

**PUBLIC BUILDING COMMISSION OF CHICAGO (PBC)  
PROFESSIONAL CONSULTANT  
CHANGE IN SCOPE OF SERVICE  
AMENDMENT NO. 1**

Project Name: Engine 121 Fire Station Date: November 14, 2006 (Board Approval)  
 Project Location: 1724 W. 95<sup>th</sup> Street, Chicago Project Number: FS-008  
 Owner Agency: City of Chicago Fire Department Agreement PS Number: PS864E-\_\_\_\_\_


*(signature not required - only required for owner-directed changes)*

Owner Agency Signature, Title & Date  
 Project Services: LEED and Commissioning Consultant Portfolio Manager: James Gallagher  
 (Consultant)

This change, when signed by the Consultant, approved by the Board, and duly executed by the PBC, constitutes **Amendment No. 1** to the Agreement referenced above. All other terms and conditions remain unchanged.

Consultant Name: Henneman Engineering Inc. Jeffrey A. Treiber, SVP / 12-14-06  
 Phone Number: (312) 583-1400  
 Contact Name: Jeff Treiber or Alex Nikolich Consultant Signature, Title & Date

County of Cook  
 State of IL (Seal of Notary)  
 Notary Public [Signature]



Subscribed and sworn to before me  
 this 14th day of December, 2006  
 My commission expires \_\_\_\_\_

**CHANGE IN SCOPE OF SERVICE:**  
 The Completion Date of Services is modified to August 31, 2008.

The Consultant will provide additional services. The Consultant will prepare the letter/report for the Green Permit application.

**COMPENSATION**  
 The Consultant's fee is increased by a lump sum amount of \$2,640.00.  
 Budget Code: 513100-3178

**TOTAL: \$2,640.00**

- 1. The circumstances necessitating this change were not reasonably foreseeable when the Agreement was signed, or
- 2. The change is germane to the original Agreement as signed, or
- 3. The change is in the best interest of the PBC and authorized by laws.

**APPROVAL**

<u>James Gallagher</u> Portfolio Manager	12-20-06 Date	<u>[Signature]</u> Managing Architect	12/28/06 Date
<u>[Signature]</u> Director of Construction	12/28/06 Date	<u>[Signature]</u> Director of Procurement	12/28/06 Date
<u>[Signature]</u> Executive Director	11/2/07 Date	<u>[Signature]</u> Secretary of the PBC (If Required)	11/2/07 Date
<u>[Signature]</u> Chairman of the PBC (If Required)			Date

AM\_PBC - JXG-PS864EAM1 - 20061114

Public Building Commission of Chicago		
Scanned <input type="checkbox"/>	File Original <input type="checkbox"/>	Copy To:
01 PBC:		
02 PMO:		
03 UAP:		
04 PROJECT No:	07050	
REC'D	XX	
Authority 01-		
Contracts 02-		
Procure 03-	07-06-07	
Plan/Design 04-		
Construction 05-		
FFE 06-		
CloseOut 07-		

*[Handwritten signature]*



Richard J. Daley Center  
50 W. Washington Street  
Room 200  
Chicago, Illinois 60602  
(312) 744-3090  
Fax: (312) 744-8005  
www.pbcchicago.com

BOARD OF COMMISSIONERS

Chairman  
RICHARD M. DALEY  
Mayor  
City of Chicago

Treasurer  
BISHOP ARTHUR BRAZIER  
Pastor  
Apostolic Church of God

ADELA CEPEDA  
President  
A.C. Advisory, Inc.

DR. ROBERT B. DONALDSON II  
Forest Preserve District of Cook County

MARÍA N. SALDAÑA  
President  
Chicago Park District

CYNTHIA M. SANTOS  
Commissioner  
Metropolitan Water  
Reclamation District

SAMUEL WM. SAX  
Chairman  
Financial Relations, Inc.

TODD H. STROGER  
President  
Board of Commissioners  
of Cook County

GERALD M. SULLIVAN  
City of Chicago

RUFUS WILLIAMS  
President  
Chicago Board of Education

Executive Director  
MONTEL M. GAYLES

Assistant Treasurer  
JOHN E. WILSON  
John E. Wilson, Ltd.  
Certified Public Accountants

Secretary  
EDGRICK C. JOHNSON

Assistant Secretary  
JOE HARMENING

February 8, 2007

Joseph B. Summers, President  
Henneman, Raufeisen, and Associates Inc.  
224 S. Michigan Avenue, Suite 1275  
Chicago, IL 60604

Re: Amendments No. One Made Part of Professional Services  
Agreements, Leed and Commissioning Consulting Services for:


PS 864A, Fire Station Engine 18  
PS 864B, Fire Station Engine 70  
PS 864C, Fire Station Engine 102  
~~PS 864D~~ Fire Station Engine 121

Dear Mr. Summers:

You are hereby notified that on November 14, 2006 the Board of Commissioners approved Amendments No. One made part of PS 864A, PS 864B, PS 864C, and PS 864E.

Enclosed, is the above-mentioned executed Amendments for your files. Please confirm receipt of the amendments by signing and returning the copy of this letter to us.

Sincerely,

  
Edgrick Johnson  
Sr. Director of Administrative Services

Received the foregoing copies of these Amendments this \_\_\_\_ day of  
\_\_\_\_\_ 2007.

By \_\_\_\_\_

EJ/dz

PDF



RECEIVED  
FEB 06 2007  
PUBLIC BUILDING  
COMMISSION

To: MAYOR RICHARD M. DALEY  
From: Montel M. Gayles *M. Gayles*  
Date: January 2, 2007  
Re: Amendment No. One for LEED and Commissioning services for Engine  
121 Fire Station - Agreement No. PS 864E – Henneman Engineering Inc.

This amendment provides for additional services of preparing the report for the Green Permit application. The amendment provides for compensation of a lump sum amount of \$2,640.00. This amendment was approved at the November 14, 2006 Board of Commissioners meeting.

MG:cds

**From:** Cedric Seay  
**To:** "jtreiber@henneman.com".smtp.CHICAGO; anikolich@henneman.com  
**Date:** 12/7/06 2:41PM  
**Subject:** PS864A; PS864B; PS864C; **PS864E - LEED and Commissioning Consultant - Amendments #1 (revised)**

Mr. Treiber,

Attached are .pdf files of a cover letter, and four (4) revised Amendments #1 to the Agreements referenced in the subject line above. Print 2 originals of **EACH** amendment, and return both copies of **EACH** of the signed and notarized amendments to my attention at your earliest convenience. Upon acceptance of the amendments by the PBC, fully executed copies will be returned to you.

If you have any questions or require additional clarification, please feel free to contact me at (312) 744-9266.

cds

Cedric D. Seay, MPA  
Contract Administrator  
Public Building Commission of Chicago  
Richard J. Daley Center  
50 W. Washington, Room 200  
Chicago IL 60602  
Ph. 312.744.9266

**CC:** GALLAGHER, JAMES; Hightower, Vanessa; slee@tishman.com



Richard J. Daley Center  
50 West Washington  
Room 200  
Chicago, Illinois 60602  
(312)744-3090  
Fax (312)744-8005  
www.pbcchicago.com

BOARD OF COMMISSIONERS

Chairman  
RICHARD M. DALEY  
Mayor  
City of Chicago

Treasurer  
BISHOP ARTHUR BRAZIER  
Pastor  
Apostolic Church of God

ADELA CEPEDA  
President  
A.C. Advisory, Inc.

DR. ROBERT B. DONALDSON II  
Forest Preserve District of Cook  
County

MARÍA SALDAÑA  
President  
Chicago Park District

CYNTHIA M. SANTOS  
Commissioner  
Metropolitan Water  
Reclamation District

SAMUEL WM. SAX  
Chairman  
Financial Relations, Inc.

MICHAEL W. SCOTT  
President  
Chicago Board of Education

JOHN H. STROGER, JR.  
President  
Board of Commissioners  
of Cook County

GERALD M. SULLIVAN  
City of Chicago

Executive Director  
MONTEL M. GAYLES

Assistant Treasurer  
JOHN E. WILSON  
John E. Wilson, Ltd.  
Certified Public Accountants

Secretary  
EDGRICK C. JOHNSON

Assistant Secretary  
JOSEPH HARMENING

December 7, 2006

Jeff Treiber  
Henneman Engineering Inc.  
200 S. Wacker Drive., Suite 850  
Chicago, Illinois 60606

**Re: Revised:**  
**Amendment No. One Made Part of PS864A - Engine 18;**  
**Amendment No. One Made Part of PS864B - Engine 70;**  
**Amendment No. One Made Part of PS864C - Engine 102;**  
**Amendment No. One Made Part of PS864E - Engine 121;**  
**- LEED and Commissioning Consultant**

Dear Mr. Treiber:

Enclosed are the **revised** (modified Dates of Completion) Amendments One to the captioned Agreements. Please return both copies of the signed and notarized amendments to my attention at your earliest convenience. Upon acceptance of the amendments by the PBC, fully executed copies will be returned to you.

If you have any questions or require additional clarification, please feel free to contact me at (312) 744-9266.

Sincerely,

Cedric D. Seay  
Contract Administrator

**PUBLIC BUILDING COMMISSION OF CHICAGO (PBC)  
PROFESSIONAL CONSULTANT  
CHANGE IN SCOPE OF SERVICE  
AMENDMENT NO. 1**

**Project Name:** Engine 121 Fire Station **Date:** November 14, 2006 (Board Approval)  
**Project Location:** 1724 W. 95<sup>th</sup> Street, Chicago **Project Number:** \_\_\_\_\_  
**Owner Agency:** City of Chicago Fire Department **Agreement PS Number:** PS864E-\_\_\_\_\_

*(signature not required – only required for owner-directed changes)*

**Owner Agency Signature, Title & Date**  
**Project Services:** LEED and Commissioning Consultant **Portfolio Manager:** James Gallagher  
 (Consultant)

**This change, when signed by the Consultant, approved by the Board, and duly executed by the PBC, constitutes Amendment No. 1 to the Agreement referenced above. All other terms and conditions remain unchanged.**

**Consultant Name:** Henneman Engineering Inc. \_\_\_\_\_  
**Phone Number:** (312) 583-1400  
**Contact Name:** Jeff Treiber **Consultant Signature, Title & Date**  
 or Alex Nikolich

**County of** \_\_\_\_\_ **Subscribed and sworn to before me**  
**State of** \_\_\_\_\_ (Seal of Notary) **this** \_\_\_\_\_ **day of** \_\_\_\_\_, 200\_\_\_\_  
**Notary Public** \_\_\_\_\_ **My commission expires** \_\_\_\_\_

**CHANGE IN SCOPE OF SERVICE:**

The Completion Date of Services is modified to August 31, 2008.

The Consultant will provide additional services. The Consultant will prepare the letter/report for the Green Permit application.

**COMPENSATION**

The Consultant's fee is increased by a lump sum amount of \$2,640.00.

**Budget Code:**

**TOTAL: \$2,640.00**

- 1. The circumstances necessitating this change were not reasonably foreseeable when the Agreement was signed, or
- 2. The change is germane to the original Agreement as signed, or
- 3. The change is in the best interest of the PBC and authorized by laws.

**APPROVAL**

<b>Portfolio Manager</b>	<b>Date</b>	<b>Managing Architect</b>	<b>Date</b>
<b>Director of Construction</b>	<b>Date</b>	<b>Director of Procurement</b>	<b>Date</b>
<b>Executive Director</b>	<b>Date</b>	<b>Secretary of the PBC (If Required)</b>	<b>Date</b>
<b>Chairman of the PBC (If Required)</b>		<b>Date</b>	

**From:** Cedric Seay  
**To:** "jtreiber@henneman.com".smtp.CHICAGO; anikolich@henneman.com  
**Date:** 12/1/06 3:53PM  
**Subject:** PS864A; PS864B; PS864C; **PS864E** - LEED and Commissioning Consultant - Amendments #1

Mr. Treiber,

Attached are .pdf files of a cover letter, and Amendments #1 to the Agreements referenced in the subject line above. Print 2 originals of EACH amendment, and return both copies of the signed and notarized amendments to my attention at your earliest convenience. Upon acceptance of the amendments by the PBC, fully executed copies will be returned to you.

If you have any questions or require additional clarification, please feel free to contact me at (312) 744-9266.

Cedric D. Seay, MPA  
Contract Administrator  
Public Building Commission of Chicago  
Richard J. Daley Center  
50 W. Washington, Room 200  
Chicago IL 60602  
Ph. 312.744.9266

**CC:** GALLAGHER, JAMES; Hightower, Vanessa; slee@tishman.com





Richard J. Daley Center  
50 West Washington  
Room 200  
Chicago, Illinois 60602  
(312)744-3090  
Fax (312)744-8005  
www.pbcchicago.com

BOARD OF COMMISSIONERS

Chairman  
RICHARD M. DALEY  
Mayor  
City of Chicago

Treasurer  
BISHOP ARTHUR BRAZIER  
Pastor  
Apostolic Church of God

ADELA CEPEDA  
President  
A.C. Advisory, Inc.

DR. ROBERT B. DONALDSON II  
Forest Preserve District of Cook  
County

MARÍA SALDAÑA  
President  
Chicago Park District

CYNTHIA M. SANTOS  
Commissioner  
Metropolitan Water  
Reclamation District

SAMUEL WM. SAX  
Chairman  
Financial Relations, Inc.

MICHAEL W. SCOTT  
President  
Chicago Board of Education

JOHN H. STROGER, JR.  
President  
Board of Commissioners  
of Cook County

GERALD M. SULLIVAN  
City of Chicago

Executive Director  
MONTEL M. GAYLES

Assistant Treasurer  
JOHN E. WILSON  
John E. Wilson, Ltd.  
Certified Public Accountants

Secretary  
EDGRICK C. JOHNSON

Assistant Secretary  
JOSEPH HARMENING

December 1, 2006

Jeff Treiber  
Henneman Engineering Inc.  
200 S. Wacker Drive., Suite 850  
Chicago, Illinois 60606

**Re: Amendment No. One Made Part of PS864A - Engine 18;  
Amendment No. One Made Part of PS864B - Engine 70;  
Amendment No. One Made Part of PS864C - Engine 102;  
Amendment No. One Made Part of PS864E - Engine 121;  
- LEED and Commissioning Consultant**

Dear Mr. Treiber:

Enclosed are Amendments One to the captioned Agreements. Please return both copies of the signed and notarized amendments to my attention at your earliest convenience. Upon acceptance of the amendments by the PBC, fully executed copies will be returned to you.

If you have any questions or require additional clarification, please feel free to contact me at (312) 744-9266.

Sincerely,

Cedric D. Seay  
Contract Administrator

**PUBLIC BUILDING COMMISSION OF CHICAGO (PBC)  
PROFESSIONAL CONSULTANT  
CHANGE IN SCOPE OF SERVICE  
AMENDMENT NO. 1**

Project Name: Engine 121 Fire Station Date: November 14, 2006 (Board Approval)  
 Project Location: 1724 W. 95<sup>th</sup> Street, Chicago Project Number: \_\_\_\_\_  
 Owner Agency: City of Chicago Fire Department Agreement PS Number: PS864E-\_\_\_\_\_

*(signature not required – only required for owner-directed changes)*

Owner Agency Signature, Title & Date  
 Project Services: LEED and Commissioning Consultant (Consultant) Portfolio Manager: James Gallagher

This change, when signed by the Consultant, approved by the Board, and duly executed by the PBC, constitutes Amendment No. 1 to the Agreement referenced above. All other terms and conditions remain unchanged.

Consultant Name: Henneman Engineering Inc.  
 Phone Number: (312) 583-1400  
 Contact Name: Jeff Treiber or Alex Nikolich  
 \_\_\_\_\_  
 Consultant Signature, Title & Date

County of \_\_\_\_\_ Subscribed and sworn to before me  
 State of \_\_\_\_\_ (Seal of Notary) this \_\_\_\_ day of \_\_\_\_\_, 200\_\_\_\_  
 Notary Public \_\_\_\_\_ My commission expires \_\_\_\_\_

**CHANGE IN SCOPE OF SERVICE:**

The Consultant will provide additional services. The Consultant will prepare the letter/report for the Green Permit application.

**COMPENSATION**

The Consultant's fee is increased by a lump sum amount of \$2,640.00.

**Budget Code:**

**TOTAL: \$2,640.00**

1. The circumstances necessitating this change were not reasonably foreseeable when the Agreement was signed, or  
 2. The change is germane to the original Agreement as signed, or  
 3. The change is in the best interest of the PBC and authorized by laws.

**APPROVAL**

Portfolio Manager	Date	Managing Architect	Date
Director of Construction	Date	Director of Procurement	Date
Executive Director	Date	Secretary of the PBC (If Required)	Date
Chairman of the PBC (If Required)			Date