

CONSTRUCTION MANAGER AT RISK SERVICES AGREEMENT

PUBLIC BUILDING COMMISSION OF CHICAGO

AND

BERGLUND CONSTRUCTION COMPANY, INC.

**RICHARD EDWARDS ELEMENTARY SCHOOL ANNEX
4815 SOUTH KARLOV
CHICAGO, ILLINOIS
CONTRACT NUMBER PS2036**



Mayor Rahm Emanuel
Chairman

Erin Lavin Cabonargi
Executive Director

Public Building Commission
Richard J. Daley Center
50 West Washington Street, Room 200
Chicago, Illinois 60602
312-744-3090
www.pbcchicago.com

APRIL 2015

AGREEMENT PS2036 FOR CONSTRUCTION MANAGEMENT SERVICES

This agreement, Number PS2036, (the "Agreement") is entered into and made effective by and between the **Public Building Commission of Chicago**, a municipal corporation organized and operating under the Constitution of the State of Illinois and having its principal office at Room 200, Richard J. Daley Center, 50 West Washington Street, Chicago, Illinois 60602 ("Commission"), and **Berglund Construction Company**, a(n) Illinois corporation, with offices at 8410 South Chicago Avenue, Chicago, Illinois 60617 ("Construction Manager").

RECITALS

WHEREAS, the Commission, on behalf of the Chicago Board of Education, has undertaken the design and construction of an annex located at Richard Edwards Elementary School, 4815 South Karlov, Chicago, Illinois; and

WHEREAS, the Commission requires certain professional construction management services (the "Services") described in this Agreement for the Project; and

WHEREAS, the Commission issued a Request for Qualifications dated September 5, 2014 ("RFQ"), describing the Services required by the Commission and setting forth the terms and conditions for the performance of the Services; and

WHEREAS, Construction Manager responded to the RFQ and represented to the Commission that Construction Manager has the knowledge, skill, experience and other resources necessary to provide the Services required by the Agreement for the Project; and

WHEREAS, the Commission, in reliance upon Construction Manager's representations, desires to retain Construction Manager under the terms and conditions set forth in this Agreement to provide the Services; and

WHEREAS, Construction Manager desires to be retained by the Commission to perform the Services;

NOW, THEREFORE, in exchange for good and valuable consideration, the receipt and sufficiency of which is hereby acknowledged by the Commission and Construction Manager (collectively, the "Parties"), the Parties hereby agree as follows:

AGREEMENT

ARTICLE 1 – INCORPORATION OF RECITALS

The recitals set forth above are hereby incorporated in and made a part of this Agreement.

ARTICLE 2 – DEFINITIONS AND USAGE

Section 2.01 – Definitions. The following words or phrases have the meanings ascribed for the purposes of the Agreement:

(a) *Agreement.* This Agreement for construction management services, including all attached exhibits, schedules, drawings, documents, and all those exhibits, schedules, documents and/or drawings incorporated by reference, all component parts and all amendments, modifications or revisions made in accordance with the terms hereof.

(b) *Architect or Architect of Record (AOR).* The person or entity retained by the Commission to provide design and engineering services for the Project. The Architect of Record for the Project is STL, LLC.

(c) *Authorized Commission Representative.* One or more individuals designated, in writing, by the Executive Director of the Commission to manage the Project on behalf of the Commission.

(d) *Change Order.* A Change Order is the document signed by the Construction Manager and a Subcontractor, or in circumstances explicitly set forth below, the Construction Manager alone, which authorizes either an adjustment in a Subcontract Price and/or Subcontract schedule, or a change in the Work that may not result in such an adjustment.

(e) *Commission.* The Public Building Commission of Chicago, a municipal corporation, acting by and through its Chairman, Secretary, Assistant Secretary, Executive Director and Authorized Commission Representative.

(f) *Construction Manager.* The person or entity identified above that has been retained by the Commission to perform the Services required by this Agreement.

(g) *Contract Documents.* All of the documents necessary for the construction of the Project, including, but not limited to, technical specifications, drawings, addenda, bulletins and modifications, which are exhibits to or incorporated by reference within this Agreement.

(g)(1) *Cost of the Work.* Cost of the Work shall equal the sum of: Reimbursable Trade Contractor Costs and the collective use of: Commission Contingencies, Commission Allowance Items, Construction Manager Allowances, and Construction Manager's Contingency.

(h) *Day.* Day means calendar day unless otherwise specifically defined.

(i) *Deliverables.* The documents, in any format (electronic or hard copy), that the Construction Manager is required to provide to the Commission under this Agreement, including, without limitation, estimates, budgets, reports, forms, recommendations, analyses and interpretations.

(j) *Estimated Cost of Construction.* The estimate of the cost for constructing the Project that is prepared by the Architect of Record, Commission or their consultants, validated by the Construction Manager and used by the Commission and the Construction Manager for purposes of establishing a GMP Budget Proposal.

(k) *Final Completion.* Final Completion occurs on the date when the Construction Manager has performed all of its obligations under the Agreement, and the Services and Work have been accepted by the Commission. Final payment becomes due and payable on the date of Final Completion. The date of Final Completion will be confirmed by a Certificate of Final Completion executed by the Commission and Construction Manager.

(l) *Guaranteed Maximum Price (GMP).* The Guaranteed Maximum Price is the maximum amount payable to the Construction Manager for the performance of the Services under the terms and conditions of the Agreement. The Guaranteed Maximum Price includes any and all costs of the Services and the Work, and any and all fees due to Construction Manager for the performance of the Services.

(m) *Key Personnel.* The job titles and individuals identified on Exhibit G of this Agreement.

(n) *Project.* The construction of an annex located at Richard Edwards Elementary School, 4815 South Karlov, Chicago, Illinois.

(o) *Project Schedule.* The Project Schedule shall include both the Pre-Construction Activities and the Construction Activities. The Project Schedule shall be submitted, reviewed and maintained as provided in Section 4.05 of this Agreement. The Schedule for Construction Activities shall be provided as specified in the Standard Terms and Conditions. References in this Agreement to the Project Schedule shall be deemed to refer to the Baseline Schedule or Target Schedule, as appropriate as defined and modified from time to time in accordance with the Standard Terms and Conditions.

(p) *Services.* The Services include the duties, responsibilities and tasks that are necessary and appropriate to the provision of construction management services by the Construction Manager to the Commission under the terms and conditions of this Agreement.

(q) *Subcontractors.* Any person or entity hired or engaged by the Construction Manager pursuant to the terms of this Agreement to provide Services and/or Work required by this Agreement.

(r) *Substantial Completion of the Work.* Substantial Completion of the Work, or of a designated portion of the Work, occurs when the Work is sufficiently complete in accordance with the Contract Documents so that the Commission may occupy or utilize the Work, or the designated portion thereof, for the use for which it is intended. The issuance of a certificate of occupancy is not prerequisite for Substantial Completion if the certificate of occupancy cannot be obtained due to factors beyond Construction Manager's reasonable control. The date of Substantial Completion for all or any portion of the Work shall be confirmed by a Certificate of Substantial Completion executed by the Commission, Architect and Construction Manager.

(s) *User Agency.* The User Agency is the Chicago Board of Education.

(t) *Work.* Work includes, unless specifically excepted by the Contract Documents, the furnishing of all materials, labor, equipment, supplies, plant, tools, scaffolding, transportation, superintendence, permits, inspections, occupancy approvals, insurance, taxes, and all other services, facilities and expenses necessary for the full performance and completion of the requirements of the Contract Documents. Work also means that which is furnished, produced, constructed, or built pursuant to the Contract Documents.

Section 2.02 – Usage and Conventions.

(a) *Captions and Headings.* The captions and headings of the various sections of the Agreement are used solely for reference purposes and do not construe, nor will they be deemed or used to construe, interpret, limit or extend the meaning or scope of any work, clause, paragraph or provision of the Agreement.

(b) The term "include," in all its forms, means "include, without limitation," unless expressly stated otherwise.

(c) Terms of one gender imply the other gender unless the context clearly indicates otherwise. Use of the singular includes the plural, and vice versa.

ARTICLE 3 – RELATIONSHIP OF THE PARTIES

Section 3.01 – Commission's Intent.

The intent of the Commission in entering into this Agreement is to secure at-risk construction management services from Construction Manager. The Parties hereby acknowledge and agree that the Services are at-risk construction management services in that once the (i) Guaranteed Maximum Price has been

negotiated and memorialized according to the terms and conditions of this Agreement and (ii) the Notice to Award with Construction has been issued by the Commission to the Construction Manager pursuant to the terms of this Agreement, any risk or liability for any cost of the Services or the Work in excess of the Guaranteed Maximum Price shall be the responsibility of the Construction Manager unless and until the Guaranteed Maximum Price has been modified pursuant to the terms of the Agreement.

Section 3.02 – Relationship Throughout the Project.

The Commission and Construction Manager agree to proceed with the Project on the basis of mutual trust, good faith and fair dealing.

Section 3.03 – Relationship During Pre-Construction Activities.

Construction Manager acknowledges and agrees that with respect to any and all Services performed prior to the issuance of the Notice to Award with Construction ("Pre-Construction Services"), Construction Manager shall at all times be and perform as a fiduciary to the Commission. The Construction Manager accepts the relationship of trust and confidence established with the Commission through this Agreement, and will provide the Commission with Construction Manager's best skill and judgment in the performance of the Pre-Construction Services. Construction Manager shall cooperate with the Commission and the Architect in furthering the Commission's interests, and use Construction Manager's best efforts to perform the Pre-Construction Services in a thorough, diligent, expeditious and economical manner consistent with the interests of the Commission.

Section 3.03 – Relationship During Construction.

(a) The Commission and Construction Manager shall perform their obligations with integrity, ensuring, at a minimum, that (i) conflicts of interest shall be avoided or disclosed promptly to the other Party; and (ii) the Parties warrant that they have not and shall not pay nor receive any contingent fees or gratuities to or from the other Party, including their agents, officers and employees, subcontractors or others from whom they may be liable, to secure preferential treatment.

(b) Construction Manager shall use its best efforts to furnish construction administration and management services to perform the Work in an expeditious manner consistent with the Contract Documents. The Commission and Construction Manager will endeavor to promote harmony and cooperation among all participants in the Project.

(c) The Construction Manager is and shall remain an independent contractor in the performance of the Work, and neither the Construction Manager nor any of its agents or employees shall act on behalf of or in the name of the Commission, except as provided in this Agreement or as authorized, in writing, by the Authorized Commission Representative.

ARTICLE 4 – CONSTRUCTION MANAGER'S OBLIGATIONS

Section 4.01 – Scope of Work.

The Construction Manager shall perform the services set forth in Exhibit A – Scope of Services, along with any and all tasks reasonably related to, necessary for and inferable from the services required by Exhibit A (collectively, the "Services"), all to the reasonable satisfaction of the Commission.

Section 4.02 – Standard of Care.

(a) *Pre-Construction Services.*

(1) During the preconstruction phase of the Project, the Construction Manager will advise, consult with and assist the Commission with respect to the design, engineering, contracting and administration of the Project ("Preconstruction Services"). The Preconstruction Services are more particularly set forth in Exhibit A, but in general include consulting with the Commission and the Architect regarding site use and improvements, materials, building systems and equipment, construction feasibility, actions that may minimize the adverse effects of labor and/or material shortages, time requirements for

procurement, installation and construction, and issues associated with construction costs, including estimates of alternative designs and materials, preliminary budgets and possible economies.

(2) Construction Manager acknowledges the high degree of trust and confidence which the Commission places in Construction Manager as a fiduciary, and undertakes and accepts such fiduciary engagement for the performance of the Preconstruction Services subject to the terms and conditions of this Agreement. Construction Manager shall provide the Preconstruction Services with skill, diligence, best business judgment and expertise on behalf of, and in the best interests of, the Commission and the Project, and shall perform the Preconstruction Services at all times in compliance with the overall direction of the Commission. Construction Manager shall perform all Preconstruction Services as diligently and expeditiously as is consistent with a level of skill and care of others involved in providing similar services on similar projects, and the orderly progress of the design and preconstruction phases of the Project.

(b) *Limitation on Construction Manager's Liability for Design.* The Construction Manager will be required to review drawings and specifications prepared by the Architect (the "Design Documents"). The Construction Manager will review the Design Documents for clarity, consistency, constructability and coordination among the trades. The Construction Manager must report to the Commission and the Architect any and all errors and/or omissions, inconsistencies and ambiguities that Construction Manager discovers in the Design Documents. Regardless of any errors, omissions, inconsistencies or ambiguity in the Design Documents, the Commission will hold the Construction Manager responsible for such costs as would have been avoided if the Construction Manager had performed such obligations if (i) the Construction Manager recognized but failed to report such error and/or omission, inconsistency or ambiguity, or (ii) Construction Manager failed to recognize such error and/or omission, inconsistency or ambiguity due to its negligence or breach of the standards set forth in this agreement for the performance of the Construction Manager's Services, including, but not limited to, Construction Manager's input with respect to the construction documents for the Project. Although the Construction Manager is not required to ascertain whether the Design Documents comply with all pertinent laws, statutes, ordinances, codes, rules or regulations, Construction Manager must report to the Commission and the Architect any instance of non-compliance in the Design Documents discovered by or made known in writing to the Construction Manager. The Construction Manager shall have no liability for any errors, omissions or instances of non-compliance in the Design Documents, unless Construction Manager knowingly failed to report an error, omission or instance of non-compliance.

(c) *Effect of Commission Approvals.* The Commission's approval of any of the Design Documents shall in no way serve to relieve Construction Manager of any of its obligations with respect to such Design Documents under this Agreement.

(d) *Limitations of Construction Manager's Budget Review.* Evaluations of the Commission's budget for the Project, the preliminary estimate of the Cost of the Work and updated estimates of the Cost of the Work prepared by the Construction Manager represent the Construction Manager's judgment as a construction management professional familiar with the construction industry. It is recognized, however, that neither the Construction Manager nor the Commission has control over the cost of labor, materials or equipment, over the Subcontractors' methods of determining bid prices, or over competitive bidding, market or negotiating conditions.

(e) *Procurement Services.*

(1) *Standard of Care.* As set forth more completely in Exhibit A, the Construction Manager is responsible for the procurement of the trade subcontracts for the performance of Work on the Project. The standard of care for Preconstruction Services shall apply to the performance of any and all procurement Services under this Agreement, regardless of whether or not construction of any portion of the Work has commenced prior to the completion of the procurement of all trade subcontracts.

(2) *Form of Subcontract.* Construction Manager shall develop and submit a form subcontract for the trade subcontractors to the Commission for the Commission's review and approval. The Commission-approved form of subcontract is hereinafter referred to as the "Subcontract." Exhibit D sets forth certain terms and conditions for the Subcontract that Construction Manager shall cause to be included within each Subcontract let for the performance of Work on the Project.

(3) *Procurement Process.* The procurement of the Subcontracts must comply with the Public Building Commission Act, 50 ILCS 20/1 *et seq.* (the "PBC Act"). Sections 19 and 20 of the PBC Act, in particular, set forth procurement requirements that the Construction Manager must comply with. The Construction Manager may pre-qualify all first-tier subcontractors under this Agreement. The pre-qualification criteria shall be developed by the Construction Manager and submitted in a timely manner for the review and approval of the Commission. Such pre-qualification criteria must address, *inter alia*, quality, performance, the time allotted for the performance of Work, capacity, and such other factors as the Commission and Construction Manager deem pertinent.

(4) *Subcontract Execution.* Construction Manager shall submit the subcontract form executed by the subcontractor to the Commission.

(f) *Construction Phase Services.*

(1) *Standard of Care.* The Commission and Construction Manager acknowledge and agree that in the performance of the Services during the construction phase of the Project, the scope of Construction Manager's fiduciary duties to the Commission is more circumscribed. Specifically, Construction Manager is and will remain a fiduciary to the Commission with respect to any and all Project information provided to or reported by Construction Manager, including, without limitation, all information pertaining to the procurement of the Subcontracts. The Construction Manager will use its best efforts to furnish construction administration and management services in a timely and economical manner, consistent with a level of skill and care of other first class construction managers involved in providing similar services on projects of similar size, type complexity and location; and to ensure the orderly progress of the construction phase of the Project.

(2) *Performance of Work by the Construction Manager.* The Construction Manager may perform a portion of the Work only if (i) bidding produces no responsible, responsive bidder for that portion of the Work, the lowest responsive, responsible bidder will not execute a Subcontract for the bid portion of the Work, or the subcontractor defaults and a pre-qualified replacement cannot be obtained in a timely manner, and (ii) the Commission approves of the Construction Manager's performance of the Work. The Construction Manager must disclose the award of any Work to any person or entity that (i) is a parent, subsidiary, affiliate or other entity having common ownership or management with Construction Manager, (ii) any stockholder in or management employee of the Construction Manager owns any interest in excess of ten percent (10%) in the aggregate, or (iii) has the right to control the business or affairs of the Construction Manager.

(g) *Guarantees and Warranties.*

(1) The Construction Manager guarantees all of the Work and each and every part thereof, including, by way of illustration and not limitation, all workmanship, materials, equipment, supplies, services, and facilities that are furnished, produced, fabricated, installed, constructed, or built pursuant to the Contract Documents for the respective periods of time called for by the respective requirements of the Contract Documents, and, if no period is specified, for a period of one (1) year, against defects which, in the opinion of the Architect or Commission, result from the use of defective or inferior materials, equipment, supplies, services, facilities or workmanship or from Work not in compliance with or not performed in accordance with the drawings or specifications. The Construction Manager will provide this guarantee to the Commission in writing using Exhibit H or such other form the Construction Manager may propose and the Commission may approve. The guarantee period will run from and after the date of Substantial Completion of the Work required by the Contract Documents, unless the Contract Documents specify a different date for the commencement of the running of the guarantee period. No part of the Work will be deemed by the Commission to be accepted until Substantial Completion of the Work, as evidenced by the execution of a Certificate of Substantial Completion.

(2) The Construction Manager agrees as part of this guarantee to repair or remove and replace as directed by the Commission and, at no additional cost to the Commission, all the Work, materials, equipment, supplies, services, and facilities which prove defective during the applicable guarantee period or which fail to conform to the Contract Documents; to repair, remove and replace, or pay for as directed by the Commission, at no additional cost to the Commission, all damaged portions of the Project and the contents and equipment thereof, resulting from or which are incidental to such defects

or failure to conform to the Contract Documents. All repairs, removals and replacements must be commenced within ten (10) Days of written notice from the Commission, and sufficient labor and materials must be furnished to ensure prompt completion thereof. Should the Construction Manager fail to proceed in accordance with the above, the Commission, without further notice to the Construction Manager, may furnish all labor and material necessary for repairs, or removals and replacements, and the Construction Manager agrees to pay the Commission all such costs incurred.

(3) *Manufacturer's Warranties.* The Construction Manager will (i) ensure that all required manufacturers' warranties are assignable, and assigned, to the Commission and/or User Agency, and (ii) submit all applicable manufacturers' warranties to the Authorized Commission Representative and ensure that all warranty forms have been completed in the Commission's and/or User Agency's name and registered with the appropriate manufacturers. Repairs and replacements made by the Construction Manager pursuant to this section will include a Manufacturer's Warranty, if standard with the Manufacturer, in addition to the Construction Manager's Warranty.

(h) *Construction Manager's Failure to Meet the Standard of Care.* If the Construction Manager fails to comply with its obligations under the standards of the Agreement, the Construction Manager must perform again at its own expense, all Services required to be re-performed as a direct or indirect result of that failure. In the event that any errors and omissions in the Design Documents are reproduced within the bid documents issued by the Commission and Construction Manager for the performance of Work, the Commission shall not be liable to Construction Manager for any costs or delays that may be caused by such errors and omissions if (i) Construction Manager recognized but failed to report such error or omission, or (ii) Construction Manager failed to recognize such error or omission due to its negligence or breach of the standards set forth in this Agreement. Any review, approval, acceptance or payment for any of the Services by the Commission does not relieve the Construction Manager of its responsibility to render the Services and deliverables with the professional skill and care and technical accuracy required by the Agreement. This provision in no way limits the Commission's rights against the Construction Manager, whether under the Agreement, at law or equity.

(i) Notwithstanding anything contained herein, the Commission acknowledges that the Construction Manager is in no way providing professional design services which constitute the practice of architecture or engineering.

Section 4.03 – Guaranteed Maximum Price.

(a) *Basis of Compensation.* The Construction Manager will be compensated for the performance of the Services on both a fixed fee and cost reimbursement basis up to a Guaranteed Maximum Price that will be established by agreement of the Commission and Construction Manager according to the terms set forth herein. There will be three components to the Guaranteed Maximum Price: (1) Construction Manager's lump sum fee for Preconstruction Services (the "Preconstruction Fee"), (2) the Cost of the Work and (3) the Construction Manager's fee for construction phase Services (the "Construction Fee") which shall be 2.5% of the Cost of the Work, and Construction Management Fixed General Conditions and Not-To Exceed General Conditions Reimbursement as further defined in Exhibit C – Compensation/Cost of the Work. The sum of these three components constitutes the Guaranteed Maximum Price for the Project (the "Project GMP").

(b) *Initial GMP.* On April 14, 2015, upon a duly approved resolution, The Board of Commissioners of the Commission has authorized the expenditure of up to **\$7,639,197.00** as the initial Guaranteed Maximum Price for the Project (the "Initial GMP"). The purpose of establishing this Initial GMP is to expedite the commencement of the Services, completion of design and the issuance of the first bid package(s) for the Work, e.g., the foundation and earth retention bid package(s), the structural concrete package and/or the mill order for the steel for the Project. The Construction Manager will have established its Preconstruction Fee and Construction Fee pursuant to the terms of Sections 4.03(c) and 4.03(e) below.

(c) *Preconstruction Fee.* The Preconstruction Fee shall be established as provided in Exhibit C. The Preconstruction Fee shall be Construction Manager's entire compensation for all Preconstruction Services, including, without limitation, all reviews of the Design Documents, all Procurement Services and any and all costs for labor, materials, communications, office supplies and whatever other resources may be necessary for the prompt completion of the Preconstruction Services; provided, however, that costs for the reproduction of bid documents shall be reimbursable costs and shall not be included within the Preconstruction Fee, but shall be paid as Not-To-Exceed Reimbursable costs pursuant to Exhibit C. The Preconstruction Fee shall be payable in equal

installments over the term of Preconstruction Services, which schedule shall be agreed upon by the Parties and which shall be made a part of this Agreement.

(d) *Costs of the Work.*

(1) The Cost of the Work shall include those costs identified as Reimbursable Trade Contractor Costs in Exhibit C - Compensation/Cost of the Work attached hereto and incorporated by reference herein including Bonds and Insurance Costs, and the Construction Manager's Contingency. The Cost of the Work shall also include any cost not listed or otherwise addressed herein that is approved by the Commission via an Amendment to this Agreement.

(2) The Cost of the Work does not include the following:

(a) Salaries and other compensation of Construction Manager's personnel, except as may be specifically provided in Exhibit C.

(b) Expenses of the Construction Manager's principal office and offices.

(c) Overhead and general expenses.

(d) Construction Manager's capital expenses, including interest on Construction Manager's capital employed for the Work.

(e) Rental costs of machinery and equipment other than machinery or equipment rented solely for the performance of the Services under this Agreement, or, subject to the approval of the Commission, portions of rental costs for machinery or equipment used for the performance of the Services and properly allocated to the Services under generally accepted accounting principles.

(f) Costs due to the fault, negligence or breach of contract by the Construction Manager, Subcontractors or suppliers, or anyone directly or indirectly employed by any of them or for whose acts any of them may be liable, except as allowed by the Construction Manager's Contingency. Costs of repairs to the Work that are not due to the fault, negligence or breach of contract by the Construction Manager or Subcontractors may be a Cost of the Work, provided that reasonable notice of such costs are provided to the Commission, and that the Commission does not inform the Construction Manager, in writing, that such costs are, in the Commission's determination, due to the fault, negligence or breach of contract by Construction Manager or its Subcontractors.

(g) Any cost not expressly identified as a Reimbursable Trade Contractor Cost in Schedule C or approved as a Cost of the Work by the Commission pursuant to Section 4.03(d)(1) above.

(h) Costs, other than costs included in Change Orders approved by the Commission, that would cause the Project GMP to be exceeded.

(i) Costs of computer services, including, without limitation, job site terminals, for purposes of field payroll preparation and control, and for scheduling, except as may be specifically provided in Exhibit C.

(j) Legal, mediation and arbitration fees and costs from disputes between the Commission and the Construction Manager.

(i) Legal, mediation and arbitration fees and costs from disputes between the Construction Manager any of its trade contractors, subcontractors, or subconsultants.

(e) *Construction Fee.* The Construction Fee shall be Construction Manager's entire compensation for the performance of the Construction Services, and shall include a fixed lump sum Construction Management Fee, and Fixed General Conditions Reimbursements and Not-To Exceed General Conditions Reimbursement as set forth in Exhibit C – Compensation/Cost of the Work. Construction Manager's proposed Construction Fee and components thereof, including line item budgets for Fixed and Not-To-Exceed General Conditions as set forth in Exhibit C shall be submitted to the Commission for review and approval and shall be made a part of the Agreement at the time of execution. The Construction Management Fee shall be payable in equal installments over the term established for the performance of the Construction Services. Fixed General Conditions shall be paid commensurate with the percentage completion of the Work. Reimbursable General Conditions shall be paid pursuant to the reimbursement procedures set forth in Exhibit C and the payment procedures provided in Article 5.

(f) *Establishment of the Budget GMP, Cost of the Work and Project GMP.*

(1) *Budget GMP.* Within fifteen (15) days of receipt of the Notice of Award of this Agreement or by June 1, 2015, whichever comes later, or at a date mutually extended to by the parties, Construction Manager shall furnish the Commission with its initial budget for the GMP for the Project (the "Budget GMP"), which Budget GMP shall be based on the Design Development Issue of the Design Documents, but to which Construction Manager shall not be contractually bound. The Budget GMP is subject to the review and approval of the Commission, must be satisfactory in form and substance to the Commission, and shall be adjusted from time to time in accordance with the progress of the Design Documents.

(2) *Cost of the Work.*

(a) Within thirty (30) days of the Commission's approval of the 100% Construction Document Issue of the Design Documents for the Work (the "100% Construction Documents"), or June 1, 2015, whichever comes later, or at a date mutually extended to by the parties, the Construction Manager shall submit its proposed Cost of the Work to the Commission for review and approval. The proposed Cost of the Work shall include a written statement of the basis of the proposed Cost of the Work, including (i) a list of the Design Documents, including all addenda thereto, and the conditions of the Subcontracts and bid packages which were used in the preparation of the Cost of the Work proposal, (ii) a list of allowances and a statement of their basis, (iii) a list of the clarifications and assumptions made by the Construction Manager in the preparation of the proposal, (iv) the proposed Cost of the Work, including a statement of the estimated costs organized by trade categories, allowances, contingency and other items and fees that comprise the Cost of the Work, and (v) the date of substantial completion of the Work upon which the proposed Cost of the Work is based.

(b) The Cost of the Work shall include a contingency established by the Construction Manager and the Commission in the Project GMP Amendment as set in Exhibit C(1) for the Construction Manager's use (the "Construction Manager's Contingency") to cover (i) costs incurred for delays on the Project for which the Construction Manager is not otherwise compensated, (ii) other costs which are properly reimbursable as Costs of the Work but are not the basis for a Change Order, and (iii) costs incurred to repair defective, damaged or non-conforming Work which are not otherwise payable as Costs of the Work pursuant to Section 4.03.d(2)(f). Any use of the Construction Manager contingency shall require contemporaneous written notice to the Commission Representative including a description and amount of the cost of the work to be covered by the Construction Manager's Contingency, the entities being paid and the reasons for use of the contingency. A summary of all such uses shall be provided on a monthly basis with each Payment Application that clearly indicates the amounts and use of any Construction Manager Contingency amounts.

(c) The Commission's approval of the proposed Cost of the Work will be memorialized in an Amendment to this Agreement issued in accordance with Section 8.04 hereof.

(3) *Project GMP.* The Commission's approval of the Cost of the Work will also establish the Project GMP, which shall be the total of the Preconstruction Fee, the Construction Fee, and the Cost of the Work (which includes the Construction Manager's Contingency, Bonds and Insurance and the Design Completion Allowance). The Amendment which memorializes the Cost of the Work shall also state the Project GMP for the Project.

Section 4.04 – Subcontracts and Subcontractors.

(a) *Procurement Plan.* Within thirty (30) days of the Notice to Award with Pre-Construction Services, Construction Manager shall submit a Procurement Plan to the Commission for the Commission's review and approval. The proposed Procurement Plan must include: 1) Construction Manager's proposed breakdown of the Work into bid packages, with a clear statement of the scope of Work for each proposed bid package; 2) Construction Manager's proposed schedule for the issuance of the bid packages and receipt of bids, which must be wholly coordinated and integrated with the schedules for the meetings of the Commission's Board of Commissioners, completion of the Preconstruction Services, the Architect's services, and the performance of the Work through substantial completion and final completion; 3) Construction Manager's plan with respect to the MBE and WBE goals for each trade bid package, as more fully set forth in Section 4.04(c) below; 4) Construction

Manager's proposed terms and conditions for the Subcontracts; 5) Construction Manager's proposed process for the pre-qualification of contractors for the proposed bid packages; and 6) Construction Manager's proposed procedures for public bid openings and otherwise complying with the procurement requirements of the Public Building Commission Act, 50 ILCS 20/1 *et seq.* (the "Act").

(b) *Subcontracts.* The terms and conditions of the Subcontracts that will be utilized by the Construction Manager in contracting for the performance of the Work required by this Agreement are subject to the review and approval of the Commission. The Subcontracts shall include the terms and conditions required by the Commission as set forth in Exhibit D, attached hereto and incorporated by reference herein. Subcontracts are to be awarded pursuant to the Act. The Construction Manager shall not prequalify, and therefore shall not award Subcontracts to, any vendor that has been debarred by the City of Chicago, or has otherwise been deemed ineligible to contract with the Commission. The award of each Subcontract will be made by the Board of the Commission. The Construction Manager must, accordingly, ensure that the bid packages are advertised, followed by Subcontractors becoming prequalified in accordance with Section 4.02(e)(3) and then bid to the prequalified Subcontractors with the lowest responsive and responsible bidder for each bid package identified and ultimately approved by the Commission.

The Construction Manager shall be responsible for the management of the Subcontractors in the performance of their work. The Commission will communicate with the Construction Manager regarding the Work, except that the Commission shall have the right to communicate directly with the Subcontractors as the Commission deems reasonably necessary to address matters such as MBE and WBE issues, direct payments to Subcontractors, lien and surety matters, and other matters where such direct communication may reasonably be required.

The Construction Manager is responsible for all Subcontractor Work and for all acts, failures to act, and omissions of its subcontractors. For the purposes of this Agreement, the Construction Manager's acts and omissions include those of its Subcontractors to the same extent as if they had been committed by the Construction Manager. Notwithstanding the foregoing, there is no privity between Subcontractors and the Commission. Subcontractors have no rights as third-party beneficiaries under this Agreement. However, all subcontracts of every tier shall state that the Commission is an intended third-party beneficiary of the subcontract.

(c) *MBE/WBE Compliance.*

(1) *Aspirational Goals for the Project.* Unless otherwise expressly provided for in this Section 4.04(c), Construction Manager shall comply with Exhibit F - Special Conditions Regarding Minority Business Enterprise and Women Business Enterprise Participation ("Special Conditions"). For example, in the event Construction Manager subcontracts with an MBE or WBE firm for the performance of a portion of the Preconstruction Services, Construction Manager shall complete and submit Schedule C(s) and D and report the participation by that subcontractor as required by the Special Conditions. The goals for MBE participation and WBE participation for this Project are 30% and 5%, respectively. For the purposes of this Agreement, the Contract Amount that the goals pertain to is the Cost of the Work.

(2) *Aspirational Goals for Subcontracts.* The Commission is relying upon Construction Manager's knowledge of the marketplace for construction in the greater Chicago area, and Construction Manager's knowledge of the capacity of certified MBE and WBE subcontractors within that marketplace. Construction Manager will establish aspirational goals for MBE and WBE participation on each Subcontract that are based upon the capacity for such participation that exists within the particular market for the scope of Work of the Subcontract in question, and that enable the Construction Manager to achieve its Project aspirational goals of 30% MBE participation and 5% WBE participation.

(3) *Minority, Female, Resident and Community Hiring.* The Commission is relying on the Construction Manager's knowledge of the market for minority, female, City of Chicago resident and community resident hiring and employment on construction projects in the greater Chicago area. Construction Manager shall comply with the minority, female, City of Chicago resident and community hiring and employment goals set forth in the Special Conditions and shall incorporate the provisions and/or commitments into its trade contractor subcontracts to enable the Construction Manager to meet the minority, female, City of Chicago resident and community hiring requirements and commitments of the Special Conditions.

(4) *Reporting on Compliance.* Construction Manager shall provide monthly reports on its compliance with the Project goals, and the compliance by each Subcontractor with its Subcontract goals, as required by the Special Conditions.

(d) *Contingent Assignment of Subcontracts.* In the event that this Agreement is terminated pursuant to the terms of Section 5.02 hereof, Construction Manager shall assign each Subcontract to the Commission, subject to the prior rights of any surety. The Commission may accept or reject any such assignment. The Commission's acceptance or rejection of the assignment of a Subcontract shall be in writing.

Section 4.05 – Time of Performance.

(a) *Commencement of the Services.* The Construction Manager shall commence performance of the Preconstruction Services as provided in the Notice to Award for Pre-Construction Services. Performance of the Construction Services, and the performance of any Work by any Subcontractor shall commence upon the date set forth in a Notice to Award on Construction Services or Bid Package issued by the Commission to the Construction Manager.

(b) *Substantial Completion and Final Completion.* Unless otherwise agreed upon by the Parties, the Date of Substantial Completion and the Date of Final Completion shall be established by the Amendment to this Agreement that also establishes the Cost of the Work and Project GMP, as required by Section 4.03(f)(2) above; provided, however, that the date of Substantial Completion shall be no later than May 28, 2016 in accordance with the attached Exhibit S – Project Summary Schedule. All punch list Work must be completed by August 28, 2016 to allow for a September 6, 2016 Facility Opening Date. The Date of Final Completion shall be no later than 90 days after the Date of Substantial Completion. All commissioning requirements shall be met prior to Substantial Completion in accordance with the Standard Terms and Conditions.

(c) *Schedule of the Work.* Construction Manager shall submit its initial proposed Schedule of the Work with its proposed Budget GMP. The proposed initial Schedule of the Work shall become the Project Schedule upon approval by the Commission. Construction Manager may propose revisions to the Project Schedule with the submittal of updates to the proposed Cost of the Work as provided in Exhibit A. The Commission will provide Construction Manager with written notice of its approval or rejection of any such proposed revisions, and Construction Manager shall then promptly submit the Project Schedule including any such approved revisions.

(d) *Delays.* If the Construction Manager is delayed at any time in the commencement or progress of the Work by any cause beyond the reasonable control of Construction Manager, the Construction Manager will be entitled to an equitable extension of the Date of Substantial Completion as provided in Article 10 of the Standard Terms and Conditions and an equitable adjustment of the Project GMP as provided in Article 10 of the Standard Terms and Conditions, subject to the limitations set forth the Standard Terms and Conditions, incorporated as part of this Agreement as Exhibit J. Examples of causes beyond the reasonable control of the Construction Manager include, but are not limited to: acts or omissions of the Commission or the Architect; changes in the Work or the sequencing of the Work ordered by the Commission; labor disputes not involving the Construction Manager; fire; encountering Hazardous Materials; adverse weather conditions; concealed or unknown conditions; delay authorized by the Commission pending dispute resolution or suspension by the Commission pursuant to Section 5.03 hereof; acts of government, including delays in building permit review and issuance; and those events defined as Force Majeure in Section 7.06 of this Agreement and in the Standard Terms and Conditions. The Construction Manager shall submit any requests for equitable extensions of the Project Schedule in accordance with the provisions of the Standard Terms and Conditions and shall submit requests for equitable adjustments to the Project GMP in accordance with the CPCO requirements the Standard Terms and Conditions. Construction Manager shall provide the Commission prompt written notice of any delay after Construction Manager first recognizes such delay.

(e) *Monitoring Progress and Costs.* Construction Manager shall furnish monthly reports to the Commission showing the progress of the Work and Cost of the Work. The format, including the information to be included, of any and all such reports is subject to the review and approval of the Commission. At a minimum, such reports shall show variances between actual costs and the GMP, actual progress as compared to the Project Schedule, and include estimates of future costs and recovery programs if actual progress indicates that the Dates of Substantial Completion or Final Completion may not be met, all in accordance with the Standard Terms and Conditions.

(f) *Submittals.* Construction Manager shall comply with the requirements of Article 9 of the Standard Terms and Conditions. Construction Manager shall submit all required project documentation through the Commission's web based document controls system – Citadon Collaborative Workspace ("CW"). Construction Manager shall familiarize itself with the business processes and document control protocols administered through CW and avail itself of all necessary training provided by the Commission to administer the project fully through CW.

(g) *Liquidated Damages at Substantial Completion.* The Construction Manager understands that if the Date of Substantial Completion established pursuant to this Agreement is not attained, the Commission will suffer damages which are difficult to determine and accurately specify. The Construction Manager agrees that if the Date of Substantial Completion is not attained, the Construction Manager shall pay the Commission Two-Thousand Five-Hundred Dollars (\$2,500.00) as liquidated damages and not as a penalty for each Day that Substantial Completion extends beyond the Date of Substantial Completion. The liquidated damages provided herein shall be in lieu of all liability for any and all extra costs, losses, expenses, claims, penalties and all other damages of whatsoever nature incurred by the Commission which are occasioned by any delay in achieving the Date of Substantial Completion.

Section 4.06 – Changes to the Work.

(a) *Change Orders.* Change Orders pertain solely to changes in the Work, and any changes made to Subcontracts in accordance with those changes to the Work. All Change Orders are subject to the review and approval of the Commission. In the event that a Change Order requires any modification to the Project Schedule, or to the Cost of the Work or Construction Fee, and thereby to the Project GMP, such modification shall be accomplished through an Amendment to this Agreement pursuant to Section 8.04 hereof, the cost of which Amendment shall include costs for Bonds and Insurance at the rates agreed upon in Exhibit E or specified in this Agreement. The Construction Manager shall develop and implement policies and procedures with respect to the issuance of Change Orders to Subcontractors, which policies and procedures shall be subject to the review and approval of the Commission.

(b) *Field Orders.* The Commission may issue a written Field Order in the Work prior to reaching agreement with the Construction Manager regarding any adjustment to the Cost of the Work, Project Schedule, or Project GMP (or any component thereof). The Construction Manager shall negotiate expeditiously and in good faith with the Subcontractor that is to perform the Field Order for any adjustments to the Subcontract price or Subcontract schedule. Construction Manager shall proceed with the work pursuant to Article 10 of the Standard Terms and Conditions.

(c) *Claims.* Construction Manager shall develop and implement policies and procedures for the resolution of claims made by Subcontractors, and such policies and procedures are subject to the review and approval of the Commission. Construction Manager shall provide prompt notice to the Commission of any claim upon the Construction Manager's first recognition of the conditions giving rise to the claim, and maintain a log of such claims which shall be reported monthly to the Commission. The Commission expects and requires the Construction Manager to address claims promptly, diligently and fairly, acting at all times within the best interests of the Project. In the event that the disposition of a claim requires an adjustment to the Project Schedule or Project GMP (or any component thereof), Construction Manager and the Commission shall, promptly and in good faith, negotiate and execute an Amendment to this Agreement and, if necessary, a Change Order pursuant to Article 10 of the Standard Terms and Conditions.

Section 4.07 – Construction Manager's Personnel.

(a) *Key Personnel.* Construction Manager must not reassign or replace Key Personnel without the written consent of the Commission. The Commission may at any time in writing notify Construction Manager that the Commission will no longer accept performance of Services under this Agreement by one or more Key Personnel listed in the Agreement in Exhibit G. Upon receipt of that notice Construction Manager must immediately suspend the Key Person or Key Persons from performing Services under this Agreement and must replace him or them with a person or persons with comparable professional credentials and experience. Such replacements are subject to approval by the Commission.

(b) *Adequate Staffing.* Construction Manager must, upon receiving a fully executed copy of this Agreement, assign and maintain for the duration of the Agreement an adequate staff of competent personnel that is fully equipped, licensed as appropriate, available as needed, qualified and assigned exclusively to perform the Services. The Construction Manager must include among its staff the Key Personnel and positions as identified in the Agreement and specified in Exhibit G. The level of staffing may be revised from time to time by notice in writing from Construction Manager to the Commission.

(c) *Nondiscrimination.* In performing this Agreement the Construction Manager will not discriminate against any worker, employee, applicant for employment, or any member of the public, because of race, color, creed, national origin, gender, age, or disability, or otherwise commit an unfair labor practice. Construction Manager certifies that he/she is familiar with, and will comply with, all applicable provisions of the Civil Rights Act of 1964, 28 U.S.C. § 1447, 42 U.S.C. §§ 1971, 1975a-1975d, 2000a to 2000h-6 (1992); the Age Discrimination in Employment Act of 1967, 29 U.S.C. §§ 623-634 (1992); the Americans with Disabilities Act of 1990, 29 U.S.C. § 706, 42 U.S.C. §§ 12101-12213, 47 U.S.C. §§ 152, 221, 225, 611 (1992); 41 C.F.R. § 60 (1992); 41 C.F.R. § 60 (1992); reprinted in 42 U.S.C. 2000(e) note, as amended by Executive Order No. 11,375 32 Fed. Reg. 14,303 (1967) and by Executive Order No. 12,086, 43 Fed. Reg. 46,501 (1978); the Age Discrimination Act, 43 U.S.C. Sec. 6101-6106 (1981); P.L. 101-336; 41 C.F.R. part 60 *et seq.* (1990); the Illinois Human Rights Act, 775 ILCS 5/1-101 *et seq.* (1990), as amended; the Discrimination in Public Contracts Act, 775 ILCS 10/0.01 *et seq.* (1990), as amended; the Environmental Barriers Act., 410 ILCS 25/1 *et seq.*; and the Chicago Human Rights Ordinance, Chapter 2-160, Section 2-160-010 *et seq.*, of the Municipal Code (1990), as amended. Construction Manager will further furnish such reports and information as may be requested by the Commission, the Illinois Department of Human Relations, or any other administrative or governmental entity overseeing the enforcement, or administration of, or compliance with, the above mentioned laws and regulations.

(d) *Employment Procedures; Preferences and Compliance.* Salaries of employees of the Construction Manager performing Services under this Agreement will be paid unconditionally, and not less often than once a month, without deduction or rebate on any account except such payroll deductions as are mandatory or permitted by applicable law or regulations. Construction Manager certifies that he/she is familiar with, and will comply with, all applicable provisions of 820 ILCS 130/0.01 through 130/12 (Prevailing Wage Act), 30 ILCS 570/1 through 570/7 (Employment of Illinois Workers on Public Works Act) and 30 ILCS 560/0.01 through 560/7 (Public Works Preference Act). Construction Manager will also comply with all applicable "Anti-Kickback" laws and regulations, including the "Anti-Kickback" Act of 1986, 41 U.S.C. §§ 51-58 (1992); 18 U.S.C. § 874 (1992); 40 U.S.C. § 276c (1986) and the Illinois Criminal Code of 1961 720 ILCS 5/33E-1 *et seq.* If, in the performance of this Agreement, any direct or indirect "kick-back" is made, as defined in any of the above mentioned laws and regulations, the Commission may withhold from the Construction Manager, out of payments due to the Construction Manager, an amount sufficient to pay any underpaid employees the difference between the salaries required to be paid under the law and this Agreement and the salaries actually paid such employees for the total number of hours worked. The amounts withheld may be disbursed by the Commission for and on account of the Construction Manager to the respective employees to whom they are due, as determined by the Commission in its sole discretion.

Section 4.08 – Records.

Construction Manager must maintain accurate and complete records of any and all costs by the Construction Manager, its consultants and Subcontractors in connection with the Project, the Services and the Work. Such records will be maintained in accordance with recognized commercial accounting practices. The Commission may examine such records at the Construction Manager's offices or field office upon reasonable notice during normal business hours. Construction Manager must retain all such records in accordance with the requirements of the Local Records Act, 50 ILCS 205/1 *et seq.*, but in no event for any period of less than five (5) years from the Date of Final Completion.

Section 4.09 – Indemnification of the Commission and User Agency.

(a) *Professional Indemnity.* For claims alleging professional negligence, the Construction Manager must defend, indemnify and hold the Commission and the User Agency and their respective commissioners, board members, officers, officials and employees (hereafter the Indemnified Parties) free and harmless from and against all claims, demands, suits, losses, costs and expenses, including the fees and expenses of attorneys, court costs and expert's fees, that may arise out of the Construction Manager's negligent acts, errors and

omissions and misconduct in the Construction Manager's performance under this agreement or the performance of any Subcontractor retained by the Construction Manager in connection with this agreement.

(b) General Indemnity. For all other claims, the Construction Manager must protect, defend, indemnify, hold the Commission and the User Agency and their respective commissioners, board members, officers, officials and employees (hereafter the Indemnified Parties) free and harmless from and against all claims, demands, suits, losses, costs and expenses, including the fees and expenses of attorneys, court costs and expert's fees, that may arise out of or be based on any injury to persons or property that is, or is claimed to be, the result of the Construction Manager's performance under this agreement or any Subcontractor retained by the Construction Manager in connection with this agreement.

(c) The indemnification obligations provided in this Section will be effective to the maximum extent permitted by law. This indemnity extends to all legal costs, including, without limitation: attorney fees, costs, liens, judgments, settlements, penalties, professional fees or other expenses incurred by the Indemnified Party(ies), including but not limited to reasonable settlement of such claims. This indemnification is not limited by any amount of insurance required under this Agreement. Further, the indemnity contained in this section will survive the expiration or termination of this Agreement. For claims subject to the general indemnity, the Construction Manager shall be solely responsible for the defense of any and all claims, demands, or suits against the Indemnified Parties, including without limitation, claims by an employee, subcontractor, agents or servants of the Construction Manager even though the claimant may allege that the Indemnified Parties were in charge of the Services or allege negligence on the part of the Indemnified Parties. The Indemnified Party/Parties will have the right, at its sole option, to participate in the defense of any such suit, without relieving the Construction Manager of its obligations hereunder.

To the extent permissible by law, the Construction Manager waives any limits to the amount of its obligations to indemnify or contribute to any sums due pursuant to Construction Manager's obligations. Notwithstanding the forgoing, nothing in this Article VIII obligates the Construction Manager to indemnify an Indemnified Party for the Indemnified Party's own negligence or willful misconduct. Defense costs shall be allocated on a comparable fault basis.

(d) *No Personal Liability of Public Officials or Employees.* No official, employee or agent of the Commission or User Agency shall be charged personally by the Construction Manager, or by any Subcontractor or assignee of the Construction Manager, with any liability or expenses of defense, or be held personally liable to them under any term or provision of this Agreement, or because of the Commission's execution or attempted execution of the Agreement, or because of any breach of the Agreement.

(e) "Injury" or "damage" as these words are used in this section will be construed to include, but shall not be limited to, injury or damage consequent upon the failure of or use or misuse by Construction Manager, its subcontractors, agents, servants, or employees, of any scaffolding, hoist cranes, stays, ladders, supports, rigging, blocking or any and all other kinds of items of equipment, whether or not the same be owned, furnished, or loaned by the Indemnified Parties.

(f) The Construction Manager will promptly provide, or cause to be provided, to the Executive Director and the Commission's General Counsel copies of such notices as the Construction Manager may receive of any claims, actions, or suits as may be given or filed in connection with the Construction Manager's performance or the performance of any Subcontractor and for which the Indemnified Parties are entitled to indemnification hereunder and to give the Indemnified Parties authority, information, and assistance for the defense of any claim or action."

Section 4.10 – Insurance Maintained by Construction Manager.

The Construction Manager will purchase and maintain at all times during the performance of Services, for the benefit of the Commission, the User Agency and the Construction Manager, insurance coverage which will insure the Commission, the User Agency and the Construction Manager against claims and liabilities which could arise out of the performance of such Services, including the insurance coverage set forth in Exhibit E to this Agreement.

Section 4.11 – Payment and Performance Bond.

(a) Within five (5) days of the Commission's execution of this Agreement, Construction Manager shall furnish to the Commission a payment and performance bond (the "Bond") in substantially the same form as specimen form of bond furnished in Exhibit E to this Agreement. The Bond shall be issued by a surety that is (i) admitted in the State of Illinois and in accordance with the Illinois Public Bond Construction Act (30 ILCS 550/1, *et. seq.*) and (ii) is approved by the Commission. The penal sum of the Bond shall be 100% of the Budget GMP or the full amount of the Initial GMP (as specified in Paragraph 4.03(b)). A Bond in the penal sum of 100% of the Project GMP shall be furnished to the Commission with the Amendment fixing the Project GMP that has been executed by the Construction Manager. Any increase in the Project GMP that exceeds 10% in the aggregate shall require a rider to the Bond increasing penal sums accordingly. The Construction Manager shall keep its surety advised of any changes that may impact the Project GMP and/or Project Schedule. Construction Manager shall require that its surety waives any requirement to be notified of any alteration or extension of time within the scope of the original Agreement.

(b) Any amendment or change order increasing or decreasing the Project GMP shall include and Construction Manager shall be reimbursed for additional cost to be incurred for the Bond or the Commission shall be credited for the reduction in costs for the Bond.

(c) Construction Manager shall also procure Certificates of Insurance as well as Performance and Payment Bonds for each Subcontractor immediately upon award of each Subcontract and further ensure that the Subcontractor's Certificate of Insurance and Performance and Payment Bond is in conformance with Exhibit E of this Agreement.

Section 4.12 – Representation and Covenant by Construction Manager.

Neither the Construction Manager nor any affiliate of the Construction Manager is listed on any of the following lists maintained by the Office Foreign Assets Control of the U.S. Department of the Treasury, the Bureau of Industry and Security of the U.S. Department of Commerce or their successors, or on any other list of persons or entities with which the User Agency or the Commission may not do business under any applicable law, rule, regulation, order or judgment: the Specially Designated Nationals List, the Denied Persons List, the Unverified List, the Entity List and the Debarred List. For purposes of this subparagraph only, the term "affiliate," when used to indicate a relationship with a specified person or entity, means a person or entity that, directly or indirectly, through one or more intermediaries, controls, is controlled by or is under common control with such specified person or entity, and a person or entity shall be deemed to be controlled by another person or entity, if controlled in any manner whatsoever that results in control in fact by that other person or entity (or that other person or entity and any persons or entities with whom that other person or entity is acting jointly or in concert), whether directly or indirectly and whether through share ownership, a trust, a contract or otherwise.

ARTICLE 5 – RIGHTS AND OBLIGATIONS OF THE COMMISSION

Section 5.01 – Payment for Services.

(a) *Payment Applications.* The Commission will promptly pay the Construction Manager for Services performed in accordance with the terms and conditions of this Agreement. It is the duty of the Construction Manager to effectively manage the payment application process and all related paperwork. The Construction Manager is responsible to the Commission for securing and delivering all paperwork required by the Agreement to be submitted with payment applications, including Subcontractor, consultant and material supplier lien waivers, certified payrolls, and all other required documents as further specified in the Standard Terms and Conditions. Repeated failure of the Construction Manager to promptly submit its payment applications to the Commission, in proper and complete form, will constitute a material breach of this Agreement, and constitute cause for termination. No payment application will include payment for Work for which the Construction Manager has not been billed by the applicable Subcontractor, material supplier, service provider or consultant. Construction Manager will submit payment applications in such a manner so as not to delay payment to any Subcontractor, material supplier, consultant or service provider whose billing and lien waiver paperwork is complete. All required certified payrolls, trailing lien waivers, and other required paperwork must be submitted with the payment application. Construction Manager's payment application will not include any request for payment for work of any Subcontractor, material supplier, consultant, or service provider whose certified payrolls, trailing lien waivers, or other payment paperwork is incomplete at the time the payment application is submitted.

(b) *Schedule of Values.* No later than fifteen (15) Days after the Project GMP, the Construction Manager will submit to the Authorized Commission Representative a Schedule of Values, showing values of the Work to be performed by trade contractors, which values shall be modified as Subcontract awards are made, and agreed upon Construction Fee containing such supporting details or other evidence as to its correctness as the Architect and Authorized Commission Representative may require. The Schedule of Values will list the value for each construction activity broken down by materials and labor to be included in the progress schedule. When approved by the Authorized Commission Representative, the Schedule of Values will be used as a basis for certificates of payment unless it is found to be in error.

(c) *Invoice Target Date.* The Commission will assign an invoice target date to the Construction Manager. Not later than ten (10) Days prior to the invoice target date, the Construction Manager will submit to the Authorized Commission Representative a pencil copy of the application for payment for Work completed through the end of the current month and the monthly progress report required by Article 7 of the Standard Terms and Conditions. Not later than five (5) Days prior to the invoice target date, the pencil copy will be reviewed for approval of value of the Work completed at the payment review meeting with the Architect and Authorized Commission Representative. Calculation of the value of Work completed will be made by summarizing the individual values of Work completed as such completion is reported in the monthly progress report reviewed by the Architect for the approval of the Commission. Submission of the monthly progress report five (5) Days prior to the payment review meeting will be a condition precedent to the approval of the payment application. The pencil copy of the Payment Application will project completion of Work through the end of the current month.

(d) *Sworn Statement.* On the invoice target date of each month, the Construction Manager will submit to the Authorized Commission Representative, in triplicate, an application for partial payment including a notarized affidavit stating that all monetary obligations to all Subcontractors for the periods covered by all prior applications for payment for which payment has been made by the Commission, if any, have been completely fulfilled and discharged. The affidavit must be supported by receipts or receipted vouchers, and lien waivers, evidencing payments for such materials, services, labor, and payments to Subcontractors, together with a waiver of lien covering the amount for which the current payment is being requested and such other evidence of the Contractor's right to payment as the Commission Representative may direct. Construction Manager shall submit form of waiver of lien for partial or progress payment to the Commission for approval. The application for partial payment will conform to approvals made by the Commission Representative at the payment review meeting.

(e) *Certified Payrolls.* Three copies of certified payrolls for the payment period are to be submitted by the Construction Manager and all Subcontractors working on the Site to the Commission or its designated representative every week. The Commission may elect to utilize a Web-based method for electronic submittal of certified payrolls. In the event that the Commission elects to utilize electronic submittal, Construction Manager shall follow the directions provided by the Commission, and submit its certified payrolls electronically, as a replacement for the three hard copy submittals. All payrolls must be identified with Construction Manager or Subcontractor's name and Agreement name and number, and must be sequentially numbered. The payroll will be submitted by the Construction Manager and Subcontractor until all Work by the Construction Manager or Subcontractor is completed. If there are periods of no Work by Construction Manager or a Subcontractor, a payroll labeled "NO WORK" will be submitted. The final payroll will be labeled "FINAL." Certified payrolls are required to assure EEO compliance as well as wage compliance. Race, worker classification, and gender must be clearly marked for each employee on the certified payroll along with all additional information required by the Commission. An employee's address should appear every time his/her name appears on the payroll. The Construction Manager must submit the certified payrolls and additional information regarding EEO and wage compliance by providing a Payroll Summary Report in the form required by the Commission. The EEO report form required by the City and the U.S. Department of Labor must be submitted by Construction Manager and each Subcontractor, reflecting fully the periods of Work covered by the partial payment request.

(f) *Payments for Materials Stored On-Site and Off-Site*

(1) *On-Site Materials.* Payments for on-Site stored material will be made only if the Commission specifically approves, at its sole discretion, such payments. If payments are to be made on account of materials and equipment not incorporated in the Work but delivered and suitably stored at the Site, such payments will be conditioned upon submission by the Construction Manager of bills of sale, waivers of lien, and other such documents and compliance with other such procedures as the Commission requires to establish its title to such materials or equipment or otherwise protect its interest,

including applicable insurance and transportation to the Site. Payment of stored material on the project site will be one hundred percent (100%) of a valid invoice less applicable retainage (as described in Section 5.01(j)) when the Construction Manager has provided the following documents:

- (i) A paid invoice from the supplier showing the unit, quantity, description of the material or equipment and costs.
- (ii) A waiver of lien from the supplier for the total amount of the material purchased.
- (iii) Inspection tickets for all the material stored.

(2) *Payment for Material Stored off-Site.* Payment for material stored off-site, if authorized or when approved in writing by the Executive Director and Commission Representative, will be one hundred percent (100%) of a valid invoice less applicable retainage (as described in Section 5.01(j)) when the Construction Manager has provided documents and complied with the requirements listed below:

- (i) A paid invoice from the supplier showing the unit, quantity, description of the material or equipment and costs.
- (ii) A waiver of lien from the supplier for the total amount of the material purchased.
- (iii) Inspection tickets for all the material stored.

(3) The Construction Manager must furnish the Commission Representative with a certified statement giving the exact location of the materials or equipment, and stating that:

(i) Such materials are suitably stored and maintained at a bonded, secure and environmentally appropriate location agreed upon and subject to such conditions required or established by the Commission.

(ii) The Construction Manager has complied with procedures satisfactory to the Executive Director to establish the Commission's title to such materials or otherwise protect the Commission's interest therein, including but not limited to, insurance, storage and transportation to the Project Site for such materials stored off-site, as the Executive Director or Authorized Commission Representative may reasonably require.

(iii) The materials, equipment, and associated fabricated components will not be diverted away from the Project.

(4) The risk of loss will remain with the Construction Manager. The Construction Manager must provide the Authorized Commission Representative with a certificate of insurance coverage for the stored material upon which payment is requested. Simultaneously with payment for such material, the Construction Manager must prepare and execute any and all documents required transfer title to the Commission, including without any limitation, any Uniform Commercial Code Documentation necessary to perfect transfer of title. All material and Work covered by payments made will thereupon become the sole property of the Commission. The Construction Manager must pay the Commission's reasonable costs for consultants or attorneys relating to administration of the payment for material stored off site, to verify and review required filings and documents, inspect materials, and travel. Travel costs are to be paid based upon the current Commission Travel Guidelines.

(g) *Documentation Supporting Monthly Payment Applications*

(1) For the first Payment Application, the Construction Manager must provide its own Sworn Statement and its own partial lien waivers in support of the Payment Application.

(2) For the second Payment Application, the Construction Manager must provide: its own Sworn Statement, its own partial lien waivers for the current Payment Application and partial lien waivers from all of its first tier Subcontractors for the prior Payment Application.

(3) For the third Payment Application, the Construction Manager must provide: its own Sworn Statement, its own partial lien waivers for the current month, its First Tier Subcontractors partial lien waivers for the previous month, and partial lien waivers of the second tier Subcontractors for the first Payment Application.

(4) For the fourth and all subsequent Payment Applications, the Construction Manager must provide the corresponding supporting documentation as indicated in 5.01(g)(3) above. For the final Payment Application all lien waivers of the Construction Manager, its first tier Subcontractors, and all Second Tier Subcontractors must be "final" waivers.

(5) Prior to final payment and Final Completion and Acceptance of the Work, the Construction Manager must comply with the requirements of Section 5.01(i), below. Unless a written extension is granted by the Commission, the Construction Manager must submit the final payment application and waivers consistent with Section 4.05(b). The Construction Manager's failure to do so within the required time period is an event of default.

(h) *Deductions for Uncorrected Work.* The Commission reserves the right to, in its sole discretion, deduct the cost of damaged or non-conforming Work from the Project GMP rather than require Construction Manager to repair or replace such damaged or non-conforming Work, but only in the event Construction Manager has failed to correct the non-conforming Work after receiving reasonable notice from the Commission that the Commission will correct the non-conforming Work, and Construction Manager has failed to commence correcting such non-conforming Work promptly upon receipt of such notice from the Commission.

(i) *Certificates for Payment.* If the Construction Manager has complied with the requirements of Section 5.01(a), "Payment Applications," the Authorized Commission Representative will issue to the Construction Manager a certificate for such amount as the Authorized Commission Representative determines to be properly due as agreed upon during the payment review meeting during the preceding payment period. The amount of each partial payment will be the total sum of completed Work (including bonds, insurance and fees) less prior partial payments, retainage, and payments withheld in accordance with the provisions of Section 5.01(k) "Payments Withheld." No certificate issued for payment, nor payment to the Construction Manager, nor partial or entire use of the Work, nor occupancy of the Site by the Commission or the User Agency will be an acceptance of any Work or materials not in accordance with the Contract Documents. Any certificates for payment are for the benefit of the Commission and will not be relied upon by any other party (including any surety or Subcontractor of the Construction Manager) in any action against the Commission, the Architect, or anyone acting on behalf of either of them.

(j) *Retainage.* The Commission will retain ten percent (10%) from the invoice sums approved and due the Construction Manager up to a total of fifty percent (50%) of the Project GMP, including approved Change Orders. The amount so retained ("Retainage") will be released to the Construction Manager in accordance with section 5.01(k) below. The Executive Director, at the Executive Director's sole discretion, may increase the amount of the Retainage withheld if the Executive Director considers the Construction Manager's performance or the progress of the Work to be such that the Commission will likely incur damages, including but not limited to liquidated damages, in excess of the amount of Retainage. The Construction Manager must not withhold retainage from its Subcontractors in excess of the percentage Retainage withheld by the Commission from payments to the Construction Manager, and must release Retainage to the Subcontractors under Section 5.01(l) or the prompt payment to Subcontractors required by Section 5.01(m).

(k) *Payments Withheld.* No payment shall be made to the Construction Manager until certificates of insurance, the Bond, or other evidence of compliance by the Construction Manager with all the requirements of the Agreement for insurance and bonds have been provided to the Commission. Further, no payments on the basis of Work performed by a Subcontractor shall be paid until copies of all bonds required and any certificates of insurance required of the Subcontractors by the Agreement have been filed with the Commission. The Authorized Commission Representative may decline processing a Payment Application if, in the Executive Director's opinion, the Payment Application is not adequately supported. If the Construction Manager and Authorized Commission Representative cannot agree on a revised amount, the Authorized Commission Representative will process the Payment Application in the amount the Executive Director deems appropriate. The Authorized Commission Representative may decline to process any Payment Application or may rescind in

whole or in part any approval previously made to such extent as may be necessary in his/her opinion because of any failure of the Construction Manager to perform any obligation under the Agreement, including but not limited to:

(1) The Construction Manager's failure or refusal to provide the Authorized Commission Representative the required Project Schedule for the Work or monthly schedule updates and obtain the Authorized Commission Representative's approval for either as required by the Agreement.

(2) The Construction Manager's failure to remedy defective Work following written notice from the Commission.

(3) The Construction Manager's failure to make payments due to Subcontractors, employees, or material suppliers or for labor, materials or equipment, or provide partial lien waivers with Payment Applications.

(4) The Construction Manager's persistent failure to maintain progress of the Work in accordance with the Project Schedule, or failure to carry out the Work in accordance with the Agreement as determined by the Commission.

(5) The Construction Manager's refusal to follow City, state, federal, or Contract safety and security requirements.

(6) The Construction Manager's failure to provide a plan to meet the requirements of the Chicago Residency Ordinance.

The Commission's rights under this Section 5.01(j) are cumulative to any other rights provided under the Agreement.

(l) *Release of Retainage.*

(1) *At 75% Completion of the Project.* When the Authorized Commission Representative determines that the Construction Manager has satisfactorily completed 75% of the Project, based upon invoice sums approved and due the Construction Manager, Retainage may be reduced to an amount equal to three percent (3%) of the Project GMP, including any approved Change Orders and Amendments.

(2) *At Project Substantial Completion.* When the Project is Substantially Completed, the Construction Manager must notify the Authorized Commission Representative, in writing, that the Project will be ready for inspection and/or testing on a definite date. Such notice must be given at least seven (7) calendar days in advance of said date. If the Authorized Commission Representative concurs that the Project will be ready for inspection and/or testing on the date given, the Executive Director and other parties will make such inspection as is convenient for all parties, but within a reasonable period of time. The scheduling of the inspection to determine whether the Project is Substantially Complete shall not relieve the Construction Manager of its responsibilities under the Agreement. The Construction Manager is required to furnish access for the inspection. If the Executive Director finds that the Work is acceptable under the Agreement and has been fully and satisfactorily performed on a timely basis, Retainage may be reduced to an amount equal to one percent (1%) of the Project GMP, including any approved Change Orders and Amendments, provided that the Construction Manager has furnished: a) MBE / WBE final lien waivers, MBE/WBE conditional final lien waivers, or an affidavit of the MBE/WBE stating the final amount earned; b) complete certified payrolls; c) documentation of the turn over of "as-built" drawings, record shop drawings, and product data; d) spare stock of materials, spare parts, accessories, special tools, O & M manuals, guarantees, warranties; e) and all other items required by the Contract Documents or the Authorized Commission Representative.

(3) *At Project Final Completion.* The remaining Retainage will be paid when all remaining Work and punch list Work is complete and the Construction Manager submits to the Authorized Commission Representative a sworn affidavit that states the following:

a. All payrolls, bills for materials and equipment, and all other indebtedness connected with the Work for which the Commission might in any way be responsible, have been paid or otherwise satisfied.

b. The "Construction Manager's Sworn Statement and Affidavit" for final release of retainage has been provided to the Authorized Commission Representative.

c. All claims made by Subcontractors of any tier, suppliers, and others against the Construction Manager, the Commission, any agents of the Commission, the Executive Director or Authorized Commission Representative have been resolved.

d. "Final Waiver of Lien and Construction Manager's Affidavit" forms for all Subcontractors of any tier have been provided to the Authorized Commission Representative.

e. All warranties and guarantees required by the Agreement have been provided to the Authorized Commission Representative.

f. All warranties and guarantees are in full force and effect.

g. Construction Manager has provided manufacturers' operating instructions for all equipment, and furnished proof that appropriate training of User Agency personnel has been completed.

h. The surety's written consent, signed by its authorized representative, for final payment to be made directly to the Construction Manager, has been provided to the Authorized Commission Representative.

i. The Construction Manager agrees that acceptance of final payment will constitute a general release to the Commission, its representatives, officials and employees of all claims of liability for anything done or furnished or relating to the Work and Services required by the Agreement or for any act or neglect of the Commission or its agents, officials and employees relating to or connected with the Agreement.

j. As-built documentation including but not limited to as-built drawings, as-built shop drawings and operation and maintenance manuals have been provided to the Authorized Commission Representative.

k. All other documents requested by the Authorized Commission Representative have been provided.

l. The Construction Manager must remove all of the Construction Manager's trailers, equipment, leftover materials, and trash from the Project site, staging area(s) or anywhere else on the Project Site. The Construction Manager must also restore the Construction Manager's staging area(s) to its pre-construction condition. If the Construction Manager does not comply with this requirement, the Authorized Commission Representative may provide written notice to comply within a period of time determined by the Authorized Commission Representative. If the Construction Manager fails to comply with the written notice, the Authorized Commission Representative may have the work done by others, and deduct the charge from the Contractor's Retainage.

(4) Notwithstanding the foregoing, the Authorized Commission Representative, in his sole discretion, may decline to release all or a portion of Retainage if the Authorized Commission Representative considers the Construction Manager's performance or the progress of the Work to be such that the Commission or User Agency has incurred or will likely incur damages greater than the Retainage, including but not limited to liquidated damages.

(m) *Prompt Payment to Subcontractors.*

(1) The term "Subcontractor" has the same meaning as in Section 2.01. Construction Manager must state the requirements of the Prompt Payment provision in all Subcontracts and purchase orders. If Construction Manager fails to incorporate these provisions in all Subcontracts and purchase orders, the provisions of this Section are deemed to be incorporated in all Subcontracts and purchase orders. Construction Manager and the Subcontractors have a continuing obligation to make prompt payment to their respective Subcontractors. Compliance with this obligation is a condition of Construction Manager's participation and that of its Subcontractors on the Project.

(2) The Construction Manager must make payment to its Subcontractors within fourteen (14) days of receipt of payment from the Commission for each monthly Payment Application, but only if the Subcontractor has satisfactorily completed its Work in accordance with the Contract Documents and provided the Construction Manager with all of the documents and information required of the Construction Manager by this Section 5.01, "Payments". The Construction Manager may delay or postpone payment for a Payment Application when the Subcontractor's Work or materials do not comply with the requirements of the Contract Documents, and the Construction Manager is acting in good faith and not in retaliation for a Subcontractor exercising legal or contractual rights.

(3) The Construction Manager must make final payment to its Subcontractors within fourteen (14) days of receipt of such final payment from the Commission, and after the Subcontractor has satisfactorily completed all of its Work, including but not limited to, completion of punch list work, providing final lien waivers, and providing all of the documents required by the Contract Documents for payment of Retainage at Final Completion of the Project as provided for in Section 5.01(k). Retainage must be paid to Subcontractors as required by this section, whether the Project has been determined to have reached Substantial Completion as defined in Section 2.01. The Construction Manager may delay or postpone payment of Retainage if the Subcontractor's Work or materials do not comply with the requirements of the Contract Documents, the Construction Manager has substantial grounds for and has acted reasonably in making the determination, and the Construction Manager is acting in good faith and not in retaliation for a Subcontractor exercising legal or contractual rights.

(4) Construction Manager must make payment to Subcontractors so that they receive it within fourteen (14) days of Construction Manager's receipt of payment from the Commission. Payment is deemed received by the Subcontractor at the time of hand delivery by the Construction Manager, or three (3) calendar days after mailing by the Contractor.

(5) To the extent feasible, to facilitate the flow of information to Subcontractor, the Authorized Commission Representative will post at the Project Field Office and on the PBC website (www.pbcchicago.com), a list of Construction Manager's Payment Applications, including the Subcontractors identified in them, submitted to the Commission for payment and the date of payments made to the Construction Manager by the Commission.

(6) Construction Manager must not delay or refuse to timely submit pay requests for a Subcontractor's work or materials. The Commission may construe such delay or refusal as Construction Manager's failure to act in good faith. "Timely", in this context, means within thirty (30) days after the portion of the Subcontractor's work that the Subcontractor has invoiced is in place in the Project or the materials delivered to the Commission (or off-site if payments for off-site delivery are permitted). In addition, Construction Manager must not delay or postpone payment for an undisputed portion of a Subcontractor's invoice or in connection with claims or disputes involving different Payment Applications on the same Project or different projects.

(7) The Executive Director may withhold payment from the Construction Manager when the Executive Director determines that the Construction Manager has not complied with this Section 5.01(m).

(8) These provisions do not confer any rights in Subcontractors against the Commission. Nothing in this section is to be construed to limit the rights of and remedies available to the Commission, including but not limited to various rights under the Agreement.

(n) *Subcontractor Claims.* The Construction Manager must pay all lawful claims made against it by its Subcontractors and all lawful claims made against Construction Manager by other third persons arising out of, in connection with, or because of its performance of this Agreement. The Construction Manager will cause all of

its Subcontractors to pay all lawful claims made against them. In the event such lawful claims are not satisfied, the Commission is hereby empowered to disburse such sums for and on account of the Construction Manager directly to the respective parties to which such sums are due and owed.

(o) *Pay Estimates and Payments Subject to Review.* The Commission shall not be precluded or estopped by any measurement, estimate, or certificate made by Construction Manager or any Subcontractor either before or after the completion and acceptance of the Work and payment therefore, from showing the true amount and character of the Work performed and materials furnished by the Construction Manager, or from showing that any such measurement, estimate, or certificate is untrue or incorrectly made, or that the Work or materials do not conform in fact to the Agreement. The Commission will not be precluded or estopped, notwithstanding any such measurement, estimate, or certificate and payment in accordance therewith, from recovering from the Construction Manager and its sureties such damages as the Commission may sustain by reason of the Construction Manager's failure to comply with the terms of the Agreement.

(p) *Salaries/Wages.* Salaries of all employees of the Construction Manager performing Services or Work will be paid unconditionally and not less often than once a month without deduction or rebate on any account, except for payroll deductions as may be required by law. If there is any underpayment of salaries by the Construction Manager, the Commission may withhold, out of payments due to the Construction Manager, an amount sufficient to pay to employees the difference between the salaries required to be paid and the salaries actually paid such employees for the total number of hours worked.

(q) *No Waiver of Legal Rights.* Neither the acceptance by the Commission nor any payment by the Commission will operate as a waiver of any portion of the Agreement, or of any power herein reserved, or any right to damages herein provided. If the Commission elects to waive any breach of this Agreement, that waiver will not be held to be a waiver of any other or subsequent breach. The Commission will not be precluded or estopped from showing the true amount and character of the Work performed and materials furnished by Construction Manager, or from showing that any measurement, estimate, or certificate is untrue or incorrectly made, or that the Work or materials do not conform to the Contract Documents. The Commission will not be precluded or estopped from recovering from the Construction Manager and/or its sureties such damages as the Commission may sustain by reason of Construction Manager's failure to comply with the terms of the Agreement.

(r) *Liens.* Whenever the Commission receives notice in writing of a lien or claim of money due from the Construction Manager to any Subcontractor, worker, or employee for Work performed or for materials or equipment furnished and used in or about the Work, the Commission may direct that the amount of such claim be deducted from payments due or to become due the Construction Manager and withheld by the Commission until such claim has been paid or otherwise discharged; provided, however that, to the extent permitted by law, the Commission shall not direct that the amount of such claim be deducted or withheld from payments due or to become due to Construction Manager if Construction Manager demonstrates that (i) all documentation required by the Agreement for payment of said amount to Subcontractor, worker or employee or for such materials and equipment furnished and used in or about the Work has been properly submitted to the Commission by Construction Manager, or (ii) Construction Manager has received the approval of the Circuit Court of Cook County to furnish a bond as security for the lien. This provision is to be construed as being solely for the benefit of the Commission, and will not require the Commission to determine or adjust any claims or disputes between the Construction Manager and its Subcontractors, workers, or employees, or to withhold any money for their protection, unless the Commission elects to do so. This provision is not to be construed as conferring any rights hereunder for the benefit of Subcontractors, workers or employees, or as enlarging or altering the application or effect of existing lien laws. The final payment will not become due until the Construction Manager delivers to the Commission complete release of all liens, financial obligations or claims from the Construction Manager, Subcontractors, and other agents acting on its behalf in connection with the Work, arising out of the Work, and an affidavit that so far as it has knowledge or information, the releases include all the labor and material for which a claim could be made or a lien could be filed. If any lien remains unsatisfied after all payments have been made, the Construction Manager must refund to the Commission all moneys that the Commission may be compelled to pay in discharging such lien, including all costs and reasonable attorneys' fees.

Section 5.02 – Termination by the Commission.

The Commission has the right, at any time, to terminate this Agreement in whole or in part, with or without cause, by written notice given to the Construction Manager at least thirty (30) days before the effective date of

termination. So long as the Construction Manager is not in default under this Agreement at the time of termination, the Commission will pay the Construction Manager, in accordance with the terms of this Agreement, all compensation and reimbursements due to the Construction Manager for periods up to the effective date of termination, which reimbursement may include such reasonable de-mobilization costs approved by the Commission. The Commission may exercise any right of set off regarding Construction Manager's failure to properly perform Services from payments that are due to Construction Manager.

Section 5.03 – Suspension by the Commission.

(a) The Commission has the right, at any time and from time to time, with or without cause, to suspend the performance of the Construction Manager hereunder with respect to all or any part of the Services, by written notice given to the Construction Manager at least five (5) days before the effective date of suspension. During the notice period the Construction Manager must wind down its Services. So long as the Construction Manager is not in default under this Agreement at the time of suspension, the Commission will pay the Construction Manager, in accordance with the terms of this Agreement, all compensation and reimbursements due to the Construction Manager for periods up to the effective date of suspension.

(b) During the period the Construction Manager's performance is suspended, the Construction Manager is not entitled to incur costs or fees, or bill the Commission, except for Construction Manager's time for participating in substantive meetings concerning the Project (but not for meetings to discuss Construction Manager's invoices or claims). The Construction Manager may invoice for such time spent during a suspension only if the Construction Manager's participation is requested by the Commission and only for the time of one individual per meeting. The Commission will pay for such time at the applicable hourly billing rate set forth in Exhibit G. Participation in meetings at the request of the Commission is not considered to be a resumption of the Construction Manager's Services.

(c) If the Construction Manager is required to resume its Services under this Agreement, the Commission will notify Construction Manager in writing, giving Construction Manager a reasonable period (not to exceed 10 Days) to remobilize. The Construction Manager may invoice the Commission for its time spent on remobilization, which shall be invoiced at the hourly rates set forth in Exhibit G and for actual reimbursable expenses. The number of days during which the suspension period lasted, including any remobilization time, and such additional times as the parties may mutually agree is required, will be added to the Date of Substantial and Final Completion, and Construction Manager will re-commence its Services at the point they were suspended and may resume billing in accordance with the terms of the Agreement.

(d) Termination or suspension of this Agreement in whole or in part does not relieve the Construction Manager from liability for its performance of any obligation under this Agreement that was performed or was to have been performed by the Construction Manager on or before the effective date of termination or suspension. In no event will the Commission be liable to the Construction Manager for any loss, or damage, including lost profits, which the Construction Manager or any other party may sustain by reason of the Commission terminating or suspending this Agreement as provided for in this Article 5.

Section 5.04 – Project Information.

In connection with the administration of the Project by the Commission and the performance of the Agreement by the Construction Manager, the Commission has the following rights and obligations, in addition to those provided elsewhere in the Agreement:

(a) Information. The Commission will provide the Construction Manager all information reasonably required concerning the Commission's requirements for the Project and the Services.

(b) Review of Documents. Subject to the provisions of the Agreement, the Commission will make reasonable efforts to examine documents submitted by the Construction Manager and render decisions pertaining to them with reasonable promptness.

(c) Site Data. To the extent the Commission determines to be necessary for the Construction Manager to perform the Services, the Commission may furnish, or may authorize the Construction Manager to obtain from a company or companies approved by the Commission as Reimbursable Expenses:

(1) A certified survey of the site or sites providing, as required, all grades and lines of streets, alleys, pavements and adjoining property, rights-of-way, encroachments, boundaries and contours of the building site.

(2) A certified title.

(3) Information concerning locations, dimensions and data pertaining to existing buildings and other improvements

(4) Title information as to restrictions, easements, zoning and deed restrictions.

(5) Information concerning availability of both public and service and utility lines.

(6) If the Construction Manager does procure these or any other services at the request of the Commission, the Construction Manager shall not be liable for the substantive accuracy or completeness of such services. Construction Manager shall name the Commission as a third-party beneficiary to any contract for the provision of the services described in this Section 5.03(c), and shall include a provision in such contracts indemnifying the Commission and User Agency with respect to any damages incurred by the Commission or User Agency due to the negligent performance or breach by any consultant providing services under this Section 5.03(c).

(d) *Tests and Reports.* To the extent required for the Construction Manager to perform the Services, the Commission may furnish structural, civil, chemical, mechanical, results of test borings and pits for determining soil and subsoil conditions and/or other tests and reports or may authorize the Construction Manager to procure such tests and reports from a consultant or consultants approved in writing by the Commission. The Commission will pay for such tests and reports as a Cost of the Work, however, the Commission may direct the Construction Manager to procure such professional services as Reimbursable Expenses and submit invoices to the Commission for payment as provided in Exhibit C.

(e) *Limitation on Commission's Obligations and Liability with Respect to Commission-Provided Information ("CPI").* Construction Manager may rely upon the CPI provided by the Commission as described in this Section 5.03, provided, however, that the Commission expects the Construction Manager to review such CPI in detail and verify such CPI to the extent it may be reasonable and prudent for the Construction Manager to do so for the proper performance of the Services under this Agreement. The Commission makes no warranties and representations with respect to the accuracy of the information provided. Construction Manager must promptly report any errors, omissions, inconsistencies or ambiguities in the CPI it discovers in its role as a construction manager and not as a design professional, to the Authorized Commission Representative. In the event that Construction Manager believes that additional compensation and/or an adjustment to the Project Schedule is due to the Construction Manager from the Commission because of errors, omissions, inconsistencies or ambiguities in the CPI, the Commission will consider a request for additional compensation and/or time extension if, and only if, Construction Manager furnishes reasonable and appropriate evidence that Construction Manager has met its obligation to review and verify the CPI.

Section 5.05 – Ownership of the Project Documents.

All drawings, documents, data, studies and reports prepared by the Construction Manager or any party engaged by the Construction Manager, pertaining to the Project and/or the Services, are and shall remain the property of the Commission. Construction Manager shall provide the Commission with the opportunity to review all such documents and shall provide copies to the Commission upon written request.

Section 5.06 – Audits.

The Commission has the right to abstract and audit the books of the Construction Manager and its consultants and Subcontractors on all subjects relating to the Project and/or the Services.

ARTICLE 6 – EVENTS OF DEFAULT AND TERMINATION

Section 6.01 – Events of Default.

Each of the following occurrences constitutes an Event of Default by the Construction Manager under the Agreement:

(a) Failure or refusal on the part of the Construction Manager to duly observe or perform any obligation or agreement on the part of the Construction Manager contained in the Agreement, which failure or refusal continues for a period of 3 Days (or such longer period as the Commission, in its sole discretion, may determine if such failure is not capable of being cured within such 3-Day period) after the date on which written notice of it has been given to the Construction Manager by the Commission.

(b) Any representation or warranty of the Construction Manager set forth in this Agreement or otherwise delivered pursuant to the Agreement will have been false in any material respect when so made or furnished.

(c) The Construction Manager becomes insolvent or ceases doing business as a going concern, or makes an assignment for the benefit of creditors, or generally fails to pay, or admits in writing its inability to pay, its debts as they become due, or files a voluntary petition in bankruptcy, or is adjudicated a bankrupt or an insolvent, or files a petition seeking for itself any reorganization, arrangement, composition, readjustment, liquidation, dissolution, or similar arrangement under any present or future statute, law or regulation relating to bankruptcy or insolvency, or files an answer admitting the material allegations of a petition filed against it in any such proceeding, or applies for, consents to or acquiesces in the appointment of a trustee, receiver, liquidator or other custodian of it or of all or any substantial part of its assets or properties, or if it or its principals will take any action in furtherance of any of the foregoing.

(d) Any proceeding is commenced against the Construction Manager seeking reorganization, arrangement, readjustment, liquidation, dissolution or similar relief under any present or future statute, law or regulation relating to bankruptcy which is not vacated, stayed, discharged, bonded or dismissed within sixty (60) days following commencement of the proceeding, or appointment of, without the Construction Manager's consent or acquiescence, any trustee, receiver, liquidator or other custodian of Custodian or of all or any substantial part of the Construction Manager's assets and properties, and such appointment will not have been vacated, stayed, discharged, bonded or otherwise dismissed within sixty (60) days of the appointment.

(e) The Construction Manager's material failure to perform any of its obligations under the Agreement, including any of the following:

(1) Repeated failure due to a reason or circumstance within the Construction Manager's reasonable control to perform the Services with sufficient personnel, and equipment or with sufficient material to ensure the performance of the Services required by this Agreement.

(2) Failure to properly perform the Services or inability to perform the Services as a result of insolvency, filing for bankruptcy or assignment for the benefit of creditors.

(3) Failure to promptly re-perform within a reasonable time the Services that were rejected as erroneous or unsatisfactory per the terms of this Agreement.

(4) Discontinuance of the Services for reasons within the Construction Manager's reasonable control.

(5) Failure to comply with a material term of the Agreement, including the provisions concerning insurance and nondiscrimination.

(6) Any change in ownership or control of the Construction Manager without prior written approval of the Executive Director, which approval the Executive Director will not unreasonably withhold.

(7) The Construction Manager's default under any other agreement it presently may have or may enter into with the Commission, the User Agency, the City of Chicago, the Chicago Public Schools or the

Chicago Park District. Construction Manager acknowledges that in event of a default under the Agreement, the municipal corporations listed above may also declare a default under any such other agreements.

Section 6.02 – Construction Manager's Opportunity to Cure.

The Construction Manager shall have a ten (10) Day period to cure, or diligently commence curing, following written notice for the events of default listed here. Notwithstanding the foregoing, if the Commission, in its Executive Director's sole and exclusive discretion, determines that an Event of Default by Construction Manager poses a threat to the health, safety or welfare of persons or property, the Commission may undertake such remedies as it deems reasonable and prudent under the circumstances, all at Construction Manager's cost.

Section 6.03 – Commission's Remedies.

If an Event of Default occurs and continues, then the Commission may exercise any right, power or remedy permitted to it by law or in equity and has, in particular, without limiting the generality of the foregoing, the right to terminate the Agreement upon written notice to the Construction Manager, in which event the Commission has no further obligations hereunder or liability to the Construction Manager except as to payment for Services actually received and accepted by the Commission through the effective date of termination, subject to set off of any claims of the Commission against the Construction Manager for failure to properly perform its services. No course of dealing on the part of the Commission or delay or failure on the part of the Commission to exercise any right will operate as a waiver of such right or otherwise prejudice the Commission's rights, powers or remedies. The Commission's decision to terminate the Agreement is not subject to claim or dispute under the terms of this Agreement.

Section 6.04 – Remedies Not Exclusive.

No right or remedy in the Agreement conferred upon or reserved to the Commission is exclusive of any right or remedy provided or permitted under this Agreement or by law or equity, but each, with the exception of the Liquidated Damages set forth in Article 4.05(f)(1), is cumulative of every other right or remedy given in the Agreement or now or hereafter existing at law or in equity or by statute or otherwise, and may be enforced concurrently or from time to time.

ARTICLE 7 – CLAIMS AND DISPUTES

Section 7.01 – General.

All claims arising under, related to or in connection with the terms of this Agreement or its interpretation, whether involving law or fact or both, including questions concerning compensation, questions concerning the disposition of claims between the Construction Manager and Subcontractors that the Commission has objected to, and all claims for alleged breach of contract (collectively, "Claims") must be made pursuant to Article 11 of the Standard Terms and Conditions and must first be presented to the Authorized Commission Representative. Construction Manager must strictly comply with the notice requirement of Article 7 of the Standard Terms and Conditions. The Construction Manager will present all disputes which cannot be resolved by discussion with the Authorized Commission Representative to the Executive Director for final determination, subject to Section 7.04 below and Article 11 of the Standard Terms and Conditions.

Section 7.02 – Claims Procedure.

The Construction Manager will make all requests for determination of Claims in writing, specifically referencing this Section, and will include: 1) the issue(s) presented for resolution; 2) a statement of its position by the Construction Manager; 3) the facts underlying the dispute; 4) reference to the applicable provisions of the Agreement by page and section; 5) identification of any other parties believed to be necessary to the resolution; and 6) all documentation which describes and relates to the dispute. The Authorized Commission Representative will have fifteen (15) Days to respond in writing to the Claim by supplementing the submission or providing its own submission. The Authorized Commission Representative will attempt to negotiate a resolution of the Claim by agreement, but if a negotiated resolution is not achieved, the Authorized Commission Representative must

provide a written ruling within thirty (30) days of receipt of the Claim. However, if the Construction Manager agrees in writing, an extension not to exceed sixty (60) days may be granted by the Executive Director.

Section 7.03 – Dispute Procedure.

In the event that the Authorized Commission Representative and Construction Manager cannot resolve the Claim, the Construction Manager may file a Dispute to the Executive Director. The Dispute submission must be in writing and contain the information required in Section 7.02 above and be copied to the Authorized Commission Representative. The Authorized Commission Representative shall file a response within fifteen (15) days.

Section 7.04 – Executive Director's Determination.

The Executive Director's final decision will be rendered in writing no more than fifteen (15) Days after receipt of the response by the Commission Representative was filed or was due unless the Executive Director notifies the Construction Manager that additional time for the decision is necessary. The Construction Manager must follow the procedures set out in this Article 7 to receive the Executive Director's final decision. In the event the Construction Manager disagrees with the Executive Director's final decision, the Construction Manager may file, a common law writ of certiorari in the Circuit Court of Cook County which shall be the sole and exclusive judicial remedy of the Construction Manager. Construction Manager must have followed the procedures in this Article 7 as a condition precedent to filing a common law writ of certiorari. The Construction Manager shall not withhold performance of any Services required by the Commission under this Agreement during the dispute resolution period, and Commission shall continue making payment in accordance with the provisions of this Agreement.

Section 7.05 – Construction Manager's Self-Help Prohibited.

The Construction Manager must never withhold performance of its Services by, for example, refusing to review and approve appropriately submitted invoices or pay applications, to make recommendations on Subcontractor claims, or promptly to issue other appropriate approvals needed by others where doing so would potentially harm third parties, such as its Subcontractors. Doing so to gain potential leverage in negotiating or settling the Construction Manager's claims against the Commission or User Agency will constitute bad faith on the Construction Manager's part. This provision is not intended to prohibit the Construction Manager from exercising its well-considered professional judgment, however, in carrying out its duties and responsibilities under the Agreement.

Section 7.06 – Force Majeure.

Neither of the parties will be liable to the other for any delay or failure in performance hereunder due to causes which are beyond the control of the party unable to perform. If a force majeure occurs, the party delayed or unable to perform will give prompt notice to the other party, and the Commission may, at any time during the continuation of the force majeure event, elect to suspend the performance of the Construction Manager under the Agreement for the duration of the force majeure.

The term "force majeure" means an extraordinary event or effect that the parties could not have anticipated or controlled and that renders performance impossible or impracticable for the duration of the event or effect. Such events or effects include but are not limited to: extraordinary acts of nature, such as tornadoes; or of people, such as acts of terrorism; or of governments, such as imposition of martial law or other event beyond the Construction Manager's reasonable control. Notwithstanding the foregoing, Construction Manager may be entitled to an equitable adjustment to the Project Schedule and/or Project GMP, subject to the limitations of Article 7 of the Standard Terms and Conditions, in the event of a Force Majeure event.

ARTICLE 8 – ADDITIONAL TERMS AND CONDITIONS

Section 8.01 – Confidentiality.

(a) Generally. All of the reports, information, or data prepared or assembled by the Construction Manager under the Agreement are confidential, and except as may be necessary to perform its services the Construction Manager must not make such reports, information or data available to any party without the prior

written approval of the Commission. In addition, the Construction Manager must not, without the prior written consent of the Commission, prepare or distribute any news releases, articles, brochures, advertisements or other materials concerning the Agreement, the Project or the Services. If the Construction Manager is served with a subpoena requiring the production of documents or information which is deemed confidential, the Construction Manager will immediately notify the Commission in writing and provide a copy of the subpoena to the Commission in sufficient time for the Commission to attempt to quash, or take other action in relation to, the subpoena.

(b) *Bid Documents.* Construction Manager acknowledges and understands that the Services required by the Commission pursuant to this Agreement include the review of and advising on issuance of documents that the Commission, through the Construction Manager will use to solicit bids for the construction of the annex located at Richard Edwards Elementary School. It is of the utmost importance to the Commission that any and all information pertinent to such bids not be divulged to any third parties prior to the opening of any trade contract bids or any bid package pricing for the Project. Accordingly, Construction Manager and its Subcontractors, Subconsultants and trade contractors, of any tier, are expressly prohibited from divulging any information that might materially impact a bid for the Project to any person or individual that is not a party to this Agreement. Construction Manager acknowledges and agrees that its obligations to the Commission with respect to information pertinent to bidding on the Project are those of a fiduciary, and that the Commission will hold Construction Manager to the standard of care of a fiduciary in this respect.

Section 8.02 – Assignment of the Agreement.

The Construction Manager acknowledges that the Commission is induced to enter into this Agreement by the personal qualifications of the principals, staff and employees of the Construction Manager and, therefore, that neither the Agreement nor any right or obligation in the Agreement may be assigned by the Construction Manager, in whole or in part, without the prior written approval of the Commission. For purposes of this paragraph, if the Construction Manager undergoes a change in control, the change in control is deemed an assignment of the Agreement; a change in control is defined as a transfer of more than 50% of the equity ownership of the Construction Manager during any 12-month period. In the event of an assignment by the Construction Manager without the prior written approval of the Commission, the Commission will have the right to immediately terminate the Agreement without fault or responsibility. The Construction Manager further acknowledges that the Construction Manager represented to the Commission the availability of certain members of the Construction Manager's staff who will be assigned to Project; therefore, in the event of the unavailability of such members for any reason, the Construction Manager must notify the Commission in writing, and must assign other qualified members of the Construction Manager's staff, as approved by the Commission, to the Project.

Section 8.03 – Successors and Assigns.

Except as otherwise provided in Section 8.02 above or elsewhere in this Agreement, the Agreement is binding upon and inures to the benefit of each of the parties to the Agreement and their respective successors and assigns.

Section 8.04 – Amendments to this Agreement.

The Commission may from time to time request changes to the terms and Services of the Agreement. Such changes, including any increase or decrease in the amount of compensation and revisions to the duration of the Services, which are mutually agreed upon by and between the Commission and Construction Manager, will be incorporated in a written amendment to the Agreement ("Amendment"). The Commission will not be liable for any additional payment absent such written Amendment.

Section 8.05 – Non-liability of Public Officials.

No Commission Board member, Board of Education member, User Agency or City of Chicago employee, agent, officer, or official is personally liable to Construction Manager or its Subcontractors, and Construction Manager and its Subcontractors are not entitled to, and must not attempt to, charge any of them with liability or expense or hold them personally liable to Construction Manager or its Subcontractors under this Agreement.

Section 8.06 – Compliance with All Laws.

In performing the Services required by this Agreement, the Construction Manager must comply with all applicable federal, state and local laws, rules, and regulations.

Section 8.07 – Governing Law.

The Agreement has been negotiated and executed in the State of Illinois and will be construed under and in accordance with the laws of the State of Illinois.

Section 8.08 – Notices.

All notices required to be given under this Agreement must be given in writing and must be hand delivered or sent by United States certified or registered mail, postage prepaid, addressed to the Commission or to the Construction Manager at their respective addresses set forth below, as appropriate. If given as provided in this Agreement, such notice is deemed to have been given on the date of delivery, if delivered by hand, and on the second business day after mailing, if given by mail. The Commission or the Construction Manager may, from time to time, change the address to which notices will be sent by giving notice to the other party in the manner provided in this subparagraph.

To the Commission: Public Building Commission of Chicago
 Richard J. Daley Center
 50 West Washington
 Room 200
 Chicago, Illinois 60602
 Attn: Ilyas Lakada, Deputy Director of Legal Affairs

Copy to: Neal & Leroy, LLC
 120 North LaSalle Street
 Suite 2600
 Chicago, Illinois 60601

To the Construction Manager: Berglund Construction Company
 Attn: Fred Berglund, President
 8410 South Chicago Avenue
 Chicago, Illinois 60617

Section 8.09 – Entire Agreement.

The Agreement constitutes the entire understanding and agreement between the Parties to this Agreement and supersedes any and all prior or contemporaneous oral or written representations or communications with respect to the subject matter hereof, all of which communications are merged in this Agreement. The Agreement must not be modified, amended or in any way altered except by an instrument in writing signed by both of the Parties.

Section 8.10 – Severability.

If any provision of the Agreement is held to be invalid or unenforceable by a court of competent jurisdiction, such provision will be severed from the Agreement and such invalidity or unenforceability will not affect any other provision of the Agreement, the balance of which will remain in full force and effect; provided, however, that if such provision is deemed invalid or unenforceable as a matter of law, such provision will be deemed to have been modified so as to be valid and enforceable to the maximum extent permitted by law.

Section 8.11 – Non-Appropriation of Funds.

If funds have not been appropriated in full or in part, the Commission has the right to terminate the Agreement. The Commission will not authorize the Construction Manager to provide Services under this Agreement unless sufficient funds are appropriated to pay for the Services.

Section 8.12 – No Waiver.

The waiver by either party of any breach of the Agreement will not constitute a waiver as to any succeeding breach.

Section 8.13 – Construction Manager's Authority.

The Construction Manager represents that its execution of the Agreement is authorized by a resolution of its Board of Directors, if a corporation, or similar governing document if a partnership or a joint venture, and the signatures(s) of each person signing on behalf of the Construction Manager have been made with complete and full authority to commit the Construction Manager to all terms and conditions of the Agreement, including each and every representation, certification and warranty contained or incorporated by reference in it.

Section 8.14 – Counterparts.

The Agreement may be executed in any number of counterparts, any of which will be deemed an original.

ARTICLE 9 – EXISTING CONTRACT DOCUMENTS

The Contract Documents in existence at the time of execution of this Agreement are as follows:

The following Exhibits are a part of and fully incorporated into this Agreement:

- Exhibit A Scope of Services
- Exhibit B Intentionally Omitted
- Exhibit C Compensation / Cost of the Work
- Exhibit C(1) Project GMP Amendment
- Exhibit D Required Subcontract Provisions
- Exhibit E Insurance and Bonding Requirements
- Exhibit F Special Conditions Regarding MBE/WBE Participation
- Exhibit G Key Personnel and Construction Manager Billing Rates
- Exhibit H Guarantee Form
- Exhibit I Requirements for Commission Field Office
- Exhibit J Standard Terms and Conditions for Construction Management Services
- Exhibit K Schedule C – Letters of Intent from MBE/WBE Sub-contractors
- Exhibit L Schedule D – MBE/WBE Utilization Plan
- Exhibit M Disclosure Affidavit
- Exhibit N Disclosure of Retained Parties
- Exhibit O Prevailing Wage Rates for March, 2015
- Exhibit P Project Community Area Map
- Exhibit Q Intentionally Omitted
- Exhibit R City of Chicago Executive Order 2014-1
- Exhibit S Project Summary Schedule

[EXECUTION PAGE FOLLOWS]

EXECUTION PAGE FOR CONSTRUCTION MANAGEMENT AT RISK SERVICES BETWEEN PUBLIC
BUILDING COMMISSION OF CHICAGO AND BERGLUND CONSTRUCTION COMPANY WITH EFFECTIVE
DATE OF NOVEMBER 12, 2014.>

This Agreement is executed by the Parties stated below, and made effective by such execution pursuant to its terms.

PUBLIC BUILDING COMMISSION OF CHICAGO

By: Rahm Emanuel
Rahm Emanuel, Chairperson

By: Erin Lavin Cabonargi
Erin Lavin Cabonargi, Executive Director

By: Lori Ann Lypson
Lori Ann Lypson, Secretary

Approved as to Form and Legality:

By: Anne L. Zredd 5-7-15
Neal & Leroy, LLC

BERGLUND CONSTRUCTION COMPANY

By: Fred Berglund

Print Name: Fred Berglund

Title: President

INSERT CORPORATE SEAL,
IF ANY, HERE

County of Cook

State of Illinois

Subscribed and sworn before me by Fred Berglund as President of Berglund Construction Company this

2ND day of April, 2015.

Bridget Davis
Notary Public

My Commission Expires SEPT. 11 2017




EXHIBIT A - SCOPE OF SERVICES

A.1 PRE-CONSTRUCTION PHASE

The Construction Manager shall provide the following Services:

- A.1.1 Complete review and constructability analyses of the design and construction documentation prior to issuing any bid packages. Upon completion submit review comments to the Commission and its consultants for review and approval. The Construction Manager shall fully coordinate these activities with the Commission and its consultants to ensure the completeness and accuracy of the construction documents.
- A.1.2 Consult with the Commission and the User Agency regarding the goals and requirements of the project.
- A.1.3 Review the requirements of any federal, state, or local agencies having jurisdiction over various aspects of the project with the Architect of Record, Commission and the User Agency regarding costs and alternatives.
- A.1.4 Develop written project procedures and controls, in cooperation with the Commission that incorporate the PBC's online document management system, CW, which, upon approval by the Commission, will be used for the management and coordination of this Project throughout the term of this Agreement.
- A.1.5 Schedule and conduct regular meetings with the Architect of Record, the Commission and the User Agency not less than once each week. Prepare and distribute minutes of all project meetings within 2 business days.
- A.1.6 Prepare detailed value-engineering procedures and submit to the Commission for review and approval. Upon completion, review the construction documents along with any/all value engineering items with the Commission and its consultants. Recommend potential value engineering and constructability alternatives. The Construction Manager is required to provide value engineering services during the course of the Project. The value engineering project plan must be performed prior to bidding the work. The Construction Manager will not be required to prepare the value engineering management plan more than once per GMP iteration. The Construction Manager will coordinate these activities with the Commission and its consultants.
- A.1.6.1 After a complete review of the Project, evaluate the Contract Documents available at the time of the Construction Manager's commencement of Pre-Construction Services, and obtain an understanding of the intent of the Architect of Record, the Commission and the User Agency, provide value analysis/constructability Services and offer cost savings suggestions and best value recommendations to the Commission. All recommendations shall be in writing and must be fully reviewed with the Architect of Record, Commission and the User Agency and approved by the Commission prior to implementation.
- A.1.6.2 Perform value analysis efforts to result in a design that is most effective in first costs as well as long term operational costs relative to issues of energy use and facility maintainability and that meets the Commission and User Agency Sustainability goals. The Architect of Record will assist in performing the life cycle analysis of the alternatives and the Construction Manager will develop the cost analysis to support the effort of the team.
- A.1.6.3 Prepare detailed cost estimates supporting any/all value analysis. Value analysis efforts shall also take into consideration applicable constructability issues that may decrease the duration of the construction schedule and/or decrease the construction cost. Propose recommendations to the Commission and User Agency on construction feasibility; actions designed to minimize adverse effects

EXHIBIT A - SCOPE OF SERVICES

of labor or material shortages; time requirements for procurement, installation and construction completion; and factors related to construction cost including estimates of alternative designs or materials, preliminary budgets and possible economies.

A.1.6.4 Promptly notify the Commission, the Architect of Record and the User Agency in writing upon observing any features in the design that appear to be ambiguous, confusing, conflicting or erroneous.

A.1.6.5 Provide value analysis recommendations within 15 days following the issuance of any interim Construction Documents (e.g., Design Development, 60% CD). At a minimum, each such written report shall contain: (1) a description of the value analysis/constructability issue with background information; (2) a summary of the Construction Manager's in-depth study/research; and, (3) written recommendations for addressing the issue.

A.1.7 Prepare a progress schedule for the project utilizing the Critical Path Method (CPM), in accordance with Article 7 of the Standard Terms and Conditions. The Construction Manager shall utilize Primavera Project Planner P3 or P6 as a scheduling software package. The Construction Manager's CPM schedule, as a minimum, shall indicate commencement dates of the various phases/stages of Services, including, without limitation the mobilization activities, placing or orders, delivery of materials and equipment, preparation, submittal, and approval of all required submittals, preparation and procurement of material and equipment furnished by any Trade Contractors, vendors, and suppliers. Interface all activities performed by others upon which the Construction Managers schedule depends, all work activities and field construction operations, utility agency related work, equipment installation, testing and balancing, commissioning, flushout (where required) and all required inspections by agencies having jurisdiction for permitting, licensing, and Certificate of Occupancy. The Construction Manager's schedule upon submittal for the Project GMP shall include estimates of craft hours and or crew sizes for each activity.

A.1.8 Prepare Budget GMPs for review by the Commission and the User Agency.

A.1.8.1 An overview of the current budget estimate compared to the Commission's budget.

A.1.8.2 A detailed comparison and reconciliation of the current budget estimate to the previous budget estimate, with an explanation of any variance by component.

A.1.8.3 A summary of all approved cost revisions.

A.1.8.4 A list of Drawings and Specifications, including all addenda thereto.

A.1.8.5 A list of the clarifications and assumptions made by the Construction Manager in the preparation of the GMP to supplement the information contained in the Drawings and Specifications.

A.1.9 The Construction Manager shall also include Budget GMP Contingencies in amounts approved by the Commission, to help reduce the risks assumed by the Construction Manager in providing the GMP for the Project. The Commission and the Construction Manager acknowledge that the contingencies are included to adjust the estimates for eventualities that have not been taken into precise account in the establishment of the Budget GMP including.

A.1.10 In the event that the proposed Project GMP exceeds the Project Construction Budget, the Commission may elect at its discretion to direct the Construction Manager to work in conjunction with the Architect of Record to re-design the Project (as an additional service subject to the limitations of

EXHIBIT A - SCOPE OF SERVICES

Paragraph A.1.10.4 below) as a final Good Faith effort to maintain the Project Program and meet the Project Construction Budget as follows:

- A.1.10.1 The Construction Manager shall work with the Commission, the Commission's consultants, and the User Agency and provide input to alter and re-draft Construction Documents as necessary to accomplish the required reduction in cost.
- A.1.10.2 The Construction Manager shall develop and provide to the Commission a Project GMP in connection with the re-drafted and altered Construction Documents to accomplish the necessary reductions in costs.
- A.1.10.3 The Construction Manager shall analyze the Architect of Record's originally submitted and as altered and re-drafted Construction Documents and make recommendations to the Commission as to ways and methods to reduce the costs of constructing the Project to a sum which does not exceed the Project Construction Budget and which still meets the User Agency program and goals.
- A1.10.4 If the Commission determines in its reasonable discretion that the Construction Manager has not performed the Pre-Construction activities consistent with the standard of care required by the Agreement, any services required of the Construction Manager pursuant to the above Paragraphs A.1.10.1 through A1.1.10.3 shall not be an additional service, but shall be performed at no additional cost to the Commission.

A.1.11 The Commission has the right to reject or to withhold, in its discretion, approval of any Project GMP as originally submitted or as adjusted. In that event, the Contract will terminate without penalty according to Section 5.02 of the Agreement within thirty (30) days, or at the end of the Pre-Construction Phase of the work under the Contract, whichever occurs sooner.

The Construction Manager shall also:

A.1.12 Create and maintain a cost control system that compares the Project GMP with the actual cost for activities in progress and estimates for uncompleted tasks and proposed changes.

A.1.13 At the direction of the Commission, make appropriate adjustments to the Project GMP via an amendment to the Agreement if the Commission discovers any inconsistencies or inaccuracies in the information presented.

A.1.14 Prepare a bidding strategy(ies) including bid packaging and permitting strategy for review and approval by the Commission and the User Agency. At a minimum the bidding strategies shall contain, (a) project scope, (b) cost estimate, (c) schedule (d) identify long lead items (e) proposed bidders and procurement methodology, (f) proposed MBE/WBE/ participation, (g) proposed minority and female hiring plans with labor force projections, (h) proposed City of Chicago resident participation and (i) proposed community hiring plan/initiatives.

A.1.15 Establish and maintain an open line of communication with the entire team, including the Commission, its consultants, and the User Agency throughout the project duration.

- A.1.15.1 In connection with communications, the Construction Manager shall submit all required project documentation through the Commission's web based document controls system – Citadon Collaborative Workspace ("CW"). Construction Manager shall familiarize itself with the business processes and document control protocols administered through CW and avail itself of all necessary training provided by the Commission to administer the project fully through CW.

EXHIBIT A - SCOPE OF SERVICES

Project documentation shall include, without limitation, RFIs, submittals, schedule information, project photographs, financial information, project correspondence and project logs to facilitate communications among the Construction Manager, its sub tier subcontractors, the Commission, the Commission's consultants, and the User Agency. The Construction Manager shall coordinate all access requirements with the Commission.

A.1.16 Prepare and identify strategies that will assist in facilitating construction activities, which can reduce the overall construction duration.

A.1.17 Prepare a detailed cost estimate of the construction documents in accordance with the CSI Master Format.

A.1.18 Provide site security, as required.

A.1.19 Upon issuance of the building permit(s), direct the issuance of the "Issue for Construction" drawings for each approved bid package with the Architect to ensure completeness and accuracy.

A.1.20 Coordinate and conduct pre-construction conferences with all bidders, as necessary, to review all contract requirements at a location designated by the Commission. Prepare and issue meeting minutes, as required.

A.2 BIDDING PHASE

The Construction Manager shall:

A.2.1 Develop bid packages for all materials and work and provide full assignment, coordination and responsibility for the work. Provide the Commission a checklist of the Construction Manager's bidding and procurement process, from beginning to end, for the Commission's review and approval. The Construction Manager's bidding and procurement process shall include at a minimum all the items specified in Paragraph A.1.14.

A.2.2 Provide the Commission with a schedule for procurement of long-lead time items and confirm inclusion of all requirements for special receipt, handling, and installation of materials and equipment to meet the Project schedule. The Construction Manager shall procure and expedite the delivery of such long-lead time items in order to meet the Project schedule.

A.2.3 Where appropriate, develop bidding alternatives on materials, construction techniques, fabrication and installation methods, to take advantage of current conditions in the construction marketplace while being mindful of Sustainability, life cycle, O&M, and other goals.

A.2.4 Prepare a Notice of Bid Opportunity for the Commission's approval. Upon the Commission's approval, bid the work in accordance with Section 20 of the Public Building Commission Act, 50 ILCS 20/20.

A.2.5 Maintain accurate records of the bid notification process for each package. Provide a copy of these records to the Commission in a timely manner but in no event shall these records be presented to the Commission less than 5 Days prior to the bid opening.

A.2.6 Schedule and administer pre-bid conference(s), scope review sessions at a location designated by the Commission, outline the proposed approach to the Project, project logistics, manpower requirements, schedule and sequence of operations; and prepare and distribute minutes of the pre-bid meetings.

EXHIBIT A - SCOPE OF SERVICES

A.2.7 During the bidding period(s) in conjunction with the Architect of Record, prepare and distribute written addendum, to plan holders and agencies, to address questions raised by potential Sub tier subcontractors.

A.2.7.1 The format of the addendum should correspond with the Commission's format.

A.2.7.2 Review addendum material with the Commission, and obtain approval prior to issuing any addendum(s) to sub-Trade Contractors.

A.2.8 Schedule and administer Bid Opening(s) in accordance with Commission's Procurement protocol and in the presence of the Commission's Project Manager(s) and Affirmative Action Consultant at a location designated by the Commission.

A.2.9 Evaluate base bids, alternate proposals, unit prices, and such other data as may be pertinent.

A.2.9.1 Determine the lowest responsive and responsible bidder.

A.2.10 Recommend the award of a Subcontract for each scope of work to the Commission in writing.

A.2.11 After the Commission approves the award of a Subcontract for a specific scope of work in writing, the Construction Manager shall prepare a Subcontract form for execution by the successful bidder and the Commission for assignment to the Construction Manager.

A.2.12 In accordance with the requirements of A.1.1, ensure that the "Issue for Bid" Contract Documents include all constructability review comments.

A.2.13 Review and verify all necessary Instruction to Bidders, Proposal Forms, Contract Forms, General Conditions and Special Conditions of the contract supplied by the Commission.

A.2.14 Prepare and distribute bid packages, as required, for the project. Ensure that this activity is fully coordinated with the Commission, its consultants, and the Architect prior to distributing the bid packages.

A.2.15 Coordinate the preparation of all bid packages, as required, with the Commission's consultants, including but not limited to Material and Testing & Inspection and Environmental consultants.

A.2.16 Conduct and manage scope review sessions with all bidders upon submittal of bids with the Commission and its consultants to determine lowest responsive responsible bidder, as required, at a location designated by the Commission. Prepare and distribute written summaries of each scope review session to the Commission.

A.3 CONSTRUCTION PHASE

A.3.1 The Construction Phase shall commence on the earlier of:

A.3.1.1 The Commission's approval of the Project GMP and issuance of applicable Notice to Proceed; or

A.3.1.2 The Commission's first authorization to the Construction Manager to award a Subcontract for Work, or to issue a purchase order for materials or equipment required for the Project in accordance with the Project Summary Schedule.

A.3.2 Throughout the construction phase, the Construction Manager shall maintain the following project controls:

A.3.2.1 A project manager as the primary point of contact with the Commission, the User Agency, the Architect of Record members, the Commissioning Authority, and

EXHIBIT A - SCOPE OF SERVICES

Trade Contractor(s) responsible for the day-to-day on-schedule and on-budget performance of the Work. The project manager shall monitor the Work of Subtier subcontractors and coordinate the Work with the activities and responsibilities of the Commission, the Architect of Record, the Commissioning Authority and Construction Manager to complete the Project in accordance with the Commission's objectives of cost, time and quality.

- A.3.2.2 The Construction Manager shall maintain a competent and adequate fulltime staff approved by the Commission at the Project site to coordinate and provide adequate direction of the Work, and to monitor progress of the Sub tier subcontractors on the Project until final acceptance.
- A.3.2.3 It is understood that the designated and approved on-site resident Construction Manager representatives will remain on the job and in-charge as long as those persons remain employed by the Construction Manager, unless the Commission has reason to agree otherwise during the course of the Project and a contract amendment is issued accordingly by the Commission.
- A.3.2.4 The Construction Manager shall establish an on-site organization and lines of authority in order to carry out the overall plans of the Project Team.
- A.3.2.5 The Construction Manager shall conduct orientation sessions for its onsite field staff and Trade Contractor's staff, as applicable, as to the Project Procedures as developed during the Pre-Construction Phase. The Commission representatives may attend such sessions.
- A.3.2.6 The Construction Manager will provide for all coordination with the onsite Subtier subcontractors, the necessary on-site services for the construction activities, and onsite requirements of the Construction Manager, the Commission and Architect of Record, and the Commissioning Authority.
- A.3.2.7 The Construction Manager shall require all Subtier subcontractors to submit a Daily Report which is to include, but not be limited to, a summary of work performed, information required, status of change order time and materials (T&M) work, materials received, and safety incidents. Such documents shall be provided to the Commission not less frequently than on a weekly basis.
- A.3.2.8 The Construction Manager shall maintain a detailed daily diary of all events, which occur at the job site or elsewhere, and which affect, or may be expected to affect, project progress. The diary shall record weather data, including minimum and maximum temperatures, precipitation type and amount, sky conditions, and wind velocities. The diary shall also record all visitors, and include a detailed list of all material deliveries to the site. Include any events which may impact compliance with City ordinances, pertaining to construction. The diary shall be available to the Commission at all times and shall be turned over to the Commission upon completion of the Work.
- A.3.2.9 Review the adequacy of the Subtier subcontractors' supervision, personnel and equipment and the availability of necessary materials and supplies. Where inadequate, direct that the necessary action be taken to remedy the deficiency.
- A.3.2.10 Maintain all Project documentation systems at the job site. These systems shall be used to organize and administer document updates and to continuously keep the Sub tier subcontractors up-to-date with the latest design conditions.

EXHIBIT A - SCOPE OF SERVICES

- A.3.2.11 Establish and maintain on the site a complete library of all Construction Documents, addenda, bulletins, scope changes, approved shop drawings and material samples.
- A.3.2.12 With the Commissioning Authority, establish a strategy and location to implement and maintain the Commissioning Plan, and ensure the appropriate subtier subcontractors involvement.
- A3.2.13 The Construction Manager shall submit a monthly report with content to include activities which have occurred over the past month, milestones, cost information, scope changes, and a schedule look ahead. Include a Sustainability report with content and format acceptable to the Commission.

A.3.3 The Construction Manager shall schedule and conduct progress meetings as conditions on the Project require, but at least weekly. The Commission, the Architect of Record, the User Agency, specialty consultants and the Trade Contractor(s) must be in attendance. At a minimum agenda items should include review the overall project schedule, submittals, RFI's, bulletins, change orders, status of payments, pending issues and construction-related problems. The Construction Manager shall take and distribute complete minutes of meetings to all attendees and others as directed by the Commission within 3 days of such meetings. Representatives of the Commission may attend meetings and shall in any case receive all notices and minutes of meetings.

- A.3.3.1 The Construction Manager shall schedule specialty meetings as required by the Commission based on the scope of the Project:
 - A.3.3.1.1 Coordinate with the Commissioning Authority (CxA) to schedule and participate Commissioning Kickoff and ongoing Meetings at the frequency, and with attendees as required by the CxA. The CxA will conduct and document these meetings.
 - A.3.3.2 Coordinate with the AOR and the Commission to schedule and participate in Sustainability or LEED Kickoff and monthly status meetings or as required by the Commission.
 - A.3.3.3 Coordinate and schedule with the Environmental remediation team a kickoff and progress meetings as required by the Commission.

A.3.4 The Construction Manager shall be responsible for managing the final cleaning requirements for the project. The Construction Manager will bid the costs and assign a Trade Contractor responsible for all final cleaning.

A.3.5 The Construction Manager shall be responsible for fully coordinating all material and testing inspections required by the project specifications with the material testing and inspection consultant (also called Independent Testing Lab or "ITL") hired by the Commission.

A.3.6 The Construction Manager shall be responsible for establishing and maintaining complete RFI and submittal logs throughout the duration of the project. The CM shall distribute copies of these logs to the Commission, its consultants, and the User Agency as directed.

A.3.7 Identify and schedule all required pre-installation conferences prior to the commencement of the required construction activities.

EXHIBIT A - SCOPE OF SERVICES

A.4 PROJECT CLOSE OUT

The Construction Manager shall:

A.4.1 Perform comprehensive final inspections of all Trade Contractor work and elements of the work prior to inspection by the Commission, the User Agency and the Architect of Record of the Project to verify that the materials furnished and Work performed are in accordance with the Contract Documents.

A.4.2 Request inspection for substantial completion in accordance with the Standard Terms and Conditions. Manage the issuance of the letter of Substantial Completion as prepared by the Architect of Record in consultation with the Commission and the User Agency.

A.4.2.1 Request in writing to the Commission that the Commissioning Authority, in conjunction with the Construction Manager and appropriate sub-tier contractors, commission the building systems.

A.4.3 Coordinate the preparation of punch list(s) as required by the Architect of Record and Commission indicating the items of work remaining to be accomplished. All punch list work items must be completed within the time determined by the Commission pursuant to the Agreement and Standard Terms and Conditions, unless delivery of the material required to complete a specific punch list item extends beyond the time determined by the Commission, and Construction Manager has provided the Authorized Commission Representative notice of the schedule for such delivery. Obtain certificate of Final Completion as prepared by the Architect of Record pursuant to the Contract Documents in consultation with the Commission and the User Agency.

A.4.4 Deliver to the Commission all guarantees, warranties, operating and maintenance manuals required by the Contract Documents after review by the Architect of Record. Provide equipment and systems training sessions for User Agency personnel. Make recommendations as to the withholding of payments to the Sub tier subcontractors. Determine the value of any uncorrected and/or deficient work and manage the completion of any such work per the Contract Documents.

A.4.5 Facilitate the preparation of record (i.e. "as-built") drawings as prepared by the Trade Contractor(s) and operations and maintenance manuals of the project in accordance with the specifications. The record documents will be subject to the approval of the Commission, the Commission's Consultants and the User agency. Submit approved record documents to the User Agency upon completion of the Project.

A.4.6 Prepare/develop specific project close-out procedures to ensure an expeditious close-out of the project. Submit copies of these procedures to the Commission for approval. Upon approval by the Commission, the Construction Manager will be fully responsible for the implementation of these procedures. Project close-out must be accomplished within 90 Days of achieving Substantial Completion.

A.4.7 Prepare/develop specific procedures to efficiently manage the close-out process of the Trade Contractor activities that are completed prior to the completion of the entire project to expedite the release of Trade Contractor retainage. Identify specific Trade Contractor activities that are completed in the early stages of the construction phase, and implement the above procedures to ensure an expeditious close-out of these trades.

A.4.8 Develop preliminary and final acceptance procedures/requirements with the Commission, its consultants, and the User Agency.

A.4.9 Create and maintain a close-out log to track all close-out items/requirements.

A.4.10 Develop the project's punch-list format, issuance, and completion procedures/requirements with the Commission, its consultants, and the User Agency.

EXHIBIT C – COMPENSATION/COST OF THE WORK

C.0 PRE-CONSTRUCTION FEE

As consideration for Construction Manager's performance of the Pre-Construction Services, the Commission shall pay Construction Manager a lump sum fee of **\$134,440.00** ("Preconstruction Fee") which shall be payable over a period as agreed to by the Commission and the Construction Manager. The Preconstruction Fee constitutes the Construction Manager's full fee for Preconstruction Services described in Exhibit A, Section A.1 and A.2.

C.1 COMPENSATION FOR CONSTRUCTION MANAGEMENT SERVICES

C.1.1 CONSTRUCTION MANAGEMENT FEE. The Construction Manager shall be paid a lump sum fee of 2.5% of the collective sum of (i) the Cost of the Work (ii) the Construction Management Fixed General Conditions and (iii) the Construction Management Not-to-Exceed General Conditions Reimbursement (the "Construction Management Fee"). The Construction Management Fee, in the absence of either a change in scope of the Project by the Commission or the issuance of Commission-originated additive change orders, or both, constitutes the Construction Manager's full fee for Construction Services described in Exhibit A. The Construction Management Fee will be allocated and payments made on a monthly basis on a mutually agreed to fee schedule but only as commensurate with the progress of the work.

C.1.2 The Construction Management Fee will not include any Sub tier subcontractors costs, vendor costs, consultant costs, or any other construction costs.

C.2 CONSTRUCTION MANAGER'S FIXED GENERAL CONDITIONS

Construction Manager's Fixed General Conditions for the period beginning with the start of Construction Activities to the time the Project GMP Amendment is executed, in accordance with the Project Summary Schedule included as Exhibit S, shall be a fixed sum established by the parties at the time the Project GMP Amendment as Exhibit C(1) is executed and may be reduced to the extent any Fixed General Conditions Items (as specified below) are made a part of any subcontract or Trade Contractor agreement.

C.2.1 FIXED GENERAL CONDITIONS ITEMS.

The Construction Manager's Fixed General Conditions includes compensation for the following work and services:

- .1 Management, Supervisory and Technical Personnel, including, without limitation:
 - .1 Project Executive
 - .2 Senior Project Manager, Project Manager
 - .3 Assistant Project Manager, Project Engineers
 - .4 MEP Coordinator
 - .5 General Field Superintendent, Senior Field Superintendent
 - .6 Field Superintendent, Assistant Superintendent
 - .7 Timekeeper
 - .8 Secretary, Clerical
 - .9 Accountant
- .2 General and administrative expenses for site office, including, without limitation:
 - .1 Project Office/Field Office
 - .2 Storage Trailers/Sheds
 - .3 Office Supplies Furniture & Equipment (e.g., Copier, Fax, Computers, Printers, Plotters)
 - .4 Communication Equipment
 - .1 Telephone service including local calls and site telephone service.
 - .2 Mobile Phone Service
 - .3 Computer charges, including internet service.

EXHIBIT C – COMPENSATION/COST OF THE WORK

- .5 Miscellaneous
 - .1 Parking, mileage and cab fares.
- .6 A fully functioning site office with provisions for document reproduction, facsimile transmission and telephone services, postage and express delivery. Construction Manager shall provide temporary facilities for the Commission..
- .7 Data processing costs related to the work.
- .8 Legal, mediation and arbitration fees and costs from disputes between the Commission and the Construction Manager are NOT reimbursable.
- .9 Legal, mediation and arbitration fees and costs from disputes between the Construction Manager any of its trade contractors, subcontractors, or subconsultants are NOT reimbursable.

C.3 CONSTRUCTION MANAGER'S NOT-TO-EXCEED GENERAL CONDITIONS REIMBURSEMENT

C.3.1. Construction Manager's Not-To-Exceed General Conditions Reimbursement for the period beginning with the start of Construction Activities to the time the Project GMP Amendment is executed, in accordance with the Project Summary Schedule included as Exhibit S, shall be an amount equal to the actual costs and expenses incurred by the Construction Manager, subject to a Not-to-Exceed sum to be established at the time the Project GMP Amendment is executed. Construction Manager's sole and complete compensation for an extension in the Date of Substantial Completion granted by the Commission shall compensation for the actual costs incurred by the Construction Manager due to the extension, subject to the review and approval of the Commission.

C.3.2. In the event that an overage on the Not-To-Exceed General Conditions Reimbursement is not the result of an excusable delay, the Construction Manager's Contingency may be used to pay for such overage, however, if the Construction Manager's Contingency has been exhausted., the Construction Manager shall not be entitled to any increase in the Project GMP or Construction Management Fee due to such overage.

C.3.3 The Construction Manager's Not-To-Exceed General Conditions Reimbursement Items shall include the following:

- .1 Building Layout and Elevation Benchmarks
- .2 Street Cleaning/Snow Removal
- .3 Pest Control
- .4 Access Road Maintenance
- .5 Construction Barricade Graphics
- .6 Temporary Utilities
 - .1 Temporary Gas Lines
 - .2 Temporary Energy Costs (Stated as an Allowance)
 - .3 Temporary Utility Enclosures
 - .4 Temporary Heat
 - .5 Temporary Water for Drinking
 - .6 Safety
 - .1 Carpenters for Safety Maintenance
 - .2 Temporary Stair Maintenance
 - .3 Handrails and Toe Board Maintenance
 - .4 Safety Equipment
 - .5 Overhead Protection/Canopies
 - .6 First Aid Supplies
- .7 Watchman Services
- .8 Fences and Gates
- .9 General Cleaning and Disposal
 - .1 General Construction Cleaning
 - .2 Dumpster Container service, removal and disposal

EXHIBIT C – COMPENSATION/COST OF THE WORK

- .3 Floor Trash Buggies
- .4 Labor for General Cleanup
- .10 Miscellaneous
 - .1 Monthly Construction Progress Photos
 - .2 Postage/Overnight mail/Messenger Service
 - .3 Out of Town Travel Expenses
 - .4 Temporary Toilets
 - .5 Copier Charges
 - .6 Bidding Document CD's and Revisions
 - .7 Long Distance Communications
- .11 Pre-Conditions Site Survey
- .12 Settlement Survey
- .13 Vibration Monitoring
- .14 Indoor Air Quality Monitoring

C.4 COST OF THE WORK

C.4.1 Reimbursable Trade Contractor Costs. Reimbursable Trade Contractor Costs shall consist of the following:

.1 The sum of the lowest responsible responsive subcontract amount and material supply bids including applicable bonds and insurance costs obtained in accordance with the competitive bidding process set forth in the Agreement.

.2 All subcontracts shall be on a lump sum basis with unit costs specified where the Commission and the Construction Manager have deemed the purchase by unit prices to be appropriate.

C.4.2 Commission Contingencies, Commission Allowance Items and Construction Manager Allowances

.1 Commission Contingencies. The Commission has established certain Commission Contingencies in the Project GMP as set forth in Exhibit C(1) to the Project GMP Amendment and the Project GMP Schedule of Values. The Commission Contingencies are for the exclusive use of the Commission at the Commission's sole and absolute discretion. In the event that any Commission Contingencies remain unused at the completion of the Work, the Commission shall issue a deductive Change Order to reduce the Project GMP so any unused portion of the Commission Contingencies remain with the Commission.

.2 Commission Allowance Item(s). The Commission and the Construction Manager acknowledge that certain portions of the Work may not be fully specified prior to establishing the Cost of the Work and the Project GMP pursuant to the Project GMP Amendment. The Commission has established a reasonable estimate of the cost of such portions of the work based upon available information for such portions of the work ("Commission Allowance"). Such estimates are set forth in Exhibit C(1) to the Project GMP Amendment as Commission Allowances, the amount of which shall be designated the "Commission Allowance Amount." If appropriate, the Construction Manager shall manage the competitive bidding process per Section 4.02(e)(3) for the Commission Allowance Item(s) identified in Exhibit C(1) at the appropriate time as directed by the Commission. For those Commission Allowance Item(s) identified in Exhibit C(1), Construction Manager shall be entitled to an adjustment to the Commission Allowance Amount if the amount of the lowest responsible responsive bid accepted plus the cost for bonds and Trade Contractor default insurance (if any) and such adjustment shall be in the amount of the difference between the Accepted Bid Contract Amount and the Commission Allowance Amount. Any Commission Allowance Overage shall be funded by the Commission from the Commission Contingency or by Change Order from other Commission provided funds. The Commission Allowance Amount shall also be decreased by the difference between the Commission Allowance Amount and the Accepted Bid Contract Amount where the Accepted Bid Contract Amount is less

EXHIBIT C – COMPENSATION/COST OF THE WORK

than the Commission Allowance Amount ("Commission Allowance Savings") and any such difference shall be allocated to the Commission Contingency. At such time as the Construction Manager executes subcontracts for any of the scopes of work identified as Commission Allowance Items in Exhibit C(1), such Commission Allowance Items shall be deemed converted from Commission Allowance Items to Reimbursable Trade Contractor Costs at the Accepted Bid Contract Amount and shall be treated accordingly. Any allocations for a Commission Allowance Overage or a Commission Allowance Savings shall be made on the Payment Application for the month in which the subcontract for the scope of work was executed, provided the corresponding Change Order has been executed by the Commission and the Construction Manager.

.3 Construction Manager Allowances. The Commission and the Construction Manager acknowledge that the Construction Manager may carry allowances related to certain Reimbursable Trade Contractor Costs or General Requirements Costs for portions of the Work that are anticipated by both parties but have not been completely defined on the Construction Documents at the time of the Project GMP ("Construction Manager Allowances"). Construction Manager Allowances shall be shown in the Project GMP and Schedule of Values with the description and amounts indicated in Exhibit __. Usage of Construction Manager Allowances shall be conditioned upon the Construction Manager providing the Commission with contemporaneous written notice, which notice shall include a description and cost of the Work to be covered by the use of the Construction Manager Allowance, the entities being paid, and the reasons for the use of the Construction Manager Allowance. In the event the Commission determines that the application of a Construction Manager Allowance was inconsistent with the terms of the Agreement or this Exhibit, the Construction Manager shall be responsible for returning such sums to the Construction Manager Allowance line item.

.4 Construction Management Fees on Commission Contingencies and Commission Allowances. The Construction Manager shall not be entitled to any additional Construction Management Fee on any use of Commission Contingency or expenditure of Commission Allowance except as provided in Paragraph C.1.1 of this Exhibit C. For the purpose of determining whether the Project GMP at time of completion exceeds the Project GMP fixed by the Project GMP Amendment per Paragraph C.1.1, any use of Commission Contingency or expenditure of Commission Allowance shall be treated as Change Orders that modify the Project GMP.

C4.3 The sum of the Reimbursable Trade Contractor Costs, Allowances (as defined hereinafter), Bonds and Insurance, and the CM Contingency (as defined hereinafter) shall be referred to as the Cost of the Work.

C.5 CONSTRUCTION MANAGER'S CONTINGENCY

C.5.1 The Construction Manager's Contingency ("CM Contingency") shall be established at the time of the Project GMP as a percentage of the sum of the Cost of the Work, the Fixed General Conditions and the Not-to-Exceed General Conditions. The CM Contingency may be used to pay Reimbursable Trade Contractor Cost overages and additional costs associated with schedule recovery not the subject of a Change Order. Permissible uses of the CM Contingency also include, without limitation, funding shortfalls between line items in the Project GMP and the trade contracts that are not the result of the Construction Managers acts, errors or omissions (where such acts, errors or omissions are inconsistent with the standard of care set forth in the Agreement), Trade Contractor defaults, and the Builder's Risk insurance deductible. The CM Contingency may be utilized to fund costs that would otherwise fall within the Fixed General Conditions or the Not-To-Exceed General Conditions Reimbursement to the extent such costs are associated with an event for which the Construction Manager is entitled to access the CM Contingency.

C.5.2 Payment of funds out of the CM Contingency is conditioned upon the Construction Manager diligently attempting to obtain performance from sub tier subcontractors without first using the CM

EXHIBIT C – COMPENSATION/COST OF THE WORK

Contingency. If Construction Manager accesses the CM Contingency in connection with an event for which insurance proceeds may be available, the Construction manager shall take all reasonable measures to recover under the insurance coverage and shall reimburse the CM Contingency to the full amount of such recovery up to the amount of the CM Contingency allocation at issue. To the extent the CM Contingency payment resulted from a Trade Contractor default or other performance deficiency, the Construction Manager shall seek recovery from the responsible Trade Contractor and shall reimburse the CM Contingency to the full amount of such recovery up to the amount of the CM Contingency allocation at issue.

The Construction Manager shall not be entitled, to any additional overhead, profit or other markup on any CM Contingency expenditure as the parties acknowledge that the Construction Manager's Fee covers such overhead, profit or other mark-up. The CM Contingency shall be used in accordance with the Agreement and this Exhibit. When accessing the CM Contingency, the Construction Manager shall provide the Commission with contemporaneous written notice, which notice shall include a description and amount of the Cost of the Work to be covered by the CM Contingency, the entities being paid, and the reasons for the use of the CM Contingency. In the event that the Commission determines that the application of the CM Contingency was inconsistent with the terms of the Agreement or this Exhibit, the Construction Manager shall be responsible for returning such sums to the CM Contingency.

C.6 BONDS AND INSURANCE

The Construction Manager shall provide bonds and insurance as specified in Exhibit E.

C.7 ITEMS NOT INCLUDED IN THE COST OF THE WORK

The following items are not included and shall not be included in the Cost of the Work.

- C.7.1 Salaries and other compensation of the Construction Manager's personnel stationed at the Construction Manager's principal office or offices other than the Project Site, unless identified in Exhibit G.
- C.7.2 Expenses of the Construction Manager's principal office and offices, other than the site office.
- C.7.3 Overhead and general expenses except as may be set forth in the Agreement or this Exhibit.
- C.7.4 The capital expenses of the Construction Manager and the sub tier subcontractors including interest on capital employed in furtherance of the Work
- C.7.5 Costs due to the default or negligence of the Construction Manager or anyone directly or indirectly employed by the Construction Manager, including without limitation, costs for the correction of damaged, defective or non-confirming Work, except as allowed by the Construction Manager's Contingency, disposal and replacement of materials and equipment incorrectly ordered or supplied and repairing damage to property not forming a part of the Work.
- C.7.6 Overtime wages or salaries (and fringe benefits related thereto) incurred by the Construction Manager as a result of the Construction Manager's failure to perform the work in a timely manner in accordance with the Construction Schedule except as allowed by the Construction Manager's Contingency;
- C.7.7 Costs that would cause the Project GMP to be exceeded.
- C.7.8 Legal, mediation and arbitration fees and costs from disputes between the Commission and the Construction Manager are NOT reimbursable and are EXCLUDED.
- C.7.9 Legal, mediation and arbitration fees and costs from disputes between the Construction Manager any of its trade contractors, subcontractors, or subconsultants are NOT reimbursable and are EXCLUDED.

EXHIBIT C – COMPENSATION/COST OF THE WORK

C.8 ADMINISTRATION OF ALLOWANCES AND CONTINGENCIES

C.8.1 *Construction Manager Allowances.* Any Overage on a Construction Manager Allowance Item shall be allocated from the Commission Contingency or funded by a Change Order to the Project GMP from other Commission Funds at the Commission's sole discretion. Any such allocation shall be performed pursuant to the Commission's Change Order Process defined in Article 10 of Exhibit J, Standard Terms and Conditions for Construction Management Contracts. In the event that any Construction Manager Allowances or partial amounts thereof remain unused at the completion of the Work for which the Construction Manager Allowance was established, the Construction Manager shall allocate any such unused amounts to the Commission Contingency. Any such re-allocation shall be made on the Payment Application for the month in which the Work for which the Construction Manager Allowance was established.

C.8.2 *Construction Manager Contingency.* In the event that any Construction Manager Contingency remains unused at the completion of the Work, the Commission shall issue a deductive Change Order to reduce the Project GMP so any unused portion of the Construction Manager Contingency remains with the Commission.

EXHIBIT C(1) - PROJECT GMP AMENDMENT

DESCRIPTION	REFERENCE	AMOUNT
(1) Pre-Construction Fee <i>Construction Manager's fixed, lump sum fee for Preconstruction Services</i>	4.03(c) Exhibit C.0	\$134,440.00
(2) Cost of the Work = (a) Reimbursable Trade Contractor Costs + (b) Commission Contingencies + (c) Commission Allowance Item(s) + (d) Construction Manager Allowances + (e) Construction Manager's Contingency.	4.03(d) Exhibit C.4	\$ TBD
(3) Construction Management Services = (a) a fixed lump sum Construction Management Fee + [2.5% of Cost of the Work] (b) Construction Management Fixed General Conditions Reimbursement + (c) Not-To Exceed General Conditions Reimbursement.	4.03(e) Exhibit C.1, C.2, C.3	\$ TBD
GUARANTEED MAXIMUM PRICE = (1) + (2)(a-e) + (3)(a-c):		\$ TBD

EXHIBIT D – REQUIRED SUBCONTRACT PROVISIONS

Construction Manager must include each of the provisions listed below in any and all Subcontracts issued for the performance of Work on the Project. Construction Manager shall submit all bid forms and subcontract documents to the Commission (prior to publishing such documents for bid) for the Commission's review and approval, which approval may include modifications to certain provisions contained in this Exhibit D for inclusion in the bid forms and subcontract documents to be used for obtaining Trade Contractor bids on the project.

1. Required for Bid Documents. The provisions in this Section 1 must be included in the invitations for bid for Work on the Project. For the purposes of this Exhibit D, Construction Manager means the Construction Manager identified in the Agreement with the Commission, and Trade Contractor refers to a Trade Contractor to the Construction Manager. The forms referenced are attached as exhibits to this Exhibit D: Schedule 2 – Affidavit of Non-Collusion; Schedule 3 – MBE/WBE Special Conditions; Schedule 4 – Affidavit of Uncompleted Work; Schedule 5 – Bidder's Financial Statement; Schedule 7 – Bidder's Statement of Qualifications; Schedule 8 – Disclosure of Retained Parties.

A. Affidavit of Non-Collusion

Each Bidder shall fully execute an affidavit, in the form provided, to the effect that the Bidder has not colluded with any other person, firm, or corporation in regard to any bid submitted. Such affidavit shall be attached to the bid.

B. MBE and WBE Commitments

The goals for MBE and WBE participation for this Contract are 30% and 8%, respectively. Each Bidder shall submit with its Bid affidavits and supporting documents describing the extent to which Minority Business Enterprise ("MBE") and Women Business Enterprise ("WBE") firms will participate in the Contract in accordance with Schedule 3 "Special Conditions Regarding MBE and WBE Participation."

C. Affidavit of Uncompleted Work

The Bidder is required to submit a fully executed Affidavit of Uncompleted Work, which declares, among other things, the value and estimated completion date of all uncompleted contracts to be completed with Bidder's own forces and to be subcontracted to others. Such affidavit shall be attached to the bid on the form provided.

D. Bidder's Financial Statement

Each Bidder shall have on file in the office of the Construction Manager at the time of bid opening a financial statement dated not earlier than the end of said Bidder's last fiscal year period. This will be kept on file by the Construction Manager as a representative statement for a period of one year only. If a Bidder does not have such statement on file, it must submit a copy with its bid. Failure to have a current financial statement on file at the Construction Manager at time of bid opening may be cause for the rejection of the Trade Contractor's Bid.

E. Disclosure Affidavit

Each Bidder shall have on file in the office of the Construction Manager at the time of bid opening a fully executed Disclosure Affidavit. If a Bidder does not have such statement on file, it must submit a copy with its bid.

F. Statement of Bidder's Qualifications

Each Bidder shall have on file in the office of the Construction Manager at the time of bid opening a fully executed Statement of Bidder's Qualifications or a Qualification Submittal in response to a Request for Qualifications (RFQ). Construction Manager reserves the right to request additional information regarding the capability of the Bidder to perform the Contract.

G. Disclosure of Retained Parties

The apparent low Bidder and the apparent 2nd low bidder shall submit a fully-executed Disclosure of Retained Parties pursuant to the instructions on the document within five (5) days of receipt of notice to provide such Disclosure.

H. Submission of Bid

1. Two (2) copies of all bid documents with original signatures shall be enclosed in two (2) envelopes each (outer and inner), both of which shall be sealed and clearly labeled with "BID DOCUMENTS," the Contract number, name of Bidder, and date and time of opening.
2. Bids received prior to the advertised hour of opening will be securely kept by the Construction Manager.
3. Written modifications of bids will be considered only if received prior to the time stated for receipt of Proposals. Such modifications must be submitted in a sealed envelope and marked in the same manner as a bid. IN ADDITION, the envelope must state "BID MODIFICATIONS TO SEALED PROPOSAL" on the lower left-hand corner of the envelope in which the bid modification is enclosed, so that the modification will be recognized to prevent its being opened prior to scheduled public opening of bids. Telephonic or oral modifications will not be considered. Bidders are cautioned that modifications which are not explicit and which are in any sense subject to misinterpretation shall make the bid so modified or amended subject to rejection.

I. Withdrawal Of Bids Before Bid Opening

Any Bidder may withdraw its bid by letter, facsimile, e-mail request, or by personally securing, with proper identification, the submitted bid proposal at any time prior to the time fixed for opening of bids. A telephonic request to withdraw a bid will not be considered.

J. Opening Of Bids

At the time and place fixed for the opening of bids, the Construction Manager will cause to be opened and publicly read aloud every bid received within the time set for receiving bids irrespective of any irregularities therein. Bidders and other persons properly interested may be present in person or by representative.

K. Evaluation of Bids

1. The Construction Manager reserves the right to check all calculations and to correct all extensions in case of error in order to determine the correct amount of the Total Base Bid and/or the total amount of any other schedule required.
2. If a discrepancy occurs in an amount written both in words and in figures, the amount written in words will prevail.
3. Along with reviewing the calculations of each bid, the Construction Manager will evaluate each Bidder's responsiveness to all Bid requirements and responsibility.
4. The Construction Manager requires that the apparent low bidder and the apparent 2nd low bidder submit a breakdown of their bids by CSI Division or other appropriate basis and to attend a pre-award meeting to review their bids in detail.

L. Award Of Contract; Rejection Of Bids

1. The Contract will be awarded to the responsible Bidder submitting the lowest Award Criteria Figure, as defined herein, complying with all conditions set forth in the Contract Documents.
2. The Bidder to whom the award is made will be notified at the earliest possible date.
3. Upon award of Contract, the Construction Manager, on behalf of the Commission, will process the Contract for final execution.

The Construction Manager and Commission reserve the right to reject any and all bids and to waive any informality in bids received whenever it determines such rejection or waiver is in its interest.

M. Basis of Award (Award Criteria)

To promote the intended goal of economic opportunity and maximize the use of minority personnel on this project, the Construction Manager, on behalf of the Public Building Commission of Chicago, has established the Award Criteria formula for the purpose of canvassing bids and awarding contracts for Work. A contract in the amount of the total Base Bid or Base Contract Price will be awarded to the responsible bidder with the lowest Award Criteria Figure. Construction Manager and Commission reserve the right to check all calculations for accuracy. The fulfillment of the Award Criteria does not abrogate the responsibilities of the Trade Contractor to comply with federal and state requirements under the Equal Employment Act and the Illinois Human Rights Act.

1. Instructions

The Bidder shall complete the Award Criteria Formula and transfer the final Award Criteria Figure - Line 15 to the space provided on the itemized bid sheet. Failure to complete the formula may be cause for rejection of the Bidder's proposal. The successful bidder will be held responsible for adhering to the figures submitted in Lines 1, 2, 4, 6, 8, 10 and 12 during construction of the project.

Lines 2, 4 and 6 in the formula shall not be greater than fifty percent (50%) in each category for the sole purpose of determining award of the contract. Similarly, lines 8, 10 and 12 shall not be greater than ten

(10%) percent in each category for the purpose of award criteria only. The fifty percent (50%) and ten percent (10%) goals are not intended to restrict the total number of minority and female employees to be used on the project, but only to establish limiting figures for use in the formula. Journeyworker includes journeyworkers from the major trades listed herein, and the teamsters. Watchmen and custodial workers are not creditable in the formula.

2. Award Criteria Formula

Line 1.	Base Bid, in figures	_____
Line 2.	Percentage of the Journeyworkers hours that the Trade Contractor proposes to be worked by minority Journeyworkers during construction of the project. (Maximum figure 0.50)	_____
Line 3.	Multiply Line 2 by Line 1 by 0.04	_____
Line 4.	Percentage of total Apprentice hours that the Trade Contractor proposes to be worked by minority Apprentices during construction of the project. (Maximum figure 0.50)	_____
Line 5.	Multiply Line 4 by Line 1 by 0.03	_____
Line 6.	Percentage of the total Laborer hours that the Trade Contractor proposes to be worked by minority Laborers during construction of the project. (Maximum figure 0.50)	_____
Line 7.	Multiply Line 6 by Line 1 by 0.01	_____
Line 8.	Percentage of total Journeyworker hours that the Trade Contractor proposes to be worked by female Journeyworkers during the construction of the project. (Maximum figure 0.10)	_____
Line 9.	Multiply Line 8 by Line 1 by 0.04	_____
Line 10.	Percentage of total Apprentice hours that the Trade Contractor proposes to be worked by female Apprentices during construction of the project. (Maximum figure 0.10)	_____
Line 11.	Multiply Line 10 by Line 1 by 0.03	_____
Line 12.	Percentage of the total Laborer hours that the Trade Contractor proposes to be worked by female Laborers during construction of the project. (Maximum figure 0.10)	_____

Line 13. Multiply Line 12 by Line 1 by 0.01 _____
Line 14. Summation of Lines 3, 5, 7, 9, 11, and 13 _____
Line 15. Subtract Line 14 from Line 1 (= "Award Criteria Figure") _____

Award Criteria Figure (Insert Line 15 of Award Criteria Formula): \$ _____

3. Community Hiring Bonuses

In order to encourage maximum employment of interested and available residents of the project community on this project, the following bonus calculations shall apply:

- a. In calculating the hours worked by minority and women journeyworkers, apprentices, and laborers under the Award Criteria set out in Part III.A. "Basis of Award (Award Criteria)," all hours worked by minority and women journeyworkers, existing apprentices, and laborers who are residents of the project community shall be multiplied by 1.5.
- b. In calculating the hours worked by minority and women apprentices under the Award Criteria set out in Part III "Proposal Support Documents," all hours worked in new apprenticeships by minority and women apprentices who are residents of the project community shall be multiplied by 2.0.

Definitions

"Actual residents of the City of Chicago" shall mean persons domiciled within the City of Chicago. The domicile is an individual's one and only true, fixed, and permanent home and principal establishment.

"Residents of the project community" shall mean persons domiciled within the Community Area (Map to be provided) in which the Site is located.

"New Apprenticeship" shall mean an apprenticeship begun for a person who has not held an apprenticeship card within ninety (90) days prior to beginning the project.

4. Liquidated Damages

The Trade Contractor hereby consents and agrees that, in the event that it fails to comply with each of the minimum commitments submitted with this Proposal on Lines 2, 4, 6, 8, 10, and 12 of the Award Criteria Formula, covering minority and female Journeyworkers, apprentices, and laborers respectively, the following shall apply.

If the total hours in any category for which a percentage is assigned in Lines 2, 4, 6, 8, 10, or 12 of the Award Criteria equals zero at the completion of the work, then a net deficiency of the entire percentage assigned will be deemed to exist. For any net deficiency in each category, the following amounts shall be deducted as liquidated damages from monies due the Trade Contractor and the Contract Sum modified accordingly:

- a) For each full one (1%) percent deficiency of minority Journeyworkers not utilized – four cents per each hundred dollars of the base bid calculated as follows:

$$\frac{\text{Line 1} \times 04}{100}$$

Each one (1%) percent deficiency toward the goal for female Journeyworkers (Line 8) shall be calculated in the same way.

- b) For each full one (1%) percent deficiency of minority apprentices not utilized – three cents per hundred dollars of the base bid calculated as follows:

$$\frac{\text{Line 1} \times 03}{100}$$

Each one (1%) percent deficiency toward the goal for female apprentices (Line 10) shall be calculated in the same way.

- c) For each one (1%) percent deficiency of minority laborers not utilized – one cent per each hundred dollars of the base bid calculated as follows:

$$\frac{\text{Line 1} \times 01}{100}$$

Each one (1%) percent deficiency toward the goal for female laborers (Line 12) shall be calculated in the same way.

- d) Liquidated damages, if any, will be calculated for the first pay requests reflecting fifty percent (50%) completion, seventy-five percent (75%) completion, and ninety percent (90%) completion, respectively, based upon the Trade Contractor's pay request together with all attendant certified payrolls and other required documentation of minority and women employment.

5. Reporting

In accordance with this commitment, the Trade Contractor must submit both the Trade Contractor's Payroll Record Form and the Trade Contractor's Recapitulation of Minority and Female Worker Hours and Percentages Form on a monthly basis to the Commission using the Commission's web based compliance tracking software which will be made available to all Trade Contractors and sub tier sub tier subcontractors. All Sub tier subcontractors or any tier must submit a Recapitulation Form whether active or not. For the purpose of this report, the following group categories will be used:

- a) The classification "White" includes person of Indo-European descent.
- b) The classification "Black" or "African-American" includes persons having origins in any of the black racial groups of Africa.

- c) The classification "Hispanic" includes persons whose origins are from Mexico, Puerto Rico, Cuba, Central or South America, the Caribbean Islands or other Spanish culture or origin, regardless of race.
- d) The classification "Native American" includes persons who are Native Americans by virtue of tribal association.
- e) The classification "Asian-Pacific" includes persons whose origins are from East Asia, Southeast Asia, the Pacific Islands or the Indian sub-continent.
- f) The classification "Other" includes qualified individuals with disabilities who meet legitimate skill, experience, education or other requirements of employment positions held or sought and who perform the essential function with or without reasonable accommodation and other groups or other individuals found by the Public Building Commission of Chicago to be socially and economically disadvantaged and to have suffered actual racial or ethnic discrimination and decreased opportunities to compete in Chicago area markets.

6. Major Trades

Asbestos Workers	Operating Engineers
Boiler Makers	Painters
Bricklayers	Pile Driver Mechanics
Carpenters	Pipe Fitters/Steam Fitters
Cement Masons	Plasterers
Electricians	Plumbers
Elevator Construction	Roofers
Glaziers	Sheet Metal Workers
Mechanists	Sprinkler Fitters
Machinery Movers	Technical Engineers
Ornamental Iron Workers (Local 63)	Tuck Pointers
Insulators	Tapers
Terrazzo Workers	Ironworkers (Local 1)
Tile Layers	Tile Finishers
Lathers	Steel Fabricators (In shop or on site)

For approval of other trades for consideration in the Award Criteria Formula, written approval should be requested from the Construction Manager.

7. Trade Participation - For Information Only

The following information must be supplied by the Trade Contractor for the purposes of evaluating figures supplied in the Award Criteria Formula. It is understood that these figures are estimates only and are not to be considered as limiting in any manner actual participation on the project.

Anticipated levels of minority participation, to be expressed as percentages, must be supplied for each trade, whether attributable to the Trade Contractor's work force or any Subcontractor which will be active on this project.

TRADE PARTICIPATION

PERCENT OF MINORITY

2. Standard of Performance. Construction Manager will require that its Trade Contractors, at the minimum, meet the standard of performance set forth below.

Standard of Performance

In addition to performing the Work in full compliance with the Contract Documents, the Trade Contractor will perform, or cause to be performed, all Work required of it under the terms and conditions of this Contract with that degree of skill, care, and diligence normally exercised by qualified and experienced Trade Contractors in performing work in projects of a scope and magnitude comparable to the Project. Unless otherwise specified, all materials and equipment will be new, and of such quality as required to comply with the Contract Documents. The Trade Contractor will, when required, furnish satisfactory evidence as to kind and quality of all materials and equipment. All labor will be performed by workers skilled in their respective trades, and workmanship will be of good quality so that first class work in accordance with the standards of construction set forth in the Contract Documents will result.

3. Permits, Licenses and Regulations. Subcontracts must contain the following provisions regarding permits, licenses and regulations.

A. Permits

1. The Trade Contractor will not be responsible for the building permit cost. However, all other trade specific permits and associated fees will be the responsibility of the Trade Contractor.
2. The nature of the foundation systems required on portions of this Project may be such that submittals, permits, and coordination will be required with the City of Chicago Bureau of Underground. If such systems are required by the Contract, the Trade Contractor, representing its familiarity with these systems and permit processes, is responsible for any and all submittals, fees, coordination, and any other items required to secure approvals required by the authorities having jurisdiction for the installation of these systems.

B. Licenses and Regulations

1. The Trade Contractor will include in the bid for the Project, obtain, and pay for all licenses and certificates of inspection required or necessary for the execution and completion of the Work.
2. The Trade Contractor must give all notices and comply with all laws, ordinances, codes, rules and regulations bearing on the conduct of the Work. If the Trade Contractor observes that the

Drawings and specifications are at variance therewith, prompt notification in writing must be given to the Construction Manager. If the Trade Contractor fails to provide such notice, or otherwise performs the Work contrary to pertinent law, ordinances, codes, rules or regulations, the Trade Contractor will bear all costs arising from any Work performed that is contrary to such laws, ordinances, codes, rules, and regulations.

3. The Trade Contractor must also comply with the current regulations of the National Board of Fire Underwriters where applicable, and all other codes named in the specifications for the various divisions of the Work.

4. Regulations applicable to this Project include, but are not limited to, the following:

- a. City of Chicago Building Codes (latest edition)
- b. NEC 1990
- c. NFPA 2006
- d. Illinois Plumbing Code
- e. Illinois Accessibility Standards
- f. Americans with Disabilities Act Guidelines (ADAG)
- g. ASHRAE/IES, Standard Efficiency Guidelines

5. Where requirements of the applicable building codes differ, the more stringent requirement shall govern. Where requirements conflict, the Construction Manager shall determine which requirement shall govern and the Trade Contractor shall comply with the governing requirement.

6. Submit copies of all permits, licenses, and similar permissions obtained, and receipts for fees paid, to the Construction Manager.

7. It shall be the responsibility of the Trade Contractor to coordinate, procure and pay for all ties necessary for the completion and operation of the fire alarm system. Trade Contractor shall arrange and pay for all fees as required by the City of Chicago Bureau of Electricity.

4. Warranties. Construction Manager will require that its Trade Contractors, at the minimum, furnish the warranty set forth below for their Work on the Project.

Warranties

1. The Trade Contractor guarantees all of the Work and each and every part thereof, including, by way of illustration and not limitation, all workmanship, materials, equipment, supplies, services, and facilities that are furnished, produced, fabricated, installed, constructed, or built pursuant to the Contract Documents for the respective periods of time called for by the respective requirements of the Contract Documents, and, if no period is specified, for a period of 1 year, against defects which, in the opinion of the Architect, result from the use of defective or inferior materials, equipment, supplies, services, facilities or workmanship or from Work not in compliance with or not performed in accordance with the Drawings or specifications. The Trade Contractor will provide this guarantee to the Construction Manager in writing using Exhibit H or such other guarantee form as that may be approved by the Commission. The guarantee period will run from and after the date of Substantial Completion of the Work required by the Contract Documents, unless the Contract Documents specify a different date for the commencement of the running of the guarantee period. No part of the Work will be held to be accepted until Substantial Completion of the Work.
2. The Trade Contractor agrees as part of this guarantee to repair or remove and replace, as directed by the Construction Manager, all the Work, materials, equipment, supplies, services, and facilities which prove defective during the applicable guarantee period or which fail to conform to the

Contract Documents; to repair, remove and replace, or pay for as directed by the Construction Manager, all damaged portions of the Project and the contents and equipment thereof, resulting from or which are incidental to such defects or failure to conform to the Contract Documents. All repairs, removals and replacements must be commenced within 48 hours (or such other time as may be agreed to by the Commission) of written notice from the Construction Manager, and sufficient labor and materials sufficient must be furnished to ensure prompt completion thereof. Should the Trade Contractor fail to proceed in accordance with the above, the Construction Manager, without further notice to the Trade Contractor, may furnish all labor and material necessary for repairs, or removals and replacements, and the Trade Contractor agrees to pay the Commission all such costs incurred.

3. Manufacturer's Warranties

The Trade Contractor will ensure that all required Manufacturer's Warranties are assignable, and assigned, to the Commission and/or User Agency, and submit all applicable Manufacturer's Warranties to the Commission Representative and ensure that all warranty forms have been completed in the Commission's and/or User Agency's name and registered with the appropriate manufacturers.

Repairs and replacements made by the Trade Contractor pursuant to this section will include a Manufacturer's Warranty, if standard with the Manufacturer, in addition to the Trade Contractor's Warranty.

5. Environmental Compliance. Construction Manager shall require that Trade Contractors comply with the environmental provisions and regulations set forth below.

A. Compliance with Environmental Laws

1. The Trade Contractor must comply with all environmental laws including, without limitation, those listed in the Disclosure Affidavit that must be executed and notarized by the Trade Contractor, and any analogous future local, state, or federal ordinance or statute, rule, or regulation promulgated under or pursuant to the foregoing, and any other present or future law, ordinance, rule, regulation, permit or permit condition, order, or directive which regulates, relates to, imposes liability for, or establishes standards of conduct concerning any Hazardous Materials that may be set forth by the Federal government, any state or any political subdivision thereof, or any agency, court, or body of the Federal government, any state or any political subdivision thereof, exercising executive, legislative, judicial, regulatory, or administrative functions (collectively, "Environmental Laws").

2. If the Trade Contractor is required, pursuant to any Environment Laws, to file any notice or report of a release or threatened release of Hazardous Materials or Special Wastes on or about any premises used by Trade Contractor to perform the Work required hereunder, the Trade Contractor must provide a copy of such report or notice to the Construction Manager and if a release or threatened release of Hazardous Materials or Special Waste into the environment occurs, or if any claim, demand, action or notice is made against the Trade Contractor regarding the Trade Contractor's failure or alleged failure to comply with any Environmental Law, the Trade Contractor must notify the Construction Manager and the Commission Representative pursuant to Section F, "Disposal of Materials, Construction Debris, Soil, and Waste," herein below.

3. If the Trade Contractor fails to comply with any Environmental Law, Construction Manager may terminate this Contract in accordance with the default provisions of this Contract, which may adversely affect Trade Contractor's eligibility for future contract awards from the Commission and Construction Manager.

B. Environmental Permits

1. The Trade Contractor must show evidence of, and keep current throughout the term of this Contract, all waste hauling, Special Waste hauling, disposal permits and insurance certificates required by Federal, State, City, or other local governmental body or agency pursuant to any Environmental Law.
2. When requested by the Construction Manager, the Trade Contractor must submit copies of all hauling permits required by any Environmental Law. Copies of all permits and insurance certificates that require periodic renewal must be forwarded to the Construction Manager throughout the duration of this Contract. Noncompliance with this requirement may be cause for rejection of the bid and/or termination of this Contract.
3. Environmental Records and Reports: The Trade Contractor is required to prepare and maintain proper, accurate and complete records of accounts of all transactions related to the performance of this Contract, including, but not limited to the following:
 - a. Vehicle maintenance records.
 - b. Safety and accident reports.
 - c. IEPA or OSHA manifests.
 - d. Disposal records, including disposal site used, date, truck number and disposal weight.
 - e. Permit documentation and all other documentation and transactions pertaining to all Environmental Laws.

C. Energy Conservation Ordinance

Whenever the Trade Contractor is required to build new building(s) or structures, construct additions or make alterations to existing buildings, install systems such as mechanical, service water-heating, electrical distribution, and illumination, or install other equipment, it will be required to comply with Chapter 18-13 of the Municipal Code of Chicago, as well as any other pertinent Environmental Laws.

D. Environmental Controls

In performing the Work, the Trade Contractor must comply with all Federal, State, and local statutes, ordinances, and directives with respect to the elimination of excessive noise and pollution of air, water, and soil due to construction and other operations. Attention must be given to reduce the noise of heavy construction equipment and to the control of dust, smoke, and fumes from construction equipment and other operations on the Site, and the dirt and noise created by heavy truck operations over City streets in accordance with ordinances of the City and orders of the Commission. The discharge of Hazardous Materials into waterways and City sewers is prohibited.

E. Equipment and Environmental Control during Transport

The Trade Contractor must haul materials, construction debris, soil, and other wastes in vehicles and/or containers complying with all applicable Environmental Laws. All equipment used to transfer materials, construction debris, soil and other wastes will be designed to prevent spillage during the hauling operation. The Trade Contractor's equipment must fully comply with all City, State, and Federal regulations, laws, and ordinances pertaining to size, load, weight, safety, and any Environmental Law.

F. Disposal of Materials, Construction Debris, Soil, and Waste

1. The Trade Contractor is responsible for the proper disposal of all materials, construction debris, soil and other waste. Hauling and disposal by a sub tier subcontractor does not relieve the Trade Contractor from responsibility for proper disposal. Disposal of all materials, construction debris, soil, and other wastes must be at a disposal site that is properly licensed and permitted to accept the particular materials, construction debris, soil and other wastes delivered to it in accordance with all Environmental Laws. The Trade Contractor will identify the disposal site(s) or transfer station(s) to which it has contractual access and for which proper, sanitary landfill permits and/or licenses have been obtained. All of Trade Contractor's personnel shall be trained in the proper handling of the materials that are found.
2. The Trade Contractor must provide the Construction Manager with copies of all load tickets, manifests, bills of lading, scale tickets, and other pertinent documents. When requested by the Construction Manager, the Trade Contractor will provide copies of all permits and/or licenses for the proposed transfer station and/or landfill. If the transfer station and/or landfill proposed for use by the Trade Contractor does not possess the necessary permits and/or licenses to accept the materials, construction debris, soil or other wastes, the Trade Contractor will replace the transfer station and/or landfill submitted as part of their bid proposal at no additional cost to the Construction Manager. If the Trade Contractor disposes of materials, construction debris, soil or other wastes at a site which is not properly permitted, the Trade Contractor will be responsible for all costs associated with the removal of the waste to a properly licensed/permitted landfill or disposal site.
3. The Trade Contractor must notify the Construction Manager within 24 hours of receipt of any environmental complaints, fines, citations, violations, or notices of violation ("Claim") by any governmental body or regulatory agency against the Trade Contractor by any third party relating to the loading, hauling, or disposal of materials, construction debris, soil, or other wastes. The Trade Contractor will provide evidence to the Construction Manager that any such Claim has been addressed to satisfaction of the issuer or initiator of such Claim.
4. The Trade Contractor must notify the Construction Manager of any community meeting, media involvement, or media coverage related to the loading, hauling or disposal of materials, construction debris, soil, and other wastes under this Contract in which the Trade Contractor is asked to participate.
5. The Trade Contractor must verify, in writing, whenever requested by the Construction Manager, that all materials, construction debris, and other waste accepted by the Trade Contractor from the Construction Manager has been disposed of in compliance with all Environmental Laws.
6. The form for identifying the Trade Contractor's debris disposal/hauling site(s) and acknowledging terms and conditions relating thereto which has been executed by the Trade Contractor may be attached to this Contract and incorporated by reference, as appropriate. In addition to the representations and requirements contained in the form, the Trade Contractor understands and agrees that the Trade Contractor, unless otherwise authorized in writing by the Construction Manager, must not continue to use a disposal/hauling site identified in the form that (i) has been cited as being in violation of any Environmental Law, regulation, or any City ordinance; or (ii) does not have a necessary permit. If only one site was identified in the form, the Trade Contractor must arrange for a substitute disposal/hauling site that meets the requirements specified in the form and provide a revised form to the Construction Manager. The Trade Contractor further understands and agrees that any such substitution is at no additional cost to the Construction Manager, regardless of the reason necessitating such substitution.

G. Open Dumping Prohibited

1. The removal of all recyclable materials and garbage, refuse, or other waste material, including but

not limited to broken concrete, bricks, rocks, paving asphalt, and incidental debris generated from all construction or demolition activities performed under this Contract, must be transported to a facility that is zoned and permitted to accept such material pursuant to Section 11-4 of the City of Chicago Municipal Code and all applicable local, state, and federal regulations.

2. Bills of Lading, manifests, or other confirmatory receipts signed by a representative of accepting facility for each load of material must be retained by the Trade Contractor and made available to the Construction Manager upon request.

H. LEED Certification Requirements

1. The Trade Contractor must assist the Construction Manager, on behalf of the Commission, to achieve the LEED Certification level required for this project. The LEED Scorecard (Registered Project Checklist) identifying the LEED version and level, as well as prerequisites and credits to be achieved, is attached. The Trade Contractor must implement construction of the Project and provide documentation, in accordance with the requirements of the LEED version promulgated by the US Green Building Council indicated in the attached LEED Checklist so that the Commission can achieve the LEED rating identified.
2. The Trade Contractor must make all required LEED submittals to the Construction Manager Representative. The format and number of submittals must be approved by the Construction Manager.
3. The Trade Contractor must take the actions listed below, regarding LEED, within the time periods specified.
 - a. Erosion and Sedimentation Control Plan (if applicable) must be submitted within fifteen (15) days of the NTP. The Trade Contractor must implement the approved Plan prior to start of work on the Project site. The Trade Contractor may be required to incorporate or maintain an existing Plan from a previous phase of the work.
 - b. Construction Waste Management Plan must be submitted within fifteen (15) days of NTP. The Construction Waste Management Coordinator must be identified and the approved plan be completed prior to the start of construction.
 - c. Materials and Resources Plan must be submitted within thirty (30) days of the NTP
 - d. Volatile Organic Compounds Plan must be submitted within thirty (30) days of NTP
 - e. Construction Indoor Air Quality Plan must be submitted within thirty (30) days of NTP.

7. Indemnity and Insurance. Construction Manager shall cause its Trade Contractors, and its sub tier subcontractors and suppliers of any tier, to indemnify Construction Manager, the Commission and the User Agency as set forth in the Construction Management at Risk Agreement.

A. Indemnification

1. The Trade Contractor covenants to and must indemnify, defend and hold harmless the following indemnitees: the Commission, the City of Chicago, the User Agency, the Architect and its consultants, the Commission Representative and the Chicago Board of Education, their respective Executive Directors, board members, officers, employees and representatives, individually and collectively, ("Indemnitees") from all claims, demands, suits, losses, costs and expenses, including the fees and expenses of

attorneys, (including court costs and expert's fees), liens, judgments, settlements, penalties, professional fees, or other expenses incurred by third parties, including but not limited to, fines and penalties imposed by public bodies and the reasonable settlement of such claims that may arise out of or be based on any injury to persons or property that is, arising or alleged to arise out of the Work under this Contract. This indemnity includes any and all expenses incurred in connection with the investigation of any claim or the defense of any lawsuit brought by any third party, including all court costs and actual attorneys' fees incurred by the Indemnities herein. This indemnification is not limited by any amount of insurance required under this Contract. Further, the indemnity contained in this section will survive the expiration or termination of this Contract. If any injury (including death), loss or damage (or claim or claims therefore) occurs or is alleged to have occurred, the Trade Contractor must give immediate notice thereof to the Commission Representative.

2. The Trade Contractor shall be solely responsible for the defense of any and all claims, demands, or suits against the Indemnities, including, without limitation, claims by an employee, sub tier subcontractors, agents, or servants of Trade Contractor even though the claimant may allege that the Indemnified Parties were in charge of the Work or allege negligence on the part of the Indemnified parties. The Commission will have the right, at its sole option, to participate in the defense of any such suit, without relieving the Trade Contractor of its obligations hereunder.

3. The obligations of the Trade Contractor under this Article do not extend to the liability of the Architect, its agents or employees arising out of: the preparation or approval of maps, Drawings, opinions, reports, surveys, Change Orders, designs or specifications, or the giving or failure to give directions or instructions by the Architect, its agents, or employees, provided such giving or failure to give directions or instructions is the primary cause of the injury or damage.

4. The Trade Contractor will promptly provide, or cause to be provided, to the Executive Director and Commission Representative, copies of such notices as Trade Contractor may receive of any claims, actions, or suits as may be given or filed in connection with the Trade Contractor's performance or the performance of any Sub tier subcontractor and for which the Indemnified parties are entitled to indemnification hereunder and to give the Indemnities authority, information, and assistance for the defense of any claim or action.

B. Insurance

1. The Trade Contractor must procure and maintain at all times, at Trade Contractor's own expense, through the completion of the warranty period, the types of insurance specified in the Construction Management At Risk Agreement hereof, with insurance companies authorized to do business in the State of Illinois and acceptable to the Commission, covering all operations under this Contract, whether performed by the Trade Contractor or by sub tier subcontractors. Upon written request by the Commission, the Trade Contractor must allow the Construction Manager or Commission to review and copy any original insurance policies the Trade Contractor is obligated to maintain under this policy.

2. The Trade Contractor waives any and every claim or right of recovery from the Construction Manager and Commission for any and all injuries and losses arising under this Contract or in any way related to the Work, including but not limited to any claim for loss of or damage to the Work or to the contents thereof, which injury, loss, or damage is covered by valid and collectible insurance policies, to the extent that such injury, loss, or damage is recoverable under said insurance policies. As this waiver will preclude the assignment of any claim by subrogation (or otherwise) to an insurance company (or any other person), the Trade Contractor agrees to give each insurance company which has issued, or in the future may issue, its policies of insurance, written notice of the terms of this waiver, and to have said insurance policies properly endorsed, if necessary, to prevent the invalidation of insurance coverage by reason of said waiver. The Trade Contractor must require each Sub tier subcontractor to include similar waivers of subrogation in favor of the Commission.

3. The Trade Contractor must cause contractual liability endorsement to be issued by the insurance

companies and attached to the Commercial General Liability policies of each Trade Contractor and/or Sub tier subcontractor to include under the coverage therein extended an obligation on the part of the insurers to insure against the Trade Contractor and/or each Sub tier subcontractor's contractual liability under this Article. Such coverage will be afforded therein against all claims arising out of the operation of any structural work law or law imposing liability arising out of the use of scaffolds, hoists, cranes, stays, ladders, supports, or other mechanical contrivances.

The Commission reserves the right to change, modify or delete insurance requirements set forth in the Contract Documents, including, without limitation, the right to request that the Trade Contractor provide additional types of insurance.

8. Commission Property. Construction Manager will include the following provisions regarding the Commission's property in its Subcontracts:

A. Ownership of Drawings, Specifications and Models

All copies of Drawings and specifications furnished by the Architect are the property of the Commission. Such copies are not to be used on any other work or project and, with the exception of the signed Contract set, are to be returned to the Construction Manager with a copy of the transmittal letter to the Authorized Commission Representative at the completion of the Work. All models are the property of the Commission.

B. Right of Entry

1. The Trade Contractor, and any of its officers, employees, agents, and sub tier subcontractors, are permitted to enter upon any part of the Site owned by the Commission or User Agency in connection with the performance of the Work hereunder, subject to the terms and conditions contained herein and those rules that may be established by the Construction Manager, Commission or User Agency. The Trade Contractor must provide advance notice to the Construction Manager of Trade Contractor's initial entry onto the Site. Consent to enter upon all or any part of the Site given by the Construction Manager, Commission or User Agency will not create, nor be deemed to imply the creation of, any additional responsibilities on the part of the Construction Manager, Commission or User Agency.

2. Inspections. The Trade Contractor acknowledges that the Commission, the User Agency, the Architect and the Construction Manager have the right of access to the Site at all times and the right to inspect all Work during the term of the Contract.

3. The Trade Contractor must use, and must cause each of its officers, employees, agents, and Sub tier subcontractors to use, the highest degree of care when entering upon property owned by the Commission or User Agency in connection with the Work. In the case of any property owned by the Commission or User Agency, or property owned by and leased from the Commission or User Agency, Trade Contractor must comply, and must cause each of its officers, employees, agents, and Sub tier subcontractors to comply, with any and all instructions and requirements for the use of such property, including any licenses for which requirement is being incorporated by reference. Any and all claims, suits, judgments, costs, or expenses, including reasonable attorneys' fees, arising from, by reason of, or in connection with any such entry is treated in accordance with the indemnification provisions contained in this Contract.

C. Use of Completed Portions of the Work

1. After Substantial Completion of the Work in any space(s) in the Project, the Commission will have the right to use and occupy such space(s) in advance of Final Completion and Acceptance of the Work,

provided that the Commission's occupancy and use of such spaces will not unduly interfere with the Trade Contractor's operations nor delay completion of the Work. Occupancy and use of any space(s) in the building by the Commission or User Agency will not constitute Substantial Completion in the absence of written notification of Substantial Completion of the affected portion of the Work from the Architect.

2. If the Commission desires to exercise the right of partial occupancy prior to Substantial Completion and Final Completion and Acceptance of the Work as provided below, the Trade Contractor will cooperate with the Commission in making available for the Commission's use such services as heating, ventilating, cooling, water, lighting, and telephone for the space(s) to be occupied. If the equipment required to furnish such services is not entirely complete at the time the Commission desires to occupy the aforesaid space(s), the Trade Contractor will make all reasonable efforts to complete it as soon as possible.

3. The Commission's occupancy or use of such space(s) in the Project will not constitute the Commission's acceptance of any Work, materials, or equipment which are not in accordance with the requirements of the Contract Documents, nor relieve the Trade Contractor from its obligations or responsibilities under the Contract.

4. In any case, when the Commission occupies or begins to use any portion of the Work pursuant to this Section __, the Commission will give the Trade Contractor notice in writing of its occupancy and/or use of the space(s) involved.

9. No Assignment of Contract. Construction shall include the following provision prohibiting the assignment of the Subcontract in all Subcontracts:

No Assignment of Contract

The Contract must not be assigned or any part of the same subcontracted without the written consent of the Construction Manager. If the Construction Manager provides consent, such consent does not relieve the Trade Contractor from any of its obligations under the terms of the Contract, and Trade Contractor shall remain responsible for satisfactory performance of all Work undertaken by its sub tier subcontractor(s).

10. Compliance with All Laws. Construction Manager shall require that Sub tier subcontractors comply with the following:

A. Trade Contractor Must Comply with All Laws

1. The Trade Contractor must at all times observe and comply, and must cause its sub tier subcontractors to observe and comply, with all applicable Federal, State and local laws, ordinances, codes, rules, regulations, and executive orders, now existing or hereinafter in effect, which may in any manner affect the performance of the Contract. Provision(s) required by law, ordinance, codes, rules, regulations, or executive orders to be inserted in this Contract are deemed inserted, whether or not they appear in this Contract. In no event does the failure to insert such provision(s) prevent the enforcement of such provision(s) of this Contract.

2. In performing the Work, the Trade Contractor must follow the most stringent of the applicable agency and code requirements. The Trade Contractor is fully responsible for ascertaining and complying with all agency and code requirements applicable to the Work.

B. Equal Employment Opportunity

1. The Trade Contractor will be required to comply with all laws with respect to the employment of labor and payment of local prevailing wage rates.

2. Non-Discrimination

- a. It is an unlawful employment practice for a Trade Contractor to fail to hire, to refuse to hire, to discharge, or to discriminate against any individual with respect to compensation or the terms, conditions, or privileges of employment because of such individual's race, color, religion, sex, age, handicap, or national origin; or to limit, segregate, or classify employees or applicants for employment or otherwise; or to adversely affect such individual's status as an employee because of such individual's race, color, religion, sex, age, handicap, or national origin.
- b. Federal Requirements. Each Trade Contractor will comply with the Civil Rights Act of 1964, 42 U.S.C. Sec. 2000 et seq. (1981), as amended. Each Trade Contractor will further comply with all applicable provisions of the Civil Rights Act of 1964, 28 U.S.C. 1447, 42 U.S.C. 1971, 1975a-1975d, 2000a to 2000h-6 (1992); the Age Discrimination in Employment Act of 1967, 29 U.S.C. 623-634 (1992); the Americans with Disabilities Act of 1990, 29 U.S.C. 706, 42 U.S.C. 12101-12213, 47 U.S.C. 152, 221, 225, 611 (1992); 41 C.F.R. 60 (1992); reprinted in 42 U.S.C. 2000(e) note, as amended by Executive Order No. 11,375 32 Fed. Reg. 14,303 (1967) and by Executive Order No. 12,086, 43 Fed. Reg. 46,501 (1978)/; the Age Discrimination Act, 43 U.S.C. Sec. 6101-6106 (1981); P.L. 101-336; 41 C.F.R. part 60 et seq. (1990).
- c. State Requirements. Each Trade Contractor must comply with the Illinois Human Rights Act, 775 ILCS 5/1-101 et seq. (1990), as amended, the Discrimination in Public Contracts Act, 775 ILCS 10/0.01 et seq. (1990), as amended, and the Environmental Barriers Act, 410 ILCS 25/1 et seq. The Trade Contractor will furnish such reports and information as requested by the Commission and the Illinois Department of Human Relations.
- d. City Requirements. Each Trade Contractor must comply with the Chicago Human Rights Ordinance, Chapter 2-160, Section 2-160-010 et seq. of the Municipal Code (1990), as amended. Further, each Trade Contractor will furnish such reports and information as requested by the Chicago Commission of Human Relations.
- e. Sub tier subcontractors. Each Trade Contractor agrees that all of the above provisions will be incorporated in all agreements entered into with any suppliers of materials, providers of services, sub tier subcontractors of any tier, and labor organizations which furnish skilled, unskilled, and craft union skilled labor, or which may provide any such materials, labor, or services in connection with this Contract.

3. Employment procedures: Preferences and Compliance

- a. Salaries of employees of Trade Contractor, performing Work under this agreement, will be paid unconditionally, and not less often than once a month, without deduction or rebate on any account except such payroll deductions as are mandatory or permitted by applicable law or regulations.
- b. Trade Contractor certifies that it is familiar with, and will comply with, all applicable provisions of 820 ILCS 130/0.01 through 130/12 thereof (Prevailing Wage Act), 30 ILCS 570/1 through 570/7 (Employment of Illinois Workers on Public Works Act) and 30 ILCS 560/0.01 through 560/7 (Public Works Preference Act).
- c. The Trade Contractor will also comply with all applicable Anti-Kickback laws and regulations, including the Anti-Kickback Act of June 13, 1934 (48 Stat. 948; 62 Stat. 740; 63 Stat. 108; 18 U.S.C. § 874; 40 U.S.C. § 276c) and the Illinois Criminal Code of 1961 720 ILCS 5/33E-1 et

seq. If, in the performance of this agreement, there is any direct or indirect kickback as defined in any of the above-mentioned laws and regulations, the Commission may withhold from the Trade Contractor, out of payments due to the Trade Contractor, an amount sufficient to pay any underpaid employees the difference between the salaries required to be paid and the salaries actually paid such employees for the total number of hours worked. The amounts withheld may be disbursed by the Commission for and on account of the Trade Contractor to the respective employees to whom they are due, as determined by the Commission in its sole discretion.

4. The Trade Contractor assumes all liability for the payment of any unemployment benefits payable under any federal or state law to individuals employed by it during the progress of the Work covered by this Contract.

5. The Trade Contractor agrees that in performing this Contract it will comply with: the Minority Business Enterprise/Women Business Enterprise Special Conditions, attached hereto, and residency requirements, Chicago Residents As Employees.

6. A breach of any of the requirements of this Section may be grounds for termination of the Contract.

C. Chicago Residents As Employees

1. Policy and Terms

a. Attention is called to an ordinance passed by the City of Chicago on May 18, 1994, City of Chicago Residence Preference Ordinance and the resolution of the Board of Commissioners of the Public Building Commission adopted August 9, 1994.

b. The Trade Contractor agrees to ensure that the aggregated hours of Work to be performed by the Trade Contractor and sub tier subcontractors under this Contract will be performed such that at least 50% of the on-Site work is performed by actual residents of the City of Chicago. These minimal percentage levels of Chicagoans as laborers and skilled trade Workers are not to be understood as limiting or determining the fuller utilization of Chicagoans beyond these numerical levels, but are intended instead as minimum requirements unless the Commission grants a waiver based upon demonstration by the Trade Contractor of impracticability or excessive cost of complying with the specified percentages. A waiver or reduction will be considered if the Trade Contractor has unsuccessfully solicited a sufficient number of residents of the City of Chicago to perform the Work and has documented such effort to the satisfaction of the Commission. In addition, a Trade Contractor seeking a waiver or reduction will provide timely notice of the need for qualified residents of the City of Chicago to an appropriate source of referrals, in which the source is entitled to comment on any waiver or reduction application.

c. Community Hiring

(1) With respect to this construction contract, it is the policy of the Public Building Commission of Chicago to encourage creation of career opportunities for interested residents of the project community within the construction trades, and to encourage employment of both skilled and unskilled workers from among available residents of the project community. The following project community resources are available as employment referral sources in connection with this Contract:

(2) The Trade Contractor also agrees that 7.5% of the aggregated hours of Work to be performed by the Trade Contractor and sub tier subcontractors under this Contract will be performed by "residents of the project community."

- (3) In order to encourage maximum employment of interested and available residents of the project community on this project, the following bonus calculation applies: In calculating the worker hours performed by actual residents of the City of Chicago, hours worked by residents of the project community will be multiplied by 1.5 for the purpose of determining the award criteria calculation in the bid.
- (4) The Commission is aware that certain subcontract agreements under this Contract may obligate sub tier subcontractors to fulfill requirements for employment of City of Chicago residents under this Contract. Should the Trade Contractor receive bonus calculations under the foregoing provisions as a result of residents of the project community employed by any sub tier subcontractor obligated to fulfill requirements for employment of City of Chicago residents, then the Trade Contractor must allow a bonus, in the same amount it receives, in favor of each and every such Sub tier subcontractor.

2. Definitions

- a. "Actual residents of the City of Chicago" means persons domiciled within the City of Chicago. Salaried superintendents are excluded from the coverage of this Section. Domicile is an individual's one and only true, fixed, and permanent home and principal establishment.
- b. "Residents of the project community" means persons domiciled within the City of Chicago and within the "Community," as defined the Community Area Map attached hereto.

3. Compliance and Reporting

- a. The Trade Contractor will provide for the maintenance of adequate employee residency records to document that actual Chicago residents and community residents are employed on the Project. The Trade Contractor (and sub tier subcontractors) will maintain copies of personnel documents supportive of every Chicago employee's record of actual residence.
- b. Weekly Certified Payroll reports (U.S. Department of Labor Form WH-347 or equivalent) submitted to the Commission will identify clearly the actual residence of every employee on each submitted certified payroll. The first time that an employee's name appears on a payroll, the date that the company hired the employee should be written in after the employee's name.
- c. Full access to the Trade Contractor's and sub tier subcontractors' employment records will be granted to the Construction Manager, the Commission or any duly authorized representative thereof. The Trade Contractor and sub tier subcontractors will maintain all relevant personnel data for a period of at least 3 years after Final Completion and Acceptance of the Work.
- d. At the direction of the Construction Manager, affidavits and other supporting documentation will be required of the Trade Contractor to verify or clarify an employee's actual address or change of actual address when doubt or lack of clarity has arisen.

4. Non-compliance

- a. Good faith efforts on the part of the Trade Contractor to provide utilization of Chicago residents and community residents will not suffice to replace the actual, verified achievement of the requirement concerning the worker hours performed by actual Chicago residents.
- b. For the purpose of adjusting the level of Retainage, the Construction Manager will review compliance at 50%, 75%, and 90% completion of the Work. If the Commission has determined that the Trade Contractor was not compliant in the fulfillment of the required percentages of aggregated worker hours by actual Chicago residents, or has failed to report in the manner indicated above under "Compliance and Reporting," the Commission will be damaged in the

failure to provide the benefit of demonstrable employment to Chicagoans and community residents to the degree stipulated in this Section. Therefore, in such case of non-compliance it is agreed that 1/20 of 1 %, (0.0005), of the Contract Price, as adjusted by any Change Orders, be withheld by the Construction Manager in payment for each percentage of shortfall toward the stipulated residency requirement. Failure to report the residency and hours of all employees entirely and correctly will result in the surrender of the entire liquidated damages as if no Chicago residents were employed in either of the categories.

- c. Construction Manager, in its sole discretion, shall determine when to withhold such liquidated damages.
 - d. Failure of the Trade Contractor to meet the 7.5% minimum community hiring requirement, or failure to pay any balance due the Construction Manager, may result in the Executive Director determining that the Trade Contractor must re-qualify and that the Trade Contractor is no longer a responsible bidder.
5. Nothing herein provided is to be construed to be a limitation upon the Notice of Requirements for Affirmative Action to Ensure Equal Employment Opportunity (Executive Order 11246) and Standard Federal Equal Employment Opportunity Construction Contract Specifications (Executive Order 11246), or other affirmative action requirements under the regulations promulgated by applicable federal, state or local authorities.

D. Veteran's Preference

The Trade Contractor will ensure that the following provision is inserted in all contracts entered into with any sub tier subcontractors and labor organizations which furnish skilled, unskilled and craft union skilled labor, or which may provide any material, labor, or services in connection with this Contract.

"Trade Contractor will comply with the provisions of 330 ILCS 55/0/01 et. seq., which requires that a preference be given to veterans in the employment and appointment to fill positions in the construction, addition, or alteration of all public works. In the employment of labor (except executive, administrative, and supervisory positions) preference will be given to veterans of hostilities and disabled veterans; however, this preference may be given only where the individuals are available and qualified to perform the Work to which the employment relates."

E. Trade Regulations

Wherever any provision of any section of the specifications conflicts with any agreements or regulations of any kind at any time in force among members of any trade associations, unions, or councils which regulate or distinguish what work will or will not be included in the work of any particular trade, the Trade Contractor will make all necessary arrangements to reconcile any such conflict without delay, damage or cost to the Construction Manager and without recourse to the Commission, Architect, or the Commission Representative. In case the progress of the Work is affected by any undue delay in furnishing or installing any items of material or equipment required under the Contract because of a conflict involving any such agreement or regulation, the Architect may require that other material or equipment of equal kind and quality be provided at no additional cost to the Construction Manager or the Commission.

F. Steel Products

To the extent permitted by law, this Contract will be subject to all provisions of the "Steel Products Procurement Act," 30 ILCS 565/1 et seq. as it may be amended from time to time.

G. Inspector General

1. It is the duty of any bidder, proposer, Trade Contractor, all sub tier subcontractors and all officers, directors, agents, partners and employees of any such entities on City-funded contracts to cooperate with the Inspector General of the City in any investigation or hearing undertaken pursuant to Chapter 2-56 of the Chicago Municipal Code. Each Trade Contractor understands and will abide by all provisions of Chapter 2-56 of the Municipal Code of Chicago.
2. The Trade Contractor and its subcontractors, including all officers, directors, agents, partners and employees of such entities shall cooperate with the Inspector General of the Public Building Commission in any investigation or hearing undertaken pursuant to Public Building Commission Resolution 7576 adopted by the Board of Commissioners of the Public Building Commission of Chicago on October 1, 2010.
3. All Trade Contractors will inform their respective sub tier subcontractors of this provision and require compliance herewith.

H. Covenant against Contingent Fees

The Trade Contractor warrants that it has not employed any person to solicit or secure this Contract upon any agreement for a commission, percentage, brokerage, or contingent fee. Breach of this warranty will give the Commission the right to terminate the Contract, or, in its discretion, to deduct from the Contract Price the amount of such commission, percentage, brokerage, or contingent fees. This warranty does not apply to any commission payable by the Trade Contractor upon contracts or sales secured or made through bona fide established commercial or selling agencies maintained by the Trade Contractor for the purpose of securing business.

I. Taxes

1. The Trade Contractor will pay for all federal, state, and local taxes on all materials, labor, or services furnished, and all taxes arising out of the operations under this Contract. Such taxes include, by way of illustration and not in limitation thereof, Retailers' Occupational, Old Age Benefit, Unemployment, customs, duties, and all deductions for income taxes now in force or hereafter enacted prior to Final Completion and Acceptance of the Work. This requirement excludes taxes and assessments on real property comprising the Site and Illinois, County and Municipal Retailers' Occupation and Service Occupation Taxes and Illinois Use, Sales and Service Use Taxes on building materials and fixtures to be incorporated into the Work but does include such taxes on building materials and equipment consumed or used in performing the construction, but not incorporated in it.
2. The Public Building Commission of Chicago, a municipal corporation and political subdivision of the State of Illinois, is exempt from federal Excise Taxes. The State of Illinois Tax Exemption Identification Number is E9978-1506-05.

J. Royalties and Patents

1. All fees for any patent invention, article or arrangement or other appurtenances that may be used upon or in any manner connected with the construction, erection or maintenance of the Work, or any part thereof embraced in the Contract, will be included in the Base Contract Price.
2. The approval of any method of construction, invention, appliance, process, article, device, or

material of any kind by the Commission will only be an approval of its adequacy for the Work, and will not be an approval of the use thereof by the Trade Contractor in violation of any patent or other rights of any third person.

K. Conflict of Interest

No member of the governing body of the Commission and no other officer, employee, or agent of the Commission or other unit of government who exercises any functions or responsibilities in connection with this Contract will have any personal interest, direct or indirect, in this Contract. Each Trade Contractor covenants that it; its officers, directors and employees; the officers, director and employees of each of its members if a joint venture; and sub tier subcontractors presently have no interest and will not acquire interest, direct or indirect, in the Project which would conflict in any manner or degree with the performance of the Work hereunder. Each Trade Contractor further covenants that in the performance of this Contract, no person having any such interest will be employed. Each Trade Contractor agrees that if the Commission determines that any of a Trade Contractor's work for others conflicts with the Work, that the Trade Contractor will terminate such other services immediately upon request of the Commission.

L. Governmental Ethics Ordinance

1. The Trade Contractor has read and agrees to comply with all provisions of the Code of Ethics Resolution passed by the Commission on April 5, 2013, which is available on the Commission's website at http://www.pbcchicago.com/pdf/RES_PBC_ecl_CodeofEthicsConsolApril%202013_20130405.pdf, and is incorporated into this Agreement by reference. Any contract negotiated, entered into, or performed in violation of any of the provisions of this Section will be voidable by the Commission.

2. Any contract negotiated, entered into, or performed in violation of any of the provisions of this Section will be voidable by the Construction Manager and/or the Commission.

M. Disclosure Affidavit

1. The Trade Contractor is required to file a fully executed Disclosure Affidavit with the Commission no less than annually. Such document must be signed by an authorized officer of the company before a notary and is incorporated by reference into this Contract.

2. Such Disclosure Affidavit certifies, among other things, that the Trade Contractor and each joint venture partner, its agents, employees, officers, and any sub tier subcontractors:

- a. have not engaged in or been convicted of bribery or attempted bribery of a public officer or employee of the City of Chicago, the State of Illinois, the Commission, any agency of the federal government or any state or local government in the United States;
- b. have not been engaged in or been convicted of bid-rigging or bid-rotation activities as defined in the Disclosure Affidavit;
- c. are not presently debarred or suspended by any local, state or federal procurement agency;
- d. do not owe any debts to the State of Illinois, in accordance with 65 ILCS 5/11-42.1-1; and
- e. do not owe any debts to the City of Chicago in violation of Chapter 2-92-380 of the Municipal Code of Chicago.

N. Disclosure of Retained Parties

The Trade Contractor is required to submit a fully executed Disclosure of Retained Parties within 5 days after bid opening. Such documents must be signed by an authorized officer of the company before a notary and are incorporated by reference into this Contract.

O. Non-Collusion, Bribery of a Public Officer or Employee

1. Each Trade Contractor, in performing under this Contract, will comply with Section 2-92-320 of the Municipal Code of Chicago as follows:

- a. No person or business entity will be awarded a Contract or subcontract if that person or business entity:
- b. Has been convicted of bribery or attempting to bribe a public officer or employee of the City of Chicago, the State of Illinois, or any agency of the federal government or any state or local government in the United States, in that officers or employees official capacity; or
- c. Has been convicted of agreement or collusion among bidders or prospective bidders in restraint of freedom of competition by agreement to bid a fixed price, or otherwise; or
- d. Has made an admission of guilt of such conduct described in (1) or (2) above which is a matter of record but has not been prosecuted for such conduct.

2. For purposes of this section, where an official, agent or employee of a business entity has committed any offense under this section on behalf of such an entity and pursuant to the direction or authorization of a responsible official thereof, the business entity is chargeable with the conduct. One business entity will be chargeable with the conduct of an affiliated agency.

3. Ineligibility under this section will continue for 3 years following such conviction or admission. The period of ineligibility may be reduced, suspended, or waived by the Commission under certain specific circumstances. Reference is made to Section 2-92-320 of the Municipal Code of Chicago for a definition of affiliated agency, and a detailed description of the conditions that would permit the Commission to reduce, suspend, or waive the period of ineligibility.

P. Consent to Assignment by Commission

Intentionally omitted.

Q. Parking Violations

1. The Construction Manager will set off a portion of the Contract Price or compensation due under the Contract in an amount equal to the amount of the fines and penalties for each outstanding parking violation complaint and/or the amount of any debt owed by the contracting party to the Construction Manager in all contracts undertaken with City of Chicago funds.

2. For purposes of this provision, outstanding parking violation complaint means a parking ticket, notice of parking violation, or parking violation complaint on which neither has payment been made nor an appearance filed in the Circuit Court of Cook County within the time specified on the complaint. Debt means a specified sum of money owed to the Commission for which the period granted for payment has expired.

3. Notwithstanding the provisions of paragraph 1 above, no such debt(s) or outstanding violation complaint(s) will be set off from the Contract Price or compensation due under the Contract if one or more of the following conditions are met:

- a. The contracting party has entered into an agreement with the Department of Revenue, or other appropriate City department, for the payment of all outstanding parking complaints and/or debts owed to the Commission and the contracting party is in compliance with the agreement; or
- b. The contracting party is contesting liability for or the amount of the debt in a pending administrative or judicial proceeding; or
- c. The contracting party has filed a petition in bankruptcy and the debts owed in the City are dischargeable in bankruptcy.

R. Child Support Ordinance

1. The City of Chicago through passage of the Child Support Arrearage Ordinance, Municipal Code of Chicago Section 2-92-415, seeks to protect the public interest in contracting with entities which demonstrate financial responsibility, integrity, and lawfulness, and finds that it is especially inequitable for Trade Contractors or their owners to obtain the benefits of public funds while failing to pay court-ordered child support, which shifts the support of their dependents onto the public treasury.

2. For purposes of this section, "Substantial Owner" means any person who owns or holds a 10% or more age of interest in the Trade Contractor; where the Trade Contractor is an individual or sole proprietorship, Substantial Owner means that individual or sole proprietor.

3. Percentage of interest includes direct, indirect and beneficial interests in the Trade Contractor. Indirect or beneficial interest means that an interest in the Trade Contractor is held by a corporation, joint venture, trust, partnership, association, estate or other legal entity, in which the individual holds an interest, or by agent(s) or nominees(s) on behalf of an individual entity. For example, if Corporation B holds or owns a 20% interest in Trade Contractor, and an individual or entity has a 50% or more percentage of interest in Corporation B, then such individual or entity indirectly has a 10% or more percentage of interest in the Trade Contractor. If Corporation B is held by another entity, then this analysis similarly must be applied to that next entity.

4. In accordance with Section 2-92-415 of the Municipal Code of Chicago, if an Illinois court of competent jurisdiction has issued an order declaring one or more Substantial Owners in arrearage on their child support obligations and: (1) at least one such Substantial Owner has not entered into a court-approved agreement for the payment of all such child support owed, or (2) at least one such Substantial Owner is not in compliance with a court-approved agreement for the payment of all such child support owed or both (1) and (2), then:

5. For those bidders in competitive bid contracts, the Commission will assess an 8% penalty. This penalty will increase their bid price for the purpose of canvassing the bids in order to determine who is to be the lowest responsible bidder. This penalty will apply only for purposes of comparing bid amounts and will not affect the amount of any contract payment.

6. The provisions of this section apply only where not otherwise prohibited by federal, state or local law.

S. Lists Maintained by Certain Federal Agencies

Neither the Trade Contractor nor any affiliate of the Trade Contractor can be listed on any of the following lists maintained by the Office of Foreign Assets Control of the U.S. Department of the Treasury, the Bureau of Industry and Security of the U.S. Department of Commerce or their successors, or any other list of persons or entities with which the Commission may not do business under any applicable law, rule, regulation, order or judgment: the Specially Designated Nationals List, the Denied Persons List, the

Unverified List, the Entity List and the Debarred List. For purposes of the subparagraph only, the term "affiliate," when used to indicate a relationship with a specified person or entity, means a person or entity that, directly or indirectly, through one or more intermediaries, controls, is controlled by, or is under common control with such specified person or entity, and a person or entity shall be deemed to be controlled by another person or entity, if controlled in any manner whatsoever that results in control in fact by that other person or entity (or that other person or entity and any persons or entities with whom that other person or entity is acting jointly or in concert), whether directly or indirectly and whether through share ownership, a trust, a contract or otherwise.

T. Multi-Project Labor Agreement

The Trade Contractor agrees that the Public Building Commission of Chicago and the User Agency has entered into a Multi-Project Labor Agreement with various trades regarding projects awarded by the Public Building Commission, a copy of which is attached hereto, together with a list of signatory unions. Trade Contractor acknowledges familiarity with the requirements stated therein, its applicability to any work pursuant to this Agreement, and shall comply with and be bound to the terms and conditions of the Multi-Project Labor Agreement in all respects.

U. Living Wage Ordinance

1. The Trade Contractor agrees to abide by the City of Chicago's Executive Order No. 2014-1, duly adopted by the Public Building Commission's Board of Commissioners on November 12, 2014 as Resolution No. 8122, both documents of which are incorporated by reference to this Agreement. Trade Contractor agrees to pay its eligible employees a minimum wage of not less than \$13.00 per hour for work performed under this Agreement and further agrees to abide by all rules and regulations promulgated by the Executive Director to implement the Resolution.

SCHEDULE 1 TO EXHIBIT D

AGREEMENT TO CONTRACT ASSIGNMENT

INTENTIONALLY OMITTED.

SCHEDULE 2 - Affidavit Of Non-collusion

STATE OF ILLINOIS }
 } SS
COUNTY OF COOK }

_____, being first duly sworn, deposes and says that:

(1) He/She is

(Owner, Partner, Officer, Representative or Agent) of

_____,
the Bidder that has submitted the attached Bid;

(2) That Bidder is fully informed respecting the preparation and contents of the attached Bid and of all pertinent circumstances respecting such Bid;

(3) Such Bid is genuine and is not a collusive or sham bid;

(4) Neither Bidder nor any of its officers, partners, owners, agents, representatives, employees, or parties in interest, including this affiant, has in any way colluded, connived, conspired, or agreed, directly or indirectly, with any other Bidder, firm, or person to submit a collusive or sham bid in connection with the Contract for which the attached bid has been submitted or to refrain from bidding in connection with such Contract, or has in any manner, directly or indirectly, sought by agreement or collusion or communication or conference with any other Bidder, firm, or person to fix the price or prices in the attached bid or in that of any other Bidder, or to fix any overhead, profit, or cost element of the bid price of any other Bidder, or to secure through any collusion, conspiracy, connivance or unlawful agreement any advantage against the Public Building Commission of Chicago or any person interested in the proposed Contract; and

(5) The price or prices quoted in the attached Bid are fair and proper and are not tainted by any collusion, conspiracy, connivance, or unlawful agreement on the part of the Bidder or any of its agents, representatives, owners, employees, or parties in interest, including this affiant.

(6) The Bidder is not barred from bidding as a result of having violated *Illinois Criminal Code*, 720 ILCS 5/33E-3 (Bid-rigging), 720 ILCS 5/33E-4 (Bid rotating) or the *Prevailing Wage Act*, 30 ILCS 570/0.01 through 570/7.

(Signed)

(Title)

Subscribed and sworn to before me this _____ day of _____ 20 _____

(Title)

My Commission expires:

Schedule 3

SPECIAL CONDITIONS REGARDING MBE/WBE PARTICIPATION

1. Policy Statement

- a. It is the policy of the Commission to ensure competitive business opportunities for MBE and WBE firms in the performance of Contracts, to prohibit discrimination in the award of or participation in Contracts, and to abolish arbitrary barriers to full participation in Contracts by all persons, regardless of race, sex or ethnicity. Therefore, during the performance of this Contract, the Contractor must agree that it will not discriminate against any person or business on the basis of race, color, religion, ancestry, age, marital status, physical or mental handicap, unfavorable discharge from military service, parental status, sexual orientation, national origin or sex, in the solicitation or the purchase of goods and services or the subcontracting of work in the performance in this Contract.
- b. The Commission requires the Contractor also agree to take affirmative action to ensure that MBE and WBE firms have the maximum opportunity to compete for and perform subcontracts with respect to this Contract.
- c. The Commission requires the Contractor to notify MBE and WBE firms, utilized on this contract, about opportunities on contracts without affirmative action goals.

2. Aspirational Goals

- a. Upon the effective date of these Special Conditions, the bi-annual aspirational goals are to award 24% of the annual dollar value of all Commission Construction Contracts to MBEs and 4% of the annual dollar value of all Commission Construction Contracts to WBEs.
- b. Further, the Contractor must agree to use its best efforts to include MBE and WBE firms in any Contract modification work that increases the Contract value by 10% of the initial Contract value or \$50,000, whichever is less. Where the proposed contract modification involves work which can be performed by MBEs and WBEs already performing work on the contract such MBEs and WBEs will participate in such work specified in the contract modification.
- c. Failure to carry out the commitments and policies set forth in this Program constitute a material breach of contract and may result in termination of the Contractor or such other remedy, as the Commission deems appropriate.

3. Definitions

- a. For purposes of this Special Condition, the following definitions applies:
 - (1) "Certified Minority Business Enterprise" means a person or entity granted certification by the City of Chicago or County of Cook.
 - (2) "Certified Women's Business Enterprise" means a person or entity granted certification by the City of Chicago or County of Cook.
 - (3) "Construction Contract" means a contract for the construction, repair, alteration, renovation or improvement of any building, facility or other structure.

- (4) "Contract Specific Goals" means the subcontracting goals for MBE and WBE participation established for a particular contract based upon the availability of MBEs and WBEs to perform and anticipated scope of work of the contract and the Commission's progress towards meeting the aspirational goals.
- (5) "Contractor" means any person or business entity that seeks to enter into a Construction Contract with the Commission and includes all partners, affiliates and joint ventures of such person or entity.
- (6) "Executive Director" means the Executive Director of the Commission or his duly designated representative as appointed in writing.
- (7) "Good faith efforts" means actions undertaken by a Contractor to achieve a Contract Specific Goal that by their scope, intensity and appropriateness to the objective can reasonably be expected to fulfill the Program's requirements.
- (8) "Joint venture" means an association of two or more persons or entities or any combination of two or more business enterprises and persons numbering two or more, proposing to perform a single for-profit business enterprise, in which each joint venture partner contributes property, capital, efforts, skill and knowledge, and in which the MBE or WBE is responsible for a distinct, clearly-defined portion of the work of the contract and whose share in the capital contribution, control, management, risks and profits of the joint venture is equal to its ownership interest. Joint ventures must have an agreement in writing specifying the terms and conditions of the relationships between the parties and their relationship and responsibilities to the contract.
- (9) "Program" means the minority- and women-owned business enterprise construction procurement program established in this special condition.

4. Determining MBE/WBE Utilization

- a. The methodology for determining MBE and WBE utilization will be determined for purposes of analysis with respect to this contract as follows:
- b. The total dollar value of the contract awarded to the certified MBE or WBE firm will be credited to such participation. Only minority business participation may be counted toward MBE participation and only women business participation may be counted toward WBE participation.
- c. The total dollar value of a contract with a firm owned and controlled by minority women is counted toward either the MBE or WBE goal, but not both. The Contractor employing the firm may choose the goal to which the contract value is applied. Various work done by one and the same subcontractor will be considered, for the purpose of this principle, as work effectively done under one subcontract only, which subcontractor may be counted toward only one of the goals, not toward both.
- d. A Contractor may count toward its MBE or WBE goal the portion of the total dollar value of a contract with an eligible joint venture equal to the percentage of the ownership and control of the MBE or WBE partner in the joint venture. A joint venture seeking to be credited for MBE

participation may be formed among certified MBE and WBE firms, or between certified MBE and WBE firms and a non-MBE/WBE firm. A joint venture satisfies the eligibility standards of this Program if the certified MBE or WBE participant of the joint venture:

- (1) Shares in the ownership, control, management responsibilities, risks and profits of the joint venture; and
 - (2) Is responsible for a clearly defined portion of work to be performed in proportion to the MBE or WBE ownership percentage.
- e. A Contractor may count toward its MBE and WBE goals only expenditures to firms that perform a commercially useful function in the work of a contract. A firm is considered to perform a commercially-useful function when it is responsible for execution of a distinct element of the work of a contract and carries out its responsibilities by actually performing, managing, and supervising the work involved. To determine whether a firm is performing a commercially useful function, the Commission will evaluate the amount of work subcontracted, industry practices and other relevant factors.
- f. Consistent with normal industry practices, a MBE or WBE firm may enter into subcontracts. If a MBE or WBE contractor subcontracts a significantly greater portion of the work of a contract than would be expected on the basis of normal industry practices, the MBE or WBE will be rebuttably presumed not to be performing a commercially-useful function.
- g. If the MBE or WBE is a manufacturer:
- (1) 100% of expenditures to a MBE or WBE manufacturer for items needed for the Contract shall be counted toward the MBE or WBE goals. A manufacturer is a firm that operates or maintains a factory or establishment that produces, on the premises, the materials, supplies articles, or equipment required under the Contract and of the general character described by the specifications.
- h. If the MBE or WBE is a distributor or supplier:
- (1) 60% of expenditures for materials and supplies purchased from a MBE or WBE that is certified as a regular dealer or supplier shall be counted toward MBE or WBE goals.
 - (2) A Contractor may count toward its goals expenditures to MBE or WBE suppliers provided that the supplier performs a commercially useful function in the supply process. Expenditures to suppliers will only be counted if the supplies are sold to the contractor that installs those supplies in the Work.
- i. If the MBE or WBE is a broker:
- (1) 0% of expenditures paid to brokers will be counted toward the MBE or WBE goals.

5. Submission of Bid Proposals

- a. The following schedules and documents constitute the Bidder's MBE/WBE compliance proposal and must be submitted at the time of the bid or proposal or within such extended period as provided herein.
- (1) Evidence of Certification: Affidavit of MBE/WBE. A copy of each proposed MBE and WBE firm's Letter of Certification from the City of Chicago or County of Cook

- (2) Schedule B: Affidavit of MBE/Non-MBE or WBE/Non-WBE Joint Ventures. Where the Bidder's MBE/WBE compliance proposal includes participation of any MBE or WBE as a joint venture participant, the Bidder must submit a "Schedule B: Affidavit of MBE/Non-MBE or WBE/Non-WBE Joint Venture" with an attached copy of the joint venture agreement proposed among the parties. The Schedule B and the joint venture agreement must clearly evidence that the MBE or WBE participant will be responsible for a clearly defined portion of the work to be performed and that the MBE or WBE firm's responsibilities are in proportion with its ownership percentage.
 - (3) Schedule C: Letter of Intent to Perform as a Subcontractor, Subconsultant, or Material Supplier, Schedule C, executed by the MBE/WBE firm (or Joint Venture Subcontractor) must be submitted by the Bidder for each MBE/WBE included on the Schedule D. Schedule C must accurately detail the work to be performed by the MBE or WBE firm and the agreed rates and prices to be paid.
 - (4) Schedule D: Affidavit of Prime Contractor Regarding MBE or WBE Utilization. A completed Schedule D committing to the utilization of each listed MBE or WBE firm. Unless the Bidder has submitted a completed request for a waiver of participation by MBE/WBE firms (See Request for Waiver hererin) the Bidder must include the specific dollar amount of participation of each MBE/WBE firm listed on its Schedule D. The total dollar commitment to proposed MBE firms must at least equal the MBE goal, and the total dollar commitment to proposed WBE firms must at least equal the WBE goal. Bidders are responsible for calculating the dollar equivalent of MBE or WBE utilization as percentages of their total base bid.
- b. The submittals must have all blank spaces on the Schedule pages applicable to the contract correctly filled in. Agreements between a Bidder and a MBE/WBE in which the MBE/WBE promises not to provide subcontracting quotations to other Bidders are prohibited.

6. Evaluation of Compliance Proposals

- a. During the period between bid opening and contract award, the Bidder's MBE/WBE compliance proposal will be evaluated by the Commission. The Bidder agrees to provide, upon request, earnest and prompt cooperation to the Executive Director or his designee in submitting to interviews that may be necessary, in allowing entry to places of business, in providing further documentation, or in soliciting the cooperation of a proposed MBE or WBE firm in providing such assistance. A bid may be treated as non-responsive by reason of the determination that the Bidder's proposal did not contain a sufficient level of Certified MBE or WBE participation, that the Bidder was unresponsive or uncooperative when asked for further information relative to the proposal, or that false statements were made in the Schedules.
- b. If the Commission's review of a Bidder's proposal concludes that the MBE or WBE proposal was deficient, the Commission will promptly notify the Bidder of the apparent deficiency and instruct the Bidder to submit (within 3 business days of such notice given by the Commission) a modification of the MBE or WBE Proposal, in proper format, which remedies the deficiencies cited. Failure to correct all deficiencies cited by the Commission will be cause for rejection of the Bidder's proposal as non-responsive.
- c. Bidders will not be permitted to modify their MBE/WBE compliance proposal except insofar as

directed to do so by the Commission. Therefore, all terms and conditions stipulated for prospective MBE and WBE subcontractors or suppliers should be satisfactorily negotiated prior to the submission to the Commission of the Bidder's MBE/WBE compliance proposal with the bid. If circumstances should arise, however, where a proposed MBE/WBE is no longer available, the process described herein should be followed.

- d. If the Compliance Proposal includes participation by material suppliers, the PBC will request copies of the offers from such suppliers. The offers must be furnished to the PBC within three (3) business days of the bidder's receipt of the request for such offers from the PBC. The PBC may make such request by electronic mail. The offers must specify: (i) the particular materials, equipment and/or supplies that will be furnished; (ii) the supplier's price for each of the items; (iii) the total price of the items to be furnished by the supplier, (iv) the supplier's source for the items (e.g., manufacturer, wholesaler) and (v) the subcontractor that the supplies will be purchased by.

7. Request for Waiver

- a. If a Bidder is unable to identify qualified MBE and WBE firms to perform sufficient work to fulfill the MBE or WBE percentage goals for this Contract, the bid or proposal must include a written request for waiver. A request for waiver must be sent to the Executive Director and must set forth the Bidder's inability to obtain sufficient MBE and WBE firms notwithstanding good faith attempts to achieve such participation.
- b. Good Faith efforts to achieve participation include but are not limited to:
 - (1) Attendance at the Pre-bid conference;
 - (2) The Bidder's general affirmative action policies regarding the utilization of MBE and WBE firms, plus a description of the methods used to carry out those policies;
 - (3) Advertisement in trade association newsletters and minority and woman-oriented and general circulation media for specific sub-bids;
 - (4) Timely notification of specific sub-bids to minority and woman contractor assistance agencies and associations;
 - (5) Description of direct negotiations with MBE and WBE firms for specific sub-bids, including:
 - i. The name, address and telephone number of MBE and WBE firms contacted;
 - ii. A description of the information provided to MBE and WBE firms regarding the portions of the work to be performed; and
 - iii. The reasons why additional MBE and WBE firms were not obtained in spite of negotiations.
 - (6) A statement of the efforts made to select portions of the work proposed to be performed by MBE and WBE firms (such as sub-supplier, transport, engineering, distribution, or any other roles contributing to production and delivery as specified in the contract) in order to increase the likelihood of achieving sub participation.
 - (7) As to each MBE and WBE contacted which the Bidder considers to be not qualified, a detailed statement of the reasons for the Bidder's conclusion.
 - (8) Efforts made by the Bidder to expand its search for MBE and/or WBE firms beyond usual

geographic boundaries.

(9) General efforts made to assist MBE and WBE firms to overcome participation barriers.

a. The Executive Director, after review and evaluation of the request provided by the Bidder, may grant a waiver request upon the determination that:

- (1) Sufficient qualified MBE and/or WBE firms capable of providing the goods or services required by the contract are unavailable despite the good faith efforts of the Bidder;
- (2) The price(s) quoted by potential MBE and/or WBE firms for goods or services is above competitive levels to an extent unwarranted by any increased cost of doing business attributable to the present effects of disadvantage or discrimination.

8. Failure To Achieve Goals

a. If the Contractor cannot achieve the contract specific goals, as the Project proceeds, it must have documented its good faith efforts to do so. In determining whether the contractor has made such good faith efforts, the performance of other contractors in meeting the goals may be considered. The Executive Director or his designee shall consider, at a minimum, the Contractor's efforts to do the following:

- (1) Soliciting through reasonable and available means the interest of MBEs or WBEs that Provide interested MBEs or WBEs with adequate information about the plans, specifications and requirements of the contract, including addenda, in a timely manner to assist them in responding to the solicitation.
- (2) Provide interested MBEs or WBEs with adequate information about the plans, specifications and requirements of the contract, including addenda, in a timely manner to assist them in responding to the solicitation.
- (3) Negotiating in good faith with interested MBEs or WBEs that have submitted bids. Documentation of negotiation must include the names, addresses and telephone numbers of MBEs or WBEs that were solicited; the date of each such solicitation; a description of the information provided regarding the plans and specifications for the work selected for subcontracting; and evidence as to why agreements could not be reached with MBEs or WBEs to perform the work. That there may be some additional costs involved in solicitation and using MBEs and WBEs is not a sufficient reason for a contractor's failure to meet the goals, as long as such costs are reasonable.
- (4) Not rejecting MBEs or WBEs as being unqualified without sound reasons based on the thorough investigation of their capabilities. The MBEs' or WBEs' standing within its industry, membership in specific groups, organizations, or associations and political or social affiliations are not legitimate cases for rejecting or not soliciting bids to meet the goals.
- (5) Making a portion of the work available to MBE or WBE subcontractors and suppliers and to select those portions of the work or material consistent with the available MBE

or WBE subcontractors and suppliers, so as to facilitate meeting the goals.

- (6) Making good faith efforts despite the ability or desire of a Contractor to perform the work of a contract with its own organization. A Contractor that desires to self-perform the work of a contract must demonstrate good faith efforts unless the goals have been met.
 - (7) Selecting portions of the work to be performed by MBEs or WBEs in order to increase the likelihood that the goals will be met. This includes, where appropriate, breaking out contract work items into economically feasible units to facilitate MBE or WBE participation even when the Contract might otherwise prefer to perform these items with its own forces.
 - (8) Making efforts to assist interested MBEs or WBEs in obtaining bonding lines of credit or insurance as required by the Commission or Contractor.
 - (9) Making efforts to assist interested MBEs or WBEs in obtaining necessary equipment, supplies, materials or related assistance or services, including participation in a mentor-protégée program; and
 - (10) Effectively using the services of the Commission; minority or women community organizations; minority or women contractors' groups; local, state and federal minority or women business assistance offices; and other organizations to provide assistance in the recruitment and placement of MBEs or WBEs.
9. In the event the Public Building Commission Procurement Officer determines that the Contractor did not make a good faith effort to achieve the goals, the Contractor may file a Dispute to the Executive Director.

10. Reporting and Record-Keeping Requirements

- a. The Contractor, within 5 working days of contract award, must execute a formal subcontract or purchase order in compliance with the terms of the Contractor's bid proposal and MBE/WBE assurances, and submit to the Commission a copy of the MBE and WBE subcontracts or purchase orders, each showing acceptance of the subcontract or purchase order by the MBE and WBE firms. During the performance of the contract, the Contractor will submit waivers of lien from MBE and WBE subcontractors and suppliers indicating the current payment amount and the cumulative dollar amount of payments made to date. The Contractor will file regular MBE and WBE utilization reports on the form entitled "Status Report of MBE and WBE (Sub) Contract Payments" at the time of submitting each monthly Payment Estimate, which reflects the current status of cumulative and projected payments to MBE and WBE firms.
- b. The Contractor must maintain records of all relevant data with respect to the utilization of MBE and WBE firms, including without limitation payroll records, tax returns and records, and books of account in such detail as the Commission requires, and retain such records for a period of at least 3 years after final acceptance of the work. Full access to such records will be granted to the Commission and/or its designees, on 5 business days' notice in order for the Commission to determine the Contractor's compliance with its MBE and WBE commitments and the status of any MBE or WBE firm performing any portion of the contract.

11. Disqualification of MBE or WBE

- a. The Contract may be terminated by the Executive Director upon the disqualification of the Contractor as an MBE or WBE if the Contractor's status as an MBE or WBE was a factor in the award and such status was misrepresented by the Contractor.
- b. The Contract may be terminated by the Executive Director upon the disqualification of any MBE or WBE if the Subcontractor's or supplier's status as an MBE or WBE was a factor in the award of the contract and the status of the subcontractor or supplier was misrepresented by the Contractor. If the Contractor is determined not to have been involved in any misrepresentation of the status of the disqualified subcontractor or supplier, the Contractor shall make good faith efforts to engage a qualified MBE or WBE replacement.

12. Prohibition On Changes To MBE/WBE Commitments

- a. The Contractor must not make changes to its contractual MBE and WBE commitments or substitute such MBE or WBE subcontractors without the prior written approval of the Executive Director. Unauthorized changes or substitutions, including performing the work designated for a subcontractor with the Contractor's own forces, is a violation of this section and a breach of the contract with the Commission, and may cause termination of the contract for breach, and/or subject the Contractor to contract remedies or other sanctions. The facts supporting the request must not have been known nor reasonably should have been known by the parties prior to entering into the subcontract.

13. MBE/WBE Substitution Requirements and Procedures

- a. Arbitrary changes by the Contractor of the commitments earlier certified in the **Schedule D** are prohibited. Further, after once entering into each approved MBE and WBE sub-contract agreement, the Contractor shall thereafter neither terminate the subcontract, nor reduce the scope of the work to be performed by the MBE or WBE, nor decrease the price to the MBE or WBE, without in each instance receiving the prior written approval of the Executive Director. In some cases, however, it may become necessary to substitute a new MBE or WBE in order to actually fulfill the MBE or WBE requirements. In such cases, the Executive Director must be given reasons justifying the release by the Contractor of prior specific MBE or WBE commitments established in the contract, and will need to review the eligibility of the MBE or WBE presented as a substitute. The substitution procedure will be as follows:
 - (1) The Contractor must notify the Executive Director immediately in writing of an apparent necessity to reduce or terminate a MBE or WBE subcontract and to propose a substitute firm for some phase of work, if needed in order to sustain the fulfillment of the MBE/WBE contract requirements.
 - (2) The Contractor's notification should include the specific reasons for the proposed substitution. Stated reasons which would be acceptable include any of the following reasons: a) Unavailability after receipt of reasonable notice to proceed; b) failure of performance; c) financial incapacity; d) refusal by the subcontractor to honor the bid or proposal price or scope; e) mistake of fact or law about the elements of the scope of work of a solicitation where a reasonable price cannot be agreed; f) failure of the subcontractor

to meet insurance, licensing or bonding requirements; g) the subcontractor's withdrawal of its bid or proposal; or h) decertification of the subcontractor as MBE or WBE.

- (3) The Contractor's position must be fully explained and supported with adequate documentation. Stated reasons which will not be acceptable include: replacement firm has been recruited to perform the same work under terms more advantageous to the Contractor; issues about performance by the committed MBE or WBE were disputed (unless every reasonable effort has already been taken to have the issues resolved or mediated satisfactorily); an MBE or WBE has requested reasonable price escalation which may be justified due to unforeseen circumstances.
- (4) The Contractor's notification should include the names, address and principal official of any proposed substitute MBE or WBE and the dollar value and scope of work of the proposed subcontract. Attached should be all the same MBE/WBE affidavits, documents and Letters of Intent which are required of the proposed MBE or WBE firms.
- (5) The Executive Director will evaluate the submitted documentation, and respond within fifteen (15) working days to the request for approval of a substitution. The response may be in the form of requesting more information, or requesting an interview to clarify or mediate the problem. In the case of an expressed emergency need to receive the necessary decision for the sake of job progress, the Executive Director will instead respond as soon as practicable.
- (6) Actual substitution of a replacement MBE or WBE to fulfill contract requirements must not be made before the Executive Director's approval is given of the acceptability of the substitute MBE or WBE. This subcontract must be executed within five (5) working days, and a copy of the MBE WBE subcontract with signatures of both parties to the agreement should be submitted immediately to the Executive Director.
 - i. The Executive Director will not approve extra payment for escalated costs incurred by the Contractor when a substitution of subcontractors becomes necessary for the Contractor in order to comply with MBE/WBE contract requirements.
 - ii. No relief of the MBE/WBE requirements will be granted by the Executive Director except in exceptional circumstances. Requests for complete or partial waiver of the MBE/WBE requirements of this contract must be made in writing, stating all details of the request, the circumstances, and any additional relevant information. The request must be accompanied by a record of all efforts taken by the Contractor to locate specific firms, solicit MBE and WBE bids, seek assistance from technical assistance agencies, and other good faith efforts undertaken to achieve compliance with the MBE/WBE goals.

14. Non-Compliance

- a. The Executive Director has the authority to apply suitable sanctions to the Contractor if the Contractor is found to be in non-compliance with the MBE and WBE requirements. Failure to comply with the MBE or WBE terms of this contract or failure to use MBE or WBE firms as stated in the Contractor's assurances constitutes a material breach of the contract, and may lead to the suspension or termination of the contract in part or in whole. In some cases, monthly progress payments may be withheld until corrective action is taken.

- b. When the contract is completed, if the Executive Director has determined that the contractor did not comply in the fulfillment of the required MBE and/or WBE goals, and a grant of relief of the requirements was not obtained, the Commission will be damaged in the failure to provide the benefit of participation to minority or women business to the degree set forth in this Special Condition. In that case, the Commission may disqualify the Contractor from entering into future contracts with the Commission.

15. Severability

- a. If any section, subsection, paragraph, clause, provision or application of these Special Conditions is held invalid by any court, the invalidity of such section, paragraph, clause or provision will not affect any of the remaining provisions hereof.

Joint Venture Affidavit (1 of 3)

This form need not be filled in if all joint venturers are MBE/WBE firms. In such case, however, a written joint venture agreement among the MBE/WBE firms should be submitted. Each MBE/WBE joint venturer must also attach a copy of their current certification letter.

1. Name of joint venture _____
2. Address of joint venture _____

3. Phone number of joint venture _____
4. Identify the firms that comprise the joint venture

 - A. Describe the role(s) of the MBE/WBE firm(s) in the joint venture. (Note that a "clearly defined portion of work" must here be shown as under the responsibility of the MBE/WBE firm.)

 - B. Describe very briefly the experience and business qualifications of each non-MBE/WBE joint venturer.

5. Nature of joint venture's business

6. Provide a copy of the joint venture agreement.
7. Ownership: What percentage of the joint venture is claimed to be owned by MBE/WBE? _____%
8. Specify as to:
 - A. Profit and loss sharing _____%
 - B. Capital contributions, including equipment _____%
 - C. Other applicable ownership interests, including ownership options or other agreements which restrict ownership or control.

 - D. Describe any loan agreements between joint venturers, and identify the terms thereof.

Joint Venture Affidavit (2 of 3)

9. Control of and participation in this Contract: Identify by name, race, sex, and "firm" those individuals (and their titles) who are responsible for day-to-day management and policy decision making, including, but not limited to, those with prime responsibility for:

A. Financial decisions

B. Management decisions such as:

1) Estimating

2) Marketing and Sales

3) Hiring and firing of management personnel

4) Other

C. Purchasing of major items or supplies

D. Supervision of field operations

E. Supervision of office personnel

- F. Describe the financial controls of the joint venture, e.g., will a separate cost center be established; which venturer will be responsible for keeping the books; how will the expense therefor be reimbursed; the authority of each joint venturer to commit or obligate the other. Describe the estimated contract cash flow for each joint venturer.

- G. State approximate number of operational personnel, their craft and positions, and whether they will be employees of the majority firm or the joint venture.

10. Please state any material facts of additional information pertinent to the control and structure of this joint venture.

Joint Venture Affidavit (3 of 3)

THE UNDERSIGNED SWEAR THAT THE FOREGOING STATEMENTS ARE CORRECT AND INCLUDE ALL MATERIAL INFORMATION NECESSARY TO IDENTIFY AND EXPLAIN THE TERMS AND OPERATIONS OF OUR JOINT VENTURE AND THE INTENDED PARTICIPATION BY EACH JOINT VENTURER IN THE UNDERTAKING. FURTHER, THE UNDERSIGNED COVENANT AND AGREE TO PROVIDE TO THE PUBLIC BUILDING COMMISSION OF CHICAGO CURRENT, COMPLETE AND ACCURATE INFORMATION REGARDING ACTUAL JOINT VENTURE WORK AND THE PAYMENT THEREFOR AND ANY PROPOSED CHANGES IN ANY OF THE JOINT VENTURE AGREEMENTS AND TO PERMIT THE AUDIT AND EXAMINATION OF THE BOOKS, RECORDS, AND FILES OF THE JOINT VENTURE, OR THOSE OF EACH JOINT VENTURER RELEVANT TO THE JOINT VENTURE, BY AUTHORIZED REPRESENTATIVES OF THE COMMISSION. ANY MATERIAL MISREPRESENTATION WILL BE GROUNDS FOR TERMINATING ANY CONTRACT WHICH MAY BE AWARDED AND FOR INITIATING ACTION UNDER FEDERAL OR STATE LAWS CONCERNING FALSE STATEMENTS.

Note: If, after filing this Schedule B and before the completion of the joint venture's work on this Contract, there is any significant change in the information submitted, the joint venture must inform the Public Building Commission of Chicago, either directly or through the General Trade Contractor if the joint venture is a sub tier subcontractor.

Name of Joint Venturer

Name of Joint Venturer

Signature

Signature

Name

Name

Title

Title

Date

Date

State of _____ County of _____

State of _____ County of _____

On this _____ day of _____, 20____
before me appeared (Name)

On this _____ day of _____, 20____
before me appeared (Name)

to me personally known, who, being duly sworn,
did execute the foregoing affidavit, and did state
that he or she was properly authorized by
(Name of Joint Venture)

to me personally known, who, being duly sworn,
did execute the foregoing affidavit, and did state
that he or she was properly authorized by
(Name of Joint Venture)

to execute the affidavit and did so as his or her
free act and deed.

to execute the affidavit and did so as his or her
free act and deed.

Notary Public

Notary Public

Commission expires:
(SEAL)

Commission expires:
(SEAL)

SCHEDULE C - Letter of Intent from MBE/WBE To Perform As
SubContractor, Subconsultant, and/or Material Supplier (1 of 2)

Name of Project: _____

Project Number: _____

FROM:

_____ MBE _____ WBE _____
(Name of MBE or WBE)

TO:

_____ and Public Building Commission of Chicago
(Name of General Bidder)

The undersigned intends to perform work in connection with the above-referenced project as (check one):

_____ a Sole Proprietor

_____ a Corporation

_____ a Partnership

_____ a Joint Venture

The MBE/WBE status of the undersigned is confirmed by the attached Letter of Certification, dated _____. In addition, in the case where the undersigned is a Joint Venture with a non-MBE/WBE firm, a Schedule B, Joint Venture Affidavit, is provided.

The undersigned is prepared to provide the following described services or supply the following described goods in connection with the above-named project.

The above-described services or goods are offered for the following price, with terms of payment as stipulated in the Contract Documents.

**SCHEDULE C - Letter of Intent from MBE/WBE To Perform As
SubContractor, Subconsultant, and/or Material Supplier (2 of 2)**

PARTIAL PAY ITEMS

For any of the above items that are partial pay items, specifically describe the work and subcontract dollar amount:

If more space is needed to fully describe the MBE/WBE firm's proposed scope of work and/or payment schedule, attach additional sheet(s).

SUB-SUBCONTRACTING LEVELS

_____ % of the dollar value of the MBE/WBE subcontract will be sublet to non-MBE/WBE Trade Contractors.

_____ % of the dollar value of the MBE/WBE subcontract will be sublet to MBE/WBE Trade Contractors. If MBE/WBE Trade Contractor will not be sub-subcontracting any of the work described in this Schedule, a zero (0) must be filled in each blank above. If more than 10% percent of the value of the MBE/WBE Trade Contractor's scope of work will be sublet, a brief explanation and description of the work to be sublet must be provided.

The undersigned will enter into a formal agreement for the above work with the General Bidder, conditioned upon its execution of a contract with the Public Building Commission of Chicago, and will do so within five (5) working days of receipt of a notice of Contract award from the Commission.

By:

Name of MBE/WBE Firm (Print)

Signature

Date

Name (Print)

Phone

IF APPLICABLE:

By:

Joint Venture Partner (Print)

Signature

Date

Name (Print)

MBE ____ WBE ____ Non-MBE/WBE ____

Phone

**SCHEDULE D - Affidavit of General Trade Contractor Regarding MBE/WBE Participation
(1 of 2)**

Name of Project: _____

STATE OF ILLINOIS }
 } SS
COUNTY OF COOK }

In connection with the above-captioned contract, I HEREBY DECLARE AND AFFIRM that I am the

_____ Title and duly authorized representative of

_____ Name of General Trade Contractor whose address is

in the City of _____, State of _____
and that I have personally reviewed the material and facts submitted with the attached Schedules of MBE/WBE participation in the above-referenced Contract, including Schedule C and Schedule B (if applicable), and the following is a statement of the extent to which MBE/WBE firms will participate in this Contract if awarded to this firm as the Trade Contractor for the Project.

Name of MBE/WBE Trade Contractor	Type of Work to be Done in Accordance with Schedule C	Dollar Credit Toward MBE/WBE Goals	
		MBE	WBE
		\$	\$
		\$	\$
		\$	\$
		\$	\$
		\$	\$
		\$	\$
		\$	\$
Total Net MBE/WBE Credit		\$	\$
Percent of Total Base Bid		%	%

The General Trade Contractor may count toward its MBE/WBE goal a portion of the total dollar value of a contract with a joint venture equal to the percentage of the ownership and control of the MBE/WBE

partner.

SCHEDULE D - Affidavit of Subcontractor Regarding MBE/WBE Participation
(2 of 2)

SUB-SUBCONTRACTING LEVELS

_____ % of the dollar value of the MBE/WBE subcontract will be sublet to non-MBE/WBE Trade Contractors.

_____ % of the dollar value of the MBE/WBE subcontract will be sublet to MBE/WBE Trade Contractors.

If MBE/WBE Subcontractor will not be sub-subcontracting any of the work described in this Schedule, a zero (0) must be filled in each blank above.

If more than 10% of the value of the MBE/WBE Subcontractor's scope of work will be sublet, a brief explanation and description of the work to be sublet must be provided.

The undersigned will enter into a formal agreement for the above work with the above-referenced MBE/WBE firms, conditioned upon performance as Trade Contractor of a Contract with the Commission, and will do so within five (5) business days of receipt of a notice of Contract award from the Commission.

By:

Name of Trade Contractor (Print)

Signature

Date

Name (Print)

Phone

IF APPLICABLE:

By:

Joint Venture Partner (Print)

Signature

Date

Name (Print)

Phone/FAX

MBE ____ WBE ____ Non-MBE/WBE ____

SCHEDULE E - Request for Waiver from MBE/WBE Participation

Date: _____

Erin Lavin Cabonargi, Executive Director
Public Building Commission of Chicago
Richard J. Daley Center
50 W. Washington Street, Room 200
Chicago, IL 60602

Dear Mrs. Cabonargi:

RE: Contract No. _____

Project Title: _____

I undersigned hereby requests a waiver/partial waiver from the MBE/WBE provisions. The undersigned certifies that it/we has/have been diligent in our attempt to identify potential sub tier subcontractors certified as MBE/WBE to perform work in this project, that such efforts have not been successful, and that it/we cannot meet the Minority/Women Business Enterprise contract goal. These efforts are described below and are consistent with the "Request for Waiver" provisions of the MBE/WBE Program as follows:

Documentation attached: yes_____ no_____

Based on the information provided above, we request consideration of this waiver request.

Sincerely,

Signature

Print Name

Title

Name of Firm

SCHEDULE 4 - Affidavit Of Uncompleted Work

A. Work Under Contract

List below all work Bidder has under contract as either a general Trade Contractor or a Subcontractor, including all pending low bids not yet awarded or rejected. In a joint venture, list only that portion of the work that is the responsibility of the Bidder. The uncompleted dollar value is to be based upon the most recent estimate of the owner or engineer, and must include work subcontracted to others. If no work is contracted, indicate NONE.

	1	2	3	4	Awards Pending	TOTALS
Project						
Contract With						
Estimated Completion Date						
Total Contract Price						
Uncompleted Dollar Value if Firm is the GC						
Uncompleted Dollar Value if Firm is a Subcontractor						
TOTAL VALUE OF ALL WORK						

B. Uncompleted Work to be Completed with the Bidder's own Forces

List below the uncompleted dollar value of work for each contract to be completed with the Bidder's own forces, including all work indicated as awards pending. All work subcontracted to others will be listed on C. of this form. In a joint venture, list only that portion of the work to be done by the Bidder. If no work is contracted, indicate NONE.

	1	2	3	4	Awards Pending	TOTALS
Earthwork						
Demolition						
Sewer and Drain						
Foundation						
Painting						
Struct. Steel (Bldg Const.)						
Ornamental Steel (Bldg Construction)						

[illegible]

	1	2	3	4	Awards Pending	TOTALS
TOTALS						

C. Work Subcontracted to Others

List below all work, according to each contract on the preceding page, that the Bidder has subcontracted to others. Do NOT include work to be performed by another general Trade Contractor in a joint venture. No work may be indicated as subcontracted to others on awards pending. If no work is subcontracted, indicate NONE.

	1	2	3	4	Awards Pending
Subcontractor					
Type of Work					
Subcontract Price					
Amount Uncompleted					
Subcontractor					
Type of Work					
Subcontract Price					
Amount Uncompleted					
Subcontractor					
Type of Work					
Subcontract Price					
Amount Uncompleted					
Subcontractor					
Type of Work					
Subcontract Price					
Amount Uncompleted					
Subcontractor					
Type of Work					
Subcontract Price					
Amount Uncompleted					
Subcontractor					
Type of Work					
Subcontract Price					
Amount Uncompleted					
TOTAL Uncompleted					

Affidavit of Uncompleted Work (continued)

I, being duly sworn, do hereby declare that this affidavit is a true and correct statement relating to ALL uncompleted contracts of the undersigned for Federal, State, County, City, and private work including ALL subcontract work, ALL pending low bids not yet awarded or rejected, and ALL estimated completion dates.

Signature

Date

Name (Type or Print)

Title

Bidder Name

Address

City

State

Zip

Subscribed and sworn to before me

this _____ day of _____, 20 _____

Notary Public

(SEAL)

Commission expires:

SCHEDULE 7 - Statement Of Bidder's Qualifications

At the request of the Commission, the Bidder shall also submit additional information regarding the capability of the Bidder to perform the Contract.

Bidder _____

Submitted By _____

Title _____

Permanent Main Office Address _____

Local Address _____

Local Telephone No. and FAX No. _____

How many years operating as Trade Contractor for work of this nature? _____

List of recently completed contracts of similar dollar value and scope of work.

	Name/Address	Dollar Amount	Year of Contract	Nature of Project
1.				
2.				
3.				
4.				
5.				
6.				
7.				
8.				

Statement Of Bidder's Qualifications (continued)

The undersigned hereby authorizes any person, firm, or corporation to furnish any information requested by the Public Building Commission of Chicago in verification of this Statement of Bidder's Qualifications.

If submitted by a corporation:

- (a) Corporation Name _____
- (b) State and City in which incorporated _____
- (c) If incorporated in another state, is firm authorized to do business in the State of Illinois?
Yes _____ No _____
- (d) Name and address of registered agent in Illinois

- (e) Names and titles of officers authorized to sign contracts

_____	_____
Name	Title
_____	_____
Name	Title

If submitted by a partnership:

- (a) Firm Name _____
- (b) Official Address _____
- (c) Names of all Partners: _____

If submitted by an individual:

- (a) Firm Name _____
- (b) The Owner _____
- (c) Official Address _____

Signature of Affiant

Subscribed and sworn to before me this _____ day of _____ 20 ____

Notary Public

My Commission expires:

(SEAL)

SCHEDULE 8 - Disclosure Of Retained Parties

Pursuant to Resolution No. 5339, as amended by Resolution No. 5371, of the Board of the Public Building Commission of Chicago, the apparent 1st low and the apparent 2nd low Bidder are required to submit a fully executed Disclosure of Retained Parties within five (5) days of their respective receipt of notice that they are the apparent 1st and 2nd low bidders.

A. Definitions and Disclosure Requirements

1. As used herein, "Trade Contractor" means a person or entity that has any contract or lease with the Public Building Commission of Chicago ("Commission").
2. Commission contracts and/or qualification submittals must be accompanied by a disclosure statement providing certain information about any lobbyists whom the Trade Contractor has retained or expects to retain with respect to the contract or lease. In particular, the Trade Contractor must disclose the name of each such person, his or her business address, the name of the relationship, and the amount of fees paid or estimated to be paid. The Trade Contractor is not required to disclose employees who are paid solely through the Trade Contractor's regular payroll.
3. "Lobbyists" means any person a) who for compensation or on behalf of any person other than himself undertakes to influence any legislative or administrative action, or b) any part of whose duties as an employee of another includes undertaking to influence any legislative or administrative action.

B. Certification

Trade Contractor hereby certifies as follows:

1. This Disclosure relates to the following transaction

: _____
Description of goods or services to be provided under Contract

5.

2. Name of Trade Contractor: _____
3. EACH AND EVERY lobbyist retained or anticipated to be retained by the Trade Contractor with respect to or in connection with the contract or lease is listed below. Attach additional pages if necessary.

Check here if no such persons have been retained or are anticipated to be retained:

Retained Parties:

Name	Business Address	Relationship (Lobbyists, etc.)	Fees (indicate whether paid or estimated)

6. 4. The Trade Contractor understands and agrees as follows:
- a. a. The information provided herein is a material inducement to the Commission execution of the contract or other action with respect to which this Disclosure of Retained Parties form is being executed, and the Commission may rely on the information provided herein. Furthermore, if the Commission determines that any information provided herein is false, incomplete, or inaccurate, the Commission may terminate the contract or other transaction, terminate the Trade Contractor's participation in the contract or other transactions with the Commission.
 - b. b. If the Trade Contractor is uncertain whether a disclosure is required, the Trade Contractor must either ask the Commission whether disclosure is required or make the disclosure.
 - c. c. This Disclosure of Retained Parties form, some or all of the information provided herein, and any attachments may be made available to the public on the Internet, in response to a Freedom of Information Act request, or otherwise. The Trade Contractor waives and releases any possible rights or claims it may have against the Commission in connection with the public release of information contained in the completed Disclosure of Retained Parties form and any attachments.

Under penalty of perjury, I certify that I am authorized to execute this Disclosure of Retained Parties on behalf of the Trade Contractor and that the information disclosed herein is true and complete.

Signature

Date

Name (Type or Print)

Title

Subscribed and sworn to before me
this _____ day of _____, 20____ (SEAL)

Notary Public

Commission expires:

EXHIBIT E

INSURANCE AND BONDING REQUIREMENTS

1. The Construction Manager shall furnish proof of its ability to provide the bonds and insurance required by the Contract with its Proposal. With respect to the payment and performance bonds, a letter from the Construction Manager's surety affirming the surety's willingness to provide the Construction Manager's bonds is sufficient. With respect to the insurance, either a letter from the Construction Manager's insurer, or a certificate showing that the Construction Manager currently possesses the required coverage, is sufficient.
2. The insurance requirements for this project are as follows: The Construction Manager must provide and maintain at Construction Manager's own expense, the minimum insurance coverage and requirements specified below, insuring all operations related to the Contract. The insurance must remain in effect from: the date of the notice to proceed until Substantial Completion of the project, during completion of Punch List, as well as any time Construction Manager returns to perform additional work regarding warranties or for any other purpose.
3.
 - a) *Insurance To Be Provided By the Construction Manager*
The insurance requirements are included in this Exhibit E.
4. Upon approval by the Commission to award the Initial GMP and Project GMP, respectively, which approval shall be designated by a Notice to Proceed from the Commission to the Construction Manager, and within five (5) days after being given notice of approval of each, the successful Construction Manager must execute and deliver to the Commission the Performance and Payment Bond in the form included in the Contract Documents, and evidence of the required insurance coverage.
5. The Performance and Payment Bond shall be in the form provided herein, in the full amount of the Initial GMP and Project GMP, respectively, and shall be security for the faithful performance of the Contract and payment of all persons, firms, or corporations to whom the Construction Manager may become legally indebted for labor, material, facilities or services of any nature, employed or used by it in performing the Work. The current power of attorney for the persons who sign for any surety company shall be attached to such bond. Such power of attorney shall be sealed and certified with a "first hand signature" by an officer of the surety. A facsimile signature will not be accepted by the Commission. The Commission reserves the right to approve the surety company.
6. The failure of the Construction Manager to supply the required Performance and Payment Bond or evidence of the required insurance coverage within five (5) days of notice, or within such extended period as the Commission may grant based upon reasons determined sufficient by the Commission, shall constitute a default and the Commission may either award the Contract to the next lowest responsible Construction Manager or re-advertise for bids. The difference between the amount of its bid and the amount for which a contract for the work is subsequently executed may be charged against the Construction Manager, irrespective of whether the amount thus due exceeds the amount of the bid security. If a more favorable bid is received by re-advertising, the defaulting Construction Manager shall have no claim against the Commission for a refund. Because of the difficulty of ascertaining the damage caused to the Commission, such sum shall be considered liquidated damages and shall not constitute a penalty. The election by the Commission to grant an extension to the period allowed for the Construction Manager to provide an acceptable performance and payment bond and/or evidence of insurance coverage shall not entitle the Construction Manager to an extension of time required to complete the Work.

Performance and Payment Bond
Bond No. SPECIMEN

Contract No. SPECIMEN
ARTICLE 2.

KNOW ALL MEN BY THESE PRESENTS, that we _____ *

with offices in the _____ State of _____
as _____ Corporate _____ Principal, and _____

a corporation organized and existing under the laws of the State of _____, with offices in the State of Illinois as Surety, are held and firmly bound unto the Public Building Commission of Chicago, hereinafter called "Commission", in the penal sum of _____ Dollars

(\$ _____) for the payment of which sum well and truly to be made, we bind ourselves, our heirs, executors, administrators, and successors, jointly and severally, firmly by these presents.

The condition of this obligation is such, that whereas the Principal entered into a certain Contract, hereto attached, with the Commission, dated _____, 20____ for the furnishing, fabrication, delivery and installation of the interior suspended ceiling area and other miscellaneous work collateral thereto.

NOW, THEREFORE, the Principal shall well and truly perform and fulfill all the undertakings, covenants, terms, conditions, and agreements of said Contract during the original term of said Contract and any extension thereof that may be granted by the Commission, with or without notice to the Surety, and during the life of any guarantee required under the Contract, and shall also well and truly perform and fulfill all the undertakings, covenants, terms, conditions and agreements of any and all authorized modifications of said Contract that may be made; and also if the Principal shall promptly pay all persons, firms, and corporations supplying labor, materials, facilities, or services in the prosecution of the work provided for in the Contract, and any and all duly authorized modifications of said Contract that may be made, notice of which modifications being hereby waived; and also, if the Principal shall fully secure and protect the said Commission, its legal successor and representative, from all liability in the premises and from all loss or expense of any kind, including all costs of court and attorney's fees, made necessary or arising from the failure, refusal, or neglect of the aforesaid Principal to comply with all the obligations assumed by said Principal or any sub tier subcontractors in connection with the performance of said Contract and all such modifications thereof; and also, if the Principal shall deliver all Work called for by said Contract of the Principal with the Commission, free and clear of any and all claims, liens and expenses of any kind or nature whatsoever, and in accordance with the terms and provisions of said Contract, and any and all modifications of said Contract; then, this said Bond shall become null and void; otherwise it shall remain in full force and effect.

The Surety does further hereby consent and yield to the jurisdiction of the State Civil Courts of the County of Cook, City of Chicago, and State of Illinois, and does hereby formally waive any plea of jurisdiction on account of the residence elsewhere of the Surety. The Principal and Surety severally and jointly agree that this Bond, and the undertakings contained herein, are also for the benefit of any and all sub tier subcontractors and other persons furnishing materials, labor, facilities, or services to the Principal or for the performance by the Principal of said Contract with the Commission as originally executed by said Principal and the Commission or as thereafter modified, and that any such Subcontractor or persons furnishing labor, materials, facilities, or services may bring suit on this Bond, or any undertaking herein contained, in the name of the Commission against the said Principal and Surety or either of them.

It is expressly understood and agreed that this Bond, in the penal sum of

_____ dollars (\$ _____), shall secure the payment of all sums due of and by the Principal under the Contract, and guarantee the faithful performance of the Contract.

No modifications, omissions, or additions, in or to the terms of said Contract, the plans or specifications, or in the manner and mode of payment shall in any manner affect the obligations of the Surety in connection with aforesaid Contract. Notice to the Surety of any and all modifications in said Contract of the Principal with the Commission and of any additions or omissions to or from said Contract are hereby expressly waived by the Surety.

IN WITNESS WHEREOF, the above bounden parties have executed this instrument under their several seals this _____ day of _____ 20____ the name and corporate seal of each corporate party being hereto affixed and these presents duly signed by its undersigned representative pursuant to authority of its governing body.

WITNESS:

Name BY _____ (Seal)
Individual Principal

Business Address _____ (Seal)
Individual Principal

City State Partner

CORPORATE SEAL

ATTEST:

BY

Secretary
Title

Corporate Principal

President
Title

Business Address

Corporate Surety

BY

Title

Business Address

CORPORATE SEAL

The rate of premium of this Bond is \$ _____ per thousand.**
Total amount of premium charged is \$ _____ **

* The current power of attorney for the persons who sign for any surety company shall be attached to this Bond. Such power of attorney shall be sealed and certified with a "first-hand signature" by an officer of the surety. A facsimile signature will not be accepted by the Commission.

** Must be filled in by the Corporate Surety.

Bond Approval

BY

Secretary,
Public Building Commission of Chicago

CERTIFICATE AS TO CORPORATE SEAL

I, _____ certify that I am the

Secretary of the
corporation named as Principal in the within bond, that

President of said corporation; that I know this person's signature, and the
signature hereto is genuine; and that said Bond was duly signed, sealed, and attested for and in
behalf of said corporation by authority of its governing body.

Dated this _____ day of _____ 20____.

CORPORATE SEAL

Insurance Requirements
PS2036 Edwards Elementary School 05770

The Construction Manager must provide and maintain at Construction Manager's own expense, the minimum insurance coverage and requirements specified below, insuring all operations related to the Contract. The insurance must remain in effect from the date of the Notice to Proceed until Substantial Completion of the project, during completion of Punch List, as well as any time Construction Manager returns to perform additional work regarding warranties or for any other purpose, unless otherwise noted below or agreed by the Public Building Commission's Director of Risk Management.

INSURANCE TO BE PROVIDED

1) Workers' Compensation and Employers Liability (Primary and Umbrella)

Workers' Compensation Insurance as prescribed by applicable law covering all employees who are to provide a service under this Contract and Employers Liability coverage with limits of not less than \$1,000,000 each accident, illness or disease. Coverage will include a waiver of subrogation as required below.

2) Commercial General Liability (Primary and Umbrella)

Commercial General Liability Insurance or equivalent with limits of not less than \$5,000,000 per occurrence for bodily injury, personal injury, and property damage liability. Coverage must include the following: All premises and operations, products/completed operations to be maintained for minimum of two (2) years following project completion, explosion, collapse, underground hazards, defense and contractual liability. Construction Manager and all Trade Contractors and subcontractors of every tier **will specifically name** the Public Building Commission of Chicago, the Board of Education of the City of Chicago and the City of Chicago, their respective Board members, employees, elected officials, officers, or representatives, as Additional Insured using the latest version of the ISO CG2010 and CG2037. Additional Insured status will be on a primary, non-contributory basis for any liability arising directly or indirectly from the work, including the two year completed operations periods. Coverage will include a waiver of subrogation as required below.

Trade Contractors and their subcontractors performing work for Construction Manager must maintain limits of not less than \$1,000,000 per occurrence with the same terms herein.

3) Automobile Liability (Primary and Umbrella)

When any motor vehicles (owned, non-owned and hired) are used in connection with work to be performed, the Construction Manager must provide Automobile Liability Insurance, with limits of not less than \$2,000,000 per occurrence for bodily injury and property damage. The Public Building Commission of Chicago, the Board of Education of the City of Chicago and the City of Chicago their respective Board members, employees, elected officials, officers, or representatives are to be named as Additional Insured on a primary, non-contributory basis.

Construction Trade Contractors and their subcontractors performing work for Construction Manager must maintain limits of not less than \$1,000,000 per occurrence with the same terms herein

4) Contractors Pollution Liability

Contractors' Pollution coverage is required with limits of not less than \$5,000,000 per occurrence for any portion of the services, which may entail, exposure to any pollutants, whether in the course of sampling, remedial work or any other activity under this contract. The Contractors' Pollution Liability policy will provide coverage for sums that the insured become legally obligated to pay as loss as a result of claims for bodily

injury, property damage and/or clean-up costs caused by any pollution incident arising out of the Work including remediation operations, transportation of pollutants, owned and non-owned disposal sites and any and all other activities of Construction Manager and the Trade Contractors and their subcontractors. Pollution incidents will include, but not be limited to, the discharge, dispersal, release or escape of any solid, liquid, gaseous or thermal irritant or contaminant, including but not limited to smoke, vapors, soot, fumes, acids, alkalis, toxic chemicals, medical waste, waste materials, lead, asbestos, silica, hydrocarbons and microbial matter, including fungi, bacterial or viral matter which reproduces through release of spores or the splitting of cells or other means, including but not limited to, mold, mildew and viruses, whether or not such microbial matter is living.

The policy will be maintained for a period of three years after final completion and include completed operations coverage. The policy will include the Public Building Commission of Chicago, the Board of Education of the City of Chicago and the City of Chicago, and others as may be required by the Public Building Commission of Chicago, as Additional Insured. These entities must be specifically named and endorsed on the policy. Additional Insured coverage must be on a primary and non-contributory basis for ongoing and completed operations. Coverage will include a waiver of subrogation as required below.

Trade Contractors and their subcontractors performing work for Construction Manager must maintain limits of not less than \$1,000,000 per occurrence with the same terms herein.

5) **Professional Liability**

When Construction Manager performs professional work in connection with the Agreement, Professional Liability Insurance must be maintained with limits of not less than \$5,000,000 covering acts, errors, or omissions. The policy will include coverage for wrongful acts, including but not limited to errors, acts or omissions, in the rendering or failure to render professional services resulting in a pollution incident. When policies are renewed or replaced, the policy retroactive date must coincide with, or precede the, start of work on the Agreement. Coverage must be maintained for two years after substantial completion. A claims-made policy, which is not renewed or replaced, must have an extended reporting period of two (2) years.

Subcontractors performing professional work for Construction Manager must maintain limits of not less than \$1,000,000 per occurrence with the same terms herein.

6) **Builders Risk**

Construction Manager must provide All Risk Builders Risk Insurance on a replacement cost basis including but not limited to all labor, materials, supplies, equipment, machinery and fixtures that are or will be permanent part of the facility, inclusive of prior sitework. Coverage must be on an All Risk or Cause of Loss, Special Form basis including, but not limited to, the following: right to partial or complete occupancy, collapse; water damage including overflow, leakage, sewer backup, or seepage; resulting damage from faulty or defective workmanship or materials; resulting damage from error or omission in design, plans or specifications; debris removal; Ordinance and Law and include damage to, false work, fences, temporary structures and equipment stored off site or in transit. The policy will allow for partial or complete occupancy and include damage to existing property at the site with a sublimit of at least \$1,000,000.

The Public Building Commission of Chicago and the Board of Education of the City of Chicago will be Named Insureds on the policy. Coverage must be for the full completed value of the work and must remain in place until at least Substantial Completion and **may only be cancelled with the written permission** of the Public Building Commission Risk Management Department, even if the Project has been put to its intended use.

The Construction Manager is responsible for all loss or damage to personal property including but not limited to materials, equipment, tools, scaffolding and supplies owned, rented, or used by Construction Manager or the Trade Contractors and subcontractors.

B. ADDITIONAL REQUIREMENTS

Construction Manager must furnish the Public Building Commission Procurement Department, Richard J. Daley Center, Room 200, Chicago, IL 60602, original Certificates of Insurance, or such similar evidence, to be in force on the date of this Contract, and Renewal Certificates of Insurance, or such similar evidence, if any insurance policy has an expiration or renewal date occurring during the term of this Contract. The Construction Manager must submit evidence of insurance to the Public Building Commission prior to Contract award. The receipt of any certificate does not constitute agreement by the Commission that the insurance requirements in the Contract have been fully met or that the insurance policies indicated on the certificate are in compliance with all Contract requirements. The failure of the Commission to obtain certificates or other insurance evidence from Construction Manager is not a waiver by the Commission of any requirements for the Construction Manager to obtain and maintain the specified insurance. The Construction Manager will advise all insurers of the Contract provisions regarding insurance. Non-conforming insurance does not relieve Construction Manager of the obligation to provide insurance as specified in this contract. Non-fulfillment of the insurance conditions may constitute a breach of the Contract, and the Commission retains the right to stop work until proper evidence of insurance is provided, or the Contract may be terminated.

The insurance must provide for 30 days prior written notice to be given to the Commission in the event coverage is substantially changed, canceled, or non-renewed.

The Public Building Commission of Chicago reserves the right to obtain copies of insurance policies and records

Any deductibles or self-insured retentions on referenced insurance must be borne by Construction Manager. All self insurance, retentions and/or deductibles must conform to these requirements.

The Construction Manager waives and agrees to cause all their insurers to waive their rights of subrogation against the Public Building Commission of Chicago, the Board of Education of the City of Chicago and the City of Chicago, their respective Board members, employees, elected officials, officers, or representatives. The Construction Manager must require each Trade Contractor and subcontractor to include similar waivers of subrogation in favor of the Commission, the Board of Education of the City of Chicago and the City of Chicago.

The insurance coverage and limits furnished by Construction Manager in no way limit the Construction Manager's liabilities and responsibilities specified within the Contract or by law.

Any insurance or self-insurance programs maintained by the Public Building Commission of Chicago, the Board of Education of the City of Chicago and the City of Chicago will not contribute with insurance provided by the Construction Manager under the Contract.

The required insurance to be carried is not limited by any limitations expressed in the indemnification language in this Contract or any limitation placed on the indemnity in this Contract given as a matter of law.

If Construction Manager is a joint venture or limited liability company, the insurance policies must name the joint venture or limited liability company as a Named Insured.

The Construction Manager must require all Trade Contractors and subcontractors to provide the insurance required herein, or Construction Manager may provide the insurance for Trade Contractors and subcontractors. All Trade Contractors and subcontractors are subject to the same insurance requirements of Construction Manager unless otherwise specified in this Contract.

In the event that the Construction Manager intends to utilize a Contractor Controlled Insurance Program (CCIP) or other similar program, the Public Building Commission of Chicago, the Board of Education of the City of Chicago and the City of Chicago, their respective Board members, their respective Board members, employees, elected officials, officers, or representatives must be included as Named Insureds. This CCIP or similar program insurance shall be primary and non-contributory to all insurance and/or self-insurance of any level maintained by the Public Building Commission of Chicago, the Board of Education of the City of Chicago and the City of Chicago.

Any insurance or self-insurance programs maintained by the Public Building Commission of Chicago, the Board of Education of the City of Chicago and the City of Chicago will not contribute with insurance provided by the Construction Manager under the Contract.

If Construction Manager, Trade Contractors or subcontractor desires additional coverage, the party desiring the additional coverage is responsible for the acquisition and cost.

Construction Manager must submit the following at the time of award:

1. Standard ACORD form Certificate of Insurance issued to the Public Building Commission of Chicago as Certificate Holder including:
 - a. All required entities as Additional Insured
 - b. Evidence of waivers of subrogation
 - c. Evidence of primary and non-contributory status
2. All required endorsements including the CG2010 and CG2037

The Public Building Commission's Director of Risk Management maintains the rights to modify, delete, alter or change these requirements.



CERTIFICATE OF LIABILITY INSURANCE

DATE (MM/DD/YYYY)
04/20/2015

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must be endorsed. If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

PRODUCER LIC #36-3066541 Willis of Illinois, Inc. Willis Tower 233 South Wacker Drive, Suite 2000 Chicago, IL 60606	1-312-288-7700	CONTACT NAME: PHONE (A/C, No, Ext): 312-288-7700 FAX (A/C, No): 312-621-6875 E-MAIL ADDRESS: INSURER(S) AFFORDING COVERAGE INSURER A: AMERICAN CONTRACTORS INS CO RRG INSURER B: Hartford Fire Insurance Company INSURER C: XL Insurance America, Inc. INSURER D: ACIG Insurance Company INSURER E: Steadfast Insurance Company INSURER F: Great American Insurance Compnay	NAIC # 12300
INSURED Berglund Construction Company 8410 S. Chicago Avenue Chicago, IL 60617			

COVERAGES

CERTIFICATE NUMBER: 43594039

REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

INSR LTR	TYPE OF INSURANCE	ADDL INSR	SUBR WVD	POLICY NUMBER	POLICY EFF (MM/DD/YYYY)	POLICY EXP (MM/DD/YYYY)	LIMITS
A	GENERAL LIABILITY	X	X	GL14X00002 Excess	06/01/14	06/01/15	EACH OCCURRENCE \$ 5,000,000
A	<input checked="" type="checkbox"/> COMMERCIAL GENERAL LIABILITY			GL14000002 Primary	06/01/14	06/01/15	DAMAGE TO RENTED PREMISES (Ea occurrence) \$ 100,000
	<input type="checkbox"/> CLAIMS-MADE <input checked="" type="checkbox"/> OCCUR						MED EXP (Any one person) \$ 5,000
							PERSONAL & ADV INJURY \$ 5,000,000
							GENERAL AGGREGATE \$ 5,000,000
							PRODUCTS - COMP/OP AGG \$ 5,000,000
	GEN'L AGGREGATE LIMIT APPLIES PER:						
	<input type="checkbox"/> POLICY <input checked="" type="checkbox"/> PROJECT <input type="checkbox"/> LOC						\$
B	AUTOMOBILE LIABILITY	X		83UENR29361	06/01/14	06/01/15	COMBINED SINGLE LIMIT (Ea accident) \$ 1,000,000
	<input checked="" type="checkbox"/> ANY AUTO						BODILY INJURY (Per person) \$
	<input type="checkbox"/> ALL OWNED AUTOS						BODILY INJURY (Per accident) \$
	<input checked="" type="checkbox"/> HIRED AUTOS						PROPERTY DAMAGE (Per accident) \$
	<input type="checkbox"/> SCHEDULED AUTOS						\$
	<input checked="" type="checkbox"/> NON-OWNED AUTOS						
C	<input checked="" type="checkbox"/> UMBRELLA LIAB	X	X	US00058017LI14A	06/01/14	06/01/15	EACH OCCURRENCE \$ 5,000,000
	<input type="checkbox"/> EXCESS LIAB						AGGREGATE \$ 5,000,000
	<input type="checkbox"/> CLAIMS-MADE						\$
	DED <input checked="" type="checkbox"/> RETENTION \$ 10,000						
D	WORKERS COMPENSATION AND EMPLOYERS' LIABILITY		X	WCA000009214	06/01/14	06/01/15	<input checked="" type="checkbox"/> WC STATUTORY LIMITS <input type="checkbox"/> OTHER
D	ANY PROPRIETOR/PARTNER/EXECUTIVE OFFICER/MEMBER EXCLUDED? (Mandatory in NH)	Y/N	N/A	WCA000004814	06/01/14	06/01/15	E.L. EACH ACCIDENT \$ 1,000,000
	If yes, describe under DESCRIPTION OF OPERATIONS below						E.L. DISEASE - EA EMPLOYEE \$ 1,000,000
E	Pollution/Professional	X		EOC399931707	06/01/14	06/01/15	E.L. DISEASE - POLICY LIMIT \$ 1,000,000
F	Excess Liability			TUE033273305	06/01/14	06/01/15	5,000,000
							\$20mm xs \$25mm 20,000,000

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (Attach ACORD 101, Additional Remarks Schedule, if more space is required)

See Attached Endorsements for Additional General Liability Limit Information

The following are additional insured(s) with respect to the General Liability when required by written contract:

Public Building Commission of Chicago; City of Chicago; Board of Education of the City of Chicago; Chicago Park District
STL Architects, Inc.**CERTIFICATE HOLDER****CANCELLATION**5-14043 Chicago Public Schools Edwards Elementary School
4815 S Karlov Ave Chicago, IL 60632
Public Building Commission of Chicago
Eileen Ryan, Director of Risk Management ok eryl
4/29/15
50 W. Washington, Room 200
Chicago, IL 60602
USA

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN ACCORDANCE WITH THE POLICY PROVISIONS.

AUTHORIZED REPRESENTATIVE

Andrea Paris

© 1988-2010 ACORD CORPORATION. All rights reserved.

ADDITIONAL INSURED – AUTOMATIC STATUS

This endorsement modifies insurance provided under the following:

COMMERCIAL GENERAL LIABILITY COVERAGE PART

SCHEDULE

Any person or organization that you are required by contract to include as an additional insured on this policy if the contract is executed prior to the loss.

- A. Who is an Insured (Section II) is amended to include as an insured any person or organization shown in the above SCHEDULE (called additional insured), but only with respect to liability for "bodily injury", "property damage" or "personal and advertising injury" arising out of your premises or your operations for the additional insured.
- B. The insurance provided to the additional insured is subject to the following limitations:
1. Unless required by written contract, this insurance does not apply to "bodily injury" or "property damage" occurring after "your work" for the additional insured has been completed or after that portion of "your work" out of which the "bodily injury" or "property damage" arises has been put to its intended use by any person or organization.
 2. Unless required by written contract, this insurance does not apply to "bodily injury" or "property damage" arising out of the sole negligence, act or omission of the additional insured.
 3. This insurance does not apply to "bodily injury", "property damage" or "personal and advertising injury" for which the additional insured is obligated to pay damages by reason of the assumption of liability in a contract or agreement except to the extent that the additional insured would have been obligated to pay such damages in the absence of the contract or agreement.
 4. This insurance is excess to any other insurance, whether primary, excess, contingent or on any other basis, available to the additional insured unless a written contract requires that this insurance be primary or primary and non-contributing. However, this insurance is always excess to other insurance, whether primary, excess, contingent or on any other basis, when the additional insured has been added to the other insurance as an additional insured.
 5. This insurance does not apply to "bodily injury", "property damage" or "personal and advertising injury" arising out of the rendering or failure to render any professional services, including:
 - a) The preparing, approving or failing to prepare or approve maps, drawings, opinions, reports, surveys, change orders, designs or specifications; or,
 - b) Supervisory, inspection or engineering services.

This exclusion applies even if the claims against any insured allege negligence or other wrongdoing in the supervision, hiring, employment, training or monitoring of others by that insured, if the "occurrence" which caused the "bodily injury" or "property damage", or the offense which caused the "personal and advertising injury", involved the rendering of or failure to render any professional services by you or on your behalf with respect to the operations described above.
 6. This endorsement shall not apply to a person or organization if any other additional insured endorsement attached to this policy specifically applies to that person or organization.
 7. The insurance afforded herein only applies to the extent permitted by applicable state law, including statutes governing additional insured coverage in the construction industry.
- C. This insurance shall not exceed the scope of coverage, including limits, of this policy and in no event shall the insurance provided to the additional insured exceed the scope of coverage, including limits, required by the contract. If a written contract or agreement requires that additional insured status be provided by the use of ISO CG20101185, then the terms of that endorsement are incorporated into this endorsement as respects such additional insured and shall supersede the coverage grant and limitations in Sections A. and B. of this endorsement.

Nothing herein contained shall be held to vary, alter, waive or extend any of the terms, conditions, provisions, agreements or limitations of the mentioned Policy, other than as above stated.

This endorsement changes the policy to which it is attached and is effective on the date issued unless otherwise stated.
(The information below is required only when this endorsement is issued subsequent to preparation of the policy.)

Endorsement Effective: 6/1/2014

Policy No.: GL14000002

Endorsement No.: 0

Policy Effective: 6/1/2014

Premium \$

Insured: Berglund Construction Company

Insurance Company: American Contractors Insurance Company Risk Retention Group

Countersigned By _____

NOTICE OF CANCELLATION, NONRENEWAL OR MATERIAL CHANGE – CERTIFICATE HOLDERS

This endorsement modifies insurance provided under the following:

COMMERCIAL GENERAL LIABILITY COVERAGE PART

The certificate of insurance holders shown in the schedule below have requested that they receive written notice of cancellation, nonrenewal or material change with respect to this policy. If we decide to cancel, nonrenew or make a material change to this policy, we agree to mail or deliver sixty (60) days advance written notice to the certificate of insurance holders shown in the schedule below. However, if we are cancelling or nonrenewing due to nonpayment of premium, we will only provide the certificate of insurance holders shown in the schedule below with ten (10) days advance written notice.

The notice of cancellation, nonrenewal or material change will be mailed to the addresses provided to us by the certificate of insurance issuer. Proof of mailing will be considered sufficient proof of our good faith attempt to provide notice of cancellation, nonrenewal or material change to the certificate of insurance holders shown in the schedule below.

SCHEDULE

All certificate of insurance holders where written notice of cancellation, nonrenewal or material change to this policy is required by written contract, permit or agreement with the Named Insured.

Nothing herein contained shall be held to vary, alter, waive or extend any of the terms, conditions, provisions, agreements or limitations of the mentioned Policy, other than as above stated.

This endorsement changes the policy to which it is attached and is effective on the date issued unless otherwise stated.
(The information below is required only when this endorsement is issued subsequent to preparation of the policy.)

Endorsement Effective: 6/1/2014

Policy No.: GL14000002

Endorsement No.: 0

Policy Effective: 6/1/2014

Premium \$

Insured: Berglund Construction Company

Insurance Company: American Contractors Insurance Company Risk Retention Group

Countersigned By _____

WAIVER OF TRANSFER OF RIGHTS OF RECOVERY

This endorsement modifies insurance provided under the following:

COMMERCIAL GENERAL LIABILITY COVERAGE PART

SCHEDULE

Name of Person(s) or Organization(s):

Any person or organization for whom you have agreed by written contract to furnish this waiver.

The TRANSFER OF RIGHTS OF RECOVERY AGAINST OTHERS TO US Condition (Section IV – COMMERCIAL GENERAL LIABILITY CONDITIONS) is amended by the addition of the following:

We waive any right of recovery we may have against the person or organization shown in the Schedule above because of payments we make for injury or damage arising out of your ongoing operations or "your work" done under a contract with that person or organization and included in the "products-completed operations hazard". This waiver applies only to the person or organization shown in the Schedule above.

Nothing herein contained shall be held to vary, alter, waive or extend any of the terms, conditions, provisions, agreements or limitations of the mentioned Policy, other than as above stated.

This endorsement changes the policy to which it is attached and is effective on the date issued unless otherwise stated.
(The information below is required only when this endorsement is issued subsequent to preparation of the policy.)

Endorsement Effective: 6/1/2014

Policy No.: GL14000002

Endorsement No.: 0

Policy Effective: 6/1/2014

Premium \$

Insured: Berglund Construction Company

Insurance Company: American Contractors Insurance Company Risk Retention Group

Countersigned By _____

AGGREGATE LIMITS OF INSURANCE (PER PROJECT)

This endorsement modifies insurance provided under the following:

COMMERCIAL GENERAL LIABILITY COVERAGE PART

It is hereby understood and agreed the General Aggregate Limit under Limits of Insurance, Section III, of the Coverage Form applies separately to each of your projects away from premises owned by or rented to you.

Nothing herein contained shall be held to vary, alter, waive or extend any of the terms, conditions, provisions, agreements or limitations of the mentioned Policy, other than as above stated.

This endorsement changes the policy to which it is attached and is effective on the date issued unless otherwise stated.
(The information below is required only when this endorsement is issued subsequent to preparation of the policy.)

Endorsement Effective: 6/1/2014

Policy No.: GL14000002

Endorsement No.: 0

Policy Effective: 6/1/2014

Premium \$

Insured: Berglund Construction Company

Insurance Company: American Contractors Insurance Company Risk Retention Group

Countersigned By _____

NOTICE OF CANCELLATION, NONRENEWAL OR MATERIAL CHANGE ENDORSEMENT

In the event of cancellation, nonrenewal or other material change of the policy, we will mail advance notice to the person or organization named in the Schedule. The number of days advance notice is shown in the Schedule.

This endorsement shall not operate directly or indirectly to benefit anyone not named in the Schedule.

Schedule

1. Number of days advance notice:

60 days. However, in the case of cancellation or nonrenewal due to nonpayment of premium, only 10 days advance notice will be provided.

2. Notice will be mailed to:

All certificate holders where written notice of cancellation, nonrenewal or material change to this policy is required by written contract, permit or agreement with the Named Insured. The notice will be mailed to the addresses provided to us by the certificate of insurance issuer. Proof of mailing will be considered sufficient proof of our good faith attempt to provide written notice.

This endorsement is not applicable in the states of Arizona, Connecticut, New Jersey, North Carolina, Texas or Wisconsin.

This endorsement changes the policy to which it is attached and is effective on the date issued unless otherwise stated.
(The information below is required only when this endorsement is issued subsequent to preparation of the policy.)

Endorsement Effective: 6/1/2014 Policy No. WCA000009214

Endorsement No.

Policy Effective Date: 6/1/2014 to 6/1/2015

Premium \$

Insured Berglund Construction Company

DBA:

Carrier Name/Code: ACIG Insurance Company

Countersigned by



NOTICE OF CANCELLATION, NONRENEWAL OR MATERIAL CHANGE ENDORSEMENT

In the event of cancellation, nonrenewal or other material change of the policy, we will mail advance notice to the person or organization named in the Schedule. The number of days advance notice is shown in the Schedule.

This endorsement shall not operate directly or indirectly to benefit anyone not named in the Schedule.

Schedule

1. Number of days advance notice:

60 days. However, in the case of cancellation or nonrenewal due to nonpayment of premium, only 10 days advance notice will be provided.

2. Notice will be mailed to:

All certificate holders where written notice of cancellation, nonrenewal or material change to this policy is required by written contract, permit or agreement with the Named Insured. The notice will be mailed to the addresses provided to us by the certificate of insurance issuer. Proof of mailing will be considered sufficient proof of our good faith attempt to provide written notice.

This endorsement is not applicable in the states of Arizona, Connecticut, New Jersey, North Carolina, Texas or Wisconsin.

This endorsement changes the policy to which it is attached and is effective on the date issued unless otherwise stated.
(The information below is required only when this endorsement is issued subsequent to preparation of the policy.)

Endorsement Effective: 6/1/2014

Policy No. WCA000004814

Endorsement No.

Policy Effective Date: 6/1/2014 to 6/1/2015

Premium \$

Insured Berglund Construction Company

DBA:

Carrier Name/Code: ACIG Insurance Company

Countersigned by



WAIVER OF OUR RIGHT TO RECOVER FROM OTHERS ENDORSEMENT

We have the right to recover our payments from anyone liable for an injury covered by this policy. We will not enforce our right against the person or organization named in the Schedule. (This agreement applies only to the extent that you perform work under a written contract that requires you to obtain this agreement from us.)

This agreement shall not operate directly or indirectly to benefit anyone not named in the Schedule.

Schedule

Whoever the named insured is required by written contract executed prior to loss to waive rights of recovery against.

This endorsement does not apply to policies in California, Kentucky, New Jersey, Texas or Utah.

This endorsement does not apply to policies in Missouri where the employer is in the construction group of code classifications.

This endorsement does not apply to policies in Kansas for private construction contracts unless the construction project involved is a consolidated or wrap-up program.

This endorsement changes the policy to which it is attached and is effective on the date issued unless otherwise stated.

(The information below is required only when this endorsement is issued subsequent to preparation of the policy.)

Endorsement Effective 6/1/2014

Policy No. WCA000009214

Endorsement No.

Insured Berglund Construction Company

Premium \$

Insurance Company ACIG Insurance Company

Countersigned by

Nancy Spaffle

SUPPLEMENT TO CERTIFICATE OF INSURANCE

DATE
04/20/2015

NAME OF INSURED: Berglund Construction Company

EXHIBIT F - SPECIAL CONDITIONS REGARDING MBE/WBE PARTICIPATION

ARTICLE 1. MBE/WBE SPECIAL CONDITIONS

1. Policy Statement

- a. It is the policy of the Commission to ensure competitive business opportunities for MBE and WBE firms in the performance of Contracts, to prohibit discrimination in the award of or participation in Contracts, and to abolish arbitrary barriers to full participation in Contracts by all persons, regardless of race, sex or ethnicity. Therefore, during the performance of this Contract, the Construction Manager must agree that it will not discriminate against any person or business on the basis of race, color, religion, ancestry, age, marital status, physical or mental handicap, unfavorable discharge from military service, parental status, sexual orientation, national origin or sex, in the solicitation or the purchase of goods and services or the subcontracting of work in the performance in this Contract.
- b. The Commission requires the Construction Manager also agree to take affirmative action to ensure that MBE and WBE firms have the maximum opportunity to compete for and perform subcontracts with respect to this Contract.
- c. The Commission requires the Construction Manager to notify MBE and WBE firms, utilized on this contract, about opportunities on contracts without affirmative action goals.

2. Aspirational Goals

- a. Upon the effective date of these Special Conditions, the bi-annual aspirational goals are to award 24% of the annual dollar value of all Commission Construction Contracts to MBEs and 4% of the annual dollar value of all Commission Construction Contracts to WBEs.
- b. Further, the Construction Manager must agree to use its best efforts to include MBE and WBE firms in any Contract modification work that increases the Contract value by 10% of the initial Contract value or \$50,000, whichever is less. Where the proposed contract modification involves work which can be performed by MBEs and WBEs already performing work on the contract such MBEs and WBEs will participate in such work specified in the contract modification.
- c. Failure to carry out the commitments and policies set forth in this Program constitute a material breach of contract and may result in termination of the Construction Manager or such other remedy, as the Commission deems appropriate.

3. Definitions

- a. For purposes of this Special Condition, the following definitions applies:
 - (1) "Certified Minority Business Enterprise" means a person or entity granted certification by the City of Chicago or County of Cook.
 - (2) "Certified Women's Business Enterprise" means a person or entity granted certification by the City of Chicago or County of Cook.
 - (3) "Construction Contract" means a contract for the construction, repair, alteration, renovation or improvement of any building, facility or other structure.
 - (4) "Contract Specific Goals" means the subcontracting goals for MBE and WBE participation established for a particular contract based upon the availability of MBEs and WBEs to perform and anticipated scope of work of the contract and the Commission's progress towards meeting the aspirational goals.

EXHIBIT F - SPECIAL CONDITIONS REGARDING MBE/WBE PARTICIPATION

- (5) "Contractor" or "Subcontractor" means any person or business entity that seeks to enter into a Construction Contract with the Construction Manager and includes all partners, affiliates and joint ventures of such person or entity.
- (6) "Executive Director" means the Executive Director of the Commission or his duly designated representative as appointed in writing.
- (7) "Good faith efforts" means actions undertaken by a Construction Manager to achieve a Contract Specific Goal that by their scope, intensity and appropriateness to the objective can reasonably be expected to fulfill the Program's requirements.
- (8) "Joint venture" means an association of two or more persons or entities or any combination of two or more business enterprises and persons numbering two or more, proposing to perform a single for-profit business enterprise, in which each joint venture partner contributes property, capital, efforts, skill and knowledge, and in which the MBE or WBE is responsible for a distinct, clearly-defined portion of the work of the contract and whose share in the capital contribution, control, management, risks and profits of the joint venture is equal to its ownership interest. Joint ventures must have an agreement in writing specifying the terms and conditions of the relationships between the parties and their relationship and responsibilities to the contract.
- (9) "Program" means the minority- and women-owned business enterprise construction procurement program established in this special condition.

4. Determining MBE/WBE Utilization

- a. The methodology for determining MBE and WBE utilization will be determined for purposes of analysis with respect to this contract as follows:
 - a. The total dollar value of the contract awarded to the certified MBE or WBE firm will be credited to such participation as a percentage of the Cost of the Work as defined in Exhibit C. Only minority business participation may be counted toward MBE participation and only women business participation may be counted toward WBE participation.
 - b. The total dollar value of a contract with a firm owned and controlled by minority women is counted toward either the MBE or WBE goal, but not both. The Construction Manager employing the firm may choose the goal to which the contract value is applied. Various work done by one and the same subcontractor will be considered, for the purpose of this principle, as work effectively done under one subcontract only, which subcontractor may be counted toward only one of the goals, not toward both.
 - c. A Contractor may count toward its MBE or WBE goal the portion of the total dollar value of a contract with an eligible joint venture equal to the percentage of the ownership and control of the MBE or WBE partner in the joint venture. A joint venture seeking to be credited for MBE participation may be formed among certified MBE and WBE firms, or between certified MBE and WBE firms and a non-MBE/WBE firm. A joint venture satisfies the eligibility standards of this Program if the certified MBE or WBE participant of the joint venture:
 - (1) Shares in the ownership, control, management responsibilities, risks and profits of the joint venture; and
 - (2) Is responsible for a clearly defined portion of work to be performed in proportion to the MBE or WBE ownership percentage.
- d. A Contractor count toward its MBE and WBE goals only expenditures to firms that perform a

EXHIBIT F - SPECIAL CONDITIONS REGARDING MBE/WBE PARTICIPATION

commercially useful function in the work of a contract. A firm is considered to perform a commercially-useful function when it is responsible for execution of a distinct element of the work of a contract and carries out its responsibilities by actually performing, managing, and supervising the work involved. To determine whether a firm is performing a commercially useful function, the Commission will evaluate the amount of work subcontracted, industry practices and other relevant factors.

- e. Consistent with normal industry practices, a MBE or WBE firm may enter into subcontracts. If a MBE or WBE Construction Manager subcontracts a significantly greater portion of the work of a contract than would be expected on the basis of normal industry practices, the MBE or WBE will be rebuttably presumed not to be performing a commercially-useful function.
 - f. If the MBE or WBE is a manufacturer:
 - (1) 100% of expenditures to a MBE or WBE manufacturer for items needed for the Contract shall be counted toward the MBE or WBE goals. A manufacturer is a firm that operates or maintains a factory or establishment that produces, on the premises, the materials, supplies articles, or equipment required under the Contract and of the general character described by the specifications.
 - g. If the MBE or WBE is a distributor or supplier:
 - (1) 60% of expenditures for materials and supplies purchased from a MBE or WBE that is certified as a regular dealer or supplier shall be counted toward MBE or WBE goals.
 - (2) A Construction Manager may count toward its goals expenditures to MBE or WBE suppliers provided that the supplier performs a commercially useful function in the supply process. Expenditures to suppliers will only be counted if the supplies are sold to the Construction Manager that installs those supplies in the Work.
 - h. If the MBE or WBE is a broker:
 - (1) 0% of expenditures paid to brokers will be counted toward the MBE or WBE goals.
5. Submission of Bid Proposals
- a. The following schedules and documents constitute the Bidder's MBE/WBE compliance proposal and must be submitted at the time of the bid or proposal or within such extended period as provided in Article 23.
 - (1) Evidence of Certification: Affidavit of MBE/WBE. A copy of each proposed MBE and WBE firm's Letter of Certification from the City of Chicago, Department of Procurement Services or any other entity listed in Section 23.01.3.a (1) or 23.01.3.a (2) must be submitted.
 - (2) Schedule B: Affidavit of MBE/Non-MBE or WBE/Non-WBE Joint Ventures. Where the Bidder's MBE/WBE compliance proposal includes participation of any MBE or WBE as a joint venture participant, the Bidder must submit a "Schedule B: Affidavit of MBE/Non-MBE or WBE/Non-WBE Joint Venture" with an attached copy of the joint venture agreement proposed among the parties. The Schedule B and the joint venture agreement must clearly evidence that the MBE or WBE participant will be responsible for a clearly defined portion of the work to be performed and that the MBE or WBE firm's responsibilities are in proportion with its ownership percentage.
 - (3) Schedule C: Letter of Intent to Perform as a SubContractor, Subconsultant, or Material Supplier, Schedule C, executed by the MBE/WBE firm (or Joint Venture Subcontractor) must be submitted by the Bidder for each MBE/WBE included on the Schedule D. Schedule C must accurately detail the work to be performed by the MBE or WBE firm and the agreed rates and prices to be paid.

EXHIBIT F - SPECIAL CONDITIONS REGARDING MBE/WBE PARTICIPATION

- (4) Schedule D: Affidavit of Prime Construction Manager Regarding MBE or WBE Utilization. A completed Schedule D committing to the utilization of each listed MBE or WBE firm. Unless the Bidder has submitted a completed request for a waiver of participation by MBE/WBE firms (See Request for Waiver procedures in Section 23.01.7), the Bidder must include the specific dollar amount of participation of each MBE/WBE firm listed on its Schedule D. The total dollar commitment to proposed MBE firms must at least equal the MBE goal, and the total dollar commitment to proposed WBE firms must at least equal the WBE goal. Bidders are responsible for calculating the dollar equivalent of MBE or WBE utilization as percentages of their total base bid.
 - b. The submittals must have all blank spaces on the Schedule pages applicable to the contract correctly filled in. Agreements between a Bidder and a MBE/WBE in which the MBE/WBE promises not to provide subcontracting quotations to other Bidders are prohibited.
6. Evaluation of Compliance Proposals
 - a. During the period between bid opening and contract award, the Bidder's MBE/WBE compliance proposal will be evaluated by the Commission. The Bidder agrees to provide, upon request, earnest and prompt cooperation to the Executive Director or his designee in submitting to interviews that may be necessary, in allowing entry to places of business, in providing further documentation, or in soliciting the cooperation of a proposed MBE or WBE firm in providing such assistance. A bid may be treated as non-responsive by reason of the determination that the Bidder's proposal did not contain a sufficient level of Certified MBE or WBE participation, that the Bidder was unresponsive or uncooperative when asked for further information relative to the proposal, or that false statements were made in the Schedules.
 - b. If the Commission's review of a Bidder's proposal concludes that the MBE or WBE proposal was deficient, the Commission will promptly notify the Bidder of the apparent deficiency and instruct the Bidder to submit (within 3 business days of such notice given by the Commission) a modification of the MBE or WBE Proposal, in proper format, which remedies the deficiencies cited. Failure to correct all deficiencies cited by the Commission will be cause for rejection of the Bidder's proposal as non-responsive.
 - c. Bidders will not be permitted to modify their MBE/WBE compliance proposal except insofar as directed to do so by the Commission. Therefore, all terms and conditions stipulated for prospective MBE and WBE Subcontractor or suppliers should be satisfactorily negotiated prior to the submission to the Commission of the Bidder's MBE/WBE compliance proposal with the bid. If circumstances should arise, however, where a proposed MBE/WBE is no longer available, the process described in Section 23.01.13 should be followed.
 - d. If the Compliance Proposal includes participation by material suppliers, the PBC will request copies of the offers from such suppliers. The offers must be furnished to the PBC within three (3) business days of the bidder's receipt of the request for such offers from the PBC. The PBC may make such request by electronic mail. The offers must specify: (i) the particular materials, equipment and/or supplies that will be furnished; (ii) the supplier's price for each of the items; (iii) the total price of the items to be furnished by the supplier, (iv) the supplier's source for the items (e.g., manufacturer, wholesaler) and (v) the Subcontractor that the supplies will be purchased by.
7. Request for Waiver
 - a. If a Bidder is unable to identify qualified MBE and WBE firms to perform sufficient work to fulfill the MBE or WBE percentage goals for this Contract, the bid or proposal must include a written request for waiver. A request for waiver must be sent to the Executive Director and must set forth the Bidder's inability to obtain sufficient MBE and WBE firms notwithstanding good faith attempts to achieve such participation.

EXHIBIT F - SPECIAL CONDITIONS REGARDING MBE/WBE PARTICIPATION

b. Good Faith efforts to achieve participation include but are not limited to:

- (1) Attendance at the Pre-bid conference;
 - (2) The Bidder's general affirmative action policies regarding the utilization of MBE and WBE firms, plus a description of the methods used to carry out those policies;
 - (3) Advertisement in trade association newsletters and minority and woman-oriented and general circulation media for specific sub-bids;
 - (4) Timely notification of specific sub-bids to minority and woman Construction Manager assistance agencies and associations;
 - (5) Description of direct negotiations with MBE and WBE firms for specific sub-bids, including:
 - i. The name, address and telephone number of MBE and WBE firms contacted;
 - ii. A description of the information provided to MBE and WBE firms regarding the portions of the work to be performed; and
 - iii. The reasons why additional MBE and WBE firms were not obtained in spite of negotiations.
 - (6) A statement of the efforts made to select portions of the work proposed to be performed by MBE and WBE firms (such as sub-supplier, transport, engineering, distribution, or any other roles contributing to production and delivery as specified in the contract) in order to increase the likelihood of achieving sub participation.
 - (7) As to each MBE and WBE contacted which the Bidder considers to be not qualified, a detailed statement of the reasons for the Bidder's conclusion.
 - (8) Efforts made by the Bidder to expand its search for MBE and/or WBE firms beyond usual geographic boundaries.
 - (9) General efforts made to assist MBE and WBE firms to overcome participation barriers.
- a. The Executive Director, after review and evaluation of the request provided by the Bidder, may grant a waiver request upon the determination that:
- (1) Sufficient qualified MBE and/or WBE firms capable of providing the goods or services required by the contract are unavailable despite the good faith efforts of the Bidder;
 - (2) The price(s) quoted by potential MBE and/or WBE firms for goods or services is above competitive levels to an extent unwarranted by any increased cost of doing business attributable to the present effects of disadvantage or discrimination.

8. Failure To Achieve Goals

a. If the Construction Manager cannot achieve the contract specific goals, as the Project proceeds, it must have documented its good faith efforts to do so. In determining whether the Construction Manager has made such good faith efforts, the performance of other Construction Managers in meeting the goals may be considered. The Executive Director or his designee shall consider, at a minimum, the Construction Manager's efforts to do the following:

- (1) Soliciting through reasonable and available means the interest of MBEs or WBEs that

EXHIBIT F - SPECIAL CONDITIONS REGARDING MBE/WBE PARTICIPATION

Provide interested MBEs or WBEs with adequate information about the plans, specifications and requirements of the contract, including addenda, in a timely manner to assist them in responding to the solicitation.

- (2) Provide interested MBEs or WBEs with adequate information about the plans, specifications and requirements of the contract, including addenda, in a timely manner to assist them in responding to the solicitation.
 - (3) Negotiating in good faith with interested MBEs or WBEs that have submitted bids. Documentation of negotiation must include the names, addresses and telephone numbers of MBEs or WBEs that were solicited; the date of each such solicitation; a description of the information provided regarding the plans and specifications for the work selected for subcontracting; and evidence as to why agreements could not be reached with MBEs or WBEs to perform the work. That there may be some additional costs involved in solicitation and using MBEs and WBEs is not a sufficient reason for a Construction Manager's failure to meet the goals, as long as such costs are reasonable.
 - (4) Not rejecting MBEs or WBEs as being unqualified without sound reasons based on the thorough investigation of their capabilities. The MBEs' or WBEs' standing within its industry, membership in specific groups, organizations, or associations and political or social affiliations are not legitimate cases for rejecting or not soliciting bids to meet the goals.
 - (5) Making a portion of the work available to MBE or WBE Subcontractors and suppliers and to select those portions of the work or material consistent with the available MBE or WBE Subcontractors and suppliers, so as to facilitate meeting the goals.
 - (6) Making good faith efforts despite the ability or desire of a Construction Manager to perform the work of a contract with its own organization. A Construction Manager that desires to self-perform the work of a contract must demonstrate good faith efforts unless the goals have been met.
 - (7) Selecting portions of the work to be performed by MBEs or WBEs in order to increase the likelihood that the goals will be met. This includes, where appropriate, breaking out contract work items into economically feasible units to facilitate MBE or WBE participation even when the Contract might otherwise prefer to perform these items with its own forces.
 - (8) Making efforts to assist interested MBEs or WBEs in obtaining bonding lines of credit or insurance as required by the Commission or Construction Manager.
 - (9) Making efforts to assist interested MBEs or WBEs in obtaining necessary equipment, supplies, materials or related assistance or services, including participation in a mentor-protégée program; and
 - (10) Effectively using the services of the Commission; minority or women community organizations; minority or women Construction Managers' groups; local, state and federal minority or women business assistance offices; and other organizations to provide assistance in the recruitment and placement of MBEs or WBEs.
9. In the event the Public Building Commission Procurement Officer determines that the Construction Manager did not make a good faith effort to achieve the goals, the Construction Manager may file a Dispute to the Executive Director as provided in Section 18.02. Disputes Book 2.

EXHIBIT F - SPECIAL CONDITIONS REGARDING MBE/WBE PARTICIPATION

10. Reporting and Record-Keeping Requirements

- a. The Construction Manager, within 5 working days of contract award, must execute a formal subcontract or purchase order in compliance with the terms of the Construction Manager's bid proposal and MBE/WBE assurances, and submit to the Commission a copy of the MBE and WBE subcontracts or purchase orders, each showing acceptance of the subcontract or purchase order by the MBE and WBE firms. During the performance of the contract, the Construction Manager will submit waivers of lien from MBE and WBE subConstruction Managers and suppliers indicating the current payment amount and the cumulative dollar amount of payments made to date. The Construction Manager will file regular MBE and WBE utilization reports on the form entitled "Status Report of MBE and WBE (Sub) Contract Payments" at the time of submitting each monthly Payment Estimate, which reflects the current status of cumulative and projected payments to MBE and WBE firms.
- b. The Construction Manager must maintain records of all relevant data with respect to the utilization of MBE and WBE firms, including without limitation payroll records, tax returns and records, and books of account in such detail as the Commission requires, and retain such records for a period of at least 3 years after final acceptance of the work. Full access to such records will be granted to the Commission and/or its designees, on 5 business days' notice in order for the Commission to determine the Construction Manager's compliance with its MBE and WBE commitments and the status of any MBE or WBE firm performing any portion of the contract.

11. Disqualification of MBE or WBE

- a. The Contract may be terminated by the Executive Director upon the disqualification of the Construction Manager as an MBE or WBE if the Construction Manager's status as an MBE or WBE was a factor in the award and such status was misrepresented by the Construction Manager.
- b. The Contract may be terminated by the Executive Director upon the disqualification of any MBE or WBE if the Subcontractor's or supplier's status as an MBE or WBE was a factor in the award of the contract and the status of the Subcontractor or supplier was misrepresented by the Construction Manager. If the Construction Manager is determined not to have been involved in any misrepresentation of the status of the disqualified Subcontractor or supplier, the Construction Manager shall make good faith efforts to engage a qualified MBE or WBE replacement.

12. Prohibition On Changes To MBE/WBE Commitments

- a. The Construction Manager must not make changes to its contractual MBE and WBE commitments or substitute such MBE or WBE Subcontractor without the prior written approval of the Executive Director. Unauthorized changes or substitutions, including performing the work designated for a Subcontractor with the Construction Manager's own forces, is a violation of this section and a breach of the contract with the Commission, and may cause termination of the contract for breach, and/or subject the Construction Manager to contract remedies or other sanctions. The facts supporting the request must not have been known nor reasonably should have been known by the parties prior to entering into the subcontract.

13. MBE/WBE Substitution Requirements and Procedures

- a. Arbitrary changes by the Construction Manager or its Subcontractor of the commitments earlier certified in the **Schedule D** are prohibited. Further, after once entering into each approved MBE and WBE sub-contract agreement, the Construction Manager shall thereafter neither terminate the subcontract, nor reduce the scope of the work to be performed by the MBE or WBE, nor decrease the price to the MBE or WBE, without in each instance receiving the prior written

EXHIBIT F - SPECIAL CONDITIONS REGARDING MBE/WBE PARTICIPATION

approval of the Executive Director. In some cases, however, it may become necessary to substitute a new MBE or WBE in order to actually fulfill the MBE or WBE requirements. In such cases, the Executive Director must be given reasons justifying the release by the Construction Manager of prior specific MBE or WBE commitments established in the contract, and will need to review the eligibility of the MBE or WBE presented as a substitute. The substitution procedure will be as follows:

- (1) The Construction Manager must notify the Executive Director immediately in writing of an apparent necessity to reduce or terminate a MBE or WBE subcontract and to propose a substitute firm for some phase of work, if needed in order to sustain the fulfillment of the MBE/WBE contract requirements.
- (2) The Construction Manager's notification should include the specific reasons for the proposed substitution. Stated reasons which would be acceptable include any of the following reasons: a) Unavailability after receipt of reasonable notice to proceed; b) failure of performance; c) financial incapacity; d) refusal by the Subcontractor to honor the bid or proposal price or scope; e) mistake of fact or law about the elements of the scope of work of a solicitation where a reasonable price cannot be agreed; f) failure of the Subcontractor to meet insurance, licensing or bonding requirements; g) the Subcontractor Manager's withdrawal of its bid or proposal; or h) decertification of the Subcontractor Manager as MBE or WBE.
- (3) The Construction Manager's position must be fully explained and supported with adequate documentation. Stated reasons which will not be acceptable include: replacement firm has been recruited to perform the same work under terms more advantageous to the Construction Manager; issues about performance by the committed MBE or WBE were disputed (unless every reasonable effort has already been taken to have the issues resolved or mediated satisfactorily); an MBE or WBE has requested reasonable price escalation which may be justified due to unforeseen circumstances.
- (4) The Construction Manager's notification should include the names, address and principal official of any proposed substitute MBE or WBE and the dollar value and scope of work of the proposed subcontract. Attached should be all the same MBE/WBE affidavits, documents and Letters of Intent which are required of the proposed MBE or WBE firms, as enumerated above in Section 20.5. Submission of Bid Proposals.
- (5) The Executive Director will evaluate the submitted documentation, and respond within fifteen (15) working days to the request for approval of a substitution. The response may be in the form of requesting more information, or requesting an interview to clarify or mediate the problem. In the case of an expressed emergency need to receive the necessary decision for the sake of job progress, the Executive Director will instead respond as soon as practicable.
- (6) Actual substitution of a replacement MBE or WBE to fulfill contract requirements must not be made before the Executive Director's approval is given of the acceptability of the substitute MBE or WBE. This subcontract must be executed within five (5) working days, and a copy of the MBE WBE subcontract with signatures of both parties to the agreement should be submitted immediately to the Executive Director.
 - i. The Executive Director will not approve extra payment for escalated costs incurred by the Construction Manager when a substitution of Subcontractor becomes necessary for the Construction Manager in order to comply with MBE/WBE contract requirements.
 - ii. No relief of the MBE/WBE requirements will be granted by the Executive Director

EXHIBIT F - SPECIAL CONDITIONS REGARDING MBE/WBE PARTICIPATION

except in exceptional circumstances. Requests for complete or partial waiver of the MBE/WBE requirements of this contract must be made in writing, stating all details of the request, the circumstances, and any additional relevant information. The request must be accompanied by a record of all efforts taken by the Construction Manager to locate specific firms, solicit MBE and WBE bids, seek assistance from technical assistance agencies, and other good faith efforts undertaken to achieve compliance with the MBE/WBE goals.

14. Non-Compliance

- a. The Executive Director has the authority to apply suitable sanctions to the Construction Manager if the Construction Manager is found to be in non-compliance with the MBE and WBE requirements. Failure to comply with the MBE or WBE terms of this contract or failure to use MBE or WBE firms as stated in the Construction Manager's assurances constitutes a material breach of the contract, and may lead to the suspension or termination of the contract in part or in whole. In some cases, monthly progress payments may be withheld until corrective action is taken.
- b. When the contract is completed, if the Executive Director has determined that the Construction Manager did not comply in the fulfillment of the required MBE and/or WBE goals, and a grant of relief of the requirements was not obtained, the Commission will be damaged in the failure to provide the benefit of participation to minority or women business to the degree set forth in this Special Condition. In that case, the Commission may disqualify the Construction Manager from entering into future contracts with the Commission.

15. Severability

- a. If any section, subsection, paragraph, clause, provision or application of these Special Conditions is held invalid by any court, the invalidity of such section, paragraph, clause or provision will not affect any of the remaining provisions hereof.

EXHIBIT F - SPECIAL CONDITIONS REGARDING MBE/WBE PARTICIPATION

ARTICLE 2. EQUAL EMPLOYMENT OPPORTUNITY REQUIREMENTS

Construction Manager has proposed to and agrees to meet the following requirements:

Actual amounts of minority and female work will be measured from the total hours of construction workers employed on the Project within each of the categories of Journey Workers, Apprentices and Laborers by the Construction Manager and all of the worksite subcontractors.

CONSTRUCTION WORKER MINIMUM REQUIREMENTS:

Percentage of total Journey Worker hours required to be worked by minority Journey Workers during construction of the Project: _____% minimum.

Percentage of the total Apprentice hours required to be worked by minority Apprentices during construction of the Project: _____% minimum.

Percentage of the total Laborers hours required to be worked by minority Laborers during construction of the Project: _____% minimum.

Percentage of the total Journey Worker hours required to be worked by female Journey Workers during construction of the Project: _____% minimum.

Percentage of the total Apprentice hours required to be worked by female Apprentices during construction of the Project: _____% minimum.

Percentage of the total Laborer hours required to be worked by female Laborers during construction of the Project: _____% minimum.

The percentage figures set forth above shall not deter or restrict the fuller utilization of minority or female employees for the Project. Compliance with the above requirements for minority and female work will be measured by dividing the hours actually worked by minority or female employees on the Project within each of the categories of journeymen, apprentices; laborers by the Design-Builder and all of the worksite subcontractors by the total hours of construction workers employed on the Project within each of those same categories and then multiplying the product for each category by 100 to arrive at the actual percentage of minority or female utilization for each category. Construction Manager agrees during the construction of the Project to fulfill every numerical commitment set forth in the Construction Worker Minimum Requirements above. Relief from the Construction Manager's obligations as established under the Construction Worker Minimum Requirements is not available due to any limiting condition or circumstance which may affect referral, hiring, or deployment of construction trades employees found to exist during construction. Failure to meet the above stated Minimum Requirements shall be assessed damages as set forth below.

EXHIBIT F - SPECIAL CONDITIONS REGARDING MBE/WBE PARTICIPATION

DAMAGES FOR FAILURE TO MEET EQUAL EMPLOYMENT OPPORTUNITY REQUIREMENTS

The Construction Manager hereby consents and agrees that, in the event that it fails to comply with each of the minimum requirements set forth above the following shall apply:

If the total hours in any Construction Worker category above equals zero at the completion of the work, then a net deficiency of the entire percentage assigned will be deemed to exist. For any net deficiency in each category, the following amounts shall be deducted as liquidated damages from monies due the Construction Manager and the Guaranteed Maximum Price shall be modified accordingly:

- a. For each full one (1%) percent deficiency of minority Journeyworkers not utilized – four cents per each hundred dollars of the Contract Price calculated as follows:

$$\frac{\text{Cost of the Work} \times 04}{100}$$

Each one (1%) percent deficiency toward the goal for female Journeyworkers shall be calculated in the same way.

- b. For each full one (1%) percent deficiency of minority apprentices not utilized – three cents per hundred dollars of the Contract Price calculated as follows:

$$\frac{\text{Cost of the Work} \times 03}{100}$$

Each one (1%) percent deficiency toward the goal for female apprentices shall be calculated in the same way.

- c. For each one (1%) percent deficiency of minority laborers not utilized – one cent per each hundred dollars of the Contract Price calculated as follows:

$$\frac{\text{Cost of the Work} \times 01}{100}$$

Each one (1%) percent deficiency toward the goal for female laborers shall be calculated in the same way.

d. Liquidated damages, if any, will be calculated for the first pay requests reflecting fifty percent (50%) completion, seventy-five percent (75%) completion, and ninety percent (90%) completion, respectively, based upon the Contractor's pay request together with all attendant certified payrolls and other required documentation of minority and women employment. The accrued liquidated damages and interest will be added to the retention provided elsewhere in this contract. The amount of liquidated damages due to the Commission under this provision will bear compound interest at the rate of 5% per annum, compounded monthly from the date of the Notice to Proceed to the date of approval of a deductive change order for liquidated damages. Should the total amount of liquidated damages due under all provisions of this contract exceed the amount of the Commission's retainage, compound interest on the amount over and above the retainage will continue to accrue until the entire amount of liquidated damages and compound interest is paid to the Commission.

e. The Commission is aware that certain subcontract agreements under this contract may require subcontractors to contribute to payment of liquidated damages assessed under this provision. Should enforcement of subcontract liquidated damages provisions result in an

EXHIBIT F - SPECIAL CONDITIONS REGARDING MBE/WBE PARTICIPATION

aggregate total of subcontractor liquidated damages greater than the liquidated damages assessed hereunder against Construction Manager, then Construction Manager must pay the excess pro rata as a bonus to each subcontractor exceeding its subcontract commitments for minority or women employment, or both.

EXHIBIT G - KEY PERSONNEL AND CONSTRUCTION MANAGER BILLING RATES

Name	Title/Role	
	Project Executive	
	Project Manager	
	Superintendent	
	Project Engineer	
	Estimator/Preconstruction	
	MEP Coordinator	

Position/Title	Hourly Billing Rate	
Project Executive		
Project Manager		
Superintendent		
Project Engineer		
Estimator		
MEP Coordinator		
Field Secretary		
Accounting/Cost		
Safety Engineer		
Purchasing Manager		
Safety Manager		

Hourly Position	Straight Time	Time and Half	Double Time
Laborer			
Laborer Foreman			
Carpenter			
Carpenter Foreman			
Operator			

EXHIBIT H - GUARANTEE FORM

I, (name) THOMAS L. SICINSKI,
(title) SR. VICE PRESIDENT
of (Construction Manager) BERGLUND CONSTRUCTION, herewith
guarantee the (description of the work) CONSTRUCTION WORK against defects
in materials and workmanship for a period of 1 year(s) from (the date of final
acceptance) 5/29/14 as defined in the Contract Documents and
agree to correct any defects within this period at no cost to the Public Building Commission and to
pay for any damages to other work resulting from the defects or the repair of the same.


Signed

SR VICE PRESIDENT
Title

4/21/15
Date

EXHIBIT I

REQUIREMENTS FOR COMMISSION FIELD OFFICE

1.1 Commission's Field Office

- A. Furnish, erect and maintain a clean, weather-tight office at the site of the Work for the Duration of the Agreement, through final completion, for the sole and exclusive use of the Commission. No on site Work may commence until the commission's Field Office required by this exhibit is in place, fully functional and approved by the Commission.
- B. Provide the Commission's Field Office entirely separate from, unconnected to and not to be shared with the Construction Manager's Field Office.
- C. Provide the Commission's Field Office not less than 500 square feet in area and with a ceiling height of not less than 7 feet high with a minimum of two private offices and one common area with sufficient space to conduct project meetings. The private office shall be equipped with a minimum of four (4) duplex receptacles equally distributed across (2) power circuits. The trailer shall be equipped with a minimum of 100 amp electrical service. The Commission's Field Office must be painted, heated air-conditioned, lighted, provided with lockable windows with vandalism protection and blinds or shades that operate, and doors with cylinder locks and deadbolt locks. Enclose the air-space beneath the trailer with exterior grade plywood panel siding painted to match office exterior. Provide hinged access doors at utility connection area. Provide stair access with handrails as required.
 1. Provide one (1) restroom with sink and water closet (indoors) with plumbing connections as necessary. Include all costs for water supply and sewerage pump out or connection to existing utilities/metering for the duration of the project.
- D. Provide weekly janitorial service for the Commission's Field Office.
- E. Pay all expenses in connection with the Commission's Field Office, including but not limited to, the installation and connection of telephone/data service, heat, air conditioning, light water sewerage, janitorial services and equipment. Construction Manager shall provide all paper, toner, etc. for printers and copiers. HVAC filters must be replaced every other month.
- F. Furnish the following equipment and furniture:
 1. Four (4) – 60"x30" desks with two drawer pedestal file cabinets and four (4) non-folding chairs with upholstered seat and back.
 2. Five (5) – three (3) drawer legal size lateral file cabinets.
 3. One (1) layout table with a minimum top size of 38" x 60". An adjustable height drafting stool/chair with upholstered seat and back shall be provided for the layout table.
 4. Two (2) – 8'x3' conference tables with 20 folding chairs.
 5. One (1) equipment cabinet with lock and minimum inside dimensions of 44" high x 24" wide x 30" deep. The walls must be steel with a minimum thickness of 3/32" with concealed hinged and enclosed lock to prevent entry by force.
 6. Four (4) – two (2) line telephones, each consisting of a base unit with answering machine and two (2) cordless units.
 7. One (1) fax machine – installed on separate line.
 8. One (1) electronic desk type tape printing calculator.

9. Four (4) wall mounted mail holders.
 10. One (1) floor standing office copier with sorter capable of printing/copying up to 11"x17" in color and a minimum speed of 20 pages per minute (black and white). Provide copier stand that provides for storage of copier supplies and initial spare toner/ink cartridges. Provide maintenance and operating supplies.
 11. One (1) first aid cabinet fully equipped and maintained on a monthly basis.
 12. One (1) five gallon hot and cold water dispenser with cup dispenser and cups.
 13. Central heating and air conditioning appropriate to trailer size and construction.
 14. One (1) – six (6) cubic foot refrigerator with freezer compartment.
 15. One (1) plan rack with twelve (12) 42" capacity hanging clamps.
 16. One (1) Fire Extinguisher
 17. One (1) digital camera (minimum 6.0 mega-pixel with 2.0 GB memory card) with software and cables . Include rechargeable batteries and battery charge compatible with the type used in camera.
 18. One (1) multi-function color printer (fax, copy, scan, print) of the latest version with toner cartridges, paper, and maintenance service contract for the duration of the project with spare toner cartridges.
 - a. Type to be Canon Image Class 2300N (Dual Tray – 8-12"x11" and 11" x 17" format) with scanning capability (PDF Format) – or better.
 - b. Network multi-function scanner printer to a minimum of four (4) workstation connection points for computers.
 19. Provide networking equipment (3Com model 3C888 and DSL/Cable Modem as a minimum or as required by internet service provider) to network the Commission's computers (four (4) minimum) together via modem or router to provide peer to peer communication and internet access from any computer (including wireless internet access for the trailer). Network all printers, copiers, and multi-function machines to the network/workstations to enable printing and scanning from each workstation.
 20. Provide separate full service telephone lines with local and long distance access for each of the four (4) telephones, one (1) fax machine, and DSL/cable modem.
 21. Provide unlimited internet access (DSL or Cable) with an internet service provider for the duration of the project.
 22. One (1) microwave oven.
 23. One (1) coffee maker with pot.
 24. Ten (10) shelves (1'x5') located per Commission Representatives direction.
- G. The Commission's field office and all furnishings and equipment will remain the property of the Construction Manager upon completion of the Project.

EXHIBIT J

**STANDARD TERMS AND CONDITIONS
FOR CONSTRUCTION MANAGEMENT AT RISK SERVICES**

CONTRACT NO. PS2036

**ANNEX LOCATED AT RICHARD EDWARDS ELEMENTARY SCHOOL
4815 SOUTH KARLOV
CHICAGO, ILLINOIS**

PUBLIC BUILDING COMMISSION OF CHICAGO



Mayor Rahm Emanuel
Chairman

Erin Lavin Cabonargi
Executive Director

Room 200
Richard J. Daley Center
50 West Washington Street
Chicago, Illinois 60602
312-744-3090
www.pbcchicago.com

OCTOBER 2014

PUBLIC BUILDING COMMISSION OF CHICAGO

ARTICLE 1. PROJECT ORGANIZATION

SECTION 1.01 The Commission Representative

1. The Executive Director will assign an individual to be the Commission's Representative for the Project. The Executive Director will notify the Construction Manager of the assignment in writing at the time of execution of the Agreement. The Commission Representative may be changed from time to time.
2. The Construction Manager must route all Project communication and notices, whether intended for the Commission or the Architect, to the Commission Representative. The Commission Representative will also route responses from the Commission and Architect to the Construction Manager.
3. The Commission Representative has the authority to reject all or any portion of Work that does not conform to the Contract Documents.
4. The Commission Representative will not be responsible for acts or omissions of the Construction Manager or any Subcontractor.
5. The Commission Representative is responsible for the following:
 - a. Reviewing and monitoring, on a periodic basis, the Construction Manager's baseline and updated schedules for compliance with the Contract milestone dates and the master CPM milestone dates.
 - b. Representing the Commission at weekly meetings with the Commission, User, Construction Manager, Architect, and others to review the Project schedule, submittals, scope change, requests for information, outstanding bulletins, pending issues, and field problems.
 - c. Reviewing Construction Manager's payment applications in accordance with the Commission's policies and procedures and submitting the payment applications to Commission for approval and payment.
 - d. Establishing an on-Site organization line of authority to implement all construction phases of the Project in a coordinated and efficient manner.
 - e. Establishing and implementing procedures for, and maintain coordination among, the Commission, the User, Architect, Construction Manager, and other agencies having jurisdiction of the Project with respect to all construction aspects of the Project.
 - f. Coordinating the submission, processing, procurement and assembly of all required permits, licenses, and certificates with the Construction Manager and arrange delivery of same to the Commission.
 - g. Conducting Site observations of the Construction Manager and Project to ensure that Work is progressing on schedule and in accordance with the requirements of the Commission and the Contract Documents.
 - h. Reviewing the adequacy of the supervision, personnel and equipment and the availability of necessary materials and supplies. Where inadequate, direct that the necessary action be taken to remediate the deficiency.
 - i. Receiving and reviewing all shop drawings, materials and all other required Submittals prior to transmittal of these documents to the Architect. Requests for approval of Subcontractors, delivery schedules, material lists, shop drawings, samples, and the like will be commented upon and submitted to the Commission for concurring approval.

PUBLIC BUILDING COMMISSION OF CHICAGO

- j. Monitoring the flow of all documents and materials for proper sequence of approvals so as not to delay the progress of the work.
- k. Receiving and reviewing all requests for additional compensation and time extensions sought by the Construction Manager.
- l. Conducting a comprehensive final inspection of the Project to verify that the materials furnished and Work performed are in accordance with the Contract Documents.
- m. Expediting the assembly and delivery to the Commission of all papers required by the Contract Documents, including but not limited to "as-built" drawings, guarantees, warranties, and operations and maintenance manuals. Reviewing, approving, and submitting such documents to the Commission upon completion of the Project.

PUBLIC BUILDING COMMISSION OF CHICAGO

ARTICLE 2. CONSTRUCTION MANAGER'S OBLIGATIONS

SECTION 2.01 Construction Manager

1. The Construction Manager must provide all Services required to be performed and provide, or cause to be provided, all of the labor, necessary tools, machinery, materials, schedules and other documents and all facilities for the construction of the Project as described herein and other work necessary to perform and complete in a workmanlike manner, and within the specified time, all of the Work in strict accordance with the Contract Documents. Construction Manager is solely responsible for selecting the means, methods, techniques, sequences, and procedures used in performing the Work.
2. The Construction Manager is solely responsible for properly laying out the Work, and for all lines, elevations and measurements for all of the Work executed under the Contract Documents. The Construction Manager must verify the figures shown on the Drawings before laying out the Work and will be held responsible for any errors or inaccuracies resulting from the failure to do so. Neither the Architect nor the Commission Representative will be responsible for laying out the Work.
3. The Construction Manager is responsible for the coordination of the various parts of the Work so that no part is left in an unfinished or incomplete condition owing to any disagreement between the various Subcontractors or any of the Subcontractors and the Construction Manager.
4. The Construction Manager must require each Subcontractor to become familiar with all provisions of the Contract Documents that may affect Subcontractor's work.
5. The Construction Manager shall at all times be responsible for the performance of the Work by its Subcontractors. The Construction Manager will manage and coordinate the Work of Subcontractors such that the Work progresses in an efficient, orderly and timely manner. In the event of any claim or dispute between Subcontractors, or any Subcontractor and Construction Manager, Construction Manager shall manage the resolution of any such claim or dispute. The Construction Manager shall at all times deal with its Subcontractors in good faith, and use all reasonable efforts to resolve claims or disputes in a prompt, cost-effective manner.
6. The Work is under the charge and care of the Construction Manager until Final Completion and Acceptance of the Work by the Commission, unless otherwise specified in the Contract Documents. The Construction Manager assumes all responsibility for injury or damage to the Work by action of elements, fire or any other causes whatsoever, including, injury or damage arising from the execution or non-execution of the Work, except for injury or damage caused by other Construction Managers not working for the Construction Manager which the Construction Manager could not have prevented through its exercise of the standard of care provided in this Agreement. The Construction Manager must rebuild, repair, restore, and make good, at no additional cost to the Commission (except for injury or damage caused by other Construction Managers not working for the Construction Manager which the Construction Manager could not have prevented through its exercise of the standard of care provided in this Agreement), all injuries or damages to any portion of its Work before Final Completion and Acceptance of the Work. When equipment or materials are furnished to the Construction Manager by the Commission for use or inclusion in the Work, the Construction Manager's responsibility for safeguarding all such equipment and materials must be the same as for equipment and materials furnished by Construction Manager. Construction Manager shall ensure that Builder's Risk insurance and all other applicable coverages required in Exhibit E to the Agreement remain in place up to the date of Final Completion and Acceptance whereupon the Work is accepted for occupancy by the Commission and User Agency; provided, however, that in the event that the User Agency elects to occupy the Project, in whole or in part, prior to Final Completion and Acceptance of the Work, the Construction Manager and the Commission acknowledge and agree that Construction Manager's Builders' Risk insurance will not cover damage to the Work in those areas of the Project for which the User Agency has taken beneficial occupancy (the "Occupied Areas"). The parties further acknowledge and agree that Construction Manager shall remain liable for any damage that it or its Subcontractors cause to the Work in the Occupied Areas, but the Commission and the User Agency shall look to property

PUBLIC BUILDING COMMISSION OF CHICAGO

insurance furnished by the Commission or User Agency for coverage for damage to the Work in the Occupied Areas caused by the Commission, the User Agency or any third party.

7. The Work will not be considered complete and accepted until the Construction Manager receives written notice from the Commission confirming the Final Completion and Acceptance of the Work.

SECTION 2.02 Contract Documents

1. During the Pre-Construction Phase, the Construction Manager must carefully review and compare all Drawings, Technical Specifications, and other Contract Documents in compliance with the standard of care set forth in the Agreement. In the event the Construction Manager identifies an error or omission, the Construction Manager will promptly notify the Commission Representative, in writing, and then proceed with the Work in accordance with instructions from the Commission Representative concerning such error or omission. The Construction Manager acknowledges and agrees that any such errors or omissions are to the detriment of the Owner. Construction Manager shall not seek to take advantage of the discovery of any conflict, error or omission, or discrepancy in the Contract Documents after award of the Contract or establishment of the Project GMP, but shall cooperate with the Commission to resolve any such errors or omissions in a prompt and cost-effective manner. In the event such resolution involves a change to the Work, such change will be accomplished pursuant to Article 10 hereof. Any changes to the Work that are not performed pursuant to Article 10 will be done at the Construction Manager's expense.
2. The Contract Documents are complementary and intended to include all items required for the proper execution and completion of the Work. This does not mean that all items required will be found in both the Drawings and Technical Specifications. Generally, the Technical Specifications describe Work which cannot be readily indicated on the Drawings, and indicate types, qualities, and methods of installation of the various materials and equipment required. The Drawings and Technical Specifications are to be read and interpreted as a whole. If there are contradictions or ambiguities between the Contract Documents, the Construction Manager must submit a request for information (RFI) to the Commission Representative. Otherwise, the Construction Manager must perform the Work pursuant to the requirements of all Contract Documents. If, in the determination of the Commission, Construction Manager failed to meet its standard of care during the Pre-Construction Phase, the Commission shall hold the Construction Manager responsible for such costs as would have been avoided if the Construction Manager had performed such obligations pursuant to Article 4 of the Agreement; provided, however, that the Construction Manager may expend the Construction Contingency for such repairs pursuant to Paragraph 4.03(f)(2)(b) of the Agreement.
3. Materials which are shown on the Drawings and which may not be specifically described in the Technical Specifications or Drawings will be furnished by the Construction Manager, suitable for the intended use, compatible with adjacent materials, and subject to review for conformance with the intent of the Contract Documents. If installation techniques are not specified, installation will be in accordance with manufacturer's currently published instructions and industry standards.
4. Dimensions of Work will not be determined by scale or rule. Figured dimensions must be followed at all times. If figured dimensions are lacking and cannot be calculated from other dimensions on Drawings, the Construction Manager must submit an RFI to the Commission Representative for resolution by the Architect.
5. The Construction Manager must keep at the Site, for reference, a complete set of documents pertaining to the Project, including, but not limited to, the complete Contract Documents, copies of all drawings and plans furnished by the Architect, all additional and revised drawings and plans furnished by the Commission Representative, all orders issued to the Construction Manager by the Commission that relate to the Work, and all submittals, including shop drawings, meeting minutes, reports, payment applications, and correspondence relating to the Work, and a set of updated as-built drawings.
6. As used in this Exhibit J, the terms "Agreement" shall mean the Agreement for Construction Management services, including all attached exhibits, schedules, drawings, documents, and all

PUBLIC BUILDING COMMISSION OF CHICAGO

those exhibits, schedules, documents and/or drawings incorporated by reference, all component parts and all amendments, modifications or revisions made in accordance with the terms hereof.

SECTION 2.03 Site Conditions and Inspection

1. Surveys, soil borings, geotechnical information, data, plans or other materials generally describing the unimproved land or existing structures at the Site may be provided to the Construction Manager by the Commission.
2. The Construction Manager must take field measurements, verify field conditions and carefully compare such field measurements and conditions and any other information known to the Construction Manager about the Contract Documents before commencing the Work or any portion of the Work. No allowance will be made to the Construction Manager for any extra labor and/or materials required due to Site conditions or discrepancies that might have been discovered by a thorough and proper inspection of the Site. If land surveying Work is required under this Contract, Construction Manager must have such Work performed by a surveyor as described in Section 6.06 "Surveyor."
3. If conditions are encountered at the site that are:
 - a. Subsurface or otherwise concealed physical conditions that differ materially from those indicated in the Contract Documents, or
 - b. Pre-existing unknown physical conditions of an unusual nature, which differ materially from those ordinarily found to exist and generally recognized as inherent in construction activities of the character provided for in the Contract Documents, including the presence of unanticipated Hazardous Materials, then the Construction Manager will take no action to disturb the area until providing written notice to the Commission Representative immediately, and receiving notice from the Commission Representative as to how and when to proceed.
4. If conditions differ materially from those indicated in the Contract Documents and could not have been known to the Construction Manager through the exercise of its standard of care provided in the Agreement at the time the Project GMP was established or the bid package was awarded, and such conditions will cause a material increase or decrease in the Construction Manager's cost of, or time required for, the performance of any part of the Work, an equitable adjustment in the Contract Price or Contract term or both, will be made based upon Article 10, "Changes in the Work."
5. The Construction Manager must follow the requirement of written notice in Section 2.03.3b above and the requirements set out in Article 11 Claims and Disputes, regarding a claim for changed site conditions. The Construction Manager must also provide written notice of any claim regarding the changed site condition to the Commission Representative within three (3) business days after its discovery. The notice of changed site conditions must state the nature of the changed site condition, its location, and the work that is affected by it. The Construction Manager's failure to provide the written notice to the Commission Representative within three (3) business days after discovery of the changed site condition constitutes a waiver of the claim and the right to file a dispute to the Executive Director under Article 11.

SECTION 2.04 Construction Manager's Warranties and Representations

Construction Manager warrants and represents that:

1. It has carefully examined and analyzed the provisions and requirements of this Contract; it has inspected the Site to the extent made available by the Commission; from its own analysis it has satisfied itself as to the nature and scope of Work, all conditions, any obstructions, and requirements needed for the preparation of the Project GMP and the performance of its Contract, the general and local conditions, and all other matters which in any way may affect this Contract or its performance; and the time available for such examination, analysis, inspection, and investigation was adequate.

PUBLIC BUILDING COMMISSION OF CHICAGO

2. This Contract is feasible of performance in accordance with all of its provisions and requirements and that the Construction Manager can and must perform, or cause to be performed, the Work in strict accordance with the provisions and requirements of this Contract.
3. Except for the contents of this Contract, no representation, statement or promise, oral or written, or of any kind whatsoever, by the Commission, its officials, agents, representatives or employees, has induced the Construction Manager to respond to the RFQ or has been relied upon by the Construction Manager, including any reference to (i) the meaning, correctness, suitability or completeness of any provisions or requirements of this Contract; (ii) the nature, existence, or location of materials, structures, obstructions, utilities or conditions, surface or subsurface, which may be encountered at or on the Site; (iii) the nature, quantity, quality or size of any materials, equipment, labor and other facilities needed for the performance of this Contract; (iv) the general conditions which may in any way affect this Contract or its performance; (v) the compensation provisions of the Contract; or (vi) any other matter.

SECTION 2.05 Acceptance of Work

1. Substantial Completion of the Milestones, Phases and Project
 - a. The Construction Manager will notify the Commission Representative, in writing, of a date that the work on a milestone, phase, or the Project as a whole will be ready for inspection by the Executive Director, Commission Representative and representatives of the User Agency, to determine whether the Work is Substantially Complete. Notice will be given by the Construction Manager at least seven (7) days in advance of that date. If the Commission Representative concurs that the work will be ready for inspection and/or testing on the date stated, including all testing and balancing, commissioning, operational training and other activities and may be required by the Commission, the Executive Director, Commission Representative, Architect and other parties, selected by the Executive Director, will make such inspection within a reasonable period of time. The scheduling of the inspection will not relieve the Construction Manager of its responsibilities under the Contract Documents. The Construction Manager is required to furnish access to all parts of the Project for the inspection.
 - b. Upon inspection, the Construction Manager will prepare a Certificate of Substantial Completion for execution by the Construction Manager and Architect, which Certificate shall be submitted to the Commission Representative. The Executive Director will determine whether Substantial Completion has been achieved and will issue a written notice to the Construction Manager of its acceptance of the Certificate of Substantial Completion for the pertinent Milestone, Phase or Project.
2. Final Completion and Acceptance of the Work
 - a. Punch List Completion
 - (1) The Construction Manager understands and agrees that time is of the essence in closing out the Work of this Contract. Upon Substantial Completion of the Work, the Punch List will be transmitted to the Construction Manager from the Commission. The Construction Manager agrees to begin performance of Punch List Work immediately after receipt of the Punch List.
 - (2) Failure of the Construction Manager or its Subcontractors to begin the Punch List Work within 3 business Days after receipt of the Punch List will be construed as failure to prosecute the Work of the Contract.
 - (3) Punch List Work will be continuously prosecuted once begun and completed within the period set forth in the Punch List by the Commission Representative. The Commission Representative shall establish the period for completion of the Punch List Work after consultation with the Construction Manager. The period established by the Commission Representative will be based on the Commission Representative's reasonable, good faith estimate of the time necessary for the Construction Manager to complete the Punch List

PUBLIC BUILDING COMMISSION OF CHICAGO

Work.

- b. When the Construction Manager deems the Work, including all Punch List Work, to be complete, the Construction Manager must notify the Commission Representative in writing that the Work will be ready for an inspection and/or test on a date specified by the Construction Manager. Such notice is to be given at least 5 Days in advance of said date. If the Commission Representative concurs that the Work will be ready for inspection or testing on the date given, including submission of start-up reports, testing and balancing reports, instructions, warranties, Operations & Maintenance manuals, completion of all Punch List work and other work as may be required by the Commission, the Commission will make such inspection within a reasonable period of time. The scheduling of the inspection to determine whether the Work is complete does not relieve the Construction Manager of its responsibilities under the Contract Documents. The Construction Manager must cooperate in all respects in the scheduling and performance of the inspection. Upon inspection, the Commission will determine if Final Completion and Acceptance of the Work has been achieved and will issue a written notice to the Construction Manager confirming the Final Completion and Acceptance of the Work.
- c. No action of the Commission, the Commission Representative, the Architect, or their respective Executive Directors, board members, officers, employees, or agents is to be construed as accepting Work done or material furnished in the performance of this Contract, which Work or materials are not in accordance with those specified and required by the Contract. The issuance of notice of Final Completion and Acceptance or the final payment does not affect the rights of the Commission against the Construction Manager (and the surety or sureties on the Performance and Payment Bond given by the Construction Manager) to enforce the complete performance of this Contract or to sue for the recovery of damages for failure to do so, nor affect the terms of Construction Manager's guarantee in connection therewith.

PUBLIC BUILDING COMMISSION OF CHICAGO

ARTICLE 3. PERMITS AND LICENSES

SECTION 3.01 Permits, Licenses, and Regulations

1. Permits

- a. The Construction Manager is responsible for obtaining all permits, including but not limited to sewer, water, crane, fence, driveway, and building permits, as prescribed by the City of Chicago and public utilities, and any other permits that may be necessary. The Commission shall be responsible for the cost of the City of Chicago building permit and the Department of Buildings Stormwater Review Fee; any and all permit review fees or charges will be borne by the Construction Manager and included in the Project GMP.
- b. The Construction Manager will confer with the Commission Representative prior to applying for the City building permit, and the parties will agree on the process for obtaining the City building permit prior to Construction Manager's application for such permit. The Commission Representative will assist the Construction Manager in the building permit process, but the Construction Manager is solely responsible for obtaining all required permits in a timely fashion, subject to the Project Milestone Schedule per Section 4.05 of the Agreement.
- c. The nature of the foundation systems required on portions of this Project may be such that submittals, permits, and coordination will be required with the City of Chicago Bureau of Underground. If such systems are required by the Contract, the Construction Manager, representing its familiarity with these systems and permit processes, is responsible for any and all submittals, fees, coordination, and any other items required to secure approvals required by the authorities having jurisdiction for the installation of these systems.

2. Licenses and Regulations

- a. The Construction Manager shall include in the Project GMP, all costs necessary to obtain, and pay for all licenses and certificates of inspection required or necessary for the execution and completion of the Work.
- b. The Construction Manager must give all notices and comply with all laws, ordinances, codes, rules and regulations bearing on the conduct of the Work. If the Construction Manager observes that the Drawings and specifications are at variance therewith, prompt notification in writing must be given to the Commission Representative, and any necessary changes must be made in accordance with Article 10 "Changes in the Work." If the Construction Manager fails to provide such notice, or otherwise performs the Work, subject to the Standard of Care provided in the Agreement, contrary to pertinent law, ordinances, codes, rules or regulations, the Construction Manager will bear all costs arising from any Work performed that is contrary to such laws, ordinances, codes, rules, and regulations.
- c. The Construction Manager must also comply with the current regulations of the National Board of Fire Underwriters where applicable, and all other codes named in the specifications for the various divisions of the Work.
- d. Regulations applicable to this Project include, but are not limited to the most current editions of, the following:
 1. City of Chicago Building Codes
 2. NEC
 3. NFPA
 4. Illinois Plumbing Code
 5. Illinois Accessibility Standards
 6. Americans with Disabilities Act Guidelines (ADAG)
 7. ASHRAE/IES, Standard Efficiency Guidelines

PUBLIC BUILDING COMMISSION OF CHICAGO

- e. Where requirements of the applicable building codes differ, the Authorized Commission Representative shall determine which requirement shall govern and the Construction Manager shall comply with the governing requirement. If the Construction Manager believes it is entitled to additional compensation or an extension of the Project Schedule it must follow the requirements set out in Article 11 "Claims and Disputes."
- f. Submit copies of all permits, licenses, and similar permissions obtained, and receipts for fees paid, to the Commission Representative.
- g. It shall be the responsibility of the Construction Manager to coordinate, procure and pay for all ties necessary for the completion and operation of the fire alarm system. Construction Manager shall arrange and pay for all fees as required by the City of Chicago Bureau of Electricity.

PUBLIC BUILDING COMMISSION OF CHICAGO

ARTICLE 4. CONSTRUCTION MANAGER'S PRACTICES AT SITE

SECTION 4.01 Hours of Work

1. The Construction Manager will furnish sufficient forces and work such shifts as may be required to ensure completion of the Work under the conditions and within the time stated in the Contract. If the nature of the Work requires that parts of it be performed outside of regular working hours, the cost of such Work including overtime wages for the User's Building Engineer, if applicable, is to be included in the Base Contract Price. If the Project falls behind schedule, the Construction Manager will be required to perform the Work by extra shifts or on overtime basis as may be necessary to complete the Work on time at no additional cost to the Commission.
2. The Construction Manager will not be entitled to additional compensation for extra shifts or overtime work for any reason or claim of whatever nature except as otherwise expressly stated in writing by the Commission; and then only to the extent of the direct cost of the premium portion of the time involved and without any charge for mark up, insurance, or taxes, except as might otherwise be required by law.
3. The Site may be occupied during construction. Construction Manager will cooperate fully with the Commission, Commission Representative, Architect, and the User during construction operations to minimize conflicts and interference and to facilitate occupant usage and operations.

During occupied hours, the Construction Manager will limit construction operations to methods and procedures which will not adversely and unduly affect the environment of occupied spaces. The Construction Manager must provide proper protection and procedures to ensure that noise, dust, odors, air pollution, ambient discomfort, or poor lighting do not endanger or disrupt the activities of the User. The Construction Manager must follow Federal, State and City safety procedures, and provide for the protection of the building occupants and furniture, fixtures and equipment as required for execution of the work.

4. Whenever the Construction Manager desires to perform Work outside the hours of 7:00 am through 3:30 P.M., Monday through Friday, the Construction Manager will request written authorization from the Commission not less than 48 hours in advance.

SECTION 4.02 Cleaning Up

1. During the Construction, the Construction Manager will keep the Site and adjacent premises as free from material, debris, and rubbish as is practicable and will remove the same entirely and at once, if in the opinion of the Commission, said material, debris, or rubbish constitutes a nuisance, a safety hazard, or is objectionable in any way to the public. Upon oral and/or written notification of unacceptable Site conditions by the Commission, the Construction Manager is responsible for immediate remediation within 48 hours of notification. The Construction Manager's failure to act accordingly will result in completion of remediation work by the Commission at the Construction Manager's expense.
2. As a condition of Final Completion and Acceptance of the Work, the Construction Manager must remove from the Site and adjacent premises all machinery, equipment, surplus materials, falsework, excavated and useless materials, rubbish, temporary buildings, barricades, and signs, and must restore the area surrounding the Site to the same general conditions that existed prior to the commencement of the Work.
3. The Construction Manager will clean off all cement streaks or drippings, paint smears or drippings, rust stains, oil, grease, dirt, and any other foreign materials deposited or accumulated on any portion of the Work or existing facilities or infrastructure due to Construction Manager's operations.
4. Construction Manager is solely responsible for and assumes all liability associated with off-Site disposal of any Hazardous Materials generated as a result of Construction Manager's construction activities.

PUBLIC BUILDING COMMISSION OF CHICAGO

SECTION 4.03 Project Health and Safety

The Construction Manager is responsible for project health and safety as of the date stated in the Notice to Proceed.

5. Worker's Health and Safety

- a. Construction Manager has sole and complete responsibility for implementation of a safety program. The Construction Manager's safety program ("Safety Program") must include the Work of all the Construction Manager's Subcontractors. The Safety Program must be submitted to the Commissioner before the start of the Work. The Safety Program shall, at a minimum, set forth and maintain the standards stated in the Commission's Project Specific Safety Plans for the Construction Manager and for Subcontractors. In the event that Construction Manager elects to adopt the Commission's Safety Manual as a part of Construction Manager's Safety Program, Construction Manager acknowledges and agrees that adopting the Safety Manual does not in any way attenuate, limit, transfer or otherwise affect Construction Manager's sole and complete responsibility and liability for its Safety Program.
- b. The Construction Manager shall designate a safety representative for the project. This person shall be present whenever work is being performed at the site or whenever delivery of materials, products or equipment is being made at the site. The safety representative must have successfully completed the OSHA 30 hour course.
- c. Although the Commission Representative will observe construction and give the Construction Manager opinions and suggestions about safety defects and deficiencies, the Commission Representative's suggestions on safety will in no way relieve the Construction Manager of its responsibility for safety on the project. The Construction Manager has sole responsibility for safety.
- d. The Construction Manager must comply with the requirements of Regulations 29 CFR Part 1926 (originally CFR Part 1518) – Safety and Health Regulations for Construction of the Williams-Steiger Occupation Safety and Health Act of 1970 (Federal, OSHA). Copies may be obtained from the Regional Administrator of the Department of Labor, Federal Office Building, Chicago, Illinois.
- e. The Construction Manager's must also comply with the "Health and Safety Act" of the State of Illinois. The rules pursuant to this Act are on file with the Secretary of State of Illinois and identical in every respect with the standards in effect under the Federal, OSHA, and law, pursuant to orders of the Illinois Industrial Commission. The Federal and State standards require that the Construction Manager provide reasonable protection to the lives, health and safety of all persons employed under the Contract. The State act, rules and the applicable parts thereof will be considered as part of these specifications.
- f. The Construction Manager must comply with all local safety laws including, those set forth in Title 15 of the Municipal Code of Chicago, Ch. 15-4, Art. 5, and Ch. 15-20, Art. 1.
- g. The Construction Manager must take any precautions that may be necessary to render all portions of the Work secure in every respect to decrease the possibility of accidents from any cause. The Construction Manager will furnish and install all necessary facilities to provide safe means of access to all points where Work is being performed and make all necessary provisions to insure the safety of workers and of consultants and inspectors during the performance of the Work.
- h. The Construction Manager must keep on the site of the Work, completely equipped first aid kits readily accessible at all times. The Construction Manager will designate a person on each shift, acceptable to the Commission Representative, to be in charge of first aid and will cause such person to receive proper instructions therein.
- i. Only such materials and equipment as are necessary for the construction of the Work under

PUBLIC BUILDING COMMISSION OF CHICAGO

this Contract, as determined by the Commission Representative, will be placed, stored or allowed to occupy any such space of the site of the Work. If gasoline, flammable oils, or other highly combustible materials must be stored at the site, they will be stored in approved safety containers.

6. Hazardous Materials

- a. If the Construction Manager encounters material on the Site reasonably believed to be hazardous which has not been identified in the Contract Documents or rendered harmless, the Construction Manager will immediately stop Work in the Area affected and report the condition to the Commission Representative in writing. The Work in the affected area will be resumed in the absence of Hazardous Materials, or when it has been rendered harmless, by written notification from the Commission Representative to the Construction Manager.
- b. The Construction Manager will not be required to perform, without its consent, any Work in the presence of Hazardous Materials.
- c. If reasonable precautions will be inadequate to prevent foreseeable bodily injury or death to persons resulting from material or substance encountered on the Site by the Construction Manager, the Construction Manager, will, upon recognizing the condition, immediately stop Work in the affected area and report the condition to the Commission Representative and Architect in writing.

7. Coordination With Other Construction Managers - Safety

- a. In accordance with the provisions of Article 8. "Coordination With Others," the Construction Manager will cooperate with any other Construction Manager that may be performing work on the Site in connection with the compliance with regulations of OSHA and all other federal, state, and municipal laws, rules and regulations relating to Site safety and practice including, as may be relevant, correcting Work within abatement periods, requesting extensions on abatement periods when work has been done by other Construction Managers, and furnishing such supporting information or material as may be necessary to fully protect the rights of the Commission, its representatives, and other Construction Managers on pending or prospective violation orders.

8. Public Health and Safety

- a. The Construction Manager must prevent the public from gaining access to the Project Site.
- b. The Construction Manager will take all necessary precautions to ensure the safety of the public and to prevent accidents or injury to persons or damage to property adjacent to the Site where the Work is being performed.
- c. The Construction Manager will erect and properly maintain at all times, as required by laws and regulations and the conditions and progress of the Work, proper safeguards for the protection of the public and post signs warning against the dangers created by falling materials, open excavations, and all other hazardous conditions.
- d. The Construction Manager must remove all snow and ice, and salt all sidewalks adjacent to the project site for the proper protection of pedestrians pursuant to Section 10-8-180 of the Chicago Municipal Code.
- e. If, in the prosecution of the Work, it is necessary to excavate or occupy any street, alley, or public grounds of the City of Chicago, the Construction Manager agrees to erect and maintain such barriers, and during the night, such lights as will effectively prevent the happening of any accidents or damage to life, limb, or property in consequence of such excavation or occupation of such street, alley, or public grounds. The Construction Manager is liable for all damage caused by the Construction Manager, its agents, employees, or Subcontractors of any tier in the excavation or occupation of any street, alley, or public grounds, and indemnifies the

PUBLIC BUILDING COMMISSION OF CHICAGO

Commission pursuant to Section 5.01 "Indemnification."

9. Construction Site Cleanliness
 - a. The Construction Manager must comply with all requirements of Section 13-32-125 of the "Chicago Municipal Code entitled, "Construction site cleanliness."
 - b. The Construction Manager must mow all grass or weeds on the site as directed by the Commission Representative.

SECTION 4.04 Protection of Work and Property

1. The Construction Manager will continuously protect the Work and the Commission's property from damage, injury or loss arising in connection with operations under the Contract Documents. The Construction Manager will make good any such damage, injury or loss. Construction Manager is responsible Site security, including, but not limited to, watchmen and construction fencing. Dogs are not allowed on the Site at any time.
10. The Construction Manager will at all times provide and maintain adequate protection against weather (including, but not limited to rain, winds, storms, snow, sleet, frost, or heat) so as to preserve all Work, materials, equipment, apparatus, and fixtures free from injury or damage.
11. The construction period may span the winter season and other times in which cold or inclement weather may be anticipated. The Construction Manager must make all provisions required and necessary to work during inclement or winter conditions so as to complete all work in accordance with the approved schedule. The actions necessary include, but are not limited to, temporary protection and weatherproofing, temporary heat, temporary lighting, and any other measures necessary or prudent, in addition to those delineated in Section 7.07, which will be provided by the Construction Manager as part of the Base Contract Price.
12. Adequate precautions will be taken against fire throughout all the Construction Manager's operations. Flammable material must be kept at an absolute minimum, and, will be properly handled and stored in accordance with all applicable codes and standards. Except as otherwise provided herein, the Construction Manager must not permit fires to be built or open salamanders to be used in any part of the Work. Except in designated areas, smoking is not permitted on the Site at any time.
13. In occupied or partially occupied buildings, the Construction Manager must provide all safeguards and protection necessary to protect the User from dust as may be created during any portion of the execution of the Work. The Construction Manager will provide dust-proof barriers to isolate areas of Work from all occupants of operations if dust, debris, or objectionable odors from the performance of the Work spreads beyond the isolated dust barrier to occupied portions of the Site. Following cleaning of the occupied portions of the Site, re-establishment of the dust barriers, and the dissipation of all objectionable odors, when authorized by the Commission Representative, the Construction Manager may resume operations. Any such disruption to the progress of the Work shall not be the basis for a claim by Construction Manager.
14. Unless otherwise noted, all existing fixtures, furniture, equipment, supplies, or similar items must be carefully removed by the Construction Manager and properly stored in a nearby area, protected from damage of any kind, prior to Work being performed in that area. The Construction Manager will return such items to their original place at the completion of construction. For electronic or utility hook-ups, the Commission will be notified in advance, and allowed sufficient time to disconnect items prior to removal. Hook-ups will be reconnected by the Commission after replacement of furniture and equipment by the Construction Manager.
15. The Construction Manager must provide and maintain adequate protection for all properties adjacent to the Site. When required by law or for the safety of the Work, the Construction Manager will shore up, brace, underpin and protect as necessary, adjacent pavements, foundations, and other portions of existing structures which are in any way affected by the operations under the Contract Documents. The costs of all such operations are part of the Base Contract Price. The

PUBLIC BUILDING COMMISSION OF CHICAGO

Construction Manager, before commencement of any part of the Work, must give any notices required to be given to any adjoining landowner or other parties.

16. If, in the opinion of the Commission, the Construction Manager's Work endangers adjoining property, the Work will be stopped when directed in writing by the Commission Representative, and the method of operation changed in a manner acceptable to the Commission.
17. The Construction Manager must protect all streets, sidewalks, light poles, hydrants, and concealed or exposed utilities of every description affected by or adjacent to the Work. If such items are damaged by the Construction Manager, the Construction Manager will make all necessary repair thereof or replacements thereof at no cost to the Commission. It is the Construction Manager's responsibility to provide photographic evidence of the condition of the site as well as adjacent property, and submit such to the Commission Representative prior to commencement of the Work.

SECTION 4.05 Accidents

1. If death, serious injury, including any time an ambulance is called to the site, or serious damages are caused, the Construction Manager must notify the Commission Representative immediately via telephone or messenger.
18. The Construction Manager will promptly report in writing to the Commission Representative all accidents whatsoever arising out of, or in connection with, the performance of the Work, whether on or off the Site, which caused death, personal injury, or property damage, giving full details and statements of witnesses. It will be the responsibility of the Construction Manager to submit a written accident report, within 24 hours of the occurrence, containing the following:
 - a. Name of Person or Persons involved and Home Address(es)
 - b. Location of Occurrence
 - c. Time of Day and Date
 - d. Description of Occurrence
 - e. Statements of Witnesses
 - f. Signature of Construction Manager's Superintendent
 - g. Any other documentation of the accident, if any (i.e. police report, OSHA report, medical documentation, etc.)
19. The Construction Manager must send a copy of the accident report to the Commission Risk Manager, and to the Commission Representative.
20. If any claim is made by anyone against the Construction Manager or any Subcontractor on account of any accident, the Construction Manager will promptly report the facts and full details of the claim in writing to the Commission Representative.

SECTION 4.06 Coordination with Occupants for Access and Security

1. The area available to the Construction Manager for the performance of the Work is shown on the drawings. Material and equipment storage and field offices shall be confined to the area indicated on the Drawings.
2. Access to the Project will be limited to the routes indicated. The Construction Manager must obtain prior written approval from the Commission Representative for any proposed alternate routes.
3. If the Commission or User Agency continues to occupy portions of the Project during construction, the Construction Manager must schedule and conduct the Work so as to cause the least interference with the operations of the Commission and User Agency.
4. Occupied areas include all areas in which the Commission or User will conduct regular activities, or which will be accessible to the public, and access to such areas.

PUBLIC BUILDING COMMISSION OF CHICAGO

5. If it is necessary to access or conduct construction operations in occupied areas, review the schedule, and the intended method of separating the Work from the occupants with the Commission Representative and Architect. Obtain the Commission Representative's approval of the period, hours and areas to be used prior to commencement of Work.
1. Limit access through occupied areas to those days and times approved by the Commission Representative.
2. Access to and use of existing facilities is permitted only for the performance of the Work and only after approval has been obtained from the Commission Representative.
3. When the following must be interrupted, provide alternate facilities acceptable to the Commission Representative or schedule the interruption for a time when occupancy will not be impaired:
 - a. Emergency means of egress
 - b. Utilities and building systems which must remain in operation to allow safe and useful occupancy
4. Security Procedures. The following security procedures must be followed by the Construction Manager:
 - a. Limit access to the Project to persons involved in the Work.
 - b. Provide secure storage of materials for which the Commission has made payment and which are stored on Site.
 - c. Secure completed Work prior to occupancy as required to prevent loss.
 - d. Secure and protect facilities and property of the Commission and User in areas of the Work.

SECTION 4.07 Temporary Facilities and Services

1. DEFINITIONS

- a. Temporary Facilities: Construction, fixtures, fittings, and other built items required to accomplish the Work but which are not incorporated into the finished Work.
- b. Temporary Utilities: Temporary sources of electric power, water, natural gas, telephone service, internet and other services as are necessary for execution of the Work, obtained from public utilities, other main distribution systems, or temporary sources constructed for the Project, but not including the fixtures and equipment served, or the permanent utility connections.

2. SUBMITTALS

- a. Reports of inspections, tests, and approvals for the installation and use of construction facilities, which are made or given by public authorities.
- b. Copies of permits required by public authorities.

3. QUALITY ASSURANCE

- a. The Construction Manager must comply with requirements of governing authorities, as to type, quantity, location, and use of temporary facilities.
- b. Comply with requirements of public utilities affected.

4. PROJECT CONDITIONS

- a. The Construction Manager must obtain easements where required.

5. SEQUENCING AND SCHEDULING

PUBLIC BUILDING COMMISSION OF CHICAGO

- a. The Construction Manager must perform all required connections to the existing utility systems without disruption to existing services. If disruption of the existing services is required, do not proceed without the approval of the Architect and Commission Representative, requested not less than seven (7) days, in advance.
- b. The Construction Manager must maintain required facilities until not needed or until shortly before Substantial Completion; remove facilities before Final Completion and Acceptance.
- c. The Construction Manager must change over to use of permanent facilities, when applicable, as soon as possible, except when use of permanent facilities is not allowed.

6. MATERIALS

- a. General: The Construction Manager must provide materials which are both suitable for the use and durable enough to withstand the use and abuse to be expected.
- b. Temporary Heating Units: UL or FM labeled for the fuel used; do not use gasoline-burning, open burning, or solid fuel heaters or salamanders.
 - (1) Use equipment that is known to be safe and that will not damage Work in progress.
 - (2) Provide trained personnel as required to operate and maintain equipment during working and non-working hours as necessary to maintain the Work at the temperatures specified in the Contract documents, or as specified by the product manufacturer's, whichever is more stringent.

7. TEMPORARY UTILITIES

- a. Temporary Water Service, Construction Manager Obligations:
 - (1) Provide water adequate for demand of construction operations.
 - (2) Piped water service:
 - i. Do not use permanent piping system to distribute nonpotable water.
 - ii. Connect to existing water main.
 - iii. Provide meter and shut-off valve.
 - iv. Disinfect temporary piping before use.
 - v. Take precautions to prevent damage due to leaks and spills.
- b. Temporary Power and Light, Construction Manager Obligations:
 - (1) Provide electricity adequate for demand of construction operations.
 - (2) Electrical service:
 - i. Obtain temporary service from local utility.
 - ii. Provide disconnect at connection to service.
 - iii. Provide service conductors and equipment.
 - iv. Provide metering equipment.
 - v. Provide service to other temporary facilities specified.

8. PROTECTIVE FACILITIES

- a. Fire Protection Facilities: The Construction Manager must provide, at a minimum, the temporary facilities required by the authorities having jurisdiction.
 - (1) Fire extinguishers to be installed in the completed building shall not be used during construction.
 - (2) Put permanent facilities into operation as soon as possible.
- b. Site Fence: 8'-0" high, chain link fence, Construction Manager Obligations.
 - (1) Furnish, install and maintain to prevent unauthorized access to Site by people and

PUBLIC BUILDING COMMISSION OF CHICAGO

animals.

- (2) Locate fence where indicated on Drawings.
- (3) Provide gates as required for access. Coordinate locations with Commission Representative.
- (4) Do not remove until other security facilities, either temporary or permanent, are in place and in operation.

c. Temporary Storage Sheds Construction Manager Obligations:

- (1) Coordinate location with Commission Representative.
- (2) Provide and maintain weather-tight shed for storage of tools.
- (3) Paint the exterior.
- (4) Subject to the approval of the Commission Representative.

d. Temporary Stairs and Ladders Construction Manager Obligations:

- (1) Furnish and maintain all necessary temporary stairs, ladders, ramps, chutes, runways, derricks, etc.

9. EMPLOYEE FACILITIES, CONSTRUCTION MANAGER OBLIGATIONS

- a. Temporary Lighting: Provide, at a minimum, the lighting required by law.
- b. Toilet Facilities: Provide temporary toilet facilities.
 - (1) Clean and maintain toilet facilities.
 - (2) Provide toilet tissue for each facility.
 - (3) Provide well-ventilated and weathertight enclosures.
 - (4) Arrange for sewer and water services.

10. TEMPORARY CONSTRUCTION, CONSTRUCTION MANAGER OBLIGATIONS

- a. Cooperate with other Construction Managers in location of temporary facilities.
- b. Temperature control and ventilation facilities: Provide adequate facilities:
 - (1) To provide proper conditions for installation.
 - (2) For drying and curing of completed Work.
 - (3) For protection from deterioration due to high or low temperatures and humidities.
 - (4) To provide suitable working conditions.
 - (5) Provide heating after building is enclosed, adequate to maintain minimum of 65 degrees F.
- c. Temporary enclosures for heating: When general building heating is required for construction operations before completion of building enclosure, provide temporary construction to close openings in building enclosure.
- d. Temporary enclosures for weather resistance: When building enclosure is not yet complete but interior construction may be damaged by weather, provide temporary enclosures adequate to keep out weather.
- e. Temporary partitions: Provide at juncture of new and existing building in locations required by construction operations that will create dust, excessive noise, or other disruption to the User and schedule, and as indicated on Drawings.
 - (1) Minimum of 2-hour fire-rated construction, approved by authorities having jurisdiction.
 - (2) Dustproof partitions: Constructed of framing, gypsum board, plywood, and plastic sheeting, full height, with dustproof access doors. Seal joints with sealant or durable tape.

11. PROJECT CONSTRUCTION SIGN(S), CONSTRUCTION MANAGER OBLIGATIONS

- a. Maintain project construction signs installed by others.

PUBLIC BUILDING COMMISSION OF CHICAGO

13. TERMINATION AND REMOVAL, CONSTRUCTION MANAGER OBLIGATIONS

- a. Remove temporary facilities when no longer needed, or when use of appropriate permanent facility is approved, but not later than Substantial Completion.
- b. Exception: When longer usage is requested by the Architect or Commission Representative.
- c. Complete permanent Work delayed until removal of temporary facilities.
- d. Permanent facilities used during construction: Clean; replace parts that are work in excess of that expected during normal usage.
- e. Dispose of Project sign(s) not claimed by the Commission.

PUBLIC BUILDING COMMISSION OF CHICAGO

ARTICLE 5. COORDINATION WITH OTHERS

SECTION 5.01 Other Construction Managers on the Site

1. The Commission reserves the right to let other contracts in connection with the Work. The Construction Manager will afford other contractors reasonable opportunity for the introduction and storage of their materials and for the performance of their work. Construction Manager will coordinate and tie-in, where appropriate, its Work with that of others in an acceptable manner and perform the Work in proper sequence to the work of others. Such work being performed by the Commission's separate contractors will not in any way constitute acceptance or partial acceptance of the Work by the Commission.
2. The Construction Manager must conduct the Work so as not to interfere with or hinder the progress or completion of the work being performed by other contractors within or adjacent to the Site.
3. If any part of the Construction Manager's Work depends, for proper performance or result, upon the work of any other contractor, the Construction Manager will inspect and measure the work of the other contractor and promptly report to the Commission Representative any defects or discrepancies in such work. The Construction Manager's failure to inspect and make such report will constitute an acceptance of the other contractor's work as fit and proper for the proper performance of the Work, except as to latent defects.
4. Wherever work is done by any such contractor or subcontractors is contiguous to Work covered by the Contract Documents, the respective rights of the parties will be established by the Commission Representative to secure the completion of the various portions of the Work in a coordinated manner.
5. All requirements of this Section 5.01 shall be mutual of other contractors on the Site toward the Construction Manager.

SECTION 5.02 Mutual Responsibility of Contractors

1. The Construction Manager is responsible for Work not completed or accepted due to the presence and operations of other contractors.
2. The Construction Manager is liable, financially or otherwise, in connection with this Contract, and must protect and save harmless the Commission from any and all damages or claims that may arise because of inconvenience, delay, or loss experienced due to the presence and operations of other contractors working within the limits of the Work.
3. The Construction Manager, where separate contractors or their subcontractors are employed on the Site, will not make claims against the Commission for loss or damage or injury caused by any fault or negligence of such other contractor or subcontractor. The Construction Manager will look solely to such contractor or subcontractors for recovery for any such damage or injury.
4. If any separate contractor or its subcontractor suffers loss or damage through any acts or omission on the part of the Construction Manager, or any of its Subcontractors, the Construction Manager will reimburse such other contractor or subcontractor. If such separate contractor or its subcontractor asserts any claim against the Commission on account of any damage or loss alleged to have been so sustained, the Commission will notify the contractor, and the Construction Manager will save the Commission harmless against such claims as provided in the Agreement.
5. Notwithstanding the foregoing paragraphs 1 – 4 of this Section 5.02, in the event that Construction Manager has met its standard of care as set forth in the Agreement, and the Commission is in privity with the other contractor that damaged or delayed, or was damaged or delayed by Construction Manager, the Commission will meet its obligations and enforce its rights under the respective contracts in an effort to resolve any claims or disputes between Construction Manager and other contractor.

PUBLIC BUILDING COMMISSION OF CHICAGO

ARTICLE 6. PERSONNEL

SECTION 6.01 Competency of Workers

The Construction Manager must employ only competent and efficient laborers, mechanics or artisans. Whenever, in the opinion of the Commission or its representatives, any worker is careless, incompetent, violates safety or security rules, obstructs the progress of the Work, acts contrary to instructions, acts improperly, or fails to follow the safety requirements of this Contract, the Construction Manager must, upon request by the Commission Representative, remove such worker from the Work. The Construction Manager must not permit any person or worker to enter any part of the Work or any buildings connected therewith who is under the influence of intoxicating liquors or controlled substances.

SECTION 6.02 Administration and Supervision of the Work

1. The Construction Manager will furnish a competent and adequate staff as necessary for the proper administration, coordination, and supervision of the Work; organize the procurement of all materials and equipment so that they will be available at the time they are needed for the Work; and keep an adequate force of skilled workers on the Site to complete the Work in accordance with all requirements of the Contract Documents. In the event the Executive Director determines, in his or her sole discretion, that additional supervision or administration is required, Construction Manager shall furnish sufficient personnel to perform such supervision or administration, reimbursable through the Construction Manager Contingency or if exhausted at Construction Manager's own expense.
2. Subsequent to notice of contract award, but prior to the Notice to Proceed, the Construction Manager will select a Project Manager and submit his/her résumé to the Commission Representative for the approval of the Commission. The Project Manager will have full responsibility for the prosecution of the Work with full authority to act in all matters as necessary for the proper coordination, direction, commitment of resources, and technical administration of the Work. The Project Manager will attend meetings at such places and times as will be decided by the Commission or Architect in order to render reports on the progress of the Work. The Construction Manager will not change Project Manager without the consent of the Commission, unless such staff member proves to be unsatisfactory to the Construction Manager and ceases to be in its employ.

SECTION 6.03 Superintendence

1. The Construction Manager must keep on the Project throughout its duration a competent, experienced and qualified Superintendent and any necessary assistants, all of whom must be satisfactory to the Commission. This Superintendent's résumé will be submitted to the Commission Representative for approval at the time the Performance and Payment Bond and certificate(s) of insurance are submitted, or sooner if so requested by the Commission. The Superintendent will be present at the Site when Construction Manager's personnel and/or Subcontractors are present.
2. The Superintendent will not be changed without the consent of the Commission, unless the Superintendent proves to be unsatisfactory to the Construction Manager or becomes unavailable due to reasons beyond the control of Construction Manager. In order to change the Superintendent, the Construction Manager will give the Commission Representative written notice and submit for approval the qualifications of the proposed replacement Superintendent at least 15 Days prior to the intended change.
3. The Superintendent will represent the Construction Manager in the absence of the Project Manager and all directions given to the Superintendent will be as binding as if given to the Project Manager.

SECTION 6.04 Scheduler

1. To assist in the preparation and maintenance of the Schedule, the Construction Manager may engage, at its own expense, a consultant who is skilled in the application of network techniques for construction projects and the use of Primavera scheduling software. If the Construction

PUBLIC BUILDING COMMISSION OF CHICAGO

Manager has qualified personnel on staff, the Construction Manager may perform the required scheduling with its own organization.

2. Prior to engaging a consultant or using staff personnel, and within 5 Days after execution of the Agreement, the Construction Manager will submit to the Commission Representative:
 - a. The name and address of the proposed consultant or staff person
 - b. Sufficient information to show that the proposed consultant or the Construction Manager's staff has the qualifications to meet the Schedule requirements
 - c. A list of prior construction projects and 3 selected Primavera network samples that the proposed consultant or Construction Manager's staff has prepared. These 3 CPM Schedules must be for projects similar in complexity and magnitude to this Project
3. The Commission has the right to approve or disapprove employment of the proposed consultant or the performance of the Schedule requirements of the Contract by the Construction Manager's staff, and the Commission Representative will notify the Construction Manager of its decision within 7 Days of receipt of the information. In case of disapproval, the Construction Manager will submit another person with supporting documents within 7 Days. The Commission also reserves the right to disqualify the consultant or Construction Manager's staff personnel at any time throughout the Project if the preparation, presentation, reporting, and updating of do not, in the Commission's opinion, meet the degree of detail described in the Contract Documents. Such approval or disapproval does not release the Construction Manager of any of its obligations under this Contract.

SECTION 6.05 Mechanical And Electrical Coordinator

The Construction Manager will provide a staff member or members, as necessary, who have the sole responsibility to perform mechanical and electrical coordination, as required by the Commission.

SECTION 6.06 Surveyor

Whenever required, the Construction Manager will engage and pay for the services of a surveyor. The surveyor is subject to the approval of the Commission. The surveyor must be licensed in the State of Illinois, must not be an employee of the Construction Manager, and must not have any interest in the Contract.

SECTION 6.07 Wage Rates

1. Not less than the prevailing rate of wages as determined by the Illinois Department of Labor must be paid to all laborers, mechanics, and other workers performing Work under this Contract.
2. Construction Manager's attention is called to the generally prevailing hourly rate of wages, as determined by the Illinois Department of Labor, which are hereby incorporated into the Contract Documents as if fully set forth herein.
3. In the performance of the Work, the Construction Manager is fully responsible for paying the generally prevailing hourly rate of wages in effect, as determined by the Department of Labor, at the time the Work is performed. One resource for determining the current prevailing wage rate is the Internet site <http://www.state.il.us/agency/idol/rates/rates.HTM> maintained by the State of Illinois Department of Labor. If the Department of Labor revises the prevailing rate of hourly wages to be paid for the Work prior to completion of the Project, the revised rate will apply to the Contract from the effective date of such revision, provided, however that such revision will not entitle the Construction Manager to any increased compensation under the terms hereof.
4. As a condition of making payment to the Contract, the Commission may request the Construction Manager to submit an affidavit to the effect that not less than the prevailing hourly wage rate is being paid to laborers, mechanics, and other workers employed on this Contract in accordance with Illinois law.

PUBLIC BUILDING COMMISSION OF CHICAGO

Section 6.08 Chicago Residents As Employees

1. Policy and Terms

- a. Attention is called to an ordinance passed by the City of Chicago on May 18, 1994, *City of Chicago Residence Preference Ordinance* and the resolutions of the Board of Commissioners of the Public Building Commission adopted August 9, 1994 and May 12, 2009. Pursuant to such resolutions, it is the policy of the Commission that at least 50% of the project labor shall be performed by City of Chicago Residents (as defined below) and at least 7.5% of the project labor shall be performed by Project Community Residents (as defined below). The Project Community is defined in Exhibit P of this Agreement.
- b. The Construction Manager agrees to ensure that the aggregated hours of Work to be performed under this Contract will be performed such that at least 50% of the aggregated hours of Work is performed by City of Chicago Residents and 7.5% of the aggregated hours of Work is performed by Project Community Residents. These minimal percentage levels of City of Chicago Residents and Project Community Residents as laborers and skilled trade Workers are not to be understood as limiting or determining the fuller utilization of City of Chicago Residents and Project Community Residents beyond these numerical levels, but are intended instead as minimum requirements unless the Commission grants a waiver based upon demonstration by the Construction Manager of impracticability or excessive cost of complying with the specified percentages. A waiver or reduction will be considered if the Construction Manager has unsuccessfully solicited a sufficient number of City of Chicago Residents and Project Community Residents to perform the Work and has documented such effort to the satisfaction of the Commission. In addition, a Construction Manager seeking a waiver or reduction will provide timely notice of the need for qualified City of Chicago Residents and Project Community Residents to an appropriate source of referrals, in which the source is entitled to comment on any waiver or reduction application.
- c. Community Hiring Requirements
 - (1) With respect to this construction contract, it is the policy of the Public Building Commission of Chicago to encourage creation of career opportunities for interested Project Community Residents within the construction trades, and to encourage employment of both skilled and unskilled workers from among available Project Community Residents.
 - (2) At least 7.5% of the project labor must be performed by Project Community Residents. The aggregate hours of Work to be performed by Construction Manager and Subcontractors under this Contract may be complied with through residents who are trade or non-trade workers. These positions may include, without limitation, trade workers, field engineers, superintendent, project manager, security, data entry clerks, traffic monitoring personnel and site administrative support staff. In order to comply with the Community Hiring requirement, the Construction Manager must hold a minimum of 2 application intake sessions in the designated Project Community as depicted on Exhibit P and compile an applicant database. The database format will be provided to the Construction Manager by the PBC. The two intake sessions dates will be coordinated with the Construction Manager and set by the Public Building Commission. The Commission shall coordinate the logistics for the Intake Sessions. The Construction Manager shall compile the data from each applicant which includes (i) first name, (ii) last name; (iii) address (iv), etc. in an electronic database format (Microsoft Excel or Google Spreadsheet) compatible with cloud storage (e.g. GoogleDocs, Microsoft SkyDrive, Dropbox, Box.com, and the like). The Construction Manager, and its Subcontractors shall have representatives at all Intake Sessions. Construction Manager shall make available to the sub-contractors and the Commissions the electronic database and application packets. The Commission shall promote and market the Intake Session dates with local government officials, elected representatives, and business associations. Construction Manager shall also make reasonable efforts to market the Intake Sessions in the Community Hiring Areas via local advertising venues (e.g., union affiliations, local newspapers, neighborhood associations, block clubs, not-for-profit organizations, places of worship, and the like).

PUBLIC BUILDING COMMISSION OF CHICAGO

- (3) In order to encourage maximum employment of interested and available Project Community Residents on this Project, the following bonus calculation applies: In calculating the on-Site worker hours performed by actual City of Chicago Residents, hours worked by Project Community Residents will be multiplied by 1.5 for the purpose of determining the award criteria calculation in the bid of trade contracts.
- (4) The Commission is aware that certain subcontract agreements under this Contract may obligate subcontractors to fulfill requirements for employment of City of Chicago Residents under this Contract. Should the Construction Manager receive bonus calculations under the foregoing provisions as a result of Project Community Residents employed by any subcontractor obligated to fulfill requirements for employment of City of Chicago Residents, then the Construction Manager must allow a bonus, in the same amount it receives, in favor of each and every such Subcontractor.
2. Definitions
- a. "City of Chicago Residents" means persons domiciled within the City of Chicago. Domicile is an individual's one and only true, fixed, and permanent home and principal establishment.
- b. "Project Community Residents" means persons domiciled within the "Project Community," as defined in Exhibit P of this Agreement.
3. Compliance and Reporting
- a. The Construction Manager will provide for the maintenance of adequate employee (including student interns if applicable) residency records to document that actual City of Chicago Residents and Project Community Residents are employed on the Project. The Construction Manager (and Subcontractors) will maintain copies of personnel documents supportive of every City of Chicago Residents' and Project Community Residents' record of actual residence.
- b. Weekly Certified Payroll reports (U.S. Department of Labor Form WH-347 or equivalent) submitted to the Commission will identify clearly the actual residence of every employee (including student interns if applicable) on each submitted certified payroll. The first time that an employee's name appears on a payroll, the date that the company hired the employee should be written in after the employee's name.
- c. Full access to the Construction Manager's and Subcontractors' employment records will be granted to the Commission or any duly authorized representative thereof. The Construction Manager and Subcontractors will maintain all relevant personnel data for a period of at least 3 years after Final Completion and Acceptance of the Work.
- d. At the direction of the Commission, affidavits and other supporting documentation will be required of the Construction Manager to verify or clarify an employee's actual address or change of actual address when doubt or lack of clarity has arisen.
4. Non-compliance
- a. Good faith efforts on the part of the Construction Manager to provide utilization of City of Chicago Residents and Project Community Residents may be considered to replace the actual, verified achievement of the requirement concerning the worker hours performed by actual City of Chicago Residents and Project Community Residents.
- b. For the purpose of adjusting the level of Retainage, the Commission will review compliance at 50%, 75%, and 90% completion of the Work. If the Commission has determined that the Construction Manager was not compliant in the fulfillment of the required percentages of aggregated worker hours by actual City of Chicago Residents or Project Community Residents, or has failed to report in the manner indicated above under "Compliance and Reporting," the Commission will be damaged in the failure to provide the benefit of demonstrable employment

PUBLIC BUILDING COMMISSION OF CHICAGO

to City of Chicago Residents and Project Community Residents to the degree stipulated in this Section. Therefore, in such case of non-compliance it is agreed that 1/20 of 1%, (0.0005), of the Cost of the Work, as adjusted by any Change Orders will be withheld by the Commission in payment for each percentage of shortfall toward each stipulated requirement for City of Chicago Residents and Project Community Residents. Failure to report the residency and hours of all employees entirely and correctly will result in the surrender of the entire liquidated damages as if no City of Chicago Residents or Project Community Residents were employed in either of the categories.

- c. The Executive Director, in his sole discretion, shall determine when to withhold such liquidated damages.
5. Nothing herein provided is to be construed to be a limitation upon the Notice of Requirements for Affirmative Action to Ensure Equal Employment Opportunity (Executive Order 11246) and Standard Federal Equal Employment Opportunity Construction Contract Specifications (Executive Order 11246), or other affirmative action requirements under the regulations promulgated by applicable federal, state or local authorities.

Section 6.09 Veteran's Preference

1. The Construction Manager will ensure that the following provision is inserted in all contracts entered into with any subcontractors and labor organizations which furnish skilled, unskilled and craft union skilled labor, or which may provide any material, labor, or services in connection with this Contract:

"Contractor will comply with the provisions of 330 ILCS 55/0/01 et. seq., which requires that a preference be given to veterans in the employment and appointment to fill positions in the construction, addition, or alteration of all public works. In the employment of labor (except executive, administrative, and supervisory positions) preference will be given to veterans of hostilities and disabled veterans; however, this preference may be given only where the individuals are available and qualified to perform the Work to which the employment relates."

PUBLIC BUILDING COMMISSION OF CHICAGO

ARTICLE 7. SCHEDULE

SECTION 7.01 Time Is Of The Essence

TIME IS OF THE ESSENCE IN THIS CONTRACT. The Construction Manager agrees that it will commence the performance of the Work on the date directed by the Commission and that it will complete the Work within the time agreed upon in Project Summary Schedule included in Exhibit K and the amendment to the Agreement fixing the Project GMP.

SECTION 7.02 Construction Manager's Construction Schedule

1. General

- a. Construction Manager shall submit a schedule for the Work to the Commission for review and approval in accordance with the requirements of Section 4.05 of the Agreement and Exhibit A. The schedule must be provided in hard copy and editable electronic format. The Construction Manager will, when necessary and when not subject to a Change Order, use overtime, multiple shifts, weekend, and/or holiday work to maintain the approved Schedule without increase to the Project GMP, but reimbursement will be allowed through the Construction Manager Contingency.
- b. The Schedule will use the critical path method (CPM). The Construction Manager will utilize Primavera Project Planner as a scheduling software package.
- c. The Schedule will, at a minimum, indicate the dates for the starting and completion of the various stages of the Work, including, without limitation, pre-construction activities, bidding and preconstruction schedule, bid packaging and phasing plans, the placing of material orders, delivery of materials and equipment, preparation, submittal, and approval of all required Submittals; preparation and procurement of material and equipment furnished by the Construction Manager; interface activities performed by others upon which the Construction Manager's schedule depends; all Work activities and field construction operations including any weather related scheduling, equipment installation, testing, and balancing. The Construction Manager will provide estimates of craft hours and or crew sizes for each activity.
- d. The Commission's approval of the Schedule is done for the sole purpose of insuring that all CPM scheduling documents prepared by the Construction Manager conform to the Contract requirements. This approval does not relieve the Construction Manager of its sole responsibility for the means, methods, procedures, and sequence of the construction process, nor does it provide any entitlement to additional funds.

2. Schedule

- a. The Construction Manager will prepare a detailed Schedule consisting of all CPM diagrams as specified below. The format of the network diagram will utilize the precedence diagramming method (PDM) showing the proposed starting and completion date for the various stages of the Project, including any float time, and must be prepared such that it can be used to plot actual progress against proposed progress. The Schedule will be updated and submitted in both hard copy and editable electronic format no less than monthly, or more frequently as directed by the Commission.
- b. Specifications applicable to the Schedule and network diagram
 - (1) Each separate sheet will include the Project name, Contract number, Construction Manager's name, Project file, data date, and plot date. If multiple diagrams are prepared, each must, in addition to the above, include a descriptive title of that portion of the Work included therein.
 - (2) The Schedule will show the order and interdependency of activities, indicating the

PUBLIC BUILDING COMMISSION OF CHICAGO

sequence in which the Work is to be performed as planned by the Construction Manager. The Schedule will describe and indicate the critical path. Activities with total float less than 10 Days are defined as near critical.

(3) The Schedule will be submitted to the Commission Representative; 3 color copies of the Schedule are required in 11x17 format. Construction Manager maybe required to provide full size plots of the schedule for the Commission or the project site. A copy of the Schedule will be submitted on a computer diskette acceptable to the Commission in Primavera format.

(4) Revised and/or updated Schedules, including the computer diskette, will be submitted when the Construction Manager's planned sequence is changed, when Contract changes are made which affect the Schedule, or when the Construction Manager prepares its monthly Schedule update.

(5) Activities shown on the CPM network diagrams will include, as a minimum, field construction operations, submittal and approval of all Submittals, procurement of material and equipment furnished by the Construction Manager or Commission, interface activities performed by others upon which the Schedule may depend, and equipment installation and testing.

(6) Summary Elements (elements of the schedule into which a number of individual activities roll up into for purposes of defining a larger piece of the Work) shall be cost loaded to show the estimated cost to perform the Summary Element of Work and should be resource loaded to show the total number of hours required to perform the Summary Element.

c. The following items define the term "activities" as it pertains to the Schedule:

(1) Each activity will be a unit of Work, which requires an amount of time for its performance.

(2) Each activity will be a logically separate part of the Work, defined by an observable start and an observable finish.

(3) To establish the scope of an activity for CPM purposes, the Construction Manager will form a single activity from the largest grouping of related operations, which permit a continuous and measurable flow of Work.

(4) The scope of an activity will be small enough to permit a reasonable appraisal of its status or as directed by the Commission.

(5) Activities of other Construction Managers or companies that must be completed prior to the start of the Construction Manager's Work or portion of Work must be included in the Construction Manager's schedule as milestones and identified with a designation approved by the Commission.

d. The following information will be furnished on the network diagram for each activity in the schedule:

(1) Activity Number: The Construction Manager will utilize the Technical Specification division and section numbers in assigning activity numbers to the related portions of Work.

(2) Description of the activity.

(3) Duration of the activity in Days, unless otherwise noted.

(4) Each activity that is not performed by the Construction Manager will be assigned a responsibility code indicating which Subcontractor is to perform the activity.

PUBLIC BUILDING COMMISSION OF CHICAGO

- (5) Each activity will be identified with early/late start, early/late finish, and total float.
 - (6) Calendar I.D.
 - e. In addition to the above, any activity whose start or finish date has been specified elsewhere in the documents will reflect such specified date in the progress schedule.
3. Completion Requirements
- a. Upon receipt of the Construction Schedule with the Project GMP, the Commission will review the Schedule for conformance with the Contract Documents and degree of detail. Within 14 Days after receipt of the Schedule and supporting documents, the Commission will either (1) approve the Schedule, (2) approve the Schedule as noted or (3) disapprove the Schedule with the reasons set forth. If the Schedule either is given a qualified approval or is disapproved, the Construction Manager must submit a revised Schedule within 7 Days.
 - b. The baseline Construction Schedule must have the same duration for the performance of Work as provided in the Agreement.
 - c. Failure by the Construction Manager to provide the baseline Schedule or monthly updated schedule within the required time period may be deemed an event of default by the Executive Director.
4. Submittal, Acceptance, and Construction Manager's Responsibility for the Schedule
- a. Prior to submitting the baseline Schedule to the Commission Representative, the Construction Manager will review and verify the procurement lead time for the fabrication and delivery of all construction materials and equipment along with the erection and/or installation duration for all the construction activities that make up the critical path of the Project.
 - b. The Construction Manager will coordinate its letting of subcontracts, material purchases, shop drawing submissions, delivery of material, sequence of operations and approval of subcontracts to conform to the baseline Schedule and will furnish proof of same as may be required by written notification from the Commission.
5. Updating
- a. The originally approved baseline Schedule will be designated as the "Target Schedule" and will only be changed by a Change Order that extends the Contract duration. All updates will be plotted against the "Target Schedule."
 - b. The Construction Manager will update the Schedule on a monthly basis coincident with the submission of the monthly pay estimate. The updated information will include the Target Schedule detail and the following additional information:
 - (1) Actual start dates
 - (2) Actual finish dates
 - (3) Activity percent completion
 - (4) Remaining duration of activities in progress
 - (5) Identified or highlighted critical activities
 - c. The Construction Manager will not make any changes to the original duration, activity relationships, constraints, costs, add or delete activities, or alter the Target Schedule's logic when updating the Target Schedule.
 - d. The Construction Manager will submit scheduling documents in the same formats and number as indicated in this section.

PUBLIC BUILDING COMMISSION OF CHICAGO

- e. Upon receipt of the Schedule update, the Commission Representative will review the schedule for conformance with the Contract Documents and degree of detail. The Commission Representative, within 14 Days after receipt of the Schedule update and supporting document, will approve or reject it with written comments. If the Schedule update is rejected, the Construction Manager must submit a revised schedule update within 7 days after the date of rejection.
 - f. As part of the normal Schedule update, the Construction Manager will prepare a written narrative report, highlighting the progress during the past update period. The written narrative report will include but not necessarily be limited to the following information:
 - Summary of Work accomplished during the past update period
 - Contract Milestone comparison Chart
 - Analysis of Critical Path(s)
 - Analysis of time lost/gained during the update period
 - Identification of problem areas
 - Recommended solutions to current problems
 - g. The Construction Manager is required to attend a monthly Schedule update review meeting with the Commission Representative. The purpose of this meeting is to review past progress, current status, problem areas and future progress. The Construction Manager's narrative report will be reviewed at this meeting. The Construction Manager's representatives attending this meeting will have the authority to commit manpower and/or other resources to correct any negative impact to the Schedule.
 - h. Any possible means of shortening the Schedule at no additional cost must be brought to the attention of the Commission.
 - i. The updated Target Schedule will be used as a guide for verifying estimates of Work completed for which payment is requested and must accurately represent the Project's current status.
6. Changes to the Schedule Proposed by Construction Manager
- a. If the Construction Manager proposes to make any changes in the Target Schedule, Construction Manager will notify the Commission Representative in writing, stating the reasons for the change, identifying each changed activity (including duration and interrelationships between activities) and providing a diskette of the proposed changed Schedule.
 - b. The Commission has the authority to approve or disapprove the proposed change in the Target Schedule and will do so in writing within 10 Days after receipt to the Construction Manager's submission. If the Commission approves the change in the Target Schedule that changed schedule will be designated the new "Target Schedule." All subsequent monthly updates will be plotted against the new "Target Schedule."
7. Recovery Schedule
- a. The Construction Manager must maintain an adequate work force and the necessary materials, supplies and equipment to meet the Target Schedule. If the Construction Manager, in the judgment of the Commission, is failing to meet the Target Schedule, including any Contract milestones, the Construction Manager, upon the written request of the Commission Representative, shall submit a recovery schedule.
 - b. The recovery schedule will set forth a plan to eliminate the schedule slippage (negative float). The plan must be specific to show the methods to achieve the recovery of time, i.e. increasing manpower, working overtime, weekend work, employing multiple shifts, re-sequencing of the work. All costs associated with implementing the recovery schedule will be an allowable utilization of the Construction Manager Contingency or if exhausted, will be borne by the Construction Manager.

PUBLIC BUILDING COMMISSION OF CHICAGO

- c. Upon receipt of the recovery schedule, the Commission Representative will review the recovery schedule for conformance with the Contract Documents and degree of detail. The Commission will approve the recovery schedule or reject it with written comments within 14 Days of receipt. If the detailed CPM recovery schedule is rejected, the Construction Manager must submit a revised CPM recovery schedule within 7 Days of the date of rejection.
 - d. If the Construction Manager refuses to follow the direction of the Commission, the Commission reserves the right, after serving 7 Days written notice to the Construction Manager, during which time Construction Manager fails to commence a cure, to procure the materials, equipment and labor to proceed with or to complete the Work or any portion of it and charge the cost to the Construction Manager. The Commission's rights, excluding Liquidated Damages, under this provision are cumulative to rights under any other provisions of the Contract including the Commission's rights to terminate for default or convenience.
8. Schedule Changes Directed by the Commission
- a. The Commission Representative may direct the Construction Manager to revise the Target Schedule. Reasons for such direction may include, but are not limited to, the following: (1) changes in the Work, (2) re-phasing of the Project or any phase, (3) a change in the duration of the Project or phase, and (4) acceleration of the Project or phase.
 - b. The Commission Representative will direct the Construction Manager to provide a revised Target Schedule in writing.
 - c. The Construction Manager will provide the revised Target Schedule with 10 Days of receipt of the Commission's written direction.
 - d. The Commission has the authority, in its sole discretion, to approve or reject the revised Target Schedule and will do so in writing within 10 days after receipt of the Construction Manager's submission. If the Commission Representative approves the revised Target Schedule, the Commission will initiate a Change Order, pursuant to which such revised Target Schedule will be designated the new "Target Schedule." Any revisions to the Project GMP necessitated by such schedule changes shall be incorporated into the Project GMP by amendment or change order as applicable.

SECTION 7.03 No Damages for Delay, Notices of Delay, Events of Delay, Delays Which Do Not Qualify for Time Extensions, Procedures for Time Extension Requests

1. No Damages for Delays

Should the Construction Manager be delayed in the commencement, prosecution or completion of the Work by any act of the Commission, including but not limited to a delay, change, addition, deletion or modification in the Work or any omission, neglect or default of the Commission, or by order of the Executive Director, or the Commission's Representative, or by any cause beyond the Construction Manager's control, none of which are due to any fault, neglect, act or omission on Construction Manager's part, then the Construction Manager shall be entitled solely and exclusively to an extension of time for the performance of the Work. Such extension of time shall release and discharge the Commission, its employees and representatives from any and all claims for damages of whatever character, including but not limited to, disruption, changes in sequence, interference, inefficiency, field or home office costs claimed by the Construction Manager on account of the aforesaid or any other causes of delay.

2. Compensable Delays

This provision constitutes the sole exception to Section 7.03.1 "No Damages for Delays." In the event that the time for performance of the Work (as evidenced by a change order extending the Date of Substantial Completion) is extended by more than sixty (60) days as agreed due to changes or delays to the work caused by the Commission or cause beyond the Construction Manager's reasonable control (as defined in Section 4.05 of the Agreement), then the Commission

PUBLIC BUILDING COMMISSION OF CHICAGO

will pay for the Construction Manager's costs listed below, provided the delay or change was not caused wholly or partly due to any fault, negligent act, failure to act, error, omission, or breach of a material term of the Contract by the Construction Manager. The costs that will be paid are: extended field staff time for prosecution of the Work, labor inefficiency, wage rate escalation (for only that portion of time escalated wage rates have taken effect pursuant to recognized collective bargaining agreements), idle time for equipment (provided that Construction Manager proves that it took reasonable steps to mitigate damages regarding the idle equipment, relocation or storage of material (on or off site), winter protection costs and the cost of re-sequencing the work. Such payment is also contingent on: 1) the delay being caused by the actions of the Commission or a cause beyond the reasonable control of the Construction Manager as defined in Paragraph 4.05(b) of the Agreement or by an event defined as Force Majeure in Section 7.06 of the Agreement or Section 7.03.4 below and not some other cause, and 2) there having been no concurrent delay caused by the Construction Manager.

3. Notice of Delay

In the event that Construction Manager's performance of its Work is delayed by causes beyond the reasonable control of the Construction Manager, the Target Schedule, including phases and/or milestones, may be extended by the Commission to reflect the extent of such delay. The Construction Manager must give the Commission Representative written notice within five (5) business days of the commencement of such delay. The written notice by the Construction Manager will comply with the requirements of 7.03.6. Consideration of a time extension for events beyond the reasonable control of the Construction Manager will only be made if the delay directly impacts critical path activities based on the Target Schedule in effect at the commencement of the delay.

4. Force Majeure

Events considered to be beyond the reasonable control of the Construction Manager are limited to acts of God, acts of the public enemy, fires, floods, earthquakes, epidemics, quarantine restrictions, labor strikes at the job site, or freight embargoes, provided that the listed causes were not foreseeable and did not result from the fault or negligence of the Construction Manager, and provided further that the Construction Manager has taken reasonable precautions to prevent further delays owing to such causes. Notwithstanding the foregoing, or any other provisions herein, Construction Manager will take all reasonable measures to protect its Work and to minimize the impact of climatic conditions on the progress of the Work.

5. Delays Which Do Not Qualify For Time Extensions

No extension of time will be granted under this section for any delay: (1) if the delay was caused by the action and/or inaction of the Construction Manager, including, but not limited to, the fault or negligence of the Construction Manager or its Subcontractors; or (2) for which any remedies are provided for or excluded by any other provision of the Contract. The Executive Director's permitting the Construction Manager to proceed with its Work, or any part thereof, after such extension will in no way operate as a waiver of any other rights on the part of the Commission.

6. Procedure For Time Extension Requests

- a. No time extensions will be allowed unless they are set forth in a Change Order which has been approved and executed by the Commission.
- b. The Construction Manager expressly consents to both the time requirements and notice content requirements for requesting an extension of time set forth in this Section 7.03.6. The Construction Manager acknowledges that the notice requirements set forth in this section 7.03.6 shall be strictly enforced and agrees that any failure on the part of the Construction Manager to provide notice strictly in accordance with the requirements of this Section 7.03.6 shall constitute a waiver of the Construction Manager's right to seek an extension of time or to file a dispute to the Executive Director under Article 11. The Construction Manager further understands and agrees that, notwithstanding any case law decision to the contrary, the notice

PUBLIC BUILDING COMMISSION OF CHICAGO

requirements of this Section 7.03.6 shall not be subject to or diminished by any claim on the part of the Construction Manager that the Commission or any person acting on behalf of the Commission had actual or constructive knowledge of any request for extension of time, entitlements to an extension of time or any facts or circumstances supporting an extension of time. The Construction Manager further acknowledges that the time requirements and content requirements of Section 7.03.6 have the purpose, among others, of allowing the Commission Representative and Commission to evaluate the time extension request contemporaneously with the event that has been claimed to cause the delay.

- c. In order to request a Time Extension, a "Commencement of Delay" notice must be provided in writing to the Commission Representative, no more than five (5) business days after the commencement of the delay, otherwise the claim for the time extension is waived.
- d. If the cause of the delay continues for more than five (5) calendar days after the start of the delay, a "Termination of Delay" notice must be provided in writing, to the Commission Representative along with the Request For Time Extension within ten (10) calendar days after the termination of the delay.
- e. The Construction Manager must submit its Request For Time Extension in writing to the Commission Representative within ten (10) calendar days after the termination of the delay. The Request For Time Extension must: (1) state the cause of the delay, (2) specifically demonstrate the negative impact of the delay on the critical path of the Target Schedule, and (3) state the number of days requested.
- f. The Commission Representative shall advise the Construction Manager of its recommendation regarding the Time Extension request, in writing, within ten days of receipt. If the Construction Manager and Commission Representative agree on the Time Extension to be granted, a Change Order will be signed which states the Time Extension to be provided. The Construction Manager must make a Dispute to the Executive Director, as required by Article 11, regarding any Time Extension request to which the Commission Representative and Construction Manager do not agree, as limited by Section 7.03.6.h.
- g. The Executive Director may: 1) recommend that the entire Time Extension be granted; 2) recommend that a portion of the Time Extension be granted; or 3) deny the Time Extension. The Executive Director will provide the Construction Manager a final decision in writing within fifteen (15) days of receipt of the Time Extension request from the Commission Representative, or such additional time as the Executive Director requires, but not to exceed ten (10) additional days.

Section 7.04 Liquidated Damages

If Construction Manager fails to complete the Work according to the Date of Substantial Completion identified in the Target Schedule, and if the Agreement provides for liquidated damages, then such liquidated damages, shall be assessed. The Commission will recover liquidated damages by deducting the amount thereof out of any moneys due or that may become due the Construction Manager, and if said moneys are insufficient to cover said damages, then the Construction Manager will pay the amount due.

These liquidated damages are for Construction Manager's delay only, and nothing contained in this Contract limits the right of the Commission to recover from the Construction Manager any damages, costs and expenses sustained by the Commission due to Construction Manager's other improper performance hereunder, repudiation of the Contract by the Construction Manager, Construction Manager's other failure to perform, or Construction Manager's other breaches in any other respect, including but not limited to defective workmanship or materials.

Section 7.05 Completion of Punch List

1. It is also understood and agreed that TIME IS OF THE ESSENCE IN CLOSING OUT THE WORK. The Construction Manager agrees to begin performance immediately after receipt of notice of the

PUBLIC BUILDING COMMISSION OF CHICAGO

Punch List Work.

2. The period to complete Punch List Work will be determined in the sole discretion of the Commission Representative. The time period for completion of the Punch List Work begins the day after the Punch List is provided to the Construction Manager. The Commission Representative may extend the period to complete Punch List Work for specific Work which requires the receipt of long lead-time materials. However, all other Punch List Work must be completed as required by this Section 7.05.
 - a. Unless otherwise directed by the Commission Representative, failure of the Construction Manager or its Subcontractors to begin the Punch List Work prior to the expiration of three (3) Days after receipt of the Punch List will be construed as failure to prosecute the Work of the Contract.
 - b. It is further understood and agreed that the Punch List Work will be continuously prosecuted once begun. Therefore, any gap of three (3) Days during which Punch List Work is not being performed on the job site will also be construed as failure to prosecute the Work of the Contract.

Section 7.06 Notice of Labor Disputes

Whenever the Construction Manager has knowledge that any actual or potential labor disputes is delaying or threatens to delay the timely performance of this Contract, the Construction Manager must immediately give notice to the Commission Representative in accordance with the Notice provision and must include all available information with respect thereto to the Commission.

PUBLIC BUILDING COMMISSION OF CHICAGO

ARTICLE 8. QUALITY OF WORKMANSHIP, MATERIALS, AND EQUIPMENT

Section 8.01 Standard of Performance

In addition to performing the Work in full compliance with the Contract Documents, the Construction Manager will perform, or cause to be performed, all Work required of it under the terms and conditions of this Contract with that degree of skill, care, and diligence normally exercised by qualified and experienced Construction Managers in performing work in projects of a scope and magnitude comparable to the Project.

Section 8.02 Construction Manager's Quality Program

1. **Scope of Construction Manager's Quality Program (CQP)**
 - a. Quality is the responsibility of the Construction Manager. This responsibility includes development and implementation of a Construction Manager's Quality Program for quality management and construction activities. The CQP must satisfy the requirements of the Contract Documents. The Construction Manager must develop and implement an appropriate quality program to achieve a level of quality consistent with the Contract requirements.
 - b. Throughout the course of the work, the CQP will be subject to continual monitoring to assess the effectiveness of the quality processes employed by the Construction Manager. The Construction Manager's implementation of and compliance with its CQP are subject to monitoring and audit by the Commission. The Contactor must address the Commission's concerns and audit findings. The Commission will pursue its remedies under the Contract for Construction Manager's failure to appropriately resolve such concerns and findings.
2. **Construction Manager's Quality Program**
 - a. The Construction Manager must establish, implement, and maintain an effective quality program to manage, control, and document the work and assure that the Work conforms to the requirements of the Contract. The Construction Manager must communicate, implement, and follow the CQP at all levels of its organization.
 - b. The CQP must describe the policies, plans, procedures, and organization necessary to exercise control and ensure quality. It must cover materials, equipment, workmanship, fabrication, and operations furnished both onsite and offsite by the Contactor. The CQP must be an internally approved document, signed by the Construction Manager's management representative, and must contain a revision number and effective date. The CQP must also include a written statement, signed by the Construction Manager's Quality Representative, that the program satisfies the requirements of the Contract.
 - c. Organization of the quality functions and activities for the Project must be supported by the management structure of the Construction Manager. The choice and level of application of the quality program must be appropriate for the Project.
 - d. Responsibility for achievement of quality must be acknowledged by all management, construction and support personnel of the Construction Manager. Subcontractors (including suppliers), testing laboratories, and consultants employed by the Construction Manager must also conform to the commitments specified in the Contract and the CQP.
3. **Submittal of Construction Manager's Quality Program**
 - a. Within fourteen (14) days after the execution of the Agreement, the Construction Manager must provide its internally approved CQP to the Commission Representative for review and acceptance. If the Construction Manager fails to submit its CQP within the required time, or if the CQP is not accepted, the Commission may suspend the Work until the Construction Manager furnishes an acceptable CQP. The Construction Manager shall not receive a time extension for the period of any such suspension.

PUBLIC BUILDING COMMISSION OF CHICAGO

4. Acceptance of the Construction Manager's Quality Program
 - a. The Commission Representative is responsible for reviewing and accepting the CQP. This acceptance is conditional based on satisfactory performance throughout the course of the work. As work progresses, the Construction Manager may be required to revise the CQP to maintain a quality of construction consistent with the Contract. Should this revision of the CQP be required, the revised CQP will again be subject to acceptance by the Commission Representative.
5. Proposed Changes to the Construction Manager's Quality Program
 - a. The Construction Manager must notify the Commission Representative, in writing, of any proposed change to the CQP. Any changes to the accepted CQP will be subject to the same acceptance process stated in Section 8.02.4.a. above.

PUBLIC BUILDING COMMISSION OF CHICAGO

ARTICLE 9. SHOP DRAWINGS, PRODUCT DATA, RECORDS, AND SAMPLES

Section 9.01 Documents at the Site

The Construction Manager must keep one complete set of the Contract Documents, including all Drawings, specifications, and submittals, at the Site, in good order and available to the Commission, Architect and the Commission Representative. The Drawings, specifications and submittals must be kept up to date by replacing obsolete sheets with revised sheets as they are issued.

Section 9.02 Construction Manager's Responsibilities and Submittal Procedures

1. Shop drawings, product data, video tape and samples are part of the Work under this Contract and they must be provided whenever required to the satisfaction of the Commission at the expense of the Construction Manager.
2. The Construction Manager must submit to the Commission Representative such shop drawings, product data, video tape and samples required for the Work involved under this Contract for review by the Architect in accordance with the schedule.
3. The Schedule must include proposed submittal dates. The dates listed in the schedule must allow sufficient time for review and processing by the Architect and re-submittal, if necessary, of the shop drawings or other data before the Work represented by shop drawings and samples is needed by the Construction Manager to complete its performance under this Contract. No extensions of time will be granted to Construction Manager because of its failure to have shop drawings, video tape, samples, and product data submitted in time to allow for review, re-submittal, and final review. Construction Manager must also submit a separate schedule (in table format), in addition to the Target Schedule, identifying all submittal dates to the Commission Representative for review and approval.
4. The Construction Manager must prepare and submit proper shop drawings, video tape, samples, and product data in accordance with its contractual obligations. By submitting shop drawings, video tape, product data, and samples, the Construction Manager represents that it has determined and verified all materials, field measurements, field conditions, and quantities and that it has checked and coordinated the information contained within each submittal, including its Subcontractors' submittals, with the requirements of the Work and of the Contract Documents.
5. All shop drawings, video tape, product data, and samples must be dated and stamped by the Construction Manager and indicate that the submittal has been reviewed and checked by the Construction Manager prior to submittal and found to be in conformance with the Contract Documents. All submittals will be transmitted to the Commission Representative. The Construction Manager must clearly identify each shop drawing, video tape, product data, and sample in accordance with the following for purposes of identification and record:

[the remainder of this page is intentionally left blank]

PUBLIC BUILDING COMMISSION OF CHICAGO

SUBMITTAL IDENTIFICATION

Name of Project: _____
Contract Name and Number: _____
Date of Submittal: _____
Re-submittal Number: _____
Identification of Deviations from Contract Documents: _____
Specification Section, Page, and Paragraph No. and/or Drawing No.: _____
Type of Material and Manufacture: _____
Intended use: _____
Applicable Standards such as ASTM numbers: _____

CHECKED AND SUBMITTED IN ACCORDANCE WITH DRAWINGS AND SPECIFICATION.

Construction Manager:

By: _____ Date: _____

6. Shop drawings must be submitted with accurate dimensions. The shop drawings must represent the actual manner in which the Work is manufactured and installed, and the relation of the Work installed to that of other trades, clearances, and all other pertinent data. Dimensions must be expressed in feet and inches. Designs prepared in the metric system may be submitted with metric units, but the equivalent English units must also be shown. All weights and dimensions must be certified prior to submission for review.
7. The Architect's review and acceptance of shop drawings does not relieve Construction Manager from its standard of care for the performance of the Work. Construction Manager must submit all shop drawings, video tape, samples and product data to the Commission Representative for review by the Architect with an accompanying transmittal letter containing the above Submittal identification data and a list of items being submitted. The Construction Manager must coordinate Submittals into logical groups or sets to facilitate review of related items.
8. Any Submittal that, in the opinion of the Architect, is not complete and in proper form will be returned to the Construction Manager without review. The Construction Manager must not submit duplicates or reproductions of any Contract Documents issued by the Commission as shop drawings.
9. Construction Manager must provide each Submittal in the following quantities unless another number or method is specified elsewhere in the Contract Documents, or is required by the Commission:
 - a. Shop Drawings: Submit 1 reproducible and six (6) prints on sheets at a minimum of 30" by 42" in size. (Prints must be collated into sets).
 - b. Product data: Submit 6 copies of product data.
 - c. Samples: Submit 4 samples.
 - d. Video tape: Submit 1 video tape.
10. Prior to submitting shop drawings, product data, video tape, or samples, the Construction Manager must notify the Commission Representative in writing of any deviations in the Submittal from the requirements of the Contract. If deviations from the Contract requirements are rejected by the Architect or if evaluation of the deviations delays the progress of Work, Construction Manager will not receive a time extension for any delay caused by the deviations in the submittal.
11. Additional requirements for submittals are stated in the Technical Specifications.

Section 9.03 Review by the Architect

PUBLIC BUILDING COMMISSION OF CHICAGO

1. Submittals will be reviewed by the Architect for compliance with the Contract Documents. In reviewing the Submittal, the Architect will not verify dimensions and field conditions. Any such review does not relieve the Construction Manager, Subcontractor, manufacturer, fabricator or supplier from responsibility for any deficiency that may exist, or from any departures or deviations from the requirements of the Contract Documents, nor does it relieve them from responsibility for (i) errors of any sort in shop drawings, samples and product data, (ii) responsibility for proper fitting of the Work, or (iii) the necessity of furnishing any Work required by the Contract documents which may not be indicated on shop drawings when reviewed. The Construction Manager is solely responsible for any quantities that may be shown on the shop drawings. The Architect's review of a specific item does not indicate approval of an assembly of which the item is a component.
2. The Construction Manager must not fabricate products, begin Work, order or have delivered any material, equipment or system that requires a reviewed Submittal until return of the Submittal from the Architect with a stamp authorizing Work and/or delivery and installation to be performed, as described in Paragraph 3 immediately below.
3. The Architect will return Submittal stamped as follows:
 - a. "No Exceptions" means no changes are necessary on the reviewed Submittal. The Construction Manager may proceed with the Work for that Submittal. Re-submittal is not required.
 - b. "Exceptions as Noted" indicates that the Submittal is accepted subject to the corrections and/or comments noted. The Construction Manager may proceed with the Work for that Submittal if the Construction Manager incorporates the Architect's comments, and/or corrections. Re-submittal is not required.
 - c. "Revise and Resubmit" means that the Submittal does not meet all the requirements necessary to proceed with the Work associated with the Submittal. The Construction Manager must resubmit in accordance with the reviewer's comments and/or corrections. Submittal marked in this manner must not be released for fabrication, delivery, or construction.
 - d. "Rejected" means the submittal does not meet the requirements set out in the Contract Documents. The Construction Manager must resubmit in accordance with the Contract Documents and any corrections and/or comments made regarding the Submittal by the reviewer. Submittals marked in this manner shall not be released for fabrication, delivery, or construction.
4. If the Submittal requires revision, the Construction Manager must notify the Commission Representative and all pertinent Subcontractors in writing that the reviewed set has been withdrawn.
5. Submittals that require revisions must be corrected and resubmitted to the Commission Representative for the review of the Architect to maintain the approved CPM schedule, but in no event more than 5 Days after receipt of the Architect's comments.
6. Shop Drawings: After review by the Architect, one reproducible stamped by the Architect as described in paragraph 3 above will be returned to the Construction Manager.
7. Submission and Review of Samples: If a considerable range of color, graining, texture, or other characteristics may be anticipated in finished products, a sufficient number of samples of the specified materials must be furnished by the Construction Manager to indicate the full range of such characteristics which will be present in the finished products. Any products delivered or erected without submittal and review of full range Samples will be subject to rejection. Each tag or sticker will have clear space for the stamps of the Construction Manager and Architect. Notice of the result of the review will be provided to the Construction Manager with one of the stamps indicated in Paragraph 3 above. Rejected samples will be returned. Accepted samples will be retained by the Commission and become the property of the Commission. Where color samples are required to be submitted, color samples must be submitted on the actual material which will finally be installed in the Work.

PUBLIC BUILDING COMMISSION OF CHICAGO

8. Product data: After review by the Architect, two (2) sets of product data stamped by the Architect as previously described will be returned to the Construction Manager.

Section 9.04 As-Built Drawings

1. As the Work progresses, the Construction Manager, and the Subcontractor for each trade or division of Work under the direction of the Construction Manager, must keep a complete and accurate record of the following:
 - a. Changes between the Work as shown on the Contract Drawings and the shop drawings indicating the Work as actually installed.
 - b. The specific location of all infrastructure elements, including piping, valves, ductwork, equipment, driveways, catch basins, sewer lines, waterlines, water mains, and other such elements which were not accurately located or changed location or elevation from that shown on the Contract Drawings.
 - c. Equipment schedules indicating manufacturers' names and model numbers installed.
2. Changes must be neatly and correctly recorded daily on full-size prints of the Contract Drawings. This record set of Contract Drawings must be kept at the Site for inspection by the Commission.
3. Upon completion of the Work, the Construction Manager will submit a final set of full-size prints to the Commission Representative for the Architect's review and acceptance.
4. At the time as-built drawings are delivered to the Commission, the Construction Manager and each Subcontractor will certify, in writing, that the as-built drawings are complete and accurate. The Construction Manager may obtain compact discs or original drawings from the Architect at Construction Manager's own expense for this purpose.

Section 9.05 Record Shop Drawings and Product Data

1. As the Work progresses, the Construction Manager must keep a complete and accurate record of the changes and deviations from the Work as shown on the shop drawings and product data indicating the Work performed. The Construction Manager must furnish record shop drawings in a form and quantity acceptable to the Commission. Record shop drawings must be submitted for all items reviewed as shop drawings. Record shop drawings must be provided in an editable electronic medium and hard copy as directed by the Commission. Unless otherwise specified, record shop drawings must be submitted on the same size sheets as the Contract Document Drawings and include an index of all items.
2. Unless otherwise specified, Construction Manager must furnish 7 record copies of product data loose-leaf binders. Loose-leaf binders must be subdivided by submittal numbers and must contain an index of all items unless otherwise specified.

Section 9.06 Instructions, Parts List, Operation and Maintenance Manuals, and Warranties

1. The Construction Manager must furnish a complete list of equipment actually installed. The list must include at least the following information: a copy of pertinent nameplate data, name and address of local representative who stocks or furnishes repair or replacement parts, and name, address, and telephone number of the Subcontractor responsible to the Construction Manager for the equipment under the guarantee.
2. The Construction Manager must submit operating instructions for each major component of equipment and its controls in accordance with the specifications. Proposed instructions must be submitted to the Commission Representative for the Commission's review and acceptance in the amount provided for in the specifications. Upon acceptance, the Construction Manager must post applicable instructions as required by the specifications or as otherwise directed by the

PUBLIC BUILDING COMMISSION OF CHICAGO

Commission.

3. The Construction Manager must submit to the Commission Representative any and all maintenance data prepared by the manufacturer of each major component of equipment and its controls in accordance with the specifications. Data must include at least the following information: complete parts list; itemized lists of common purchase items of materials (e.g., bearing, packing, connectors, sealing devices, and other standard items) indicated by their standard trade designation; recommended routine and inspection maintenance, including testing recommendations to evaluate efficiency of performance; lists of special tools and gauges, lubricating instructions, and recommended spare parts; tolerance and clearances required for maintenance; and trouble-shooting guides prepared in a simple format to indicate complaint or problem, probable cause, and remedy. The proposed maintenance data must be submitted to the Commission Representative for the Commission's review and acceptance in the quantity provided for in the specifications.
4. The Construction Manager must submit all applicable manufacturer's warranties as described in Paragraph 4.02(g) of the Agreement "Guarantees and Warranties."

Section 9.07 Record Documents

Upon Substantial Completion of the Work, the Construction Manager must deliver to the Commission and the User Agency, in suitable transfer cases clearly marked "Record Documents," all as-built drawings, record shop drawings, video tape, product data, instructions, parts list, and operations and maintenance manuals arranged in proper order and indexed. The submission of all Record Documents is a prerequisite to reduction of retention from 3% to 1% under Paragraph 5.01(k) of the Agreement, "Release of Retainage."

Section 9.08 Project Account Records

1. Project data and records
 - a. The Construction Manager and each Subcontractor must keep an accurate record showing the names, occupation, and the actual hourly wages paid to all laborers, workers, and mechanics employed by them in connection with the Work. Such record must be open at all reasonable hours to the inspection of the Commission and to the Director of Labor of the State of Illinois and his/her deputies and agents. The Construction Manager also must furnish the Commission with certified copies of its payrolls in accordance with Article 5 of the Agreement.
 - b. The Construction Manager and all Subcontractors must furnish the Commission with such information as the Commission may require relating to labor and materials, including all information necessary to determine the cost of the Work, such as the number of workers employed, their pay, the distribution of labor into Work items, equipment time distribution, and any other information which the Commission may require. The Construction Manager must, on request, furnish the Commission with copies of delivery tickets and invoices covering the expenditures on the Contract.
2. Audits
 - a. The Construction Manager must furnish to the Commission Representative such information as may be requested relative to the progress, execution, and cost of the Work. The Construction Manager must maintain complete records showing actual time devoted and costs incurred. The Construction Manager must maintain its books, records, documents, and other evidence and adopt accounting procedures and practices sufficient to record properly all costs of whatever nature claimed to have been incurred and anticipated to be incurred for or in connection with the Work for 7 years after final payment. This system of accounting must be in accordance with generally accepted accounting principles and practices, consistently applied throughout.
 - b. All books and accounts kept by the Construction Manager in connection with the Work, whether in hard copy, digital or other electronic form, must be open to inspection and audit by authorized

PUBLIC BUILDING COMMISSION OF CHICAGO

representatives of the Commission. The Construction Manager must make these records available at reasonable times during the performance of the Work and must retain them in a safe place and make them available for inspection and audit for at least 7 years after final payment. No provision in this Contract granting the Commission right of access to records documents is intended to impair, limit, or affect any right to access to such records and documents which the Commission would have had in the absence of such provisions.

- c. The Construction Manager must reimburse the Commission for the costs of such audits if the audit demonstrates that the Construction Manager overstated the amount due on any invoice by 2% or more. This is in addition to the Construction Manager's obligation to reimburse the Commission for any overstated amount that might have been paid to Construction Manager.

3. Confidentiality

All of the reports, information, or data prepared or assembled by or provided to the Construction Manager under this Contract are confidential and the Construction Manager agrees that, except as specifically authorized herein or as may be required by law, it will not make available said reports, information, or data to any other individual or organization without the prior approval of the Commission. This requirement will survive expiration or termination of this Contract.

PUBLIC BUILDING COMMISSION OF CHICAGO

ARTICLE 10. CHANGES IN THE WORK

Section 10.01 Owner's Right to Change Work

The Commission reserves the right to order, in writing, changes in the Work or the Schedule without prior notice to the Construction Manager's surety. The Construction Manager is obligated to perform the changed Work included in the written notice from the Commission in a timely manner. The Construction Manager must begin the changed Work upon receipt of a Field Order signed by the Commission Representative unilaterally directing changes in the Work or Schedule.

Section 10.02 Owner Directed Changes in the Work

1. The Commission may make changes in the Work by making alterations therein, or by making additions thereto, or by making deductions or omissions therefrom, without invalidating the Contract and without releasing or relieving the Construction Manager from any guarantee given pursuant to the Contract, without affecting the validity of the guarantee or Performance and Payment Bond and without relieving or releasing the surety or sureties of such bond. All such Work will be executed under the conditions of the original Contract. The Construction Manager will submit to the Commission Representative "as-built" or revised drawings clearly showing the revised Work..
2. Except in an emergency endangering life or property, no change in the Work will be made by the Construction Manager without receipt of a Field Order signed by the Commission Representative.
3. The Construction Manager will not perform changes to the Work directed by the User unless authorized to do so by the Commission based upon a Field Order signed by the Commission Representative.

Section 10.03 Changes to the Work Initiated by Construction Manager

1. In the event that Construction Manager identifies an error or omission in the Contract Documents as described in Section 2.02 hereof, or encounters a differing site condition as set forth in Section 2.03 hereof, the Construction Manager shall submit a Request For Information (RFI) to the Commission Representative. If, upon receipt of a response from the Architect, via the Commission Representative, to the RFI, the Construction Manager believes that there has been a change to the Work, or if the Construction Manager believes that a delay has occurred pursuant to Section 4.05(d) of the Agreement, the Construction Manager will submit a Construction Manager Proposed Change Order (CPCO) to the Commission Representative. The CPCO will state: the issue presented; any change to the Work that, in the opinion of the Construction Manager the issue requires; Construction Manager's proposed resolution of the issue; and the cost of the Work.

The Commission Representative will respond promptly to the CPCO. The response will take one of two forms: i) the Commission Representative concurs with the Construction Manager, and issues a Field Order that incorporates the terms stated in the CPCO or a Field Order with other terms; ii) the Commission Representative denies the CPCO, and issues a response notifying the Construction Manager that there is no change to the Work, and directing the Construction Manager to perform the Work pursuant to the answer to the RFI.

In the event that a CPCO is denied, the Construction Manager may file a claim pursuant to Article 11, "Claims and Disputes."

2. The Construction Manager, within 14 Days of receipt of a Field Order, must submit to the Commission Representative a CPCO for the revisions to the Work directed by the Field Order. The Construction Manager's failure to submit such request within the specified time will result in the issuance of a Change Order by the Commission for the adjustment to the Contract Price and/or time for the performance of the Work, if any, that the Commission deems appropriate for the Field Order. This Section 10.03.2 does not pertain to Field Orders issued pursuant to Section 10.03.1 above.

Section 10.04 Change Orders Finalize the Terms of Field Orders

PUBLIC BUILDING COMMISSION OF CHICAGO

The final terms and provisions of a Field Order, including any adjustment in the Contract Sum and/or the time for the performance of the Work, will be memorialized in a written Change Order signed first by the Construction Manager then by the Executive Director.

Section 10.05 Construction Manager's Release

Any and all Change Orders are a full release of the Commission from any liability for any additional compensation or extension of time arising or resulting from the circumstances that gave rise to, and the Work performed pursuant to, a Change Order. By acceptance of a Change Order, the Construction Manager accepts the compensation and/or time extension provided in full accord and satisfaction for that Change Order, and expressly waives, releases, and relinquishes any and all additional claims and demands relating to, or arising out of, the matters covered by that Change Order. The release that the Construction Manager must sign will state: "By executing this Change Order, Construction Manager certifies that it has reviewed and accepts the compensation and/or time extension provided in full accord and satisfaction for this Change Order and that it expressly waives and releases any and all additional claims and demands relating to, or arising out of, the matters covered by this Change Order as more fully described in the exhibit attached hereto including but not limited to: direct, indirect, overhead, home or field office costs; profits; damages; disruptions and impact."

Section 10.06 Performance of Changed Work

The Construction Manager will promptly proceed with any changes in the Work or Target Schedule as directed by a Field Order in accordance with Section 10.01 "Owner's Right to Change Work." The Construction Manager's refusal or failure to proceed promptly as directed with the changed Work or changes in the Target Schedule constitutes an event of default under the Contract. No change to the Work by the Construction Manager as directed by the Commission will invalidate the Contract or release the Construction Manager's surety.

Section 10.07 Change Claims and Disputes

If the Construction Manager and Commission Representative are unable to agree on the price and/or time extension in connection with a Field Order, the procedures set forth in Article 11 "Claims and Disputes" will govern.

PUBLIC BUILDING COMMISSION OF CHICAGO

ARTICLE 11. CLAIMS AND DISPUTES

Section 11.01 Claims

1. This provision of the Contract applies to claims for time and/or money based on: a differing site condition (Section 2.03), changes in the work under Article 10, including CPCOs that have been denied pursuant to Section 10.03, and all other claims made under the Contract.
2. Any claim made by the Construction Manager regarding the Project must be made in accordance with the requirements stated below.
 - a. The Construction Manager expressly consents to both the time requirements and notice content requirements for making a Claim or Dispute under this Section 11.01.2. The Construction Manager acknowledges that the notice requirements set forth in this Section 11.01.2. will be strictly enforced and agrees that any failure on the part of the Construction Manager to provide notice strictly in accordance with the requirements of this Section 11.01.2. will constitute a waiver of the Construction Manager's right to make a Claim to the Commission Representative or submit a Dispute to the Executive Director. The Construction Manager further understands and agrees that, notwithstanding any case law decision to the contrary, the notice requirements of this Section 11.01.2. will not be subject to or diminished by any claim on the part of the Construction Manager that the Commission Representative or Executive Director or any person acting on behalf of either of them had actual or constructive knowledge of any Claim or Dispute or any facts or circumstances supporting any such Claim or Dispute.
 - b. The Construction Manager must provide notice, in writing, to the Commission Representative of any claim for differing site conditions within three (3) business days of discovery as required by Section 2.03.
 - c. The Construction Manager must provide notice, in writing, to the Commission Representative of any claim that may be made, within five (5) days after starting the work that is affected by the claim. The notice shall be referenced as a "Notice of Claim Related Work" and must state the nature of the claim, the work that is affected by the claim, and the anticipated duration of the Work.
 - d. The Construction Manager must provide notice, in writing, to the Commission Representative of any claim based on: a differing site condition; a change in the Work directed by the Commission Representative; or any other cause within fifteen (15) days of completion of the changed Work.
 - e. The Construction Manager will designate the document "Claim." The Claim must include:
 - (1) The amount of money and/or time extension sought by the Construction Manager, and the contractual and factual basis for each;
 - (2) A general statement of the basis for the claim;
 - (3) The facts underlying the claim;
 - (4) The Notice of Claim Related Work to the Commission Representative;
 - (5) Reference to the applicable Contract provisions and;
 - (6) All documentation that describes, relates to, and/or supports the claim.
 - f. The Commission Representative will, within thirty (30) days of receipt of the Claim, respond by: requesting a meeting with the Construction Manager; making a written request for additional information from the Construction Manager; taking other action to attempt to resolve the Claim; and/or advising the Construction Manager, in writing of the Commission Representative's position regarding the relief sought in the Claim. If the Commission Representative's written response is that the Claim is denied, the letter will also advise the Construction Manager of its right to file a Dispute to the Executive Director. Any steps taken by the Commission Representative to resolve the Claim will not exceed sixty (60) days from receipt of the Claim, unless the Construction Manager agrees to an additional amount of time in writing.

PUBLIC BUILDING COMMISSION OF CHICAGO

- g. If the Claim cannot be resolved within the time frame stated in Section 11.01.2.f., the Construction Manager must file its Dispute within thirty (30) days of receipt of the written denial of the Claim by the Commission Representative.
- h. The Dispute will be sent to the Executive Director and copied to the Commission Representative.
- i. The Construction Manager's failure to file a Dispute with the Executive Director within thirty (30) days will constitute a waiver of the Claim and Dispute.

Section 11.02 Disputes

1. Construction Manager's Request: In the event of any disagreement between the Construction Manager and the Commission Representative which the Construction Manager and the Commission Representative have attempted, but been unable, to resolve, including, without limitation, changes, time extensions, claims, allowable costs or any other issues of fact or Contract interpretation based upon, relating to, or arising under the Contract, a request for resolution must be submitted to the Executive Director by the Construction Manager for final determination. The default or termination of the Construction Manager are not matters that may be disputed under this Section 11.02 Disputes. The Construction Manager's failure to submit the Dispute within thirty (30) days of receipt of the Commission Representative's response to the Construction Manager's Claim is a waiver of the Dispute. The Executive Director may consider issues of Contract interpretation in connection with decisions to be made in resolving Disputes.
2. Request Requirements: Requests for resolution of Disputes must be made by the Construction Manager in writing, specifically referencing this section, and include: 1) the issue(s) presented for resolution; 2) a statement of the respective positions of the Construction Manager and Commission Representative; 3) the facts underlying the Dispute; 4) reference to the applicable provision of the Contract Documents by page and section; 5) the identity of any other parties believed to be necessary to the resolution of the Dispute; 6) all documentation which describes and relates to the Dispute and 7) if applicable, a statement explaining why the Construction Manager believes that prior to rendering a final decision, the Executive Director should meet with the Construction Manager, Commission Representative or any other parties believed to be necessary to the resolution of the Dispute. Copies of the request for resolution of the Dispute must promptly be provided to the Executive Director and Commission Representative on the same day. In addition, the Construction Manager's Dispute and any subsequent correspondence that relates to the Dispute which the Construction Manager provides to the Executive Director, must be copied to the Commission Representative. The Commission Representative shall have thirty (30) days to respond in writing to the Construction Manager's submission by supplementing the Construction Manager's submission or to provide its own submission to the Executive Director and Construction Manager. However, the Commission Representative may request, and the Executive Director may allow an additional period of time to respond. Failure by the Commission Representative to respond shall not be deemed to be an admission of any allegations made in the request for dispute resolution, but may be deemed to constitute a waiver of the opportunity to respond to such allegation(s), if any, at this stage of the Dispute. The Executive Director's decision may thereafter be reached in accordance with such other information or assistance as may be deemed reasonable, necessary or desirable by the Executive Director.
3. Executive Director's Decision: The Executive Director's final decision shall be rendered in writing no more than thirty-five (35) days after receipt of the response of the Commission Representative was filed or was due, unless the Executive Director notifies the Construction Manager and Commission Representative before the end of the thirty-five (35) day period that an additional period, not to exceed thirty (30) days, is needed for the Executive Director to respond. The Executive Director's decision shall be conclusive, final, and binding on all parties unless a judicial determination is sought in accordance with the provisions set forth below.
4. Implementation of Decision: In the event that the Executive Director's final decision requires a change to the Contract, the Executive Director's final decision shall be implemented through a Change Order which shall be made a part of the Contract, with or without the signature of the

PUBLIC BUILDING COMMISSION OF CHICAGO

Construction Manager (if the Construction Manager refuses to sign the Change Order).

5. Construction Manager's Remedy: If either the Construction Manager or Commission does not agree with the decision of the Executive Director, the sole and exclusive remedy is judicial review by a common law writ of certiorari. Unless such review is sought within thirty-five (35) days of receipt of the Executive Director's decision, all right to seek judicial review is waived.
6. Construction Manager's Performance of Work: The Construction Manager may not withhold performance of and must prosecute any Work required by the Contract during the dispute resolution period, including judicial resolution, and Commission shall continue to make payments to the Construction Manager for such Work pursuant to the terms of the Agreement. The Construction Manager must prosecute all of its Work, including any disputed Work, with the same diligence and effort as if no dispute existed. The Executive Director's written determination must be complied with pending final resolution, including judicial resolution of the Dispute. Neither the Executive Director's determination, nor the actions of the Construction Manager or the Commission Representative in connection therewith, nor the continued performance by either party, shall constitute an admission as to any factual and/or legal position in connection with the dispute or a waiver of any rights under the Contract.
7. Administrative Appeal of Dispute: The Construction Manager must follow the procedures set out in this Article 11, "Claims and Disputes", and receive the Executive Director's final decision as a condition precedent to filing a judicial review of the decision by common law writ of certiorari.

Section 11.03 No Waiver of Legal Rights

1. Neither the acceptance by the Commission or any representative of the Commission, nor any payment for or acceptance of the whole or any part of the Work, nor any extension of time, nor any possession taken by the Commission will operate as a waiver by the Commission of any portion of the Contract, or of any power herein reserved or any right of the Commission to damages herein provided. A waiver of any breach of the Contract is not held to be a waiver of any other or subsequent breach.
2. Whenever under this Contract, the Commission by a proper authority waives the Construction Manager's performance in any respect or waives a requirement or condition to either the Commission or the Construction Manager's performance, the waiver so granted, whether express or implied, only applies to the particular instance and is not deemed a waiver forever or for subsequent instances of performance, requirement, or condition. No such waiver is construed as a modification of this Contract regardless of the number of times the Commission may have waived the performance requirement or condition.

PUBLIC BUILDING COMMISSION OF CHICAGO

ARTICLE 12. LEED CERTIFICATION REQUIREMENTS

Section 12.01 LEED Certification Requirements

1. The Construction Manager must assist the PBC to achieve the LEED Certification level required for this project. The LEED Scorecard (Registered Project Checklist) identifying the LEED version and level, as well as prerequisites and credits to be achieved, is found in the Technical Specifications. The Construction Manager must implement construction of the Project and provide documentation, in accordance with the requirements of the LEED version promulgated by the US Green Building Council indicated in the Technical Specifications, so that the Commission can achieve the LEED rating identified in the Technical Specifications.
2. The Construction Manager must have a LEED Accredited Professional (LEED AP) assist the Construction Manager in fulfilling all LEED required tasks. The LEED AP is subject to the approval by the Commission, and must have had LEED experience in projects of a similar size and complexity, in order to be approved by the Commission.
3. Regarding commissioning of the Project systems, the Construction Manager must provide the appropriate labor to operate, adjust, and observe the systems, as directed by the Commissioning Authority to ensure that all the LEED requirements for commissioning of the heating ventilation and air conditioning systems and the electrical systems and other systems to be commissioned as identified in the Technical Specifications are met.
4. The Construction Manager must make all LEED submittals that are required of the Construction Manager or its Subcontractors to the Commission Representative. The format and number of submittals must be approved by the Commission.
5. The Construction Manager must take the actions listed below, regarding LEED, within the time periods specified.
 - a. Construction Manager LEED AP qualifications must be submitted with thirty (30) calendar days of execution of the Agreement.
 - b. Erosion and Sedimentation Control Plan must be submitted no later than fifteen (15) days prior to the start of Construction Manager's Work at the Site. The Construction Manager must implement the approved Plan prior to start of work on the Project site. The Construction Manager may be required to incorporate or maintain an existing Plan from a previous phase of the work.
 - c. Construction Waste Management Plan must be submitted no later than fifteen (15) days prior to the start of Construction Manager's Work at the Site. The Construction Waste Management Coordinator must be identified and the approved plan be completed prior to the start of construction.
 - d. Materials and Resources Plan must be submitted no later than fifteen (15) days prior to the start of Construction Manager's Work at the Site.
 - e. Volatile Organic Compounds Plan must be submitted no later than fifteen (15) days prior to the start of Construction Manager's Work at the Site.
 - f. Construction Indoor Air Quality Plan must be submitted no later than fifteen (15) days prior to the start of Construction Manager's Work at the Site.

PUBLIC BUILDING COMMISSION OF CHICAGO

ARTICLE 13. OTHER PROVISIONS

Section 13.01 Inspector General

1. The Construction Manager and its subcontractors, including all officers, directors, agents, partners and employees of such entities shall cooperate with the Inspector General of the Public Building Commission in any investigation or hearing undertaken pursuant to Public Building Commission Resolution 7576 adopted by the Board of Commissioners of the Public Building Commission of Chicago on October 1, 2010.
2. On projects funded by the City of Chicago, the Construction Manager and its subcontractors, including all officers, directors, agents, partners and employees of any such entities, shall cooperate with the Inspector General of the City in any investigation or hearing undertaken pursuant to Chapter 2-56 of the Chicago Municipal Code. Each Contractor understands and will abide by all provisions of Chapter 2-56 of the Municipal Code of Chicago.
3. Construction Manager will inform their respective subcontractors of this provision and require compliance herewith.
4. Construction Manager shall cooperate and comply with the Inspector General of the User Agency in any investigation or hearing undertaken pursuant to the enabling ordinance or resolution pertaining to the authority of such Inspector General that has been promulgated by such User Agency.

Section 13.02 Covenant against Contingent Fees

1. The Construction Manager warrants that it has not employed any person to solicit or secure this Contract upon any agreement for a commission, percentage, brokerage, or contingent fee. Breach of this warranty will give the Commission the right to terminate the Contract, or, in its discretion, to deduct from the Contract Price the amount of such commission, percentage, brokerage, or contingent fees. This warranty does not apply to any commission payable by the Construction Manager upon contracts or sales secured or made through bona fide established commercial or selling agencies maintained by the Construction Manager for the purpose of securing business.

Section 13.03 Taxes

1. The Construction Manager will pay for all federal, state, and local taxes on all materials, labor, or services furnished, and all taxes arising out of the operations under this Contract. Such taxes include, by way of illustration and not in limitation thereof, Retailers' Occupational, Old Age Benefit, Unemployment, customs, duties, and all deductions for income taxes now in force or hereafter enacted prior to Final Completion and Acceptance of the Work. This requirement excludes taxes and assessments on real property comprising the Site and Illinois, County and Municipal Retailers' Occupation and Service Occupation Taxes and Illinois Use, Sales and Service Use Taxes on building materials and fixtures to be incorporated into the Work but does include such taxes on building materials and equipment consumed or used in performing the construction, but not incorporated in it.
2. The Public Building Commission of Chicago, a municipal corporation and political subdivision of the State of Illinois, is exempt from federal Excise Taxes. The State of Illinois Tax Exemption Identification Number is E9978-1506-05.

Section 13.04 Royalties and Patents

1. All fees for any patent invention, article or arrangement or other appurtenances that may be used upon or in any manner connected with the construction, erection or maintenance of the Work, or any part thereof embraced in the Contract, will be included in the GMP.
2. The approval of any method of construction, invention, appliance, process, article, device, or material of any kind by the Commission will only be an approval of its adequacy for the Work, and

PUBLIC BUILDING COMMISSION OF CHICAGO

will not be an approval of the use thereof by the Construction Manager in violation of any patent or other rights of any third person.

Section 13.05 Conflict of Interest

1. No member of the governing body of the Commission and no other officer, employee, or agent of the Commission or other unit of government who exercises any functions or responsibilities in connection with this Contract will have any personal interest, direct or indirect, in this Contract. Construction Manager covenants that it, its officers, directors and employees; the officers, director and employees of each of its members if a joint venture; and subcontractors presently have no interest and will not acquire interest, direct or indirect, in the Project which would conflict in any manner or degree with the performance of the Work hereunder. Construction Manager further covenants that in the performance of this Contract, no person having any such interest will be employed. Construction Manager agrees that if the Commission determines that any of a Construction Manager's work for others conflicts with the Work, that the Construction Manager will terminate such other services immediately upon request of the Commission.

Section 13.06 Governmental Ethics Ordinance

The Construction Manager has read and agrees to comply with all provisions of the Code of Ethics Resolution passed by the Commission on April 5, 2013, which is available on the Commission's website at http://www.pbcchicago.com/pdf/RES_PBC_ecl_CodeofEthicsConsolApril%202013_20130405.pdf, and is incorporated into this Agreement by reference. Any contract negotiated, entered into, or performed in violation of any of the provisions of this Section will be voidable by the Commission.

Section 13.07 Disclosure Affidavit

1. The Construction Manager is required to file a fully executed Disclosure Affidavit with the Commission no less than annually. Such document must be signed by an authorized officer of the company before a notary and is incorporated by reference into this Contract.
2. Such Disclosure Affidavit certifies, among other things, that the Construction Manager and each joint venture partner, its agents, employees, officers, and any subcontractors:
 - a. have not engaged in or been convicted of bribery or attempted bribery of a public officer or employee of the City of Chicago, the State of Illinois, the Commission, any agency of the federal government or any state or local government in the United States;
 - b. have not been engaged in or been convicted of bid-rigging or bid-rotation activities as defined in the Disclosure Affidavit;
 - c. are not presently debarred or suspended by any local, state or federal procurement agency;
 - d. do not owe any debts to the State of Illinois, in accordance with 65 ILCS 5/11-42.1-1; and
 - e. do not owe any debts to the City of Chicago in violation of Chapter 2-92-380 of the Municipal Code of Chicago.

Section 13.08 Disclosure of Retained Parties

1. The Construction Manager is required to submit a fully executed Disclosure of Retained Parties within 5 days after bid opening. Such documents must be signed by an authorized officer of the company before a notary and are incorporated by reference into this Contract.

Section 13.09 Non-Collusion, Bribery of a Public Officer or Employee

1. Construction Manager and its Subcontractors, in performing under this Contract, will comply with Section 2-92-320 of the Municipal Code of Chicago as follows:
 - a. No person or business entity will be awarded a Contract or subcontract if that person or business entity:
 - b. Has been convicted of bribery or attempting to bribe a public officer or employee of the City of Chicago, the State of Illinois, or any agency of the federal government or any state or local

PUBLIC BUILDING COMMISSION OF CHICAGO

- government in the United States, in that officers or employees official capacity; or
 - c. Has been convicted of agreement or collusion among bidders or prospective bidders in restraint of freedom of competition by agreement to bid a fixed price, or otherwise; or
 - d. Has made an admission of guilt of such conduct described in (1) or (2) above which is a matter of record but has not been prosecuted for such conduct.
2. For purposes of this section, where an official, agent or employee of a business entity has committed any offense under this section on behalf of such an entity and pursuant to the direction or authorization of a responsible official thereof, the business entity is chargeable with the conduct. One business entity will be chargeable with the conduct of an affiliated agency.
 3. Ineligibility under this section will continue for 3 years following such conviction or admission. The period of ineligibility may be reduced, suspended, or waived by the Commission under certain specific circumstances. Reference is made to Section 2-92-320 of the Municipal Code of Chicago for a definition of affiliated agency, and a detailed description of the conditions that would permit the Commission to reduce, suspend, or waive the period of ineligibility.

Section 13.10 Parking Violations

1. The Commission will set off a portion of the GMP or compensation due under the Contract in an amount equal to the amount of the fines and penalties for each outstanding parking violation complaint and/or the amount of any debt owed by the contracting party to the Commission in all contracts undertaken with City of Chicago funds.
2. For purposes of this provision, outstanding parking violation complaint means a parking ticket, notice of parking violation, or parking violation complaint on which neither has payment been made nor an appearance filed in the Circuit Court of Cook County within the time specified on the complaint. Debt means a specified sum of money owed to the Commission for which the period granted for payment has expired.
3. Notwithstanding the provisions of paragraph 1 above, no such debt(s) or outstanding violation complaint(s) will be set off from the GMP or compensation due under the Contract if one or more of the following conditions are met:
 - a. The contracting party has entered into an agreement with the Department of Revenue, or other appropriate City department, for the payment of all outstanding parking complaints and/or debts owed to the Commission and the contracting party is in compliance with the agreement; or
 - b. The contracting party is contesting liability for or the amount of the debt in a pending administrative or judicial proceeding; or
 - c. The contracting party has filed a petition in bankruptcy and the debts owed in the City are dischargeable in bankruptcy.

Section 13.11 Child Support Ordinance

1. The City of Chicago through passage of the Child Support Arrearage Ordinance, Municipal Code of Chicago Section 2-92-415, seeks to protect the public interest in contracting with entities which demonstrate financial responsibility, integrity, and lawfulness, and finds that it is especially inequitable for contractors or their owners to obtain the benefits of public funds while failing to pay court-ordered child support, which shifts the support of their dependents onto the public treasury.
2. For purposes of this section, "Substantial Owner" means any person who owns or holds a 10% or more age of interest in the Construction Manager; where the Construction Manager is an individual or sole proprietorship, Substantial Owner means that individual or sole proprietor.
3. Percentage of interest includes direct, indirect and beneficial interests in the Construction Manager. Indirect or beneficial interest means that an interest in the Construction Manager is held by a corporation, joint venture, trust, partnership, association, estate or other legal entity, in which the individual holds an interest, or by agent(s) or nominees(s) on behalf of an individual entity. For example, if Corporation B holds or owns a 20% interest in Construction Manager and an individual

PUBLIC BUILDING COMMISSION OF CHICAGO

or entity has a 50% or more percentage of interest in Corporation B, then such individual or entity indirectly has a 10% or more percentage of interest in the Construction Manager. If Corporation B is held by another entity, then this analysis similarly must be applied to that next entity.

4. In accordance with Section 2-92-415 of the Municipal Code of Chicago, if an Illinois court of competent jurisdiction has issued an order declaring one or more Substantial Owners in arrearage on their child support obligations and: (1) at least one such Substantial Owner has not entered into a court-approved agreement for the payment of all such child support owed, or (2) at least one such Substantial Owner is not in compliance with a court-approved agreement for the payment of all such child support owed or both (1) and (2), then:
5. For those bidders in competitive bid contracts, the Commission will assess an 8% penalty. This penalty will increase their bid price for the purpose of canvassing the bids in order to determine who is to be the lowest responsible bidder. This penalty will apply only for purposes of comparing bid amounts and will not affect the amount of any contract payment.
6. The provisions of this section apply only where not otherwise prohibited by federal, state or local law.

Section 13.12 Lists Maintained by Certain Federal Agencies

1. Neither the Construction Manager nor any affiliate of the Construction Manager can be listed on any of the following lists maintained by the Office of Foreign Assets Control of the U.S. Department of the Treasury, the Bureau of Industry and Security of the U.S. Department of Commerce or their successors, or any other list of persons or entities with which the Commission may not do business under any applicable law, rule, regulation, order or judgment: the Specially Designated Nationals List, the Denied Persons List, the Unverified List, the Entity List and the Debarred List. For purposes of the subparagraph only, the term "affiliate," when used to indicate a relationship with a specified person or entity, means a person or entity that, directly or indirectly, through one or more intermediaries, controls, is controlled by, or is under common control with such specified person or entity, and a person or entity shall be deemed to be controlled by another person or entity, if controlled in any manner whatsoever that results in control in fact by that other person or entity (or that other person or entity and any persons or entities with whom that other person or entity is acting jointly or in concert), whether directly or indirectly and whether through share ownership, a trust, a contract or otherwise.

Section 13.13 Multi-Project Labor Agreement

1. The Construction Manager agrees that the Public Building Commission of Chicago and the User Agency has entered into a Multi-Project Labor Agreement with various trades regarding projects awarded by the Public Building Commission, a copy of which is attached hereto, together with a list of signatory unions. Construction Manager acknowledges familiarity with the requirements stated therein, its applicability to any work pursuant to this Agreement, and shall comply with and be bound to the terms and conditions of the Multi-Project Labor Agreement in all respects.

Section 13.14 Living Wage Ordinance

1. The Construction Manager agrees to abide by the City of Chicago's Executive Order No. 2014-1, duly adopted by the Public Building Commission's Board of Commissioners on November 12, 2014 as Resolution No. 8122, both documents of which are incorporated by reference to this Agreement. Construction Manager, and its Trade Contractors, agree to pay its eligible employees a minimum wage of not less than \$13.00 per hour for work performed under this Agreement and further agrees to abide by all rules and regulations promulgated by the Executive Director to implement the Resolution.

EXHIBIT O

Cook County Prevailing Wage for March 2015

(See explanation of column headings at bottom of wages)

Trade Name	RG	TYP	C	Base	FRMAN	M-F>8	OSA	OSH	H/W	Pensn	Vac	Trng
=====	==	==	=	=====	=====	=====	==	==	=====	=====	=====	=====
ASBESTOS ABT-GEN	ALL			38.200	38.700	1.5	1.5	2.0	13.78	10.12	0.000	0.500
ASBESTOS ABT-MEC	BLD			35.100	37.600	1.5	1.5	2.0	11.17	10.76	0.000	0.720
BOILERMAKER	BLD			45.650	49.760	2.0	2.0	2.0	6.970	17.81	0.000	0.400
BRICK MASON	BLD			42.580	46.840	1.5	1.5	2.0	9.850	13.60	0.000	1.030
CARPENTER	ALL			43.350	45.350	1.5	1.5	2.0	13.29	13.75	0.000	0.630
CEMENT MASON	ALL			43.100	45.100	2.0	1.5	2.0	12.70	13.24	0.000	0.450
CERAMIC TILE FNSHER	BLD			35.810	0.000	1.5	1.5	2.0	10.55	8.440	0.000	0.710
COMM. ELECT.	BLD			39.000	41.800	1.5	1.5	2.0	8.420	11.98	1.100	0.700
ELECTRIC PWR EQMT OP	ALL			46.100	51.100	1.5	1.5	2.0	10.76	14.87	0.000	0.460
ELECTRIC PWR GRNDMAN	ALL			35.960	51.100	1.5	1.5	2.0	8.390	11.60	0.000	0.360
ELECTRIC PWR LINEMAN	ALL			46.100	51.100	1.5	1.5	2.0	10.76	14.87	0.000	0.460
ELECTRICIAN	ALL			44.000	47.000	1.5	1.5	2.0	13.33	14.77	0.000	0.750
ELEVATOR CONSTRUCTOR	BLD			50.800	57.150	2.0	2.0	2.0	13.57	14.21	4.060	0.600
FENCE ERECTOR	ALL			35.840	37.840	1.5	1.5	2.0	13.01	11.51	0.000	0.300
GLAZIER	BLD			40.000	41.500	1.5	2.0	2.0	12.49	15.99	0.000	0.940
HT/FROST INSULATOR	BLD			48.450	50.950	1.5	1.5	2.0	11.47	12.16	0.000	0.720
IRON WORKER	ALL			43.000	45.000	2.0	2.0	2.0	13.45	20.65	0.000	0.350
LABORER	ALL			38.000	38.750	1.5	1.5	2.0	13.78	10.12	0.000	0.500
LATHER	ALL			43.350	45.350	1.5	1.5	2.0	13.29	13.75	0.000	0.630
MACHINIST	BLD			44.350	46.850	1.5	1.5	2.0	6.760	8.950	1.850	0.000
MARBLE FINISHERS	ALL			31.400	32.970	1.5	1.5	2.0	9.850	13.10	0.000	0.600
MARBLE MASON	BLD			41.780	45.960	1.5	1.5	2.0	9.850	13.42	0.000	0.760
MATERIAL TESTER I	ALL			28.000	0.000	1.5	1.5	2.0	13.78	10.12	0.000	0.500
MATERIALS TESTER II	ALL			33.000	0.000	1.5	1.5	2.0	13.78	10.12	0.000	0.500
MILLWRIGHT	ALL			43.350	45.350	1.5	1.5	2.0	13.29	13.75	0.000	0.630
OPERATING ENGINEER	BLD 1			47.100	51.100	2.0	2.0	2.0	17.10	11.80	1.900	1.250
OPERATING ENGINEER	BLD 2			45.800	51.100	2.0	2.0	2.0	17.10	11.80	1.900	1.250
OPERATING ENGINEER	BLD 3			43.250	51.100	2.0	2.0	2.0	17.10	11.80	1.900	1.250
OPERATING ENGINEER	BLD 4			41.500	51.100	2.0	2.0	2.0	17.10	11.80	1.900	1.250
OPERATING ENGINEER	BLD 5			50.850	51.100	2.0	2.0	2.0	17.10	11.80	1.900	1.250
OPERATING ENGINEER	BLD 6			48.100	51.100	2.0	2.0	2.0	17.10	11.80	1.900	1.250
OPERATING ENGINEER	BLD 7			50.100	51.100	2.0	2.0	2.0	17.10	11.80	1.900	1.250
OPERATING ENGINEER	FLT 1			52.450	52.450	1.5	1.5	2.0	16.60	11.05	1.900	1.250
OPERATING ENGINEER	FLT 2			50.950	52.450	1.5	1.5	2.0	16.60	11.05	1.900	1.250
OPERATING ENGINEER	FLT 3			45.350	52.450	1.5	1.5	2.0	16.60	11.05	1.900	1.250
OPERATING ENGINEER	FLT 4			37.700	52.450	1.5	1.5	2.0	16.60	11.05	1.900	1.250
OPERATING ENGINEER	FLT 5			53.950	52.450	1.5	1.5	2.0	16.60	11.05	1.900	1.250
OPERATING ENGINEER	FLT 6			35.000	35.000	1.5	1.5	2.0	16.60	11.05	1.900	1.250
OPERATING ENGINEER	HWY 1			45.300	49.300	1.5	1.5	2.0	17.10	11.80	1.900	1.250
OPERATING ENGINEER	HWY 2			44.750	49.300	1.5	1.5	2.0	17.10	11.80	1.900	1.250
OPERATING ENGINEER	HWY 3			42.700	49.300	1.5	1.5	2.0	17.10	11.80	1.900	1.250
OPERATING ENGINEER	HWY 4			41.300	49.300	1.5	1.5	2.0	17.10	11.80	1.900	1.250
OPERATING ENGINEER	HWY 5			40.100	49.300	1.5	1.5	2.0	17.10	11.80	1.900	1.250
OPERATING ENGINEER	HWY 6			48.300	49.300	1.5	1.5	2.0	17.10	11.80	1.900	1.250
OPERATING ENGINEER	HWY 7			46.300	49.300	1.5	1.5	2.0	17.10	11.80	1.900	1.250
ORNAMNTL IRON WORKER	ALL			43.900	46.400	2.0	2.0	2.0	13.36	17.24	0.000	0.650
PAINTER	ALL			40.750	45.500	1.5	1.5	1.5	10.75	11.10	0.000	0.770
PAINTER SIGNS	BLD			33.920	38.090	1.5	1.5	1.5	2.600	2.710	0.000	0.000
PILEDRIIVER	ALL			43.350	45.350	1.5	1.5	2.0	13.29	13.75	0.000	0.630
PIPEFITTER	BLD			46.000	49.000	1.5	1.5	2.0	9.000	15.85	0.000	1.780
PLASTERER	BLD			42.250	44.790	1.5	1.5	2.0	11.40	12.19	0.000	0.650
PLUMBER	BLD			46.650	48.650	1.5	1.5	2.0	13.18	11.46	0.000	0.880
ROOFER	BLD			40.100	43.100	1.5	1.5	2.0	8.280	10.54	0.000	0.530
SHEETMETAL WORKER	BLD			41.530	44.850	1.5	1.5	2.0	10.48	20.06	0.000	0.690
SIGN HANGER	BLD			31.310	33.810	1.5	1.5	2.0	4.850	3.280	0.000	0.000
SPRINKLER FITTER	BLD			49.200	51.200	1.5	1.5	2.0	11.75	9.650	0.000	0.550
STEEL ERECTOR	ALL			42.070	44.070	2.0	2.0	2.0	13.45	19.59	0.000	0.350
STONE MASON	BLD			42.580	46.840	1.5	1.5	2.0	9.850	13.60	0.000	1.030
SURVEY WORKER--> NOT IN EFFECT	ALL			37.000	37.750	1.5	1.5	2.0	12.97	9.930	0.000	0.500
TERRAZZO FINISHER	BLD			37.040	0.000	1.5	1.5	2.0	10.55	10.32	0.000	0.620
TERRAZZO MASON	BLD			40.880	43.880	1.5	1.5	2.0	10.55	11.63	0.000	0.820
TILE MASON	BLD			42.840	46.840	1.5	1.5	2.0	10.55	10.42	0.000	0.920
TRAFFIC SAFETY WRKR	HWY			32.750	34.350	1.5	1.5	2.0	6.550	6.450	0.000	0.500
TRUCK DRIVER	E ALL 1			33.850	34.500	1.5	1.5	2.0	8.150	8.500	0.000	0.150
TRUCK DRIVER	E ALL 2			34.100	34.500	1.5	1.5	2.0	8.150	8.500	0.000	0.150
TRUCK DRIVER	E ALL 3			34.300	34.500	1.5	1.5	2.0	8.150	8.500	0.000	0.150
TRUCK DRIVER	E ALL 4			34.500	34.500	1.5	1.5	2.0	8.150	8.500	0.000	0.150
TRUCK DRIVER	W ALL 1			32.550	33.100	1.5	1.5	2.0	6.500	4.350	0.000	0.000

TRUCK DRIVER	W	ALL 2	32.700	33.100	1.5	1.5	2.0	6.500	4.350	0.000	0.000
TRUCK DRIVER	W	ALL 3	32.900	33.100	1.5	1.5	2.0	6.500	4.350	0.000	0.000
TRUCK DRIVER	W	ALL 4	33.100	33.100	1.5	1.5	2.0	6.500	4.350	0.000	0.000
TUCKPOINTER		BLD	42.800	43.800	1.5	1.5	2.0	8.180	12.66	0.000	0.650

Legend: RG (Region)
 TYP (Trade Type - All, Highway, Building, Floating, Oil & Chip, Rivers)
 C (Class)
 Base (Base Wage Rate)
 FRMAN (Foreman Rate)
 M-F>8 (OT required for any hour greater than 8 worked each day, Mon through Fri.)
 OSA (Overtime (OT) is required for every hour worked on Saturday)
 OSH (Overtime is required for every hour worked on Sunday and Holidays)
 H/W (Health & Welfare Insurance)
 Pensn (Pension)
 Vac (Vacation)
 Trng (Training)

Explanations

COOK COUNTY

The following list is considered as those days for which holiday rates of wages for work performed apply: New Years Day, Memorial Day, Fourth of July, Labor Day, Thanksgiving Day, Christmas Day and Veterans Day in some classifications/counties. Generally, any of these holidays which fall on a Sunday is celebrated on the following Monday. This then makes work performed on that Monday payable at the appropriate overtime rate for holiday pay. Common practice in a given local may alter certain days of celebration. If in doubt, please check with IDOL.

TRUCK DRIVERS (WEST) - That part of the county West of Barrington Road.

EXPLANATION OF CLASSES

ASBESTOS - GENERAL - removal of asbestos material/mold and hazardous materials from any place in a building, including mechanical systems where those mechanical systems are to be removed. This includes the removal of asbestos materials/mold and hazardous materials from ductwork or pipes in a building when the building is to be demolished at the time or at some close future date.

ASBESTOS - MECHANICAL - removal of asbestos material from mechanical systems, such as pipes, ducts, and boilers, where the mechanical systems are to remain.

CERAMIC TILE FINISHER

The grouting, cleaning, and polishing of all classes of tile, whether for interior or exterior purposes, all burned, glazed or unglazed products; all composition materials, granite tiles, warning detectable tiles, cement tiles, epoxy composite materials, pavers, glass, mosaics, fiberglass, and all substitute materials, for tile made in tile-like units; all mixtures in tile like form of cement, metals, and other materials that are for and intended for use as a finished floor surface, stair treads, promenade roofs, walks, walls, ceilings, swimming pools, and all other places where tile is to form a finished interior or exterior. The mixing of all setting mortars including but not limited to thin-set mortars, epoxies, wall mud, and any other sand and cement mixtures or adhesives when used in the preparation, installation, repair, or maintenance of tile and/or similar materials. The handling and unloading of all sand, cement, lime, tile, fixtures, equipment, adhesives, or any other materials to be used in the preparation, installation, repair, or maintenance of tile and/or similar materials. Ceramic Tile Finishers shall fill all joints and voids regardless of method on all tile work, particularly and especially after installation of said tile work. Application of any and all protective coverings to all types of tile installations including, but not be limited to, all soap compounds, paper products, tapes, and all polyethylene coverings, plywood, masonite, cardboard, and any new type of products that may be used to protect tile installations, Blastrac equipment, and all floor scarifying equipment used in preparing floors to receive tile. The clean up and removal of all waste and materials. All demolition of existing tile floors and walls to be re-tiled.

COMMUNICATIONS ELECTRICIAN

Installation, operation, inspection, maintenance, repair and service of radio, television, recording, voice sound vision production and reproduction, telephone and telephone interconnect, facsimile, data apparatus, coaxial, fibre optic and wireless equipment, appliances and systems used for the transmission and reception of signals of any nature, business, domestic, commercial, education, entertainment, and residential purposes, including but not limited to, communication and telephone, electronic and sound equipment, fibre optic and data communication systems, and the performance of any task directly related to such installation or service whether at new or existing sites, such tasks to include the placing of wire and cable and electrical power conduit or other raceway work within the equipment room and pulling wire and/or cable through conduit and the installation of any incidental conduit, such that the employees covered hereby can complete any job in full.

MARBLE FINISHER

Loading and unloading trucks, distribution of all materials (all stone, sand, etc.), stocking of floors with material, performing all rigging for heavy work, the handling of all material that may be needed for the installation of such materials, building of scaffolding, polishing if needed, patching, waxing of material if damaged, pointing up, caulking, grouting and cleaning of marble, holding water on diamond or Carborundum blade or saw for setters cutting, use of tub saw or any other saw needed for preparation of material, drilling of holes for wires that anchor material set by setters, mixing up of molding plaster for installation of material, mixing up thin set for the installation of material, mixing up of sand to cement for the installation of material and such other work as may be required in helping a Marble Setter in the handling of all material in the erection or installation of interior marble, slate, travertine, art marble, serpentine, alberene stone, blue stone, granite and other stones (meaning as to stone any foreign or domestic materials as are specified and used in building interiors and exteriors and customarily known as stone in the trade), carrara, sanionyx, vitrolite and similar opaque glass and the laying of all marble tile, terrazzo tile, slate tile and precast tile, steps, risers treads, base, or any other materials that may be used as substitutes for any of the aforementioned materials and which are used on interior and exterior which are installed in a similar manner.

MATERIAL TESTER I: Hand coring and drilling for testing of materials; field inspection of uncured concrete and asphalt.

MATERIAL TESTER II: Field inspection of welds, structural steel, fireproofing, masonry, soil, facade, reinforcing steel, formwork, cured concrete, and concrete and asphalt batch plants; adjusting proportions of bituminous mixtures.

OPERATING ENGINEER - BUILDING

Class 1. Asphalt Plant; Asphalt Spreader; Autograde; Backhoes with Caisson Attachment; Batch Plant; Benoto (requires Two Engineers); Boiler and Throttle Valve; Caisson Rigs; Central Redi-Mix Plant; Combination Back Hoe Front End-loader Machine; Compressor and Throttle Valve; Concrete Breaker (Truck Mounted); Concrete Conveyor; Concrete Conveyor (Truck Mounted); Concrete Paver Over 27E cu. ft; Concrete Paver 27E cu. ft. and Under; Concrete Placer; Concrete Placing Boom; Concrete Pump (Truck Mounted); Concrete Tower; Cranes, All; Cranes, Hammerhead; Cranes, (GCI and similar Type); Creter Crane; Spider Crane; Crusher, Stone, etc.; Derricks, All; Derricks, Traveling; Formless Curb and Gutter Machine; Grader, Elevating; Grouting Machines; Heavy Duty Self-Propelled Transporter or Prime Mover; Highlift Shovels or Front Endloader 2-1/4 yd. and over; Hoists, Elevators, outside type rack and pinion and similar machines; Hoists, One, Two and Three Drum; Hoists, Two Tugger One Floor; Hydraulic Backhoes; Hydraulic Boom Trucks; Hydro Vac (and similar equipment); Locomotives, All; Motor Patrol; Lubrication Technician; Manipulators; Pile Drivers and Skid Rig; Post Hole Digger; Pre-Stress Machine; Pump Cretes Dual Ram; Pump Cretes: Squeeze Cretes-Screw Type Pumps; Gypsum Bulker and Pump; Raised and Blind Hole Drill; Roto Mill Grinder; Scoops - Tractor Drawn; Slip-Form Paver; Straddle Buggies; Operation

of Tie Back Machine; Tournapull; Tractor with Boom and Side Boom; Trenching Machines.

Class 2. Boilers; Broom, All Power Propelled; Bulldozers; Concrete Mixer (Two Bag and Over); Conveyor, Portable; Forklift Trucks; Highlift Shovels or Front Endloaders under 2-1/4 yd.; Hoists, Automatic; Hoists, Inside Elevators; Hoists, Sewer Dragging Machine; Hoists, Tugger Single Drum; Laser Screed; Rock Drill (Self-Propelled); Rock Drill (Truck Mounted); Rollers, All; Steam Generators; Tractors, All; Tractor Drawn Vibratory Roller; Winch Trucks with "A" Frame.

Class 3. Air Compressor; Combination Small Equipment Operator; Generators; Heaters, Mechanical; Hoists, Inside Elevators (remodeling or renovation work); Hydraulic Power Units (Pile Driving, Extracting, and Drilling); Pumps, over 3" (1 to 3 not to exceed a total of 300 ft.); Low Boys; Pumps, Well Points; Welding Machines (2 through 5); Winches, 4 Small Electric Drill Winches.

Class 4. Bobcats and/or other Skid Steer Loaders; Oilers; and Brick Forklift.

Class 5. Assistant Craft Foreman.

Class 6. Gradall.

Class 7. Mechanics; Welders.

OPERATING ENGINEERS - HIGHWAY CONSTRUCTION

Class 1. Asphalt Plant; Asphalt Heater and Planer Combination; Asphalt Heater Scarfire; Asphalt Spreader; Autograder/GOMACO or other similar type machines: ABG Paver; Backhoes with Caisson Attachment; Ballast Regulator; Belt Loader; Caisson Rigs; Car Dumper; Central Redi-Mix Plant; Combination Backhoe Front Endloader Machine, (1 cu. yd. Backhoe Bucket or over or with attachments); Concrete Breaker (Truck Mounted); Concrete Conveyor; Concrete Paver over 27E cu. ft.; Concrete Placer; Concrete Tube Float; Cranes, all attachments; Cranes, Tower Cranes of all types: Creter Crane; Spider Crane; Crusher, Stone, etc.; Derricks, All; Derrick Boats; Derricks, Traveling; Dredges; Elevators, Outside type Rack & Pinion and Similar Machines; Formless Curb and Gutter Machine; Grader, Elevating; Grader, Motor Grader, Motor Patrol, Auto Patrol, Form Grader, Pull Grader, Subgrader; Guard Rail Post Driver Truck Mounted; Hoists, One, Two and Three Drum; Heavy Duty Self-Propelled Transporter or Prime Mover; Hydraulic Backhoes; Backhoes with shear attachments up to 40' of boom reach; Lubrication Technician; Manipulators; Mucking Machine; Pile Drivers and Skid Rig; Pre-Stress Machine; Pump Cretes Dual Ram; Rock Drill - Crawler or Skid Rig; Rock Drill - Truck Mounted; Rock/Track Tamper; Roto Mill Grinder; Slip-Form Paver; Snow Melters; Soil Test Drill Rig (Truck Mounted); Straddle Buggies; Hydraulic Telescoping Form (Tunnel); Operation of Tieback Machine; Tractor Drawn Belt Loader; Tractor Drawn Belt Loader (with attached pusher - two engineers); Tractor with Boom; Tractaire with Attachments; Traffic Barrier Transfer Machine; Trenching; Truck Mounted Concrete Pump with Boom; Raised or Blind Hole Drills (Tunnel Shaft); Underground Boring and/or Mining Machines 5 ft. in diameter and over tunnel, etc; Underground Boring and/or Mining Machines under 5 ft. in diameter; Wheel Excavator; Widener (APSCO).

Class 2. Batch Plant; Bituminous Mixer; Boiler and Throttle Valve; Bulldozers; Car Loader Trailing Conveyors; Combination Backhoe Front Endloader Machine (Less than 1 cu. yd. Backhoe Bucket or over or with attachments); Compressor and Throttle Valve; Compressor, Common Receiver (3); Concrete Breaker or Hydro Hammer; Concrete Grinding Machine; Concrete Mixer or Paver 7S Series to and including 27 cu. ft.; Concrete Spreader; Concrete Curing Machine, Burlap Machine, Belting Machine and Sealing Machine; Concrete Wheel Saw; Conveyor Muck Cars (Haglund or Similar Type); Drills, All; Finishing Machine - Concrete; Highlift Shovels or Front Endloader; Hoist - Sewer Dragging Machine; Hydraulic Boom Trucks (All Attachments); Hydro-Blaster; Hydro Excavating (excluding hose work); Laser Screed; All Locomotives, Dinky; Off-Road Hauling Units (including articulating) Non Self-Loading Ejection Dump; Pump Cretes: Squeeze Cretes - Screw Type Pumps, Gypsum Bulker and Pump; Roller, Asphalt; Rotary Snow Plows; Rototiller, Seaman, etc., self-propelled; Self-Propelled Compactor; Spreader - Chip - Stone, etc.; Scraper - Single/Twin Engine/Push and

Pull; Scraper - Prime Mover in Tandem (Regardless of Size); Tractors pulling attachments, Sheeps Foot, Disc, Compactor, etc.; Tug Boats.

Class 3. Boilers; Brooms, All Power Propelled; Cement Supply Tender; Compressor, Common Receiver (2); Concrete Mixer (Two Bag and Over); Conveyor, Portable; Farm-Type Tractors Used for Mowing, Seeding, etc.; Forklift Trucks; Grouting Machine; Hoists, Automatic; Hoists, All Elevators; Hoists, Tugger Single Drum; Jeep Diggers; Low Boys; Pipe Jacking Machines; Post-Hole Digger; Power Saw, Concrete Power Driven; Pug Mills; Rollers, other than Asphalt; Seed and Straw Blower; Steam Generators; Stump Machine; Winch Trucks with "A" Frame; Work Boats; Tamper-Form-Motor Driven.

Class 4. Air Compressor; Combination - Small Equipment Operator; Directional Boring Machine; Generators; Heaters, Mechanical; Hydraulic Power Unit (Pile Driving, Extracting, or Drilling); Light Plants, All (1 through 5); Pumps, over 3" (1 to 3 not to exceed a total of 300 ft.); Pumps, Well Points; Vacuum Trucks (excluding hose work); Welding Machines (2 through 5); Winches, 4 Small Electric Drill Winches.

Class 5. SkidSteer Loader (all); Brick Forklifts; Oilers.

Class 6. Field Mechanics and Field Welders

Class 7. Dowell Machine with Air Compressor; Gradall and machines of like nature.

OPERATING ENGINEER - FLOATING

Class 1. Craft Foreman; Master Mechanic; Diver/Wet Tender; Engineer; Engineer (Hydraulic Dredge).

Class 2. Crane/Backhoe Operator; Boat Operator with towing endorsement; Mechanic/Welder; Assistant Engineer (Hydraulic Dredge); Leverman (Hydraulic Dredge); Diver Tender.

Class 3. Deck Equipment Operator, Machineryman, Maintenance of Crane (over 50 ton capacity) or Backhoe (115,000 lbs. or more); Tug/Launch Operator; Loader/Dozer and like equipment on Barge, Breakwater Wall, Slip/Dock, or Scow, Deck Machinery, etc.

Class 4. Deck Equipment Operator, Machineryman/Fireman (4 Equipment Units or More); Off Road Trucks; Deck Hand, Tug Engineer, Crane Maintenance (50 Ton Capacity and Under) or Backhoe Weighing (115,000 pounds or less); Assistant Tug Operator.

Class 5. Friction or Lattice Boom Cranes.

SURVEY WORKER - Operated survey equipment including data collectors, G.P.S. and robotic instruments, as well as conventional levels and transits.

TERRAZZO FINISHER

The handling of sand, cement, marble chips, and all other materials that may be used by the Mosaic Terrazzo Mechanic, and the mixing, grinding, grouting, cleaning and sealing of all Marble, Mosaic, and Terrazzo work, floors, base, stairs, and wainscoting by hand or machine, and in addition, assisting and aiding Marble, Masonic, and Terrazzo Mechanics.

TRAFFIC SAFETY

Work associated with barricades, horses and drums used to reduce lane usage on highway work, the installation and removal of temporary lane markings, and the installation and removal of temporary road signs.

TRUCK DRIVER - BUILDING, HEAVY AND HIGHWAY CONSTRUCTION - EAST & WEST

Class 1. Two or three Axle Trucks. A-frame Truck when used for transportation purposes; Air Compressors and Welding Machines, including those pulled by cars, pick-up trucks and tractors; Ambulances; Batch Gate Lockers; Batch Hopperman; Car and Truck Washers; Carry-alls; Fork Lifts and Hoisters; Helpers; Mechanics Helpers and Greasers; Oil Distributors 2-man operation; Pavement Breakers; Pole Trailer, up to 40 feet; Power Mower Tractors;

Self-propelled Chip Spreader; Skipman; Slurry Trucks, 2-man operation; Slurry Truck Conveyor Operation, 2 or 3 man; Teamsters; Unskilled Dumpman; and Truck Drivers hauling warning lights, barricades, and portable toilets on the job site.

Class 2. Four axle trucks; Dump Crets and Adgetors under 7 yards; Dumpsters, Track Trucks, Euclids, Hug Bottom Dump Turnapulls or Turnatrailers when pulling other than self-loading equipment or similar equipment under 16 cubic yards; Mixer Trucks under 7 yards; Ready-mix Plant Hopper Operator, and Winch Trucks, 2 Axles.

Class 3. Five axle trucks; Dump Crets and Adgetors 7 yards and over; Dumpsters, Track Trucks, Euclids, Hug Bottom Dump Turnatrailers or turnapulls when pulling other than self-loading equipment or similar equipment over 16 cubic yards; Explosives and/or Fission Material Trucks; Mixer Trucks 7 yards or over; Mobile Cranes while in transit; Oil Distributors, 1-man operation; Pole Trailer, over 40 feet; Pole and Expandable Trailers hauling material over 50 feet long; Slurry trucks, 1-man operation; Winch trucks, 3 axles or more; Mechanic--Truck Welder and Truck Painter.

Class 4. Six axle trucks; Dual-purpose vehicles, such as mounted crane trucks with hoist and accessories; Foreman; Master Mechanic; Self-loading equipment like P.B. and trucks with scoops on the front.

Other Classifications of Work:

For definitions of classifications not otherwise set out, the Department generally has on file such definitions which are available. If a task to be performed is not subject to one of the classifications of pay set out, the Department will upon being contacted state which neighboring county has such a classification and provide such rate, such rate being deemed to exist by reference in this document. If no neighboring county rate applies to the task, the Department shall undertake a special determination, such special determination being then deemed to have existed under this determination. If a project requires these, or any classification not listed, please contact IDOL at 217-782-1710 for wage rates or clarifications.

LANDSCAPING

Landscaping work falls under the existing classifications for laborer, operating engineer and truck driver. The work performed by landscape plantsman and landscape laborer is covered by the existing classification of laborer. The work performed by landscape operators (regardless of equipment used or its size) is covered by the classifications of operating engineer. The work performed by landscape truck drivers (regardless of size of truck driven) is covered by the classifications of truck driver.

MATERIAL TESTER & MATERIAL TESTER/INSPECTOR I AND II

Notwithstanding the difference in the classification title, the classification entitled "Material Tester I" involves the same job duties as the classification entitled "Material Tester/Inspector I". Likewise, the classification entitled "Material Tester II" involves the same job duties as the classification entitled "Material Tester/Inspector II".




EXHIBIT R



OFFICE OF THE MAYOR
CITY OF CHICAGO

RAHM EMANUEL
MAYOR

September 3, 2014

RECEIVED
#3
2014 SEP -3 PM 12:46
OFFICE OF THE
CITY CLERK

Susana A. Mendoza
City Clerk
Room 107, City Hall
Chicago, IL 60602

Dear Ms. Mendoza:

I transmit herewith for filing Executive Order No. 2014-1, which I have signed this date.

Your prompt attention to this matter is appreciated.

Sincerely,

Mayor



OFFICE OF THE MAYOR
CITY OF CHICAGO

RAHM EMANUEL
MAYOR

2014 SEP -3 PM 12:47
OFFICE OF THE
CITY CLERK

RECEIVED
#3

Executive Order No. 2014-1

WHEREAS, The increasing unaffordability of life in Chicago for many of our residents illustrates the rampant wage inequality that President Barack Obama has described as “the defining issue of our time”; and

WHEREAS, More than 30 percent of Chicago workers make \$13.00 per hour or less – the median age of these workers is 33, two-thirds are over the age of 25, and a disproportionate share are women and/or minorities; and

WHEREAS, In Chicago, rent as a percentage of income has risen from a historical average of 21 percent to 31 percent; and

WHEREAS, Chicagoland is the only metropolitan region in Illinois that ranks above the national average in cost-of-living expenses; and

WHEREAS, Research on previous minimum wage increases shows that raising the minimum wage does not adversely affect employment and prices – to the contrary, according to the Economic Policy Institute, an increased wage actually helps the economy grow; and

WHEREAS, In light of the United States Congress’s persistent failure to address this issue, it is time for cities and states to take the lead in lifting families out of poverty and stimulating the economy by raising the minimum wage; and

WHEREAS, I have introduced, together with a coalition of aldermen, an ordinance that raises the minimum wage for Chicago workers to \$13.00 per hour by 2018; and

WHEREAS, It is necessary and appropriate to exercise the executive authority vested in my office to address the problem of insufficient wages without further delay; and

WHEREAS, Raising the minimum wage for City contractors and holders of City concessions will help build public consensus around the principle, at issue in both the pending minimum wage ordinance and the referendum on this November’s ballot supporting a proportionate wage increase throughout Illinois, that every worker in the City and across the state deserves an adequate wage, now, therefore,

I, RAHM EMANUEL, Mayor of the City of Chicago, do hereby order as follows:

1. **Definitions**

For purposes of this Order:

a. "Concession Agreement" means an agreement to operate a retail business on City property whereby the City receives rent, a license fee, and/or a commission, in an amount based, in whole or in part, on the amount of revenue generated by the business. For purposes of this Order, the term "Concession Agreement" shall not include any agreement with a Not-For-Profit Organization.

b. "Contract" means any agreement formed under the authority of chapter 2-92 of the Municipal Code of Chicago. For purposes of this Order, the term "Contract" shall not include any agreement with a Not-For-Profit Organization.

c. "City Contractor" means a person who or entity that enters into a Contract with the City.

d. "City Concessionaire" means a person who or entity that enters into a Concession Agreement with the City.

e. "Employee" means a person performing work under a Contract who fits one or more of the following descriptions: (i) he or she works at a location that is either on City property or at the jobsite of a City project; (ii) he or she is paid an hourly rate for his or her work under the Contract; (iii) he or she is paid a per piece rate for his or her work under the Contract; or (iv) his or her work is provided to comply with a specified worker type and/or quantity provided for in the Contract. "Employee" also means any person performing work at the City property subject to a Concession Agreement. For purposes of this Order, a person is not considered to be performing work under a Contract if his or her work is limited to providing general support for the City Contractor's operations; does not directly relate to the services to be provided under the Contract; and is included in the Contract price as overhead, unless such person's regular work location is on City property or at the jobsite of a City project. For purposes of this Order, the term "Employee" does not include persons subject to subsection 4(a)(2), subsection 4(a)(3), subsection 4(d), subsection 4(e), or Section 6 of the Minimum Wage Law. Notwithstanding these exclusions, for purposes of this Order, the term "Employee" does include the categories of workers described in subsections 4(a)(2)(A) and 4(a)(2)(B) of the Minimum Wage Law.

f. "Gratuities" has the meaning ascribed to that term in the Minimum Wage Law.

g. "Minimum Wage Law" means the Illinois Minimum Wage Law, 820 ILCS 105/1 et seq., in force on the effective date of this Order and as thereafter amended.

h. "Not-For-Profit Organization" means a corporation having tax-exempt status under Section 501(c)(3) of the United States Internal Revenue Code and recognized under Illinois law governing not-for-profit corporations.

2. Base Wages for Contracts and Concession Agreements

a. Every Contract or Concession Agreement advertised on or after the effective date of this Order shall contain a provision or provisions stipulating that, except as provided below in subsections 2b and 2c of this Order, the City Contractor or City Concessionaire will: (i) pay its Employees no less than \$13.00 per hour for work performed under the Contract or Concession Agreement; and (ii) require any subcontractors, sublicensees, subtenants, or subconcessionaires to pay their Employees no less than \$13.00 for work performed under the Contract or Concession Agreement. Beginning on July 1, 2015, and every July 1 thereafter, this hourly wage shall increase in proportion to the increase, if any, in the Consumer Price Index for All Urban Consumers most recently published by the Bureau of Labor Statistics of the United States Department of Labor. Any hourly wage increase pursuant to this subsection 2a shall be rounded up to the nearest multiple of \$0.05. Such increase shall remain in effect until any subsequent adjustment is made. On or before June 1, 2015, and on or before every June 1 thereafter, the City shall make available to City Contractors and City Concessionaires a bulletin announcing the adjusted minimum hourly wage for the upcoming year.

b. Every Concession Agreement advertised on or after the effective date of this Order shall contain a provision or provisions stipulating that the City Concessionaire will: (i) pay its Employees performing work at the City property subject to the Concession Agreement who are engaged in occupations in which Gratuities have customarily and usually constituted part of the remuneration, no less than the minimum hourly wage set by the Minimum Wage Law for workers who receive Gratuities, plus an additional \$1.00 per hour; and (ii) require all sublicensees, subtenants, or subconcessionaires to pay their Employees performing work at the City property subject to the Concession Agreement who are engaged in occupations in which Gratuities have customarily and usually constituted part of the remuneration, no less than the minimum hourly wage set by the Minimum Wage Law for workers who receive Gratuities, plus an additional \$1.00 per hour. Beginning on July 1, 2015, and on every July 1 thereafter, this hourly wage shall increase in proportion to the increase, if any, in the Consumer Price Index for All Urban Consumers most recently published by the Bureau of Labor Statistics of the United States Department of Labor. Any hourly wage increase pursuant to this subsection 2b shall be rounded up to the nearest multiple of \$0.05. Such increase shall remain in effect until any subsequent adjustment is made. On or before June 1, 2015, and on or before every June 1 thereafter, City shall make available to City Concessionaires a bulletin announcing the adjusted minimum hourly wage for the upcoming year for Employees who receive Gratuities. Each City Concessionaire, sublicensee, subtenant, or subconcessionaire that pays an Employee the wage described in this subsection 2b shall transmit to the City, in a manner provided by regulation, substantial evidence establishing both the amount that the Employee received as Gratuities during the relevant pay period or periods, and the fact that the Employee did not return any part of those Gratuities to the City Concessionaire, sublicensee, subtenant, or subconcessionaire. If a City Concessionaire, sublicensee, subtenant, or subconcessionaire is required by the Minimum Wage Law to provide substantially similar data to the Illinois Department of Labor, the City may

allow compliance with this requirement by filing the same documentation with the City. The City shall utilize this data to ensure that each Employee receives, in combined salary and Gratuities, at least the base hourly wage required under subsection 2a of this Order.

c. Nothing in this Order shall be deemed to interfere with, impede, or in any way diminish the right of employees to bargain collectively with their employers through representatives of their own choosing in order to establish wages or other conditions of work in excess of the applicable minimum standards of the provisions of this Order. If a Contract or Concession Agreement formed under a bona fide collective bargaining agreement that is in force on the effective date of this Order includes salary requirements that are different from those required by the Order, the collective bargaining agreement shall control. After the effective date of the Order, its requirements may be waived in a bona fide collective bargaining agreement, but only if the waiver is set forth explicitly in such agreement in clear and unambiguous terms.


d. The chief procurement officer may promulgate administrative rules and regulations to implement this Order.

e. If the chief procurement officer has reason to believe that any Employee has been paid less than the wage required under this Order, or upon receipt of a written verified complaint from such Employee, the chief procurement officer is authorized to conduct an investigation to determine whether this Order has been violated.

f. In addition to any other penalty authorized by law, any Contract or Concession Agreement negotiated, entered into, or performed in violation of any of the provisions of this Order shall be terminable by the City. Any bid or proposal submitted in violation of any of the provisions of this Order shall be subject to rejection by the City.


3. Effective Date

This Order shall take effect on October 1, 2014.



Mayor

Received and filed September 3, 2014



City Clerk

EXHIBIT S - PROJECT SUMMARY SCHEDULE

Trade Contract Awards for Structural Steel and HVAC	April 14, 2015
Issue 100% CD's – Milestone Date	April 21, 2015
Approval of Project GMP	June 9, 2015
Start of Construction Activities	July 1, 2015
Substantial Completion	May 28, 2016
Renovation of Interior Facilities	June 25, 2016 to August 5, 2016
Completion of Work and Final Acceptance	August 28, 2016
Facility Opening	September 6, 2016