

**AMENDMENT TWO  
CONSTRUCTION MANAGEMENT RISK (CMAR) SERVICES  
GEORGE HENRY CORLISS HIGH SCHOOL RENOVATIONS  
CONTRACT NUMBER PS3025B**

This Amendment to Agreement Number **PS3025B** (“**Amendment**”) is entered into as of **July 9, 2020** by and between the **Public Building Commission of Chicago**, a municipal corporation organized and operating under the Constitution of the State of Illinois and having its principal office at Room 200, Richard J. Daley Center, 50 West Washington Street, Chicago, Illinois 60602 (“**Commission**”), and **F.H. Paschen, S.N. Nielsen & Associates, LLC** with offices located at 5515 North East River Road, Chicago, Illinois (“**Paschen**” or “**Construction Manager**”) and hereby amends the Agreement for the Corliss High School (the “**Agreement**”) dated **February 13, 2019**, between the Commission and the Construction Manager as further set forth herein. Collectively, PBC and Paschen or Construction Manager are referred to herein as the “**Parties**.”

**RECITALS**

**WHEREAS**, the Commission, on behalf of the Chicago Public Schools (“**CPS**”), has undertaken the renovation, rehabilitation, improvement, and construction of the Corliss High School (the “**Project**”) located at 821 East 103<sup>rd</sup> Street, Chicago, Illinois; and

**WHEREAS**, the Commission requires certain construction manager services (“**Services**”) described in this Agreement for the Project; and

**WHEREAS**, at its annual meeting on October 1, 2018, the Board of Commissioners of the Public Building Commission of Chicago (PBC Board) approved a partial undertaking for the Project; and

**WHEREAS**, at its regular meeting on February 13, 2019, the PBC Board approved the appointment of Paschen to be the Construction Manager for the Project; and

**WHEREAS**, the Commission approved an Initial Guaranteed Maximum Price (“**GMP**”) of \$7,410,000 with Paschen for the Project; and

**WHEREAS**, the Commission approved a Partial Guaranteed Maximum Price (“**GMP**”) of \$16,170,000 with Paschen for the Project; and

**WHEREAS**, the Commission and Construction Manager desire to amend the Agreement to establish a revised GMP in the amount of **\$16,720,000** (including the \$16,170,000 previously approved) as provided in this Amendment that is within the amount that has been authorized by the PBC Board for the Project; and;

**AMENDMENT TWO  
CONSTRUCTION MANAGEMENT RISK (CMAR) SERVICES  
GEORGE HENRY CORLISS HIGH SCHOOL RENOVATIONS  
CONTRACT NUMBER PS3025B**

**NOW THEREFORE**, in exchange for good and valuable consideration, the receipt and sufficiency of which is hereby acknowledged by the Commission and Construction Manager, the Parties hereby agree to amend the Agreement and establish the Project GMP as follows:

**AMENDMENT**

**I. TERMS AND CONDITIONS**

The recitals set forth are hereby incorporated in and made a part of the Agreement.

**II. COMPENSATION**

**DELETE** the form in Exhibit H of the Agreement "Partial Guaranteed Maximum Project Cost" and **REPLACE** with the "Interim Guaranteed Maximum Project Cost"

*(Remainder of the page is intentionally left blank)*

# INTERIM GUARANTEED MAXIMUM PROJECT COST

**F.H. Paschen, S. N. Nielsen & Associates, LLC**

**Corliss High School Renovations - PS3025B**

**Amendment Two**

DESCRIPTION	COST
1. General Conditions	<b><u>\$1,110,700.84</u></b>
2. Payment and Performance Bond & Insurance	
Payment and Performance Bond	\$167,200.00
Insurance	\$167,200.00
Subcontractor Default Insurance	\$211,663.64
	<b><u>\$546,063.64</u></b>
3. Construction (A+B+C)	
A. Pre-Construction Services	<u>\$171,913.00</u>
B. Cost of the Work	
Cost of Construction (General Requirements + Cost of Construction)	<u>\$12,599,025.59</u>
Environmental Allowance	\$75,000.00
CCTV Allowance	\$0
Roof Decking Allowance	\$300,000.00
Masonry Repair Allowance	\$0
CM's Contingency	\$500,000.00
Commission's Contingency	\$700,000.00
C. Allowances and Contingencies TOTAL	<u>\$1,575,000.00</u>
TOTAL Cost of the Work (Pre-Construction, Cost of Construction + Allowances + CM Contingency + Commission's Contingency) (A+B+C)	<u>\$14,345,938.59</u>
	<b><u>\$14,345,938.59</u></b>
4. Construction Manager's Fee (percentage of the total value of line 3)	<u>5.0%</u>
	<b><u>\$717,296.93</u></b>
The Guaranteed Maximum Project Cost Proposal will be the added values of Lines 1 + 2 + 3 + 4	<b><u>\$16,720,000</u></b>

<sup>1</sup> Unused portions of all dollars including contingencies and allowances will be returned to the Project's budget and ultimately, the User Agency (CPS)

Signature: 

Date: 7/9/2020

**AMENDMENT TWO  
CONSTRUCTION MANAGEMENT RISK (CMAR) SERVICES  
GEORGE HENRY CORLISS HIGH SCHOOL RENOVATIONS  
CONTRACT NUMBER PS3025B**

IN WITNESS WHEREOF, the parties hereto have agreed and executed this Amendment 2.

**ATTEST:  
PUBLIC BUILDING COMMISSION OF CHICAGO**

*Louis E. Siefert*  
Chairman

*Carina Elroy*  
Secretary

Date: July 28, 2020

**Approved as to form and legality:**

*Anne L. Freed*  
Neal & Leroy, LLC

Date: 7/20/2020

**CONSTRUCTION MANAGER:**

F.H. Paschen, S.N. Nielsen & Associates LLC

*[Signature]*  
President or Authorized Designee

7/9/2020  
Date

AFFIX CORPORATE  
SEAL, IF ANY, HERE

County of Cook  
State of IL

Construction Managers subscribed and sworn to me this 9<sup>th</sup> day of July, 2020.

*[Signature]*  
Notary Public Signature

My Commission expires: 10/11/22  
(SEAL OF NOTARY)

