FIRST AMENDMENT
ENGINEER OF RECORD SERVICES
PUBLIC BUILDING COMMISSION
CONTRACT NUMBER PS3064

THIS FIRST AMENDMENT AGREEMENT is made and entered into as of the 14th day of March 2023, and shall be deemed and taken as forming a part of the Agreement for Engineer of Record Services ("Agreement") by and between the **PUBLIC BUILDING COMMISSION OF CHICAGO**, a municipal corporation of the State of Illinois ("Commission") and **CKL Engineers, LLC** ("Consultant") dated November 18, 2021 with the like operation and effect as if the same were incorporated therein.

WITNESSETH:

WHEREAS, the Commission and Consultant have heretofore entered into an Agreement dated the 18th day of November 2021, wherein the Consultant is to provide Engineer of Record Services for the Commission; and

WHEREAS, the Commission and Consultant now desire to amend the Agreement to increase the maximum compensation of the agreement;

NOW THEREFORE, in consideration of the provisions and conditions set forth in the Agreement and herein, the parties hereto mutually agree to amend the Agreement as hereinafter set forth.

It is agreed by and between the parties hereto that the sole modification of, changes in and amendments to the Agreement pursuant to this Amendment are as follows:

TERMS

1. Recitals

THE ABOVE RECITALS ARE EXPRESSLY INCORPORATED IN AND MADE A PART OF THE AMENDMENT AGREEMENT AS THOUGH FULLY SET FORTH HEREIN.

2. Compensation of the Consultant

The Maximum Compensation to be paid to the Consultant under this Amendment is increased by $5,000,000 for a total maximum compensation of $10,000,000.

Execution of this Amendment by the Consultant is duly authorized by the Consultant and the signature(s) of each person signing on behalf of the Consultant have been made with the complete and full authority to commit the Consultant to all terms and conditions of this Amendment.

All capitalized terms not defined herein shall have the meaning ascribed to them in the agreement. Except as and to the extent that the terms of the Agreement are amended and modified herein, all terms of the Agreement shall remain in full force and effect.

FIRST AMENDMENT
ENGINEER OF RECORD SERVICES
PUBLIC BUILDING COMMISSION
CONTRACT NUMBER PS3064

IN WITNESS WHEREOF, the parties hereto have agreed and executed this Amendment Agreement No. 1.

ATTEST:

PUBLIC BUILDING COMMISSION OF CHICAGO

BY: _____
Mayor Lori Lightfoot
Chairman

BY: Mary Pat Witry **Date:** 3/30/23
Mary Pat Witry
Secretary

ARCHITECT

CKL Engineers, LLC

By: _____ **Date:** 03-20-2023
President or Approved Signatory

Subscribed and sworn to me this

20 day of MARCH 2023.

_____
Notary Public

TRAVIS DAWSON NOTARY PUBLIC COM. EXP. Oct. 16, 2026 GWINNETT COUNTY, GEORGIA

My Commission expires: 10·16·2026

(Seal of Notary)

Approved as to form and legality

_____ **Date:** 3/29/2023
Neal & Leroy, LLC