April 3, 2015

Lincoln Elementary School Annex Project
Progress Update and Look-Ahead Schedule

1. **Project Schedule:**
   - Project tracking on schedule

2. **Current Activities - Week of March 30, 2015:**
   - Construction material deliveries (*in progress*)
   - Structural steel detailing (*in progress*)
   - Metal decking and shear studs placement (*in progress*)
   - Electrical rough-in work in floor slabs (*complete*)
   - Pour second floor concrete (*complete*)
   - Cold-formed metal framing work (*in progress*)
   - Exterior sheathing work (*in progress*)
   - Fireproofing at ground and first floors (*complete*)
   - Plumbing rough-in work at ground and first floors (*in progress*)
   - Electrical rough-in work at ground and first floors (*in progress*)
   - Sprinkler rough-in work at ground and first floors (*in progress*)
   - HVAC rough-in work at ground and first floors (*in progress*)
   - Temporary lighting (*complete*)
   - Temporary building enclosure for temperature control (*complete*)
   - New fire alarm system work in existing school building (*in progress*)
   - Removal of PBC trailer from alley (*complete*)
   - ComEd movement of secondary feed (*complete*)
   - Vibration monitoring (*in progress*)
   - Street sweeping (*in progress as needed*)
   - Enhanced pest control (*in progress*)

3. **Upcoming Activities - Week of April 6, 2015:**
   - Construction material deliveries
   - Structural steel detailing (from alley as needed)
   - Pour concrete at third floor (2 separate days)
   - Cold-formed metal framing at ground and first floors
   - Exterior sheathing at ground and first floors
   - Air Barrier mock-up at ground floor
   - Fireproofing on second floor
   - Plumbing rough-in work at ground and first floors
   - Electrical rough-in work at ground and first floors
   - Sprinkler rough-in work at ground and first floors
   - HVAC rough-in work at ground and first floors
- Temporary lighting
- New fire alarm system work in existing school building
- Lead-based paint abatement in existing school building
- ComEd insulation of remaining power lines in south and west alley
- Demolition of pavement at new trash area
- Removal of materials from truck staged at alley
- Vibration monitoring
- Street sweeping
- Enhanced pest control