Public Building Commission of Chicago
Contractor Payment Information

Project: Zapata Academy Annex

Contract Number: 1580

General Contractor: FH Paschen SN Nielsen
Payment Application: #3

Amount Paid: $239,544.00

Date of Payment to General Contractor: 2/20/18

The posting of all or any portion of a contractor’s payment
application on the PBC’s website is done solely for the purpose of
providing information to subcontractors with respect the amount the
contractor has requested as payment for its subcontractors on the
posted portion of the payment application. The posting of this
information is provided for in the PBC’s Standard Terms and
Conditions for Construction Contracts Section 16.09 entitled, Prompt
Payment to Subcontractors. The PBC makes no representations or
warranties with respect to any of the information provided by
contractors on the contractors’ payment applications. If you are a
subcontractor, and have any questions regarding the information on a
posted payment application, you should contact the general
contractor.

Follow this project on Twitter @PBCChi #ZapataAnnex



PUBLIC BUILDING COMMISSION OF CHICAGO
EXHIBIT S
CERTIFICATE OF ARCHITECT - ENGINEER

DATE: 1/23/2018

PROJECT: Emiliano Zapata Academy Annex

Pay Application No.: Three (3}

For the Period: 124112017 to 1213172017

Contract No.: C1580

In accordance with Resolution No. , adopted by the Public Building Commission of Chicagoon_____ relatingtothe$_ Revenue

Bonds issued by the Public Building Commission of Chicago for the financing of this project (and all terms used herein shall have the same meaning as in
said Resolution), | hereby certify to the Commission and to its Trustee, that;

1. Obligations in the amounts stated herein have been incurred by the Commission and that each item thereof is a proper charge against the
Construction Account and has not been paid; and

2. No amount hereby approved for payment upon any contract will, when added to all amounts previousty paid upon such contract, exceed
90% of current estimates approved by the Architect - Engineer until the aggregate amount of payments withheld equals 5% of the Contract
Price (said retained funds being payable as set forth in said Resolution).

THE CONTRACTOR: F.H. Paschen, S.N. Nielsen & Associates LLC

FOR: Emiliano Zapata Academy Annex

Is now entitled to the sum of: $ 239,544 .00

ORIGINAL CONTRACTOR PRICE $15,972,000.00
ADDITIONS $0.00
DEDUCTIONS $0.00
NET ADDITION OR DEDUCTION $0.00
ADJUSTED CONTRACT PRICE $15,972,000.00
TOTAL AMOUNT EARNED $728,354.18
TOTAL RETENTION $72,835.42

a) Reserve Withheld @ 10% of Total Amount Earned,

but Not to Exceed 5% of Contract Price _$72,835.42

b) Liens and Other Withholding $ -

¢} Liguidated Damages Withheld 3 =
TOTAL PAID TO DATE {Include this Payment) $655,518.76
LESS: AMOUNT PREVIOUSLY PAID $415,974.76
AMOUNT DUE THIS PAYMENT $239,544.00

Architect Engineer:

signature, date PA_FHP_PAQ03 20180123_02_07_13



PUBLIC BUILDING COMBMISBGN OF CHIGAGO
EXHIBIT A
CONTRACTOR'S SWORN STATEMENT AND AFFIDAT FOR PARTIAL PAYNIENT {1 of )
Projecl Name: Emillno Zapata Academy Anpex Contrackor: FH. Pasehan, S0 Nidsan & Astociates LLC Poriod To: 1243172047
PBC Project #; C1580

Jobi Loeation: 2728 Soulh Kosiner Ave Chicagqo, IL 50656

Owner: Public Building Commission of Chicago ] AFPLICA ION FOR PAYRIENT B Thres (3) ]

STALECE LIS | &8
COUNTY OF CON. )

The affiani, being first duly swioin on oalh, deposes and says Hial hassha ls Malt boss, ol F.H. Paschen, S N Nielsen & Associates LLC, an Binoly corporakion, and duly suthorized ko make this Affkdevit in behall of said corporation,
and indivldually, et helshe &= well acguainted with Ihe facts hercin sel forth and thal sald corporabon |5 tha Coniracior with tha PUBLIC BUILDING SOMMISSION OF CHICAGO, Ownes, under Contract No. C1576 deled the 131h
dey of Juby, 2016, lar L Tollowing projact.

Emiliane Zapata Atoseny Annex PBC Comtract Mo #C1600 FH Paschen Job #2108

2728 South Hosmar hwe Chicago, I S0856

thal the follswing salements ate made far the purpose of preduring o partial payment ol § 239,544.00 under the lerms of 3aid Contract;
That lhe work for which paymend 15 requested has peon completed, Tres and clear ol any and sl claime, lisns, charges, and expenses of any kind of nalura . mnd in hull will Ihe contract decurnents and tha
requirenent= of said Cwner under ihem Thal kor the purposes of saad conlracl, The following parsons have been condraciad with, and have Rami: of prapared ¢ , aupplies, and sarwces for, and havie done [abar

on sad improvement That 1he respectlse amounis s# forth oppogibe Ineir rames 15 Iha Tull amound of money duee and to become dus 1o aach of Ihem respeclively Thal thic slatemant is a ful, lrue. and complete siatamant of gl such
parsons and of ihe full amount new due and he smoun harelofons paid 1o aach of Ihem fof tuch labor, materiaks, squipmanl, supplies, and sarvices. hwnshed or prapared by each of tharm ta or on gcgount of said work, a5 Maled

——-Work Completed.——
o Subconbackor Original contracl PBC Change 3C Change | Adjusted Confract “ N“S::,bus
CD"HSFSG‘ L Mama Trpe of Wyork smaril et Drdeis Amount Complete Prewoun Cuient Todal ko date Relsnage Mel amount dus|  Remaing 1o bil
Genaral Condbone
10 FHPENN OHEF 3 138E5IRI0]S 5 SY0X500 |5 1477 84100 7% |8 TrTe0a(S 2964000 |3 10142016 |8 1080436 | % 83552181 & 2106346 | S 138683518
20-30 3 207914400 | 5 3 -] 20701400 | W0% | 07400 | § § 2071400 |5 2070440 [ $ 187122680 | & 3 20,781 40
;] 00 Ga000 | & 3 3 A00. 000 00 J5 ]S 500000 (S - § FEOMOO00|E JS0000 [ S7S0000 | § 3 3250000
5 3670000 | & 5 3 35,700 30 0% 5 x -3 = 5 5 £ = 5 3 3970000
s 7780000 | £ 3 3 377,904 0 1% 3 3 424700 1% 4247000 3 212351 % ] 40265 | § 73 HES 35
501 Consbnscion Conciels 3 E1283500 | 5 s (OIT0 00 S0 488 0 1% |5 ] 8505475 |§ 650847518 850648 12 3 SUGHIT |4 523,008 73
&0 WBF Construclion | Masanry 5 1,156 10000 | £ ] - 5 115610000 1.3 5 5 £ s ] £ 5 11810000
70 Schmidt Skl Sliesl Evechion 5 A5 o000 | $ 3 354 300 00 [, 5 5 5 -3 5 3 3 3 54 HO0 00
Medwestém Stéal
iR | Faticaloms Checago | Structuril Steel s 58085000 [ £ = 3 80550 01| 5 50000000 0% 5 5 s 3 5 5 5 500,000 00
Composas Skl
oz Products, inc Mrac Metaly 5 103 90000 | 5 1 3 109,900:00 iz 2 g 3 $ H 3 3 103,901 00
an Lbrist §Miac Carpentry 3 BO75000 ) 3 - s = s 80,750 00 0% $ 5 $ - 3 3 3 = 3 80,750 00
Aactituctural
111 Lindat Waodank $ AITSH00 1§ ES £ 21375000 ;3 3 E3 £ 3 5 5 3 213,730 .00
100 - 5ee Boly Damoroofing 5 10000400 | £ 3 013 000 003 | § FLHW/R | § -3 3 - 5 - 5 = 5 -
110 Bofo Wals Watsrprooling 3 95 75000 | £ 3325000 | & 133,000 00 46 5 - -3 = 5 = 5 3 £ - 5 132,000.00
120 - Sarm Bolo Tiaffic Coalings 5 250000 |5 5 0,500 00| § WOMA | & ] ¥ - 5 k] 3 3
FEG Raolng
130 | Company Roufwg $ 400500000 | % 3 500000 | 105000000 0w |s - s $ s s H $ 1,050,000 00
140 Lintwl Foam Insulsion $ G0 | S 5 5 14,250 00 0% 3 - = - = 5 5 5 3 A4, 250 00
150 Linfet Awr & Vapor Baider | § FI25000 | & 5 3 71,250 Oy o 3 3 3 3 - 3 3 = 3 F1.250 00
180 Uintat Firaprooing 5 4275000 | § 3 5 4275000 0% ] = 3 $ 3 . 3 5 3 42750 00
L] - Snk Balo Joind Sealonts 3 2185000 | S 5 (RS0 D0 5 #DIVE | § 5 i 3 3 3 ]
Expaniapn Josl
80 | Lintet ALHT D ] TE00 0 | § 3 ] 7600 00 L1} ] 5 3 5 s s 5 7500 00
Doos, Frames &
140 Linsat Hardware 5 142,500 00 | 5 ] 3 14250000 0% 3 5 5 5 = 5 3 5 14250000
Aminum ¥indew
200 Lindsl Wial k] 59375000 [ £ i 3 503 740 00 0% % 3 ;] H 3 3 ] 599,750 00
210 Lindal | Loarvare 3 237500 | % ¥ -3 3 237500 0% 5 3 ;] 5 - 5 $ 3 237500
|@.N
ZHN 4 400 | Crhor Comtruclian & Plumting | § 135097200 | & : ] 5 1,383.17200 A% 5 5 53,308 75 SIMBIS ]S 533083 (S - § d7OT7L2|E 1505104 58
230 Lttt Coramic Tde ;] 43775000 | & 3 1 137, 750 0 1) 3 5 3 3 i ] 5 137 75000
240 Linded Avousticol Celingy | 5 9500000 | § £ 3 95, 000 ¢ 0 |5 3 % 3 5 5 5 000,00
250 Lindad Resilenl Flogr 3 21375000 | § 5 5 21373000 e L $ 3 5 $ 3 3 213,750 00
Legend
260 Consbuchon Painting 3 000000 | 5 5 £ 70.000.00 0% 5 5 ;] 3 $ $ 3 F0.006 040
270 Lintad Vinual Dispbay Unis | § 2T | § -4 5 23,750 00 0% 5 . 5 5 - 5 L 3 = L] 5 23,750 00
280 Lintet nage 5 950000 | £ £ 3 9 500 00 0% ] 3 3 * 3 = 1 = 3 3 9.500.00
240 Lintal Melal Lackes 5 A0.FS0 00 | 5 s 3 0,750 10 0% E ] H 5 t 3 5 3 5 8075000
Fira Extinguesher
300 Lintar Cabinets 5 1 AZ500 | 8 - 5 5 1,425 00 0% 5 . £ - 3 £ ;1 = 3 3 1,426 40
Toikd Comparmants
314 Unlat B Accesaies $ 2850000 | § £ = 5 28 50000 0% 5 L3 ] £ 3 § = 5 28,500 00
320 Lividal WUAR Produe fion $ 71500 |3 3 5 742500 o% 5 5 - 5 5 5 3 3 712500
Fogd Zerce
330 Lindat E M L ] FA2500 (3 = k] 3 212500 [11+] 35 £ 3 3 3 = 5 5 7125400
40 Lirmiad P Screea | 5 850000 [$ 3 5 49,500 00 % 5 5 3 5 5 5 5 9.500.00
Flaygmound
350 Uat Equpmeant s 137,750.00 | $ - 1s 3 1arzsnon| ow s H - 1s - 13 = 1% —r $  1r7soon
1) Llrrted Foot Criles 3 FATEOO0 | B 5 = s 2375000 4 £ 3 5 3 3 5 = 3 23.750.00
370 Lhviad WWindower Trasimants | § 1900000 | $ -3 5 19,000 00 0% 5 = s 5 5 - 5 5 5 18000 a0
Sdw Furnashingy 3 4480000 | & ] ] 44 50000 1] H 4 3 5 3 5 5 Ad 50000
Flre Prafeshon 5 0697000 | & 5 3 08 570.00 .} 5 3 3 5 5 5 5 2097000
HYAC 5 1. 37000000 | 5 5 $ 1,370,000 00 103 3 5 £ s 3 3 § 137000000
Edsciiesl 3 128250000 3 4250000 {5 1.375.000.00 0% 1S 3 = 3 3 3 3 3 132500000
Earhuwark s HOTH00 00 | § 3 3 952 800.00 J6% |F 7200000 (S 10500000 | $ 177000000 % 1770000 [§ B4E0000 (5 9450000035 823,500 00
faphalt Favng 3 1404500 | 5 5 1208 004 § 13000 0w |8 3 - 13 - ls H $ - 13 13,840.00
W’ Swiaca % 175000 | § 3 5 61750 00 0% | ¥ 5 3 s L 3 5 $ &1.750:00
agrai
Protaciiva Suracmp | § 4450000 | 3 3 5 Ad, 500 00 0% 5 . s - 5 - 5 - 5 - 5 3 A44.500:00
BUBTOTAL PAGE GHE $ 1541800200 | $ - 3 $ 13413402 00 S |8 42848 (S 26216000 | S BOMARAIA |8 080342 ) $IB6ATATE | 3 24400 | § 12803683 24




—— Wk Compitetad—
Ibem & or CSI el previous
Suboonhiacton iginel conlact PBC Change G ] Agjusted Conliaot " N u
uurre;lgvm e N Type of Work O"‘:'mw" = a og:"'“ d e Complots| POV Surrant Toldtodake | Raslmnoge bled | gt amound dus|  Remaining to b
AT Fancs Mastere Ine | Fancang 5 S0TI700 |3 . 3 . 5 E9.717 00 M |F 00000 |S - 5 2500000 | £ 230000 | & 2250000 | & 3 4307 0
Langscaping Trae
Abl) Homer Tiee Seraca iRamw_uQ -3 AS00400 | 5 . 3 = 5 450000 | 100w | § 450000 | B 3 5 450000 |5 = $ 4500001% 5
Haninglon Sae
A Servcam Site Lithtes ] §23181400 | § 5 5 023 18100 i) 5 L] 1400000 | & 1400000 | % 140000 | § § 1260000 | & s10.581 00
Landcaping -
Jao Severt Landseaping | LawnBackil 5 11000000 | 8 5 - 5 110,000 00 1) 5 1 = i s 3 5 = 4 110,000 B
5 3 5 AV | 5 1 - 13 5 - 1% s - 13
5 3 3 WO | 3 : ] ] 3 3 - 3 - 5
b 5 5 AhATe | S ] 3 5 3 3 5
5 $ : ] - M | 5 £ 3 3 £ - 5 3
3 3 3 A |5 3 - 3 = 5 3 ] $
501 PRC Silewnik Alowance | § 20000000 | § x ] ] 200 O] 0 0% 5 5 5 ] 3 2 5 3 200.000 00
Ervionmenial
s10 | Allewince 5 150000400 | & 2. £ - 5 150,000 DO o k1 3 ] E - 3 = 3 150,00 0
S0 Cameia Alwance | § 2E0.00000 | § 3 5 250,000 00 % s 3 3 - £ 5 - 5 5 250,000 db
WhoesTUG WBganoN
530 Alowranc s $ 17500000 | & 3 5 175,000 0 Ly - 3 5 L] -3 - 3 ] 175,000 00
mpar Barnes & Sod
540 FEC Want Sywtem 1 150000 00 | £ b $ 150,004 00 14, 5 . ] 5 3 5 3 * : 50,0400 00
551 PEC C Fund g 520,00000 | % ] $  SWOm00| 0% 1§ - 18 $ $ $ $ S san00000
SUBTOTAL PAGE TWO $  2ES2Ma00 | § ] - 4§ 285230800 2% |$ 03p0on | 1400000 |3 4360000 |3 300000 | § 27.000.00 | § 1200000 |3 28430800
SUBTOTAL PAGE ONE 3 1341080200 | $ . $ - 3 1241960200 $% |8 4328041015 225016000 |9 48485410 |5 6600542 | $36007ATA |4 22604400 | § 1280308324
SUETOTAL PAGE TWD 3 2.553,59&0-1 3 5 - 3 zm&.ﬂﬂ % 3 2050000 | § 14.000.00 | § AIENOD0 | & 300008 | § 27,000, 00 $ 1260000 | $ 254270000
TOTAL $ 1507200000 )% - ) - 3 15972 00000 Ed |5 4290410 (% 20810000 |5 TP835410 |3 T2GI642 | 841607470 |9 23064400 | § 1531040424




PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT A
CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (4 of 4)

AMOUNT OF ORIGINAL
CONTRACT $15,972,000.00 TOTAL AMOUNT REQUESTED $728,354.18
EXTRAS TO CONTRACT $0.00 LESS 10% RETAINED $72,835.42
TOTAL CONTRACT AND EXTRAS $15,972,000.00 NET AMOUNT EARNED $655,518.76
AMOUNT OF PREVIQOUS
CREDITS TO CONTRACT $0.00 PAYMENTS $415,974.76
ADJUSTED CONTRACT PRICE $15,972,000.00 AMOUNT DUE THIS PAYMENT $239,544.00
BALANCE TO COMPLETE $15,316,481.24

Contractor certifies that to the best of iis knowledge, information and belief, the work is in accordance with the Contract Documents; thal suppliers of
materials, services, labor and all Subcontractors (including all significant sublevels thereof) are being currently paid, and thal the amount of the paymcnts
applied for are justified. These provisions should not be construed as conferring any rights hercunder for the benefit of Subcontractors, suppliers, workers or
employees, nor as enlarging or altering the application or effect of existing lien laws,

Theat the Waivers of Lien and submitted herewith by affiant and each of the aforesaid persons, are true, correct, and genuine; that each and every Waiver of Licn
was delivered unconditionally; that there is no claim either legal or equitable to defeat the validity of any of said Waivers of Licn; that said Waivers of Lien
include such Waivers of Lien from all Subcontractors, suppliers of material or other agents acting on behalf of affiant in connection with the work or arising out
of the Work; and that 5o far as affiant has knowledge or information, the said Waivers of Lien include all the labor and material for which a claim could be
made and for which a lien could be filed.

That neither the partial payment nor any pan thereof has been assigned.

That said Contractor herein expressly affirms that should it at any time appear that any illegal or excess payments have been made 1o said Contractor by or on
behalf of the PUBLIC BUILDING COMMISSION OF CHICAGO, the said Contractor will repay on demand 10 the PUBLIC BUILDING COMMISSION OF
CHICAGO the amount or amounis so paid; and if any lien remains unsatisfied after all payments are made, the Conteactor shall refund 1o the PUBLIC
BUILDING COMMISSION OF CHICAGO all moneys that the laiter may he compelled to pay in discharging such a tien including all costs and a reasonable
attomey's fee.

Fani Mullaghy

O
to before my this zy day or.\lf_)m waoy \-/\ 2018,
/‘-

Notary Public v e
My Commission expires:

K&

OFFICIAL SEAL
KRISTINA L ERDMANN
NOTARY PUBLIC - STATE OF ILLINOIS
t MY COMMISSION EXPIRES:06/08/18
Lnanamnrey
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