Public Building Commission of Chicago
Contractor Payment Information

Project: Rosenblum Park Development

Contract Number: 1541

General Contractor: F.H. Paschen, S.N. Nielsen & Associates, LLC
Payment Application: #1

Amount Paid: $186,567.31

Date of Payment to General Contractor: 8/15/12

The posting of all or any portion of a contractor’s payment
application on the PBC’s website is done solely for the purpose of
providing information to subcontractors with respect the amount the
contractor has requested as payment for its subcontractors on the
posted portion of the payment application. The posting of this
information is provided for in the PBC’s Standard Terms and
Conditions for Construction Contracts Section 16.09 entitled, Prompt
Payment to Subcontractors. The PBC makes no representations or
warranties with respect to any of the information provided by
contractors on the contractors’ payment applications. If you are a
subcontractor, and have any questions regarding the information on a
posted payment application, you should contact the general
contractor.

Follow this project on Twitter @QPBCChi #Rosenblum



PUBLIC BUILDING COMMISSION OF CHICAGO
EXHIBIT A
CERTIFICATE OF ARCHITECT - ENGINEER

Date: June 22, 2012
Proiect: ROSENBLUM PARK DEVELOPMENT PROJECT
PBC# 1541

Monthly Estimate No.: 00
For the Period: S//12t0 5/3112

To: F.H. Paschen, S.N. Niclsen & Associates LLC.

In accordance with Resolution No. , adopted by the Public Building Commission of Chicago on

refating to the 3 Revenue Bonds issued by the
Public Building Commission of Chicago for the financing of this project (and all terms used hercin shall have the sume meaning
as in said Resolution), | hereby cerify to the Commission and to its Trustee, that:

1.  Obligations in the amounts stated herein have been incurred by the Commission and that each
item thereof is a proper charge against the Construction Account and has not been paid; and

2 No amount hereby approved for payment upon any contract will, when added to all amounts
previously paid upon such contract, exceed 90% of current estimates approved by the Architect -
Engineer until the aggregate amount of payments withheld equals 5% of the Contract Price
(said retained funds being payable as set forth in said Resclution).

THE CONTRACTOR:

F.H. PASCHEN, 5.N. NTELSEN & ASSOCIATES LLC,
5515 N. EAST RIVER ROAD, CHICAGO, IL 60656
ROSENBLUM PARK DEVELOPMENT PROJECT

Is now entitled to the sum of: s 207.307.01

ORIGINAL CONTRACT PRICE -
ADDITIONS -

DEDUCTIONS -

NET ADDHTION OR PEDUCTION -
ABJUSTED CONTRACT PRICE -

3,183,000.00

L LN ]

3,183,000.60

TOTAL AMOUNT EARNED § 207,307.01

TOTAL RETENTION $ 20,730.70

a) Reserve Withheld @ 10% of Total Amount Earned
but Net to Exceed 5% of Contract Price 20,730.7¢
b) Liens and Other Withhelding $ -

o5

¢} Liguidated Damages Withheld b -

TOTAL PAID TO DATE (Include This Payment): $ 186,576.31

LESS: AMOUNT PREVIOUSLY PAID: 3 -

AMOUNT DUE THIS PAYMENT: b 186,576.31

Reggie Helm, PBC



PURBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT B

CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR FARTIAL PAYMENY (1 of 2)

PROJECT: ROSENBLUM PARK DEVELOPMENT PROJECT CONTRACTOR: F.H. PASCHEN, SN, NIELSEN & ASSOCIATES LLC. DATE: 62272012
PBG #: 1541 §515 N, EAST RIVER ROAD, CHICAGO, IL 60656
JOB LOCATION: 1911 EAST 75TH STREET
CHICAGO, il
[sontnly Egtimate No.- 003 | Fortne Period. 5112 to_sf3112
OWNER: PUBLIC SUILDING COMMISSION OF CHICAGO
STATE OF: ILLINGIS
COUNTY OF: CQOK
1 2 3 4 5 5 ot 2 9 10 1 12
CSI DESIGNATICN SUBGONTRAGOR NAME ORIGIMNAL CHANGE ADJUSTED % - WORK COMPLETED— LESS NET BALANCE
AND and CONTRACT ORDERS CONTRACT COMPLETE PREVIOUS CURRENT TOTAL RETAINAGE NET DUE TO
TYPE OF WORK ADDRESS AMOUNT TOTAL PREVIOUS THIS BECOME
PERIGD DUE
02122-02920 Atrium 3114,185.00 0.00 311,195.00 5,92% 0.00 18,430.00 18,430.00 1,843.00 0.00 18,587.00 284,608.00
Landscaging 17113 Davey Rd.
Lemont, it 80439
a5 BEE Aguatics, Ina. 2.950.00 0.00 2,950.00 0.00% 0.00 0.00 0.00 0.00 0.00 0.00 2,950.00
Spray Pools 2478 W. Forest Road
Fraepor, 1L 61032
02207-02511 Baverly Asphalt Paving 118,350.00 .00 118,350.00 0.00% Q.00 tag 0.00 .00 0 Co 0.0C 118,350.00
Asphalt 1514 W, Pershing Rd.
Chicago. IL 60608
2010-02731 CEB Chidester Excavating, Inc 445,200.00 0.00 445 200.00 9.M% 0.00 41, 857.08 41.867.08 4,188.71 0.00 A7 70737 A07. 49263
£ arihwork 8017 3. Normardown Rd.
Wapervila, |L GO564
02a300287 1413120 iFence Masters 240.4681.00 .00 240,461.00 18.51% 0.00 44, 500.00 44, 500.00 4.450.00 0.00 A0, 050.00 200,411.00
Faneing 20400 S, Cottage Grove Ave .
Site Furnishing  |Chicago, 1L 50411
0511 First Impressions 17,430.00 G.00 17, 430.00 0.00% (.00 0.00 0.00 0.00 0.00 .00 17,430.00
Asphat Coatieg 1851 N. Rose Street
Frankhn Park, 1L 60137
02671 - 03300 1G&W Construction Co. 128.000.00 0.00 128,000.00 0.00% ¢.o0 0.60 0.00 0.00 Q.00 0.00 128,000.00
Conerele 4371 5. Evergreen St
Bensenville, It 60106
1B010- 16350 Horizon Contractors, knc. 276,300.00 0.00 276.300.0C 1.45% 0.00 4,000.00 4,000.00 400.00 0.00 3,600.00 272,700.00
Electrical 1355 W, Fulton Street
Chicago, IL 60607
02815 Howard L. While & Assoc, Ins. 17.500.00 (.00 17 500.00 0.00% 0.00 0.00 0.00 0.00 0.00 0.00 17,500.00
Spray Pools 5100 Newporl Br, Unit 3
RoHing Meadows, I 60008




C5I DESMENATION SUBCONTRACOR NAME ORIGIMNAL CHANGE ADJUSTED %% —WORK COMPLETED-- LESS MNET BALAMNCE
AND and COMTRACT ORCERS CONTRACT COMPLETE PREVICUS CURRENT TOTAL RETAINAGE NET DUE TO
TYPE OF WORK ADLRESS ARMCUINT TOTAL PREVICUS THIS BECOME
PERIOD OLE
CRBYT MuToys Leisure Products 8.842.00 (.00 8,842.00 50.00% 0.00 4,421.00 4,421.00 .00 0.00 4.421.00 4,421.03
Ste Furpisheng {915 W, Hillgrave
Sports Equip La3range, IL 60525
2870 - 02871 Parkcreation, Inc. 33.265.00 0.60 33,265.00 16.38% 0.00 545350 3.453.50 0.00 0.00 5453 50 2781150
Tennis Equip |27 Fast Palatine Road
Dugout $helers  |Prospect Heights, il 60070
02732 Shaw Sportexe 403,450.00 0,00 403,450.00 0.00% 0.00 .00 0.00 D.00 ang 0.00 403 43C.60
Artificial Turf 1201t Reberts Blvd. WYY
Kennesaw, GA 30144
02793 Sofswfaces. Inc. 73,000.00 0.00 73,000.00 0.00% 0.00 0.00 0.00 0.00 .00 0.00 73,000,008
Playground Surface {43493 Discovery Ling
Petralia, ON NON 1RO
02240-02870 Wiridian Enterprises, Inc. 333,200.00 0.00 333,200.00 3.15% 0.00 10,500.00 10,500.00 3,050.00 0.00 5 ,450.00 323,750.00
tnderground 3310 W Addison Street
Etlities Chicago, IL 0818
02870 Wastern Remag, Inc, 16,521.00 .00 18,521.00 0.00% 0.00 0.00 0.00 C.00 0.00 Q.00 18.521.00
Signage 1740 Intemational Parkway

Woodridge, IL 60517

428 B4 00 20.201.58] " y43l
General Conditions/OHE&P 4649, 336.00 0.00 469,336.00 7.58% 000 35,605 43 35,605.43 4,547 99 0.00 31,057 .44 438,278.56
MobilizatiornyBond/insurance 50, 000.00 0.00 50,000.00 85.00% 0.00 42,606.00 42,506.00 4,250.00 0.00 38,250.00 11,750.00
Coanstruciion Contingency 100,000.00 0.00 100,000.00 0.00% .00 .00 0.09 0.00 0.00 0.00 100,000.00
Allowances - Sitework 135,000.00 0.00 135,000.00 0.00% 0.6 Q.00 2.00 Q.00 0.00 0.00 135,000.00
Subs to Let 0.00 0.00 ¢.00 0.00% 0.00 0.00 0.00 0.00 0.00 0.00 0.0o

Total Base Agreement

3,183,000.00

3,183,000.00

B8.51%

9.00 207,307.01

207,307.01

20,730.70

L.00

186,576.31

2,996,423.69




PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT B
CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (2 of 2)

Amount of Original Contract | $ 3,183,000.00 Work Completed to Date| $ 207,307.01
Extras to Contract | $ - Total Retained | § 20,730.70
Total Contract and Extras| $  3,183,000.00 Net Amount Earmned | § 186,576.31
Credits to Contract | § - Previously Paid | $ -
Adjusted Total Conlract | $ 3,183,000.00 Net Amount Due this Payment| $ 186,576.31
These provision should not be construed as conferring any right hereunder for the benefit of Sut actors, suppliers, workers or employees, nor as enlarging or altering the application or effect of exiting lien laws.

Contractor certifies that to the best of its knowledge, information and belief, the work is in accordance with the Contract Documents; that suppliers of ‘materials, services, labor and all Subcontractars (including all significant sublevels thereof) are being currently paid, and
that the amount of the payments applied for are justified. These provisions should not be construed as conferring any rights hereunder for the benefit of Subec ppliers, werkers or empl nor as enlarging or altering the application or effect of existing lien
laws.

That the Waivers of Lien and submitted herewith by Affiant for Affiant and each of the aforesaid persons, are true, correct and genuing, that each and every Waiver of Lien was delivered unconditionally; that there is no claim either legal or equitable to defleat the validity of
any of said Waivers of Lien; that said Waivers of Lien include such Waivers of Lien from all Subcontractors, suppliers of materials or other agents acting on behalf of Affiant in connection with the Work or arising out of the Work; and that so far as Affiant has knowledge or
information, the said Waivers of Lien include all the labor and material for which a claim could be made and for which a lien could be filed. That neither the partial payment for any part thereof has been assigned;

That said Contractor herein expressly affirms that should it at any time appear that any illegal or excess payments have been made to said Contractor by or on behalf of the PUBLIC BUILDING COMMISSION OF CHICAGO, the said Contractor will repay on demand to
the PUBLIC BUILDING COMMISSION OF CHICAGO, the amount or amounts so paid, and if any liens remains unsatisfied after all payments are made, the Contractor shall refund to the PUBLIC BUILDING COMMISSION OF CHICAGO all moneys that the latter may
be compelled to pay in discharging such a fien mclud.mg all costy and a reasonable attorneys fee.

M /.- ,qO

(to be s:gmd by the President or Vice President)

Subscribed and swomn befor
Printed Name: Chuck Freiheit % = A

Title Vice President b].u:
ice ide MyF ission Expires CO -—%"IL/(

. ML,

OFFICIAL SEAL
KRISTINA L ERDMANN

NOTARY PUBLIC - STATE OF ILLINOIS

MY COMMISSION EXPIRES:06/08/14

A




