Public Building Commission of Chicago
% Contractor Payment Information

Project: Adlai E. Stevenson School Linked Annex

Contract Number: 1539

General Contractor: F.H. Paschen, S.N. Nielsen & Associates, LLC
Payment Application: #16

Amount Paid: $209,161.88

Date of Payment to General Contractor: 10/3/13

The posting of all or any portion of a contractor’s payment
application on the PBC’s website is done solely for the purpose of
providing information to subcontractors with respect the amount the
contractor has requested as payment for its subcontractors on the
posted portion of the payment application. The posting of this
information is provided for in the PBC’s Standard Terms and
Conditions for Construction Contracts Section 16.09 entitled, Prompt
Payment to Subcontractors. The PBC makes no representations or
warranties with respect to any of the information provided by
contractors on the contractors’ payment applications. If you are a
subcontractor, and have any questions regarding the information on a
posted payment application, you should contact the general
contractor.

Follow this project on Twitter @PBCChi #Stevenson



[ 05860 02011316 PA_FHP_JC_PayApplication016_20130819.pdf

PUBLIC BUILDING COMMISSION OF CHICAGO
EXHIBIT 8
CERTIFICATE OF ARCHITECT - ENGINEER

Date: August 19,2013
Project:  ADLAI E, STEVENSON SCHOOL LINKED ANNEX
PBC#: 1539

Monthly Estimate No.: 016
For the Period: 06/16/13 tc 07/15/13

To: F.H. Paschen, S.N, Nielsen & Associates LL.C.

o accordance with Resolution No. . adopted by the Public Building Commission of Chicago on

relating to the § Revenue Bonds issued by the
Public Building Commission of Chicago for the financing of this project (and all terms used herein shall have the same meaning
as in said Reselution). [ hereby certify to the Commissian and to its Trustee, that:

1. Obligations in the amounts stated herein have been incurred by the Commission and that each
item thereof is a proper charge against the Construction Account and has not been paid; and

2. Noamount hereby approved for payment upon any contract will, when added to all amounts
previcusly paid upon such contract, exceed 90% of current estimates approved by the Architect -
Engineer until the aggregate amount of payments withheld equals 5% of the Conttact Price
{said retained funds being payable as set forth in said Resolution).

THE CONTRACTOR:

F.H. PASCHEN, S.N. NIELSEN & ASSOCIATES LLC.
5515 N. EAST RIVER ROAD, CHICAGO, IL 60656
ADLAIE. STEVENSON SCHOOL LINKED ANNEX

Is now entitled to the sum of: $ 209,161.88

ORIGINAL CONTRACT PRICE - $  10,179,000.00
ADDITIONS - § 560,155.00
DEDUCTIONS - $ -
NET ADDITION OR DEDUCTION - $ 560,155.00
ADJUSTED CONTRACT PRICE - §  10,739,155.00
TOTAL AMOUNT EARNED 10,458,093.88
TOTAL RETENTION 104,580.94
a) Reserve Withheld @ 10% of Total Amount Earned
but Not to Exceed 5% of Contract Price $ 104,580.94
b) Liens and Other Withholding $ 69,906.03
¢) Liquidated Damages Withheld 5 16,286.40

TOTAL PAID TO DATE (Include This Payment):
LESS: AMOUNT PREVIOUSLY PAID:

AMOUNT DUE THIS PAYMENT:

Erie Odderstol, PRC

10,353,512.94

10,144,351.06

209,161.88




PUBLIC BULDING COMMISSION OF CHICAGO

EXHIRIT B
CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (1 of )

PROJECT: ADLAI E. STEVEMSON SCHOOL LINKED ANNEX CONTRACTOR:  F.H. PASCHEN, 5.N. NIELSEN & ASSOCIATES LLC. DATE: 8H9/2013
PBC# 1539 S518 N. EAST RIVER RCAD, CHICAGO, IL 60656
JOB LOCATION: 8010 SOUTH KOSTNER AVENUE
CHICAGO, IL 60652
For the Pericd: 06/M&M2 1o 071151153
OWNER: PUBLIC BUILDING COMMISSION OF CHICAGO
STATE OF; ILLINGIS
COUNTY OF; COOK
The Affiant, Chuck Freiheit, being first duly swom on cath, deposes and says that he/she is Vice President of F.H. Paschen, 5., Nielsen & Associates LLC, an Winois corporation, and duly autherized 1o make this Affidaviz in behalf of said earporation, and individually; that
hedshe is well aquatinted with the Facts herein ser farth and tha said conparation 15 the Cantracoer with the Public Building Commissian of Chicage, Owner. under Contract No 1539 dated the | 4¢h day of February 20012, for the Generat Construction an (he followiny project:
ADLAI E. STEVENSON SCHOOL LINKED ANNEY,
8010 SQUTH KOSTNER AVENUE
CHICAGO, IL 0552
That the following statements are made for the purpose of Procuring a partial pavment of* 5 20916188 under the terms of said contract, That, for (he purpose of said Contract, the lollowing perzons have been conracted with, and have
furnished or prepared material, equipment. supplies and services for, and have done laber on stad impraverment, That, the respective amounts st Farth <pposite their names in the fall amount of mansy duc and 1o become due o each of them respectivety,
That, the work far which payment bas beon requested has been camplored f1¢e ang clear of any and aff claims, liens, cherges and sxpenses of anw kind whatsoever and in full compliance with the Contract Document and the requirements of said Chwner under them,
Thai this statement is a full. true, and complete statement of a1l such persans and of the full ainount now due and the amount heretafore paid cach of them for such labor, materials. equipment. and services, furnished or prepared by eech of theim 1o or on accuunt
of said work, as siaed-
1 2 3 4 5 53 7 8 9 10 11 12
CS1 DESIGNATION SUSCONTRACCOR NAME ORIGINAL CHAMGE ADJUSTED % —-WORK COMPLETED-- LESS MET BALANCE
AND ard CONTRACT CRDERS CONTRACT COMPLETE PREVIOUS CURRENT TOTAL RETAINAGE MET DUE T
TYPE OF WORK ADDRESS AMOUNT TOTAL FREVIOUS THIS BECOME
PERIDD DUE
15010 - 15406 AZH Plumbing & Hesting Co_Ing, 402 .000.00 95,875.00 497 B75.00 99.80% 485 595.00 1,180.00 455 875.00 4,968 75 48082415 11,082.10 586875
Plumbing 330 Bond Streed
Eik Grove Village, IL 80007
05810 AKX Flow Architeclural, Ihe.3,940.00 2380.00 ¥.330.00 108.00% 733003 0.40 7.330.00 000 711090 212.90 0.00
Expansion Joint  |7330 M. Teutonia Ave,
Assembliss Milwaukse W 53200
08411 - 08910 | Alumital Corporation ** 325.044.00 -12 302,00 312,742.00 100.00% 315.184.00 -2.442 00 274200 3127.42 05728 48 328510 3127 42
Entrarees & Framing 1401 £ Hinging Rd
Elk Srove Village, 1L 80007
10431-10434 Architectural Complianee Sign Co. 20,805.00 1173.00 21.782.00 100.00% 21,432.00 350.00 2178200 0.00 20.789.04 2127 965 Q.00
Signage 7410 Niles Center Ruad
Shokie IL 80076
05300 3 10901 Architectural Fixiures Inc. 42 000.00 1,467.00 43,457 .00 100.00% 43 173.00 234.00 43 467.00 0.00 41 B77 81 1.582.1% 0.00,
Arch Wootdwark _muo Anthany Trail
Toilel Accgssories  INorthbrook, IL 60082
02550-02985 Airnim Landscaning Comparny 258 558.00 1,000.00 299.833.00 00.00% 288 898 00 000 £95,898.00 299652 290,501.06 5997 98 2,996.98
Lendssaping 17118 Davey Rd
Grean Reof System |Lemont IL 60439




CS| DESIGNATION SUBCONTRACOR NAME ORIGINAL CHANGE ADJUSTED % —-WORK COMPLETED-- LESS NET BALANCE
AND and CONTRACT ORDERS CONTRACT COMFLETE PREVIOUS CURRENT TOTAL RETAINAGE NET DUE TO
TYPE OF WORK ADDRESS AMOUNT TOTAL PREVIOUS THIS BECOME
PERIOD DUE
0223202707 Best Plumbing 167,000.00 900.00 167,900.00 100.00% 167.900.00 0.00 167.9800.00 1,673.00 162.853.00 3.3558.00 1.678.00
Site Utilities 13821 8. Kildare
Crestwoed IL 50445
02741 Baverly Asphalt 24 020.00 7.450.00 31,470.00 100.00% 31.470.00 000 31,470.00 D.00 30,525.90 84410 0.00
Asphalt Paving | 1514 W, Pershing Road
Chicago, IL 60609
16010-17780 Broadway Electric, Inc. 1,395.000.00 281,438.00 1.686,435.00 100.00% 1,684,682.00 1,753.00 1,686.435.00 15.864.35 1.634,141.54 3542911 16.864 35
Electrical 831 Oakton St
Elk Grove Village, IL 60007
05120 C.M. Lavoe 2.100.00 -2.600 oom 5,500.00 100.00% 6,500.00 o._uD_ 6,500.00 0.00 6.500.00 2.00 000
Structural Steel | 1050 State Rte 126
| Plainfield, |L 60544
10101 _O_ma_gmm Products & Equipment 8.078.00 795.00 887300 100.00% 8.873.00 o000 4,873.00 0.00 7.98570 887.30 000
Visual Display  |6689 Orchard Lake Road #277
West Bloomfield, MI 48322
02513 & 3300 Chicago Tewn Construction 530.000.00 38.386.00 568,386 00 100 00% 555.752.00 12,634 00 568,386 .00 5,683.86 £35.070 44 23,622 70 56B3.86
Concrete 300 Bebby Lane
Mouni Prespect, IL 80058
15010-15950 Diversified Mechanical Contractors 1,265,000.00 80.856 00 1.345.866 00 100.00% 1,345 866.00 Q OD 1.345 866 00 13,458.66 1.305,490.02 26,917 32 13,458 66
Mechanical Work _|17935 Chappe! Avenue |
Lansing IL 60438
02070 - 02315 DuPage Topsoil 206,460.00 68 366.00 27462600 100.00% 265,562.00 8,264 00 27482800 2748.26 257.595.14 14,482 60 2.7T4B.26
Demalition & 540 Topsail Drive
Earthwork West Chicago. IL 80185
12500 & 12501 Evergreen Sepcialties & Design, Inc. 7.300.00 0.00 7.300.00 100.00% 7,300.00 0.00 7,300.00 000 7.081.00 219.00 000
Window Treatments | 12617 5. Kroll Drive
Alsip IL 80803
05101-05110 F.EL Services, Inc. ™ 591,000.00 11,847.00 &02,847.00 100.00% 607.918.00 -5,071.00 502 847.00 13.186.54 5B85,680.46 0.00 13,186.54
| Gypsum Board/ |453 S Vermont St Unit A
Carpentry Palating, IL B00ST
07501 - 07800 F & G Roofing 220,000 00 0.00 220,000.00 100.00% 220,000.00 0.00 220.000.00 2,200.00 213,400.00 4.400.00 2.200.00
Raofing 4234 W._124th Place
Alsip_ IL 6DB03




CSIDESIGNATION SUBCONTRACOR NAME ORIGINAL CHANGE ADJUSTED % ~WORK COMPLETED~ LESS NET BALANCE
AND and CONTRACT ORDERS CONTRACT COMPLETE PREVIOUS CURRENT TOTAL RETAINAGE NET DUE TO
TYPE OF WORK ADDRESS AMOUNT TOTAL PREVIOUS THIS BECOME
PERIOD DUE
02822 Fence Connection 26,800.00 8,300.00 35100.00 100.00% 35,100.00 D.00 25,100.00 351.00 34.047.00 702.00 351.00
Ornamental Fence |370 Villa Ave.
Elgin, IL 80120
08510 & 03841 Francis 106,000.00 240.00 106.240.00 98.92% 104 853.10 240.00 105.083.10 1.062.40 102.858.01 117269 2,209.30
Accoustical Panels/ | 1681 N. Clark Street, 47th Floor
Ceilings Chizago, IL 60501
7413 G & L Associates ™ 141.200.00 -6.142.00 135,058.00 100.00% 141,200.00 -£.142.00 135,058.00 918.00 134.140.00 0.00 918.00
Metal Wall Panels |2340 Des Plaines River Road Ste 203
Des Plaines, IL 60018
04200 Garth Larmeo Joirt Wenture LLC 620.000.00 443200 624 432 00 100.00% 524 432 00 000 524 432 .00 5.244.32 505.699.04 12,488 54 5,244.32
Unit Masonry  |20001 Blackstene Ave
Lynwood, IL 80411
11400 Great Lakes West 197.600.0C 207.608.00 405.209.00 100.00% 405 209 0O 0.00 405.208.00 4.052.09 393.052.73 8,104 18 4.052.09
Food Service Equip [24475 Red Arrow Highway
Mattawan, M1 48071
10265 & 12485 |llini Construction Specialties 39,933.00 -9.874.00 29.965.00 100.00% 29,965.00 0.00 29,865.00 0.00 29,066.05 89895 0.00
Corner Guards! | 28W030 Main St
Foot Grilles Warrenville. IL 60555
08801 Industrizl Glass & Mirror 11,500.00 215.00 12,415.00 100.00% 12,415.001 0.00 12.415.00 D.00 12.415.00 D.00 0.c0
Misc Glazin S662 N. Morthwest Highway
Chicago, IL 50546
07B842-07800 J.P.Larsen Inc. 25125.00 2,830.00 27.855.00 100.00% 27,565.00 3580.00 27 95500 0.00 28,738.05 1.216.85 0.00
Fire-Resistent  |S615 W 120th Street
Joint Systems | Alsip, IL 60803
09100 J.P. Phillips 5,900.C0 000 5,900 00 100.00% 5.900.00 0.00 2.900.00 £.00 5.500.00 000 .00
Lathing/ 3220 Wolf Road
Piastering __|Frankiin Park, IL 60131
07115 - 07282 Kremer Davis 45.600.00 0.00 4560000 100.00% 4580000 Q.00 45.600.00 Q.00 44 232,00 1.3688.00 0.00
Water Proofing | 701 Papermill Hill Drive
Batavia, IL 80510
10435 KVO Industries 53500 0.00 635.00 100.00% 535.00 0.00 635.00 0.00 63500 0.00 0.00
Educational 1825 Empire Industrial Court
Landscape Signage [Santa Rosa, CA $5403




CSI DESIGNATION SUBCONTRACOR NAME ORIGINAL CHANGE ADJUSTED % =-WORK COMPLETED-- LESS NET BALANCE
AND and CONTRACT ORDERS CONTRACT COMPLETE PREVIOUS CURRENT TOTAL RETAINAGE NET DUE TO
TYPE OF WORK ADDRESS AMOUNT TOTAL PREVIOUS THIS BECOME
PERIOD DUE
08110-08710 _ |LaFerea Inc 71.580.00 5,529.00 77.108.00 100.00% 77.109.00 0.00 77,108.00 771.08 7478573 1.542.18 771.08
Doors & Door 280 Corperate Woods Phwy
Hardware Vermon Hills, IL 60061
10500 Lyon Workspace 55,000.00 0.00 55,000.00 100.00% 55.000.00 0.00 55,000.00 €.00 53,350.00 1,650.00 0.00
Metal Lockers  |420 N. Main Street
Montgomery, IL 50538
02089 - 02136 |Micway Contracting Group 71,000.00 0.00 71,000.00 100.00% 71.000.00 0.00 71,000.00 710.00 68.870.00 1,420.00 710.00
Hazardous Material | 7413 Duvan Drive, Unit 24
Romaoval Tiniey Fark, IL 60477 | |
T |
05120 Migwestern Steel Fabricators Inc 1.140.000.00] 1.278.00 1.141.278 00 100.00% 1,141,278 00 0.00 1.141.278.00| 11,412.78 1.107.038.68 22 B25 56 11.412.78
Structural Steel  |449 S Everareen St.
Bensenville, IL 50108
10521 & 11132 | Prestige Distribution 3.831.00 0.00 3.831.00 100.00% 3.831.00 0.00 3.831.00 000 3,716.07 11483 0.0o0
Fire Extinguishers! |728 Anthony Trail
Projection Screens |Northbrock_ IL 60062
08400 PR Bean Company 46,600.00 221.00 46,821.00 100.00% 46,821.00 0.00 45 .821.00 0.00 45 416.37 1.404.63 000
Architectural 1119 E_200 Narth
Wondwork Washingten IN 47501
09300 Q.C. Enterprises, |nc 8328000 0.00 83.280.00 100.00% 83,280.00 0.00 83,280.00 B32 80 80,781 60 166560 832 80
Tile 2722 § Hillock Ave
Chicago. IL 50608
10155 & 10801 |Specialties Direct 20.000.00 0.00 2D.000.00 100.00% 20.000.00 0.00 20,000.00 000 19,400 00 £00.00 €00
Toilet Compartments! 161 Tower Drive
& Accessories  |Burr Ridge IL 60527
09650 - 09678 |Superior Floor Covering Inc 53.000.00 0.00 5§3.000.00 94.34% 50,000.00 0.00 50.000.00 50000 48,500 00 1,000.00 350000
Flcoring 14500 S, Western
Posen, IL 60468
13080 The Huff Company 90,000.00 0.00 90,000.00 100.00% $0.000.00 0.00 90.000.00 900 00 87.300.00 1,800.00 800 00
Sound Control _ |28915 M. Herky Dr. Suite 1089
Barriers Lake Bluff,_IL 650044
15010-15320 United States Alliance Fire Protection 108,712.00 208300 111,795.00 100.00% 110.930.00 B8S.00 111.793.00 1.117.95 107 602.10 3.074.395 1,117.85
Fire Suppression  |28427 N, Ballard Rd., Unit H
Lake Forest IL 60045




CSI DESIGNATION SUBCONTRACOR MAME ORIGINAL CHANGE ADJUSTED % ~WORK COMPLETED- LESS NET BALANCE
AND and CONTRACT ORDERS CONTRACT COMPLETE PREVIQUS CURRENT TOTAL RETAINAGE NET DUE TO
TYPE OF WORK ADDRESS AMOUNT TOTAL PREVIOUS THIS BECOME
_va_OD DUE
D9901-09930___|Vision Painting & Decarating $0,500,00 14,184.00 64 684.00 98.45% 59,884.00 0.00 63.684.00 1,910.52 51,773.48| 0.00 291052
Painting 11906 5._Michigan
Chicano, IL 60628
o¥ei 21 000.00 2293.00 23.295.00 00.00% 23,292.00 Q.00 2329900 0.00 22 600.63| 688 o7 B.oo
Spray Firg-Resistent|501 W. Carbey Road
Materials . Prog L E0OSS
Sub | Subcontractor Costs 8 551 251.00 821,852.00 9.373.103.00 59.93% 2,353,641.10 13.315.00 9.365,956.10 9767875 2.071.500.75 1877 16.57 103,825.68|
Genersil Conditions/OHEP 852.000.00 103.079.78 955.079.78 Br.32% §42 834758 -13.315.00 229.519.78 5.802 18 912,848 49 8,758.13 32 amm.._mw
{Bondiney|nsurance 111,618.00 .00 111.61B.Q0 100.00% 111 518.00 2.00 111,618.00 2.00 110.501.82 1.118.18 0.00
50.000.00 0.00 50,000.00 100.00% 50.000.00 .00 £0.000.00 0.00 49,500,001 500.00 060
300,000 0o -279.241.78 20,758.22 0.00% .00 0.00 0.00 o040 0.00] [#1¢] 2075822
Allgwances - Srewcrh 300, 000.00 =71.404.00 228 596.00 0.00% 0.00 0.00 0.00 L.og 0.00 200 Z28 596 00
Subs to Let 14,131.00 -14.131.0% 0.00 0.00% o.00 0.08 0.00 £.00 .40 0.00 Q.00
Subtotal General Conditions,
Contingency, Allowances, OHAP 1,627 743 00 -261,897.00 1,368.052.00 79.88% 1.104,452.75 -12.315.00 1,091,137.78 6.902.16 1,072.850.31 11.395.31 281 81628
Tois! Base Agresment 10,179,000.00 5641, 155.00 10,738,155.00 97.38%|  10,458193.88 200 10,458, 093.88| 104, 580,94 10,144,351.06 208,181,838 385,842.06
“Moles

- "Current” negative amounts for Alumital, FEL and G&L Assoicates are due to Credits bieing issued after @ach was bifled over final amount of contract, retention was reduced to cover tha diferance.

- “Current” negative armount far FHP General Conditions is due 1o FHP paying subs for imernal change orders this pericd but net billing any gross dollars this billing, enly retention  Credit was taken from FHP previgusly paid funds to balance the form




PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT B
CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (2 of 2)

Amount of Onginal Contract | $ 10,179,000.00 Work Completed to Date| § 10,458 093.88

For the Period: 4/16/ Extrasto Contract | §  580,155.00 Total Retained | § 104,580.94
Total Contract and Extras| § 10,738,155.00 Net Amount Earned | § 10.353,512.94

Credits to Contract | $ - Previously Paid | 8 10.144,351.06

Adjusted Total Contract [ § 10,735,155.00 Net Amount Due this Paymant| § 209,161.88

These provision should net be construed as conferring any right hereunder for the benefit of Subcontractors, suppliers, workers or employees, nor as enlarging or altering the application or effect of exiting lien laws.
Contractor certifies that to the best of its knowledpe, information and belief. the work is i
that the amount of the payments applied for are
laws

in accordance with the Conrract Documens :.2 m:_uu:ﬂ, of mater:

rals, services, labor and all Subcontractors (including all significant .._.__u:.f cls 5...32‘. are wn_:n nE._d_._n«. ?.:_ and
ese provisions should not be construed as conf ring any iy

Subcontractors, suppliers, workers or employees, nor as

or ar
:.r.._ the partial payment for any pant 5&.82.5‘ been assiys

legal or excess payments have been made to said Contractor by ar on be f the PUBLIC BUILDING COMMISSION OF CHICAGO 1

the PUBLIC BUILDING n,ar__(___ _n_/ QF CHIC i:.,u the amount or amounts so .E:a and if any liens remains unsatisfied after all payments are made, the Contractar shall refind 1o the PUBLIC BUILDING COMMISSION (
be compelled to pay in discharsing such a lien in

g a ki
(10 be signed by the President ar Vice President) Supscribed and sworn Lefore me jhis day of cm . 2013

Printed Mame: Chuck Freiheit

e said Contracier will repay on demand to
CAGO all moneys that the latter may

Title Vice President

~
Notary Publie @
My Commission Expires: Q -4 2

o_u_.._o_.a. SEAL
KRISTINA L ERDMANN
NOTARY PUBLIC - STATE OF ILLINOIS
MY COMMISSION EXPIRES:06/08/14
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