Public Building Commission of Chicago
2 Contractor Payment Information

Project: William P. Gray Elementary School Modular - Temp Fencing
Contract Number: 1549C

JOC Contractor: Leopardo Companies

Payment Application: #1

Amount Paid: $10,353.29

Date of Payment to General Contractor: 3/4/14

The posting of all or any portion of a contractor’s payment
application on the PBC’s website is done solely for the purpose of
providing information to subcontractors with respect the amount the
contractor has requested as payment for its subcontractors on the
posted portion of the payment application. The posting of this
information is provided for in the PBC’s Standard Terms and
Conditions for Construction Contracts Section 16.09 entitled, Prompt
Payment to Subcontractors. The PBC makes no representations or
warranties with respect to any of the information provided by
contractors on the contractors’ payment applications. If you are a
subcontractor, and have any questions regarding the information on a
posted payment application, you should contact the general
contractor.

Follow this project on Twitter @PBCChi



1 Leopardo
COMPANIES, INC.

LCI Management Services
Leopardo Construction
Corporate Headquarters: Chicago Office:
5200 Prairie Stone Parkway. Hoffman Estates, IL 60192 333 W, Wacker Drive . Chicago, IL 60606
TEL: 847.783.3000 FAX: 847,783.3001 TEL: 3123327570 FAX: 312.332.7572
www leopardo.com
To: Public Bldg. Comm. of Chicago Date: 0819113
50 West Washington Street, Room 200 invoice: 39009
Chicago, IL 60602 Payout # : 1
Job: 136187
Atin: Don Wilson Terms: net 30
r = T [ '
Description '__ Totals
- - - - - _[|
Gray Elementary Temp Fencing I
3730 N. Laramie Ave. |
Chicago, IL
Client Reference  19070-C1549C-001-000
Amount of Contract . ... ... .. 11,503.66
ExtrastoContract ... ... .. .. 0.00
Adjusted Total Contract ~ ........... ... .. .. .. 11,503.66
Work CompletedtoDate ... ... ... ... ... 11,503.66
Less Retained ... ... 1,150.37
Net Amount Eamed ... ... 10,353.29
Net Amount Previously Invoiced  ..................... 000 |
Total of This Invoice ... ..ot 10,353.20
Balance to Become Due Including Retention — ........... 1,1580.37 |

Change Order Summary ................. HARE 1-1

Please send check to :

Leopardo Companies, Inc.
333 W. Wacker Drive, Suite 250
Chicago, IL 60606

Attention: Erika Dominguez

PA_LCI PA001_02_07_012_19010-C1549C-001-000_20131003



4 Job Order
Notice To Proceed
3

Job Order Number: 19070-G1549C-001-000
/’ Job Order Name: Gray Elementary Fencing
Richard J. Daley Center Work Type: School

50 W, Washington Street .

Room 200 Contract Number: 1548C ‘
Chicago, inois 50602 Contractor: L eopardo Companies, Inc.
(312) 744-3080 File Code: 03-07-06
im?:g:!::;if:iom User Agency: The Board of Education of the City of Chicago
LNareenl

e G ERIANUEL May 04, 2013

?s-_:n R

Cie 3 S0P Michael Carlson

St CRot Leopardo Companies, Inc.

Ry 5 et CASUNARG 333 W. Wacker Dr., Ste 250
Chicago, IL 60606

Dear Michael Carlson:

The Public Building Commission of Chicago accepts Leopardo Companies, Inc.
Job Order Proposal dated 05/03/2013. This Notice to Proceed (NTP) authorizes
Leopardo Companies, Inc. to proceed with the canstruction of the above project
according to the detail scope of work date fora Lump Sum amount of $11 ,503.66.

This project is subject to the terms and conditions in Contract #1549C. The
offective date of this NTP is 5/13/2013.

Construction of the project is to be complete no later than 06/07/2013.

Liguidated damages for delay will be assessed according 10 Article 10.04 of the
General Conditions.

The above refefenced services have been approved by the Exgcutive Director of
the Public Building Commission of Chicago. All terms and compensation are as
per the Gontract except as specifically modified herein.

/&LQDL C'\QQB\‘@ il 8 T

Rosalinda Castillo, Deputy Director of Procurement Date

/?>Q\(<‘ sls o

Patrt-é‘i:ﬁeTés,\ﬂef Development Officer o

Date



PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT O
STATUS REPORT OF MBE/WBE (SUB) CONTRACT PAYMENTS
{1 0f 2)
Name of Project: Gray Elementary Temp Fencing Contract No. 1549C
Monthly Estimate No. 1 PBC Project No.  19070-C1549C-001-000
Date: 10/2/2013
STATE OF ILLINOIS } } 58
COUNTY OF COOK }

| HEREBY DECLARE AND AFFIRM that |

Rick J. DuPraw , am the Sr. Vice President and duly authorized representative of Leopardo Companies, Inc. whose address is 333 W,
Wacker Drive, Suite 250, Chicago, Winois, 50606 and that the following Minority and Women Business Enterprises have been contracted
with, and have furnished, or are furnishing and preparing materials for, and have done or are doing labor on the above-captioned contract;
that there is due and to become due them, respectively, the amounts set opposite their names for materials or labor as stated; and that this
is a full, true, and complete statement of all such MBEs/WBEs and the amounts paid, due, and to become due to them:

AMOUNT OF | TOTAL PREVIOUS | AMOUNT THIS | BALANCE TO
MBE/WBE NAME CONTHACTFOR CONTRACT REQUESTS REQUEST COMPLETE

Fence Masters Fencing $ 3,305.00 | $ -1 % 2,97450 | $ 330.50

5 -

TOTALS| ¢ 3,30500 | § 3 297450 | § 330,50




PUBLIC BUILDING COMMISSION OF CHICAGO
EXHIBIT O
STATUS REPORT OF MBE/WBE (SUB) CONTRACT PAYMENTS
(2 of 2)

| DO SOLEMNLY DECLARE AND AFFIRM UNDER THE PENATIES OF PERJURY THAT THE CONTENTS OF
THE FOREGOING DOCUMENT ARE TRUE AND CORRECT, AND THAT | AM AUTHORIZED, ON BEHALF OF
THE ABOVE FIRM, TO MAKE THIS AFRIDAVIT.

Tk 35\;\/

(Affiant)

o217%

{Date)

On this 2nd day of October, 2013, before me, Erika Dominguez, the undersigned officer, personally appeared
Rick J. DuPraw, known to me to be the person described in the foregoing Affidavit and acknowledged that he (she)
executed the same in the capacity therein stated and for the purposes therein contained.

In witness eof, | hereunto et my hand and official seal.

ary Public =

ommission Expires:

OFFICIAL SEAL
ERIKA DOMINGUEZ

NOTARY PUBLIC - STATE OF iu_mo:is

4y COMMISSION EXPIRES:08/01/1

(Seal)




PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT B
CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (1 of 3}

PROJECT MAME: Gray Elementary Temp Fencing CONTRACTOR: LEQPARDQ COMPANIES, INC. DATE: 10/312013
PBC PROJECT: 09070-C1549C-001-000 333 W. WACKER DRIVE, STE. 250

CHICAGO, IL. 60606
JOB LOCATION:

|APPLICATION PAYMENT # 1 | PERIOD FROM:  &MA3-7/1H13
OWNER: PUBLIC BUILDING COMMISSION OF CHICAGO
STATE OF ILLINOIS }
188

COUNTY OF COOK  }

The affiant, Rick J. DuPraw first being duly swom on ocath, deposes and says that hefsha is, Sr. Vice President
for LEQPARDO COMPANIES, INC. ain) ILLINOIS  Corperation and duly authorized to make this Affidavit on behalf of said
corporation and for himfherself individually; that hefshe is well acquainted with the facts set forth herein and that said corporation is the Contractor with the
PUBLIC BUILDING COMMISSION OF CHICAGO, owner, under Contract No. 1549C dated the 24th day of May

2013 for the General Gonstruction on the following project:

Project Name Gray Et y Temp Fencing
Project Address: 3730 N. Laramie Ave
That the following statements are made for the purpose of procuring a partial payment § $ 10,353.29 under the terms of said

Contract, That, for the purpase of said Contract, the following persons have been contracted with and have furnished or prepared materials, equipment
supplies, and services for, and have done labor and said improvement.
That, the respective amounts set forth opposite their names is the full amount of money due and to become due to each of them respactively,
That, the werk for which payment has been requested has been completed, free and clear of any all claims, liens, charges and expenses of any kind
whatsoever and in full compliance with the Contract Dacuments and the requirements of said Owner under them,
That this statement is a full, true, and complete statement of all such persons and of the full amount now due and the amount haretofore paid to each of them
for such labor, materials, equipment, supplies and services, furnished or prepared by each of them fo or on account of said work, as stated.

1 2 3 4 5 6 | 7 | [] 9 10 11 12
--—- Work Completed -—-
Subcontractor Name (Tile Original Change Adjusted Previous Net Amount | Remaining to
CsiDesignation | 1\ iosion) Subcontractor Address |Contract Amount|  Orders  |Contract amount|  COMmPlete Provious Current Total Retainage Billings Due Bil

Leopardo Companies, Inc.
333 W, Wacker Drive, Ste. 250
General Conditions |Chicago, IL 60608 $ 5,596.00 $ 5596.00 100%| $ - $ 5596.00 (3% £59.00| % 55960 [ $ - $ 503640 | 3 559.60

Leopardo Companies, Inc.
333 W. Wacker Drive, Ste. 250

Ingurance Chicago, IL 60606 $  150.00 $ 15000 100%)| $ - |8 +5000]8% 150.00 | $ 15008 - |$ 13500[% 1500
Fence Masters
20400 South Cottage Grove
Grove Ave

Fencing Chicago Hts, IL 60411 $ 3.305.00 $ 3,305.00 100%| $ - $ 3.30500|% 330500(% 33050 (% - $ 297450 | $ 330.50

Leoparde Companies, Inc.
333 W. Wacker Prive, Ste. 250
Contractor's Fee  |Chicago, IL 60606 § 245266 $ 2.45266 100%| $ - $ 245266 | § 2,452.66 | § 24527 | $ - $ 220739 |35 24527




PUBLIC BUILDING COMMISSION OF CHICAGO
EXHIBIT B

CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (2 of 3)

1 2 3 4 5 6 _ 7 _ 8 9 10 11 12
—-=- Work Completed ——-

Subcontracter Hame (Tidle Original Change Adjusted » . Pravious Net Amount | Remalning to

CSl Deslgnation | s cription) Sub for Address |Contract Amount|  Orders  |Gontract amount| " COMPISte | Pravious Current Total Retainage Billings Due Bil

$ - $ - 18 3 =
AMOUNT OF ORIGINAL CONTRACT 11.803.68 TOTAL AMOUNT REQUESTED $ 11.503.66
EXTRAS TO CONTRACT LESS 10% RETAINED s 57518
TOTAL CONTRACT AND EXTRAS 11.603.66 NET AMOUNT EARNED $ 10.353.29
CREDITS TO CONTRACTS AMOUNT OF PREVIOUS PAYMENT $
ADJUSTED CONTRACT PRICE 11.503.66 AMOUNT DUE THIS PAYMENT $ 10.353.29
BALANCE TO COMPLETE

b 1,150.37

PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBITB
CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (3 of 3)

These provisions should not be construed as conferring any rights hereunder for the benefit of Subcontractors, supplies, workers, or employees nor as enlarging or altering the application or effect of

existing fien laws.

Contractor Certifies

that to the best of its knowledge, information and belief, the work is in accordance with the Contract Documents;

that suppliers of materials, services, labor and all Subcontractors (including all significant sublevels thereof) have been paid in full:
that the amount of the payments applied for are justified.
That the Final Waivers of Lien and Releases submitted herewith by affiant for affiant and each of the aforesaid person, are true, correct, and

genuine;

that each and every Final Waiver of Lien and Release was delivered unconditionally;

that there is no claim either legal or equitable to defeat the validity of any of said Final Waivers of Lien and such Releases;

that said Final Waivers of lien and said Releases include such Final Waivers of Lien and such releases from all Subcontractors, suppliers of material
or other agents acting on behalf of affiant in connection with the Work or arising out of the Work;
and that so far as affiant has knowledge or information, the said Final Waivers of Lien and said Releases include all the labor and material for which a
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PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT C
CONTRACTOR'S WAIVER OF LIEN TO-DATE AND AFFIDAVIT

STATE OF ILLINOIS  }
} S8
COUNTY OF COOK  }

TO ALL WHOM IT MAY CONCERN:

WHEREAS___ Leopardo Companies, Inc. , an llinois CORPORATION, has employed by
the PUBLIC BUILDING COMMISSION OF CHICAGO, as Owner, under Contract No. _1548C dated the _24  day of
May . 2013, for General Construction

for Gray Elementary Temp Fencing — 3730 N. Laramie Chicago, IL - Project #19070-C1549C-001-000

That the undersigned, for and in consideration of a partial payment of

TEN THOUSAND THREE HUNDRED FIFTY THREE AND 29/100

on the adjusted contract price of

ELEVEN THOUSAND FIVE HUNDRED THREE AND 66/100

and other goed and valuable considerations, the receipt is acknowledged, the undersigned waives and release any and all lien, or
claim, or right of lien under the Statutes of the State of {llinois relating to Mechanics' Liens, on account of labor or materials, or both,
furnished by the undersigned to the extent of that part of the aforesaid work for which partial payment is requested.

IN WITNESS, the undersigned has caused its corporate seal to be hereunto affixed and these presents to be signed by Rick J.
DuPraw — Sr. Vice President and attested by Gary Leopardo - Secretary on this _2ND day of _ October 2013,
pursuant to authority given by the said Corporation

(SEAL) Lecpardo Companies, Inc. /'» TN
W

P TS So X

Secretary or Assistant Secretary Rick J. DuPraw - Sr. Vice President
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WAIVER OF LIEN TO DATE

STATE OF Ilinois Gty #

COUNTY OF Cook } SS Escrow #

TC WHOM IT MAY CONCERN:

WHEREAS the undersigned has been employed by Public Bldg. Comm. of Chicago

to furnish General Construction

for the premises known as 3730 N. Laramie Ave. Chicago, IL

of which Public Building Commission of Chicago is the owner

THE undersigned, effective upon payment of and in consideration of ten thousand three hundred fifty-three and 29 /100 { $10,353.29 } dollars, and
other good ang valuable consideration, do{es) hereby waive and release any and all lien or claim of, or right to,lien, under the statutes of the State of
llinois, relating to mechanics' liens, with respect to and on said above-described premises, and the improvements thereon, and on the material, fixtures,
apparatus or machinery furnished, and on the moneys, funds or other considerations due or to become due from the owner, on account of labor services,
material, fixtures, apparatus or machinery heretofore furnished by the undersigned for the above-described premises.

COMPANY NAME: Leopardo Com'ganles,—lnc\\
ADDRESS: /-—-—-——3'11\&' Wacker Drlve Chicago, IL GO}DS

pate: |O- .5 SIGNATURE AND TITLE: k Ck SD 5\\

Rick J. DuPraw, Sr. Vité President
EXTRAS INCLUDE BUT ARE NOT LIMITED TO CHANGE ORDERS, BOTH ORAL AND WRITTEN,TO THE CONTRACT.

CONTRACTOR'S AFFIDAVIT

STATE OF llinois
COUNTY OF Cook } 88
TO WHOM IT MAY CONCERM:

THE UNDERSIGNED, (NAME) Rick J. DuPraw BEING DULY SWORN, DEPOSES
AND SAYS THAT HE OR SHE IS {POSITION} Sr. Vice President OF
(COMPANY NAME) Leopardo Companies, Inc. WHOC IS THE
CONTRACTOR FURNISHING General Construction WORK ON THE BUILDING
LOCATED AT 3730 N. Laramie Ave. Chicago, IL
OWNED BY Public Building Commission of Chicago

That the total amount of the contract including approved change orders is 11,503.66 on which he or she has received payment of 0.00

prior to this payment. That all waivers are true, correct and genuine and delivered unconditionally provided payment is received by the undersigned and
that there is otherwise no claim either legal or equitable to defeat the validity of said waivers. That the following are the names of all parties who have
furnished material or labor, or both, for said work and all parties having subcontracts for specific portions of said work or for material entering into the
construction thereof and the amount due or to become due to each, and that the items mentioned include all labor and material required to complete said
work according to plans and specifications:

NAMES WHATFOR CONTRACT  AMOUNT PREVIOUSLY THIS BALANCE TO
PRICE INVOICED INVOICE DUE BECOME DUE
General
Leopardo Companies, Inc. Construction 11,503.66 0.00 10,353.29 1,150.37
[ Ao AP NAPPP AP i o
bor and MatQﬁﬁrlQlﬂfng%lmed Change §rders to Gomplete 11,503.66 0.00 10,353.29 1,150.37

1 L
That thére ARTAS STiEBIantERsOISRId WISk

tstanding, and that there is nothing due or to become due to any person for ma;gﬂgl’l';b_ormmaq work
of any Qind d&\EOkISE CloBXMRSR 0f if ABNN

tion with said work other than above stated. ,,..-—-_.___._\

oate (3. 2. 5 SIGNATURE: t Ck ?D\*\\
Subscribed and sworn to before me this_ [+ &~ A2 -/%/\ /L{J

NOTARY F‘JBL(C



WAIVER OF LIEN TO DATE

+ 8STATE OF ILLINOIS Gty #
COUNTY OF Cook Escrow #
TO WHOM IT MAY CONCERN:
WHEREAS the undersigned has been employed by Leopardo Companies, Inc.
to fumish fencing

for the premises known as Gray Elementary (LCI # 13-6187)
of which Public Building Commission of Chicago is the owner.

THE undersigned, for and in consideration of Two Thousand Nine Hundred Seventy Four Dollars and 50/100 Cents
($2,974.50) Dollars, and other good and valuable considerations, the receipt whereof is hereby acknowledged, do(es)
hereby waive and release any and all lien or claim of;, or right to, lien, under the statutes of the State of Illinois, relating to mechanics’
liens, with respect to and on said above-described premises, and the improvements thereon, and on the material, fixtures, apparatus or
machinery furnished, and on the moneys, funds or other considerations due or to become due from the owner, on account of all labor,
services, material, fixtures, apparatus or machinery, furnished to this date by the undersigned for the above-described premises,
INCLUDING EXTRAS.*

DATE 8/22/13 COMPANY NAME Fence Masters, {ng.
ADDRESS 20400 §. icago Heights, IL 60411
SIGNATURE AND TITLE - fﬂ‘?

A4

*EXTRAS INCLUDE BUT ARE NOT LIMITED TO CHANGE ORDERS, BOTH ORAL AND WRITTEN, TO THE CONTRACT

CONTRACTOR’S AFFIDAVIT

STATE OF ILLINOIS
COUNTY OF Cook

TO WHOM IT MAY CONCERN:
THE UNDERSIGNED, (NAME} Steve Johnson BEING DULY SWORN, DEPOSES
AND SAYS THAT HE OR SHE IS (POSITION) President OF
(COMPANY NAME) Fence Masters, Inc. WHO IS THE
CONTRACTOR FURNISHING fencing WORK ON THE BUILDING
LOCATED AT Gray Elementary (LCIL # 13-6187)
QWNED BY Public Building Commission of Chicago
That the total amount of the contract including extras* is $3,305.00 on which he or she has received payment of
$0 prior to this payment. That all waivers are true, correct and genuine and delivered unconditionally and that
there is no claim either legal or equitable to defeat the validity of said waivers. That the following are the names and addresses of all
parties who have furnished material or labor, or both, for said work and all parties having contracts or sub contracts for specific
portions of said work or for material entering into the construction thereof and the amount due or to become due to each, and that the
items mentioned include all labor and material required to complete said work according to plans and specifications:

CONTRACT PRICE AMOUNT THIS BALANCE
NAMES AND ADDRESSES WHAT FOR INCLDG EXTRAS* PAID PAYMENT DUE
Fence Masters, Inc. Fencing 3,305.00 0 2,974.50 330.50
TOTAL LABOR AND MATERIAL INCLUDING EXTRAS* TO COMPLETE. 3,305.00 0 2,974.50 330,50

That there are no other contracts for said work outstanding, and that there is nothing due or to become due to any person for material,
labor or other work of any kind done or to be done upon or in connection iith said work qtheér than above stated.

DATE /?”o’)'vz 7_3

SUBSCRIBED AND SWORN TO BEFORE ME THIS oL DAY OF W ) Zd/ 'S

*EXTRAS INCLUDE BUT ARE NOT LIMITED TO CHANGE %’L

ORDERS, BOTH ORAL AND WRITTEN, TO THE CONTRACT. NOTARY P
OFFICIAL SEAL

£.1722 R5/96 Provided by Chicago Title Insurance Compgny THOMAS RICKARD

MOTARY PUBLIC, STATE OF ILLINOIS
My Commission Expires 09/14/2014




