Public Building Commission of Chicago
Contractor Payment Information

Project: Rosenblum Park Redevelopment

Contract Number: 1541

General Contractor: F.H. Paschen, S.N. Nielsen & Associates, LLC
Payment Application: #10 and FINAL

Amount Paid: $30,633.71

Date of Payment to General Contractor: 1/11/17

The posting of all or any portion of a contractor’s payment
application on the PBC’s website is done solely for the purpose of
providing information to subcontractors with respect the amount the
contractor has requested as payment for its subcontractors on the
posted portion of the payment application. The posting of this
information is provided for in the PBC’s Standard Terms and
Conditions for Construction Contracts Section 16.09 entitled, Prompt
Payment to Subcontractors. The PBC makes no representations or
warranties with respect to any of the information provided by
contractors on the contractors’ payment applications. If you are a
subcontractor, and have any questions regarding the information on a
posted payment application, you should contact the general
contractor.

Follow this project on Twitter @QPBCChi #Rosenblum



PUBLIC BUILDING COMMISSION OF CHICAGO
EXHIBIT 8
CERTIFICATE OF ARCHITECT - ENGINEER

Date: October 16,2013
Project: ROSENBLUM PARK DEVELOPMENT PRGJECT
PBC#: 1541

Monthly Estimate No.: 010
For the Period: 09/07/13 to _9/30/13

Ta:; F.H. Paschen, S.N. Nielsen & Associates LL.C.

[n accordance with Resolution No. . adopted by the Public Building Commission of Chicago on

telating to the $ Revenue Bonds issued by the
Public Building Commission of Chicago for the financing of this project (and all terms used herein shall have the same meaning
as in said Resolution), I hereby certify to the Commission and to its Trustee, that:

1.  Obligations in the amounts stated herein have been incurred by the Commission and that each
item thereof is a proper charge against the Construction Account and has not been paid; and

2. No amount hereby approved for payment upon any contract will, when added to all amounts
previously paid upen sich contract, exceed 90% of current estimates approved by the Architect -
Engineer until the aggregate amount of payments withheld equals 5% of the Contract Price
(said retained funds being payable as set forth in said Resclution).

THE CONTRACTOR:

F.H. PASCHEN, 8.N, NIELSEN & ASSOCIATES LLC.
5515 N. EAST RIVER ROAD, CHICAGO, IL 60636
ROSENBLUM PARK DEVELOPMENT PROJECT

Is now entitled to the sum of: $ 36,193.711

ORIGINAL CONTRACT PRICE -
ADDITIONS -

DEDUCTIONS -

NET ADDITION OR DEDUCTION -
ADJUSTED CONTRACT PRICE -

3,183,000.00
179,763.00

(195,554,33)

(15,791.33)
3,167,208.67

& B WA B R

TOTAL AMOUNT EARNED $ 3,167,208.67

TOTAL RETENTION h) -

a) Reserve Withheld @ 10% of Total Amount Earned
but Not to Exceed 5% of Coniract Price $ -
b) Liens and Other Withholding b

¢) Liquidated Damages Withheld 5 -

TOTAL PAID TO DATE (Include This Payment): $ 3,167.208.67

LESS: AMOUNT PREVIOUSLY PAID: 3 3,131,014.96

AMOUNT DUE THIS PAYMENT: ¥ 36,193.71

Reggie Helm, PBC



PUBLIC BUILDING COMMISSION QF CHICAGO

EXHIBIT F
CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR FINAL PAYMENT {1 of 2}

FROJECT: ROSENBLUM PARK DEVELOPMENT PROJECT CONTRACTOR: F.H. PASCHEN, $.N. NIELSEN & ASBOCIATES LLC. DATE: A0MEI2013
PBC# 1541 5515 N. EAST RIVER RDAD, CHICAGO, 1L 60655
JOB LOCATION: 1911 EAST 75TH STREET
CHICAGO, IL
. |Monﬂ1l¥ Eslimate No.: 013 | For the Perind: D073 1o _S/30013
OWNER: FUBLIC BUILDING CDMMISSION OF CHICAGO
STATE OF: ILLINOAS
COUNTY QF. GODK

The Affiant, Chack Freiheit, being first duly sworn on oath, deposes and says that hefshe s Vics President of F.H. Paschen, 8., Nislsen & Associates LLC, an Illinois and duly authaorized to make this Affidavitin behalf of said corporation, and irdividually,
that hefshz is weli aquatinted with 1he facts hevein set Forth and that sid corporation is the Centrector wath the Public Building Commission of Chicage, Owmer, undsr Conlract Mo, 1517 dated the 2%k day of December 2011, Fox the General Constrgtion on the
following project:

That the follewing statements are made fot the purpose of procuring » fingl payment of: 3

ROSENBLUM PARK DEVELOPMENT PROJEGT
1611 EAST 75TH STREET
CHICAGO, IL.

36,193.71 under the terms of said contract, That, For the purpose of said Contract, the Fallowing persons have been contracted with, and have

furnished or prepared material, equipment, supplies and services for, and have done labor on sizd imprevement; That, the respective amounts set forth opposite their names in the full smount of money dis and to became die 10 each of them respectively;

That, the wark for which pay has been 1eq  has been lered, free and cear of any and all claims, liens, charges and expenses of any kind and in Full I with the Contraet Dy and the requi of said Cwaner under them;
That this statement is a full, true, and compl of all such g &nd of the full ameunt now due and the amount herewlore paid each of them fir such labor, materials, cquipment. and servives, furnished o prepared by each of them to or on account
of said werk, as stated:
1 2 3 4 5 & 7 8 ] 10 11 12
CSI DESIGNATION SUBCONTRACOR NAME ORIGINAL CHAMNGE ADJUSTED % ~WORK COMFLETED- LESS NET BALANCE
AND and CONTRACT CGRDERS CONTRAGCT COMFLETE PREVICUS CURRENT TOTAL RETAINAGE NET DUE TO
TYPE OF WORK ADDRESS AMOUNT TOTAL PREVIOUS THIS BECOME
PERICD DUE
021 22-02020  tAtrium 341,195.00 -38,377.96 272.817.04 100.00% 271,257.04 1,560,.00 272.817.04 0.00 267 257.04 5 560.00 Q.00
Lendscaping  |17113 Davey Rd,
Lamont, IL §0439
288 B&E Aquatics, Inc. 2,950,00 0.00 2.850.00 100.00% 2.5350.00 0.00 2,850.00 0.00 2.950.00 0.00 0.00
Spray Pools 2976 W Forest Road
Freeport, 1L 61032
02207-02519 | Beverly Asphalt Paving 118,350.00 16,886.15 135,216.18 100.00% 135,216,186 0.00 13521815 0.00 132.716.15 2,500.00 0.00
Asphalt 1514 W. Pershing Rd,
Chicago, IL 60602
0201002731 |CD Chidester Excavating, Inc 445,200,00 -5,678.95 438.521.08 100.00% 444.521.05 -5,000.00 438,521.05 0.00 444 521.05 -5 000,03 Q.00
Earliwork 8017 S. Normantown Rd.
Napernille, IL 0564
02830-02871813120Fence Masters 240,461.00 13,174.84 252 635.84 100.00% 253.635,84 0.00 258 635 84 0.00 253.635.84 0,00 Q.00
Fencing 20400 5. Cottage Grove Ave
Site Fumishing | Chicata, IL 60411
02511 First Impressions 17,430.00 0.00 17.430.00 100.00% 17.430.00 0.00 17,430.00 0.00 17,430.00 0.00 0.00
| _Asphal Coating | 1951 N. Rose Strest
Franklin Fark, IL 60131




C31 DESIGNATION SUBCONTRACOR NAME ORIGINAL CHANGE ADJUSTED % —WGRK COMPLETED-- LESS NET BALANCE
AND and CONTRACT QRDERS CONTRACT COMPLETE FREVIOUS CURRENT TOTAL RETAINAGE MET DUE TQ
TYPEOF WORK ADDRESS AMOUNT TOTAL PREVACUS THIS BECOME
FERIOD DUE
D279 -U3300 | GBV Construction Co, 128.000.00 29,873.25 158 073.25 100.00% 156,973.25 Q.00 158 873.25 0.00| _ 156973.25 2,000,00 0.00
Concrate 371 S. Evergreen St
' Bensenville, IL 60106
1601016850 JHerizan Cantraciers, Inc. 276.300.00 113 587 54 385.887.00 104,009 369,887.90 .00 388 BB7¥ 90 0.00 358,887.90 1.000,00 0.00
Elecirical 1355 W. Fulten Street
Chicago, IL 60607
02615 Howard L. White & Assoc, Inc. 17.500.00 0.00 17.500.00 100.00% 17,500,040 0.00 17,5000 0.00 17, 500.00 0.00 0.00
Sprey Poots 5100 Newport Dr. Linlt 2
Rofling Meadows, IL 60008
02870 NuTays Leisure Froducts 8 842 00 .00 B B42.00 1040.00% B.842.00 0.00 8.842.00 0.00 B.842.00 0.00 0.00
Sile Furnistung 1875 W, Hillgrove
Spors Equip LaGrange, IL 60525
Q02870 - 02871  |Parkcreation, Ine. 33,265.90 45.733.00 T6.998.00 100.00% 78.8B88.00 0.Q0 784998.00 0.00 78.886.00 0.00 0.00
Jonnis Equip |27 East Palatine Road
Dugout Shelers | Prospect Heights, 1. 80070
02732 Shaw Sportexe 403 450.00 -1.316.18 402,133.84 100.00% 402,133.84 0.00 402,933.84 0.00 402,133.54 0.00 0.0
Adificial Turf 1201 Robers Bivd, NW
Kennesaw, GA 30144
G2753 Sofsurfaces Ine, 73.000.00 7.083.88 B0,083.98 100.00% 80.083.98 0.00 80,083.98 .00 80.083.98 .00 0.00
Playground Surface | 4393 Discovery Line
Patrolia, CN NON 1RQ
02210-02870 | Virkdian Enterprises, Inc. 333.200.00 24 322 83 357 522 83 100.00% 357,622.83 0.00 357,522.83 0.00 356,522.83 1.000.00 0.00
Underground | 3810 W, Addison Street
Utiifies Chicago, IL 60618
02870 Western Remac, Inc. 16,521.00 3,380.00 21,901.00 100.00% 21,801.00 0.00 21,901.00 0.00 21,901.00 0.00 .00
Slonane 1740 International Pardowray
\Woodridge, IL 60517
General Conditions/DHEP 469,336.00 15,012.12 485,348.12 100.0C% 477 386.50 7.,961.62 4B5 34812 0.00 455,214.41 249,133.71 0.00
Moblization/Bond/nsurance 50.000.00 0.00 50,000.00 100.0C% 50,000.00 0.00 50, 000.00 0.00 50,000.00 0.00 0.00
Construction Contingency 100.000.00 -100,000.00 0.00 H#DIVIO! 0.0 0.00 0.0 0.00 0.00 0.00 0.00
Alowances - Sitework 135.000.00 -135,000.00 0.00 #DIVIC! Q.00 0.00 0.00 0.00 0.00 0.00 0.00
EEQ Deduction 0.00 -5.552.33 -5 552.33 0.00% -5 55233 D.00 -5552.33 0.00 -5,552.33 0.00 9,00
Subs 1o Let 0.00 0.00 0.00 0.00% 0.00 0.00 0.00 0.00 .00 D.00 0.00
53 g
Total Base Agreement 3.183,000.00 -15,751.331  3,187,2D8.67 100.00% | 3,162,687.05 4,521.62| 3,167,208.67 0.00; 3,131,495 36,193.71 0.00




. PUBLIC BUILDING COMNMISSION OF CHICAGO

EXHIEIT F
CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR FINAL PAYMENT (2 oi 2)

Armount of Original Contract | § _3,1§3,000.00

Work Complatad 1o Date | § 3 167, 208.67

Exiras o Contract | §  179,763.00 Total Retained | & -
Total GContract and Extras: § 3,382 763.00 Net Amouni Eammed | § 2,187 208.67
Crodits lo Contract | § (195,554 33) Previousty Peid { § 3,131,014.85
Adjsted Tolal Contract | § 3,167 20867 Net Amount Due this Paymenti § 36,193.71
These provision shauld nat ke i as ing any rght | Jer for the benefit of Suba ppliers, workers or employess. nor 25 enlarging or altering the application or effect of exiting lien Taws,

Contractor certifies that 1o the best of its knowledge, information and belief, the work is in accardanes with the Contract Documents: that suppliers of inareriels, services, labor and all Subcontractors (inchuding all significant sublevels thereof} are being currently paid, and

that the amount af the payments appliesd for are jusified. These provisions shauld nol be constred as confersing any rights hereunder for he banefit of Subcamraciars, suppliers, workers or employess. nor as enlarging or aleering the application or effeet of existing licn
laws.

That the Final Waivers of Lien end submitied herewith by Affiam for Affiant and each of the aforesaid persons. are true, correct and genuine; that each and every Final Waiver of Lien was delivered unconditionally; that there is no claim sither Iegal or equitable 1o defeat the

validity of any of said Final Waivers of Lien; that said Final Waivers of Licn inciute such Final Waivers of Lien from 2] Subcomractors, suppliers of materials or ather agents acting on behalf of Affiant in connection with the Waork or ariging out of the Work: ard that so far
as Affiant has knowledge or information, the said Final Waivers of Lien include all the labor and material For which a claim ceuld be made and for which a lien could be filed.

That neither the final paymem nor any pan thereof has been assigned,

That seid Contracter herein expressly affirms thas should itat any 1ime appear that any illegal or excess payments have beas made 1o said Contractor by or en behalf of the FUBLIC BUILDING COMMISSION OF CHICAGO, the said Contracter will repay on demand to
the PUBLIC BUILDING COMMISSION OF CHICAGO, the amount or amounts s¢ paid; and if any Bens remmains unsatisBed after all paymennts are made, the Comracter shall refund to the PUBLIC BUILDING COMMISSION OF CHICAGO afl moneys that the latier may
be compelled 10 pey in dscharging such a lien including all costs and a reasonabie attomeys foo:

2 Hﬁ‘m

{to be signed by the President or Vice President) bscribed and sworn before me this

day of W 2013

Printed MName: Lhuck Freiheit

Tide Yice Presidemt otary Public

My C ission Expires. @ -—@ _-I i AP

OFFICIAL SEAL

KRISTINA L ERDMANN o

NOTARY PUBLIC - STATE CF mm
MY COMMISSION EXPIRESD

JE

W

b el



PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT
CONTRACTOR’S FINAL RELEASE AND WAIVER OF LIEN

Siate of Itlinois
County of Cook

TO WHOM IT MAY CONCERN:

WHEREAS, F.H. PASCHEN, S.N. NIELSEN & ASSOC,, LLC , an Illinois corporation, has been employed by the
PUBLIC BUILDING COMMISSION OF CHICAGO , as Owner, under Contract No. 1541 dated the 9th day of
March, 2012, for the newly constructed one-story Linked Annex Prototype of}

ROSENBLUM PARK DEVELOPMENT PROJECT
1911 EAST 75TH STREET
CHICAGO, IL

That the undersigned, for and in consideration of the final payment of

5 36,193.71

Thirty Six Thousand One Hundred Ninety Three and 71/100
on the final adjusted contract price of

5 3,167,208.67

and other good and valuable considerations, the receipt is acknowledged, the undersigned waives and release any
and all tien, or claim, or right of lien under the Statutes of the State of Hlinois relating to Mechanics' Liens, on account
of labor or materials, or both, furnished by the undersigned te or on account of the aforesaid work.

IN WITNESS WHEREOF, the undersigned has caused its corporate seal to beﬁeumo affixed and these presents to be

signed by its Vice President and attested by its Office Manager on this l L ay of leﬁ@ v, 2013 pursuant to

authority given by the President of said Corporation.

W =l

By: Chuck Freiheit

Title: Vice President

. KRISTINAL ERDM&&FP;%I!_‘&LINOH
. NOTARY PUBLIC - STATE

MY COMMISSION EXPIRES08/08/14
-3

AT,

Y __.._.'.._.‘_.-‘I AR

WA AW



PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT H
RELEASE BY CONTRACTOR

State of Illinois
County of Cook

KNOWN ALL MEN BY THESE PRESENTS:

WHEREAS, F.H. PASCHEN, S.N. NIELSEN & ASSOC., LLC , an Nlinois corporation, has been employed by the
PUBLIC BUILDING COMMISSION OF CHICAGO , as Owner, under Contract No. 1541 dated the 9th day of
March, 2012, for the newly constructed ene-story Linked Annex Prototype of;,

ROSENBLUM PARK DEVELOPMENT PROJECT
1911 EAST 75TH STREET
CHICAGO, IL

That the undersigned, for and in consideration of the final payment of

$ 36,193.71
Thirty Six Thousand One Hundred Ninety Three and 71/10¢

on the final adjusted contract price of

§ 3,167,208.67

and othet good and valuable considerations, the receipt is acknowledged, the undersigned releases and discharges

the PUBLIC BUILDING COMMISSION OF CHICAGO, its Executive Directors, officers, and agents, and each of them
from any and all manner of action, cause and causes of action, suvits, debts, sums of money, accounts, controversies,
agreements, promises, damages, financial obligations, claiims, and demands whatsoever, in law or in equity, and particularly,
without limiting the generality of the foregoing, from all financial obligations, claims, and demands arising under said
contract and from zll financial obligations, claims and demands for any additienal and extra wotk, labor, materials,
equipment and supplies prepared for or furnished in connection with the aforesaid work for the said designated project which
the undersigned, its successors and assigns, ever had, now has, or hereafter can, will, or may have against the said PUBLIC
BUILDING COMMISSION OF CHICAGO, its Executive Directors, officers, emmployees and agents, and their respective
heirs, personal representatives, successors and assigns, for or by any reason of any cause, matter, or thing whatsoever at any
time prior to the date of these presents.

IN WITNESS WHEREQF, the undersigned has caused its corporate seal to be hereunto affixed and these presents to be
signed by its Vice President and attested by its Office Manager on this “é
authority given by the President of said Corporation.

day of _{ écjﬁ Q [ 2013 pursuant to

f:_:é;%é?

By: Chuck Freiheit
Title: Vice President

CFFICIAL SEAL
KRISTINA L ERDMANN

NOTARY PUBLIC - STATE OF ILLINGIS

¥ COMMSSION EXPIRESOS/14
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