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PUBLIC BUILDING COMMISSION OF CHICAGO

EXECUTION PAGE

ARCHITECT OF RECORD SERVICES
WEST HUMBOLDT LIBRARY
AGREEMENT NO. PS1457

THIS AGREEMENT effective as of January 13, 2009, but actually executed on the date witnessed, is entered
into by and between the Public Building Commission of Chicago, a municipal corporation of the State of
llinois, having its principal office at Room 200, Richard J. Daley Center, 50 West Washington Street,
Chicago, lllinois 60602, (the "Commission”), and Lohan Anderson, LLC with offices at 401 North Michigan
Avenue Chicago, lllinois 60611, {the "Architect"), at Chicago, lllincis.

Background Information - Recitals:

Whereas, The Commission cn behalf of the Chicago Public Library (referred to in this Agreement as the
“User Agency’), intends to undertake the construction and/or improvement of the following facility or facilities
in Chicago, Illinois described in Schedule A attached to the Agreement (the “Project’):

WEST HUMBOLDT LIBRARY

Whereas, the Commission requires certain professional services described in the Agreement, in connection
with the Project and desires to retain the Architect on the terms and conditions set forth in the Agreement to
perform such Services. The Architect desires to be so retained by the Commission and has represented to
the Commission that the Architect has the knowledge, skill, experience and other rescurces necessary to
perform the Services in the manner provided by the Agreement.

Whereas, the Architect has consulted with the Commission and the User Agency, made site inspections, and
taken such other actions as the Architect deemed necessary or advisable to make itself fully acquainted with
the scope and requirements of the Project and the Services. The Architect represents that it is qualified and
competent by education, training and experience to prepare drawings, specifications and construction
documents necessary to complete the Project in accordance with standards of reascnable professional skil
and diligence.

Whereas, the Construction Budget for the Project will be established by the Commission after completion of
Schematic Design based upon the requirements of the Project and allowances for cost escalation and Project
contingencies.

Whereas, the Commission has relied upon the Architect's representations in selecting the Architect.
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PUBLIC BUILDING COMMISSION OF CHICAGO

NOW THEREFORE, the parlies agree on the terms and conditions that follow:
SIGNED by:

PUB JLDING COMMISSION OF CHICAGO by:

Date:

Edgrick Johnsyn
Secretary

Aﬂ‘i::fg?ﬂ/:ﬁu %}ZM Date: Sy !f m\(\l o9

 LLC

ARCHITECT, LOHAN ANDERS

2-2-07F

Date:

Dirk Lohan
President

County of: _C oo

Stateof _ 1L L (A ]OIS
Subscribed and swom to before me by DI {{ L oAl and on behalf of
Architect this _2.§' _ day of L2009 .

" 19/!.2__ ¥ ——— 2
Notary Public ~
My Commission expires: (SEAL OF NOTARY)

MARLENE MEIER
4 N OFFICIAL SEAL
ointy Public, Stato of Mingis
Y Commission Expires
July 24, 2at0
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PUBLIC BUILDING COMMISSION OF CHICAGO

Article], INCORPORATION OF RECITALS

Section 1.01 The matters recited above, the “Background Information,” are incorporated in and made a part of the
Agreement.

Articlell.  DEFINITIONS AND USAGE
Section 2.01 Definitigns. The foliowing phrases have the following meanings for purposes of the Agreement:

(a) Agreement. This Agreement for Architect-of-Record Services, between the Commission and the Architect, including all
attached exhibits, schedules and documents and alt such exhibits, schedules and documents incorporated by reference, all
component parts and all amendments, modifications, or revisions made in accordance with its terms,

(b} Architect. The company or other entity identified in the Agreement, and such successors or assigns, if any, as may be
autherized by the terms and conditions of the Agreement.

(c) AOR's Estimate of Probable Construction Cost. The Archilect's professional opinion of the cost lo necessary construct
the Project and furnish all items required to complete the Project as described in the corresponding design phase Deliverables
prepared by the Architect in accordance with the Agreement.

{d) Authorized Commission Representatives. One or more persons designated in writing by the Executive Director for the
purposes of assisting the Commission in managing the Project. As specifically directed by the Commissicn, the Authorized
Commission Representative will act on behalf of the Commission

(8) Commission. The Public Building Commission of Chicago, 2 municipal gorporation, acting by and through its Chairman,
Secretary, Assistant Secretary, Executive Director, including the Commission's Authorized Representative, as designated by
the Executive Diractor in writing.

() Construction Budget. The total funds budgeted by the Commission for constructing the Project and furnishing all items
necessitated by the Project which must be shown or described in the Contract Documents to be prepared by the Archilect in
accordance with this Agreement. The Construction Budget does not include any payments made to the Architect or
Commission Consultants or reimbursable expenses pursuant to Schedule D.

(g) Additional Services. Additional services to be provided by the Architect for the Project pursuant to the provisions of
Schedule A,

(h) Contract Documents. All of the Contract documents for the construction and improvement of the Project including the
Bidding Instructions, Standard Terms and Conditions for Construction Contracts, Technical Specifications, Drawings,
Addenda, Bulletins and Medifications to these parts,

() Day. Unless otherwise indicated, the word “day" means calendar day. The phrase "business day" refers to Monday
through Friday, except for national holidays.

() Deliverables. The documents, in any format (electronic or hard cony) requested by the Commission, including technical
specifications, designs, drawings, plans, reports, forms, recommendations, analyses, and inferpretations, the Architect is
required, under this Agreement, to provide to the Commission,

(k} Design Architect. The Design Architect is the person retained by the Commission for the purpose of preparing the
prototype and concept design documents for the Project.

() Key Personnel. Those job litles and individuals identified in Schedule F.

(m} Project. West Humboldt Library
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PUBLIC BUILDING COMMISSION OF CHICAGO

(n} Project Scheduls. The Project Schedule wilt be provided to the Architect in CPM and/or summary bar chart form. The
Project Schedule will represent the infermation in Book 1 of the Contract Documents approved by the Commission for the
Project. The Project Schedule will clearly identify major activities within the Project, including each phase of pianning, design
and construction. The Architect must provide details of their pre-construction activities and will promplly notify the Authorized
Commission Representative whenever there Is an actual or projected variance to the Project Schedule.

{0} Record Documents. Drawings prepared by the Architect in an electronic editable format approved by the Commission
showing significant changes in the work made during construction, based on marked-up prints, drawings, shop drawings and
other data fumished by the Project’s building contractor.

(p) Services. Coflectively, the duties, responsibiliies and fasks that are necessary to allow the Architect to provide the
Scope of Services required by the Commission under this Agreement.

(q) Subconsultant or Subcontractor. Any person or entity hired or engaged by the Architect ta provide any part of the
Services required under the terms of this Agreament.

(N User Agency. The govemmental agency or agencies identified in the Background Information that requested the
Commission to underiake the construction and/or improvement of the Project.

Section 2.02 Usage and Conventions

{a) Captions and Headings. The caplions and headings of the various sections of the Agreement are used solely for
reference purposes and do not construe, nor will they be deemed or used to construe, interpret, fimit, or extend the
meaning or scope of any work, clause, paragraph, of provision of the Agreement.

(b) The term ‘include,” in allits forms, means “include, without limitation” unless stated otherwise.

{c) Terms of one gender imply the other gender(s) unless the context clearly indicates otherwise. Use of the singular
incdludes the plural and vice versa.

Articie ll.  INCORPORATION OF DOCUMENTS

The following documents are incorporated in and made a part of the Agreement. By executing the Agreement, the Architect
acknowledges that Architect is familiar with the contents of each of such documnents and wil comply fully with all applicable portions
of them in performing the Services.

Section 3.01 Policies_ Concerning MBE and WBE. The Commission's policies conceming utilization of minority business
enterprises {*"MBE") and women business enterprises ("WBE™), as the same may be revised from time to time.

AtticleIV.  ENGAGEMENT AND STANDARDS FOR PERFORMING SERVICES

Section 4.01 Engagement. The Commission engages the Architect, and the Architect accepts the engagement, to provide
the Services described in this Agreement, as those Services may be amended by an Amendment to the Agreement as provided
betow in Section 4.13.

Section 4.02 Key Personnel. The Architect must not reassign or replace Key Personne! without the waitien consent of the
Commission. The Commission may at any time in writing notify Architect that the Commission will no fonger accept performance of
Services under this Agreement by one or more Key Personnel listed in the Agreement in Schedule F. Upon that notice Architect
must immediately suspend the Key Person or Key Persons from parforming Services under this Agreement and must replace him
or them with a person or persons with comparable professional credentials and experience. Such replacements are subject to
approval by the Commission.

Section 4.03 Adequate Staffing. The Architect must, upon receiving a fully execuled copy of this Agreement, assign and
maintain for the duration of the Agreement an adequate stafl of competent personnel that is fully equipped, ticensed as appropriate,
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PUBLIC BUILDING COMMISSION OF CHICAGO

available as needed, qualified and assigned exclusively to perform the Services. The Architect must include among its staff the
Key Personne! and positions as identified in the Agreement and specified in Schedule F.  The level of staffing may be revised from
time to time by notice in writing from Architect to the Commission and with prior written consent of the Commission.

Section 4.04 Nondiscrimination. in performing under this Agreement the Architect will not discriminate against any worker,
employee, applicant for employment, ar any member of the public, because of race, color, creed, national origin, gender, age, of
disability, or otherwise commit an unfair labor practics. The Architect certifies that he/she is familiar with, and will comply with, afl
applicable provisions of the Civil Rights Act of 1964, 28 U.S.C. § 1447, 42U.SC. §§ 1971, 1975a-1975d, 2000a to 2000h-6
(1992); the Age Discrimination in Employment Act of 1957, 20 U.S.C. §§ 623-634 (1892); the Americans with Disabifities Act of
1990, 20U.S.C. § 706, 42 U.5.C. §§12101-12213, 47U.S.C. §§ 152,221, 225, 611 (1982); 41 CF.R, §60(1992); 41 CFR §
60 (1992); reprinted in 42 U.S.C. 2000(e) note, as amended by Exacutive Order No. 11,375 32 Fed, Reg. 14,303 {1967) and by
Executive Order No. 12,086, 43 Fed. Reg. 46,501 (1878); the Age Discrimination Act, 43 US.C. Sec. 6101-6106 (1981), P.L.
101-336: 41 C.F.R. part 60 et seq. {1990); the Iinois Human Rights Act, 775 ILCS 5/1-101 et seq. (1990), as amended, the
Discrimination in Public Contracts Act, 775 ILCS 10/0.01 et seq. (1990), as amended; the Environmental Barriers Act, 410 1LCS
25/1 et seq; and the Chicago Human Rights Ordinance, Chapter 2-160, Section 2-160-010 et seq. of the Municipal Code (1990),
as amended. The Architect will further furnish such reports and information as may be requested by the Commission, the Illinois
Departmsnt of Human Relations, or any other administrative or govemmental enlity overseeing the enforcement, or administration
of, or compliance with, the above mentioned laws and regulations.

Saction 4.05 Employment Procsdures; Preferences and Compliance.  Sataries of employees of the Architect, performing
work under this Agreement, will be paid unconditionally, and not less often than once a month, without deduction or rebate on any
account except such payroll deductions as are mandatory or permitted by applicable law or regulations. The Architect certifies that
helshe is familiar with, and will comply with, all applicable provisions of 820 ILCS 130/0.01 through 130/12 {Prevailing Wage Act),
30 ILCS 5701 through 570/7 (Employment of Hincis Workers on Public Works Act) and 30 ILCS 560/0.01 through 560/7 (Public
Works Preference Act). The Architect will also comply with all applicable “Anti-Kickback® laws and regufations, including the “Anti-
Kickback® Act of 1986, 41 U.5.C. §§ 51-58 (1992); 18 U.S.C. § 874 (1992); 40 U.S.C. § 276¢ (1986) and the lliinois Criminal
Code of 1969 720 ILCS 5/33E-1 et. seq. Y, in the performance of this Agreement, any direct or indirect "kick-back" is made, as
defined in any of the above mentioned faws and regulations, the Commission may withhold from the Architect, out of payments due
o the Architect, an amount sufficient to pay any underpaid employees the difference between the salaries required to be paid under
the law and this Agreement and the salaries actually paid such employees for the totat number of hours worked. The amounts
withheld may be disbursed by the Commission for and on account of the Architect to the respective employees to whom they are
due, as determined by the Commission in its sole discretion.

Section 4.06 Compliance with Policies Concerning MBE and WBE. Without limiting the generality of the requirements of the
policies of the Commission referred to in Secticn 2.01 above, the Architect will use every reasonable effort to utilize minority
business enterprises for not less than 25% and women business enterprises for not less than 5% of the value of the Services, in
accordance with the Resolution passed by the Board of Commissioners of the Commission on October 1, 2004, concerning
participation of minority business enterprises and women business enterprises on contracts, gther than construction contracts,
awarded by the Commission and to fumish to the Commissicn, such reports and other information conceming compliance with
such Resolution as may be requested by the Commission from time to time.

Section 4.07 Records. The Architect must maintain accurate and complete records of expenditures, costs and time incurred
by the Architect and by consultants engaged by the Architect in connection with the Project and the Services. Such records will be
maintained in accordance with recognized commercial accounting practices. Tha Commission may examine such records at the
Architect's offices upon reasonable natice during normal business hours. The Architect must retain alf such records for a period of
not less than five calendar years after the temination of the Agreement. However, if there is a disagreement over fees, then five
years or until a final resolution of the matter whichever occurs later.

Section 4.03 Compliance with Laws. In performing its engagement under the Agreement, the Architect must comply with all
applicable federal, state and focal laws, rules, and regulations.

Section 4.09 Weekly Mestings. Weekly meetings for the Project and project Team will be scheduled upon the Commission's
request for the duration of the Services. The Architect will cause such meetings to be attended by appropriate personnel of the
Design Team engaged in performing or knowledgeable of the Services.
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Section 4.10 Defects in Project. The Architect must nolify the Commission immediately if the Architect obtains knowledge of
an issue or circumstances which could result in a delay In the perfarmance of Services or significant problem in connection with the
Project, including construction defects, cost overruns or scheduling delays.

Section 4.11 Performance Standarg.

(a) The Architect represents that the Services performed under the Agreement will proceed with efficiency, promptness and
diligance and will be executed in a competent and thorough manner, i accordance with reasonable professional
standards in the field consistent with that degree of skill and care ordinarily exercised by practicing design professionals
performing services of a scope, purpose, and magnitude comparable with the Services lo be provided under this
Agresment. This includes, but is not limited to, a thorough review by the Architect of any design documents and/for
prototype for the Project prepared by the Commission's Design Architect. The Commission expecis the Architect o
undertake a thorough review of the concept design documents and/or prototype, and ta identify any errors, omissions,
inconsistencies or ambiguity in the concept design, as well as any changes in any pertinent code that may have occurred.
Regardless of any emors, omissions, inconsistencies or ambiguity in the concept design and/or profolype, the
Commission will hold the Architect solely and completely responsible for any and alt errors, omissions, inconsistencies
and ambiguity in Architect's Defiverables, including, but not limited to, the construction documents for the Project. The
Architect further promises that it will assign at all imes during the term of the Agreement the number of experienced,
appropriately trained employees necessary for the Architect fo perform the Services in the manner reguired by the
Agreement.

(b} The Architect must ensure that all Services that require the exercise of professional skills or judgment are accomplished
by professionals qualified and competent in the applicable discipline and appropriately licensed, if required by law. The
Architect must maintain current copies of any such licenses and provide these copies upon request by the Commission.
The Architect remains responsible for the professional and technical accuracy of all Services fumished, whether by the
Architect or others on its behalf. Al deliverables will be prepared in a form and content satisfactory to the Commission
and delivered in a timely manner consistent with the requirements of the Agreement.

(c) The Architect must not use any business or individual who is disqualiied by the Commissicn or debarred under any other
govemmental agency's procedures fo provide the Services under the Agreement.

(d) If the Architect fails to comply with the obligations under the standards of the Agreement, the Architect must perform
again at its own expense, all Services required to be re-performed as a direct or indirect result of that failure. Any review,
approval, acceptance or payment for any of the Services by the Commission does not relieve he Architect of its
responsibility to render the Services and delivarables with the professional skill and care and technical accuracy required
by the Agresment. This provision in no way limits the Commission's rights against the Architect either under the
Agreement, at law or equity.

(e) Evaluations of the Commission’s budget for the Project, the preliminary estimate of the Cost of the Work and updated
estimates of the Cost of the Work prepared by the Architect represent the Architect's judgment as a design professional
familiar with the construction industry. Ht Is recognized, however, that neither the Architect nor the Commission has
control over the cost of labor, materlals or equipment, over the Contractor's methods of determining bid prices, or over
competitive bidding, market or negetiating conditions.

Section 4.12 Ermors and Omissions. As directed by the Commissicn’s Authorized Representative, the Architect will, without
additional compensation, prepare addenda, change orders and/er bulletins required to correct or darify negligent errors, omissions
or ambiguities. The Commission has a committee that reviews the project for alleged errors and omissions by the Architect. The
Committee will, as appropriate, conduct an internal review of the alleged emor and omission, provide a written statement of claim
regarding the alleged emor and omission to the Architect, allow the Architect to respond in writing, and meet with the Architect to
attempt to settle the claim when the Cemmission concludes an error or omission has ocourred.  The Architect will attend such
mesetings without additional compensation. Upon notice or discovery, and as directed by the Commission, the Architect will
perform, without additional compensation, ihe required professional services to issue an addenda to the bidding documents, or
changs orders to the contract documents, to corect or darify emrors, omissions, or ambiguities. The Commission reserves the right
to recover, from the Architect, damages incurred by the Commission resulting from errors or omissions in the construction
documents prepared by the Architect. The Commission may withheld payments, in whole or in part, for a matenial breach of the
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Agreement, inctuding but not limited, to the Architect's failure lo perform services or meet the schedule, design etrors or omissions
and failure lo adhere to terms of this Agreement.

If the Commission and the Architect disagree with regard 1o the Architect's fault or as to whether the Architect is entitied fo
Additional Services for the work required by the Commission in this paragraph, then the Architect may assert a dispute pursuant fo
the provisions of this Agreement. However, the Architect must provide Services as direcled by the Commission during the
pendency of any dispute.

Section 413 Amendments to this Agreement. The Commission may from time fo tme request changes {o the terms and
Services of the Agreement. Such changss, indluding any increase or decrease in the amount of compensation and revisions to the
duration of the Services, which are mutually agresd upon by and between the Commission and Architect, will be incorporated in a
wiitten amendment to the Agreement.  The Commission will not be liable for any additional payment absent such written
amendment.

Section 4.14 Representation and Covenant by Consultant. Neither the Architect nor any affifiate of the Architect is listed on
any of the following lists maintained by the Office Foreign Assets Controf of the U.S. Department of the Treasury, the Bureau of
Industry and Security of the U.S. Department of Commerce or their successors, or on any other list of persons or enlities with which
the User Agency or the Commission may not do business under any applicable law, rule, regulaticn, order or judgment: the
Specially Designated Nationals Lisi, the Denied Persons List, the Unverified List, the Entity List and the Debarred List. For
purposes of this subparagraph only, the term *affiliate,” when used to indicate a relationship with a specified person or entity,
means & person or entity that, directly or Indirectly, through one or more intermediaries, controls, Is controlled by or is under
commeon control with such specified person of entity, and a person or entity shall be deemed 1o be controlled by anather person or
entity, if controlled in any manner whatsoever that results in control in fact by that other person or entity {or that other person or
entity and any persons or entities with whom that other person or enfily is acting jointly or in concert), whether directly or indirectly
and whether through share ownership, a frust, a contract or otherwise,

Section 4.15 Subcontract Terms and Conditions, Architect shall include a provision in any and all subcontracts that Architect
may enler into for the performance of the Services that states that the subcontractor shall comply with the ferms and conditions of
this Agreement in its performance of its portion of the Services. In addition, each subcontract for the performance of the Services
shall provide that the Commission is a third-party beneficiary to the subcontract, and may enforce any of the subcontract terms
including, but not limited lo, those pertaining to standard of performance, indemnity and insurance. Nothing in this Agrsement, nor
any subcontract to this Agreement, shall state, imply or be construed to state or imply that the Commission cr its User Agency are
indemnitors or insurers of the Architect or Architect’s subcontractors. Each subcontract shall further require that by executing the
subcontract, the subcontractor consents to an assignment of the subcontract by the Architect to the Commission upon the request
of the Commission for such assignment.

ArticleV.  TERM

Section 5.01 Duration. The ferm of the Agreement begins on the Commencement Date of Services specified in Schedule A,
and subject to the provisions in this section, expires upon completion of the Services and acceptance of the Deliverables by the
Commission,

Section 5,02 Termination by the Commission. The Commission has the right, at any time, to terminate this Agreement in
whole or in part, with or without cause, by written notice given to the Architect at least 30 days before the effective date of
termination. So long as the Architect is not in defautt under this Agreement at the time of termination, the Commission will pay the
Architect, in accordance with the terms of this Agreement, all compensation and reimbursements due to the Architect for periods up
to the effective date of termination. The Commission may exercise any right of set off regarding Architect’s failure to properly
perform Services from payments that are due to Architect.

Saction 5.03 Suspensicn by the Commission. The Commission also has the right, at any (ime and from time to time, with or
without cause, 10 suspend the performance of the Architect hereunder with respect to all or any part of the Services, by written
notice given to the Architect at least 5 days before the effective date of suspension. During the nolice period the Architect must
wind down its Services. So long as the Architect is not in default under this Agreement at the time of suspension, the Commission
will pay the Architect, in accordance with the terms of this Agreement, all compensation and reimbursements due to the Architect
for pericds up to the effective date of suspension
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PUBLIC BUILDING COMMISSION OF CHICAGO

{a) During the period the Architects performance is suspended, the Architect is not entitied to incur fees or bill the
Commission, except for Architect's time for parficipating in substantive meefings conceming the Project (but not for
meetings lo discuss Architect's invoices or claims). The Architect may bilt such time spent during a suspension only if
the Architect's participation is requested by the Commission and only for the lime of one individual per meeting.
Commission will pay for such time at the applicable hourly billing rate sat forth in Schedule D.  Participation in meetings
at the request of the Commission is not considered fo be resumption of the Architect's Services.

(b} If the Architect is required to resume its Services under this Agreement, the Commission will nolify Architect in writing,
giving Architect a reasonable period not fo exceed 10 days to remobilize itself. The Architect may bill such time spent on
remobilization. The Commission will pay for such remobilization as is reasonable and billed at the hourly rate for one
Senior Project Manager or less at the hourly billing rate set forth in Schedule D. The number of days during which the
suspension period lasted, including any remobilization time, will be added to the Completion Date of Services as
determined in accordance with the provisions of Schedule C, establishing a revised Completion Dale of Services, and
Architect will re-commence its Services at the point they were suspended and may resume billing in accordance with the
terms of the Agreement.

Section 5.04 Effect of Termination or Suspension. Termination or suspension of this Agreement in whole or in part does not
relieve the Architect from liability for its performance of any obligation under this Agreement that was performed or was to have
been performed by the Architect on or before the effective date of termination or suspension. In no event will the Commission be
liable to the Architect for any loss, cost or damage, including lost profits, which the Architect or any other party may sustain by
raason of the Commission terminating or suspending this Agreement as provided in it.

Section 5.05 Force Majeure. Neither of the parties wilt be liable to the other for any delay or failure in performance
hereunder due to causes which are beyond the control of the party unable to perform.  If a force majeure occurs, the party delayed
or unable te perform will give prompt notice to the other party, and the Commission may, at any time during the continuation of the
force majeure event, elect to suspend the performance of the Architect under the Agresment for the duration of the force majeure.
The Commission will not be obligated to pay for the Services to the extent and for the duration that performance of the Services is
defayed or prevented by force majeure, but, provided the Architect is not in default of any ohligation of the Architect under the
Agreement, the Commission will pay to the Architect, according to the terms of the Agreement, ell compensation and
reimbursements due to the Architect for periods up to the effective date of suspension.  The lerm “force majeure™ means an
extraordinary event or effect that the parties could not have anticipated or controlled and that renders performance impossible or
impracticable for the duration of the event or effect. Such events or effects include but are not imited t0: extraordinary acts of
nature, such as tornadoes; or of people, such as acts of terrorism; or of governmenits, such as imposition of martial law.

ArticleVl.  COMPENSATION OF ARCHITECT; REIMBURSEMENT FOR EXPENSES
The Commission will compensate the Architect for the Services in the amount and manner set forth on Schedule D.
Articla VIl.  RIGHTS AND OBLIGATIONS OF COMMISSION
Saction 7.01 General and ific.  In connection with the administration of the Project by the Commission and the

performance of the Agresment by the Architect, the Commission has the following rights and obligations, in addition to those
provided eisewhere in the Agreement

{a) Information. The Commission will provide the Architect all information reasonably required concerning the Commission's
requirements for the Project and the Services.

(b) Review of Documents. Subject to the provisions of the Agreement, the Commission will make reasonable efforts to
examine documents submitted by the Architect and render decisions pertaining to them with reasonable prompltness.

{c) Sitz Data. To the extent the Commission determines to be necessary for the Architect to perform the Services, the
Commission may furnish, or may autherize the Architect to oblain from a company or companies approved by the
Commigsion as Reimbursable Expenses:
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() A certified survey of the site or sites providing, as required, all grades and lines of streets, alleys, pavements and
adjcining property, rights-of-way, encroachments, boundaries and contours of the building site.

(i} A certified ite.

(iii) Information conceming locations, dimensions and data pertaining to existing buildings and other improvements
(ivy Tile information as to restrictions, easements, zoning and deed restrictions.

(v) Information conceming availability of both public and service and utllity fines. See Schedule A for more detalls,

(vi) If the Architect does procura these or any other services at the request of the Commission, the Architect shall not be
liable for the substantive accuracy or completeness of such services, nor shall the Architect be vicariously liable for
the procured senvces.

(d) Tests and Reports. To the extent required for the Architect to perform the Services, the Commission may furnish
structural, civil, chemical, mechanical, results of lest borings and pits for determining soil and subsoil conditions and/or
other fests and reports or may authorize the Architect to procure such tests and reports from a consuftant or consultants
approved In wriing by the Commission. See Schedule A for more details. The Commission will pay for such tests and
reports, however, the Commission may direct the Architect lo procure such professional services as Reimbursable
Expenses and submit invoices o the Commission for payment as provided in Schedule D.

{e) Architect's Rights and Obligations with Respect to Commission-Provided Information ("GP1"). Architect may rely upen the
CPI provided by the Commission as described in this Section 7.01, provided, however, that the Commission expects the
Architect to review such CPI in detail and verify such CPI to the extent it may be reasonable and prudent for the Architect
lo do so for the proper performance of the Services under this Agreement. The Commission makes no warranties and
representations with respect to the accuracy of the information pravided. Architect must promptly report any errors,
omissions, inconsistencies or ambiguities in the CPI to the Autherized Commission Representative. In the event that
Architect believes that additional compensafion is due o the Architect from the Commission because of ermors,
omissions, inconsistencies or ambiguities in the CPY, the Commission will consider a request for additional compensation
if, and only if, Architect fumishes reasonable and appropriate evidence that Architect has met its abligation to review and
verify the GPI.

Section 7.02 Audits. The Commission has the right to abstract and audit the books of the Architect and its subcontractors on
all subjects relating to the Project andior the Services.

Section 7.03 Legal, Auditing and other Services. The Commission will arrange and pay for such legal, auditing, insurance
counseling and cther services as the Commission, in its sole discretion, may determine to be required for the Project.  Such
payments will not include legat or auditing expenses arising out of or relating to any efrors or omissions, or claimed &rrors or
omissions, of the Architect.

Section 7.04 Ownership of Documents,  All designs, drawings, documents, data, studies and reports prepared by the
Architect or any party engaged by the Architect, pertaining lo the Project and/or the Services will be the property of the
Commission. Architect shall provide the Commissicn with opportunity to review all such documents and shall provide copies to the
Commission upon written request. The Architect may reuse standard details and spedifications on other projects.

{a) The parties intend that, to the extent permitted by faw, the drawings, specifications and other design documents to be
produced by the Architect and its subcontractors pursuant to this Agreement {the *Work"} will conclusively be deemed
“works macde for hire” within the meaning and purview of Section 101 of the United States Copyright Act, 17 US.C. §101
et seq., and that the Commission, the User Agency and their successors and assigns, will be the copyright owner of all
aspecis, elements and components of them In which copyrights can subsist. To the extent that any of the foregeing does
not qualify as a “work made for hire,” the Archilect hereby imevocably grants, conveys, bargains, sells, assigns, transfers
and delivers to the Commission, the User Agency and their successors and assigns, all right, 4lle, and interest in and to
the copyrights and &ll U.S. and foreign copyright registrations, copyright applications and copyright renewas for them,
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and all other intangible, intellectual property embodied in or pertaining to the Work contracted for under the Agreement,
free and clear of any liens, claims cr other encumbrances, to the fullest extent permitted by law.

(5) The Architect will execute all documents and, al the expense of the Commission, perform all acts that the Commission
may reasonably request in order to assist the Commission, the User Agency and their successors and assigns, in
perfecting their rights in and to the copyrights relating to the Work.

{c) The Architect represents to the Commission, the User Agency and their successors and assigns, that (1) the Work
constitutes @ work of authorship: (2) on the date of this Agreement the Architect is the lawful owner of good and
marketable tit'e in and te the copyrights for the Work (including the copyrights on designs and plans refating to the Work);
(3) the Architect has the legal right to fully assign any such copyright with respect to the Work; (4) the Architect has not
assigned any copyrights nor granted any ficenses, exclusive or non-exclusive, to any other party; and (5) the Architect is
not a party to any other agreement or subject to any other restrictions with respect fo the Work.

(d) In addition, the Archilect represents that the plans and designs for the Work will, upon completion of the Services be
complete, entire and comprehensive in accordance with the typical prectices and performance standard of this
Agreement. The Archilect will provide the Commission the final plans and specifications for the project in an editable,
electronic form, Further, the Architect will not restrict or otherwise interfere with the Commissicn’s andior the User
Agency's future actions in authorizing the use, adaptation, revision, o modification or destruction of the Work provided
hat the Architect is indemnified by the Commission for any damages resulfing from any such future re-use or adaptation
of the Work by having the Executive Director and Architect executs an Electronic File Transfer Agreement in the form
attached 1o this Agreement as Exhibit C.

Articla VIIl.  INDEMNIFICATION

Section 8.04 Indemnification. The Architect must indemnify, keep and save harmless the Commission and the User Agency
and their respective commissioners, board members, officers, officials and empioyees. from and against all claims, demands,
suits, losses, costs and expenses, including the fees and expenses of attorneys, (including court costs and expert's fees) that may
arise out of or be based on any injury to persons or property that is, or is claimed to be, the result of the Architect’s negligent
performance or non-performance of the agreement or of any error or omission or negligent or willfully wrongful act of the Architect,
or and any person employed by the Architect, or and any Subcontractor retained by the Architect in connection with this Project.

No official, employee or agent of the Commission shall be charged personally by Architect, or by any subcontractor or assignee of
Architect, with any liability or expenses of defense, or be held personally liable to them under any term or provision of this
Agreement, or because of (he Commission's execution or attempled execution of the Agreement, or because of any breach of the
Agreement.

To the extent permissible by law, Architect waives any limits to the amount of its obligations to indemnnify of contribute to any sums
due pursuant to Architect's obligations under this Article VIll, including any claim by any employee of Architect that may be subject
to the Workers’ Compensation Act, 820 ILCS 305/1 et seq., or any other law or judicial decision {such as Kotecki v. Cyclops
Welding Corporation, 146 Il 2d 155 {1991)). The Commission, however, does not waive any limitations it may have on its fiability
under the Ilinois Workers' Compensation Act, the lllinois Local Government and Govemnmental Employees Tort immunity Act, the
Ilinois Pension Code, or any other statute.

Architect and the Commission hereby agree that in the event that (1) both Architect and the Commission are named as defendants
to any claim, demand, suit, loss, cost or expense fo which this obligation to indemnify pplies, or {ji} the Commission is named as a
defendant to any suit and impleads Architect as a defendant to such suit pursuant to this obligation to indemnify, then Architect and
the Commissian shall each bear the cost of their respective defense; provided, however, that in the event it is determined by a court
of competent jurisdiction that Architect is solely liable for such claim, demand, suit, loss, cost or expense, Architect shall reimburse
the Commission for any and all costs incurred by the Commission for defending such claim, demand, suit, loss, cost or expense.
The Commission reserves the right ko demand such reimbursement from Architect in the event that any such claim, demand, suit,
Joss, cost or expense is setiied, and Architect agrees that it shall not unreasonably deny such reimbursement. Architect further
agrees that in no event shall the Commission be liable fo Architect for any amount anising from Architect's defense of any claim,
demand, suit, loss, cost or expense to which this obligation to indemnify applies.
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Article IX.  INSURANCE MAINTAINED BY THE ARCHITECT

The Archilect will purchase and maintain at ali times during the perfarmance of Services, for the benefit of the Commission, the
User Agency and the Architect, insurance coverage which will insure the Commission, the User Agency and the Architect against
claims and liabiliies which could arise out of the performance of such Services, including the insurance coverages set forth in
Schedule E 1o this Agreement.

Article X.  DEFAULT

Section 10.01  Events of Default. Each of the following occurrences constitutes an Event of Default by the Architect under the
Agreement:

(a) Failure or refusal on the part of the Architect to duly observe or perform any obligation or agreement on the part of the
Architect contained in the Agreement, which faiture or refusal continues for a period of 10 days {or such fonger period as
the Commission, in its sole discretion, may determine if such failure is not capable of being cured within such 10-day
period) after the date on which written notice of it has been given to the Architect by the Commission;

(b} Any representation or wamanty of the Architect set forth in this Agreement or otherwise delivered pursuant to the
Agreement will have been false in any material respect when so made or fumished;

{c} The Archilect becomes insolvent or ceases doing business as a going concern, or makes an assignment for the benefit of
creditors, or generally fails to pay, or admits in writing its inabifity to pay, its debts as they become due, or files a voluntary
petition in bankruptcy, or is adjudicated a bankrupt or an insolvent, o files a petition seeking for itself any reorganization,
arrangement, composition, readjustment, liquidation, dissolution, or similar arrangement under any present or future
statute, law or regulation relating fo bankruptcy or insolvency, o files an answer admiting the materia} allegations of a
petition filed against it in any such proceeding, or applies for, consents to or acquiesces in the appointment of a frustes,
receiver, iquidator or other custodian of it or of all or any substantial part of its assets or properties, or if it or its principals
will take any action in furtherance of any of the foregaing;

{d) Any proceeding is commenced against the Architect seeking reorganization, arrangement, readjustment, liquidation,
dissolution or similar refief under any present or future statute, law or regulation relating to bankrupicy which is not
vacated, stayed, discharged, bonded or dismissed within 60 days following commencement of the proceeding, or
appointment of, without the Architect's consent or acquiescence, any trustee, receiver, liquidator or other custodian of
Custodian or of all or any substantial part of the Architect's asseis and properties, and such appointmeni will not have
been vacated, stayed, discharged, bonded or otherwise dismissed within 60 days of the appointment.

(e} The Architect's material failure to perform any of its obligations under the Agreement, including any of the following:
(i) Failure due to a reason or circumstance within the Architect's reascnable control to perform the Services with sufficient
personnel, and equipment or with sufficient material o ensure the performance of the Services according to Schedule
C in this Agreement;

{iiy Failure o properly perform the Services or inability lo perform the Services as a result of insolvency, filing for
bankruptcy or assignment for the benefit of creditors;

{iii) Failure to promptiy re-perform within a reasonable time the Services that were rejected as erroneous or unsatistactory
per the Terms of this Agreement;

{iv) Discontinuance of the Services for reasons within the Architects reasonable control, or

(v} Failure to comply with a material term of the Agreement, including the provisions concerning insurance and

nondiscrimination.
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(v} The Architect shall have a ten day period tc cure following written notice for the events of default listed here.

()  Any change in ownership or control of the Architect (as defined in Article XIlf) without prior written approval of the
Executive Director which approval the Executive Director will not unreasonably withhold.

() The Architect's default under any other agreement it presently may have or may enter into with the Commission, the User
Agency, the Cily of Chicage, the Chicage Public Schools or the Chicago Park Disfrict, Architect acknowledges that in
event of a default under the Agreement the Commission may also declare a default under any such other agreements.

Section 10.02 If an Event of Default occurs ang continues, then tha Commission may exercise any right, power or remedy
permitted to it by law or in equity and has, in particular, without limiting the generality of the foregoing, the right to lerminate the
Agreement upon written notice 10 the Architect, in which event the Commission has no further obligafions hereunder or liability to
the Architect except as to payment for Services actually received and accepled by the Commission through the effective date of
termination, subject to set off of any claims of the Commission against the Architect for failure to properly perform its services, No
courses of dealing on the part of the Commisslon or delay or failure on the part of the Commission to exercise any right will operate
as a waiver of such right or otherwise prejudice the Commission’s rights, powers or remedies. The Commissioner's decision to
terminate the Agreement is not subject to claim or dispute under Articls X.

Section10.03  Remedies Not Exclusive. No right or remedy in the Agresment conferred upon or reserved to the Commigsion
is exclusive of any right or remedy provided or permitted under this Agreement or by law or equity, but each is gumulative of every
other right or remedy given in the Agreement or now or hereafter existing at law or in equity or by statute or otherwise, and may be
enforced concumently of from time to time.

Article XI.  CLAIMS AND DISPUTES

Section 11.01 General. Al Claims arising under, related fo or in connection with the terms of this Agreement or its
interpretation, whether invalving Yaw or fact or both, including questions conceming allowability of compensation, and all claims for
alleged breach of contract will first be presented to the Authorized Commission Representative. The Architect will present all
disputes which can not be resolved, by discussion with the Authorized Commission Representative, to the Executive Director for
finat determination, subject to Section 11.04 below.

Section41.02  Claim Procedure. The Architect will make all requests for delermination of claims in writing, specifically
referencing this Section, and will include: 1) the issue(s) presented for resolution; 2} a statement of the position of the Architect; 3}
the facts undertying the dispule; 4} reference to the applicable provisions of the Agreement by page and segction; §) identification of
any other parties believed to be nacessary to the resolution; and 6} all documentation which describas and relates to the dispute.
The Authorized Commission Representative will have 30 business days to respond in writing to the Claim by supplementing the
submission or providing its own submission. The Authorized Commission Representative will attempt lo negotiate a resclution of
the claim by agreement, but if a negotiated resolution is not achieved, the Authorized Commission Representative must provide a
written ruling within 80 days of receipt of the Claim. However, if the Architect agrees in writing, an extension not to exceed sixty
(60) days may be granted by the Executive Director. The Dispute must be filed within thirty (30) days of the receipt of the ruling by
the Authorized Commission Representative.

Section 11.03 Dispute Procedure. In the event that the Authorized Commission Representative and Architect can not resolve
the Claim, the Architect may file a Dispute to the Executive Director. The Dispute submission must be in writing and contain the
information required in Section 11.02 above and be copied to the Authorized Commission Representative.  The Authorized
Commission Representative shall file a response within thirty {30} days.

Section 11.04  Executive Direclor's Determination, The Executive Director's final decision will be rendered in writing no more
than 45 business days after receipt of the response by the Commission Representative was filed or was due unless the Executive
Director notifies the Architect that additional time for the decision is necessary. The Architect must follow the procedures set out in
this Section to receive tha Executive Direclor's final decision. In the event the Architect disagrees with the Executive Director's final
decision, the Architect may file, a commen taw wrif of certiorari in the Circuit Court of Cook County which shall be the sole and
exclusive judicial remedy of the Architeci, However, the Architect must have followed the procedures in this section as a condition
precedent to filing a common law writ of certiorani. The Architect shall nat withhald performance of any Services required by the
Commission under this Agreement during the dispute resolution period.

Page 13 0of 63
ACR West Humboldt Library PS1457
Project Number 8020
ViWast Humboit Eibrar\AOR - West HumbokiiRFF - AOR West HumboldtCN,_PBC_DLB_Lohan AOR W Humbaidt PS1457_20090116 dot DLE 1-16-03
{Rev, Date 10-10-08)




PUBLIC BUILDING COMMISSION OF CHICAGO

Section 11.05  Architect Self-Heip Prohibiled. The Architect must never withhald performance of its Services by, for example,
refusing ta review and approve appropriately submitied invoices or pay applications, timely to make recommendations on general
contractor claims, or promplly to issue other appropriate approvals needed by others where doing so would potentially harm third
parties, such as subconsuitants, ihe general contractor, or its subcontractors. Doing so 1o gain potential leverage in negotiating or
setting the Architect's claims against the Commission or User Agency will constitite bad faith on the Architect's part.  This
provisicn is not intended to prohibit the Architect from exercising its well-considered professional judgment, however, in carrying out
its duties and responsibilities under the Agreement.

Adticle XIl,  CONFIDENTIALITY

Al of the reports, information, or data prepared or assembled by the Architect under the Agreement are confidential, and except as
may be necessary lo perform its services the Architect must not make such reports, information or data must available to any party
without the prior written approval of the Commission.  In addition, the Architect must not, without the prior writlen consent of the
Commissicn, prepare of distribule any news releases, arfides, brochures, advertisements or olher materials conceming the
Agreemeni, the Project or the Services. If the Architect is served with a subpoena requiring the production of documents or
information which is deemed confidential, the Architect will immediately nofify the Commission in writing and provide a copy of the
subpoena to the Commission in sufficient time for the Commission fo attempt to quash, or take other action in relation to, the
subpoena.

Architect acknowledges and understands that the Deliverables required by the Commission pursuant to this Agreement include the
documents that the Commission will use to solicit bids for the construction of [name of project]. Itis of the utmost importance to the
Commission that any and all information pertinent fo such bids not be divuiged to any third parties prior fo the opening of bids for
the Project. Accordingly, Architect and its subcontractors, of any tier, are exprassly prohibited from divulging any information that
might materially impact a bid for the Project to any person or individual thatis not a party to this Agreement. Architect
acknowledges and agrees thatits obligations to the Commission with respect to information pertinent lo bidding on the Project are
those of a fiduciary, and that the Commission will hold Architect to the standard of care of a fiduciary in this respect.

Article Xlll. ASSIGNMENT

The Architect acknowledges that the Commission is induced to enter info this Agrsement by the personal qualifications of the
principals, staff and employees of the Architect and, therefore, that neither the Agreement nor any right or obligation in the
Agreement may be assigned by the Architect, in whols or in part, without the prior written approval of the Commission. For
purposes of this paragraph, if the Architect undergoes a change in control, the change in control is deemed an assignment of the
Agreement; a change in control is defined as a fransfer of more than 50% of the equity ownership of the Architect during any 12-
month period. In the event of an assignment by the Architect without the prior written approval of the Commission, the Commission
will have the right to immesdiately terminate the Agreement without fault or responsibility. The Architect further acknowledgss that
the Architect represented to the Commissicn the availability of certain members of the Architect’s staff who will be assigned fo
Project: therefore, in the event of the unavailability of such members for any reason, the Architect must sa notify the Commission in
writing, and must assign other qualified members of the Architect's staff, as approved by the Commission, to the Project.

Article XIV. RELATIONSHIP OF PARTIES

Under the Agreement, the relationship of the Architect to the Commiission is that of an independent contractor, and the Architect will
have no right or authority to make contracts or commitments for or on behalf of the Commission, to sign or endorse on behalf of the
Commission any instruments of any nature or to enter into any obligation binding upon the Commission. The Agreement will not
be construed as an agreement of partnership, joint venture, or agency.

Article XY, GENERAL

Section 15.01  Architect's Authority. The Architect represents that its execution of the Agreement is authorized by a resolution
of its Board of Directors, if a corporation, or similar goveming document if a partnership or a joint venture, and the signatures(s) of
each person signing on behalf of the Architect have been made with complete and full authority to commit the Architect to all terms
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and conditions of the Agreement, including each and every representation, certification and warranty contained or incerporated by
reference in it.

Section 1502  Courlerparts. The Agreement may be executed in any number of counterparts, any of which will be deemed
an griginal.

Section15.03  Entire Agreement. The Agreement constitutes the entire understanding and agreement betwsen the parbes to
this Agreement and supersedes any and all prior or contemporaneous oral or written representafions or communications with
respect lo the subject matter hereof, alf of which communications are merged in this Agreement. The Agreement must not be
modified, amended or in any way altered except by an instrument in writing signed by both of the parties.

Section 1504  Coverninglaw.  The Agreement has been negotiated and executed in the State of Hiinois and will be
construed under and In accordance with the laws of the State of Wlincis.

Section 1505  No Waiver. The waiver by either party of any breach of the Agreement will not constitute a waiver as to any
succeeding breach,

Soction15.06  Notices. All notices required to be given under this Agreement must be given in writing and must be hand
delivered or sent by Uniled Statss certified or registered mail, postage prepaid, addressed to the Commission or lo the Architect at
their respective addresses set forth above, as appropriate. 1f given as provided in this Agreement, such notice is deemed lo have
been given on the data of delivery, if delivered by hand, and on the second business day afler mailing, if given by mail,. The
Commission or the Architect may, from time to time, change the address to which notices will be sent by giving notice to the other
party in the manner provided in this subparagraph.

Section 1507  Nondiability_of Public Officials. No Commissicn Board member, employee, agent, officer, or official is
personally liable 1o Architect or its subcontractors, and Architect and its subcontractors are not entitied o, and must not attempt to,
charge any of them with liability or expense or hold them personally iable to Architect or its subcontractors under this Agreement.

Saction 15.08 Severability. f any provision of the Agreement s held to be invalid or unenforceable by & cour of competent
jurisdiction, such provision will be severed from the Agreament and such invalidity or unenforceability will not affect any ather
provision of the Agreement, the balance of which will remain in full force and effect; provided, however, that if such provision is
desmed invalid or unenforceable as a matter of law, such provision wilt be deemed o have been medified so as 2 be valid and
enforceable to the maximum extent permitted by law.

Section 1509  Successors and Assigns. Except as otherwise provided in the Agreement, the Agresment is binding upon and
inures to the benefit of sach of the parties to the Agreement and their respective successors and assigns.

Section 1510  Non-appropriation of Funds. If funds have not been appropriated in fulf or in part, the Commission has the
right to terminate the Agreement. The Commission will not authorize the Architect to provide services under this Agreement unless
sufficient funds are appropriated to pay for the services.
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SCHEDULE A
SCOPE OF SERVICES

ARCHITECT OF RECORD SERVICES
WEST HUMBOLDT LIBRARY
AGREEMENT NO. PS§1457

A. Ganeral Requirements
. Completion of Design of the Project

The Architect serves as the Design Architecl and Architect of Record for the Project, providing afl Services required to complete the
coordinated design of the Project. The use of prototypes is integral to a number of the goals of the Commission and the User
Department, including the implementation of sustainable design in order 1o control future operations and maintenance costs,

The Commission has also designated the Authorized Commission Representative to assist the Commission in managing the
Project and to have the authority, as specifically directed by the Executive Dirsctor, 1o act on its behalf. The Architect shall
cocperate 2 all times with the Commission, its Authorized Commission Representative, Program Manager and Dasign Architect in
the performance of the Services. Although it is anticipated that the Architect will interface and cooperate with representatives of the
User Department during the course of the Project, the Architect will take direction with respect to the Services solely from the
Authorized Commigsion Representative,

As the Design Architect and Architect of Record, the Architect will (i} evaluate the prototype design and incorporate the "Lesson
Learned" recommendations provided by the Commission, {ii) complete the design for the Project, {iii} prepare and stamp the
construction documents that will be issued for bids by the Commission, and (iv} assist the Commission in the oversight of the
construction of the Project. The Architect is solely and completely responsible for the completion of the design of the Project,
resulting in a complete and usable facility. The Architect is liable for any and all errors and omissions that may be found in the
construction documents that are issued to bid for the construction of the Project.

1. Froject Site and Program Components

West Humboldt Library-The site is bounded by Kedzie Street to the East, uptoa Public Alley to the West, private property to the
South, and a public alley to the North. The prototype building design is comprised of a 1-story, 14,100 square foot steel frame and
masonry structure with brick veneer. The new facility will accommodate book stack areas, reading areas, computer areas,
circulation desk area, a Librarian's office, back of house work space & storage, restrooms, mechanical & boiier room and other
ancillary space and systems. The site development will include all code and ordinance required amenifies, including, but not limited
o, a parking ot and improvements to the adjacent public rights of way.

Il Term_of this Agreement
Commencement Date of Services: January 16, 2008

The term of this Agreement will terminate when all Services required have been completed to the reasonable satisfaction of the
Commission.

IV. Organization of the Services

The Services are separated into two parts: Part | - Design/Engineering for Site Preparation and Part |l - Design/Engineering for
Vertical (Building) Construction and Site Development. Part | is, in turn, divided into 4 phases: Scope Development Phase,
Construction Documents Phase Contract Administration Phase and Closeout Phase. Part Il is, in turn, divided info 6 phases:
Schematic Design Phase; Design Development Phase; Construction Documents Phase; Bidding Phase; Contract Administration
Phase and Close-Out Phase. The Deliverables (and any other work product) of each of the phases must be anproved by the
Authorized Commission Representative in writing before commencement of the subsequent or dependent phase.
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V._Responsibilities of the Architect in Performing the Services

A. The Architect shall use the Commission's project management scftware, as designated by the Authorized
Commissicn Representative for all communications with the Commission, the Autherized Commission Representative, the Design
Architect, and the Commission's Program Manager.

B. The Archilect is responsible for compiling ali Lessons Leamed by the Commission on similar projects prior to and
during the design of the Project, and implementing such Lessons Learned in the design of the Project. The Archilect shall not be
relieved of its obligation to obtain the written approval of the Commission and User Agency in the event that the impiementation of
any Lesson Leamed requires a material change to the Concept Package.

C. The Architect will identify long lead items in the construction documents so as to enable the contractors to order such
items in a manner that maintains the Commission's Project Schedule, attached as Schedule C hereto.

D. The Architect wil certify its compliance with the Commission's Design Checklist for each phase of the Services. Such
certification shall be a Deliverable for each phase of the Services.

E. The Architect wifl perform its Services promptly, with sufficient staffing to achieve the dates in Schedule C, Project
Scheduls.

F. Read and become completsly familiar with and knowledgeable of both the form and substance of the Commission’s
bid documents, including Book 1, Requirements for Bidders, Book 2, General Conditions, Book 2A, General Conditions User
Manual, and Book 3, Technical Specifications.

G. All parts and phases of this Project are required to be designed in accordance with USGBC standards to
achieve a minimum Leadership in Energy and Environmental Design (LEED) rating of Silver, or such other level as the
Commission may designate,

H. The Architect will retain a roofing expert, and require the roofing expert to perform the following Services, as
appropriate, during the phases identified in Section B, “Requirements by Phase,’ below: 1) review the roofing design, and any
portions of the design that must be coordinaled with the rocf, at each phase of design completion, including, but not limited 1o, the
review of shop drawings; 2) develop a field observation program for the Commission’s review, coordinating site visits with critical
installation activities 3) review al) contracior submittats, including shep drawings, with respect to the rocf; 4) attena any and all pre-
installation meetings pertaining to the roof; 5) perform field observation Services duting the instaflation of the roof per the approved
observation program schedule; 8) promptiy alert the Authorized Commission Representative with respect to any issues during the
installation, verify that the installation was performed pursuant fo the manufacturer’s instructions, and affim o the Commission that
the warranty has been provided to the Commission and is in full force and effect.

B. Regquirements by Phase
\.  Part1-Design ! Englneering for Site Preparation

A.  Scope Development Phase
During the Scope Development Phase, the Architect shall provide the following Services:

1. Upon review of the Commission's Environmental Consultants findings, develop a proposed Site
Preparation scops of work coordinated with the geotechnical consultant findings and the proposed ulility service
connections into the new building. The sile preparation design will inchude all work necessary {0 abate and
demolish existing structures on the site, as well as to prepare the site both environmentally and geotechnically
in order to implement the building construction and site development scope of work, Including, but not limited to,
the development of soil management strategies that wili be subject fo the review and approval of the
Commission. The site preparation scope of work will also requirs the design of all utilities to be brought within 5
feet of the building perimeter, This proposed scope of work will be submitted to the Authorized Commission
Representative for review and approval.

B. Construction Documents Phase
During the Construction Documents Phase, the Architect shall provide the following Services:

1. 75% Construction Documents. Continued development of the Site Preparation Package inclusive of
necessary geotechnical and site utilly service termination, rerouting or cannection scope of work and
coordination of environmental scope of work with the Commissions environmental consultant.
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a) Site Preparation Documents (including specifications) and Estimate of Probable Construction
Cost in the format provided by the Commission.

2. 100% Construction Documents. Final development of the Site Preparation Package inclusive of necessary
geotechnical and site utility service termination, rerouting or connection scope of work and coordination of
environmental scope of work with the Commissions environmental consultant,

a) Site Preparation Documents (including specifications) and Estimate of Probable Construction
Costin the format provided by tha Commission,

b) Provide a list of required submittals and a schedule for submission with the 100% construction
documents.

C.  Bidding and Contract Administration Phase
During the Contract Administration Phase, the Architect shall provide the following Services:

1. Attend and participate in regutarly scheduled: (i) weekly Project meetings, and {ii} monthly pay application
meetings for approval of contractor pay requests. Provide field observation of the construction each week to
monitor the progress and conformance of the permaneni features of the Work to the requirements of the
Contract Documents. The Architect's on-site representative shall not be removed or replaced before Final
Completion of the Project without the prior written approval of the Authorized Commission Representative. The
Architect's on-site representative will be removed immediately upon the written request of the Authorized
Commission Representative.

2, Review any Request for Information (RFI) submitted by the contractor and provide responses within four
(4} days of receipt.

D.  Closeout Phase
During the Close-out Phase, the Architect shall provide the following Services:

1. Conduct a comprehensive final inspection of the Project with the Authorized Commission Representative
and User Agency to verify that the materials furnished and the work performed are substantially compliant with
the contract documents.

2. The Architect is responsible for faciltating a walkthrough on site with the Authorized Board
Representative, Commissioning Agent and User Agency to review punchlist items identified in the Contractor
prepared initial punchlist. The Architect will consolidate and prepare punch lists indicating the items of work
remaining o be accomplished before a Certificate of Final Acceptance will be issued. Prepare certificates of
preliminary and final completion in consultation with the Commission and the User Agency.

3. Oversee the Confractors efforts to prepare and deliver fo the Commission an “as-buill” survey of the
Project site.

4. Oversee the Confractor's efforls lo prepare and deliver to the Commission all required LEED
documentation,

5. Upon completion of the construction contract issue a Certificate of Final Acceptance. A Certificate must
not be issued by the Architect until, to the best of its knowledge, information and belief, all work has been
completed in accordance with the Contract Documents.

1. Part !l - Design ! Engineering for Vertical (Building) Construction and Site Development
A.  Conceptual Design

During the Conceptua! Design phase, the Design Architect may provide the following Services:

1. Consultation with the Commission, the User Agency and others, as appropriate, regarding the goals and
requirements of the Project, as well as required regulatory and client reviews.
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2. Analysis of the requirements of the Project, including confirmation of the conditions of the site and the
survey, and consultation with the Commission to establish the design, and the functionality and financial
feaslbility of the Project.

3. Preparation of documents necessary to illustrate any required amendments to the public right of way.

4. Preparation and presentation of Conceptual Design options for the Project for review by the Commission
and the User Agency. Preparation of conceptual drawings and design studies (including materials) based upon
analysis of Project requirements. Preparation of a general description of the scope of the Project, a prefiminary
estimate of probable construction costs.

5. Preparation of plans, elevations, sections, outline specifications and namatives, as required, to describe
the architectural, structural, mechanical, plumbing, fire protection and electrical aspects of the selscted design
option for preparation of the prefiminary estimate of probable construction cost.

6.  All phases of Design Architect's Project(s) are required to be designed in accordance with United States
Green Building Commission {USGBC) standards to achieve a minimum Leadership in Energy and
Environmental Design (LEED) rating of Silver, or such other leve! as the Commissicn may designate.

7. Atthe completion of Concaptual Design Services, transmit multiple hard copies at the direction of the
Authorized Commission Representative and editable electronic version of the final documents to the Authorized
Commission Representative for review and transmittal to the User Agency. Prepare a written and oral report of
the Conceptual Design phase for presentation to the User Agency. The presentalion is to bs mads as directed
in writing by the Authorized Commission Representative.

8. Prepare and issue hard copies of the Conceptual Design Drawings, Qutline Specifications and Narratives,
as required, to the Authorized Commission Representative for the Conceptual Design Milestone Review.

B.  Schematic Design Phase

During the Schematic Design phase, the Architect shall provide the following Services:

1. Consultation with the Commissicn, the User Agency and others, as appropriate, regarding the goals and
requirements of the Project, including the total Project Budget (comprised of the construction budgets for both
Site Preparation and Building Construction scope of work).

2. Analysis of the requirements of the Project, including confirmation of the established conceptual design,
the conditions of the site and the survey, and consultation with the Gommission to establish the design, and the
functionality and financial feasibility of the Project.

3. Facilitate and document a sustainable design charrette and follow up sessions with all subconsultants and
such other participants as directed by the Authorized Commission Representative. The purpose of the
charrette is to confimn that the Project's target LEED™! rating of Silver is achigvable and to develop the
appropriate design sirategies, for all project phases, to ensure that this rating can be achieved or to make
alternative plans if it is determined that the desired rating is not feasible.

4.  Preparation of documents necessary to ilustrate any required amendments to the public right of way.
5. Asrequired, prepare Request for Clarification submittals for PBC or User Agency questions.

6. Preparation and presentation of Schematic Design options for the Project for review by the Commission
and the User Agency. Preparation of schematic drawings and design studies (including materials) based upen
analysis of Project requirements. Preparation of a general description of the scope of the Project, a preliminary
estimate of construction costs (*AOR's Estimate of Probable Construction Costs”).

7. Preparation of plans, elevations, sections, outline specifications and narratives, as fequired, to describe
the architectural, structural, mechanical, plumbing, fire protection and electrical aspects of the selected design
option for preparation of the AOR’s Estimate of Probable Consfruction Costs.
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8. In the event the AOR's Estimate of Probable Construction Costs exceeds the Construction Budget at the
Schematic Design stage, the Architect will present one or more socope reduction alternatives, as directed by the
Authorized Commission Representative, which can be delivered within the Construction Budget.

9. As reguired, review the Schemalic Design documents along with necessary value engineering items, if
any, with the Authcrized Commission Representative and align the AOR's Estimate of Probable Censtruction
Costs with the Construction Budget for the Project.

10. Conduct and document preliminary reviews with required regulalory agencies, including, bul not limited to,
Bureau of Fire Prevention, Chicago Department of Transportation, Mayor's Office for People with Disabilities,
and Office of Emergency Management and Communications.

11. Conduct and prepare a code analysis package, including, but not limited 1o, the following components:
a) Coccupancy classification
b) Construgtion type
¢} Occupantload by area and fioor
d) Travel distances
e} Accessibility
f)  Exittypes, units and widths
g) Plumbing fixture counts
h} Loading berths and parking requirements
iy  Fire resistance requirements

12. At the completion of Schematic Design Services, transmit two copies of the complete, and editable
electronic version of the final milestone documents 1o the Authorized Commission Representative for review
and transmittal to the User Agency. Prepare a written and oral report of the Schematic Design phase for
presentation to the User Agency. Presentation to be made as directed in writing by the Authorized Commission
Representative.

13. Prepare and issue hard copies of the Schematic Design Drawings, Ouliine Specifications and Narratives
to various stakeholders for the Schematic Design Milestone Review.

14, Schematic Design Phase Deliverables include:
a) Certification of Compliance with the Commission's Design Checklist.

b) Site Preparation Schematic Design Documents and Estimate of Probable Construction Cost
{broken down by CSI division or other approved format);

¢} Building Construction Schematic Design Documents and Estimate of Probable Construction
Costs in the format provided in Exhibit X, attached hereto;

d) Sustainable Design Goals and target LEED checklist, including all LEED detai,
e) Stormwater analysis and management proposa;

f}  Proposed Public Right of Way Amendment Plan;

g) Issuance of a zoning analysis package;

h} Issuance of a code analysis packags;

i)  Provide an initial utility coordination and public infrastructure plan;

j)  Provide an initial energy simulation modef using the DOE2 Modeling Software;
k) Request for Clarification compilation and log; and
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) Issuance of milesione packages (Site Preparation and Building Construction} for  review.

15. Immediately upon the Authorized Commission Representative’s review and written approval of the
Deliverables of the Schematic Design Services phase, such written approval to be conveyed in a Notice fo
Proceed for the next phase of the Services, begin the next phase on the updated and approved scheduls.

C.  Design Development Phase
During the Design Development Phase, the Architect shall provide the following Services:

1. Consistent with the approved Schematic Design phase Deliverabies (including drawings and design
studies), Architect will prepare plans, elsvations and other drawings and outline specifications necessary to
illustrate the size and character of the Project in its essentialg including kinds of materials, type of structure,
mechanical and electrical systems and such other work as may be required (the "Design Development
Documents™).

2. Subject to the prior written consent of the Authorized Commission Representative, incorporate the
Schematic Design Milestone Review comments into the Design Development Documents.

3. Preparation and presentation of documents necessary for User Agency departmental approvals.

4. Develop a keyed fumiture, fiture and equipment plan and schedule for review and approval. The plan
must locate devices requiring any power, data, communication, low voitage wiring, security and life safety
equipment for Commission and User Agency review and approval. The plan wilt also indicate any equipment
requiring water supply, drainage, condensate lines and vents for each device or piece of equipment

5. Develop a hardware and device location plan for Commission and User Agency review and approval.
6. Develop a signage plan and specifications for Commission and User Agency review and approval.

7. Develop a Project Documentation Log based upon contract document requirements. A template for matrix
development wilt ba provided by the Authorized Commission Representative.

8. Preparation of documents necessary for the Planned Development process as well as participation in any
required meetings to facilitate the rezoning of the Project sits.

9. Update the AOR's Estimate of Probable Construction Costs. Review the Design Development Documents
along with the necessary cost andfor scope reduction items, if eny, with the Autharized Commission
Representative and incorporate medifications and revisions into the Design Development Documents as
required to afign the AOR's Estimate of Probable Construction Costs with the Construction Budget for the
Project.

10. Using a complete set of Design Development Documents, reflecting all improvements described for the
Project provide an updated AOR's Estimate of Probable Construction Costs containing:

a) A narrative overview of the updated AOR’s Estimate of Probable Construction Costs compared
1o the Construction Budgets (or the Revised Construction Budgets established during Schematic
Design).

b} ACRs Estmate of Probable Construction Costs must include a summary and division
breakdown. The summary must include 2 concise description of the basis for the estimats, including
source of pricing information, estimating methods, and descriptions for any mark-ups, factors, and
allowances included for ems such as escalation, conlractor overhead and profit, and markst
conditions.

c) A detailed comparison and reconciliation of the current and previous AOR's Estimate of
Probable Construction Costs with an explanation of any variance by component organized by CSI
format or other appropriate format as directed by the Authorized Commission Representative.

d) Asummary of alt approved Construction Budget ravisions.
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11. At completion of the Design Development phase, transmit one complete set of the final Design
Development Documents, including the updated AOR's Estimate of Probable Construction Cost and details, to
the Authorized Commission Representative for review and transmittat to the User Agency, Prepare a written
and oral report of the Design Development phase for presentation to the User Agency. Presentation to be
made as directed in writing by the Authorized Commission Representalive, Subject to the prior written direction
of the Authorize Commission Representative, incorporate User Agency comments into the Construction
Documents.

12. Conduct and document preliminary reviews with required regulatory agencies, including, but not limited fo,
Bureau of Fire Prevention, Chicago Department of Transportation, Mayor's Office for Pecple with Disabilities,
and Office of Emergency Management and Communications.

13, Conduct and prepare a code analysis package, including, but not limited to, the following components:
a} Occupancy classification
b) Construction type
¢) Occupant load by area and floor
d} Travel distances
e) Accessibility
f)  Exittypes, units and widths
g) Plumbing fixture counts
h} Leading berths and parking requirements
i) Fire resistance requirements

14. Prepare and issue hard coples of the Design Development Drawings, Outline Specifications, and
Narratives to various stakehoiders designated by the Authorized Commission Representative for the Design
Development Milestone Review. Upon receipt of the review comments, the Architect will be required to
respond in writing on the review form fumished by the Authorized Commission Representative.

15. If the updated AOR's Estimate of Probable Construction Costs exceeds the Construction Budget then,
upon written request of the Autharized Commission Representative, Architect must continue to revise, modify or
corract any or all of the Project design, drawings and specifications, as nacessary, in @ manner satisfactory to
the Commission until the correspondingly revised AOR’s Estimate of Probable Construction Costs is within the
Construction Budget. Such revisions, modifications and comections in the plans, specifications and drawings
will be submitted for review and approval fo the Authorized Commission Representative within a reasonable
time {not to exceed 30 days) after notice and direction by the Authorized Commission Representative. The
Services provided in this Section 11.B.15 of Schedule A shall be provided by the Architect without compensation
or an extension {o the Project Schedule.

16, If the Authorized Commission Representative requests a change in scope of the Project, and after review
and comment and upon written request of the Authorized Commission Representative, Architect shall revise or
modify any or all of the Project design, drawings and specifications, as necessary, in a manner satisfactory to
the Commission. I requested by the Authorized Commission Representative, and subject to the execution of a
written Amendment in accordance with Section 4,13 of this Agreement, Architect will be compensated for the
Additional Services provided in this Section I1.B.16 of Schedule A on either a negoliated Lump Sum basis or in
acgordance with the Billing Rates established in accordance with the requirements of Schedule D.

17. Design Development Phase Deliverables include:
) Certification of Compliance with Commission’s Design Checklist.

by Building Construction Design Development Documents (including specifications) and Estimate
of Probable Construction Costs in the format provided by the Commission.
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c) Issuance of approved Fumiture, Fixture and Equipment Plan and Schedule.
d) lssuance of approved Hardware and Device Location Plan and Schedule.
8) lssuance of Submittal and Closeout Matrix.

f) Updated LEED checklist,

g} Updated Stormwater Analysis and Management Proposal.

h) Proposed Public Right of Way Amendment Plan.

i)  Provide an updated energy simulation model.

i  Plan Commission Documentation for rezoning process.

k) 1ssuance of initial MEP coordination documents.

I} Issuance of compilation of issued Meeting Minutes (Meeling Minutes shali be recorded and
furnished by the Authorized Commissicn Representative).

m) Issuance of code analysis package.

n} Provide a complete utility coordination and public infrastructure plan.
0) Documentation for User Agency Departmental Approvals.

p} Request for Clarification compilation and log

q) Issuance of milestone packages for review.

Response to milestone review comments.

18. Immediately upon the Authorized Commission Representative’s review and written approval of the
deliverables of the Design Development phase, begin the next phase on the updated and approved schedula.

D.  Construction Documents Phase
During the Construction Documents phase, the Architect shall provide the following Services:

1. Consistent with the approved Design Development Documents, Architect will prepare all Construction
Documents as necessary to obtain bids for the construction of the project. Milestone reviews and estimates wil
be performed at 60%, 90% and 100% completion on the dates listed in Schedule C Project Schedule, including
archilectural and engineering working drawings, designs, plans, calculations and specifications setting forth in
detail construction industry standard elements required for the architectural, structural, civil, mechanical,
electrical, plumbing, healing, ventilation, air conditioning, fire protection, service-connected equipment and site
work. At every milestone of completion, provide the Commission with editable electronic drawing files in the
most current version of AutcCAD as well as multiple hard copies at the direction of the Authorized Commission
Representative,

2. Prepare and deliver 60%, 90% and 100% Construction Documents including modifications and revisions in
the approved by written direction of the Authorized Commission Representalive.

3. Using a complete set of Design Development Documents, reflecting all improvements described for the
Project provide an updated AOR’s Estimate of Probable Construction Cost containing:

a) A narrative overview of the updated AOR’s Estimate of Probable Construction Cost compared to
the Construction Budgsts (or the Revised Construction Budgsts established during Schematic
Design}.

b) AOR'sEstimate of Probable Construction Cost mustinclude a summary and division brzakdown,
The summary must include a concise description of the basis for the estimate, including source of
pricing information, estimating methods, and descriptions for any mark-ups, factors, and allowances
included for items such as escalalion, contractor overhead and profit, and market conditions.
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¢} A detailed comparison and reconciliation of the current and previous AOR's Estimate of
Probable Construction Cost with an explanation of any variance by component organized by CSI
format or other appropriate format as directed by the Authorized Commission Representalive,

d) A summary of all approved Construction Budget revisions.

4. Prepare an Inspection and Testing Plan as part of the construction documents. The plan must be in
spreadsheet format, following the specification section numbering system. Each inspection, test and required
certificate will be identified by specification section number. The Authorized Commisston Representative wil
identify the testing firm(s) that will be used on the Project, and provide a sampte Inspection and Testing Plan for
use of the Architect. The Inspection and Testing Ptan must provide for:

a) Verification of responsibilities for providing inspections, tests and certificates.
b) Scope of services for the testing and inspection services RFQ.

¢) A scorecard to monitor the completion of required inspections and tests, and the  submittal of
required certificates.

5. Prepare and present an update of the AOR's Estimate of Probable Construction Costs prior to the
completion of 60%, 90 % and 100% Construction Document Deliverables. Review the Construction Documents
along with value engineering items with the Authorized Commission Representative to align AOR's Estimate of
Probable Construction Cosis with the Construction Budget.

6, If the AOR's Estimate of Probable Construction Costs exceeds the Construction Budget, then, upon
written request of the Authorized Commission Representative, Architect must confinue to revise, modify or
corect any or all of the Project design, drawings and specificalions as necessary in a manner satisfactory to
the Commission until the comespandingly revised ACR's Estimate of Probatle Construction Costs is within the
Construction Budget. Such revisions, modifications and corrections in the plans, specifications and drawings
will be submitted lo the Authorized Commission Representative within a reasonable time {not to exceed 30
days) after notice and direction by the Authorized Commission Representative. The Services provided in this
Section I1.C.6 of Schedule A shall be provided by the Architect without compensation or any extension of time
for the performance of the Services.

7. IF the Authorized Commission Representative requests a change in scope of the Project, after review and
comment and upon written request of the Authorized Commission Representative, Architect shali revise or
modify any or atl of the Project design, drawings and specifications as necessary in a manner satisfactory to the
Commission. If requested by the Authorize Gommission Representative, and subject to the execution of a
writlen Amendment in accordance with Section 4.13 of this Agreement, Architect will be compensated for the
Additional Services provided in the Saction §1.C.7 of Schedule A on either a negotiated Lump Sum basis or in
accordance with the Biling Rates established in accordance with the requirements of Schedule D.

8. At the completion of the each Construction Document milestone (50%, 90% and 100%), transmit hard
copies of the mitestone documents to the Authorized Commission Representative for review and transmittal to
the User Agency. Prepare a written and oral report of the Construction Document phase for presentation fo the
User Agency. Presentalion to be made as directed in wriing by the Authorized Commission Representative.
Subject to the prior written direction of the Authorized Commission Representative, incorporate User Agency
comments into the subsequent phase of the Construction Documents.

9. Commission's Performance Evaluation of Construction Documents: The Commission will review the
Architect's performance in providing Construction Documents after the project has been bid. The Architect will
be required to attend a meeting to discuss its performance review.

10. Conduct and document preliminary revisws with required regulatory agencies, including, but not limited to,
Bureau of Fire Prevention, Chicago Department of Transportation, Mayor's Office for People with Disabilities,
and Office of Emergency Management and Communications.

11. Conduct and prepare a code analysis package, including, but not limited to, the fcliowing components:
a} Occupancy dassification
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b) Construction type

¢) Cccupant load by area and floor

d) Travel distances

e) Accessibility

)  Exit types, units and widths

g) Plumbing fixture counts

h} Loading berths and parking requirements
i) Fire resistance requirements

{2, Prepare and issue hard copies of the Construction Document Drawings, Oulline Specifications, and
Narratives to various stakeholders designated by the Authorized Commission Representative for the
Construction Document Milestone Reviews. Upon receipl of the review comments, the Architect will be
required to respond in writing on the review form furnished by the Authorized Commission Representative.

13. Update the Submittal and Closeout Matrix based upon Construction Document requirements.
14. Construction Document Deliverables for each milestone (60%, 90% & 100%) include:

a) Certification of Compliance with Commission’s Design Checklist.

b) Issue updated Submittal and Cleseout Matrix,

t) Site Preparation Construction Documents {including specifications) and Estimate of Probable
Construction Cost in the format provided by the Commission,

d} Building Construction Documents fincluding specifications) and Estimate of Probable
Construction Costs in the format provided by the Commission,

@) Updated LEED checklist.

f) Updated Stormwater Analysis and Management Proposal.

g} Compilation of issued meeting minutes.

h) Issuance of updated zoning analysis package and required rezoning documentation as required.
iy  Provide an updated energy simulation model,

)} Issuance of updated code analysis package.

k) 1ssuance of updated MEP coordination documentation.

[)  Request for Clarification compilation and log

m) Issuance of milestone packages for review.

15. Immediately upon the Commission's review and written approval of the defiverables of each Construction
Documents phase (60%, 90% and 100%, begin the next phase on the updated and approved schedule.

16, Prior to submission of 90% Construction Documents to the Commission, Architect shall prepare
coordination documents o confim that the various elements of the Architect’s Construction Documents are
sufficiently coordinated to support an accurate bid process and minimize the potential for change orders during
the construction phase of the project The Architect will resolve any known conflicts prior to issuing the Bid Set
of documents. Coordination documents shall address the following, at a minimum:

a) Limited available space for installation or service. Architect shalt overlay plans of each design
discipline and verify space requirements and confiicts between trades andfor disciplines, Architact
shalt make revisions fo the design drawings to resolve confiicts between various disciplines.

b} Incompatibility between items provided under different disciplines (such as difference in voltage
between equipment specified under Division 15 and electrical power provided under Division 16).
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¢) Inconsislencies between drawings and specifications (between discipiines and within each
discipling).

d) As required to manage discipline coordination, the Architect must prepare multi layered, color-
coded CAD drawings to manage discipline coordination, resolve conflicts, and present the findings of
coordination process o the PBC's design review team. The Architect will provide reproducible and
CAD drawing files of these documants to the PBC.

17. At a minimum, the Architect must prepare a combination of elevation and plan detail sections in areas
where Iarge services andlor a signiﬂcant concentration of smaller services share ad]acent space. As parl of the
60% D&Gigl'l Review, the Architect will propose for the Commission’s concurrence, the locations where these
coordination detalls will be prepared. These delails wil typically be prepared for the following areas:

a) Above ceilings in commidors to confim that services, fixtures, and other devices can fit between
the designed ceiling height and the bottom of any structural members or other obstructions, The
horizontal spacing of these items will also be reviewed to confirm that desired locations of lighting
fixtures and other davices can be achieved,

b) Siabs where services would logically be installed within the slab on grade eor on deck. The
Architect wilt confirm that these services can fit within the slab cross section without compromising
the structural integrity of the slab. Any limitations on embedded services will be noted on the
construction documents.

c) Areas and/or rooms where a significant number of services converge. This includes mechanical
rooms, MDF rooms, ICF rooms, electrical closets, fire pump rooms, and any other areas or rooms
where the coordination of individual or multiple services are required with multiple disciplines. Where
a significant number of services penefrate a wall, fioor, celling, or roof in close proximity, the Architect
will design and detall an appropriate chase with respect to structural elements, code issues, and
proper installation of the services.

d) Within mechanical, equipment, and other specialty rcoms to confirm that the required
equipment, pangls, racks, fixtures, ventilation, and other equipment, along with the services entering
these rooms wil fit within the designed space and layout. Checks will be made for door swings, as
well as, equipment accessibility into and within the room.

e) Locations on the site or under the buiiding whers major existing or new utilities come in close
proximity to each other andfor other new or existing structures. This would include Iocations where
these services enter the building or penefrate the foundations.

18. The Architect will prepare documents that confirm that the appropriate power, communication, and other
Jow voltage services are shown running o and from each required device/fixture and back fc the appropriate
originaing or receiving location are included in the design. This coordination may be a represented by a
composite device/service schedule that cross references the appropriate interface points.

18. The Architect wilt prepare documents that confirm that water supply, drainage, condensate lines, and
vents for each required device, fixture, and piece of equipment are induded in the design.

20. The Archilect will be respensible for the overall coordination review. As each coordination document is
completed, the Architect will review and resolve significant conflicts. The Architect must resolve all known
conflicts prior to issuing the bid documents. Any items where the Architect recommends leaving coordination to
the construction contractor must be specifically reviewed by the Architect with the Commission's design review
team.

21. Attend the Commission’s internal Bid Package Review Conference where the Commission and User
Department will verify that the construction documents, including the coerdination documents, prepared by the
Architect are ready to issue for bids.

E. Bidding Phase
During the Bldding Phase, the Architect shall provide the following Services:
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1. Assemble and review all Bid Documents required, including, but not limited to all drawings, and technical
specifications, Commissioning Agant Design Intent and Commissianing Plan,

2. Attend and document two Pre-Bid Conference Meetings. In addition to the general, opan Pre-Bid Mesting,
a technical working Pre-Bid Meefing will be for the purpose of making a detailed fechnical presentation and
respond to questions from prospective bidders.

3. Prepare addenda, as directed by the Commission, to address bidder's questions that reguire clarification.
Consider and document all written requests for product substitutions before receipt of bids.

4. Review bids and prepare an evaluation and recommendation for award relative o the Project and
Construction Budget. Assist In finalizing the agreement(s) with the conlractor(s) to construct the Project.

5. If the lowsst responsive and responsible bid obtained exceeds the Construction Budget, the Commission
may either award the consfruction contract to the lowest responsive and responsible bidder, or request that the
Architect, without additional compensation, make revisions to the Project, including design, scope, quality,
drawings, specifications, deletions and substitutions for the purpose of decreasing Project costs to the peint that
the bids received are within the Construction Budget Al such revisions require the prior written approval of
the Authorized Commission Representative. The right of the Commission to require such revision and re-
bidding will not be exhausled by a single revision and re-bidding, but will be a continuing right uniil the lowest
responsive and responsible bid received is within the Censtruction Budget.

8. Assistthe Commission, without additional compensation, in the solicitation of new bids.

7. Aftend the Commission's Pre-Bid Conference, Technical Review and review bids as required by the
Authorized Commission Representative.

F.  Contract Administration Phase
During the Construction Administration Phase, the Architect shall provide the foliowing Services:

1. Attend and participate in regularly schedufed: (i) weekly Project meetings, and {ii} monthly pay applications
meetings for approval of contractor pay requests. Provide no less than twelve (12) hours of field observation of
the construction per week in order to monitor the progress and conformance of the permanent features of the
work to the requirements of the Contract Documents. The Architect’s on-site representative shall not be
removed or replace before final completion of the Project without the prior written approval of the Authorized
Commission Representative. The Architect's on-site representative will be removed immediately upen written
request of the Authorized Commission Representalive.

2. If necessary during construction, interpret the meaning and intent of the Contract Documents, and with the
Authorized Commission Representative’s concurrence, fransmit such information to the contractor. X
reguested by the Authorized Commission Representative, make recommendations on any claims between the
Commission and any contractor with whom the Commission has a contract refating to the Froject and any other
matters relating to the execution and progress of the work or the interpretation of the Contract Documents.

3. Unkess the Commission specifies, in writing, a shorter or longer time period, within 5 business days
following receipt the Architect must comment upon and submit {o the Authorized Commission Representative
Architect's responses to requests for approval of subcontractors, delivery schedules, matenal lists, shop
drawings, samples, and the like. However, the parlies acknowledge that the Architect's internal costs and
efficiencies during the construclion phase are dependent on the Contractor's submittals and inquiries
conforming to pre-approved schedules and deadlines. Any time limits for the Architect's review of shop
drawings or other submittals is conditioned upon the Confractor's preparing and obtaining the Architect's
approval of a master schedule of submittals and subsequently transmitting the submittals to the Archifect in
accordance with this schedule. Additionally, if after commencement of construction, the Commission requests
Architect to review and analyze a requested product or material substitution, the Architect shall undertake such
review only as an Additional Service and after obtaining the Commission's approval fo do s0.
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4. Provide and distribute Construction Documents and explanatory sketches as required during construction.
Review and approve samples, shop drawings, product data, as-built drawings, product substitutions and other
submissions for compliance with the design concept of the Project and fulfiliment of the contractor's obligations
as et forth in the Contract Documents.

5. Provide an expert in roofing on the Project Site throughout the construction/installation of the roof for the
Project.

6. Implement the Commission's specifications and procedures for processing scope changes, including
applications for extensions of time. Receive and review all praposals, revisions in drawings and change orders
requested by the contractor, Commission, tUser Agency, or as required by unforeseen conditions in the field,

and make recommendations regarding practicality, costs, unit prices, time and material changes, effact on
completion schedule and risk to the project.

7. Submit recommendations to the Authorized Commission Representative for approval before instituting any
changes to the requirements of the Contract Documents.  Process and prepare all bulletins, proposals,
revisions in drawings and change orders approved by the Commission. Monitor all scope changes during
canstruction to ensure compliance with approved revisions.

8. Identify instances of non-conformance of the Work, document such instances in a manner acceptable to
the Authorized Commission Representalive, and assist the Authorized Commission Representative in providing
notice to contractors of such instances of non-conformance as necessary.

9, issue clarifications for proper execution of the Work required by the Contract Documents; provided,
however, the Architect shall not have control or charge of and will not be responsible for construction means
and methods, techniques, sequences or procedures, or for safety precautions and programs in connection with
the Work or for the act or omissions of the contractor, subcontractors or any other persons performing any of
the work in accordance with the Contract Documents. Notwithstanding any contrary or polentially ambiguous
description of the Architect's Services, it is intended that the Architect shall have no responsibility for jobsite
safety on the Project. The Contractor and Subcontractors shall have full and sole authority for all safety
programs and precautions in connection with the Work. When the Architect is present at (he site, such
presence shall be only for the purpose reviewing the Work for deviations from the Construction Documents or
defects, and the Architect shall have no authority to take any action whatsoever on the site regarding safety
precautions of procedures.

10. Maintain RFI and Bulletin logs in a format acceptable to the Authorized Commission Representative.
11. Review the Work 1o establish preliminary acceptance of the Project,

G.  Close Out Phase
During the Project Close Out Phase, the Architect shall provide the following Services:

4. Conduct a comprehensive final inspection of the Project with the Authorized Commission Representative
and User Agency to verify that the materials fumished and the work performed are substantially compliant with
the confract documents.

2. The AOR is respansible for facilitating a walkthrough on site with the Authorized Board Representative,
Commissioning Agent and User Agency to review punchlist items identified in the Contractor prepared initial
punchlist. The AOR will consclidate and prepare punch lists indicating the items of work remaining o be
accomplished before a Certificate of Final Acceptance will be issued. Prepare certificates of prefiminary and
final completion in consultation with the Commission and the User Agency.

3, Oversee the Contractor's efforts to assemble and deliver to the Commission aff quarantees, warranties,
operating and maintenance manuals required by the Contract Documents.
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4, The User Agency requires a set of record drawings prepared and coordinated by the Architect. This set of
record drawings must be provided in editable, aulo-CAD format. The Architect shall, accordingly, oversee the
Contractor's efforts to expedite the preparation and delivery of the Contractor's own record, “as-built" drawings
and operations and maintenance manuals of the Project in accordance with the specifications. The “as-built”
documents will be subject to the approval of the Commission.  Submit approved “as-buill” documents to the
Commission upon completion of the Project.

5. Upon completion of the construction contract and all "punch list® items in accordance with the Contract
Documents, issue a Certificate of Final Acceptance. A Certificate must not be issued by the Architect until, to
the best of its knowledge, information and belief, all work has been completed in accordange with the Contract
Documents.

6. Post Construction Review. The Commission will review Architect's performance in providing services
during construction after the project punch list is complete. The Architect will be required to attend a meeting to
discuss the performance review.

7. Project Close Out Approval Form, The Architect shall draft and complete the Project Closeout Approval
Form for the Project. A sample form is attached to the Scope as Exhibit 1,

1. ADDITIONAL RESPONSIBILITIES AND REPRESENTATIONS WITHIN THE ARCHITECT'S BASE SCOPE OF
SERVICES

Architect shall:

A The Architect is solely responsible for the development of the Project specifications. Specifications must comply
with the following criteria. On projects where template specifications are furnished by the Commission, the Architect is
responsible to amend any template specifications sections which do not adhere 1o the following criteria.

1, Specifications wili follow performance criteria outline format,

2 Specifications will identify acceptable manufacturers.

3 No proprietary specifications will be permitied without written authorization from the Authorized
Commission Representative,

4, On projects where template specifications have been provided, the Architect is responsible for the

development of any specifications which have not been provided. The Architect is responsible for the
verification of a4t manufacturer names and model numbers as well as the compatibility with other systems and
materials specified. Further, the Architect is responsible for verifying that each cited acceptable manufacturer is
capable of providing the product as documented in the performance criteria. Deviations from major systems,
materials or specialty items must be approved in writihg on projects where template specifications have been
provided.

B. Facilitale and document the value engineering process. Evaluale proposed building systems as to quality, first
cost and life cycle cost, impact on LEED certification, constructability, material and product availability. Propose alternate
materials and system assemblies as well as the resultant cost savings opportunities.

C. Develop a fumiture, fiture and equipment plan fo locate electronic devices, including power, data,
communications, security and life safety equipment.

D.  Provide assistance in expediting, coordinating and securing all necessary orders, ordinances, permits, licenses,
fees, or other approvals, as applicable, that are required by local, state and federal agencies to permit construction of the
Project. Such assistance will include conferences with and presentations to appropriate regulatory agencies inciuding
the Building Department and Fire Prevention Bureau of the City of Chicago and other governmental bodies. Coordinate
all aspects of the Project with any quasi-public agencies or utility companies invelved in the Project.

E. Quersee the Contractor's procurement and assembly of all required permits, licenses, and certificates from the
contractor and arrange delivery of same to the Commission.
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F.  Energy Simulaticn Modefing Using Depariment of Energy DOE 2 Scftware. Using the DOEZ Energy Modeling
Software, model the energy use of the building and provide both a hard copy and electronic version on a compact disk of
the input and the output. The information provided regarding the input and output will become the property of the Public
Building Commission. An updated model musl be provided with each milestone submittal during the design of the
Project.

G.  The Architect will be responsibte for infrastructure cocrdination and design integration of any owner-furnished
furniture, fixture and equipment {e.g., furniture, communication equipment, sound systems, security/surveillance cameras,
photovoltaic panels or gecthermal panels, public art).

H.  The Architect will be responsible for assisting the Commission with any documentation and coordination
necessary fo facilitate amendments to the public right of way.

1. Administer the Projects LEED compliance and submittal program, including providing all submittals to the
USGBC.

J. The Architect will be responsible for the ufility coordination and public infrastructure aspect of the Project
including, but not necessarily limited to, the following:

1. Present the Project to the Commission's Utility Roundtable Meeting attended by each public utility and
coordinated by the Commission's Deputy Director of Utility Coordination. The Architect will assist the Deputy
Director of LHility Coordination as necessary.

2. Meet with the engineers from Commonwealth Edison to determine if infrastructure relocations will be
required. Provide all necessary assistance and coordination for the relocations.

3. Provide Commonwealth Edison with the electrical service requirements for the new facility. Provide
necessary assistance and coordination for the new service. Assist and monitor the transition to permanent
power for the facility.

4. Meet with the engineers from AT&T to determine if infrastructure relocations will be required. Provide the
necessary assistance and coordination for the relocation(s).

5. Provide AT&T with voice and data service requirements for the new facility. Provide the necessary
assistance and coordination for the new service,

6. Meet with the engineers from People's Energy to determine if infrastructure relocations will be required.
Provide the necessary assistance and coordination for the relocation(s).

7. Provide People's Energy with gas service requirements for the new facility. Provide the necessary
assistance and coordination for the new service.

8. Meet with the Department of Water Management to review and gain approval for water service and sewer
design. Provide the necessary assistance and coordination for the new service.

9. Meet with the engineers from the City of Chicago Depariment of Streets and Sanitation, Bureau of
Electricity to determine if infrastructure relocations or new street lighting will be required. Provide the necessary
assistance and coordination for the relocations and new lighting.

10. Meat with the Fire Prevention Bureau to determine whether infrastructure relocations or new hydrants will
be required. Provide the necessary assistance and coordination for the relocations and the new hydrants.

11. Meet with the Office of Emergency Management and Communications to determine whether infrastructure
relocations or new infrastructure will be required. Provide the necessary assistance and coordination for the
relocations and new infrastructure.

12. Mest with the Chicago Department of Transpoertation to determine whether infrastructure relocations or
new infrastructure will be required, Provide the necessary assistance and coordination for the relocations and
new infrastructure.

K. The Architect shall participale and document all “lessons learned” throughout the design and construction
phases of the Project. The intent of this exercise is to conduct a comprehensive design review, thereby documenting
ways in which the prolotype design may be improved during this and future implementations of the prototype design.
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L Assist the Commission with warranty inspection at 11 months following Substantial Completion of the Project.

M. If the Architect takes any photographs of the Project for any purpose, Architect shall provide a complete set of
such photographs, in negative or digital format, to the Commission.

v ADDITIONAL SERVICES

The following Additional Services may be authorized in writing by the Commission. !f requested by the Authorized
Commission Representative, and subject to the sxecution of a written Amendment in accordance with Section 4.13 of this
Agreement, Architect will be compensated for the Additional Services on either a negotiated Lump Sum basis or in
accordance with the Billing Rates established in accordance with the requirements of Schedule D:

A, Architect may be required to provide detailed specifications and coordinate the bidding and instaltation of
Fixtures, Fumishings and Equipment {FF&E) not covered in the Project, sculpture, murals and other related features and
special equipment not inciuded in the construction contract.

B. Architect may be required to provide cansultation conceming replacement of any work damaged or destroyed
by fira or other cause during construction and furnish additional services as may be required in connection with the
replacement of the work.

C Architect may be required to provide additional services made necessary by the default of the contractor in the
performance of the construction contract,
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SCHEDULE B
PROJECT DOCUMENTS
ARCHITECT OF RECORD SERVICES

WEST HUMBOLDT LIBRARY
AGREEMENT NO. PS1457

THIS PAGE INTENTIONALLY LEFT BLANK
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SCHEDULE C
PROJECT SCHEDULE

ARCHITECT OF RECORD SERVICES
WEST HUMBOLDT LIBRARY
AGREEMENT NO. PS1457

A. Site Preparation: Schematic Design Phase:
Schematic Design: Schematic Design documents shall be completed not later than February 18, 2008,
B. Site Preparation: Construction Documents Phase:

1. 75% Construction Documents: 75% Construction Documents shall be completed within 30 calendar days after
completion of Schematic Design.

2. 100% Construction Documents. $C0% Construction Documents shall be completed within 45 calendar days after
completion of Schematic Design.

C. Site Preparation: Construction Phase Services:
Site Preparation work is anticipated to complete not later than August 27, 2009.
D. Building: Schematic Design Phase:
Schematic Design: Schematic Design documents shall be completed not later than March 9, 2009,
E. Building: Design Development Phasa:
Design Development Documents shall be completed within 60 calendar days after completion of Schematic Design.
F. Building: Construction Documents Phase:

1. 60% Construgtion Documents: 60% Construction Documents shall be completed within 30 calendar days after the date
of written approval of the Design Development Phase issued by the Autherized Commission Representative.

2. 90% Construction Documents. 90% Censtruction Documents shalt be completed within 30 calendar days afler the date
Architect teceives final written comments on its 60% Construction Documents Deliverable issued by the Authorized
Commission Representative.

3. 100% Construction Documents. 100% Construction Documents shall be completed within 22 calendar days after the
date Architect receives final wiitien comments on its 90% Construction Documents Deliverable issued by the Authorized
Commission Representative.

G. Building: Bid and Award Phase:

The Bid and Award phase of the project, from bid advertisement to bid opening through final contract award, is anticipated to
requirs 60 calendar days to complete.

H. Building: Construction Phase Services:

Construction of the Project bullding is anticipated to require 365 calendar days to complete after issuance of Notice to Proceed
to the contractor.

I. Building: Time of Completion

Time of completion for the Schemalic Design, Design Development 60%, 80%, and 100% Construction Documents, Bid and
Award, and Construction Phase Services to be provided shall be as stated above. Any time adjustments to the above phases
shall be authorized in writing by the Commission.

J.  The Architect
The Architect shall perform the requested services based on the terms and conditions stated in this Agreement,
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SCHEDULE D
COMPENSATION OF THE ARCHITECT

ARCHITECT OF RECORD SERVICES
WEST HUMBOLDT LIBRARY
AGREEMENT NO. PS1457

I ARCHITECT'S FEE

A The Commission shall pay the Architect for the satisfactory performance of the Services a Fee ("Fee') not to exceed
$972,000 plus reimbursables. The Fee will be allocated and payments made on a monthly on percent complete basis as foflows:

Allocation of Fee:
For Site Preparation the fee will be allocated and payments made on an hourly basis.

Site Preparation: $14,000.00
Schematic Design Per hourly rates listed in Section IF A below
Design Development Per hourly rates listed in Section Il A below
Construction Cocuments Per hourly rates listed in Section Il A below
Bidding Phase Services Per hourly rates fisted in Section Il A below
Construction Phase Services Per hourly rates listed in Section 1 A below
Project Close-out Per hourty rates listed in Section [l A below
Design/ Engineering of Building: $958,000.00
Conceptual Design 12% $114,960.00
Schematic Design 10% $ 95800.00
Design Development 20% $191,600.00
Construction Documents 33% $316,140.00
Bidding Phase Services % $ 28,740.00
Construction Phase Services 20% $191,600.00
Project Close-out 2% $ 19,160.00
B. Architect's Fee will include consultant's profit, overhead, general conditions, and all ilems not specifically identified as
Reimbursable Expenses.

I BILLING RATES AND COMPENSATION FOR ADDITIONAL SERVICES

A The Commission shall compensate the Architect for Additional Services on either a negotiated Lump Sum Fee basis or a
Time Card Not-to-Exceed Fee basis as agreed to by the Architect and approved by the Commission in the form of an
Amendment issued in accordance with Section 4.13 of this Agreement. In the case of Time Card billings, rates of
reimbursement for the Architect's employees {and employees of any Subconsultant performing Additional Services) will
be the actual base salaries paid to the specific employee performing the services imes a 2.5 multiplier.
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The 2.5 multiplier will fully compensate the Architect for all direct and indirect costs assccialed with the Additional
Services. Indirect costs included in the muitiptier shall constitute ful! and complete compensation to the Architect for labor
burden costs {including Workers' Compensation insurance, FICA, SUTA, health benefits, long term disability benefits,
pensions and simitar contribution and other statutory and non-statutory employee benefits), indirect administrative
axpenses, general and administrative expenses, overhead, additional premium costs for insurance (including but not
limited to general fiability, professional liability, valuable papers and automabile, but excluding additional insurance
premium costs for speciatty subconsultants and Subcontractors), computer and related charges, postage and handiing
charges, parking and mileage charges, telephane service (including local caliing charges), profit, and all items not
specifically identified below as “Reimbursable Expenses.”

The basa hourly rates:

2008 Hourly Direct Salary Rate Schedule for Additional Service Work
Lohan Anderson, LLC

Position Rate

Principal 367 - $89

Agsociate Principal $55 - $67

Senior Associate $54

Interior Designer $17 - $42

Associate $39 - $41

Design Personnet $23 - $40

Henneman Engingering Inc.
Position Rate

Principal $94
PM/Engineer V 373
Engineer 1V $65
Engineer II! $55
Engineer [l $46
Engineer | $36
Designer/CADD |1t $40
Designer/CADD 1! $36
Designer/CADD 1$32
Admin $28

Delta Engineering, Inc

Position Direct Hourly Rate 2009
Principal In-Charge $70.00

Project Manager $55.04

QA/QC Manager $56.75

Senior Engineer $49.27

Engineer $40.39

Cadd Engineer $32.89

Cadd Technician $29.42

Clerical / Administrative Staff $23.32
Professional Land Surveyor $40.28
Survey Party Chief $35.43
Instrument Man $30.22

Rod Person $21.35

HJKessler Associates
Puosilion Rate

Principal $68.00
Associate Pringipal §
Senior Associate $
Interior Designer $
Associate §

Design Personnel $30.00
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Matrix Engineering Corporation
Position Rate

Principal $72

Associale $48

Senicr Project Engineer $42
Project Engineer $38

Junior Engineer $32
Draftsperson $30

Technical Typist $22

Bauerl.atoza Studio

January 2009 -Jung 2009 Hourly Direct Salary Rate Schedule for Additional Service Work
Position Rate

Senior Principal $65.27

Principal $50.96

Asscciate $43.27

PM! 8. Landscape Architect $33.65

Project Architect/Landscape Architect $29.57
Project Architect/Landscape Architect $27.88
Graduate ArchiteclLandscape Architect $22.84
Graduate Architect/Landscape Architect $22.12

July 2009-Juns 2010 Hourly Direct Salary Rate Schedule for Additional
Service Work

Position Ralte

Senior Principal $68.54

Principal $53.50

Associate $43.27

PM/ 8. Landscape Architect $35.34

Project Architect/Landscape Architect $31.05
Project Architect/Landscape Architect $29.27
Graduate Architect/Landscape Architect $23.98
Graduate Architect/Landscape Architect $23.23

CCJM Engineers, Ltd.

2009 Hourty Direct Salary Rate Schedule for Additional Service Work
Position Rate

Principal Engineer $80 - $60

Project Manager $56 - $52

Project Engineer $46 - $36

Designer $30

Design Drafter (CAD) $26

Word Processor $22

W. Dean Walker, AlA, GCS, SCIP Specifications Consultant
$125.00 per hour

v REIMBURSABLE EXPENSES

A “Reimbursable Expenses" as referred to in this Agreement, are actual expenditures at cost without mark-up or surcharge,
incurred by the Architect, and required for the Services. Reimbursable Expenses must be supported with proper
documentation in the form of itemized invoices which include a notation stating the Project-related purpose of the
expenditure,

The following will be considered Reimbursable Expenses:
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1. Plotting, printing, reproduction and distribution of drawings specifications, and presentation materials requested
by the Commission, or required for scheduled reviews of the progress of the work by the Commission andfor
the User Agency, public or city agency meetings and hearings, and as required for professional peer reviews of
documents as directed by the Commission.

2. Printing and distribution costs associated with shop drawing and submittal reviews during construction.

K} One half the cost of $3,000,000 of Professionat Liability insurance,

The following are NOT Reimbursable Expenses:

1. Plotting, printing and distribution of drawings and specifications for the purpose of coordination between
members of the Architect's team, or otherwise incidental o the Architect's Services are not Reimbursable
Expenses.

2 Office and administrative expenses, including felephone system expenses, photocopying, duplicating costs,
postage, office & drafting supplies, fax and delivery services (except as noted above in A. 1. and A. 2. are not
Reimbursable Expanses.

8. The following shall be Reimbursable Expenses provided that the Architsct has obtained the prior written approval by the

Authorized Commission Representative:

1. Expense of transportation and living of principals and employees traveling in connection with the Project, but
not including travel and expense to and from the job site or within a 50-mile radius of downtown Chicago.
Travel expenses include coach air fare, hotel and per diem costs, auto rental, fuel and insurance, and must be
supported with proper documentation in the form of itemized invoices.

2. Fees and costs of special consulting services requested by the Commissien such as acoustical, theater, food
service, masonry, roofing and elevator consultants will be paid as a reimbursable expense.  Chil, structural,
mechanical, electrical, plumbing and fire protection engineering services are included within the Fixed Fee.

3 Cosis for rentat or purchase of special items or equipment requested by the Commission.

4, Fees and costs to secure necessary permits or civil agency approvals, including permit fees and expenditure
fees.

5. Costs of surveys, geotechnical and environmental technical lesting and reports.

8. Other direct costs of the Project may be approved as a Reimbursable Expense by Commission’s Authorized

Representative provided that written approval is cbtained in advance of incurring the expense and provided that
the expense is to be reimbursed on a Lump Sum basis.

C. Reimbursable Expenses shall not exceed $100,000 except as approved by the Cemmissicn in the form of an Amendment
issued in accordance with Section 4.13 of this Agreement

V. METHOD OF PAYMENT

1. Invoices. Once each month, the Architect will submit an invoice to the Commission for Services performed during the
preceding month with the exception of Project Close-out phase services that will be paid in one lump sum after the
completion Date of Services.

Each invoice must reference the contract number and be supported with such reasonable detail and data as the
Commissicn may require, including detail and data related to Subconsultant costs. In accordance with the terms of the
Agresment, the Architect must maintain complete documentation of all costs incurred for review and audit by the
Commission or its designated audit representative(s). Each invoice must be submitted in the format directed by the
Commission. Invoices must be accompanied by a progress report in a format acceptable to the Commission. Such
progress report must identify any variances from budget or schedule and explain and the reasons for such variances.

2. Payment will be processed within 30 days after Commission receives an acceptable invoice from the Architect
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3. Invoice Disputes. If the Commission disputes certain items in the Architect's invoices, the amount not disputed will be
paid in full. The amount in questicn must be resolved in accordance with the Claim and Disputes provisions of this
Agreement.

Vi, INVOICING

The Architect will submit one original of its monthly invoice to the Commission's Accounts Payable Depariment clearty
noting the contract numbers for approval.
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PUBLIC BUILDING COMMISSION OF CHICAGO

SCHEDULEE
INSURANCE REQUIREMENTS

ARCHITECT OF RECORD SERVICES
WEST HUMBOLDT LIBRARY
AGREEMENT NO. P51457

The Architect of Record (Architect) must provide and maintain at Architect’s own expense, until expiration or termination of the
Agreement and during the time period following expiration if Architect is required to refum and perform any additional work, the
minimum insurance coverage and requirements specified below, insuring all operations related to the Agreement,

E.l. INSURANCE TO BE FROVIDED
EA4.  Workers' Compensation and Employers Liability

Workers' Compensation Insurance, as prescribed by applicable law covering all employees who are o provide a service under the
Agreement and Employers Liability coverage with limits of not less than $500,000 each accident, liness or disease.

E1.2. Commercial General Liability (Primary and Umbrella)

Commercial Generat Liability Insurance or equivalent with limits of not (ess than $5,000,000 per occurrence for badily injury,
personal injury, and property damage hability. Coverage must include the following: All premises and operations,
productsicompleted operations, separation of insureds, defense, and contractual iability (with no fimitation endorsement). The
Public Building Commission and City of Chicago must be named as additional insureds on a primary, non-gontributory basis for any
liability arising directly or indirectly from the work.

Subcontractors performing work for Architect must maintain limits of not less than $1,000,000 per occurrence with the same ferms
herein.

E4.3.  Automohile Liability {Primary and Umbrella)

When any motor vehicles {owned, non-owned and hired) are used in connection with work to be performed, the Architect must
provide Automebile Liability Insurance, with limits of not less than $2,000,000 per occurrence for bodily injury and property damage.
The Public Building Commission and City of Chicago must be named as additiona! insurads on a primary, non-contributory basis.

Subcontractors performing work for Architect must maintain limits of not less than §1,600,000 per occurrence with the same terms
herein.

E.{4. Professional Liability

When any professional Architect performs work in connection with the Agreement, Professional Liability Insurance will be
maintained with Fmits of not less than $5.000,000 covering acts, errors, or omissions. When policies are renewed or replaced, the
policy retroactive date must coincide with, or precede the, start of work on the Agreement A claims-made policy, which is not
renewed or replaced, must have an extended reporting period of two (2) years.

Subcontractors performing work for Architect must maintain limits of not less than $1,000,000 per occurrence with the same terms
herein.

E.1.5 Propesty

The Architect is responsible for ali loss or damage to Commission and/or City of Chicage property at actual cash vaiue or repair
cost. The Architect is responsible for all loss or damage to personal property (including but not fimited to materials, equipment,
tools, and supplies) owned, rented, or used by Architect.

EA.6  Valuable Papers
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PUBLIC BUILDING COMMISSION OF CHICAGO

When any plans, designs, drawings, specifications, data, media, and documents are produced or used under this Agreement,
Valuable Papers Insurance shall be maintained in an amount to insure against any loss whatsoever, and shall have limits sufficient
fo pay for the re-creation and reconstruction of such records.

EA7  Contractors Pollution Liability

When any work is performed which may cause a poliution exposure, Contractors Pollution Liability must be provided covering
bodily injury, property damage and other losses caused by pallution conditions that arise from the Contract scope of services with
limits of not less than $4,000,000 per occurrence. Coverage must include completed operations, contractual fiabilty, defense,
excavation, environmental cieanup, remediation and disposal. When policies are renewed or replaced, the policy refroaclive date
must coincide with or precede, start of work on the Contract. A claims-made policy, which is not renewed or replaced, must have
an extended reporting period of two (2) years. The Public Building Commission and the City of Chicago are to be named as
additionat insureds on a primary, non-contributory basis.

E18 Railroad Protective Liability

When any work is to be done adjacent to or on railroad or transit property, Archilect must provide, with respect to the operations
that Architect or subcontractors perform, Railroad Protective Liability 'nsurance in the name of railroad or transit entity. The policy
must have fimits of not ess than the requirsment of the operating raiifoadfiransit entity for (osses arising out of injuries to or death
of all persons, and for damage to or destruction of property, including the loss of use thereof.

E2.  ADDITIONAL REQUIREMENTS

The Architect must fumish the Public Building Commission Procurement Department, Richard J. Daley Center, Room 200,
Chicago, IL 60602, original Certificates of Insurance, of such similar evidence, to be in force on the date of this Agreement, and
Renewal Certificates of Insurance, or such similar evidence, if any insurance coverage has an expiration or renewal date cceurring
during the ferm of this Agreement. The Architect must submit evidence of insurance to the Commission before award of
Agreement. The receipt of any ceriificate does not constitute agreement by the Commission that the insurance requirements in the
Agreement have been fully met or that the insurance policies indicated on the certificate are in compliance with all Agreement
requirements. The faifure of the Commission to obtain certificates or other insurance evidence from Architect is not a waiver by the
Commission of any requirements for the Architect o obtain and maintain the specified coverage. The Architect will advise all
insurers of the Agreement provisions regarding insurance. Non-conforming insurarice does not relieve Architect of the obligation to
provide insurance as specified in this Agreement. Nonfulfiiment of the insurance conditions may constitute a breach of the
Agreement, and the Commission retains the right to stop work until proper evidence of insurance is provided, or the Agreement
may be terminated.

The Commission reserves the right to obtain copies of Insurance policies and records from the Architect and/or its subcontractors at
any lime upon written request.

The Architect must provide for 60 days prior written notice to be given to the Commission if any policies are canceled, substantially
changes, or non-renewed.

Any deductibles or self-insured retentions on referenced Insurance must be borne by Architect.

The Architect hereby waives and agrees to require their insurers, except Professional Liability, to waive their rights of subrogation
against the Commission and City of Chicago, their respective Board members, employees, elected and appointed officials, and
representatives.

The insurance coverage and limits furnished by Architect in no way limit the Architect's fiabilities and respensibilities specified within
the Agreement or by law.

Any insurance or self-insurance programs maintained by the Commission and the City of Chicago do not contribute with insurance
provided by the Architect under the Agresment.

The reguired insurance fo be carried is not limited by any limitations expressed in the indemnification language in this Agreement or
any fimitation placed on the indemnity in the Agreement given as a matter of law.

If Architect is a joint venture or limited liability company, the insurance policies must name the joint venture or limited liability
company as a named insured
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PUBLIC BUILDING COMMISSION OF CHICAGO

The Architect must require all its subcontractors to provide the insurance required in this Agreement, or Architect may provide the
coverage for its subcontractors. Al subcontractors are subject lo the same insurance requirements of Architect unless otherwise
specified in this Agreement,

It Architect or its subcontractors desire additional coverage, the party desiring the additional coverage is responsible for the
acquisition and cost,

The Commission's Risk Management Department maintains the rights to madify, delete, alter or change these requirements.
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PUBLIC BUILBING COMMISSION OF CHICAGO

SCHEDULE F
KEY PERSONNEL

ARCHITECT OF RECORD SERVICES
WEST HUMBOLDT LIBRARY
AGREEMENT NO. PS1457
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LOHAN ANDERSON

Mr. Lohan firmly
believes that
successful projects
and satisfied clients
are the result of
well-detailed,
functional and
innovative yet
timeless design.

DIRK LOHAN, FAIA
Principal, Praposed Project Responsibility: Corporate Executive Design

PROFILE

Dirk Lohan, together with Floyd D. Anderson, is a founder of Lohan
Andersan, and is responsible for the firm's designs and long-term
development.

Mr. Lahan believes that successful architecture must respond not only to
economic constraints but also to the Jarger social and physical conditions,
During the past 4o years, Dirk Lohan has practiced and evaluated the
tenets of this philosophy. Looking to the future, Mr. Lohan’s philosophy

is even more relevant today due to the rapld changes in technology,

the growing importance of environmental concerns and the impact of
globalization on the life and work of all people.

Dirk Lohan left his native Germany to begin his architectural studles at

the lllinois Institute of Technology under the tutelage of his grandfather,
Mies van der Rohe. He returned to Germany and finished his studies

in architecture and planning at the Technische Hochschule (Diplom -
ingenieur} in Munich in 1962. When Mr. kohan returned to Chicago, he
worked closely with Mies on such projects as the New National Gallery in
Berlin, the IBM office building in Chicago and The Toronto Dominion Cantre.

Prior to the establishment of Lohan Anderson, Mr, Lohan was the senior
principal in his prior firm Lohan Assoclates. Under his leadership the
firm produced an impressive portfolic of design solutions including
such projects as the McDaonald’s Corporate Headquarters Campus, the
lohn G. Shedd Dceanarium, and the Sinai Temple as well as natlonal and
international projects.

Mr. Lohan firmiy believes that successful projects and satisfied clients are
the result of well-detailed, functional and innovative yet timeless design,
Dirk Lohan's achievements in architecture have been recognized with
many awards, including being appointed a Fellow in 1983, by the American
Institute of Architects.

Dirk Lohan currently sits on the boards of the lllinols Institute of
Technology, the Adler Planetarfum and Astronomy Museum, The Chicago
Central Area Committee and the SOS Chitdren’s Villages USA.

PROFESSIONAL / CIVIC ORGANIZATIONS

- American Institute of Architacts (AlA), Member and Fellow

Chicago Central Area Committee, Chairman

S05 Children’s Villages USA, President

Adler Planetarium, Life Trustee

illinois Institute of Technology, Trustee and Member of Executive

Committee

The Economic Club of Chicago, Mamber

+ College of Architecture and Planning at the lllinois Institute of
Technology, Board of Overseers, Past Chairman

- & L}

SELECTED EXPERIENCE

St. Charles Public Library District, St. Charles, IL

Orland Park Public Library, Orland Park, iL

Etmhurst Public Library, Elmhurst, 1L

Des Plaines Public Library, Des Plaines, IL

Barat College Library, Lake Forest, IL

DePaul University, john T. Richardson Library, Chicago, il




LOHAN ANDERSON

) As a Principal,
Mr. Souder
manages project
teans on a day-
to-day basis and
Is an integrai
member of the
Jfirm’s management
leadership.

BASIL W.C. SOUDER, AlA
Principal, Proposed Project Responsibility: Principal-in-Charge

PROFILE

Prior to Lohan Anderson, Mr. Souder worked closely with Dirk Lohan and
Fleyd D. Anderson at Lohan Associates on a variety of architectural and
planning projects. As a Principal, Basil manages project teams on a day-to-
day basis and is an integral member of the firm’s management leadership.
With aver 30 years of experience, he has managed large projects for clients
such as the 1llinois Institute of Technology for their master plan update;
and the City of Chicago, the Chicago Park District and the Chicago Baars
for the master ptan, design, and construction of the North Burnham Park
Redevelopment as part of the $606 million renovation of Soldier Field.

Some of Mr. Souder's other project experience includes the 1.3 million sf
Ameritech Center {now AT&T) In Hoffman Estates, illinois; the 530,000

sf Frito-Lay Natlona! Headquarters in Plang, Texas; the Chicago River
Esplanade at Cityfront Center in Chicago, lllinois; the Barat College Library
in Lake Forest, (llinois; and the master plan for the 31-acre Montgomery
Wards site [now Kingsbury Park) along the Chicago River. Basil also
managed the design team for the award-winning 64,000 sf Sky Pavition
addition to the Adler Planetarlum and Astronomy Museum in Chicago.

He recently completad the Master Plan for Trail Cresk in Michigan City,
Indiana; the Master Plan and Phase 1 construction for CityGate Centre in
Naperville, lllinois; and the Calamos investments Corporate Headquarters
in Naperville, lllinois.

EDUCATION
Mr. Souder has a Bachelor of Arts degree from the Unlversity of Vermont
and a Master of Architecture from the University of Virginia.

PROFESSIONAL AND CIVIC INVOLVEMENT

» American Institute of Architects [AlA}, Member

» Samaritan Institute, Winnetka, IL, Past President, Advisory Board
Member

» City of Hope Chicago, Council Member

»  MAIOP Sustalnable Design Panel Participant
MNICSA Presentation of High-Tech Sustainability at Annual Conference

SELECTED EXPERIENCE

Chicago Public Library - Branch Library Prototypas Design, Chicago, It
Principal-in-Charge for a program to develop a new prototype design and
the construction of at least two branch libraries of the Chicago Public
Library throughout the City of Chicago. Responsibilities include the Design
Architect for the new prototype program that oversees other Architects

of Recosd during implementation of the prototype design to different
locations throughout the City of Chicago.

Barat College Library, Lake Forest, 1L
Project Manager for a 23,000 sf academic library.

Naorth Burnham Park Master Plan, Chicago, 1L

Project Manager / Planner for the redevelopment of Soldier Field, site
amenities, pedestrian / vehicular circulation and the conversion of 17 acres
of parking into usable parkland.

Adler Planetarium and Astronomy Museum Sky Pavilion, Chitago, iL
Project Manager for the 64,000 sf Sky Pavilion addition with a state-
of-the-art planetarium theater, winter garden, education center and
exhibition galieries.




LOHAN ANDERSON

Mr. Barnes has
gained experience
on the design of
over 7 libraries and
leads project teams
on a day-to-day
basis in the
development of

a project’s design.

MICHAEL C. BARNES, AlA, LEED AP
Associate Principal, Proposed Project Responsibility: Project Manager

PROFILE

As an Associate Principal, Michael leads project teams in the development
of a project’s design and is an integral member of the firm’s management
leadership. One of Mr. Barnes’ strengths is the breadth of project types

he has designed. His diverse experience includes project types such as
public libraries and corporate headquarters, as well as religious, multi-unit
residential and academic buildings.

Specificaily, Mr. Barnes has designed award-winning public libraries for
the communities of Orland Park, Elmhurst and Des Plaines, lllinols; the
award-winning Chicago Sinal Temple; the 215,000 sf Unlversity of Chicago
Gleacher Center Graduate School of Business, and the Ravinia Festival's
new Dining Pavilion In Highland Park, Illinofs.

Michael is accredited through the USGBC sustainable design program
“LEED* and applies his commitment to environmentally sensitive design
through his own work and by consulting on other projects in our practice.

EDUCATION

University of lilinoks at Urbana-Champaign
Master of Architacture, 1687 :
Graduate Teaching Assistant, 1985-87
Bachelor of Science in Architecture, 1985
Study Akroad at Versailles, 1983-84

PROFESSIONAL AND CIVIC INVOLVEMENT

= American Institute of Architects (AlA)

American Library Association (ALA)

Leadership in Energy and Environmental Design, Accredited
Professional

+  Frederick Law Olmsted Society, Board

LaGrange Public Library Bullding Committee, Volunteer Advisor
Ilinois Library Assoclation 2006 Annual Conference Program Panelist
“Grawing Palns...50 You Need More Space?”

"Marketing Sustainable Design” 2006 SMPS Chicago Program Panelist

. -

SELECTED EXPERIENCE

St. Charles Public Library District, 5t. Charles, {L

Project Manager/Designer for the programming and conceptual design of a
so.,000 sf expansion and renovation of & public tibrary for a community of
47.000 residents expected to grow to 70,000 residents.

Qriand Park Public Library, Orland Park, It
Project Manager/Designer for a 93,000 sf public library for a community of
50,000 residents.

Eimhurst Public Library, Elmhurst, Il
Project Manager/Designer for a go,800 sf public library for a community of
Over 42,000 residents.

Des Plaines Public Library, Des Plaines, IL .
Project Manager/Designer for an 82,000 sf public library for a community
of over §8.000 residents.

Bellevilla Public Library, Belleviile, il
Project Architect for renovation design of a public fibrary while at ancther
firm,




LOHAN ANDERSON

Ms. Brightfield
enjoys working
with public
libraries and their
constituents to
develop interior
design solutions
that reflects the
character of the
community.

-

DAWN BRIGHTFIELD
Associate, Proposed Project Responsibility: Interior Designer

PROFILE

As an interior designer and Associate with the firm, Dawn's day-to-day
responsibilities span programming and space ptanning to furniture and
fixture selection and move-in coordination. She provided full-service
creative interior design solutions for the Orland Park, Elmhurst and Des
Plaines Public Libraries.

Dawn navigates and devalops integrated solutions to the challenges
associated with interior design in regard to scale, safety, wayfinding and
the human environment. For public libraries, she collaborates with the
library's persennel, building committees, community and the architectural
design team to develop interlor design solutions that achieve overail goals
for the feel of the space. Her experience includes new construction as
well as renovations and additions for corparate headquarters, museums,
academic and religious facilities.

EDUCATION .
Bachelor of Science, Interior Design, 1980, Southern linals University
Associate of Arts, 1977, Illinois Valley Community College

PROFESSIONAL AND CIVIC INVOLVEMENT
Amerlcan Library Association (ALA)

SELECTED EXPERIENCE

St. Charles Public Library District, St. Charles, IL

Senior Interior Designer for the programming and conceptual design of 2
50.000 sf expansion and renovation of a publie library for a community of
47,000 residents expected to grow to 70,000 residents. -

Orland Park Public Library, Orland Park, IL _
Senior interlor Designer for a 93,000 sf public library for a community of
50,000 residents.

Eimhurst Public Library, Elmhurst, IL
Senlor Interior Designer for a go,800 5f public library for a community of
OVEr 42,000 residants.

Des Plalnes Public Library, Des Plalnes, il
Senior Interiar Designer for an 82,000 sf public library for a community of
over §8,000 residents.

Barat College Library, Lake Forest, IL
Senior Interlor Designer for a 23,000 sf academic library.

DePaul University, John T. Richardson Libraty, Chicago, il
Senior Interior Designer for a 192,000 sf academic library on DePaul’s
Lincoln Park Campus,

Adler Planetarium and Astronomy Museum 5ky Pavilion, Chicago, Htinois
Senior Interior Designer for 3 64,000 sf museum addition including a
winter garden with spectacular views and full food service {375 seats) and
an 8,600 sf underground expansion ta the main dining room.

Ravinia Festival New Dining Pavilion, Highiand Park, illinois
Senior Interior Designer for a multi-story / multi-dining facility with retall
and additional programmatic lifestyle faatures.




LOHAN ANDERSON

) Mr. Johnson
has an acute
interest in the
technical aspects
and detailing of
architecture and
offers his expertise
Jor projects
throughout the
office.
L]

——r

GLENN JOHNSON, AlA, CSI, BEC
Senior Associate, Proposed Project Responsibility: Director of Technical
Services

Glenn Johnson has more than 24 years of experlence and has worked
clasely with Dirk Lohan and Floyd D. Anderson for over 11 years. As a project
manager and Senlor Associate, Glenn has led project teams on a day-to-day
basis on a diverse range of architectural projects. Recent clients include
the Orland Park Public Library in Orland Park, Illinois, the General Services
Administration for the 8oo,000 sf FBI office complex in Chicago, INlinois
and the City of Chicago, the Chicago Park District and the Chicago Bears
for the master plan of North Burnham Park as part of the $606 million
redevelopment of Soldier Field. '

With an acute Interest in the technical aspects and detailing of
architecture and bullding sclence, Mr. Johason offers his technical
expertise for projects throughout the office. Furthermore, Glenn Is

a member of the Construction Specifications Institute and actively
participates on the Advisory Board as a member of the Building Enclosure
Council’s Chicago chapter.

Mr. Johnson received a Bachelor of Architecture degree from the Illinois
Institute of Technology.

PROFESSIONAL 7 CIVIC ORGANIZATIONS

= American Institute of Architects {AlA), Member

= Construction Specifications Institute {C51), Member

+ Building Enclosure Council, Chicago Chapter, Member and Advisory
Board

* Authorized for Self Certification for Permitting through the City of
Chicago

SELECTED EXPERIENCE

St. Charles Public Library District, St. Charles, IL

Technical Review Architect for the programming and canceptual design of a
50,000 sf expansion and renovation of a public libsary for a community of
47,000 residents expected to grow to 70,000 residents.

QOrland Park Public Library, Orland Park, iL

Technical Review Architect/Project Manager for 3 93,000 sf public library
that offers its community a high-tech meeting room, enclosed group study
rooms and additional programmed spaces that enrich the lives of Orland
Park’s residents.

Eimhurst Public Library, EImburst, IL
Technical Review Architect for a 90,800 sf public library for a community of
over 42,000 residents.

City of Chicago Police Department Central Headquarters, Chicago, Hllinois
Project Technical Architect for an $80,000,000, 400,000 $f build-to-suit
central police office and headquarters bullding for the City of Chicago.

Soldier Field and North Burnham Park Redevelopment, Chicago, Iflinois
Project Manager for a 1,600,000 sf stadivm within the historic Soidier
Fietd.

Ravinia Festival Dining Pavilion, Highland Park, It

Technical Review Architect for a 43,200 sf dining pavilion that includes four
dining options from take-out to fine dining as well as catering for Ravinia
Festival's vast seating available on the lawn,




A‘=' Jameel Ahmed
‘I Delta Engineering, Inc. Sr. Civil Engmeer

Summary

Jameel Ahmed has over 16 years of experience in civil, survey and structural engineering. His
experience includes numerous civil engineering, transportation, bridge, highway, roadway,
drainage, and sewer system projects. Mr. Ahmed is proficient in MicroStation and Geopak
proprietary softwate designed for civil, survey, and structural engineering projects.

Metra - ITASCA Parking Lot - As Sr. Civil Engineet, Jameel Ahmed provided Civil
Engineering and Construction Period Services for the construction of Parking Lot at Itasca
station on the Metra Milwaunkee District West Line services included preparation of construction
documents which included conceptual plans, final plans, specifications, cost estimate, legal survey
plans. The patking lot has a capacity to park 200 vehicles including parking for disabled. Jameel
Ahmed provided topographic and legal right of way survey. DEI provided design of landscaping
plans, storm water detention basin, and storm watet drainage design. The project included
preparation of the drainage report and obtaining a permit from IDOT. Jameel Ahmed also
prepared plans for parking over spur tracks area and parking lot and concept plans with
alternates, and provided pavement marking and signage for traffic.

Village of Westmont - Warehouse Addition and Parking Lot Extension - As Civil Engineer,
Jameel Ahmed prepared construction documents for the extension of a warehouse and existing
patking lot. The proposed warehouse extension was 2 single story building approximately 165 ft.
long x 90ft. wide x 18 ft high. The proposed parking lot had 61 vehicle parking capacity which
included 3 ADA accessible patking spaces. Civil engineeting plans included design of parking lot,
site development, existing condition and removal plan, and design of stortn water detention and
drainage. DEI performed a complete topographic survey, took cross sections for the warehouse
patking lot extension and storm water detention, and petformed a drainage structures survey for
utility information. The entire project was coordinated with various utility companies and the
Village of Westmont,

Chicago Department of Aviation — Site Development of North Air Traffic Control Tower
and American Aitlines Parking Lot - As Civil Engineer, Jameel Ahmed provided services for
replacement of the parking lot that was removed when the NATCT was constructed, Work
included plans for an access road to the parking lot and tower, as well as grading, udilities, and
drainage plans. Jameel Ahmed helped to design a 477-space parking lot on approximately 4 acres
of land for American Airlines cmployees. An access road connecting to the Hangar Rd was
designed for the ingress and egress. Mr. Ahmed also checked the capacity of the current drainage
system and how the proposed system would affect it for storm and sanitary sewers, and looked
into the possibility for a stotage system for collecting storm water before empting into the
current system at a reduced rate.

Ilinois Capital Development Board - Rehabilication of Boat Access at Chain O’Lakes
State Park - Jameel Ahmed is responsible for rehabilitating and expanding the parking area and
pedestrian access 10 The Chain O'Lakes Conservation Area and State Park. Work involved
replacing culverts, installing new security lights, and restoring teees and landscaping.




A=' Jameel Ahmed
‘I Delta Engi.ncetmg_, Ine. Sr. Civil Engmeer

Chicago Department of Transportation - Chicago Stock Yard Fire Memorial and Median
Design — As Civil Enginecr, Jameel Ahmed provided design services for the Chicago Stockyard
Fire Memorial and surrounding medians. Work involved removal and replacement of median
islands, pavement, and design. DEI studied turning movements of vehicles and vehicle conflicts
at the Exchange Avenue and Peoria Street intersection and prepared grading and drainage plans,
curb eut locations and details, paving details, utility layout and details.

Chicago Department of Transportation - New Street Construction/Project “I”, Various
Sites in Chicago - As Civil Engineer-Transportation Engineer, Mr. Ahmed obtained
underground and overhead utilities data from a utility Atlas for various sites and visited sites for
investigation and locations of existing utility structures and overhead utilities. He incorporated
field verified utlities information into existing conditions plans.

Chicago Department of Transportation - New Street Improvement - As Civil Engineer, M.
Ahmed was tesponsible for pteparation of the design file. He downloaded and processed survey
data using GeoPak software using standard IDOT symbology and GeoPak software. He also
prepared plans for the existing profile grade, the drainage existing topography and alignment and
ties for ten streets. He also plotted existing usilities information from utilities atlas.

Chicago Department of Transportation West Jackson Blvd. Viaduct Reconstruction at
Union Station - As Senior Civil Engineer, Mr. Ahmed surveyed existing utilities at Jackson Blvd.
at street level and at the Union Station viaduct from Track 2 to Track 32. Al utilities on ceilings,
walls and at track level were identified, located, sizes were measured, and utilities were shown on
existing conditions plans for verification of interference with proposed construction. He
coordinated all work with Metra and Union Station officials, Manholes were opened at the
viaduct and at track level to identity location of utilities, and the type and size of pipes. The scope
of work involved:
* Collection and verification of utlities; information was plotted on proposed improvements
plan
* Coordination of video inspection of underground sewers existing conditions per the
Department of Sewers tequirements

O'Hare Modemnization Program- 90" Watermain Relocation - Topographic Survey —
Jameel Ahmed performed a complete topographic survey for the relocation of a 90” Watermain
as part of the O’Hare Modemization Program. DEI completed drainage structures and utilities
surveys, and opened all manholes, inlets, catch basins and drainage structures, Invert and rim
clevations of all sewer pipes were taken, and diameter and type of pipes wete measured. DEI
showed the direction of pipes entering and leaving the structures, and coordinated with JULIE
and DIGGER for underground utilitics information. DEI also performed utilities location and

depth survey on site for 48” diameter watermain relocation, and prepared a TIN model and
provided contours at 1ft interval.

Education
MS, Civil Engineering, Wayne State University, Detroit, MI 1998
BS, Civil Engineeting, Osmania University, India 1992




Q=l Harjit Singh, PE
II Delta Engineering, Inc. Sr. Electrical Engincer

Summary

Harjit Singh, PE has over 41 years of experience including electrical power disttibution design,
lighting system design, dimming systems, fire alarm and paging systems, security access control
and CCTV Systems, emergency power systems, and other systems such as Heat Tracing, Snow
Melting, Lightning Protection, and Grounding, Mr. Singh is proficient at code analysis for
projects per NEC, NFPA, BOCA, NESC and other local codes.

Unique Embossing - Warehouse Addition and Parking Lot Extension ~ Harjit Singh, PE
served as Sr. Electrical Engineer for this project which involved the extension of a warchouse
and existing parking lot. The proposed warchouse extension was z single story building
approximately 165 ft. long x 90ft. wide x 18 ft high. The proposed parking lot had 61 vehicle
parking capacity which included 3 ADA 2ccessible parking spaces. Hatjit worked to provide
electrical and lighting for the warehouse and parking lot site,

Chicago Park District — 2008 Districtwide Playgrounds - Harjit Singh, PE, is currently
providing Electrical Engineering services for upgrade of the following playgrounds:
Dickinson Playlos Park — Splash pad electrical controller

Riis Park — Power and lighting

Rosedale Park - Splash pad electrical controller

Skinner Park - Light poles, lighting and splash pad electrical controller

Supera Playlot - Light poles and lighting

Chicago Transit Authority - Brown Line Modernization Project ~ 4 Stations - As St.
Electrical Engineer, Hariit Singh, PE, performed necessary wotk to modify four CTA stations
located at Damen Avenue, Montrose Avenue, Irving Park Road, and Addison Avenue.
® Design of electrical power lighting and communication system, electrical power and lighting
calculations and photometric layouts, installation and connection of elevators
Design of communication equipment layouts, cable schedules and public address system
Construction specification and cost estimation for all disciplines
Conflict points for both ovethead and underground utilities were identified and relocation
was proposed for conflict utilities, verification and preparation of existing survey plan

Town Hall in Schererville, Indiana — Harjit Singh, PE was responsible for the design of
power distribution, lighting system and fire alarm system.

Metea — RID « 49" Street Coach Shop ~ Harjit Singh, PE was responsible for design of

intetior and exretior lighting, power distribution, fire alarm, communication, data, and security
systems.

Barberton High School, Barbeston, OH - Lighting, power, fire alarm, paging, data systems
Great Lakes Musenm - Lighting, powet, fire alarm, security, data, theater sound systems
Education Professional Registration

BS, Electrical Engineering, University of PE, 62-055489, Illinois, 2002
New Delhi, India, 1967




ﬁ=' Sophia F, Ahmed, EIT
Il Delta Engineering, Inc. Civil Engineet

Summary
Sophia Ahmed has over 10 years expetience as a Civil Engineer.

Metra - ITASCA Parking Lot - As Civil Engineer, Sophia Ahmed provided Civil Engineering
services for the construction of Parking Lot at Itasca station on the Metra Milwaukee District
West Line services included preparation of construction documents which included conceptual
plans, final plans, specifications, cost estimate, legal survey plans. The parking lot has a capacity to
park 200 vehicles including parking for disabled. Sophia was responsible for grading of the
parking lot and sizing pipes for detention purposes, and designed a pipe with a bulkhead for
storage of storm runoff from the parking lot prior to discharging into the existing basin.

Chicago Transit Authority - Howard Street Station Rehabilitation — Sophia assisted in
preparation of preliminary and final plans, specifications and quantity computations. Prepared
grading plans for the parking lot, utilities relocation and rehabilitation plan, drainage design for
runoff from pavements and station roofs including design of an oversized sewer.

Chicago Departinent of Transportation - New Street Construction Project 'I' Six Streets —
As Civil Engineer, Sophia was responsible for topographic and cross-sectional survey, validation
of survey data, drainage analysis, and preparation of contract drawings, cost estimates, and
specifications.

Chicago Department of Transportation - North Avenue Btidge Reconstruction - Civil
Wotk — As Design Engineer, was responsible fot horizontal and vertical design of maintenance of
traffic and grading plans. Duties also included coordination between client and prime consultant.

lllinois Department of Transportation - South Lake Shore Drive, Jackson Park - Planning
and location of inlet structures for 1.6 miles along South Lake Shore Drive, This was designed
ptimarily using FHWA software and also manual caleulations to meet IDOT Highway
specifications, Involved in the structural design and detailing of Manholes and Junction structures
on South Lake Shore Drive. Preparation of structural and reinforcement detail drawings using
Microstation.

Chicago Transit Authority - Dan Ryan Bus Bridge and Bus Tutnaround — Worked as
Design Engineer and was responsible for survey verification, drainage design, cost estimation,
preparation of specifications, plan and profile drawings, and report writing,

1llinois Department of Transportation - IL Route 58 and Golf Road - Provided assistance in
the planning and design for maintenance of traffic at Golf Road and Des Plaines River Road,
during construction stage 1 and stage 2.

Chicago Department of Transportation - Lower Wacker Drive Phase II — Responsible for
developing grading plans for lower and upper Wacker Drive, drainage plans and preparation of
drawings. Also created excel database to check the grading plan.

Education
BS, Civil Engineering, Osmania University, 1998
Graduate Courses in Civil Engineering, Kansas State University, 2002




Q=. Mohammed Farhan Zafar
II Delta Engineering, Inc. Civil CAD Technician - Jr. Civil Engineer

Summary

Mohammed Zafar has over 5 years expetience in performing various responsibilities relating
to Civil Engineering. He has worked s a site engincer, construction manager, and resident
engineer, and has been responsible for QA/QC, surveying, supervising work, approving
construction matetial, scheduling costs of the project, and more. '

Chicago Department of Aviation - North Air Traffic Control Tower and Parking Lot
Mohammed Zafar provided Civil Engineering services for the relocation of the American
Airlines employee parking lot, which was removed to accommodate the future site of the
North Air Traffic Control Tower. DEI designed a new 477-space parking lot and provided
plans for an access road to the parking lot and tower, as well as grading, utilities, and
drainage plans, Mohammed Zafar was responsible for the drainage system of the parking lot,
and put in all catch basins and manholes. He analyzed the discharge of the entire patking lot,
designed the mainline sewer pipe, and contributed CAD work for various stages of the
project.

Housing Authority of the County of Cook - Juniper Towers Apartments — Mohammed
Zafar helped complete topographic survey, soils analysis, drainage analysis, design of site
grading and drainage plans, installation or redesign of catch basins, a storm water retention
system, and reinstallation of landscaping for Juniper Towers apartments in Park Forest
Illinois. Due to increasing development around the towers, the lowest ground around the
buildings is subject to petiodic flooding that on occasion encroaches into ground floor units.
DEl is responsible for moving runoff away from the building and out of the patking lot into
a two-day detention pond. Storm sewer structures will be designed to avoid excessive

ponding,

Chicago Department of Transportation - Laramie Avenue Topographic Survey -
Mohammed Zafar contributed Civil Engineering and CAD design services for the complete
topographic survey performed on Laramie Ave from 100ft South of Roosevelt Road and up
to South Right of way of Harrison St. The survey induded roadway and the 20 span existing
bridge at upper level and under the bridge, two service drives and survey over CSX railroad.
Bridge piers and abutments were located, and bridge seat elevations and low beam elevations
were taken to get bridge clearance, DEI identified and located drainage structures, combined
SEWer, Storm sewer, separate sewer, and types of manholes. Rim and invert elevations of
Pipes were taken, and 4 tree survey was performed.

Chicago Department of Aviation - O’'Hare Modemization Progtam - South Pump
Station and Detention Basin ~ For this project Mohammed Zafar was responsible for
creating base files for Engineers and CAD operators, and completing CAD work for
electrical, mechanical, plumbing and instrumentation. He coordinated between MEP, civil
and structural engineers and created drawings using OMP CAD Standards.

Education
BS, Civil Engineering, NED University of Engineering, Karachi, Pakistan, 2002
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Romano Mamucod

] |
A‘I Delta Engineering, Inc. CAD Operator

Summary

Romano Mamucod has over 7 years of experience as CAD Operator. He has performed CAD
design for civil, structural, and architectural projects using Microstation V8 and Auto CAD 2004
for CDOT, CDWM, IDOT, CPS, ISTHA, Metra and MWRDGC. Mr. Mamucod is familiar with
latest CAD Standards and Guidelines for all government agencies.

Chicago Department of Tranasportation - W, Jackson Blvd. Viaduct Reconstruction
Phase 1 - Romano provided CAD Design services for this project in which Delta Engineering,
Inc. performed a topographic survey and took cross sections on W. Jackson Blvd. from S. Canal
St. to Wacker Drive. An additional survey was performed at Union Station for thirty two tracks
and sixteen platforms, Scope of work for both sutveys included:

® Located existing utilities on ceilings, walls, and columns of station for interference with
proposed construction

* Opened drainage structures and utility manholes for identification of types of pipes, sizes and
invert elevations

Chicago Department of Transportation - New Street Improvement - Mr, Mamucod was
responsible for preparation of the 3-D MicroStation design file. He downloaded and processed
survey data using GeoPak software using standard IDOT symbology and GeoPak software. He
also prepated plans for the existing profile grade, the existing topography and alignment and tes
for ten streets. He also plotted existing utllities information from utilities atlas.

Chicago Department of Transportation - Rice Street Reconstruction - Mr. Mamucod was
responsible for preparation of the 3-D MicroStation design file from topographic survey data on
Rice Street from N. Kilbourn St. to N. Kostner Ave. The survey was performed at 50 ft intervals
using Total Station IDOT symbology and GeoPak software. All drainage and sewer structures
were identified and elevations were taken of inverts and rims. Survey files plotted in MicroSeation
SE format.

Chicago Department of Transportation -~ Archer Avenue Topographic Survey — Plotted
sucvey files of the Archer Avenue viaduct over Ashland Avenue including roadway approximately
2100ft length and survey for Ashland Avenue for approximately 1500ft length. This project:
required topographic survey and cross sections at 50ft intervals; identification and location of any
drainage structures, combined sewer, storm sewer, separate sewer, type of manhole; elevations of
tims and invets; type of pipe was determined and diameter of pipes were measured. Symbology
shown on sutvey was as per CDOT standards, survey performed using Geopak software and the
survey was plotted using MicroStation SE

Chicago Department of Transportation - Stateway Gardens Survey - The scope of work
included a full topographic survey on areas occupied by Stateway Gardens Properties between
35th to 37th street and from State Street to Metra Right of Way. Cross sections were taken 50Ft
intervals. Drainage structures, sewers, and types of manholes were located and identified. Rim
and invert elevations of sewer pipes were also taken, The survey was completed using IDOT
symbology using Geopak software and was plotted in MicroStation SE format.

Education
BS, Architecture, Manuel L. Quezon, Manils, Philippines 1998
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EOUTATION
* University of Texas
~ M.0. In Structursl
Engineering, 1985
* Tewas Tech University
- M5 in Struchursl
Enginesring, 1579
= B.5, in Civil
Enginwering, 1978

PNOFESSIDRAL REGISTHATION
* Structural Engineer,
= State of lllinaix
* Professional Engineer,
- State ef lllingis
and 39 other states

FROFESSIONAL AFRUATIONS
* American [oncrete
Institute {ACI] [member
of Enmmittee 340]

= American Society of
Civil Englieers
[ASCE)

* Structural Engineers
Assottation of Mingis
(SEAD!)

* American Institute of Steel
Constroction

Profile: Gene C. Mojekwu, Ph.D., P.E., S.E.
Principal, Matrix Engineering Corporation

EXPERIENCE SUMMARY

Dr. Mojekwu has over 25 years combined practical, teaching and researth experience in
structural engineering, advanced structural mechanics and Foundatisn engineering, He
has extensive experience in the structural design of buildings, enviranmental Facilities
and special structures, as well as evaluation, rehabilitation and restoration of existing
construction.

In addition tu his duties as president of Matrix Engireering Lorporation, Or, Mojekwu is
active in Structural Engineering education. Since 1992, he has served as an Adjunct
Assocjate Professer of Structural Enginesring at the School of Architechure, University
of litinais at Chicaga. He also served in a similar capatity at Texas Tech University, The
University of Texas at Arfington and lllingis Institute of Tethnology.

Dr. Mojekwu has been published, has several award winning designs, and is an associate
memher of committee 34D of the American Conerete Institute. He is licensed in 40
states.

REPRESENTATIVE PROJECTS

- Lhicaga State University, Chicagn, L - 145,000 sq. Ft. library

- Kennedy King College, Chicage, IL - § buildings {athietic, culinaryftheatre, academic,
applied sciences and library] with a total area of appraximately 500,000 sq. ft.

- West Englewood 8ranch Library, Chicago, IL - 7,000 sq. R, City of Chicago Branch
Library

- Vodak East-Side Library, Chicago, IL - 14,000 sq. ft. library

= Lagan Square Branch Library, Chicago, IL - One-story, 13,500 sq. F. library

- New Dining Facility, The University of Chicago, Chicago, It

- 6045 S, Kenwood, University of Chicago, Chicage, IL - Feasibility study [Existing
Condition Assessment, Eade Analysis and Probable Cost Estimate] and struttural
engineering design services for adaptive re-use of the easting 6045 S, Kenwoad
Building at the University of Chicago

- Student Residence Hall and Dining Facility, University of lllinois at Lirbana
Champaign, Urbana-Champaign, IL - 620-bed, 140,000 sq. f, student residence hall
and 142,000 sq. ft. dining/residential program building

- HT Hclormick Student Village Dormitory, Chicago, Il — 300-bed, 128,000 sg. F.
student residence hall complex, lilingis Institute of Technclogy, The project consists
of two six-stury towers connected by a multiprogram ene-stary student center

- Scuth Campus Mixed Use Oevelopment, University of Illinois at Chicaga - 750-bed,
approximately 320,000 sq. Ft. student residence hall

Hatrie Bagiopering Erpuralion 30 W jackoen Bivi 408 Par YTV
Sirwctural Engianers Chicage Hinats. GHE00-3991 F IR am matrinthicay,com
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Gene C. Mojekwu, PhLD., P.E., S.E
Page?

- Qakten Community College, Skakie, IL - 60,000 sq. ft. technolngy center

= BF Wing Renovation, Governars State University, Chicage, (L - Feasibility study and
design for renovation of the Governors State University's EF wing, including
insertion of a new Maer fevel hetween existing floors

- (Chicago State University, Chicago, iL - 145,000 sq. . library

- B28 W. brace Condominiums, Chicago, IL - 222,000 sq. R, 140-unit, 1B8-stery mixed-
use retail and multi-Family residential building with 3 levels consisting of parking

- 4700 N. Sheridan Condominiums, Chicago, IL - 55,000 sg. ft. 12-story multi-Famity
residential building

- 15555 Wabash, Chicago, L - 280,000 sq. F., 14-story, 176-unit condeminium building
consisting of 2 fower level parking areas, ground Aoor commertiat and 12 upper
residential Aloars

= 1330 5, Michigan, Chicago, it. - 18-story, 250,000 sq. Ft. concominium building

- 1454 5. Michigan Ave,, Chicago, it - 25-story, 225 unit condominium building

- [hicago Park District Fieldhouse Prototype, Thicago, !L - Programmed #& include
administrative and support functions, a gymnasium, fitness rooms, athletic Aelds,
and more, the design slso accommodates future expansion for a natatorium and a
clubraom '

_ ~ Sanknofa House, Chicagn, IL - E-stary, 66,000 sg. P muiti-family residential building

b ) - GE00W. Staniey Ave,, Berwyn, iL - 0-unit, S-story residential building

- Black Ensemble Theater, Thicago, IL - §1,000 sq. ft., 4-story performing arts center
with 300 seat main theater and 150 seat studio

= New Faith Baptist Church, Chicago, Il - 77,300 sq. f. worship buitding with 2,200 seat
sanctuary, classrooms, Fellawship hall, choir/dance building and refated spaces

- Fagulty Office Center, Governors State University, University Park, L - 58,000 sq. .
foculty office building with partial basement and 28,000 sq. . educational
development building

» Lawndale Cineplex, Chicago, IL - 42,000 sq. Ft., ten screen movie theater with stadium
seating and state-cf-the art entertainment features

- Homan Square Community Center, Chicago, IL - 75,000 sq. Ft, field house/community
center

- AblafFasco Community Center, Chicaqo, Il — 2-stary, 65,000 sq. f. community center
consisting of muMi-purpase roams, natatorium, gymnasium, classrooms, computer
iearning centers, daycare, medical Facility and offices

- Chicago Park District Park #529, Chicago, i - Permanent bracing system for existing
maganry wall

- 7" Floor Expo Space, Merchandise Mart, Chicago, i - Feasibility study and design for
additional exposition space on the 7" and 8” oors of the Merchandise Mart building,
Praject also induded new foor infill and skylight roof enclosure within existing light
courts

Meiviu Englararing Corparation 11 W jacicen Bive #1% Pgar 2T N
Structurs! Gagmrers | Do s $0804-1801 Inzren welrivchicape com




MATRIX

R

Profile: Jeffrey W. Thompsan, P.E.
Senior Engineer, Matrix Engineering
Corporation

EXPERIENCE SUIMMARY
EDUCATION Mr. Thompson has extensive experience in the design and project management of
* [atifornia Polytechnic State various buildings and structural systems, He has warked on projects ranging in scale
University

- BS. in Architectural . )
Enginesring, 2001 Facilities, He is also experienced in the evaluation, rehahilitation and restoration of

existing structures. Mr. Thompson has experience with many structural materials,

PROFESSIONAL RESISTRATION Including reinfarced concrete, structural steel, reinforced masanry, wood and light gage
* Professional Engineer, metal

+ Wistons(n State

from small residertial additions tg mutti-million dollar educationai and research

PROFESSIONAL AFFILIATIONS REPRESENTATIVE PRUJECTS
* American Institute of Steel . . . .
Construction (AIE), = [hicage Park District Fieldhouse Prototype, Chicago, I - Programmed to include
member administrative and support Functions, a gymnasium, fitness rooms, athletic fields,

and mare, the design alse accommodates future expansion for a natatorium and a

clubroom

- New South (ampus Residence Hall and Dining Facility, The University of Chicago,
Chicage, IL - 900-bed, 375,000 sq. . new dormitory and dining Facilities

- Student Residence Hall and Dining Facility, University of Iilinois at Urbana-
Champaign, Urbana-Champaign, IL - 620-bed, 140,000 sq. f. student residenee hall
and 142,000 sq. ft, dining/residential program buifding

-~ NT Mcformick Student Village Dormitory, Chicago, IL — 300-bed, 128,000 s f
student residence hall complex, lllingis Institute of Technology. The project consists
of twa six-story towers connected by a multiprogram one-story student center

= lnderwriters Laboratories, NorthBrook, IL - This 50,000 sq. . 4 story state-of-the-
art muitivse research Facility consists of adminstrative offices, isbrotories,
dasssrooms and an auditorium, The building's structure features a 50 Faot long one
story fall cantelivered wing that extends over the buitding's main entranca. The
structure aiso features a cantilvered Buditorium space that projects from the
building's South elevation

- Bayview Tower, Bellingham, WA - Z23-stary, 305,000 =4. f., mixed use eandominium
tewer

e
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Anil Ahuja, PE, RCDD, LEED AP
Continued

Articles Published

14design, Spring 2007 Anniversary
Issue

Energy Audits 101, Consulting-
Specifying Enginear, July 2004
Pipa Down - Sears and Roebuck's
historic former headquarters retrofit

project, Consutting-Specifying
Engineer, Feb 2003

Automation and Building Systems
Management, Electric 2001

Integrated Building Services, A cover
article in CSE Magazine, Feb 2001

Integrating Technology, Building
Design and Construction, July 2000

Muminaticn and Harmonics , Pure
Power Magazine, June 2000

Understanding end Treating Harmonics
in Power System, 1999

Pulling it A% Together With Integrated
SpecHications, 1999

Uninterruptible Power Supplies, 1998

Driving Down Costs, Varlable Speed
Drives, 1998

Battery Plant Ventilation, 1997

Author of book titled: "Building Systems
Engineering-integrated M/E Design”,
1997, A Chapman and Hul! Publication

gSign 3 L elYery o I L

* Humana Healthcare Office Renovation, Chicago

* Herman Miller National Design Centers, Washington DC, Dallas TX

* Prairie Crossing Charter School, Grayslake, IL

» Chicago Christian Industrial League, New Headquarters

+ Greenworks Rancho Verde New Commercial Building, Chicago

+ Gary Comer Youth Center, home of the South Shore Drill Toam,
Chicago

+ Morton Arboretum, Lisle, IL

2 LT it K- d P Y TNt
» City of Chicago, Department of Construction and Pe
Code Reviews
»  Capital Development Board, State of Illinois Building, Emergency
Compressor Replacement
« Capital Development Board, IDOT Surveillance Bullding, HVAC
Upgrade
Naperville Police Station HVAC Upgrade
Neperville Naper Settlement, Pre-Emption House HVAC Upgrade
Rock Island Arsenat Army Corps of Engineers Building, Rock Isiand,
IL
Great Lakes Naval Training Center, Great Lakes, IL
City of Evanston, Back-Up Data Center and Emergency Generator
Elmhurst Police Station Emergency Generator Installation
O’Hare International Airport, South Airfield Lighting Control Vault
and North Airfield Lighting Control Vault
*  Public Building Commission Senlor Satellite Centers, Chicago

its, Municipal

* 2 @8

City of Chicago, Dapartment of Construction and Parmits,
Municipal Code Reviews

Professional municlpal code compliance review sarvices for Clty of
Chicago for various medium to large/complex public and private projects
located throughout Chicago, including new construction projects and
renovation/additions.

PrincipaHn-Charge, Herman Miller Nationat Design Centers
Herman Miller is committed to building or renovating its facilities to
achieve at least a Sitver LEED rating. CCJM was commissioned to
provide MEP design for two National Design Centers — one in
Washington, DC and another in Dallas, Texas. CCJIM's enginsered
solutions provided creative interior bulid-out HVAC dasigns {0 meet
LEED criteria using existing base building systems. Also provided
structured cabling to manage the main Herman Miller global
communication needs while maintaining the signature aesthetics of
theses showrooms.

Princlpakin-Charge, Chicago Christian Industrial League

MEP/FP design of new 106,000 sq. ft. mixed-use development in
Chicago's North Lawndale area consisting of five separate, but
connected bulldings with shared areas, bullding support area and
common floor areas. Five buildings include residential, office, technical
training center, adult and child development center and food service.
Sustalnable design goal Is achievement of Silver LEED Caertification.




Project Manager

Education and Reglistrations

Bachelor of Architecture, University of
Wincis &t Chicago

Licansed Architect, State of lifinols
llinols Registration #001-008419

llnois Capital Development Board
Certified Project Manager

B

James Sedlar, RA

James Sedlar is a seasoned professional with over 25 years of
experience in Building Systems Dasign, Design Management,
Construction Management, Commissioning and Facilities Management.
He is a Licensed Architect with project experience including residential,
commercial, hospitality and retall. Jim has also been a corporate
architectural prafessional with national and intemationat firms’ design
and construction divisions.

Project Management expertise inciudes client management and
interface, coordination of the project team, consultants and contractors,
coordination of workload through the entire project development to the
complete documents on schedule and within the client's budget.

He has technical competency in various building types and has over 18
years experience as a Senlor Construction Project Manager, managing
projects of both large and small scale. Routinely monitored project
schedule and quality, developed construction execution strategles, field
confrol procedures {RFls, Daily Reports, etc.), audited and assessed
confractor's performance and approved contractor's schedule of values
and progress payment requests.

Selected Project Experience

+» M
- linois Capital Development Board, Ludeman Development
Center, Park Forest, IL, Project Manager for Remediation
Project
- Public Building Commission, Chicago Public Libraries, Project

Manager for prototype design development for new public
branch (lbraries,

- Chicago Park District, South Loop Fieldhouse Renovation,
Project Manager for 30,000 sq. ft. renovation.

-  Architectural Design for Low and High Rise Residentia!
Recreational

- Jollet Park District, Irwood Ice Arena — On-site Construction
Management for new full-size indoor hockey rink with spectator
seating, locker rooms, community room, exercise room, retail
shop and McDonald's restaurant.

- Architectural Design for Racquetball Court

- Architectural Design for Country Club Storage Facllity

Retail

- PetSmart Stores, Midwest Region — Construction Manager for
for renovation and new construction of multipie new 25,000 sq.
ft. stores,

- Toys R Us Stores, Midwest Region — Construction Manager for
multiple new 40,000 sq. ft. stores, including renovation/
remodeling of existing.

- Venture Stores, IL and MO - Regional Project Manager for

Architectural Design for new 120,000 sq. ft. building.




Jin Hyung Lee

Project Engineer

Education and Reglstrations

llinois Institute of Technology, Master
of Science, Geotechnical Engineering

Yorsel University, Korea, Bachelor of
Sclence, Gaotechnical Engineering
(Civil Engineering)

Jin Lee has gained valuable experience designing mechanicat and
electrical systems at CCJM Engineers. He is well versed in both
mechanical and electrical, provides guality check of design documents,
and coordinates and spearheads the production of ME integration
drawings for every project. His background in gectechnical engineering
lends for extensive knowledge of site conditions as well. Jin's technical
expertise inciudes electrical, HVAC, and plumbing design for many
faciiity types. He routinely produces electrical and mechanical drawings
using the latest version of AutoCAD, including:

Control Loop Diagrams

Cable/Wire and Lighting Panel Schedulas
Key Diagrams/One Lines

P&iDs

Piping Schedules and Physical Layouts
Schematics and Table Drawings

Wirlng

Maps

Selected Profects

Project Engineer, O'Hare Modernization Program, South Airfield
Lighting Control Vault

Far the airport runway expansion project, electrical design for new city
electric service system that provides all electricity to south airfield and
associated electrical power distribution system for several pump
stations, tunnel fan rcoms, lighting control vault and control power for
supervisory monitoring system. Also included design for RTR-A, RTR-B
and 32L and 9R Glide Scope Buildings.

Design of airfisld suparvisory monitoring system to monitor HVAC
system, fire alarm system, pumping stations, emergency generator and
city electric services. This design requires intensive fleld survey for
existing system and research for new system to provide seamless
communication between existing and new monitoring system.

Other O'Hare Projects

~North Airfield Lighting Control Vault
-H&K, H&R Plant and Rotunda
~Cargo Tunnel Expansion

RV 22R Localizer Shelter

-North Cocling Tower Replacement




Project Enginear, Back River Waste Water Treatment Plant,
Baltimore

Project involves planning, design and preparation of plans and
specifications of an upgrade of the existing Blower Buildings No. 1 and
No. 2 1o operate in conjucntion with the existing reactors in Activated
Sludge Piants No. 1 an No. 2, respectively. Scope inciuded power
distribution system upgrade with new 15KV double ended substation
and new SKV, 1200 amp double ended substation to serve four, 1250
HP blowers and two, 800 amp, 480V double endad switchgears.
Complete service was analyzed for motor start, short cireuit and
coordination.

Project Engineer, University of lilinois Redeveiopment Projact,
Chicago -

MEP design for shell and core adaptive reuse of existing 16,200 sq. ft.
building. Facility design with temporary utility power with eventua!
switchover to university power. MEP/FP design for tenant improvement
portion of facillty. Designed a new 15KV main-tie-main utility load
center which will serve 4 retall buildings and a 4-floor garage structure.
Secondary distribution included five single ended and two double ended
substations. Campus power distribution included full short circuit and
coordination study of campus distribution system. Jin produced
electrical construction drawings.

Project Engineer, Detroit Marina Terminal Site Security Systam and
Associated Work, Detroit Water & Sewerage Department
Responsible for design of elactrical and instrumentation and for the
main Chiorination/De-Chlorinstion Facillty fencs and guard house
security system. The Faciiity’s power distribution included a new 5 KV,
5 MVA double ended substation and six 480V main-tie-main
switchgears to serve equipment at 800V and below. CCJM conducted
an electrical system load flow and short circuit and coordination studies.

f Iy r

Blue Plains Wastewater Treatment Plant, Large Valve Replacement
Opus Group, Tri-State Intemational

Legal and General MEP Services

Shure Technical Center, Niles, [llinols

Rock Island Arsenal, Army Corps of Engineers Building, Rock
Island, liinois

Herman Miller National Design Centers, Washington DC and Dallas,
Texas '

e-Suites, Museum of Science and Industry, Chicago

Northwestern University Book Storage Facility, Evanston, Hinois
Northwestern University Café, Evanston, IMinois

University of illlincis Redevelopment Project, Chicago, Illinols
Chicago Housing Authority, Sullivan, Racine Buildings

St. Alexander Parish & School, Palos Heights, llinois

Harris Bank

X-Sport Fitness, St. Charles and Chicago Ridge, Niincis
Public Building Commission, Senior Centers, Chicago, lilincis
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Mark Spigarelli

Senior Designer

Education and Reglzirations

Northem Michigan University, Bachelor of
Sclence, Industrial Technology

Seloliite Broadeasting & Communications
Association (SBCA) Certified

Mark has gained valuable experience in the design and
implementation of plumbing systems. He has performed detailed
site surveys, feasibility studies and conducted evaluations of
existing systems, engineering for permit documsnts, shop drawing
review, load calculations, among other tasks. He is abreast of
Ninois Codes.

Plumbing systems include domestic hot and cold water, domestic
hot water recirculation, domestic water heaters, sanitary and vent,
sewage ejectors, storm water, pumps, laboratory and acid waste
and vent, compressed air, acid neutralization, irrigation systems
and reverse osmosis,

Selected Profects

» Gary Comer Youth Center, Chicago, llincis

+ North and South Fire Stations, Army Comps of Engineers, Ft.
Campbell, Kentucky

« Segregated Mall Handling Facility, Army Corps of Engineers,
Detroit, Michigan

» (FHare Alrport, South Alrfield Lighting Control Vaulit

s O’MHare Airport, North Alrfield Lighting Control Vault

» O'Hare Airport, H&K and H&R Plant and Rotunda

s Department of the Navy, Naval Administration Facility, Norfolk,
VA

* Haugan Middle School, Chicago Public Schoet, Chicago,
linois

*  Shure Technical Center, Niles, lllinois

= Dover Air Force Base Youth Center, Dover, Delaware

Great Lakes Naval Band Facility, Building 150, Great Lakes,

Winois

Allianz Global Risks, Chicago, llinols

Avoca West Elementary School, Glenview, lllinois

Marie Murphy Elementary School, Wilmette, lliinais

University of lilinols Redevelopment Project, Chicago, lllinois

St. Isaac Jogues Church, Hinsdale, Illinois

Church of St. Mary, Lake Forest, lllinois

Harris Bank, Chicago, Winois

University of lllincis at Chicage Redevelopment Project

ABN AMRO Disaster Recovery Center, Bolingbrook, IL

Dicnex Corporation Tenant Build-Out, Bannockburn, 1L

City of Naperville, HVAC Upgrade Project

Cook County High Rise Life Safety Evaluations
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Jeff Treiber, P.E.
Senlor Vice President « Principal In Charge
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Blography

Treiber has over 25 years of engineering and management
axperience. As a Senior Vice Presidant and the Director of
Hanneman's Chicago Office, he is responsibte for project
performance, technical quality, staff davelopment, and
administration. His diverse project exparience ranges from small
tenant angineering projacts to a lead management role in the
massive $2.2 tillion Chicago Public Schools Capital improvement
Program. Treiber received his bachelor's degras in civil and
structural enginearing from the University of lilincis In 1980 and a
masters of science in enginesring mechanics/angineering
managemsnt from the Univarsity of Santa Clara in 1985.

Project Experience {partial)

* Gail Borden Public Library, Westside Branch Librery, Elgin, llinois
*+ Chicago State University, New Academic Library, Chicago, Ifinois
* Avalon Library, LEED/Commissioning Services, Chicago, lllinoia

Bucktown Library, LEED/Commissioning Services, Chicago, lllinois
Logan Square Library, LEED/Commissioning Servicas, Chicago, Hlinols
*» Oriole Park Library, LEED/Commissioning Services, Chicago, Hiinois
* VodakLibrary, LEED/Commissioning Services, Chicage, Ilinois

llinois State University, College of Businass, Normal, lllinois
University of lllinois, East and West Cempus Recreation Canter, Addition and
Renovation, Chicago, lllincis
University of lllinois, West Campus Chilled Watsr Plant, Chicago. Hingis
Unliversity of liinois, Campus Recreation Center East, Renovation, Urbans-
Champaign, lllinois
Univarsity of llinois, Intramural Physical Education Building, Renovation, Urbana-
Champaign, lllincls
City Colleges of Chicago, 1T Wiring Program, Chicago HHlinois
= Clty Collegen of Chicago, Malcolm X Callege — Laboratery Renovation, Chicago,
Iinols
» City Coliages of Chicago, MEP Assassment of All City College Facilities,
Chicago, Ilinois
* Northem lilinals University, East Campus Chiller Project, DeKalb, Ninois
* Northem lilincis University, Enginearing Bullding Addition/Cleanroom Renovation,
DeKa'b, {lkinois
* Northem llinois Univarsity, West Campus Chiller Project, DeKalb, linola
+ Infant Welfare Sociaty Health Clinic, LEED/Commissioning Services, Chicago,
llincis
* Northwestern Mamorial Hospital, Stem Call Resaarch Laboratory, Chicego,
Minois
* Woodstock CUSD No. 200, Commissioning Services, Woodstock, Itinois
* New Elementary/Middis School
« New High School
= Chicago Public Schools, SW Area Middle School, LEED Consulting, Chicago,
linois
= Chicago Fire Department, Chicago, |Binoie
* MEP Enginesring Design/LEED Services — Fire Engine 121
» LEED/Commissioning Sarvices

www.henneman.com « 888.616.0216




"1 Henneman Engineering Inc.

Mark A. Blazis, P.E., LEED AP
Vice President = Mechanical Engineer

Blography

Blazis joined the firm in 1894 and specializes in district heating
and cooling, health care and higher education. He wes a key
member of the East Side Chiller Upgrade at the University of
lllinois at Chicago, and managed and administerad the
consfruction phase. Blazis a'so played a significant role In the
Univarsity of lifincis Chilled Water Master Plan. In addition, he
has a ramarkable knowledge of HYAC and laboratery design. He
Is a registered professional enginear In the State of (llincis, a
LEED 2.0 accredited professional and a Registered Energy
Professional in the City of Chicago.

Project Experiencs (partial)
= Avalon Library, LEED/Commissioning Services, Chicago, Illinois
* Beverly Branch Library, Chicago, lllinois - Fundamantal/Enhanced
Commissioning and LEED services for a 16,000-square-foot-library targeting
LEED-NCv2.2 Silver Certification
* Bucktownlibrary, LEED/Commissioning Servicea, Chicago, Nlinois
* Budiong Woods — Branch Library, Commissioning Services, Chicago, Minois
* Logan Square Library, LEED/Commissioning Services, Chicago, llinois
* Oriole Park Library, LEED/Commissioning Services, Chicago, Ilinoi
* Vodak Library, LEED/Commissioning Servicas, Chicago, IHinois
* West Side Branch Library, Elgin, Hiinols — Design of geothermel HVAC systems
for new 10,000-aquare-foot library targeting LEED-NC Silver certification.
* University of lilinois, College of Agriculture, Consumer and Environmental
Stiences Library Information and Alumnl Center, Urbana-Champaign, Hinois
» Chicago State University, Chicago, Hlinois
* Infrastructure Master Plan Study and Implementation
* New Academic Library
« City of Chicago Fire Department, Engine 121 Firs Station, Chicago, lllinois
* Department of Natural Resources, New Office Building/Interpretive Canter,
Springfiald, lllinois
Dirksen Federal Building, Renovation Praliminary Design Study, Chicago, Ilinois
General Services Administration, Mutti- Tenant Renovation, Chicago, lllinois
Governors State University, Renovate Heat Plant, University Park ilincls
Jemaes R. Thompson Center, Renovate Art Gallery, Chicago, lllinols
Joliet Correctional Centar, Emargency Racaption and Classification Center,
Jolist, ltlinois

* Northarn lllinots University, DeKslb, lllinois
« Engineering Building Cleanroom Addition
= New East Campus Chitler Plant
+ Wast Chiller Plant, Replace Verious Chillars
* Founders Memorial Library Renovation
* Founder's Memorisl Library, Fourth Floor Refmodel
» Secrslary of State, Stratton Building ChiBer Repiacemant, Phase | and II,
Springfiaid, lllinois
* Southem lillincis University, Enginasring and Technology Building, Carbondals,
Hinois
» State of llinoie, Springfield, lllincis
= Armmory Building Rehabilitation
* Wiltard Ice Building, Cocling Tower Replacement

4 o 2 5H
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Administration = Notre Dame
Unhrersl'ty (expected May 2008)
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Brett J. Kelley, P.E., LEED AP
Assoclate Principal » Mechanical Engineer
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Biography

Kalley is a mechanicat engineer and has eleven yoars of
anginearing experience, He is a registered professional engineer
in five states and is also a LEED 2.0 accredited profeesional. He
has extensive experiance with heatthcars, commarcial and
educational facilities.

Project Experience (partial)
* Avalon Library, LEED/Commissioning Services, Chicago, llinois
= Baverly 8ranch Library, LEED/Commissioning Services, Chicago, Illinois
+ Logan Square Library, LEED/Commissioning Services, Chicago, Hlinois
* Chicago Fire Departmant, Chicage, lllinois
» MEP Engineering Design/LEED Services - Fire Engine 121
+ |LEED/Commiasioning Services
» Fire Engine 18
» Fire Engina 70
* Fire Engine 102
* Fire Engine 109
+ Clearwater Oak Brook Development, Qak Srook, Hiinois
= 505 North State Street, New Mixed-usa High Rise Building, Chicago, lllincla
« Chicago Board of Trade (CBOT) C2 Data Center Cooling Design, Chicago,
Illinots
= Children's Memorial Hospltal, Varlous Projacts, Chicago, lllinois
= Community State Bank, Bank Mechanical and Electrical Design, Avilla, Indiana
+ Delnor Community Hospital, Infilimtion Ventilation-Air Program Study, Geneva,
llinois
* DuSable Mussum, Roundhouss Museum Renovation Feasibility Study, Chicago,
linois
» Met Life, Corporate Office Facility Design, Rockford, fllinois
* Monganio Corporation/DeXalb Genetics
* Nosthwestern Memorial Hospital, cGMP FDA Validated Islst/Stam Cell Therapy
Lab, Chicago, linvis
* Northwestern University, Telacommunications and Data Center Powes System
Upgrade, Chicago/Evansion, ilinois
+ St Clair County, Port Huron, Michigan
» Ceantral Enargy Ptant
+ Sheriffs Office and Medium-Security Intervention Center
» State of Hiinois — Capital Development Board, Chiller Flant Ranovation and
Replacement, Dixon, lllinois
« Swedish Govenant Hospital, Various Projects, Chicago, Hlinois

+ Unitad Statas Department of Veteran Affairs Medical Center, Mayw ood, Illinois

* Eye Clinic and Ear, Nose and Throat Clinic, Building 200
» Hematology/Oncology Program Renovation and Expansion, Building 200, ¢
Floor
+ Hemodialysis R.O. System Design, Building 200, 6' Floor
+ Surgical/Acuts Care, Building 200, 7" Floor
= University of Chicago, information Management Help Desk, Chicage, lllinois
» University of liinois at Chicago, Chicago, lincis
« Superheated District Stearn Line Replacement
* Waest Campus Recreation Facility

www. henneman.com » 888.616.0216
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B e , Charles Meagher, EIT, LEED AP
b Lo T " “ Mechanical Engineer
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Ba rof Science — Mochanical | Meagher is a machanical engineer with four years of profassional
" Erighih OhioState ~ < | experience. He hokis a Bachelor of Science in Mechanical
Universtly, Columbus, Ohio. Engineering degrea from Ohio State University. Meagher has
i - " | experience with hospitals, healthcare facilities, and universities.
; ' Ha specializes in the design of HVAC systems.

Project Experience (partial) i :
« Chicage Cultural Center, Green Rool, Chicago, lllingis [ﬁﬁ
» Beverly Library, LEED/Commissioning Services, Chicage, lllinoie e
» Chicago Public Libraries, Prototype Design for LEED Sitver, Chicago, Hinois
+ Logan Squars Library, LEED/Commissioning Services, Chicago, linois
+ Chicago Public Schoots, Chicago, Hiinois

» Grant School

» George W. Curtis Elementary School

» Guglielma Marconi Community Academy

» Ace Technical Charer School

* Sayre Language Acadamy
« Chicago Stata University, Power Plant Upgradae, Chicago, lllinais
* Chicago Fire Department, Chicago, lfiinois

« MEP Engineering Design/LEED Sarvices — Fire Engine 121

« LEED/Commissioning Services

» Fira Engina 18

* Fira Enging 70

» Fira Engine 102

= Firs Engine 109

= Confidential Client, High Rise Office Reanovation Study, Chicego, Hinois

+ First American Bank, New Bank, Bartiett, lllinois ’

« QGary Park District, Band Shell, Gary, Indiana

« Jesse Brown Velerans Affairs Medical Center, Research Lab Sth Fioor,
Mitwaukeg, Wisconsin

« JW Peck Federal Courthouse, PDS Study, Cincinnati, Ohio

* Kendall Coflege, Campus Relocation, Chicago, llinois

» Loyola University Madical Center, OCC Computer Room Addition, Maywood,
Mlinois

= Northwestern Hospital, cGMP Cell Therapy Facliity, Chicago, lllincis

+ Southem llinols University = School of Pharmacy, Existing Building Renovation,
Edwardsgville, lilinois

* University of llinois, East Campus Recreation Facillty, Chicago, Winois

* Wheaton Coflage, New Anatomy Laboratory, Wheaton, lllinois

www.henneman.com +« 888.616.0216
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Todd Dunn, P.E.
Lead Electrical Engineer

Blography

Dunn is an accomplished profassional electrical engineer with 25
years of experience in engineering and project management. He
possesses the ability to lead multi-discipiine teams in pursuit of
common goals. He has & proven track record of finding and
implementing innovative solutions to reduce costs and Improve
quality of project deliverables.

Project Experianca (partial)
+ Chicago State University, New library, Chicago, lllinois
« 505 North State Street, New Mixed-use High Rise Bullding, Chicago, lllinois
« Cloarwatar Oak Brook Devslopment, Oak Brook, lllinois
» Hudson Tower, New Mixed-usa High Rise Building, Chicago, Ningis
» Charles Shaw Development Carporation, Electrical Design on a 58 Unit Four-
Story Condominium, Chicage, lllinois
= 1007150 South Wacker Drive, Chicago, Nlinois
» Base Building and Tenant Build-oul Project
» Instaltation of 6,300 kW of Onsite Emergency and Standby Power
Geaneration
« ABN-AMRO Plaza, Electrical Systems at New High-Rise Technology Center
Buliding, Chicago, llinois '
« Chicago Board of Trade, Chicago, linois
» New Eloctrical Sarvice Vaults and Distribution Systerms
» Conversion of Open Out Cry Pit Trading Floor to all Electronic Trading Floor
» |nstallation of Redundant Powar Systems for the Exchange's Main Data
Canter
* City of Chicago, Department of Water, Condition Azseasmant Reports and Life
Extension Studies, Chicago, [linols
« CNA Plaza, Chicaga, lllinois
= Computar Data Center
* VFD Refrofil
= Dieset Generator Upgrades
* Elevator Modemization and Ups Installations
« Cole Taylor Bank, Commissicning Agent for Corporate Headquarters, Chicago,
(nois
+ Confidential Client, Design and Commigsioning Sarvices, Chicago, llinois
« Dalsy Plaza, New Emergency Generator System, Chicago, [linois
+ Delnor Community Hospital, Master Plan for MEP Systems, Geneva, lllincis
» Exelon Thermal Technologies, O&M Manuals for Electrical Systems, Chicago,
inois
« First USA, 500,000 Square Foot Credit Card Processing and Support Facility,
Chicago, Hinois
« |linois Institute of Technalogy, Control System Modifications for Cogeneration
Facility, Chicago, iflinois

www.henneman.com « 888.616.0216
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Robert P. Dahlmann, P.E., CPD
Chief Plumbing and Fire Protection Engineer
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Dahimann is a registared professional mechanical engineer with
aver 35 years of professional experience. He is also Certiflad in
Plumbing Design by the American Society of Plumbing
Engineers. He hokds a Bachelor of Science degrea from
Milwaukee School of Engineering and speciallzes in plumbing
end fire protection design for all types of industrial facilties,

Previous Individual Experience (partial)
» Gallatin County School District, K- 12 School, Gallatin County, Mincls
» Glenbrook North High School, Hot Water Piping System Replacement,
Narthbrook, Hiinois
» Glenbrook Seuth High School, Pool Piping Revisions, Glenviaw, lilincis
Woodsiock School District, Woodstack, illinoia
Assisted Living Facilities, Varlous Locations
Bunge Lauhoff Grain Company, Boiler Room, Danville, lilinois
Burnham and Root Library, Historic Landmark Restoration, Chicaga, Ilinois
Canbook Distribution Services, Book Warehouse, Ontario, Canada
Caterpiliar, Carburetor Manufacturing, Pontiac, Wlinois
Great Plains Software, Corporate Headquariers, Fargo, North Dakota
H. J. Heinz Company, Thres Gas Fired Boilers for Frozen Meals Pr oduction,
Florence, South Carclina
« Mamischieger, Manufacturing And Training Facility
» IBM, Microchip Manufacturing
= Menassas, Virginia
« Faris, France
» lowa Lutheran Hospital, Surgary and Radiology Addition, Des Moines, lowa
« John Crane Packing Company, Manufacturing, Morton Grove, llinois
+ Kewaunee Nuclear Power Plant, Carlton, Wisconsin
* Kohler, Fiberglass Plumbing Fixture Manufasturing
+ Luster Products, Hair Care Products Mamufacturing, Chicago, Mlinois
« National Manufacturing, Manufacturing and Distribution, Stering, Ninois

Naticnal Safety Council, Corporata Headquarters, Itasca, llinois
New Energy Corporation of Indiana, 50 Mitlion Gallon/Year Ethanol Production
Plant including & Coat Fired Bailer Building, South Bend, indiana
= Northern Indiana Public Services Company, Power Plant
+ Pharmacia {formerly Upjohn Company), Boiler Building, Kalamazoo, Michigan
» Procter and Gamble, Soap Manufacturing, Chicago, linois
» South Shore Cultural Center, Historic Landmark Restoration, Chicago, llincis
= Southeast Energy Group, Ethanal Production
« Sunbaam Oster, Advanced Manufacturing and Distribution Center, Hatliesburg,
Missiasippi
» The Rookery, Historic Landmark Restoration, Chicago, lllinois
* VA Hines, Hines, Minois
» Behavioral Health Rancvation
« Paychiatric Replacement Facility — Acute Surgery Phase

www.hanneman.com + 888.616.0216
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Michael Eisen, RLA, ASLA,
Certified Arborist

Senior Landscape Architect
Urban Designer

Michael Efsen leads the Urban Design and Landscape
Architecture practice areas at Bauertatoza Studio. He
has expertite in land planning, master planning, site
design and engineering, planting design, zoning
application, tree surveys, natural areas restoration/
management, and storrn water best management
practices.

EXPERIENCE
28 years practicing landscape architecture

EDUCATION .

Bachelor of Fine Arts in Landscape Architecture
University of lllinois, Urbana-Champaign

Green Roof Design 101

PROFESSIONAL REGISTRATION
Landscape Architect: Illinois
Certified Arborist, International Soclety of Arboriculture

AFFILIATIONS

Armerican Society of Landscape Architecture (ASLA)
Member

Nature Conservancy Member

Chicago Wilderness Member

Sierra Club Member

URBAN DESIGN, SITE PLANNING AND
LANDSCAPE ARCHITECTURE

Public Building Commissien of Chicagn - Chicago, llinois
Engine 70 Fire Station

Engine 121 Fire Station

New Westinghouse High School

9" District Police Station

23™ District Police Station

Chicago Park District - Chicago, Illinois
Park 532
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9% District Police Station

City of Lockport = Lockport, Illincis
Lockport Downtown Master Plan

Department of Veterans Affairs, Great Lakes Acquisition
Center - Hines, Iilinois
Hines VA Hospital Campus Landscape Master Plan

University of Illinpis at Chicago ~ Chicago, Illinois
Sputh Campus Landscape Design

Granite Development - Chicago, Illincis
Madden Wells Residential Developmant

Lincolnwood Public Library District — Lincolnwoad, Ilinois
Lincoinwood Public Library Parking Facilities

DeStefano + Partners - Chicago, Lllinols
Belmont-Craigen Landscape Architecture Review

United Neighborhood Organlzation - Chicago, Hiinois
UNO Charter Schoal Landscape Design

Frankfort Square Park District — Frankfart, Ilinois
Island Prairie Nature Center

.Children's Memorial Hospita) - Chicaga, Illinols

Julla Porter Park

Midwest Development - Frankfort, Illinois
Lighthouse Pointe PUD, 210 Acre Residentlal Development

Glenwood School - Glenwood, Illinois
Land Use and Master Plan

Lincolnwood Public Library Parking Facilities

BauerLatoza

STUDIG




3702 N. Pine Grove, Unit JA
Chicago, IL 60613

Phone (773) 975-6467

Fax (773) 409-5499
hjkessler@hjkesslerassociates.com

Helen J. Kessler, FAIA, LEED A.P.

AREAS OF SPECIALTY

Nationally recognized authority on sustainable design and energy efficiency
Leadership in Energy and Environmental Design (LEED®) consulting

Lighting and energy efficiency design and analysis

Strategic energy management planning

Renewable energy technologies

Commissioning and Retro-Commissioning consulting

EDUCATION

* M.B.A., The Wharton School, University of Pennsylvania, Philadelphia, PA (1986)
s Bachelor of Architecture, The University of Arizona, Tucson, AZ (1975)

EXPERIENCE

» President, HiKessler Associates, Chicago (2003 - present)
Manage consulting practice specializing in sustafnable design, LEED, energy efficiency and
building commissioning. Assist project teams with development of sustainable design goals
and LEED certification. Kessler works with a broad range of clients including architects and
building owners representing non-profit, educational and commercial projects. Select
projects include Exelon’s LEED Platinum headquarters, Orland Park’s LEED Gold police
headquarters and the LEED Platinum Evelyn Pease Tyner Interpretive Center.

. tive Vice-Preside, je Associat fcago (1991 - 2003
Designed and implemented sustainable design and LEED, energy efficlency, lighting design,
building commissioning, renewable energy and strategic energy management services,
Responsibilities included business development, project management, employee
supervision and strategic planning. Managed projects for diverse commercial, institutional,
industrial and public ctients, some of which included the City of Chicago, California Energy
Commission, AT&T, Lucent Technologies, University of Chicago, Allstate, McDonald’s and
many real estate and architecture firms.

+ Pro Director - Technical Servic tt Hotels Corp. {1989 - 1991
Supervised design of three new hotels, Responsible for managing renovation projects
totaling $40,000,000 for 14 hotels. Developed capital budgets; determined project design
intent; supervised consultants; negotiated contracts; coordinated purchase of fumiture,
fixtures, and equipment (FF&E); directed contractors; and coardinated projects with haotel
management. Ensured on-time, on-budget delivery of projects.

. o Manager, Richard |. n & Co., Inc. (1987 - 1989
Managed all aspects of design, construction, purchasing, budgeting, and contract
negotiation relating to the development of 183-room luxury hotel. Managed %8+ million
FF&E budget.

. ect Manager, The Ente Development any {1986
Coordinated tenant fit-out for specialty retall center in Hartford, CT.
s Project Archit The University of Arlzona ironmental Resesarch Laborat, 977-

1984) Designed solar homes and U.S. Department of Energy Passive Cooling and Heating
Experimental Facility. Performed research on solar and low-energy heating and cooling




technologies. Solar energy columnist for The Arizona Daily Stor (1982 - 1584). Taught
solar energy course at The University of Arizona College of Architecture, Trained builders
and homeowners in design of passive solar systems.

PROFESSIONAL AFFILIATIONS

Licensed Architect, States of [lifnois and Arizona

Fetiow, American Institute of Architects (AlA)

LEED Accredited Professional and Corporate Member, U.S. Green Building Council

US Green Building Council Chicage Chapter Board of Directors (2007 - 2008}

Chalr, Education/Research Committee, US Green Building Council, Chicago Chapter (2002 -
present), Member, Program Committee

US Green Building Council, Voting Member LEED for Commercial Interiors Core Committee
(2006 - 2007); member Hearttand Regional Council (2007)

US Green Building Council, LEED™ New Construction, Existing Bufldings and Energy and
Atmosphere TAG Carresponding Member _

Chicago Real Estate Executive Women (CREWY), Board of Directors (2005), Secretary (2006 -
2007), member Communications Committee

Voting Member, ASHRAE Commissioning Guideline Committee (GPC-0) {1999 - 2005)

Chair, Energy Code Committee, Chicago Bufldings Department (1999 - 2003)

Chicago Chapter AlA, Board of Directors {1995)

Chicago Chapter AIA, Co-Chair - Committee on the Environment (1993 - 1995)
Commissioner, Arizona Solar Energy Commission (1979 - 1984)

Co-chair and board member, Arizona Solar Energy Association (1979 - 1984)

Commissioner, Tucson-Pima County Metropolitan Energy Commission (1980 - 1$84)
Hluminating Engineering Society of North America (IESNA)

PUBLICATIONS AND AWARDS (partial list)

“White Roofs - Are They Sustainable?,” AlA Chicago Focus, April 2007

"Sustainable Design - A Call to All Architects,” AlA Chicago Focus, February 2007
“Commercial interiors - New Opportunities for Sustainable Design,” AIA Chicago Focus,
June 2005 _

“An Integrated Approach to Designing High Performance Buildings,” AJA Chicago Focus, May
2005

“Living An Impossible Promise - Enjoying The Journey,” Conference for Global
Transformation, San Francisco, CA, May 2004

“Prototype LEED™ Libraries for Chicago,” Greenbuild, a Conference of the U.S. Green
Building Council, November 2003

“Creating A Strategic Energy Management Plan To Reduce Costs At The University Of
Chicago,” Greening of the Campus, September 2003

“Discourses for a World of Abundance,” Conference for Globa! Transformation, August
2003,

“Resources for Sustaining Healthy, Productive and Abundant Lives,” Conference for Global
Transformation, September 2002.

“Retro-Commissioning the Headquarters Building of Information Resources, Incorporated,”
Tenth National Conference on Building Commissioning, May 2002,

“Selected Best Practices for Successful City Energy Initiatives,” Prepared for the U.S.
Conference of Mayors, May 2001.

Chicago Section IESNA 2000 EPRI Award for Lighting Design Excellence, South Shore Bank,
35" Street Branch

*Increasing Property Value Through Efficient Energy,” Environmental Deslgn &
Construction, May/June 1999.

"Maintenance, Operation and Repairs (MORES) - A Utility Re-Commissioning Program,”
Seventh Nationat Conference on Building Commissioning, May 1999.




“Efficient Use and Smart Purchasing of Energy,” NEOCON 98.

“In the Right Light,” Journal of Property Management, September/October 1998.

“Using an Integrated Approach to Achieve Superior Energy-Efficient Buildings,” Energy User
News, October 1997.

“Commissioning the Air Handling System in an Existing Office Facility,” Fourth National
Conference on Building Commissioning, May 1996.

“Saving Energy through Design Assistance Review of New Educational Building,” Greening of
the Campus, April 1996.

“Improve Productivity and Reduce Operating Costs by Using an Integrated Approach to
Achieve Superior Energy-Efficlent Building,” NEOCON 95, Conference Proceedings Vol. 1l
June 1995.

“Re-Commissioning an Existing Large Facility for Energy-Efficiency,” Third National
Conference on Building Commissioning, May 1995.

"ROI Considerations Go Beyond Simple Payback,” Energy User News, August 1994,

“Light Perceptions,” The Construction Specifier, March 1994.

“Valmeyer, Illinois: The Potential For a Sustainable Community,” Inland Architect, Spring
1994,

“Recommendations on a Tool Kit For Community Sustainable Development,” Results of the
Wingspread Conference, published by U.S. Department of Energy, January 1994,

“Lighting the Way to Lower Operating Cost and Increased Productivity,” NEOCON 93, The
Worid Exposition on Facilities Planning, Design and Management, June 1993,

Over 20 publications on solar energy for journals, national and international conference
proceedings (1978 - 1984), column on energy efficiency and solar design for The Arizona
Daily Star (1982 - 1984) and invited presenter to over 75 local, national and international
seminars, workshops and conferences,




Christopher Harrls, MRICS
Operations Director

Mr. Harris has over 30 years in the construction industry. His
axperience covers cost estimating through all stages of dasign,
on-site cost control, bid documentation and valus enginearing
on various projects for both government and privats sactors.

He has provided cost control and construction consultancy
services on a diverse range of projects both domestic and
overseas. The work covered new build, renovation, additions
and conversions with a total valus of these projects going well
into the hundreds of millions of dollars.

REPRESENTATIVE EXPERIENCE:

Helge A. Haugan Middle School, Chicago, llincis

Bronzeville Military Academy, Chicago, liinois

Little Village High School, Chicago, {llinois

Cermak Elemantary School, Chicago, llinois

Cuffe Blementary School, Chicago, llinois

Whitney Young High School, Chicage, lllinols

Drummond School, Chicago, llinois

Jans Addams School, Chicago, lilinois

Sanborn School, Chicago, Winois

Linne School, Chicago, llincis

Latin Upper School Landscaping, Chicago, iinois

Devonshire Elemantary School, Skokia, lllinois

Plainfiald High School, Plainfield, llinois

Flum Grove School, Rolling Meadows, |llinois

Santa Ana Unified School District - Carr Intermediate

School Expansion, Santa Ana, California

Stevenson High School, Lincoinshirs, Hlinois

s Waestbrook Elementary School, Mourt Prospact, lltinois

s CHA, Flannery Building #2 Renovations Phase, Chicago,
llinois

s CHA Laundry Prototype Building, Altgeld Gardens-Murray
Homes, Chicago, {llincis

*  Public Building Commission of Chicago, South Water

Purification Plant, Chlorine Im ents, Chicago, Hlinois
» Chicago Police Department, 7" District Station, Chicago,
Hinois
* Chicago Police Department, 9 District Station, Chicago,
linois

12th District Pokice, Chicago, Hlinois

Millenniutm Park, Various Projects, Chicago, lllinois

CTA Red Line improvements, Chicago, lllinois

CTA Red Line Mezzanines, Chicago, llinois

CTA, Transfer Tunnels - Roosavelt & State, Chicago, lllincis
Howard/Ridge to CTA Tracks Sireetscape, Chicago, Hinois

EDUCATION:

Aston University, Birmingham,
England, BSc {(Hons), Building
Economics and Measurement, 1977

CERTIFIC ATIONS/AFFILIATIONS:
Professional Associate: Royal
Institution of Chartered Surveyors:
1988

YEARS oF EXPFERIENCE: 30+
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RESUME -’

. Semyon Moreyno !

: Senior Mechanical Estimator

' Mr. Moreyno has over 29 years experience in enginesring and EpucaTion:
estimating of HVAC systems in various types of bulldings. He ) Polytechnical Institute, Ijev, USSR,
has calculated, designed and estimated many piping and BS, Machanical Engineering, 1972
ductwork systems, air poliution controt systems, insutation :
projects, and heat transfer equipment projects. He aiso ; City-Wide College, Chicago, lllinois,
possesses 5 years of fleld experience in which he assisted i Computer Ald Drafting w/AutoCad
during the construction and start-up phases and provided _! Course, 1890

continued mairtenance support throughout operation. :
i YEARS OF EXPERIENCE: 29+

He has provided cost control and engineering services on a ]

variety of projects both domestic and overseas. These include i

educational facilities, laboratories, hospital systems, residential

buildings, retail stores, power plants, industrial facilities, and

autormotive plants.

REPRESENTATIVE EXPERIENCE:

Helge A. Haugan Middle Schoal, Chicago, illinols
Little Village High School, Chicago, lllinois !
Cermak Elementary School, Chicago, INinois i
Cuffe Elementary School, Chicage, lllinois '
Dover/Sherborn Regional Schools, Dover, Massachusetis .
Santa Ana Unifisd School District - Carr Intermediate i
School Expansion, Santa Ana, Cafifornia
St. Charles High School, St. Charles, lllinois I
Wastbrook Elamentary School, Mount Prospect, Klincis :
. :.':hicegu Potice Department, 7 District Station, Chicago,
llinois

«  Chicage Polica Department, 9" District Station, Chicago,

llinois

12th District Police, Chicage, llinois

Millennlum Park, Various Projects, Chicago, lllinois

CTA Red Line Improvements, Chicago, Nlincis

CTA Red Line Mezzanines, Chicago, lllinois

CTA Transfer Tunnels - Roosevelt & State, Chicago, Illinois

O’Hare International Airport, Pedestrian Tunnels, Chicago,
- lllinois
»  O'Hare Internationat Alrport, Tarminal 4, Chicago, llinois
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Kimberly Palmer
Senior Electrical Estimator

Ms. Palmer has over 27 years of axperienca in the

Construction Industry specializing in electrical installation,

estimating and project management. Her feld axperience
includes performing instattation of efectrical systems and

equipment. Ms. Palmer has specialized in cost estimating
and valus engineering of tha electrical aspects of

construction projacts from concept to completion for the
majority of her years in the industry.

Ms. Palmer has worked on a wide varlety of projects
including convention centers, hoepitals, [aboratories,

schools, retail malls, eirports, commercial office buildings,
chemical plants, automotive plants, steet mills, and

printing presses. The value of thase projects covers a
broad cost range and totals hundreds of millions of dollars.

$he has the ability and experiencs to oversee svery
aspect of a project including negotiations, scheduling and

budgeting.
REPRESENTATIVE EXPERIENCE;

Helge A. Haugan Middle School Chicago, lliinois
Litde Vitlage High School, Chicago, lllinois

Luther Burbank School, Chicago, lliinois

'Cuffe Elementary School, Chicago, Hincis

Latin Upper School Landscaping, Chicago, llinols
Brandon Middle School, Ortonville, Michigan
Cranbrook School - K~12 Private School, Michigan
H.T. Burt Elementary, Ortonville, Michigan

Harvey Swanson Elementary, Ortonville, Michigan
Homer Central School, Homar, New York

Santa Ana Unifiec School District - Carr Intermediate
Schoo! Expansion Santa Ana, California

Sterling Heights High School Sterling Heights, Michigan
Troy High School, Troy, Michigan

Westbrook Elementary School, Mount Prospect, lliinois
CTA Red Line improvements Chicago, lllinois

CTA Red Line Mezzanines Chicago, lllinois

CTA Transfer Tunnels - Roosevelt & State Chicago,
{tinois

Howard/Ridge to CTA Tracks Strestscape Chicago,
llinois

12th District Police, Chicago, lllincis

7" District Police Station, Chicago, lllincis

9™ District Police Station, Chicago, illinois
Millennium Park, Various Projects, Chicago, lllinols

EDUCATION:
NECA Project Management
Training, 1997-1998

Apprenticeship Licensed
Journeyman Elactrician 1983-
Current

Trade Servica Electrical
Estimating School, 1985-1988

NECA Elactrical Estimating Scheol
1984-1985

National Electrical Training
Industry, 1979-1983

CermFICATIONS | AFFILIATIONS:
Joumneyman Electrician Licanse

YEARS OF EXPERIENCE:
27
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Jignesh Shah, CCE, CCCA, LEED AP

Mr. Shah has over 18 years of experience in the construction
industry. His experience covars cost astimating at all the phases
of design — Conceptual to Construetion Documents, on-site cost
control, changa order review, bid documentation and value
engineering on various projects for both government and private
sectors.

Mr. Shah has provided cost estimating and construction
consultancy services on a diverse range of projects both local
and intamnational. The work covered new construction, historical
restoration, renovation, additions and alterations to existing
facilities.

REPRESENTATIVE EXPERIENCE:

School Additicn for Islamic Foundation in Villa Park, lllinois
Addition to Fry Elementary School for SD 204, Naperville,
lllinois

Cottage Grove Middle School Addition for SO 189

Joliet Central High Classroom Addition, Jofiet Illinois
Glenbrook Elementary School Building, Glenbrook, llinois
New Watker Elementary Schoo! for SD 181

Batterman Elementary School, Las Vegas, Nevada
Conversion of Troy Middle School, Shorewood, lllinois
Renovation of Jackson Park Golf Club House, Chicago,
Miinois

7" District Police Station, Chicago, Ninols

» 9" District Police Station, Chicago, lllinois

LEED CERTIFIED PROJECTS:

* U of Ciab School Renovation, Chicago, lllinois

*  Batterman Elementary School, Las Vegas, Nevada

*  Waestinghouse Elementary School, CPS, Chicago, llinols

*  University of Chicago, Searle Chemistry Building, Chicago,

I¥inois

U of | Student Dining Hall & Residence Project,

Champaign, lilinois

*  Wayne County Community College — New North Campus,
Detroit, Michigan

*  Uof W Whitewater Collega of Business & Eco, Whitewater,

Wisconsin

Wieboldt Hall Renovation, Chicago, lfincis

VA Orlande Hospital Complex, Qriando, Florida

VA New Orfeans New Hospital, New Orleans, Louisiana

VA Minneapolis Spinal Cord Injury Center, Minneapolis,

Minnesota

*  New Head Office for Serta Internationa!, Hoffman Estates,
Nineis

EDUCATION:

Bachelor of Sclence in Civil
Engineering, University of Poona,
1992

Diploma in Construction Technology,
Father Agnel Polytechnic, Bombay,
India, 1988

CERTIFICATIONS/AFFILIATIONS:

Certified Cost Engineer (CCE) by
Assaociation for the Advancement of
cost Engineering International { AACE
International)

Certified Construction Contract
Administrator (CCCA) by
Construction Specification Instiute
(CsI)

LEED Accreditod Professional (LEED
AP) by United States Green Building
Councit (USGBC)

Certified Contractors Quality Control

(CQC) by United States Army Corps
of engineers

YEara OF EXPERIENCE: 18+
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PUBLIC BUILDING COMMISSION OF CHICAGO

SCHEDULE G
OTHER CONDITIONS

ARCHITECT OF RECORD SERVICES
WEST HUMBOLDT LIBRARY
AGREEMENT NO. PS1457

NONE
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PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT A
DISCLOSURE OF RETAINED PARTIES

ARCHITECT OF RECORD SERVICES
WEST HUMBOLDT LIBRARY
AGREEMENT NO. PS1457
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PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT A
DISCLOSURE OF RETAINED PARTIES

ARCHITECT OF RECORD SERVICES
WEST HUMBOLDT LIBRARY
AGREEMENT NO. PS1457

A Definitions and Disclosure Requirements

1. As used herein, “‘Consultant” means a person or entity who has any contract or lease with the Public Building
Commission of Chicago (“Commission’).

2 Commission bids, leases, contracts, and/or qualification submittals must be accompanied by a disclosure
statement providing centain information about lobbyists whom the Consultant has retained or expects to retain
with respect to the contract or lease. In particular, the Consultant must disclose the name of each such
person, his or her business address, the name of the relationship, and the amount of fees paid or estimaled to
be paid. The Consultant is not required to disclose employees who are paid solely through the Consultant's
regular payroll.

3 “Lobbyists® means any person {(a) who for compensation or on behalf of any person other than himself

undertake (o influence any legislative or administrative action, or (b} any part of whose duties as an employee
of another includes undertaking to influence any legislative or administrative action.

B. Certification
Consuttant hereby certifies as follows:
1. This Disclosure relates to the following transaction: Agreement No. PS1457

Description or goods or services to be provided under Contract: Architect of Record Services

2 Name of Consultaht: Lohan Anderson, LLC

3. EACH AND EVERY lobbyist retained or anticipated to be retained by the Consultant with respect to or in
connection with the contract or lease is listed below. Attach additional pages if necessary.

Retained Parties:
Name Business Address Relationship {Attomey, | Fees (indicate whether
Lobbyist, etc.) paid or estimated)

Check Here If No Such Persons Have been Retained or Are Anticipated To Be Retained: X
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PUBLIC BUILDING COMMISSION OF CHICAGO

4. The Gonsultant understands and agrees as foilows:

a. The information provided herein is & material inducement to the Commission execution of the
contract or other action with respect to which this Disclosure of Retained Parties form is being
executed, and the Commission may rely on the information provided herein. Furthermore, if the
Commission determines that any information provided herein is false, incomplets, or inaccurate, the
Commission may terminate the contract or other transaction, terminate the Consuftant's participation
in the contract or other transactions with the Commission,

b. Hf the Consultant is uncertain whether a disclosurs is required, the Consultant must either ask the
Commission's Representative or his or her manager whether disclosure is required or make the
disclosure,

¢ This Disclosure of Retained Parties form, some or all of the information provided herein, and any

attachments may be made available to the public on the Internet, in response to a Freedom of
Information Act request, or otherwise. The Consultant waives and releases any possible rights or
claims it may have against the Commission in connection with the public refease of information
contained in the completed Disclosure of Retained Parties form and any attachments.

Under penalty of perjury. 1 certify that | am authorized to execute this Disclosure of Retained Parties on behalf of the
Consultant and that the information disclosed herein is true and complete.

W 10 December 2008

Signature Date
Basil W.C. Souder Principal
Name ( Type or Print) Title

Subscribed and swom to before me
this A\ dayofSNec 200

Notary Public
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AOR Wesl Humboldt Library PS1457
Project Number 8020

PUBLIC BUTLDING COMMISSION OF CHICAGO

EXHIBIT B
DISCLOSURE AFFIDAVIT

ARCHITECT OF RECORD SERVICES
WEST HUMBOLDT LIBRARY
AGREEMENT NO. PS1457
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PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBITB
DISCLOSURE AFFIDAVIT

ARCHITECT OF RECORD SERVICES
WEST HUMBOLDT LIBRARY
AGREEMENT NO. PS1457

Name: Lohan Anderson, LLC
Address: 401 North Michigan Avenue, Suite 500, Chicadao, IL 60611
Telephone No.: 312-229-6951

Federal Employer L.D. #.: 20-0777924  Sccial Security #:

Nature of Transaction;

| 1Sale or purchase of land

| 1Construction Conlract

[X] Professional Services Agreement
[ ] Other

Instructions: FOR USE WITH ANY OF THE ABOVE TRANSACTIONS. Any firm proposing one of the above
transactions with the Public Building Commission of Chicago must complete this Disclosure Affidavit. Please note that
in the event the Consultant is a joint venture, the joint venture and each of the joint venture partners must submit a
completed Disclosure Affidavit.

The underéigned Basil W.C. Souder, as Principal
{Name) {Title)

and on behalf of Lohan Anderson. LLC
(“Bidder/ Proposer” or “Consultant”) having been duly swom under oath certifies that:

I. DISCLOSURE OF OWNERSHIP INTERESTS
Pursuant to Resolution No. 5371 of the Board of Commissioners of the Public Building Commission of Chicago, all

bidders/proposers shall provide the following information with their bid/proposal. If the question fs not applicable,
answer “NA". |f the answer is none, please answer “none”,

Bidder/Propeser/Consultantis a: [ ] Corporation XjLLC
[ ] Parinership [ JLLP
[ ]Joint Venture [ 1 Not-for-Profit Corporation
{ ]Sole Proprietorship [ ] Other
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PUBLIC BUILDING COMMISSION OF CHICAGO

SECTION 1. FOR PROFIT CORPORATION OR LIMITED LIABILITY COMPANY (LLC)

a. State of Incorporation or organization lliinels

b. Authorized to do business in the State of llincis: Yes {X] No|[ )

. Names of all officers of corporation or LLC Names of afl directors of corporation or LLC
{or attach list): (or attach list);

Name (Print or Type} Title (Print or Type) Name (Print or Type) Title (Print or Type)

Dirk Lchan Principal

Floyd D. Anderson  Principal

Basil W.C. Souder  Principal

d. Indicate here or attach a list of names and addresses of all shareholders owning shares equal to or in excess of
seven and one-hall percent (7.5%) of the proportionate ownership of the corporation and indicate the percentage

interest of each,
Name (Print or Type) Address Ownership
Interest
Dirk Lohan 401 N. Michigan Ave, Chicago, IL 45.5 %
Floyd D. Anderson 401 N. Michigan Ave, Chicago, IL 45.5 %

Basil W.C. Souder 401 N. Michigan Ave, Chicago, IL 9%

8. ForLLC’s, state whether member-managed or identity managing member:

Member-managed.

t. Isthe corporation or LLC owned partially or completely by one or more other corporations or legal entities?
Yes[ ] No [X]

If “yes” provide the above information, as applicable, for each such corporalion or entity such that any person with
a beneficial ownership interest of 7.5% or more in the corporation contracting in the PBC is disclosed. For example, if
Corporation B owns 15% of Corporation A, and Corporation A is contracting with the PBC, then Corporation B must
complete a Disclosure Affidavit. If Comoration B is owned by Corporations C and D, each of which owns 50% of
Corporation B, then both Corporations C and D must complete Disclosure Affidavits.

Page 450t 70

Woest Humboldt Library PS1457
Project Number 8020

R1\08280 CPL Branch ProtalA Project Management and Programmingih2 AgreemantsiWest Humbolfi2008 1219 Rev PropesalAFP AORWast Humboldh P51457 TRCs Rev 12-1%-
0B_FINAL toc DLB12-3-08
(Rew. Dater 10-10-08)




PUBLIC BUILDING COMMISSION OF CHICAGO

SECTION 2. PARTNERSHIPS

a. If the bidder/proposer or Consultant is a partnership, indicate the name of each pariner and the percentage of
interest of each therein. Also indicate, if applicable, whether general partner {GP) or limited partner (LP)

Name of Pariners (Print or Type) | Percentage Interest

%

Yo

%

SECTION 3. SOLE PROPRIETORSHIP

a. The bidder/proposer or Consultant is a sole proprietorship and is not acting in any representative capacity on
behalf of any beneficiary: Yes( ] No| }
If NO, complete items b. and c. of this Section 3.

b. [f the sole proprietorship is held by an agent(s) or a nominee(s), indicate the principal(s) for whom the agent or
nominee holds such interest.

Name(s) of Principal(s). {Print or Typs)

¢. Ifthe interest of a spouse or any other party is constructively controlled by another person or legal entity, state the
name and address of such pearson or entity possessing such control and the retationship under which such control
is being or may exercised.

Name(s) Address(es)

SECTION 4. LAND TRUSTS, BUSINESS TRUSTS, ESTATES & OTHER ENTITIES

it the bidder/proposer or Consultant is a land trust, business trust, estate or other similar commercial or legal entity,
identify any representative, person or entity holding legal title as well as each beneficiary in whose behalf title is held
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PUBLIC BUILDING COMMISSION OF CHICAGO

including the name, address and percentage of interest of each beneficiary.

Name(s) Address(es)

SECTION 5. NOT-FOR-PROFIT CORPORATIONS

a. State of incorporation

b. Name of all officers and directors of corporation {or attach list):

Name (Print or Type) Title {Print or Type} Name {Print or Type) Title {Print or Type)

NOTE: The Public Building Commission of Chicago may require additional information from any entity or individual to
achieve full disclosure relevant to the transaction. Further, any matetial change in the information required above must
be provided by supplementing this statement at any time up to the time the Public Building Commission of Chicago
takes action on the contract or other action requested of the Public Building Commission.

. CONSULTANT CERTIFICATION
A. CONSULTANT

1. The Consultanl, or any affiliated entities of the Consuttant, or any responsible official theraof, or any other
cfficial, agent or employee of the Consultant, any such affiliated entity, acting pursuant to the direction or
authorization of a responsible official therecf has not, during & period of three years prior to the date of
execution of this certification:

a. Bribed or attempted to bribe, or been convicted of bribery or attempting to bribe a public officer or
employee of the City of Chicago, the State of llinois, any agency of the federal government or any
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PUBLIC BUILDING COMMISSION OF CHICAGO

state or local government in the United States (if an officer or employee, in that officer's or
employee’s official capacity); o

b. Agreed or colluded, or been convicted of agreement or collusion among bidders or prospective
bidders in restraint of freedom of competition by agreement to bid a fixed price or otherwise; or

¢. Made an admission of such conduct described in 1(a} or (b} above which is a matter of record but
has not been prosecuted for such conduct.

2. The Consultant or agent, partner, employee or officer of the Consultant is not barred from contracting with
any unit of state or local government as a result of engaging in or being conwicted of bid-rigging? in
viotation of Section 3 of Article 33E of the Illinois Criminal Code of 1961, as amended (720 ILCS 5/33E-3),
or any similar offense of any state or the United States which contains the same elements as the offense
of bid-rigging during a period of live years prior to the date of submittal of this bid, proposal or response.?

3. The Consultant or any agent, partner, employee, or officer of the Consultant is not barred from contracting
with any unit of state or local government as a result of engaging in or being convictad of bid-rotating* in
violation of Section 4 of Article 33E of the lliinois Criminal Code of 1981, as amended (720 ILCS §/33E-4),
or any similar offense of any state or the United States which contains the same elements as the offense
of bid-rotating,

4. The Consultant understands and will abide by all provisions of Chapter 2-56 of the Municipal Code
entitled “Office of the Inspector General” and all provisions of the Public Building Commission Code of
Ethics Resolution No.5339, as amended by Resolution No. 5371,

5. The Consultant certifies to the best of its knowledge and belief, that it and its principais:

a. Are not presently debarred, suspended, proposed for debament, declared ineiigible, or voluntarily
exciuded from covered transactions by any federal, state or local department or agency.

b. Have not within a three-year period preceding this bid or proposal been convicted of or had a civil
judgement rendered against them for: commission of fraud or a eriminal offense in connection with
obtaining, atempting to cbtain, or performing a public (federal, state or local} transaction or contract
under a public transaction; violation of federal or state anfitrust statutes: commission of
embezzlement, theft, forgery, bribery, falsification or destruction of records; making falss statements;
or receiving stolen property;

¢. Are not presently indicted for or otherwise criminally or civilly charged by a govemmental entity
(federal, state or local) with commission of any of the offenses enumerated in paragraph (5)(b)
above; and

d. Have not within a three-year period preceding this bid or proposal had one or more public
transactions (federal, state or local) terminated for cause or default.

B. SUB-CONSULTANTS

1. The Consultant has obtained from all sub-consultants being used in the performance of this contract or
agresment, known by the Consultant at this time, disclosures substantially in the form of Section 1, and
certilications substantially in the form of Section 2, of this Disclosure Affidavit. Based on such disclosures
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PUBLIC BUILDING COMMISSION OF CHICAGO

and certification(s), and any cther information known or obtained by the Consultant, is not aware of any
such sub-consultant or sub-consultant’s affiliated entity or any agent, partner, employes or efficer of such
sub-consultant or subconsultant's affiliated entity having engaged in or been convicted of {a) any of the
conduct describe in Section 11{A) (1){a) or (b) of this certification; {b) bid-rigging, bid-rotating, or any similar
offense of any state or ihe United States which contains the same elements as bid-rigging or bid-rotating,
or having made an admission of guilt of the conduct described in Section II{A){(1){a) of (b) which is matter
of record but has/have not been prosecuted for such conduct,

2. The Consultant will, prior to using them as sub-consultant, obtain from all sub-consultants to be used in
the performance of this contract or agreement, but not yet known by the Consultant at this lime,
certifications substantially in the form of this certification. The Consultant shall not, without the prior
written permission of the Commission, use any of such sub-consultants in the performance of this contract
if the Consultant, based on such centifications or any other information known or obtained by Consultant,
became aware of such sub-consultant, sub-consultant's affiliated entity or any agent, employee or officer
of such sub-consultant or sub-consultant’s affiliated entity having engaged in or been convicted of (a) any
of the conduct describe in Section II{A)(1)(a} or (b} of this certification or (b) bid-rigging, bid-rotating or any
similar offenses of any state or the United States which contains the same elements as bid-rigging or bid-
rotating or having made an admission of guilt of the conduct described in Section II{A)(1){a} or (b) which is
a matter of record but has/have not been prosecuted for such conduct. The Consultant shall cause such
sub-consultants to certify as to Section II{A)(5). In the event any sub-consultant is unable to certify to
Section II(A)5), such sub-consultant shall attach an explanation to the certification.

3. For all sub-consuitants to be used in the performance of this contract or agreement, the Consultant shall
maintain for the duration of the contract all sub-consultants’ certifications required by Section 11{B)(1) and
{2) above, and Consultant shall make such certifications prompily available to the Public Building
Commission of Chicago upon request.

4. The Consultant will not, without the prior written consent of the Public Building Commission of Chicago,
use as sub-consultants any individual, firm, partnership, corperation, joint venture or other entity from
whom the Consultant is unable to obtain a certification substantially in the form of this certification.

§. The Consultant hereby agrees, if the Public Building Commission of Chicago so demands, to terminate its
sub-consuttant with any subcontract if such sub-consultant was ineligible at the time that the subcontract
was entered into for award of such subcontract. The Consultant shall insert adequate provisions in all
subcontracts to allow it to terminate such subcontract as required by this certification.

C. STATE TAX DELINQUENCIES

1. The Consultant is not delinquent in the payment of any tax administered by the lllinois Department of
Revenue or, if delinquent, the Consultant is contesting, in accordance with the procedures established by
the appropriate Revenue Act, its liability for the tax or amount of the tax.

2. Altematively, the Consuftant has enterad into an agreement with the Illinois Department of Revenue for
the payment of all such taxes that are due and is in compliance with such agreement.

3. lithe Consultant is unable to certify to any of the above statements [(Section If (C)], the Consultant shall
explain below. Attach additional pages if necessary.
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PUBLIC BUILDING COMMISSION OF CHICAGO

It the letters "NA", the word “None" or no response appears on the lines above, it will be conclusively
presumed that the Undersigned cerified to the above statements.

4, If any sub-consultants are to be used in the performance of this contract er agreement, the Gonsultant
shall cause such sub-consultants to certify as to paragraph (C)(1) or {C}(2) cf this certification. In the
event that any sub-consultant is unable to certify to any of the statements in this centification, such sub-
consuitant shall attach an explanation to this certification.

D. OTHER TAXES/FEES

1. The Consultant is not delinquent in paying any fine, fee, tax or other charge owed to the City of Chicago.

2. If Consultant is unable to certify to the above statement, Consultant shall explain below and attach
additional sheets if necessary.

It the letters “NA™, the word “None” or no response appears on the lines above, it will be conclusively
presumed that the Undersigned certified fo the above statements.

E. PUNISHMENT

A Consultant who makes a false statement material to Section lI{A)(2) of this cerlification commits a Class 3
fefony. 720 ILCS 5/33E-11(b).

F. JUDICIAL OR ADMINISTRATIVE PROCEEDINGS

1. The Consultant is not a party to any pending lawsuits against the City of Chicago or the Public Building
Commission of Chicage nor has Consultant been sued by the City of Chicage or the Public Building
Commission of Chicago in any judicial or administrative preceeding.

2. If the Consultant cannot centify to the above, provide the (1) case name; {2) docket number; (3) court in
which the action is or was pending; and (4) a brief description of each such judicial or administrative
proceeding. Attach additional sheets if necessary.

If the Istters “NA”, the word “None™ or no response appears on the lines above, it will be conclusively
presumed that the Undersigned certified to the above stalements.

1il. CERTIFICATION OF ENVIRONMENTAL COMPLIANCE
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PUBLIC BUILDING COMMISSION OF CHICAGO

A. Neither the Consuttant nor any affiliated entity of the Consultant has, during a period of five years prior to the
date of execution of this Affidavit: (1) violated or engaged in any conduct which violated federal, state or local
Environmental Restriction’, {2) received notice of any claim, demand or action, including but not limited to
citations and warrants, from any federal, state or local agency exercising executive, legislative, judicial,
regulatory or administrative functions refating to a violation or alleged violation of any federal, state or local
statute, regulation or other Environmental Restriction; or (3) been subject to any line or penalty of any nature
for failure to comply with any federal, state or local statute, regulation or other Envirenmental Restriction,

If the Consultant cannot make the certification contained in Paragraph A of Section Ill, identify any exceptions:

(Attach additional pages of explanation to this Disclosure Affidavit, if necessary.)

If the jetters “NA”, the word “None” or no response appears on the lines above, it will be canclusively
presumed that the Undemsigned certified to the above statements.

B. Without the prior written consent of the Public Building Commission of Chicago, Consultant will not employ any
sub-consultant in connection with the contract or proposal to which this Affidavit pertains without obtaining
from such sub-consultant a cerification similar in form and substance to the certification contained in
Paragraph A of this Section I!l prior to such sub-consultant’s performance of any work or services or furnishing
any goods, supplies or materials of any kind under the proposal or the contract to which this Affidavit pertains.

C. Until completion of the Contract’s performance under the proposal or contrac! to which this Affidavit pertains,
the Consultant will not violate any federal, state or local statute, requlation or other Environmental Restriction,
whether in the performance of such contract or ctherwise.

IV. INCORPORATION INTO CONTRACT AND COMPLIANCE

The above certification shall become part of any contract awarded to the Consultant set forth on page 1 of this
Disclosure Affidavit and are a material inducement to the Public Building Commission of Chicago’s execution of the
contract, contract modification or contract amendment with respect to which this Disclosure Affidavit is being
executed and delivered on behalf of the Consultant. Furthermore, Consultant shall comply with these certifications
during the term and/or performance of the contract.
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PUBLIC BUILDING COMMISSION OF CHICAGO

V. VERIFICATION

Under penalty or perury, | certify that | am authorized to execute this Disclosure Affidavit on behalf of the
Consultant set forth on page 1, that | have personal knowledge of all the certifications made herein and
that the same are true,

The Consultant must report any change in any of the facts stated in this Affidavit to the Public Building
Commission of Chicago within 14 days of the effective date of such change by completing and submitting
a new Disclosure Affidavit. Failure to comply with this requirement is grounds for your firm to be deemed
non-qualified to do business with the PBCC. Deliver any such new Disclosure Affidavit to: Public Building
Commission of Chicago, Director of Procurement, 50 W. Washington, Room 200, Chicago, IL 60602.

sl 08 Sodor—

Signature of Authorized Officer

Basil W.C. Souder _ _
Name of Authorized Officer (Print or Type)

Principal
Title
312-229-6951
Telephone Number
State of
County of

Signed and swom 1o before me on this \™,___ day of \\a caligr , 205\by

e Deaagsey  (Name) as Nyeean (Titie) of
==
&asg oS &;ﬁﬁ (Bidder/Proposer or Consultant}

Nétary Public Signature and Seal
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PUBLIC BUILDING COMMISSION OF CHICAGO

Notes 1-5 Disclosure Affidavil

1 Business entities are affiliated if, directly or indirectly, one controls or has the power to control the other, or if a
third person controls or has the power to control both entities. [ndicia of control include without limitation;
interlocking management or ownership; identity of interests among family members; shared facilities and
equipment; common use of employeses; or organization of another business entity using substantially the same
management, ownership or principals as the first entity.

2, For purposes of Section Il (A} (2) of this certification, a person commils the offense of and engages in bid-
rigging when he knowingly agrees with any person who is, or but for such agreement should be, a competitor
of such person conceming any bid submitted or not submitted by such person or another to a unit of state or
local govemment when with the intent that the bid submitted or not submitted will result in the award of a
contract to such person or another and he either (1) provides such person or receives from ancther
information conceming the price or other material term or terms of the bid which would otherwise not be
disclosed to a competitor in an independent non-collusive submissicn of bids or (2) submits a bid that is of
such a price or other material term or terms that he does not intend the bid to be accepted. see 720 ILCS
5/33-E-3.

3. No corporation shall be barred from contracting with any unit of state or local government as a result of a
conviction, under either Section 33E-3 or Section 33E-4 of Articls 33 of the State of lllincis Criminal Code of
1961, as amended, of any employee or agent of such comoration if the employes so convicted is no longer
employed by the corporation and: (1) it has been finally adjudicated not guilty or (2) it demonstrates to the
governmental entity with which it seeks to contract and that entity finds that the commission of the offense was
neither authorized, requested, commanded, nor performed by & director, officer or a high managerial agent on
behalt of the corporation as provided in paragraph (2) of subsection {a) of Section 5-4 of the State of lllinois
Criminal Code.

4. For purposes of Section [I(A) of this certification, a person commits the offense of and engages in bid rotating
when, pursuant to any collusive scheme or agreement with ancther, he engages in a pattem over time (which,
for the purposes hereof, shall include at least three contract bids within a period of ten years, the most recent
of which oceurs after January 1, 1989) of submitting sealed bids to units of state or local govemment with the
intent that the award of such bids rotates, or is distributed among, persons cr business entities which submit
bids on a substantial number of the same contracts. See 720 ILCS 5/33E-4.

5. “Environmental Restriction” means any statute, ordinance, rule, regulation, permit, permit condition, order or
directive relating to or imposing liability or standards of conduct conceming the release or threatened release
of hazardous materials, special wasles or other contaminants into the environment, and to the generation,
use, storage, transportation, or disposal of construction debris, bulk waste, refuse, garbage, solid wastes,
hazardous malterials, special wastes or other contaminants including but not limited to (1) Section 7-28-440 or
11-4-1500 or Article XIV of Chapter 11-4 or Chapter 7-28 or 11-4 of the Municipal Code of Chicago; (2)
Comprehensive Environment Response and Compensation and Liability Act (42 U.S.C. § 9601 et seq) the
Hazardous Material Transportation Act (49 U.S.C. § 1801 el seq); (4) the Resource Conversation and
Recovery Act of 1976 (42 U.S.C. § 7401 et seq.); (5) the Clean Water Act (33 U.S.C. § 1251 et seq.); (6) the
Clean Air Act {42 U.S.C. § 7401 ¢! seq); (7) the Toxic Substances Control Act of 1976 (15 U.S.C. § 2601 et
seq.); (8) the Safe Drinking Water Act (42 U.S.C. § 300f); (2) the Occupational Health and Safety Act of 1970
(29 U.S.C. § 651 ef seq); (10) the Emergency Planning-and Community Right to Know Act (42 US.C. §

11001 of seq.); and (10) the Ilinis Environmental Protection Act (415 ILCS 5/1 through 5/56.6).
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2.

PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBITC
SPECIAL CONDITIONS REGARDING THE UTILIZATION OF
MINORITY AND WOMEN OWNED BUSINESS ENTERPRISES

ARCHITECT OF RECORD SERVICES
WEST HUMBOLDT LIBERARY
AGREEMENT NO. PS1457

Policy Statement

it is the policy of the Public Building Cemmission of Chicago ("PBC”) to ensure competitive business
opportunities for MBE and WBE firms in the performance of Contracts, to prohibit discrimination in the
award of or participation in Contracts, and fo abolish arbitrary barriers to full parficipation in Contracts by all
persons, regardless of race, sex or ethnicity. Therefore, during the performance of this Contract, the
Professional Service Provider must agree that it will not discriminate against any person or business on the
basis of race, color, religion, ancestry, age, marital status, physical or mental handicap, unfavorable
discharge from military service, parental status, sexual orientation, national origin or sex, in the solicitation
ar the purchase of goods and services or the subcontracting of work in the performance in this Contract.

The Commission requires the Professional Service Provider also agree to take affirmative action to ensure
that MBE and WBE firms have the maximum opportunity to compete for and perform subcontracts with
respect to this Contract.

The Commission requires the Professional Service Provider to notify MBE and WBE firms, utilized on this
contract, about epportunities on contracts without affirmative action goals.

Aspirational Goals

Upon the effective date of these Special Conditions, the bi-annual aspirational goals are to award 25% of
the annual dollar value of all Commission Construction Contracts to certified MBEs and 5% of the annual
dollar value of all Commission Construction Contracts to qualified WBES,

Further, the Professional Service Provider must agree fo use its best efforts to include MBE and WBE firms
in any Contract modification work that increases the Contract value. Where the proposed contract
modification involves work which can be performed by MBEs and WBES already petforming work on the
contract such MBEs and WBEs will participate in such work specified in the contract modification..

Failure to camy out the commitments and policies set forth in this Program censtitute a material breach of
contract and may result in termination of the Professional Service Provider or such other remedy, as the
Commission deems appropniate.

Definitions

For purposes of this Special Condition, the following definitions applies:

(1} “Certified Minority Business Enterprise” means a person or entity granted certification by the City of
Chicago, County of Cock, Metropolitan Water Reclamation District, Chicago Minority Business
Development Council, Central Management Service of the State of llinois, METRA, and Women's
Business Development Center.
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PUBLIC BUTLDING COMMISSION OF CHICAGO

(2} “Certified Women's Business Enterprise” means a person or entity granted certification by the City of
Chicago, County of Cook, Metropolitan Water Reclamation District, Chicago Minority Business
Development Councit, Central Management Service of the State of fllinois, METRA, and Women's
Business Development Center.

{3) “Professional Service Centract” means a contract for professional services of any type.

(4) “Confract Specific Goals” means the subcontracting goals for MBE and WBE participation
established for a particular contract based upon the availability of MBEs and WBEs to perform and
anticipated scope of work of the contract and the Commission's progress towards meeting the aspirational
goals.

(5) ’'Professional Service Provider” means any person or business entity that seeks o enter into a
Professional Service Contract with the Cemmission and includes all partners, affiliates and joint ventures of
such person or entity.

(6} ‘Executive Director” means the Executive Director of the Commission or his duly designated
representative as appeinted in writing.

(7} "Good faith efforts" means actions undertaken by a Professional Service Provider to achieve a
Contract Specific Goal that by their scope, intensity and appropriateness to the objective can reasonably
be expected to fulfill the Program’s requirements.

(8) “Joint venture” means an association of two or more persons or entities or any combination of two or
more business enterprises and persons numbering two or more, proposing to perform a single for-profit
business enterprise, in which each joint venture partner contributes property, capital, efforts, skill and
knowledge, and in which the MBE or WBE is responsible for a distinct, cleary-defined portion of the work
of the contract and whose share in the capital confribution, control, management, risks and profits of the
joint venture is equal to its ownership interest. Joint ventures must have an agreement in writing specifying
the terms and conditions of the relationships between the parties and their relationship and responsibilities
to the contract.

{8) “Minority" means:

a. Any individual in the following racial or ethnic groups, members of which are rebuttably
presumed to be socially disadvantaged.

i. African-Americans or Blacks, which includes persons having origins in any of the Black
racial groups of Africa;

ii. Hispanics, which includes persons of Spanish culture with origins in Mexico, South or
Central America or the Caribbean Isfands, regardless of race; and

b. Individual members of other groups, including but not limited to Asian-Americans, Arab-
Americans and Native-Americans, found by the Commission to be socially disadvantaged by
having suffered racial or ethnic prejudice or cultural bias within American society, without regard
to individual qualities, resulting in decreased opportunities to compete in Chicago area markets
or to do business with the Commission.

(10) “Minority-owned business enterprise” or “MBE" means a small focal business enterprise which is at
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least 51% owned by one or more economically disadvantaged minority persons, or in the case of a putlicly
held comporation at least 51% of ali classes of the stock of which is owned by one or more economically
disadvantaged minority persons whose management, policies, major decisions and daily business
operations are independently managed and controlled by one or more economically disadvantaged
minority persons.

(11) “Program’ means the minority- and women-owned business enterprise construction procurement
program established in this special condition.

(12) “Women-owned business enferprise” or “WBE" means a small local business enterprise which is at
least 51% owned by one or more economically disadvantaged women or in the case of a publicly owned
business, at least 51% of all classes of the stock of which is owned by one or more economically
disadvantaged women, whose management, policies, major decisions and daily business operations are
independently managed and controlied by one or mare economically disadvantaged women,

4 Determining MBEWBE Utilization

The methodology for determining MBE and WBE utilization will be determined for purposes of analysis with
respect to this contract as follows:

a The total dollar value of the contract awarded to the certified MBE or WBE firm will be credited to such
participation. Only minority business participation may be counted toward MBE participation and only
women business participation may be counted toward WBE participation.

b.  The total dollar value of a contract with a firm owned and contralled by minority women is counted toward
either the MBE or WBE goal, but not both. The Professional Service Provider employing the firm may
choose the goal to which the contract value is applied. Various work done by one and the same sub-
consultant will be considered, for the purpose of this principle, as work effectively done under one
subcontract only, which sub-consultant may be counted toward orly one of the goals, not toward both.

c. A Professional Service Provider may count toward its MBE or WBE goal the portion of the total dollar value
of a contract with an eligible joint venture equal to the percentage of the ownership and contro! of the MBE
or WBE pariner in the joint venture. A joint venture seeking to be credited for MBE participation may be
formed among certified MBE and WBE firms, or between certified MBE and WBE fims and a non-
MBEMWEE fim. A joint venture satisfies the eligibility standards of this Program if the certified MBE or WBE
participant of the joint venture:

(1} Shares in the ownership, control, management responsibilities, risks and profits of the joint venture;
and

{(2) Is responsible for a clearly defined portion of work to be performed in proportion to the MBE or WBE
ownership percentage.

d. A Professional Service Provider may count toward its MBE and WBE goals only expenditures to firms that
perform a commercially useful function in the work of a confract. A firm is considered to perform &
commercially-useful function when it is responsible for execution of a distinct element of the work of a
contract and carries out its responsibilities by actually performing, managing, and supervising the work
involved. To determine whether a firm is performing a commercially useful function, the Commission will
evaluate the amount of work subcontracted, industry practices and other relevant factors.
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e.  Consistent with normal industry practices, a MBE or WBE firm may enter into subcontracts. If a MSE or
WBE Professional Service Provider subcontracts a significantly greater portion of the work of a contract
than would be expected on the basis of normal industry practices, the MBE or WBE will be tebuttably
presumed not to be performing a commercially-useful function.

f. A Prefessional Service Provider may count towand its goals expenditures to MBE or WBE manufacturers
{i.e., suppliers that produce gaods from raw materials or substantially alters them before resale).

g. A Professional Service Provider may count toward its goals expenditures to MBE or WBE suppliers
provided that the supplier performs a commercially useful function in the supply process.

5. Submission of Proposals

a.  The following schedules and documents constitule the Proposer's MBE/WBE compliance proposal and
must be submitted at the time of the proposal,

(1) Evidence of Certification: Affidavit of MBEAWBE. A copy of each proposed MBE and WBE firm's
Letter of Certification from the City of Chicago, Department of Procurement Services or any other entity
accepted by the Public Building Commission of Chicago must be submitted. The PBC certification by the
City of Chicago, County of Cock, Metrepelitan Water Reclamation District, Chicago Minority Business
Development Council, Central Management Service of the State of flinois, METRA, and Wemen's
Business Development Center.

(2} Schedule B: Affidavit of MBE/Non-MBE or WBE/Non-WBE Joint Ventures. Where the Proposer's
MBEWBE compliance proposal includes participation of any MBE or WBE as a joint venture participant,
the Proposer must submit a "Schedule B: Affidavit of MBE/Non-MBE or WBE/Non-WBE Joint Venture® with
an attached copy of the joint venture agreement proposed among the parties. The Schedule B and the
joint venture agreement must clearly evidence that the MBE or WBE participant will be responsible for a
clearly defined portion of the work to be performed and that the MBE or WBE firm’s responsibilities are in
proportion with its ownership percentage.

(3} Schedule C: Letter of Intent to Perform as a sub-consultant, Subconsultant, or Material Supplier,
Schedule C, executed by the MBE/WBE firm (or Joint Venture sub-consultant} must be submitted by the
Proposer for sach MBE/WBE included on the Schedule D. Schedule C must accurately detail the work fo
be performed by the MBE or WBE firm and the agreed rates and prices to be paid.

{4) Schedule D: Affidavit of Prime Professional Service Provider Regarding MBE or WBE Utilization. A
completed Schedule D committing to the utilization of each listed MBE or WBE firm. Unfess the Proposer
has submitted a completed request for a waiver of participation by MBE/WBE firms (See Request for
Waiver procedures in Section 7), the Proposer must include the specific dollar amount or percentage of
participation of each MBE/WBE firm listed on its Schedule D, The total dolfar commitment to proposed
MBE firms must at least equal the MBE goal, and the total dollar commitment to proposed WBE firms must
at least equal the WBE goal. Proposers are responsible for calculating the doltar equivalent of MBE or
WBE utilization as percentages of their total proposal.

b.  The submittais must have all blank spaces on the Schedule pages applicable to the contract comectly filled
in. Agreements between a Proposer and a MBE/WBE in which the MBE/WBE promises not to provide
subcentracting quotations to other Proposers are prohibited.
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6. Evaluation of Compliance Proposals

a.  The Proposer's MBEMWBE compliance proposal will be evaluated by the Commission. The Proposer
agrees {0 provide, upon request, eamest and prompt cooperation fo the Executive Director or his designee
in submitting to interviews that may be necessary, in allowing entry to places of business, in providing
further documentation, or in soliciting the cooperation of a proposed MBE or WBE firm in providing such
assistance. A proposal may be freated as non-responsive by reason of the determination that the
Proposer's proposal did not contain a sufficient level of Certified MBE or WBE participation, that the
Proposer was unresponsive or uncooperative when asked for further information relative to the proposal, or
that false statements were made in the Schedules.

b. If the Commission's review of a Proposers proposal concludes that the MBE or WBE proposal was
deficient, the Commission will promptly notify the Proposer of the apparent deficiency and instruct the
Proposer to submit (within 3 business days of such notice given by the Commission) a modification of the
MBE or WBE Proposal, in proper format, which remedies the deficiencies cited. Failure to correct all
deficiencies cited by the Commission will be cause for rejection of the Proposer's proposal as non-
responsive,

¢.  Proposers will not be permitted to modify their MBEAWBE compliance proposal except insofar as directed to
do so by the Commission. Therefore, all terms and conditions stipulated for prospective MBE and WBE
consultants or suppliers should be satisfactorily negofiated prior te the submission to the Commission of the

Proposer's MBEAWBE compliance proposal. If circumstances should arise, however, where a proposed
MBE/WBE is no longer available, the process described in Section 12 should be followed.

7. Reguest for Waiver
a. It aProposer is unable to identify qualified MBE and WBE firms to perform sufficient work to fulfill the MBE
or WBE percentage goals for this Contract, the proposal must include a written request for waiver. A
request for waiver must be sent to the Executive Directer and must set forth the Proposer's inability to
obtain sufficient MBE and WBE firms notwithstanding good faith attempts to achieve such participation.
b. (Good Faith efforts to achieve participation include but are not limited to:
(1) Attendance at the Pre-proposal conference;

(2) The Proposer's general affirmative action policies regarding the utilization of MBE and WBE firms,
plus a description of the methods used to camy out these policies;

(3) Advertisement in frade association newsletters and minority and woman-oriented and general
circulation media for specific sub-consultants;

(4) Timely nofification of specific sub-consultants to minority and woman assistance agencies and
associations;

{5) Description of direct negotiations with MBE and WBE firms for specific sub-consultants, including;
i. The name, address and telephone number of MBE and WBE firms contacted;

ii. A description of the information provided to MBE and WBE firns regarding the portions of the
work to be performed; and
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fil. The reasons why additional MBE and WBE firms wers not obtained in spite of negotiations.

(6) A statement of the efforis made to select portions of the work propesed to be performed by MBE and
WBE firns (such as sub-supplier, transport, engineering, distributicn, or any other roles contributing to
production and delivery as specified in the contract) in order to increase the likellhood of achieving sub
participation.

{7) As to each MBE and WBE contacted which the Proposer considers o be not qualified, a detailed
statement of the reasons for the Proposer’s conclusion.

{8) Effots made by the Proposer to expand its search for MBE and/or WBE firms beyond usual
geographic boundaries.

{9) General efforts made to assist MBE and WBE firms to overcome participation barriers.

c. The Executive Director, after review and evaluation of the request provided by the Proposer, may grant a
waiver request upon the determination that:

{1) Sufficient qualified MBE andfor WBE firms capable of providing the goods or services required by the
contract are unavailable despite the good faith efforts of the Proposer,;

{2) The price(s) quoted by potential MBE and/or WBE firms for goods or services is above competitive
levels to an extent unwamanted by any increased cost of doing business attributable to the present effects
of disadvantage or discrimination.

8. Faflure To Achieve Goals

a, If the Professional Service Provider cannot achieve the contract specific goals, as the Project proceeds, it
must have documented ils good faith efforts to do so. In determining whether the Professional Service
Provider has made such good faith efforts, the performance of other Professional Service Providers in
meeting the goals may be considered. The Executive Director or his designee shall consider, at a
minimum, the Professional Service Provider's efforts to do the following:

{1) Soliciting through reasonable and available means the interest of MBEs or WBEs that Provide
inferested MBEs or WBEs with adequate information about the plans, specifications and requirements of
the contract, including addenda, in a timely manner to assist them in responding to the solicitation.

{2} Provide interested MBEs or WBEs with adequate information about the plans, specifications and
requirements of the contract, including addenda, in a timely manner to assist them in responding to the
solicitation.

(3} Negofiating in good faith with interested MBEs or WBEs that have submitted proposals.
Documentation of negotiation must include the names, addresses and telephone numbers of MBEs or
WBEs that were solicited; the date of each such solicitation; a description of the information provided
regarding the plans and specifications for the work selected for subcontracting; and evidence as to why
agreements could not be reached with MBEs or WBEs to perform the work. That there may be some
additional costs involved in solicitaion and using MBEs and WBEs is not a sufficient reason for a
Professional Service Provider's failure to meet the goals, as long as such costs are reascnable.
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(4} Not rejecting MBEs or WBEs as being unqualified without sound reasons based on the thorough
investigation of a their capabiliies. The MBES' or WBES' standing within its industry, membership in
specific groups, organizations, or associations and political or social affiliations are not legitimate cases for
rejecting or not soficiting proposals to meet the goals.

(5) Making a portion of the work available to MBE or WBE sub=consultants and suppliers and to select
those portions of the work or material consistent with the available MBE or WBE sub-consultants and
suppliers, s0 as to facilitate meeting the goals.

(6) Making good faith efforts despite the ability or desire of a Professional Service Provider to perform
the work of a contract with its own organization. A Professional Service Provider that desires to self-
perform the work of a contract must demonstrate good faith efforts unless the goals have been met.

(7} Selecting portions of the work to be performed by MBEs or WBES in order to increase the likelihood
that the goals will be met. This includes, where appropriate, breaking out contract work items into
economically feasible units to facilitate MBE or WBE participation even when the Contract might otherwise
prefer to perform these items with its own forces.

{8) Mzking efforts to assist interested MBES or WBES in obtaining bonding lines of credit or insurance as
required by the Commission or Professional Service Provider.

(9) Making efforts fo assist interested MBEs or WBEs in obtaining necessary equipment, supplies,
materials or related assistance or services, including participation in a mentor-prolégée program; and

(10) Effectively using the services of the Commission; minority or women community organizations;
minority or women groups; local, state and federal minority or women business assistance offices; and
other organizations to provide assistance in the recruitment and placement of MBEs or WBES.

b.  Inthe event the Public Building Commission Procurement Officer determines that the Professional Service
Provider did not make a good faith effort to achieve the goals, the Professional Service Provider may file a
Dispute to the Executive Director as provided in Section 18.02. Disputes Book 2.

9. Reporting and Record-Keeping Requirements

a.  The Professional Service Provider, within 5 working days of contract award, must execute a formal
subcontract or purchase order in compliance with the terms of the Professional Service Provider's proposal
and MBEAWBE assurances. Upon request by the PBC, the Professional Service Provider must provide
copies of the contracts or purchase orders executed between it and the MBE and WBE firms. During the
performance of the contract, the Professional Service Provider will submit partial and final waivers of lien
from MBE and WBE sub-consultant and suppliers indicating the current payment amount and the
cumulative dollar amount of payments made to date.

b. The Professional Service Provider must maintain records of all relevant data with respect to the utilization of
MBE and WBE firms, including without limitation payroll records, tax retums and records, and books of
account in such detail as the Commission requires, and retain such records for a period of at least 3 years
after final acceptance of the work. Full access to such records will be granted to the Commission andfor its
designees, on 5 business days’ notice in order for the Commission to determine the Professional Service
Provider's compliance with its MBE and WBE commitments and the status of any MBE or WBE fim
performing any portion of the contract.
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The Professional Service Provider will file regular MBE and WBE utilization reports on the form entitled
“Status Report of MBE and WBE Sub-Contract Payments”, at the time of submitting each monthly invoice.
The report should indicate the current and cumulative payments to t MBE and WBE sub-contractors.

Disqualification of MBE or WBE

The Contract may be terminated by the Executive Director upon the disqualification of the Professional
Service Provider as an MBE or WBE if the sub-consultants status as an MBE or WBE was a factor in the
award and such status was misrepresented by the Professional Service Provider,

The Contract may be terminated by the Executive Director upon the disqualification of any MBE or WBE if
the sub-consultants or supplier’s status as an MBE or WBE was a factor in the award of the contract and
the status of the sub-consultant or supplier was misrepresented by the Professional Service Provider, If the
Professional Service Provider is determined not to have been invelved in any misrepresentation of the
status of the disqualified sub-consultant or supplier, the Professional Service Provider shall make good faith
efforts to engage a qualified MBE or WBE replacement,

Prohibition On Changes To MBE/WBE Commitments

The Professional Service Provider must not make changes to its contractual MBE and WBE commitments or
substitute such MBE or WBE sub-consultants without the prior written approval of the Exscutive Director.
Unauthorized changes or substitutions, including performing the work designated for a sub-consultant with the
Professional Service Provider's own forces, is a violation of this section and a breach of the contract with the
Commission, and may cause termination of the contract for breach, and/or subject the Professional Service
Provider o contract remedies or other sanctions. The facts supporting the request must not have been known
nor reasonably should have been known by the parties prior to entering into the subcontract.

MBE/WBE Substitution Requirements and Procedures

Arbitrary changes by the Professional Service Provider of the commitments eadier certified in the Schedule
D are prohibited. Further, after once entering into each approved MBE and WBE sub-contract agreement,
the Professional Service Provider shall thereafter neither terminate the subcontract, nor reduce the scope of
the work to be performed by the MBE or WBE, nor decrease the price to the MBE or WBE, without in each
instance receiving the prior written approval of the Executive Director. In some cases, however, it may
become necessary to substtute a new MBE or WBE in order to actually fulfill the MBE or WBE
requirements. In such cases, the Executive Director must be given reasons justifying the release by the
Professional Service Provider of prior specific MBE or WBE commitments established in the contract, and
will need to review the eligibility of the MBE or WBE presented as a substitute. The substitution procedure
will be as follows:

(1) The Professional Service Provider must notify the Executive Director immediately in writing of an
apparent necessity to reduce or terminate a MBE or WBE subcontract and to propose a substitute firm for
some phase of work, if needed in order to sustain the fulfiliment of the MBEAVBE ¢ontract requirements.

{2) The Professional Service Providers notification should include the specific reasons for the proposed
substitution. Stated reasons which would be acceptable include any of the following reasons: a)
Unavailability after receipt of reasonable notice to proceed; b) failure of performance; c}financial incapacity,
d) refusal by the sub-consultant to honor the proposal price or scope; ) mistake of fact or law about the
elements of the scope of work of a solicitation where a reasonable price cannot be agreed; ) failure of the
sub-consultant to meet insurance, licensing or bonding requirements; g} the sub-consultant's withdrawal of
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PUBLIC BUILDING COMMISSION OF CHICAGO

its propesal; or h} decertification of the sub-consuitant as MBE or WBE.

{3} The Professional Service Provider's position must be fully explained and supported with adequate
documentation. Stated reasons which will not be acceptable include: replacement firn has been
recruited to perform the same work under terms more advantageous to the Professional Service Provider;
issues about performance by the committed MBE or WBE were disputed (unless every reasonable effort
has already been taken to have the issues resolved or mediated satisfactorily); an MBE or WBE has
requested reascnable price escalation which may be justified due to unforeseen circumstances.

The Profession Service Provider's notification should include the names, address and principal official of
any proposed substitute MBE or WBE and the dollar value and scope of work of the proposed subcontract.
Attached should be all the same MBEMWBE affidavits, documents and Letters of Intent which are reguired
of the proposed MBE or WBE firms.

(4) The Executive Director will evaluate the submitted documentation, and respond within fifteen {15)
working days to the request for approval of a substitution. The response may be in the form of requesting
more information, or requesting an interview to clarify or mediate the problem. [n the case of an expressed
emergency need to receive the necessary decision for the sake of joby progress, the Executive Director will
instead respond as soon as practicable.

(5) Actual substitution of a replacement MBE or WBE fo fulfill contract requirements must not be made
before the Executive Director's approval is given of the acceptability of the substitute MBE or WBE. This
subcontract must be executed within five {5) working days, and a copy of the MBE WBE subcontract with
signatures of both parties to the agreement should be submitted immediately to the Executive Director.

b. The Executive Director will not approve extra payment for escalated costs incurmed by the Professicnal
Service Provider when a substitution of sub-consultants becomes necessary for the Professional Service
Provider in order to comply with MBE/WBE contract requirements.

c. No relief of the MBEMWBE requirements will be granted by the Executive Director except in exceptional
circumstances. Requests for complete or partial waiver of the MBE/WBE requirements of this contract must
be made in writing, stating all details of the request, the circumstances, and any additional relevant
information. The request must be accompanied by a record of all efforts faken by the Professional Service
Provider to locate specific firms, solicit MBE and WBE proposals, seek assistance from technical assistance
agencies, and other good faith efforts undertaken to achieve compliance with the MBE/WBE gaals.

13.  Non-Compliance

a. The Executive Director has the authority to apply suitable sanctions to the Professional Service Provider if
the Professional Service Provider is found to be in non-compliance with the MBE and WBE requirements.
Faiture to comply with the MBE or WBE terms of this contract or faflure to use MBE or WBE firms as stated
in the Professional Service Provider's assurances constitutes a material breach of the contract, and may
lead to the suspension or termination of the contract in part or in whole. In some cases, monthly progress
payments may be withheld until corrective action is taken.

b.  When the contract is completed, if the Executive Director has determined that the Professional Service
Provider did not comply in the fulfilment of the required MBE and/or WBE goals, and a grant of relief of the
requirements was not obtained, the Commission will be damaged in the failure o provide the benefit of
participation to minority or women business to the degree set forth in this Specia! Condition. In that case,
the Commission may disquafify the Professional Service Provider from entering into future contracts with
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PUBLIC BUILDING COMMISSION OF CHICAGO

the Commission,
14, Severability
a. If any section, subsection, paragraph, clause, provision cr application of these Special Conditions is held

invalid by any count, the invalidity of such section, paragraph, clause or provision will not affect any of the
remaining provisions hereof.

Page 55 of 63
AOR West Humbaldt Library P51457
Project Number 8020
vr-.Weg a;um &lbjg)wm - West HumboldiRFF - AOR Wes! HumboldiCN_PBC_DLE_Lohan AOR W Humbokdt PS1457_20000H 16.doc DLB 1-16-09
{Rev.




PUBLIC BUILDING COMMISSION OF CHICAGO

SCHEDULEC

Letier of Intent from MBE/WBE To Perform As
Subcontractor, Subconsultant, and/or Material Supplier (1 of 2)

SCHEDULE C AND SUPPORTING DOCUMENTS MUST BE SUBMITTED WiTH PROPOSAL
Name of Project: GREATER GRAND CROSSING LIBRARY - AOR

Project Number: PS 1453
FROM:
M EX. MBE l/ WBE
(Name of MBE ot WBE)
TO:
Lohen Pndersen and Public Bullding Commission of Chicago

(Name of Professional Service Provider)

The undersigned intends to perform work in connection with the above-referenced project as {check one):

a Sole Proprietor L~ a Corporation

a Partnership a Joint Venture

Tln MBEWBE status of the undersigned is confirmed by the attached Letter of Certification, dated
eViber 2 2,200 , In addition, in the cass where the undersigned is a Joint Venture with a non-

MBE/WBE fimn, a Schedule B, Joint Venture Affidavit, is provlded

The undersigned is prepared to provide the following described sewvices or supply the follomng described goods in
connection with the above-na ed proj
Leat T Plumbis_Fire Botechon aud 1T
[neLy o #ZecwaL Styryices e

The above-described services or goods are offered for the following price, with terms of payment as stipulated in the
Contract Documents.
TRBRD
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PUBLIC BUILDING COMMISSION OF CHICAGO

SCHEDULEC
Letter of Intent from MBEAVBE
To Perform As Subcontractor, Subconsultant, and/or Material Supplier (2 of 2)
PARTIAL PAY [TEMS

Fu;s %y of the above items that are partial pay items, specifically describe the work and subcontract dolfar amount;

If more space is needed to fully describe the MBE/WBE firm's proposed scope of work and/or payment schedule,
attach additional sheet(s).

SUB-SUBCONTRACTING LEVELS
© 9% of the dollar value of the MBEWBE subcontract will be sublet to non-MBE/WBE contractors.

_ P _ % ofthe dollar value of the MBEAWBE subcontract will be sublet to MBE/WBE contractors.

If MBEAWBE subcontractor will not be sub-subcontracting any of the work described in this Schedule, a zero {0) must
be filled in each blank above. [f more than 10% percent of the value of the MBE/WBE subcontractor's scope of work
will be sublet, a brief explanation and description of the work to be sublet must be provided.

The undersigned will enter inte a formal agreement for the above work with the General Bidder, conditioned upon it
exacution of a contract with the Public Building Commission of Chicago, and will do so within five (5) working days of
receipt of a notice of Contract award from the Commission.

By: :
OCM Enduneers, e, (huorde ot

Name of MBEAWEE Firm (Print) Sign ’
Detemhor 3 Qo0& @ﬁm G‘Mr‘eﬂ—

e _ Name (Print)
12~ LLA-0609 ‘
Phone
IF APPLICABLE:
By:
Joint Venture Partner (Print) Signature
Date Name (Print)

MBE __ WBE___ Non-MBE/WBE ___
Phone
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SCHEDULE C - Lefter of Infent from MBEWBE
To Perform As
Subaontramr, Subconsultant, and/or Material Suppiter (10f2)

. SCHEDULE C AND SUPPORTING DOCUMENTS MUST BE SUBMITTED WITH PROPOSAL

Public Buitding Commission of Chicagn
Name of meacg Design Architact & Architect of Record for Chicaga Public Libraries - Branch Libarlas

Project Number; €Pxess 5 (457 - BUIch

 FROM:
HJKessler Associatas, Inc " MBE WBE x
(Name of MBE or WBE) :
TO:
Lohan Anderson ' __end Publl Buliding Commission of Chicago .

(Marme of Professional Sarvica Provider) _
The ﬂndersig'ned tntends to perform work in connection with the above-referenced project as (check one):

L a Sole Propriefor X aComoration
B T o _._-_h_'_aF’artnershlp _______aJointVenture

The MBEMSBE statis of the undarsigned s confimed by the attached Lat[er of Certification, dated
May 23,2007 In- addition, In the case where the undersigned is a Joint Venture with a nan-
MBE/WBE firm, a Schedule B, Joint Venture Affidavit, Is pruvided

The undarsigned is prepared to provide the iol{owing described services or supply the following described goods in
connection with the above-named project. o

LEED Conauting

The aboverdescribed services or goods are offered for the follo'mng price, with tems of payment as stipufated in the
Confract Documents, .

TBO

PS1250 0 0F88
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SCHEDULE C - Letter of Intent from MBE/WBE
~ ToPerform As _
Subcontractor, Subconsultant, and/or Materia) Supplier (2 of 2)

PARTIAL PAY ITEMS

- For any of the above items that are partal pay'nems. specifically describe the work and subcontract dallar amount;

-1 more space is nesded 1o full descrse the MBEWBE fims proposed scape of wark endor payment schedule, attach
addificnal ehast(s). _ _ . o

SUB-SUBCONTRAGTING LEVELS |

o % of the dollar valus.of the MBE/WBE subcontract wil be sublet to non-MBEMWBE cantractors,

a. % of the doflar valua of the MBE/WBE subcontract will be sublat to MBE/WBE contractars,

if MBE/WBE subcontractor wi not ba sub-subtontracting any of the work described in this Schadule, 2 zerv (0) must be filed in '
each blank ahova. I more than 10% percent of the valus of the MBE/WRE subcontractors scopa of work will ba sublet, a brief
explanation and description of the work tg be sublet must be provided.

The undersigried will entar Into 2 format agresment for the above work with tha Genem} Bidder, p.ondmcned upumts sxacution of
a contvact with the Public Bullding Comsmission of Chicago, and will do so within five (5) woridng days of receipt of a natice of
Contract award from the Commission, '

s N

Nama of MBEWBE Frm {Print) - Signdture ;
T 7.June 2008 { ) Hepiom Katator U’%W CJ- M
Dats . Marna (Print)
TR ITEBIET . ) T
. Phane
IF APPLICAELE:
By:
J&m Venturs Partner {Print) Signature
Date . B Name (Prict |
' ' MBE __ WBE__ Non-MBEMWBE _ _
Phone
PSI250 ' 410Fe8
RFQ-DA - AR Chicago Pubiie Library
CPLO4S

VALibrary Prograrm 2008'DA-ACR Lbrary Program P$1250 Fratdoc




of Chicago
%%ard M. Daley, Mayor

Department of
Procurement Services

Barbars A. Lumpkin
Chief Procurement Officer

City Hall, Room 403

121 North LaSalle Street
Chicago, Minois 60602
(312) 744-4900

(312) 744-2949 (TTY)

http:fferww.cityofihicapo.org

NE W@DS

BULDING CERICAGD TOGETHER

May 23, 2007

Helen J. Kessler, President
HJKesslor Associates, Inc.

3702 North Grove Avenus, Unit 3A
Chicago, lllinois 606134103

Annual Certificate Expires:
Vendor Number:

October 1, 2008
60076440

Dear Ms. Kessler:

| We are pleasad to inform you that HJ Kessler Associates, Inc. has been certified as a

WEE by the Gify of Chicago. This WBE certification is valid until October 1, 2012;
however your firm must be re-validated ennually. Your firm’s next annual validation is
required by October 1, 2008. : :

| As & condition of continued certification during this five year period, you must file & No-

Change Affidavit within 60 days prior to the date of expiration. Failure to file this
Affidavit will result in the termination of your certification. Please note that you must
include a copy of your most current Federal Corporate Tax Return. You must alsa
notify the City of Chicago of any changes In ownership or control of your firm or any

other matters ar facts affacting your firm’s eligibifity for certification.

The City may commence action to remove your finm's eligibility if you fail to notify us of -
any changes of facts affecting your firf's certification or if your firm othenwise fails to
cooperate with the Clty in any Inquiry or investigation. Remavat of eligibility procedures
may also be commenced if your firm Is found to be involved in bidding or contractual
irregularities, ' ' - : :

Your firtv's name will be fisted in the City’s Directory of Minority Busihess Entérprfses .

| and Women Business Enterprises in the specizalty area(s) of:

. 'LEED (Lea'clership in Ensrgy and Envirnnme'ntal Dasign);
_ Environmental Consulting; Professional Design Firm;
Architectural Services and Consulting

Your firm's participation on City contracts will be creditad only toward WBE geals inyour
area(s) of speclalty, While your participation 6n City contracts is not lirnited to your
specialty, credit toward WBE goals will be given only for work done in the specialty
category. '

Thank you for your continued Interest in the City’s Minority and Women Business
Enterprise Programs. .




PUBLIC BUILDING COMMISSION OF CHICAGO

SCHEDULEC

Letter of Intent from MBE/WEE To Perform As
Subcontractor, Subconsuitant, and/or Material Supplier (1 of 2)

SCHEDULE C AND SUPPORTING DOCUMENTS MUST BE SUBMITTED WITH PROPOSAL
Name of Project: WEST HUMBOLDT LIBRARY - ACR

Project Number: PS 1457
FROM:
ta En in MBE___X_ _ -~ WBE
(Nams of MBE or WBE)
!
_Lohan Anderson and Pubiic Building Commission of Chicago
s- {Name of Professional Service Provider)
The undersigned intends to perform work in connection with the above-referenced project as (check one):
—__aSoleProprietor . X__ aCorporation
a Parinership a Joint Venture

The MBEAVBE status of the undersigned Is confirmed by the attached Letter of Certification, dated July 31,2008 . In
addition, in the case where the undersigned is a Joint Venture with a non-MBE/WBE firm, a Schedule B, Joint Venture
Affidavit, is provided. ‘

The undersigned is prepared to provide the following described services or supply the following described goods in
connection with the above-named project.

(A) Engineering Services for Site Preparation & (B} Building & Site Development

The above-described sesvices or goods are offered for the following price, with terms of payment as stipulated in the
Contract Documents.

—{(A) $27.975.16 + (B) $57,053.50 = Total $85.028.66
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PUBLIC BUILDING COMMISSION OF CHICAGO

SCHEDULEC
Letter of Intent from MBE/WBE
To Perform As Subcontractor, Subconsultant, and/or Material Supplier (2 of 2)
PARTIAL PAY ITEMS

For any of the above items that are parfial pay items, specifically describe the work and subconract dollar amount:

If more space is needed to fully describe the MBEAVBE fimv's proposed scope of work andior payment schedule,
attach additional sheet(s).

SUB-SUBCONTRACTING LEVELS

— % ofthe doliar vaiue of the MBE/WBE subcontract will be sublet to non-MBEMWBE contractors.

— % ofthe dollar value of the MBE/WRE subcontract will be sublet to MBE/WBE contractors.

If MBE/WBE subcontractor will not be sub-subcontracting any of the work deseribed in this Schedule, a zero (0) must
be filled in each blank above. If more than 10% percent of the value of the MBE/WSE subcontractor's scope of work
will be sublet, a brief explanation and description of the work o be sublet must be provided.

The undersigned will enter into a formal agreement for the above work with the General Bidder, conditioned upon its

execution of a contract with the Public Building Commission of Chicago, and will do so within five {5) working days of

receipt of a notice of Contract award from the Commission,
By.

—Delta Engineering, Inc
Name of MBEAVBE Firm {Print}
December 18,2008 _ od M.
Date Name (Print)
312-377-7700
Phone

IF APPLICABLE:
By:

Joint Venture Partner (Print) Signature

Date Name {Print}
MBE___ WBE__ Non-MBEMWBE ___

Phone
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PUBLIC BUILDING COMMISSION OF CHICAGD

SCHEDULEC

Letter of Intent from MBE/WBE To Perform As
Subcentracter, Subconsultant, andfor Material Supplier {1 of 2)

SCHEDULE C AND SUPPORTING DOCUMENTS MUST BE SUBMITTED WITH PROPCSAL
Name of Project: WEST HUMBOLDT LIBRARY - AOR
Project Number; P8 1457
FROM;

Bauerlatoza Studio MBE WBE X
{Name of MBE or WBE)

T0:

Lohan Anderson and Public Building Commission of Chicago
(Name of Professional Service Provider)

The undersigned intends to perform work in conneclion with the above-referenced project as {check one);

a Sole Praprietor X a Corporation
a Parlnership a Joint Venture

The MBEMBE status of the undersigned is confirmed by the altached Letier of Cerlification, dated_January 3, 2008 .
In addition, in the case where the undersigned is a Joint Venture with a non-MBEMWRBE firm, a Schedule 8, Joint
Venture Affidavit, is provided.

The undersigned is prepared lo provide the following described services or supply the following described goods in
conneclion with the above-named project. _
Landscape Architecture

The above-described services or goods are offered for the following price, with terms of payment as stipulated in the
Contract Documents.

$75.216.47
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PUBLIC BUILDING COMMISSION OF CHICAGO

SCHEDULEC
Letter of Intent from MBE/WBE
To Perform As Subcontractor, Subconsultant, andior Material Supplier {2 of 2)

PARTIAL PAY ITEMS

For any of the above items that are partial pay items, specifically describe the work and subcontract dollar amount;
NIA

If more space is needed to fully describe the MBE/WBE firm's proposed scope of work and/or payment schedule,
attach additional sheet{s).

SUB-SUBCONTRACTING LEVELS

0_ % of the dollar value of the MBE/WBE subcontract will he sublet to non-MBE/WBE contractors.

0__ % ofthe dollar value of the MBE/WBE subcontract will be sublet to MBE/WBE contractors,
IF MBEAMWBE subcontractor will not be sub-subcontracting any of the work described in this Schedufe, a zera {0) must
be filled in each blank above. If more than 10% percent of the value of the MBEWBE subcontractor's scope of work
will be sublet, a brief explanation and description of the work to be sublet must be provided.
The undersigned will enter into a formal agreement for the ahove work with the General Bidder, conditioned upon its

execulion of a contract with the Public Building Commission of Chicago, and will do so within five (3) working days of
receipt of a notice of Contract award from the Commission.

By:

Bauerlatoza Studio
Name of MBE/WBE Firm {Print)

December 9, 2008 Jodnre Bauer, RA, NCARB
Date Nam® (Print}

312-567-1000
Phone
IF APPLICABLE:
By:
Joint Venture Partner {Print) Signature
Date MName {Print)

MBE _ WBE__ Non-MBEMWBE ___
Phone
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SCHEDULE C-3

MBE/WBE to Perform as Subcontractor/Subconsultant
Task Order Contracts

Contract #: Project #: V. Humboldt Park

Project Description; The complete design development and construction of @ new protatype library for the Chicago
Fublic Library System,

From: Matrix Engineering Corporation
[Mame of Subcontractor}

Flease check one: MBE: [x] WBE: [ ] Non - M/WEE: [ ]

To:_Lohan Andersan and the City of Chicagoe:
(Name of Prime Contractor)
The undersigned is prepared to provide the following described services or supply the following described
goods in connection with the above named project/contract:
Pravide necessary structural engineering design for the complete development and construction of a new prototype
Jibrary for the Chicago Public Library system. The project will consist of a single story, 14,100 sq. ft. steel framed
structure with masonry walls {both bearing and non-baaring). Tha project will be built new on a cleared site. The
phases that Matrix Engineeting Corporation will be responsibie for are Conceptual Design, Schematic Design, Design
Develocpment, Construction Documents, Bid Phase and Construction Phase.

The above described performance is offered for the following price and described terms of payment:
$90,000 proposed fee + $4,500 direct costs

Sub-Subcontracting fevels:
0 __ % of the dollar value ¢f the MBE/WBE's subcontract will be sublet to a non-MBE/WBE firm.

¢ % of the dollar value of the MBE/WBE’s subcontract will be sublet to a MBE/WEE firm.

Note: On a separate sheet of paper, list the name of the firms and provide a brief explanation and description of

such work that will sublet to said firms and attach it to this Schedule, ;

{Signature of Owner or Authorized Ajjent)”
Gena C. Mojekwu, Principal
Name /Title {Print}
December 18, 2008
Date
I12.427.1200
Phone

Task order, 01/07




PUBLIC BUILDING COMMISSION OF CHICAGO

SCHEDULE D

Affidavit of Professional Service Provider Regarding MBE/WBE Participation

(10f2)
Name of Project: WEST HUMBOLDT LIBRARY - AOR
STATEOFILLINOIS  }

1SS
COUNTYOFCOOK  }

In connection with the above-captioned contract, | HEREBY DECLARE AND AFFIRM that | am the

Principal
Title

and duly authorized representative of

Lohan Anderson, LLC
Name of Prolessional Service Provider
whose address is

401 North Michigan Avenue, Suite 500
in the City of Chicago _State of Jilinois

and that | have personally reviewed the material and facts submitted with the attached Schedules of MBE/WBE

participation in the above-referenced Contract, including Schedule G and Scheduls B (if applicable), and the following is

a statement of the extent to which MBE/WBE firms will participate in this Contract if awarded to this firm as the

Contractor for the Project.
Dollar Credit Toward MBEWBE
Name of MBEMWSE Contractor Type of Work to be Done in Goals
I
Accordance with Schedule C MBE WEE
Matrix Engineering Corporation |Structural Engineering $90,000 $
CGJM Engineers Electrical, Plumbing $77,000 $
Delta Engineering Civil Engineering $85,000 $
BauerLatoza Studio Landscape Architecture 3 $75,216
HJ Kessler Associates LEED Consulting $ $45,900
$ $
$ $
Total Net MBE/WBE Credit|$262,000 $121,116
Percent of Total Base Bid 25.01% 12.02%

The Professional Service Provider may count toward its MBE/WBE goa! a portion of the total dollar value of & contract

with a joint venture equat to the percentage of the ownership and control of the MBE/WBE partner.
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PUBLIC BUILDING COMMISSION OF CHICAGO

SCHEDULED
Affidavit of Professional Service Provider Regarding MBE/WBE Participation
(20t2)
SUB-SUBCONTRACTING LEVELS
0 % of the dollar value of the MBE/WBE subcontract will be sublet to non-MBE/WBE contractors.
0 % of the dollar value of the MBE/WBE subcontract will be sublet to MBE/WEE contractors,

It MBE/WBE subcontractor will not be sub-subcontracting any of the work described in this Schedule, a zera {0} must
be filled in each blank above.

I mose than 10% of the value of the MBE/WBE subcontractor's scope of work will be sublet, a brief explanation and
description of the work to be sublet must be provided.

The undersigned will enter into a formal agreement for the above work with the above-referenced MBE/WBE firms,
conditioned upon performance as Professional Service Provider of 2 Contract with the Commission, and will do so
within five (5) business days of receipt of a notice of Contract award from the Commissicn.

By:
Lohan Anderson, LLC %ﬂd‘/{ AE‘ éﬂ"‘d/‘/—
Name of Professicnal Sewvice Provider (Print) Signature
19 December 2008 Basil W.C. Souder
Date Name (Print)
312-229-6951
Phone
IF APPLICABLE:
By:
Joint Venture Partner {Print) Signature
Date Nama (Print)
MBE ____WBE____ Non-MBEMWBE ___
Phone/FAX
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PUBLIC BUILDING COMMISSION OF CHICAGO
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PUBLIC BUILDING COMMISSION OF CHICAGO

STATUS REPORT OF MBE/WBE (SUB) CONTRACT PAYMENTS (2 of 2)

I DO SOLEMNLY DECLARE AND AFFIRM UNDER THE PENALTIES OF PERJURY THAT THE CONTENTS OF THE

FOREGOING DOCUMENT ARE TRUE AND CORRECT, AND THAT | AM AUTHORIZED, ON BEHALF OF THE
ABOVE FIRM, TO MAKE THIS AFFIDAVIT.

{Affiant)

(Date)

On this : day of 20

before me, , the undersigned officer, personaly
appeared , known to me to be the person described in the

foregoing Affidavit and acknowledged that he (she) executed the same in the capacity therein stated and for the
purpeses therein contained.

In witness thereof, | heraunto set my hand and official seal.

Notary Public
Commission Expires

(Seal)
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PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBITD
ELECTRONIC FILE TRANSFER AGREEMENT

ARCHITECT OF RECORD SERVICES
WEST HUMBOLDT LIBRARY
AGREEMENT NO. PS$1457

ELECTRONIC FILE TRANSFER AGREEMENT
Between the Architect and the Owner

Qwner; Public Building Commission of Chicago (PBC)
RE: ELECTRONIC MEDIA
PROJECT NAME AND NO.: [PROJECT NAME] / [PROJECT #]

DESCRIPTION OF DATA: This Agreement shall apply to all Electronic Drawings which are listed and
otherwise identified in an attached cover letter(s) to the PBC

TERMS OF AGREEMENT:

1. The PBC acknowledges that it has requested Architect to provide certain designs as electronic drawing file data in
disk format and that the information contained on these disks is provided for its sole use and convenience. The
PBC, at its own discretion, may choose to reassign this data to a third party, to whom all terms of this agreement
shall also apply, by obtaining the third party’s signature on the line below and sending a signed copy to Architect,

2. The undersigned further acknowledges that the true record of the design is the most recent printed copy of the
design by Architect, and that emrors and other changes may subsequently be introduced to the electronic format
without the fault or knowledge of, and beyond the contro! of Architect.

3. Accordingly the PBC agress to indemnify Architect from al: costs and expenses including reasonable attomey’s
fees, pertaining to any claims which may arise out of any modification to the design contained on the electronic
drawing file data as compared to the last sealed hard copy printed by Architect.

4, This Datais an instrument of professicnal service prepared by Architect. Unless otherwise provided for in the
Agreement, the reuse of this data, including designs and information incleded therein shall be at the sole risk of the
user,

Architect:

Architect Authorized Signature [date)

Acknowledged and Accepted for:

Signature of PBC Executive Director [date]

Acknowledged and Accepted by Third Party:

Signature of Third Party [date]
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"ACORD, CERTIFICATE OF LIABILITY INSURANCE

DATE (MMOD/YYYY)
2/10/200%2

PRODUCER Rax: B47-517-3033 THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION
HRH AGE ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE
26 N Marti le Rd HOLDER., THIS CERTIFICATE DOES NOT AMEND, EXTEND OR
4Ste 11 ogr ingale kd. ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW.
L 60173 /

Schaumburg IL 60 PS 1/5 ,7 INSURERS AFFORDING COVERAGE NAIC #
INSURED MWSURERALiberty Ipngurance Underwriters19917
gi’gyag gndgﬁggg'soal'c INSURERB: JneBeacon America Insurance € P1970
401 N. Michigan Ave., Suite 500 INSURER Cx
Chicage IL 60611 INSURER D:

INSURER E:

COVERAGES

HE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED WAMED ABOVE FOR THE POLICY PERIOD INDICATED.
OTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BPE ISSUED QR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN 18 SUBJECT TO ALL THE
TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES, AGGREGATE LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

m POLICY NUMBER PI:?H‘EY EFFECTIVE | POLICY EXPIRATION LTS
B |X [osMERALLIABILITY 1U48235 3/16/2008 |3/16/2009 EACHOOGURRENEE $1.000,000
X | COMMERCIAL GENERAL LIABILITY EMISES [Es pegurence $1,000,000
l CLAIMS MADE OCCUR MEDEXP (Anyaneperson} [ $ 5, 000
X 12441 Ins=sd Per PERSONAL&ADVINIURY  [$1 ., 000,000
' Je1s9110308 GENERAL AGEREGATE $2,000,000
GENL AGGREGATE LIMIT APPLIES PER; PRODACTS - COMPICRAGS (32, 000, 000
[ Trouer(x [ [ e
B | AUTOMOBILE LIABILITY 1048235 3;’16/2008 3/16/2009 COMBINED SINGLE LIMIT s
ANY AUTO {Ea nccident) 1,000,000
ALL OWNEDrALTOS BODILY INJURY 5
[ | soHeDULES AUTOS (Perperson)
X | HREQAUTOS BODILY HJURY 5
| X | NON-OWNED AUTOS {Por accident)
| PROPERTY DAMAGE $
(Per accidant)
| GARAGE LIABILITY AUTO ONLY - EAACCIDENT |
| ANYAUTO OTHER THAN EAACC |3
) AUTO ONLY; AGG | §
B EXCESSAUMBRELLA LIABILITY 1048235 3/15/2008 {2/16/2009 |EACHOCCURRENCE $5,000,000
E GCCUR CLAIME MADE AGGBREGATE §5,000,.000
| 5
CEDUCTIBLE 3
RETENTICN L4
B | womKERs cowPENsATIONAND 106020774 3/16/2008 |3/16/2009 |X [Togvinais| | o
ANY PROPRIETOR/PARTNER/EXECUTIVE E.L. EACH ACCIDENT $1,000,000
OFFICER/MEMBER EXCLUDED? E.L. DISEASE-EAEMPLOYEE| $ 1, D00, 000
Q’é&‘fﬁ%"é %gus bolow E.L. DISEASE-POLICYLMIT 51 000, 000
A g;’c'ff"essmﬂ Liability AFE1970900108 3/16/2008 [3/16/2009 g:ggg:ggg g;;rg;:;ren

wExcept for Nen-Payment, 10 Days.
ritten contract.

DESCRIPTION OF GPERATIONS | LOCATIONS | VEHICLES / EXCLUSIONS ADDED BY ENDDRIEMENT  SPECIAL FROVIZIONS

2dditicnal Insured applies on General Liability per form G15911030% as reguired by

Fe: West Humboldt Branch Library, 733 N, kedzie, Chicage, IL
pdditional Insured Primary and Non-Contributory General and Auto Liability: The Public Building Comgission an

y of

hicago, Valuable Papera: §100,000 (f VV\
CERTIFICATE HOLDER CANCELLATION v i |
SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED
. o g . BEFORE THE EXPIRATION DATE THEREOF, THE ISSUING INSURER
Public Building Commission WILL ENDEAVOR TO MAIL 20% DAYS WRITTEN NOTICE TQ THE
Procurement Department CERTIFICATE HOLDER NAMED TO THE LEFT, BUT FAILURE TO DO 80
Richard J. Daley Center, Room 220 SHALL IMPOSE NO OBLIGATION OR LIABILITY OF ANY KIND UPON
Chicago IL 60602 THE INSURER, IT3 AGENTS OR REPRESENTATIVES.
AUTHORIZED REPRESENTATIVE
E€2 o
-ACORD 25 (2001/08) @ACORD CORPORATION 1983
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IMPORTANT

If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must be endorsed. A statement
on this certificate does not confer rights 1o the certificate holder in lieu of such endorsement(s).

If SUBROGATION 18 WAIVED, subject to the terms and conditions of the policy, certain policies may
require an endorsement. A statement on this certificate does not confer rights to the centlficate
holder in ligu of such endorsement(s).

DISCLAIMER

The Certificate of Insurance on the reverse side of this form does not constitute a contract between
the issuing insurer(s), authorized representative or producer, and the certificate holder, nor does it
affirmatively or negatively amand, extend or alter the coverage afforded by the policies listed therson.
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