a Public Building Commission of Chicago
z Contractor Payment Information

Project: Joint Public Safety Training Campus (JPSTC) Ph. 2 - Outdoor

Scenario Training

Contract #: PS3057

Contractor: Berglund/Brown & Momen JV, LLC
Payment Application: #3

Amount Paid: § 744,351.35

Date of Payment to Contractor: 12/7/22

The posting of all or any portion of a Contractor’s payment
application on the PBC’s website is done solely for the purpose of
providing information to subcontractors with respect the amount the
Contractor has requested as payment for its subcontractors on the
posted portion of the payment application. The PBC makes no
representations or warranties with respect to any of the information
provided by Contractors on the Contractors’ payment applications. If
you are a subcontractor, and have any questions regarding the
information on a posted payment, you should contact the Contractor.

Follow this project on Twitter @PBCChi #JPSTCPhase02


https://pbcchicago.catconsult.biz/contractors/berglund-brown-momen-jv-llc/

PUBLIC BUILDING COMMISSION OF CHICAGO
EXHIBIT S
CERTIFICATE OF ARCHITECT - ENGINEER

DATE: 11/9/2022

PROJECT: JPSTC: Phase 2 - Quidoor Scenario Structures

Pay Application No.: 3

For the Period: 10/1/2022 to 10/31/2022

Contract No.: PS3057

In accordance with Resolution No. , adopted by the Public Building Commission of Chicago on selatingto the § Revenue Bonds issued by

the Public Building Commission of Chicago for the financing of this project (and all terms used herein shall have the same meaning as in said Resolution), | hereby certify
to the Commission and to its Trustee, that:

1. Obligations in the amounts stated herein have been incurred by the Commission and that each item thereof is a proper charge against the
Construction Account and has not been paid; and

2. No amount hereby approved for payment upon any contract will, when added to all amounts previously paid upon such contract, exceed 80% of
current estimates approved by the Architect - Engineer until the aggregate amount of payments withheld equals 5% of the Contract Price (said
retained funds being payable as set forth in said Resolution).

THE CONTRACTOR: BBM JV

FOR: Design Build Services

Is now entitled to the sum of: $ -

ORIGINAL CONTRACTOR PRICE $22,800,000.00

ADDITIONS $0.00

DEDUCTIONS $0.00

NET ADDITION OR DEDUCTION $0.00

ADJUSTED CONTRACT PRICE $22,800,000.00

TOTAL AMOUNT EARNED 6,463,591.73

389,305.00

@ Al

TOTAL RETENTION

a) Reserve Withheld @ 10% of Total Amount Earned,

but Not to Exceed 5% of Contract Price $ 389,305.00
b) Liens and Other Withholding $ -
¢) Liquidated Damages Withheld $ -

TOTAL PAID TO DATE (Include this Payment) $ 6,074,286.73

LESS: AMOUNT PREVIOUSLY PAID $ 5,329,935.38

AMOUNT DUE THIS PAYMENT 3 744,351.35

11/9/22

signature, date



Mark Lindstrom
Image

Mark Lindstrom
Text Box
11/9/22


DocuSign Envelope ID: 9F2826C0-6A3B-44E9-ADBB-ASE3362A25A3

APPLICATION AND CERTIFICATE FOR PAYMENT Invoice #: 52173
To Owner: Public Building Commission of Chicago  Project: BBM JV- Joint Public Safety Training Application No. : 3 Distribution to :
50 West Washington Street Room 200 Campus - Phase Il (JPSTC Il) [ owner
Richard J Daley Center _ 1 Architect
. Period To: 10/1/2022 - 10/31/2022 [ contractor
Chicago, IL 60602 I
From Contractor: BBM JV LLC ViaArchitect:  Moody Nolan, Inc. 1
8410 S South Chicago Avenue 209 S. LaSalle St., Ste. 820 Project Nos:  04000-02
Chicago, IL 60617 Chicago 1L 60604
Contract For: Contract Date: 10/6/2021
CONTRACTOR'S APPLICATION FOR PAYNMENT The undersigned Contractor certifies that to the best of the Confractor's knowledge,
o ' o information, and belief, the work covered by this Application for Payment has been
Application is made for payment, as shown below, in connection with the Contract. completed in accordance with the Contract Documents. That all amounts have been

Continuation Sheetis attached. paid by the Contractor for Work for which previous Certificates for Payment were

issued and payments received from the Owner, and that current payment shown
herein is now due.

1. Original ContractSum ........................ $22.800.000.00
2. Net Change By Change order .................... $0.00 CONTRACTOR: BEMJVLLC
3.ContractSumToDate .......................... $22,800,000.00 DocuSigned by: n / /
4. Total Completed and Stored ToDate . .. ............ $6,463,591.73 B@M]A ol (N, dordt Date: AR
5. Retainage: 655FC?60E584496,,. ‘
a. 579% of Completed Work State of: \\\ e s o bk County of: ook
$353,361.54 Subscribed and s n to before this v day of /\}"3\ urakar 2um w1
b. 10.00% of Stored Material $35,943.46 Notary Public:
My Commissio explres W
TotalRetainage ........................... $389,305.00

6. Total Eamed Less Retainage ................... $6,074,286.73 ARCHITECT'S CERTIFICATE FOR PAYME “"Bﬁ"
In accordance with the Contract Documents, basgd éﬁq} '“3!%% ‘fitf,oﬁx_s qn&%bg data
7L Previ Certificates For P ¢ comprising the above application, the Architect c&ftifi 5, gpr mt@é»best Gfthe
- Less rrevious Cerlificales For Payments . . ........ $5,329,935.38 Architect's knowledge, information, and belief, the Work{tas,| ”r%gﬁe;%eﬂﬂ@s md!cated T
8. Current PaymentDue . ........................ $744.351.35 the quality of the Work is in accordance with the Contra me&s@fajld%é ,(};oﬁiractor ¢

is entitled to payment of the AMOUNT CERTIFIED. ks;f ;w «c);k

=

& 4
9. Balance To Finish, Plus Retainage ............... $16,725,713.27 e k" -
AMOUNT CERTIFIED $744 351.35 et
(Attach explanation if amount certified differs from the amount applied. Initial all figures on this Application and on the
Continuation Sheet that are changed to conform with the amount certified.)
CHANGE ORDER SUMMARY Additions Deductions
Total changes approved
in previous months by Owner $0.00 $0.00 ARCHITECT:
Total Approved this Month $0.00 $0.00 By: Date:
This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the
TOTALS $0.00 $0.00 - ;
Contractor named herein. Issuance, payment, and acceptance of payment are without
Net Changes By Change Order $0.00 prejudice to any rights of the Owner or Contractor under this Contract.




DocuSign Envelope ID: 9F2826C0-6A3B-44E9-ADBB-ASE3362A25A3

CONTINUATION SHEET

Page 2 of 3

Application and Certification for Payment, containing
Contractor's sighed certification is attached.
In tabulations below, amounts are stated to the nearest dollar.
Use Column | on Contracts where variable retainage for line items may apply.

Application No. :

Application Date :
To:

3
10/26/22

10/1/22 - 10/31/22

Architect’'s Project No.: 04000-02
Invoice #: 52173 Contract : BBM JV- Joint Public Safety Training Campus - Phase Il (JPSTC I}
A B C D E F G H |
Item Description of Work Scheduled Work Completed Materials Total % Balance Retainage
No. Value From Previous This Period Presently Completed (G/C) To Finish
Application In Place Stored and Stored (C-G)
(D+E) To Date
(Notin D or E) (D+E+F)
01000 | General Conditions 495,830.00 360,851.14 21,788.00 0.00 382,639.14 7717% 113,190.86 0.00
01001 | General Requirements 131,104.00 19,5668.00 4,040.00 0.00 23,608.00 18.01% 107,496.00 2,360.80
01002 ] Construction Services (Berglund) 472,463.70 242,520.25 38,237.85 0.00 280,758.10 59.42% 191,705.60 22,932.85
01003 | Primera Engineers 50,000.00 21,834.80 0.00 0.00 21,834.80 43.67% 28,165.20 0.00
01051 | Architect of Record (Moody Nolan) 1,407,500.00 1,063,500.00 45,000.00 0.00| 1,108,500.00 78.76% 299,000.00 0.00
01110 Payment & Performance Bond 156,657.21 142,677.00 0.00 0.00 142,677.00 91.08% 13,980.21 0.00
01120 | Insurance 266,423.84 266,423.84 0.00 0.00 266,423.84 100.00% 0.00 0.00
01125} Subcontractor Default Insurance 333,029.80 333,029.80 0.00 0.00 333,029.80 100.00% 0.00 0.00
02023 | Site Concrete (CS| 3000) 3,654,117.50 0.00 29,596.28 0.00 29,596.28 0.81% | 3,624,521.22 2,959.63
02220 | Earthwork (Zenere) 2,517,773.57 275,299.56 366,298.17 0.00 641,597.73 2548% | 1,876,175.84 64,159.78
02475 Caissons (Keller) 1,122,600.00 0.00 0.00 0.00 0.00 0.00% | 1,122,600.00 0.00
02500 | Site Utilities & Plumbing (Terry 1,659,520.30 1,135,678.00 181,133.06 0.00 1,316,811.06 79.35% 342,709.24 | 131,681.10
Plumbin
02840 Railroadg%racks 0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00
02900 | Landscaping (TBD) 0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00
03300 | A/B Building Concrete (CSI1 3000) 869,790.00 800,872.75 0.00 0.00 800,872.75 92.08% 68,917.25 80,087.28
04000 | Masonry (TBD) 828,785.00 0.00 0.00 0.00 0.00 0.00% 828,785.00 0.00
05000 | Miscellaneous Metals & Structural 247,574.00 0.00 0.00 0.00 0.00 0.00% 247,574.00 0.00
Steel (Scott Steel)

06000 | CFMF & Carpentry (Toro) 2,708,300.00 22,000.95 29,000.00 359,434.56 410,435.51 15.15% | 2,297,864.49 41,043.56
07100 | Waterproofing (TBD) 19,800.00 0.00 0.00 0.00 0.00 0.00% 19,800.00 0.00
07200 | High Temperature Lining (TBD) 0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00
07460 | Fiber Cement Board Siding (TBD) 0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00
07500 } Roofing (M Cannon) 426,423.00 0.00 0.00 0.00 0.00 0.00% 426,423.00 0.00
08100 Doors, Frames, & Hardware (TBD) 160,000.00 0.00 0.00 0.00 0.00 0.00% 160,000.00 0.00
08360 | Overhead Doors (TBD) 36,141.00 0.00 0.00 0.00 0.00 0.00% 36,141.00 0.00
08500 | Glass & Glazing (Gauthier) 150,855.00 0.00 0.00 0.00 0.00 0.00% 150,855.00 0.00
08610 | Windows (IDS) 0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00
09900 | Painting (TBD) 25,000.00 0.00 0.00 0.00 0.00 0.00% 25,000.00 0.00
15000 | Mechanical (A&H Mechanical) 130,500.00 0.00 0.00 0.00 0.00 0.00% 130,500.00 0.00
15300 | Fire Protection (TBD) 96,203.51 0.00 0.00 0.00 0.00 0.00% 96,203.51 0.00
15400 | Plumbing (w/Site Utilities) 0.00 0.00 0.00 0.00 0.00 0.00% 0.00 0.00
16000 | Electrical (LiveWire) 2,127,000.00 373,300.00 67,500.00 0.00 440,800.00 20.72% | 1,686,200.00 44,080.00
90001 | Design Build Fee 931,244 17 230,669.18 33,338.54 0.00 264,007.72 28.35% 667,236.45 0.00
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CONTINUATION SHEET

Page 3 of 3
Application and Certification for Payment, containing Application No. : 3
Contractor's signed certification is attached. i nati .
In tabulations below, amounts are stated to the nearest dollar. Application Dar ; :g;flsz/;z 10/31/22
Use Column | on Contracts where variable retainage for line items may apply. . i o }
Architect's Project No.: 04000-02
Invoice #: 52173 Contract : BBM JV- Joint Public Safety Training Campus - Phase Il (JPSTC 1)
A B C D E F G H |
Item Description of Work Scheduled Work Completed Materials Total % Balance Retainage
No. Value From Previous This Period Presently Completed (G/C) To Finish
Application In Place Stored and Stored (C-G)
(D+E) To Date
(Notin D or E) (D+E+F)
95000 | DB Contingency 625,364.40 0.00 0.00 0.00 0.00 0.00% 625,364.40 0.00
96001 | Site Work Allowance 500,000.00 0.00 0.00 0.00 0.00 0.00% 500,000.00 0.00
95000-01 | PBC Contingency 650,000.00 0.00 0.00 0.00 0.00 0.00% 650,000.00 0.00
Grand Totals 22,800,000.00 5,288,225.27 815,931.90 359,434.56| 6,463,591.73 28.35% | 16,336,408.27 | 389,305.00
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PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT A - PROFESSIONAL SERVICES - PART 1
CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (page 1 of 3)
JPSTC Phase 2 - OUldoor Sconano Structures CONTRACTOR  BBM JV
ADDRESS 111 E. Wacker Drive, Suite 2450
Chicago, IL 60601

Project Hame
PBC Project # PS3057

[ Job Location 4443 West Chicago Ave , Chicago, IL

|APPLICATION FOR PAYMENT #3 ]

Owner Public Building Commission Of Chicago

STATE OF ILLINOIS  } SS

COUNTY OF COOK )

The affiant, being first duly sworn on oath, deposes and says that he/she is Hansel Whiteurst - Vice President, of Berglund Construction, an Minots corporation, and duly authorized to make this Affidavit in behalf of said corporation, and indvidually, that he/she is well acquainted with the facts herein set forth and that said
corporation is the Contractor with the PUBLIC BUILDING COMMISSION OF CHICAGO, Owner, under Contract No. PS3057 dated the 2nd day of May, 2022 for the following project

JPSTC: Phase 2 - Outdoor Scenario Swuctures
that the following statements are made for the purpose of procuring a partial payment of 744351 35 under the terms of said Contract

of sad Owner under them  That for the purposes of sad contract, the following persons have been contracted

That the work for which payment is requested has been compieted, free and clear of any and all clams, hens, charges, and expenses of any kind or nature and in full with the ce and the
with, and have furished or prepared matenials, equipment, supphes, and services for, and having done labor on said improvement That the respective amounts set forth opposite their names s the full amount of money due and to become due to each of them respectively That this statement s a full, true, and complete statement of all such persons and

of the full amount now due and the amount heretofore paid to each of them for such labor, matenials, equipment, supphes, and services, furnished or prepared by each of them lo or on account of said work, as stated

————Work Completed-~——-
DESIGN PHASE SERVICES e
Original contract Genl Contractor
ITEM # Subcontractor Name & Address Type of Work amount: PBC Change Orders Change Orders. Adjusted Contract Amt [% Complete| Previous Current Total to date retainage net previous billing netamount due remaining to bill
Initial GMP i
Moody Nolan
01051 200'S LaSalle Strecl Ste 820, Chicago, IL 60604 Architect & Engineering 1,407,500 00 000 000 1,407,500 00 78 76% 1,063,500 00 45,000 00 1,108,500 00 000 1,063,500 00 45.000 00 299,000 00
Primera Engineers

01003 550 W_Jackson Bivd , Ste_600, Chicago, IL 60661 Dicect Developer Services 50.000 00 000 000 50,000 00 4367% 21,834 80 000 21,834 80 000 21,834 80 0.00 28,165 20

page1 - SUBTOTAL DESIGN PHASE 1,457,500.00 0.00 0.00 1,467,500.00 77.55% 1,085,334.80 45,000.00 1,120,334.80 27000 1,085,334.80 45,000.00 327,165.20
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PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT A - CONSTRUCTION - PART 2
CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (page 2 ot 3)

[COST OF WORK
TRADE CONTRACTOR COSTS, e Work Completed-———-
Original contract Gont Contractor
TEM Subcontractor ame & Address Type of Work amount: PBC Change Orders Adjusted Contract Amt % Complete Previous Current Total to date retainage net provious billing |  net amount due remalning to bil
Initiat GMP Change Orders
Berglund Conatruction
01002 111 £ Wackes Drve, Ste 2450, Ghicago, 1, 60601 Construction Services 461,931 00 000 752070 472,463 70 5842% 24262025 38,237 85 260,758 10 2293285 223411 19 34414 06 214,638 45
€51 300
02023 1121W_18th Place, Ste. 1, Chucago, IL. 66608 Ste Concrete 3,654,117 50 0.00 Q00 2.054,117.50 081% 000 29,596 28 29.596.28 2.959.63 090 26.636.65 3.627.460.85
Zenere Trucking & Excavating
02220 317 Margarol St Thornton, . 60476 Enrthwork 2,505,501 97 000 12,211 60 2817773 57 2548% 275.299 56 366.206.17 641597 73 64150 78 247,769 60 320,668 35 1,940,335 62
Keller
02475 8619 W. Bryn Mawr Ave. Ste 600. Ctwcago, IL 60631 Cassons 1,122.600.00 0.00 000 1,122,600.00 000% 000 000 000 909 0.00 0.00 1,122,600 00
Terry Plumbing
02500 5503 $_tnGrango Rd, Cauntryside, . 60525 Stto Utiies & Phimbing 1,360,950 00 oo 289,970 30 1,659,520 30 7935% 1,135,678 00 181,133 08 1316.811.06 131,681 10 102211021 13,019.75 474,390 34
02840 18D Rarond Tracks 000 000 000 0.00 HDHVrt 000 0.00 000 800 0.00 000 0.00
102900 TBO ¢ 000 000 000 900 HOVIO! 000 000 000 006 000 000 000
€si 300
03300 1121 W. 18ih Place, Ste. 1, Chicago, IL 60608 A/B Buiding Concrete 860,000.00 0.00 9.790.00 869.79.00 9208% 80087275 000 80087275 80,087.28 720785 47 0.00 149.004.53
04000 18D Masonty 826,785 00 000 000 828,785 00 000% 000 000 000 000 000 000 828,785 00
Scott Steel
05000 1203 £ Summd St., Crown Pont, IN 46307 Misc_Matals & Structural Stoel 245,000 00 000 257400 247.574.00 000% 000 0.00 0.00 000 000 0.00 247.574.00
Toro Construction Cokt Formed Motit Framing &
06000 15657 § 70th Court, Otfand Park (1 60462 Crpentry 2,220,800 00 00 487,500.00 2,708,300 00 15 15% 381,435 51 2000000 410,435 51 4104356 343291 95 26,400 00 2,338,908 05
07100 TBD Waterproofing 10.800.00 0.00 000 19.800.00 0.00% 6.00 000, 000 0.00 0.00 0.00 19.800.00
07200 TED Hagh Tomperatire Laing 000 200 000 000 HDIVIO! 000 000 000 000 000 000 000
07460 wiTore Construction Fitrer Cement Board Sxding 200.044.00 000 (299,044 00} 000 HDIVIO! 00g 0.00 0.00 000 0.00 0.00 000
M. Cannon Reofing Company
jo7soo | 1238 Remington Road, Schaumburg, it 60173 Rooling 423,545 00 000 287800 420423 00 £00% 00 00 000 000 000 600 426423 00
08100 T80 Doors, Frames, & Hadwire 484.600.00 0.00 (324,600 00 160.000.00 000% 000 000 000 00¢ 000 0.00 160,000.00
08360 T80 Overhend Doors 36,141 00 000 [:1e) 36,141 00 006% 000 000 000 000 o] 0.00 36,141 00
08500 Gauthler Glass & Glazng 150,855 00 0.00 0.00 150.855.00 §.00% 000 000 0.00 000 0.00 000 150,855.00
09900 78D Painting 25.000 00 000 600 25,000 00 000% 600 900 000 000 (i) 0.00 25,000 00
15000 A&H Mechanical Mochamcal 130.500 00 000 0.00 130.500.00 000% 000 0.00 0.00 000 0,00 000 130.500.00
15300 180 Frra Protecton 96203 51 600 000 86,203 51 000% 000 000 000 000 0.00 000 96,203 51
15400 wiTarry Plumbing Plumbing 120,000 00 0.00 (120,000.00) 000 HOIV/O! 000 0.00 0.00 600 0.00 000 000
LiveWire Corstruction
16000 12900 Throop Streat, Calumel Park, 1, 60827 Eloctneal 2,127.000 00 000 000 2,127,000 00 2072% 373,300 00 6750000 440,800 00 44,080 00 235970 00 60,750 00 1,730,260 00
000 000 000 000 HDIVIO 000 0.00 000 000 0m 000 000
SUBTOTAL TRADE CONTRACTOR COSTS 17,183,976 98 000 68.669 60 17,262 846 58 22 73% 3,209,106 07 711,765 30 392087143 366944 20 2893338 42 640,586 81 13,718,919 35
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PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT A - CONSTRUCTION - PART 2
CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (page 3 of 3)

—~—~Work Completed-——--
Original contract Genl Contractor
Type of Work amount: PBC Change Orders [ [0 - T ters | Adiusted Contract Amt (% Complete| Previous Current Total to date retainage net previous billing netamount due remaining to bill
CONTINGENCIES / ALLOWANCES Initial GMP nge rdere
BBM JV
95000 111 E. Wacker Drive Ste. 2450, Chicago, IL 60601 Design - Builder's Contingency 650,000 00 0.00 (24.635.60) 625,364 40 000% 000 000 0.00 000 0.00 000 625,364.40
95000-01 PUBLIC BUILDING COMMISSION Commission C 650,000 00 000 000 650,000 00 000% 000 000 000 000 000 000 650,000 00
96001 PUBLIC BUILDING COMMISSION Sitework Allowance 500,000 00 000 000 500,000 00 000% 000 000 000 000 000 000 500,000 00
SUBTOTAL CONTINGENCIES / ALLOWANCES 1,800,000.00 0.00 (24,635.60) 1,775,364.40 000% 0.00 0.00 0.00 0.00 0.00 0.00 1,775,364.40
|GENERAL REQUIREMENTS
BBM JV
01001 111 E. Wacker Drive Ste. 2450, Chicago, IL 60601 General Requirements 175,338 00 000 (44,234 00) 131,104 00 1801% 19.568 00 4.040.00 23,608 00 2,360 80 17.61120 3.636 00 109.856 80
SUBTOTAL GENERAL CONDITIONS 175,338.00 0.00 (44,234.00) 131,104.00 18.01% 19,568.00 4,040.00 23,608.00 2,360 80 17,611.20 3,636.00 109,356.80
SUBTOTAL COST OF WORK l 19,159,314.98 0.00 I 44,234.00 19,159,314.98 | 023 I 3,209,106.07 711,765.36 3,920,871.43 386,944.20 2,893,338.42 640,588.81 16,494,283.75
INSURANCE / BOND
BBM JV
01110 111 E. Wacker Drive Ste. 2450, Chicago, IL 60601 Payment & Performance Bond 156657 21 000 000 156,657 21 9108% 142,677 00 000 142,677 00 000 142,677 00 000 13.960 21
BBM JV
01120 111 E. Wacker Drive Ste. 2450, Chicago, IL 60601 Insurance 2066423 84 0.00 000 266.423.84 100 00% 266423 84 0.00 266.423.84 000 266.423 84 000 000
BBM JV
01125 111 E. Wacker Drive Ste. 2450, Chicago, IL 60801 Subcontract Defaull Insurance 333,029 80 0.00 0.00 333,029 80 100.00% 333,029 80 000 333,029 80 0.00 333,029.80 000 0.00
SUBTOTAL INSURANCE / BOND 756,110.85 0.00 0.00 756,110.85 98.15% 742,130.64 0.00 742,130.64 0.00 742,130.64 0.00 13,980.21
|GENERAL CONDITIONS
BBM JV
01000 111 E. Wacker Drive Ste. 2450, Chicago, IL 60601 General Conditons 495,830.00 0.00 000 495,830.00 T7.17% 360.851.14 21,788 00 382,639.14 000 360,851.14 21,788.00 113,190.86
SUBTOTAL GENERAL CONDITIONS 495,830.00 0.00 0.00 495,830.00 T7A7% 360,851.14 21,788.00 382,639.14 000 360,851.14 21,788.00 113,190.86
DESIGN BUILDER'S FEE
BBM JV
90001 111 E. Wacker Drive Ste. 2450, Chicago, IL 60601 Design-Buider's Fee 931,244 17 000 000 931,244 17 28.35% 230.669.18 33,338.54 264,007 72 000 230,669.18 33,338.54 667,236 45
SUBTOTAL DESIGN BUILDER'S FEE 931,244.17 0.00 0.00 931,244.17 28.35% 230,669.18 33,338.54 264,007.72 0.00 230,669.18 33,338.54 667,236.45
page 3 SUBTOTAL - CONSTRUCTION 21,342,500.00 0.00 (0.00) 21,342,500.00 I 2.44 I 4,562,325.03 770,931.90 5,333,256.93 389,305.00 4,244,600.58 699,351.35 16,398,548.07
| SUMMARY]
subtotal page 1 Design Phase 1,457,500.00 0.00 0.00 1,457,500.00 0.00% 1,085,334.80 45,000.00 1,130,334.80 000 1,085,334.80 45,000.00 327,165.20
subtotal page 2 Construction 21,342,500.00 0.00 (0.00) 21,342,500.00 | 24.99% | 4,562,325.03 770,931.90 5,333,256.93 389,305.00 4,244,600.58 699,351.35 16,398,548.07
TOTAL| 22,800,000.00 0.00 (0.00) 22,800,000.00 | 28.35% | 5,647,659.83 815,931.90 6,463,591.73 389,305.00 5,329,935.38 744,351.35 16,725,713.27




PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT A
CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (4 of 4)

AMOUNT OF ORIGINAL
CONTRACT $22,800,000.00 TOTAL AMOUNT REQUESTED $6,463,591.73
EXTRAS TO CONTRACT $0.00 LESS 10% RETAINED $389,305.00
[OTAL CONTRACT AND EXTRAS $22,800,000.00 NET AMOUNT EARNED $6,074,286.73
AMOUNT OF PREVIOUS
CREDITS TO CONTRACT $0.00 PAYMENTS $5,329,935.38
ADJUSTED CONTRACT PRICE $22,800,000.00 AMOUNT DUE THIS PAYMENT $744,351.35
BALANCE TO COMPLETE $16,725,713.27

Contractor certifies that to the best of its knowledge, information and belief, the work is in accordance with the Contract Documents; that suppliers of
materials, services, labor and all Subcontractors (including all significant sublevels thereof) are being currently paid, and that the amount of the payments
applied for are justified. These provisions should not be construed as conferring any rights hereunder for the benefit of Subcontractors, suppliers, workers or
employees, nor as enlarging or altering the application or effect of existing lien laws.

That the Waivers of Lien and submitted herewith by affiant and each of the aforesaid persons, are true, correct, and genuine; that each and every Waiver of
Lien was delivered unconditionally; that there is no claim either legal or equitable to defeat the validity of any of said Waivers of Lien; that said Waivers of
Lien include such Waivers of Lien from all Subcontractors, suppliers of material or other agents acting on behalf of affiant in connection with the work or
arising out of the Work; and that so far as affiant has knowledge or information, the said Waivers of Lien include all the labor and material for which a claim
could be made and for which a lien could be filed.

That neither the partial payment nor any part thereof has been assigned.

That said Contractor herein expressly affirms that should it at any time appear that any illegal or excess payments have been made to said Contractor by or on
behalf of the PUBLIC BUILDING COMMISSION OF CHICAGO, the said Contractor will repay on demand to the PUBLIC BUILDING COMMISSION OF
CHICAGO the amount or amounts so paid; and if any lien remains unsatisfied after all payments are made, the Contractor shall refund to the PUBLIC
BUILDING COMMISSION OF CHICAGO all moneys  that the latter may be compelled to pay in discharging such a lien including all costs and a reasonable
attorney's fee.

DocuSigned by:
Za5PLY8drtenrst. .

Senior Vice President

Subscribed and sworn to before me this 9th day of November ,.2022.

m NJ \IU@’WV

Notary Public
My Commission expires: ﬁﬂm./ “1 Lous”

“GFFIC IAL S

?'46%{32'7 Public, S?%@ af oiz g
\ My Commission Bepiras May 17, 2028 o
Semetrnrarss, TS )%

Commission Mo, BS557

R



	JPTSC Phase 2 #3
	Pages from PA#3 - PA_BBMJV_MW_JPSTCIIPayApp003_20221109
	521035 GCs pencil
	GCs T&M
	Temulac Inv 1511 - Sch Updts - Sep22

	10272022143109-0001
	521035 GRs pencil
	BC JB T&M Invoice By Contract Item6
	521035001
	document

	Moody Nolan_Invoice 3r1_2022-10-27_1
	Partial Pay Application Forms_Design_Build oct
	Partial Pay Application Forms_Design_Build oct1
	Partial Pay Application Forms_Design_Build oct2
	Partial Pay Application Forms_Design_Build oct3
	Partial Pay Application Forms_Design_Build oct4
	Waiver
	Partial Pay Application Forms_Design_Build oct5
	Partial Pay Application Forms_Design_Build oct
	Partial Pay Application Forms_Design_Build oct
	Partial Pay Application Forms_Design_Build oct
	Partial Pay Application Forms_Design_Build oct1
	Partial Pay Application Forms_Design_Build oct2
	Waiver
	Partial Pay Application Forms_Design_Build oct3
	JB Application For Payment
	06012022152007-0001
	BBMJV GL - 2
	BBM JV-1
	Brown  Momen_107514751
	JB Application For Payment
	JB Application For Payment
	Partial Pay Application Forms_Design_Build oct
	Partial Pay Application Forms_Design_Build oct1
	Partial Pay Application Forms_Design_Build oct2
	Partial Pay Application Forms_Design_Build oct3
	Partial Pay Application Forms_Design_Build oct4
	Partial Pay Application Forms_Design_Build oct5
	Waiver
	Partial Pay Application Forms_Design_Build oct6
	11092022134432-0001
	11092022134451-0001
	Signed_BBM JV October_20221109_1
	521035 GCs pencil
	GCs T&M
	Temulac Inv 1511 - Sch Updts - Sep22

	10272022143109-0001
	521035 GRs pencil
	BC JB T&M Invoice By Contract Item6
	521035001
	document

	Moody Nolan_Invoice 3r1_2022-10-27_1
	Partial Pay Application Forms_Design_Build oct
	Partial Pay Application Forms_Design_Build oct1
	Partial Pay Application Forms_Design_Build oct2
	Partial Pay Application Forms_Design_Build oct3
	Partial Pay Application Forms_Design_Build oct4
	Waiver
	Partial Pay Application Forms_Design_Build oct5
	Partial Pay Application Forms_Design_Build oct
	Partial Pay Application Forms_Design_Build oct
	Partial Pay Application Forms_Design_Build oct
	Partial Pay Application Forms_Design_Build oct1
	Partial Pay Application Forms_Design_Build oct2
	Waiver
	Partial Pay Application Forms_Design_Build oct3
	JB Application For Payment
	06012022152007-0001
	BBMJV GL - 2
	BBM JV-1
	Brown  Momen_107514751
	JB Application For Payment
	JB Application For Payment
	Partial Pay Application Forms_Design_Build oct
	Partial Pay Application Forms_Design_Build oct1
	Partial Pay Application Forms_Design_Build oct2
	Partial Pay Application Forms_Design_Build oct3
	Partial Pay Application Forms_Design_Build oct4
	Partial Pay Application Forms_Design_Build oct5
	Waiver
	Partial Pay Application Forms_Design_Build oct6
	11092022134432-0001
	11092022134451-0001

	Signed_BBM JV October_20221109_10
	521035 GCs pencil
	GCs T&M
	Temulac Inv 1511 - Sch Updts - Sep22

	10272022143109-0001
	521035 GRs pencil
	BC JB T&M Invoice By Contract Item6
	521035001
	document

	Moody Nolan_Invoice 3r1_2022-10-27_1
	Partial Pay Application Forms_Design_Build oct
	Partial Pay Application Forms_Design_Build oct1
	Partial Pay Application Forms_Design_Build oct2
	Partial Pay Application Forms_Design_Build oct3
	Partial Pay Application Forms_Design_Build oct4
	Waiver
	Partial Pay Application Forms_Design_Build oct5
	Partial Pay Application Forms_Design_Build oct
	Partial Pay Application Forms_Design_Build oct
	Partial Pay Application Forms_Design_Build oct
	Partial Pay Application Forms_Design_Build oct1
	Partial Pay Application Forms_Design_Build oct2
	Waiver
	Partial Pay Application Forms_Design_Build oct3
	JB Application For Payment
	06012022152007-0001
	BBMJV GL - 2
	BBM JV-1
	Brown  Momen_107514751
	JB Application For Payment
	JB Application For Payment
	Partial Pay Application Forms_Design_Build oct
	Partial Pay Application Forms_Design_Build oct1
	Partial Pay Application Forms_Design_Build oct2
	Partial Pay Application Forms_Design_Build oct3
	Partial Pay Application Forms_Design_Build oct4
	Partial Pay Application Forms_Design_Build oct5
	Waiver
	Partial Pay Application Forms_Design_Build oct6
	11092022134432-0001
	11092022134451-0001



