Public Building Commission of Chicago
Z Contractor Payment Information

o

Project: Pershing Road Center Building Upgrades
Contract #: PS3071

Contractor: ALL Construction Group

Payment Application: #7

Amount Paid: $ 550,870.42

Date of Payment to Contractor: 1/25/24

The posting of all or any portion of a Contractor’s payment
application on the PBC’s website is done solely for the purpose of
providing information to subcontractors with respect the amount the
Contractor has requested as payment for its subcontractors on the
posted portion of the payment application. The PBC makes no
representations or warranties with respect to any of the information
provided by Contractors on the Contractors’ payment applications. If
you are a subcontractor, and have any questions regarding the
information on a posted payment, you should contact the Contractor.

Follow this project on Twitter @PBCChi #AISCapitalPershingCenter



PUBLIC BUILDING COMMISSION OF CHICAGO
EXHIBIT S
CERTIFICATE OF ARCHITECT - ENGINEER

DATE: 08/27/23

PROJECT: PERSHING ROAD CENTER BUILDING UPGRADES

Pay Application No.: 7

For the Period: 07/24/23 to 08/27/23

Contract No.: PS3071

In accordance with Resolution No. , adopted by the Public Building Commission of Chicago on Jrelating to the

$ Revenue Bonds issued by the Public Building Commission of Chicago for the financing of this project (and all terms

used herein shall have the same meaning as in said Resolution), | hereby certify to the Commission and to its Trustee, that:

1. Obligations in the amounts stated herein have been incurred by the Commission and that each item thereof is a
proper charge against the Construction Account and has not been paid; and

2. No amount hereby approved for payment upon any contract will, when added to all amounts previously paid upon
such contract, exceed 90% of current estimates approved by the Architect - Engineer until the aggregate amount of
payments withheld equals 5% of the Contract Price (said retained funds being payable as set forth in said

Resolution).
THE CONTRACTOR: ALL CONSTRUCTION GROUP
FOR: CONSTRUCTION MANAGER AT RISK SERVICES
Is now entitled to the sum of: $ 550,870.42

ORIGINAL CONTRACTOR PRICE
ADDITIONS
DEDUCTIONS

8,342,010.00

NET ADDITION OR DEDUCTION
ADJUSTED CONTRACT PRICE

“ v |t |0 |40

8,342,010.00

TOTAL AMOUNT EARNED $ 1,274,927.24

TOTAL RETENTION $ 92,429.88

a) Reserve Withheld @ 10% of Total Amount Earned,
but Not to Exceed 5% of Contract Price
b) Liens and Other Withholding

b 92,429.88

Vil

3
1

c) Liquidated Damages Withheld

TOTAL PAID TO DATE (Include this Payment) $ 1,182,497.36

LESS: AMOUNT PREVIOUSLY PAID $ 631,626.94

AMOUNT DUE THIS PAYMENT $ 550,870.42

Archi i HARDING MODE JOINT VENTURE

12/11/23
T JAMES MCL{PRIPICIPAL Date

[04026 PA_ACG PA 07 02 07 13 20230827 |




PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT A
APPLICATION AND CERTIFICATION FOR PAYMENT PAGE 1 __ OF PAGES
TO OWNER: Public Building Commission of Chicage =~ PROJECT: PERSHING ROAD CENTER BUILDING UPGRADES Distribution to:

Richard J Daley Center - Room 200 1819 WEST PERSHING ROAD

50 West Washington Street CHICAGO, IL 60609 APPLICATION #: 7 X |OWNER

Chicago, IL 60602 PERIOD FROM: 07/24/23 X |ARCHITECT

PERIOD TO:  08/27/23 CONTRACTOR

FROM CONTRACTOR: VIA ARCHITECT: APPLICATION DATE: 08/27/23
ALL CONSTRUCTION GROUP HARDING MODE JOINT VENTURE
1425 SOUTH 55TH COURT 224 SOUTH MICHIGAN AVENUE - SUITE 245 CONTRACT DATE:  04/25/22

CICERO, IL 60804

CHICAGO, IL 60604

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment, as shown below, in connection with the Contract.

The undersigned Contractor certifies that to the best of the Contractor's knowledge,
information and belief the Work covered by this Application for Payment has been
completed in accordance with the Contract Documents, that all amounts have been paid by
the Contractor for Work for which previous Certificates for Payment were issued and
payments received from the Owner, and that current payment shown herein is now due.

/ /-w
AL

1. ORIGINAL CONTRACT SUM $ 8,342.010.00 CONTRACTORT \ CONSTRUCTION GROUP
2. Net change by Change Orders $ 0.00 \ IK
3. CONTRACT SUM TO DATE (Line 1 +2) $ §,342,010.00 By: m = Date; 08/27/23
4, TOTAL COMPLETED & STORED TO £ 1,274,927.24 e LUIS PUIG PRESIDENT
DATE (Column G on G703)
5. RETAINAGE: State of: ILLINOIS County of: COOK
a 10 % of Completed Work $ 92,429.88 Subscribed and sworn to before me this 27TH Day of AUGUST, 2023
(Column D + E on G703)
b. 10 % of Stored Material 3 - Notary Public:
(Column F on G703) My Commission expires: b OFFIC
Total Retainage (Lines 5a + 5b or 1 ER' C F ICHTER
Total in Column 1 of G703) $ 92,429.88

6. TOTAL EARNED LESS RETAINAGE
(Line 4 Less Line 5 Total)
7. LESS PREVIOUS CERTIFICATES FOR
PAYMENT (Line 6 from prior Certificate)
8. CURRENT PAYMENT DUE
9. BALANCE TO FINISH, INCLUDING

ission Expires 03/06/2026

$ 1,182,497.36
comprising the application, the Architect certifies to the Owner that to the best o
Architect's knowledge, information and belief the Work has progressed as indicated,

the quality of the Work is in accordance with the Contract Documents, and the Contractor
is entitled to payment of the AMOUNT CERTIFIED.

s 63162694
—_ss08naz_
s 71951260

“

RETAINAGE (Line 3 less Line 6) AMOUNT CERTIFIED. .......... $ 550,870.42
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS
Total changes approved
in previous months by Owner $0.00 $0.00 ARCHITECT: ING MODE JOINT VENTURE
Total approved this Month £0.00 £0.00 By: Date: 1 2/ 1 1 / 23
J. JAMES }iO, FRINCIPAL -
TOTALS $0.00 $0.00 This Certificate is not negijtiable. The AMOUNT CERTIFIED is payable only to the
Contractor named herein. Issuance, payment and acceptance of payment are without
NET CHANGES by Change Order $0.00 prejudice to any rights of the Owner or Contractor under this Contract.

AlA DOCUMENT G702 - APPLICATION AND GERTIFICATION FOR PAYMENT - 1892 EDITION - AlA - 81952

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE., N.W., WASHINGTON, DC 20006-5292



PUBLIC BUILDING COMMISSION OF CHICAGO
EXHIBIT A - PART 1
CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (page 1 of 3)

Project: PERSHING ROAD CENTER BUILDING UPGRADES Contractor.  ALL CONSTRUCTION GROUP
PBC Project #: 04026 1425 SOUTH 55TH COURT
CICERO, IL 60804

JobLocation: 1819 WEST PERSHING ROAD, CHICAGO, IL 60609

Owner; PUBLIC BUILDING COMMISSION OF CHICAGO Application for Payment # T

Period Ending:  08/27/23
STATE OF ILLINQIS  } 55
COUNTY OF COOK  }

The affiant, being first duly sworn on oath, deposes and says that he/she is LUIS PUIG, PRESIDENT, of ALL CONSTRUCTION GROUP, an lllinois corporation, and duly authorized to make this Affidavit in behalf of said corporation, and
individually; that he/she is well acquainted with the facts herein set forth and that said corporation is the Contractor with the PUBLIC BUILDING COMMISSION OF CHICAGO, Owner, under Contract No. PS3071 dated the 25TH day of APRIL,
2022, for the following project:

PERSHING ROAD CENTER BUILDING UPGRADES
that the following statements are made for the purpose of procuring a partial payment of $ 550,870.42 under the terms of said Confract;

That the work for which payment is requested has been completed, free and clear of any and all claims, liens, charges, and expenses of any kind or nature whatsoever, and in full compliance with the contract documents and the requirements of
said Owner under them. That for the purposes of said contract, the following persons have been contracted with, and have fumished or prepared materials, equipment, supplies, and services for, and having done labor on said improvement. That
the respective amounts set forth opposite their names Is the full amount of money due and to become due to each of them respectively. That this statement is a full, true, and complete statement of all such persons and of the full amount now due
and the amount heretofore paid to each of them for such labor, materials, equipment, supplies, and services, furnished or prepared by each of them to or on account of said work, as stated:

CONSTRUCTION (pre con; trades; gen reg)
PRECONSTRUCTION SERVICES ==—-=\Work Comp d
Original Contract %
ITEM # Amount: Initial PBC Change GC Change |Adjusted Contract| Complet Net Previous Met Amount
(same on SOV)| Subcontractor Name & Address Type of Work GMP Orders Orders Amount L] Previous. Current Total to Date Billing Due g to Bill
ALL Construction Group
0150 Cicero, IL Preconstruction Services 100,000.00 - - 100,000.00 | 100% 100,000.00 - 100,000.00 - 100,000.00 = =
SUBTOTAL PRECONSTRUCTION COSTS 100,000.00 - - 100,000.00 | 100% 100,000.00 - 100,000.00 - 100,000.00 . =
COST OF WORK
TRADE CONTRACTOR COSTS -=-—ee-Work Completed
Original Contract Yo
ITEM # Amount: Initial PBC Change GC Change  |Adjusted Contract| Complet Net Previous Net Amount
(same on SOV) Name & Addre! Type of Work GMP Orders Orders A t ] Previous Current Total to Date Retainage Billing Due Remaining to Bill
0900 ToBe Let Construction Trades 6,314,783.20 = (6,203,441.41) 111,341.79 0% = - = - = = 111,341.79
02220 Luse Environmental Services | Demolition/Al it - - 1,825,000.00 1,825,000.00 | 29% - 527,125.00 527,125.00 52,712.50 - 474,412.50 1,350,587.50
15300 C. L. Doucette, Inc. Fire Protection - - 2,992,500.00 | 2,992,500.00 2% 45,000.00 25,000.00 70,000.00 7,000.00 40,500.00 22,500.00 | 2,929,500.00
18720 Broadway Electric, Inc. Fire Alarm - - 1,284,000.00 | 1,284,000.00 3% - 40,090.00 40,080.00 4,009.00 - 36,081,00 | 1,247,919.00
SUBTOTALTRADE CONTRACTOR COSTS| 6,314,783.20 | - (101,941.41) | 6,212,841.79 | 10% 45,000.00 | 592,215.00 637,215.00 63,721.50 40,500.00 | 532,993.50 | 5,639,348.29
GENERAL REQUIREMENTS Work Comp d
Original Contract %
ITEM # Amount: Initial PBC Change GC Change |Adjusted Contract| Complet Net Previcus Net Amount
(same on SOV)| Subcontractor Name & Address Type of Work GMP Orders Orders Amount e Previous Current Total to Date Retainage Billing Dueg Remaining to Bill
ALL Construction Group
6200 Cicero, IL General Requirements = = 101,941.41 101.841.41 | 100% 99,253.39 2,688.02 101,941.41 10,194.14 89,328.05 2,419.22 10,194.14
SUBTOTAL COST OF CONSTRUCTION {genl req & jes)| 6,314,783.20 = (0.00)| 6,314,783.20 | 12% 144,253.39 | 594,903.02 739,156.41 73,915.64 129,828.05 | 53541272 | 5.649,542.43




8,342,010.00

CONTINGENCIES | ALLOWANCES =--—--Work Completed----——--
Original Contract o
ITEM # Amount: Initial PBC Change GC Change  |Adjusted Contract| Complet Net Previous Net Amount
(same on SOV) Name & Address Type of Work GMP Orders Orders Amount [] Previous Current Total to Date inag Billing Due Remaining to Bill
Public Building Commission
6600 Chicago, IL Environmental Allowance 100,000.00 100,000.00 0% - = - = - - 100,000.00
ALL Censtruction Group
6700 Cicero, IL CM's Contingency 320,738.16 - (2,446.19) 318,282.97 | 33% 105,760.00 - 105,760.00 - 105,760.00 - 212,532.97
Public Building Commission
8800 Chicago, IL Commission's Contingency 320,739,186 320,739.16 | 0% = - - - - = 320,739.16
SUBTOTAL CONTINGENCY/ALLOWANCES 741,478.32 - (2,446.19) 739,032.13 | 14% 105,760.00 - 105,760.00 = 105,760.00 = 633,272.13 |
TOTAL COST OF THE WORK (pre con;trades; genl req; all contingenc) 7,156,261.52 - (2,446.19)| 7,153,815.33 | 13% 350,013.39 | 594,903.02 944,916.41 73,915.64 335,588.05 | 535412.72 | 6,282,814.56
INSURANCE /| BOND ——--Work Completed-—--
Original Contract %
ITEM # Amount: Initial PBC Change GC Change  |Adjusted Contract| Complet Net Previous Net Amount
{same on SOV) L Name & Addre: Type of Work GMP Orders Orders Amount & Previous Current Total 1o Date Retainage Billing Due ing to Bill
ALL Construction Group
5500 Cicero, IL Performance & Payment Bond 71.211.12 - 1,223.10 72,434.22 | 100% 72,434.22 = 72,434.22 - 72,434 .22 - -
ALL Construction Group
5600 Cicero, IL I 3 71,211.13 = 1,223.09 72,434.22 | 100% 72,434.22 ¥ 72,434.22 z 72.434.22 = -
SUBTOTAL INSURANCE/BOND 142,422.25 - 2,446.19 144,868.44 | 100% 144,868.44 - 144,868.44 o 144,868.44 & -
GENERAL CONDITIONS ~—---Work Completed--—.-
Original Contract o
ITEM # Amount: Initial | PBC Change GC Change  |Adjusted Contract| Complet Net Previous Net Amount
{same on S0V) L MName & Address Type of Waork GMP Orders Orders A it @ Previous Current Total to Date Retainage Billing Due g to Bill
ALL Construction Group
5900 Cicero, IL General Conditions 828,638.38 - - 828,638.38 | 18% 149,933.36 - 149.933.36 14,993 34 134,940.02 - 693,698.36
SUBTOTAL GENERAL CONDITIONS 828,638.38 - - 828,638.38 | 18% 148,933.36 - 148,933.36 14,993.34 134,940.02 - 693,698.36 |
CDMSTRUCTIDN MANAGEMENT FEE Work Completed--—-
Qriginal Contract %
ITEM # Amount: Initial PBC Change GC Change  |Adjusted Contract| Complet MNet Previous Net Amount
(same on S0V)| Suk Name & Add Type of Work GMP Orders Orders Amaount ] Previous Current Total to Date ReiM Billing Due R ining to Bill
ALL Construction Group
5800 Cicero, IL Construction Manager's Fee 214,687.85 - - 214,687.85 | 16% 18,033.81 17,175.22 35,209.03 3,520.90 16,230.43 15,457.70 182,999.72
SUBTOTAL CONSTRUCTION MANAGEMENT SERVICES 214,687.85 - - 214,687.85 | 16% 18,033.81 17,175.22 35,209.03 3,520.90 16,230.43 15,457.70 182,999.72
TOTAL INITIAL GMP PROJECT COST - (0.00)| 8,342,010.00 | 15% I 662,849.00 l 612,078.24 l 1,274,927.24 | 92,429.88 ‘ 631,626.94 l 550,870.42 ‘ 7.159,512.64




PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT A
CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (3 of 3)

IAMOUNT OF ORIGINAL CONTRAC]

BALANCE TO COMPLETE

$ 8,342,010.00 | TOTAL AMOUNT REQUESTED |$ 1,274,927.24

[EXTRAS TO CONTRACT $ = LESS 10% RETAINED $ 92,429.88

TOTAL CONTRACT & EXTRAS $ 8,342,010.00 NET AMOUNT EARNED $ 1,182,497.36

CREDITS TO CONTRACT $ ’ AMOUNT OF Pey OUS 1§ 631,626.94

ADJUSTED CONTRACT PRICE $ 8,342,010.00 | AMOUNT DUE THIS PAYMENT |$ 550,870.42
$

7,159,512.64

Contractor certifies that to the best of its knowledge, information and belief, the work is in accordance with the Contract Documents;
that suppliers of materials, services, labor and all Subcontractors (including all significant sublevels thereof) are being currently paid,
and that the amount of the payments applied for are justified. These provisions should not be construed as conferring any rights
hereunder for the benefit of Subcontractors, suppliers, workers or employees, nor as enlarging or altering the application or effect of

existing lien laws.

That the Waivers of Lien and submitted herewith by affiant and each of the aforesaid persons, are true, correct, and genuine; that each
and every Waiver of Lien was delivered unconditionally; that there is no claim either legal or equitable to defeat the validity of any of
said Waivers of Lien; that said Waivers of Lien include such Waivers of Lien from all Subcontractors, suppliers of material or other
agents acting on behalf of affiant in connection with the work or arising out of the Work; and that so far as affiant has knowledge or
information, the said Waivers of Lien include all the labor and material for which a claim could be made and for which a lien could be

filed.

That neither the partial payment nor any part thereof has been assigned.

That said Contractor herein expressly affirms that should it at any time appear that any illegal or excess payments have been made to
said Contractor by or on behalf of the PUBLIC BUILDING COMMISSION OF CHICAGO, the said Contractor will repay on
demand to the PUBLIC BUILDING COMMISSION OF CHICAGO the amount or amounts so paid; and if any lien remains
unsatisfied after all payments are made, the Contractor shall refund to the PUBLIC BUILDING COMMISSION OF CHICAGO all
moneys that the latter may be Wiicd to pay in discharging such a lien including all costs and a reasonable attorney's fee.

Name LUIS PUIG
Title PRESIDENT

Subscribed and sworn to before me this

03/06/26

NOTARY PuB()
My Commiss;

OFFICIAL SEAL
RIC FICHTER

C, STATE OF ()
8 NIt
on Expires 03/06/20 ;P

VA

27TH day of AUGUST, 2023
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