a Public Building Commission of Chicago
z Contractor Payment Information

Project: CDOT WPA Street Reconstruction (S. Hoyne Ave.)
Contract #: C1616

Contractor: Sumit Construction Co., Inc.

Payment Application: #1

Amount Paid: $ 169,032.99

Date of Payment to Contractor: 8/18/25

The posting of all or any portion of a Contractor’s payment
application on the PBC’s website is done solely for the purpose of
providing information to subcontractors with respect to the amount
the Contractor has requested as payment for its subcontractors on the
posted portion of the payment application. The PBC makes no
representations or warranties with respect to any of the information
provided by Contractors on the Contractors’ payment applications. If
you are a subcontractor and have any questions regarding the
information on a posted payment, you should contact the Contractor.

Follow this project on Twitter @PBCChi



PUBLIC BUILDING COMMISSION OF CHICAGO
EXHIBIT §
CERTIFICATE OF ARCHITECT - ENGINEER

DATE 7/1/2025

PROJECT: 22313

Pay Application No.: 1

For the Period: 4/1/2025 to 6/15/2025

Contract No.: C1616

In accordance with Resolution No. , adopted by the Public Building Commission of Chicago on

Jrelating to the $

Revenue Bonds issued by the Public

Building Commission of Chicago for the financing of this project (and all terms used herein shall have the same meaning as in said Resalution), | hereby certify to the Commission and to

its Trustee, that:

has not been paid; and

in said Resolution).

1. Obligations in the amounts stated herein have been incurred by the Commission and that each item thereof is a proper charge against the Construction Account and

2. No amount hereby approved for payment upan any contract will, when added to all amounts previously paid upon such contract, exceed 90% of current estimates
approved by the Architect - Engineer until the aggregate amount of payments withheld equals 5% of the Contract Price (said retained funds being payable as set forth

THE CONTRACTOR:

FOR:

Is now entitled to the sum of:

SUMIT CONSTRUCTION CO., INC.

$ 169,032.99

ORIGINAL CONTRACTOR PRICE
ADDITIONS

$615,320.37
$0.00

DEDUCTIONS

$0.00

NET ADDITION OR DEDUCTION

$0.00

ADJUSTED CONTRACT PRICE

$615,320.37

TOTAL AMOUNT EARNED

TOTAL RETENTION

187,814.43

©» 9|

18,781.44

a) Reserve Withheld @ 10% of Total Amount Earned,

but Not to Exceed 5% of Contract Price
b) Liens and Other Withholding

c) Liquidated Damages Withheld
TOTAL PAID TO DATE (Include this Payment)
LESS: AMOUNT PREVIOUSLY PAID

AMOUNT DUE THIS PAYMENT

Architect Engineer:

18,781.44

8

. I S
N

169,032.99

169.032.99

signature, date




PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT A
APPLICATION AND CERTIFICATION FOR PAYMENT

PAGE 1 OF PAGES

TO OWNER: Public Building Commission of Chicago PROJECT: 22313 Distribution to:
Richard J Daley Center
50 West Washington Street - Room 200 APPLICATION #: 1 OWNER
Chicago, IL 60602 PERIOD FROM: 04/01/25 ARCHITECT
PERIOD TO: 06/15/25 CONTRACTOR
FROM CONTRACTOR: VIA ARCHITECT:
SUMIT CONSTRUCTION CO., INC.
4150 W. WRIHGTWOOD AVE.
CHICAGO, IL. 60639
CONTRACTOR'S APPLICATION FOR PAYMENT The undersigned Contractor certifies that to the best of the Contractor's knowledge,
Application is made for payment, as shown below. in connection with the Contract. information and belief the Work covered by this Application for Payment has been
Continuation Sheet, AIA Document G703, is attached. completed in accordance with the Contract Documents, that all amounts have been paid by
the Contractor for Work for which previous Certificates for Payment were issued and
payments received from the Owner, and that current payment shown herein is now due.
1. ORIGINAL CONTRACT SUM $ 61532037
2. Net change by Change Orders b ; CONTRACTOR: SUMIT CONSTRUCTION CO.. INC.
3. CONTRACT SUM TO DATE (Line 1 £ 2) $ 615,320.37 -
4. TOTAL COMPLETED & STORED TO s 187.814.43 NG
DATE  (Column G on G703) By: m ) Date: 07/01/25
5. RETAINAGE:
a. 10 % of Completed Work $ 18,781.44 State of: Illinois County of: COOK ™ o
(Column D + E on G703) Subscribed and syorn to before me this 07/0185¢ 7~ MITAL PATEL
b % of Stored Material $ - Notary Public: WW SEAT OFFICIAL SEAL
(Column F on G703) My Commission éxpires: ‘%\ Ll Notary Publi g o
Total Retainage (Lines 5a + 5b or (0 02 P % . } A A “.: S.ta[eﬂ“mms
Total in Column I of G703) $ 18,781.44 ARCHITECT'S CERTIFICATE FOR PAYMENT> October 02, 2026
6. TOTAL EARNED LESS RETAINAGE $ 169,032.99 In accordance with the Contract Documents, based on on-site observations and the data
(Line 4 Less Line 5 Total) comprising the application, the Architect certifies to the Owner that to the best of the
7. LESS PREVIOUS CERTIFICATES FOR Architect's knowledge, information and belief the Work has progressed as indicated,
PAYMENT (Line 6 from prior Certificate) $ 0.00 the quality of the Work is in accordance with the Contract Documents, and the Contractor
8. CURRENT PAYMENT DUE $ 169,032.99 is entitled to payment of the AMOUNT CERTIFIED.
9. BALANCE TO FINISH, INCLUDING S 116,28 7.38
RETAINAGE (Line 3 less Line 6) AMOUNT CERTIFIED . .......... $ 169,032.99
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS {Attach explanation if amount certified differs from the amount applied. Initial all figures on this
Total changes approved Application and onthe Continuation Sheet that are changed to conform with the amount certified.)
in previous months by Owner $0.00 $0.00 ARCHITECT:
Total approved this Month $0.00 $0.00 By: Date:
TOTALS $0.00 $0.00 This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the
Contractor named herein. Issuance, payment and acceptance ot payment are without
NET CHANGES by Change Order $0.00 prejudice to any rights of the Owner or Contractor under this Contract.

AlA DOCUMENT G702 - APPLICATION AND CERTIFICATION FOR PAYMENT - 1992 EDITION - AIA - ©1992

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE., NW,, WASHINGTON, DC 20006-5292

Users may obtain validation of this document by requesting a completed AIA Document D401 - Certification of Document's Authenticity from the Licensee.



PUBLIC BUILDING COMMISSION OF CHICAGO
EXHIBIT A
CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (page 1 of _)

Project Name CHICAGO DEPARTMENT OF TRANSPORTATION WORKS PROGRESS ADMINISTRATION ("WPA") STREET RECONSTRUCTION CONTRACTOR
PBC Projact # 22313

Job Location S Hoyne Ave (from W.52nd Place to Dead End}

Owner Pubhic Building Commission Of Chicago APPLICATION FOR PAYMENT # 1

STATE OF ILLINOIS 88
COUNTYOF )}

The affiant, being first duly sworn on cath, deposes and says that he/she is __ KIRT GOHIL . of SUMIT CONSTRUCTION CO. INC . an lllinois corporation, and duly autherized to make this Affidavit in behalf of said corporation, and individually; that
he/she is well acquainted with the facts herein set forth and that said corporation is the Contractor with the PUBLIC BUILDING COMMISSION OF CHICAGO, Owner, under Contract No dated the ___ day of _, 2024 , for the following project:
that the following statements are made for the purpose of procuring a partial payment of SUMIT CONSTRUCTION CO., INC under the terms of said Contract,

That the work for which payment is requested has been completed, free and clear of any and all claims, liens. charges, and expenses of any kind or nature whatsoever, and in full compliance with the contract documents and the requirements of said Owner under them. That for the
purposes of said contract, the following persens have been contracted with, and have furnished o prepared materials, equipment. supplies, and services for, and having done labor on said improvement. Thal the respective amounts set forth oppesite their names is the full amount of
money due and to become due to each of them respectively. That this statement is a full, true, and complete statement of all such persons and of the full amount now due and the amount heretofore paid to each of them for such labar, materials, equipment, supplies, and services,
furnished or prepared by each of them to or on account of said work, as stated:

SUMIT CONSTRUCTION CO., INC ———Work Completed ———
ITEM # Subcontractor N: & Genl Contr g <
sés:)"" i a7 Type of Work Original contract amount | PBC Change Orders | (%% T00 | Adjusted Contract Amt | % Complete Previous Current Total to date retainage | netprevious biling | net amount due remaining to bil

1 SUMIT

TREE REMOVAL (1 TO 6 IN

DIAMETER) 000 0,00 000 000 0.00% 000 000 000 000 000 000 000
2 SUMIT

TREE REMOVAL (6 TO 15 IN

DIAMETER) 2.800.00 0.00 000 2.800.00 100.00% 0.00 2.800.00 2.800.00 28000 000 2,520 00 28000
3 SUMIT

TREE REMOVAL (OVER 15 IN

DIAMETER) 13,500.00 0.00 0.00 13,500.00 22% 0.00 3,000.00 3.000.00 300.00 0.00 2,700 00 10,800 00
1l SUMIT

EARTH EXCAVATION 2495306 000 oo0 24.953.08 100.00% 0.00 2495306 24.95306 249531 000 22457.76 2,495 31
5 SUMIT

TREE PROTECTION 000 000 000 000 0.00% 000 000 000 000 000 000 000
& sSumMmIT

ROOT FRUNNING 000 0.00 0.00 000 0.00% 0.00 000 0.00 0.00 0.00 0.00 000
T sumIT

' TRENCH BACKFILL 1277 64 0.00 0.00 1.277.64 100.00% 0.00 1.277.64 1.277 64 127.76 0.00 1.149.88 127.76
13 SUMIT

SAND CUSHION, VARIABLE DEFTH 2042 000 000 229.42 000% 000 000 000 0.00 000 000 22942
L} sumIT

SUB-BASE GRANULAR MATERIAL,

TYPE B. 6-INCH 7.09358 0.00 0.00 7.09359 99 40% 000 7.050.81 7.050 81 705.08 0.00 6.345.73 747 86
5 SuMIT

PORTLAND CEMENT CONCRETE

BASE COURSE, 7-INCH 53,576 81 000 000 5357681 100.00% 000 53576 81 5357681 535768 000 4821913 535768
0 sumIT

BITUMINOUS COST ADJUSTMENT 900.00 0.00 0.00 900.00 0.00% 0.00 0.00 0.00 0.00 000 000 900.00
31 SUMIT PORTLAND CEMENT CONCRETE

DRIVEWAY AND ALLEY PAVEMENTS,

8INCH 382723 000 0.00 282723 000% 000 0.00 000 0.00 0,00 000 382723
2 SUMIT

PORTLAND CEMENT CONCRETE

SIDEWALK, 5-INCH 19,952 40 000 000 19.952 40 0 00% 0.00 000 000 0.00 0.00 000 198,952 40




sSUMIT

PORTLAND CEMENT CONCRETE

ADA CURB RAMP. 5-INCH 502016 000 0.00 502016 000% 0.00 000 000 000 0.00 000 5020.16
2l suMIT
PORTLAND CEMENT CONCRETE
SIDEWALK, B-INCH 269970 000 000 2569370 000% 000 000 0.00 000 0.00 000 26970
% sumIT
PORTLAND CEMENT CONCRETE
ADA CURB RAMP, 8NCH 0.00 0.00 0.00 000 000% 000 0.00 0.00 0.00 000 000 000
% sumIT
LINEAR DETECTABLE WARNING
TILES (CAST IRON) 2,160.00 0.00 000 2,160.00 000% 000 0,00 000 0.00 000 000 2,160.00
% SuMIT
PAVEMENT REMOVAL 14921 67 0.00 000 14,.921.67 9992% 000 14.910,00 14.910.00 1.491.00 000 1341900 1,502 67
2 sumIT
COMBINATION CURB AND GUTTER
REMOVAL 50376 000 000 503,76 0.00% 000 0.00 000 000 000 000 50376
0 SUMIT
SIDEWALK REMOVAL 295398 000 000 255398 0.00% 000 0.00 000 0.00 000 000 255398
31 suMIT
SAW CUTTING PAVEMENT 1.500.00 0.00 000 1.500.00 100.00% 000 1.50000 1.500 00 150.00 000 1.350.00 150.00
2 sumMIT
STORM SEWER, EXTRA STRENGTH
VITRIFIED CLAY PIPE. TYPE 2. 8 INCH 6.500.00 0.00 000 650000 100.00% 000 6,500 00 6.500.00 £50.00 000 585000 650,00
1 SUMIT STORM SEWER, EXTRA STRENGTH
VITRIFIED CLAY PIPE. TYPE 2, 12
INCH 000 000 000 000 000% 000 000 0.00 000 000 000 000
3 SUMIT STORM SEWER, EXTRA STRENGTH
VITRIFIED CLAY PIPE. TYPE 2,15
lincH 000 000 000 000 000% 000 000 0.00 000 0.00 0.00 000
3 SUMIT
STORM SEWER. DUCTILE IRON PIPE,
TYPE 2.8 INCH 000 000 000 0.00 000% 000 000 0.00 0.00 0.00 0.00 000
% SUMIT
SEWER CLEANING AND TELEVISING 28.111.48 000 000 2811148 000% 000 000 0.00 000 0.00 0.00 28.111.48
7 SUMIT CATCH BASINS, TYPE A, 4-FOOT
DIAMETER. TYPE 1 FRAME. OPEN
LID (CITY OF CHICAGO) 15,000.00 000 000 15.00000 100.00% 000 1500000 15,000.00 1.500.00 0.00 13,500 00 1.500 00
8 SUMIT MANHOLES, TYPE B. 3-DIAMETER.
TYPE 1 FRAME. CLOSED LID (CITY
OF CHICAGO) 000 000 0.00 000 000% 000 000 0.00 000 000 000 000
3 suMIT
ADDITIONAL MASONRY 100.00 000 000 10000 000% 000 000 000 000 000 0.00 100,00
0 sumIT
CATCH BASINS TO BE ADJUSTED 000 000 000 000 000% 000 000 000 000 000 000 000
“ SUMIT
HOLES TO BE ADJUSTED 1.500.00 000 0.00 1.500.00 100 00% 000 1.500.00 1,500 00 150 00 000 1.350,00 150,00
2 sumIT
INLETS TO BE ADJUSTED 000 0.00 0.00 000 0.00% 000 000 000 000 000 000 000
o SUMIT
REMOVING CATCH BASINS 50000 0.00 0.00 500.00 100.00% 000 50000 50000 5000 000 450,00 5000
“ sumIT
0.00 000 000 000 000% 0.00 0.00 000 0.00 000 000 000
s SUMIT
COMBINATION CONCRETE CURB
AND GUTTER, TYPE B-V.12 1569906 000 000 15.699.06 100.00% 0.00 15699.06 15.699 06 1,569.91 0.00 14,129.15 1,569 91




4% SUMIT
CONCRETE CURB. TYPE B 4.267.04 0.00 0.00 426704 100.00% 000 4.267.04 4,267.04 426 70 0.00 3.840.34 42670
o SUMIT
ENGINEER'S FIELD OFFICE 60,000 00 0.00 000 60,000.00 0.00% 000 0.00 0.00 0.00 0.00 0.00 60,000 00
51 SUMIT
REMOVE AND SALVAGE SIGN PANEL
AND POST ASSEMBLY 0.00 0.00 000 000 0.00% 000 0.00 000 0.00 0.00 0.00 000
53 SUMIT
SIGN SUPPORT POST. DRILL
METHOD 0.00 0.00 000 000 0.00% 000 0.00 000 0.00 0.00 000 000
54 SUMIT
THERMOPLASTIC PAVEMENT
MARKING. LINE 4-INCH 0.00 0.00 000 000 0.00% 000 0.00 0.00 0.00 0.00 000 000
55 SUMIT
THERMOPLASTIC PAVEMENT
MARKING, LINE 6-INCH 1.14850 000 000 1.14350 0.00% 0.00 0.00 0.00 0.00 0.00 000 1.14850
56 SUMIT
THERMOPLASTIC PAVEMENT
MARKING. LINE 12-INCH 000 000 000 000 0.00% 0.00 0.00 0.00 0.00 000 0.00 000
st SuMIT
THERMOPLASTIC PAVEMENT
MARKING. LINE 24-INCH 0.00 0.00 0.00 000 0.00% 000 0.00 0.00 0.00 000 000 000
&0 SUMIT
PROTECTIVE COAT 31055 000 0.00 31055 0.00% 0.00 0.00 0.00 000 000 000 31055
61 SUMIT
AGGREGATE FOR TEMPORARY
ACCESS 72500 000 0.00 72500 0.00% 000 000 000 000 000 0.00 72500
62 SUMIT
DRILL AND GROUT DOWEL AND TIE
|BARS 280.00 000 000 28000 100.00% 000 280.00 280,00 28.00 0.00 25200 2800
63 SUMIT
DRIVEWAY AND ALLEY RETURN
PAVEMENT REMOVAL (SPECIAL}) 1.71054 000 000 1.71054 000% 0.00 0.00 0.00 0.00 0.00 000 1.710.54
64 SUMIT
HOT-MIX ASPHALT SPEED HUMPS 000 000 000 0.00 000% 0.00 000 0.00 0.00 0.00 0.00 0.00
65 SUMIT
PIPE BOLLARDS 000 000 000 0.00 000% 0.00 000 000 000 000 000 0.00
i — CONDUIT. DIREGTIONAL BORED
COILABLE NONMETALLIC CONDUIT,
SCHEDULE 80. 1 1/4" DIA. 0.00 000 000 000 000% 000 000 000 000 000 000 000
& sl CONDUIT. DIREGTIONAL BORED.
COILABLE NONMETALLIC CONDUIT.
|SCHEDULE 80. 2" DIA, 000 000 000 000 0.00% 000 000 000 000 000 0.00 000
73 SUMIT
CLEAN EXISTING CITY MANHOLE OR
HANDHOLE 000 000 000 000 0.00% 000 000 0.00 000 0.00 0.00 000
7 SUMIT
DRILL EXISTING ELECTRIC
HANOHOLE OR MANHOLE 000 000 000 000 0.00% 000 000 0.00 000 0.00 0.00 000
81 SUMIT
PAINT EXISTING LIGHT POLE, MAST
ARM(S). AND LUMINAIRE(S) 0.00 000 000 000 0.00% 000 0.00 000 000 000 000 000
8% SUMIT
SOIL DISPOSAL ANALYSIS 5.000 00 0.00 000 5.000.00 0.00% 000 000 000 000 000 000 5,000 00
87 SuUMIT
REGULATED SUBSTANCES PRE-
CONSTRUCTION PLAN 5.000.00 0.00 0.00 5,000.00 0.00% 000 0.00 000 Q.00 0.00 0.00 5.000.00
88 SUMIT
REGULATED SUBSTANCES FINAL
CONSTRUCTION REPORT 2.500.00 000 0.00 2,500.00 0.00% 000 0.00 000 0.00 000 0.00 250000




23 suMIT

ON-SITE MONITORING OF

REGULATED SUBSTANCES 12,000 00 000 000 12,000.00 000% 0.00 000 0.00 000 000 000 12,0000
% sumiT

NOM-SPECIAL WASTE DISPOSAL 2652554 000 000 2652654 000% 0.00 000 000 000 000 000 2652554
9 sumiT

TEMPORARY CONCRETE BARRIER

(TO REMAIN) 000 000 000 0.00 000% 000 000 000 000 0.00 0.00 000
92 sumIT

PLUG EXISTING SEWER 000 0.00 000 0.00 0.00% 0.00 000 000 000 0.00 0.00 000
@2 SUMIT CATCH BASINS, MANHOLES, WATER

'VALVES. ROUNDWAYS AND INLETS

TO BE CLEANED 000 000 000 000 000% 000 000 000 000 0.00 000 000
94 SUMIT

CONCRETE COLLARS 000 000 000 0.00 0.00% 0.00 000 000 0.00 000 000 000
% SUMIT

EXISTING SEWER TO BE REMOVED 000 000 000 000 D.00% 000 000 0.00 0.00 0.00 0.00 000
% sumIT

REMOVING MANHOLES 000 000 0.00 000 000% 000 0.00 000 000 000 000 000
8 SUMIT

TOPSCIL FURNISH AND PLACE. 4-

INCH 428470 0.00 000 428470 000% 000 000 000 000 000 0.00 428470
9 SuMIT

SODDING. SALT TOLERANT 752074 000 000 752074 0.00% 000 000 000 000 000 0.00 752074
10 sumIT

TREE PLANTING, 2-1/2 INCH TO 3-

INCH B&B 7.500.00 000 000 7.500.00 0.00% 000 0.00 0.00 0.00 0.00 0.00 7,500.00
n sumIT

SHREDDED HARDWOOD BARK

MULCH 46176 000 000 461.76 0.00% 000 000 000 000 0.00 0.00 461.76
2 SUMIT

INLET FILTERS 50000 000 000 500 00 000% 000 000 000 000 000 000 500 00
16 sSuMIT

BITUMINOUS MATERIALS (TACK

COAT) 1.092.59 000 0.00 109259 0.00% 000 000 000 000 000 000 1,092 58
w SUMIT

LEVELING BINDER {HAND METHOD),

NS0 90000 000 000 50000 0.00% 000 000 000 000 000 000 50000
18 sSuMIT

LEVELING BINDER (MACHINE

METHOD). N50 1-1/2 INCH 917774 000 000 917774 000% 000 000 000 000 000 000 917774
19 SUMIT

HOT-MIX ASPHALT SURFACE

COURSE. MIX "0". NS0, 2-INCH 12,236 98 000 000 12.236.98 000% 000 000 000 000 000 000 12,236 98
2 SUMIT

HOT-MIX ASPHALT SURFACE

REMOVAL. VARIABLE DEPTH 736073 000 000 7.36073 000% 000 000 000 000 000 000 7.360.73
8 sumIT

TRAFFIC CONTROL COMPLETE 35,000 00 000 000 3500000 100.00% 000 35.000.00 3500000 350000 000 3150000 350000
4 sumIT

CONSTRUCTION SIGN 1.00000 000 000 1.000.00 0.00% 0.00 000 000 000 000 000 1.000.00
50 SUMIT

REMOVE AND SALVAGE SIGN PANEL 160.00 000 0.00 160.00 0 00% 0.00 000 0.00 0.00 0.00 0.00 160.00
52 SUMIT

SIGN SUPPORT POST. DIG METHOD 1.200.00 000 000 1.200.00 000% 0.00 000 000 000 0.00 0.00 1.200.00




8 SUMIT SIGN PANEL, TYPE 1
RETROREFLECTIVE. TYPE A -
DOUBLE-SIDED 180.00 0.00 0,00 180.00 0.00% 000 0,00 0.00 0.00 0.00 0.00 180.00
55 SUMIT SIGM PANEL. TYPE 1.
RETROREFLECTIVE. TYPE A -
SINGLE-SIDED 165.00 000 000 16500 0.00% 0.00 000 0.00 000 000 0.00 165.00
66 SUMIT
MAINTENANCE OF STREET LIGHTING
SYSTEM 12,100 00 000 000 12,100.00 000% 0.00 000 000 000 000 000 12.100.00
67 sumIT
CONDUIT IN TRENCH, PVC
(SCHEDULE 80). Z” DIA 2.511.00 000 000 2.511.00 0.00% 0.00 000 0.00 000 0.00 0.00 2511.00
(] SUMIT
"TRENCH AND BACKFILL WITH
SCREENINGS 4.136.00 000 000 413600 0.00% 0.00 0.00 0.00 000 000 000 4.136.00
il SUMIT
CONDUIT RISER ATTACHED TO
POLE, 4.65000 000 0.00 4,650.00 000% 0.00 000 0.00 000 0,00 0,00 4,650.00
] SUMIT
HANDHOLE, ELECTRIC, WITH 24"
FRAME AND COVER 17.250 00 000 0.00 17,250.00 0.00% 000 000 0.00 000 0.00 0.00 17.250.00
5 SUMIT ELECTRIC CABLE IN CONDUIT,
TRIPLEX, 2-1/C NO. 6, 1-1/C NO. 8
GROUND 4.465.00 000 0.00 4.465.00 0.00% 0.00 000 000 0,00 0.00 0.00 4.465.00
7% SUMIT
LUMINAIRE. LED. ACORN. ARTERIAL,
RESIDENTIAL 3,500.00 000 0.00 3,50000 0.00% 0.00 0.00 0.00 0.00 000 0.00 3,900.00
” SUMIT
LUMINAIRE NODE. INTERNAL 85000 000 000 860,00 0.00% 0.00 000 000 0.00 0.00 0.00 85000
8 SuMIT CONTROLLER. STREET LIGHTING
POLE MOUNTED, CONSTANT
POWER, 1-PHASE, 120/240V, 604 5.120.00 0.00 0.00 5,120.00 0.00% 0.00 0.00 0.00 0.00 0.00 0.00 512000
7 SUMIT
LIGHT POLE, ALUMINUM, DAVIT, 18
FT_MH.8FT DAVIT ARM 10.240.00 0.00 0.00 10.240.00 0.00% 000 000 000 0.00 000 000 10.240.00
80 SUMIT
LIGHT POLE FOUNDATION, METAL,
10" BOLT CIRCLE. 8 5/8" X 5' 6,600.00 0,00 000 6,600.00 0.00% 000 0.00 000 000 000 000 6,600.00
82 SUMIT
REMOVE EXISTING STREET
LIGHTING EQUIPMENT 1.750.00 000 0.00 1.750.00 0,00% 0.00 0.00 000 0.00 000 000 1.750.00
B3 SUMIT
BREAKDOWN CONCRETE
FOUNDATION, LIGHT POLE 1.21000 000 000 121000 000% 000 0.00 000 0.00 000 000 1,210.00
8 SUMIT
POLE, ANCHOR BASE, RELOCATE COMPLETE 3,620.00 000 000 3,620.00 0.00% 000 0.00 000 000 000 000 3.62000
8 SUMIT
WIRE, TEMPORARY AERIAL, 3-1/C
No B ALUMINUM 4,400 00 000 0.00 4,400 00 000% 0.00 0.00 0.00 000 000 4,400 00
a7 SUMIT
LUMINAIRE, LED, COBRA HEAD
RESIDENTIAL 202000 0.00 000 2,020.00 0.00% 0.00 000 0.00 0.00 0.00 0.00 2,020.00
PAGETCIAL 518,320.37 0.00 0.00 518.32037 36.24% 0.00 187,814 43 187.814 43 18.781.44. 0.00 169.032.99 349,287.38
PAGE TOTAL 518,320.37 0.00 0.00 518,320.37 3624% 0.00 187,814.43 187,814.43 0.00 169,032.98 349,287.38




e Work Completed—mm

% Complete
ITEM # (same on|  Subcontractor Name & Genl Contr ) ’ . : y
50V Address Type of Work Oniginal contract amount | PBC Change Orders c Orders Adjusted Contract Amt Previous Current Total to date retainage net previous biling | net amount due remaining to bill
PBC Allowances & Contingency:
o 0.00%
pBC commission's contingency 72.000.00 000 0 72.000.00 000 0.00 0.00 0.00 0.00 000 72,000 00
0 0.00%
PBC Site Work Allowance 25.000.00 000 25.000.00 0.00 0.00 0.00 0.00 0.00 0.00 25,000.00
0 0.00%
PaC Environmental Allowance 0.00 0.00 0.00 0.00 0.00 000 0.00 0.00 000 0.00
0 0.00%
PBC Camera Aliowance 000 000 0.00 0.00 0.00 0.00 0.00 000 0.00 0.00
rac moisture 0.00 000 2 000 Do 0.00 000 000 000 0.00 000 000
SUBTOTAL
ALLOWANGES/CONTINGENIES 97,000.00 0.00 0.00 97,000.00 0.00% 0.00 0.00 0.00 0.00 0.00 0.00 97,000.00
TOTAL 615,320.37 DM‘ .00 615,320.37) 30.52% 0.00] 187,814.43 137‘314.4J 1a,n1.u| 0.00] 169,032.99 448,287.38




PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT A
CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (4 of 4)
AMOUNT OF ORIGINAL
CONTRACT $615,320.37 TOTAL AMOUNT REQUESTED $187,814.43
EXTRAS TO CONTRACT $0.00 LESS 10% RETAINED $18,781.44
'OTAL CONTRACT AND EXTRAS $615,320.37 NET AMOUNT EARNED $169,032.99
AMOUNT OF PREVIOUS
CREDITS TO CONTRACT $0.00 PAYMENTS $0.00
ADJUSTED CONTRACT PRICE $615,320.37 AMOUNT DUE THIS PAYMENT $169,032.99
BALANCE TO COMPLETE $446,287.38

Contractor certifies that to the best of its knowledge, information and belief, the work is in accordance with the Contract Documents; that suppliers of
materials, services, labor and all Subcontractors (including all significant sublevels thereof) are being currently paid, and that the amount of the payments
applied for are justified. These provisions should not be construed as conferring any rights hereunder for the benefit of Subcontractors, suppliers, workers or
employees. nor as enlarging or altering the application or effect of existing lien laws.

That the Waivers of Lien and submitted herewith by affiant and each of the aforesaid persons, are true, correct, and genuine; that each and every Waiver of
Lien was delivered unconditionally; that there is no claim either legal or equitable to defeat the validity of any of said Waivers of Lien; that said Waivers of
Lien include such Waivers of Lien from all Subcontractors, suppliers of material or other agents acting on behalf of affiant in connection with the work or
arising out of the Work; and that so far as affiant has knowledge or information, the said Waivers of Lien include all the labor and material for which a claim
could be made and for which a lien could be filed.

That neither the partial payment nor any part thereof has been assigned.

That said Contractor herein expressly affirms that should it at any time appear that any illegal or excess payments have been made to said Contractor by or on
behalf of the PUBLIC BUILDING COMMISSION OF CHICAGO, the said Contractor will repay on demand to the PUBLIC BUILDING COMMISSION OF
CHICAGO the amount or amounts so paid; and if any lien remains unsatisfied after all payments are made, the Contractor shall refund to the PUBLIC
BUILDING COMMISSION OF CHICAGO all moneys that the latter may be compelled to pay in discharging such a lien including all costs and a reasonable
attorney's fee.

Name : KIRT GOHIL
Title Vice President

Subscribed and sworn to before me this  day of , 2025.

' a’f‘fm;'".

Notary Public 2
My Commission expires: /0%2/;)&} c N> 7

MITAL PATEL
OFFICIAL SEAL
Notary Public, State of lllinois
My Commission Expires
October 02, 2026
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