a Public Building Commission of Chicago
z Contractor Payment Information

Project: CIP Central Hearing Facility Roof & MEP Upgrades
Contract #: 04044-PS3012Q-001-002

Contractor: McDonagh Demolition Inc.

Payment Application: #011-(001-002)

Amount Paid: $ 61,691.85

Date of Payment to Contractor: 9/15/25

The posting of all or any portion of a Contractor’s payment
application on the PBC’s website is done solely for the purpose of
providing information to subcontractors with respect to the amount
the Contractor has requested as payment for its subcontractors on the
posted portion of the payment application. The PBC makes no
representations or warranties with respect to any of the information
provided by Contractors on the Contractors’ payment applications. If
you are a subcontractor, and have any questions regarding the
information on a posted payment, you should contact the Contractor.

Follow this project on Twitter @PBCChi



PUBLIC BUILDING COMMISSION OF CHICAGO
EXHIBIT S
CERTIFICATE OF ARCHITECT - ENGINEER

'-..‘
DATE:
PROJECT: CIP - Centrail Hearing Facility Roof & MEP Upgrades Supplemental
Pay Application No.: 11
For the Period: 6/1/2025 to 6/30/2025
Contract No.: 04044-PS3012Q-001-002
In accordance with Resolution No. . adopted by the Public Building Commission of Chicago on srelating to the § Revenue Bonds

issued by the Public Building Commission of Chicago for the financing of this project (and all terms used herein shall have the same meaning as in said
Resolution), | hereby certify to the Commission and to its Trustee, that:

1. Obligations in the amounts stated herein have been incurred by the Commission and that each item thereof is a proper charge against the
Construction Account and has not been paid; and

2. No amount hereby approved for payment upon any contract will, when added to all amounts previously paid upon such contract, exceed 80% of
current estimates approved by the Architect - Engineer until the aggregate amount of payments withheld equals 5% of the Contract Price (said
retained funds being payable as set forth in said Resolution).

THE CONTRACTOR: McDonagh Demolition, Inc

FOR:

Is now entitled to the sum of: $ - $ 61,691.85

ORIGINAL CONTRACTOR PRICE $6,107,389.22
ADDITIONS $0.00
DEDUCTIONS : $0.00

NET ADDITION OR DEDUCTION $0.00
ADJUSTED CONTRACT PRICE $6,107,389.22

TOTAL AMOUNT EARNED $ 6,005,292.10

TOTAL RETENTION $ 60,052.92

a) Reserve Withheld @ 10% of Total Amount Earned,
but Not to Exceed 5% of Contract Price $ _60,052.92

r— e,

b) Liens and Other Withholding $
c) Liquidated Damages Withheld $ -

TOTAL PAID TO DATE (Include this Payment) $ 5,945,239.18

LESS: AMOUNT PREVIOUSLY PAID $ 5,883,547.33

AMOUNT DUE THIS PAYMENT $ 61,691.85

Architect Engineer: R, \ 1. W= 6 26.25

signature, date




PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT A
APPLICATION AND CERTIFICATION FOR PAYMENT PAGE 1 OF 1 PAGES
TO OWNER: Public Building Commission of Chicago CIP - Central Hearing Facility Roof &
PROJECT: MEP Upgrades Supplemental Distribution to:
Richard J Daley Center
50 West Washington Street - Room 200 APPLICATION #: i1 X JOWNER
Chicago, IL 60602 PERIOD FROM: 06/01/25 ARCHITECT
PERIOD TO: 06/30/25 CONTRACTOR
FROM CONTRACTOR: McDonagh Demolition, Inc VIA ARCHITECT: Rada Architects
7243 W Touhy Ave 233 N Michigan Ave, St 1900
Chicago, Illinois 60631 Chicago, IL 60601
CONTRACTO R'S APPL]CAT'ON F OR PAYM ENT The undersigned Contractor certifies that to the best of the Contractor's knowledge,
Application is made for payment, as shown below, in connection with the Contract. information and belief the Work covered by this Application for Payment has been
Continuation Sheet, AIA Document G703, is attached. completed in accordance with the Contract Documents, that all amounts have been paid by
the Contractor for Work for which previous Certificates for Payment were issued and
payments received from the Owner, and that current payment shown herein is now due.
1. ORIGINAL CONTRACT SUM $ 6,107,389.22
2. Net change by Change Orders $ CONTRACTOR: McDonagh Demolition
3. CONTRACT SUM TO DATE (Line 1 £ 2) s 6,107,389.22
4. TOTAL COMPLETED & STORED TO S 6,003,292 10 &——Q 1 / / /
DATE  (Column G on G703) By: S N = Date: ) b 7 17
5. RETAINAGE:
a. 1 % of Completed Work $ 60,052.92 State of: Illinois County of: Cook
(Column D + E on G703) Subscribed and swo! beft e this (Q P( Day of , 2025
b. % of Stored Material $ - Notary Public: O'CL__ f
(Column F on G703) My Commission &xpires:
Total Retainage (Lines Sa + 5b or IVESFA 4 GORFISFEICI 'DALH ESE‘: Iu.! A
Total in Column 1 of G703) $ 60,052.92 AR RTIFICATE FOR PA Notary Public, State of lllinois
6. TOTAL EARNED LESS RETAINAGE $ 3,945,239. 18 In accordance with the Contract Documents, based on on-site observations and the gata Commission No. 684153
(Line 4 Less Line 5 Total) comprising the application, the Architect certifies to the Owner that to the best of t My Commission Expires November 02, 2027
7. LESS PREVIOUS CERTIFICATES FOR Architect's knowledge, information and belief the Work has progressed as indicated;
PAYMENT (Line 6 from prior Certificate) $ 5,883,547.33 the quality of the Work is in accordance with the Contract Documents, and the Contractor
8. CURRENT PAYMENT DUE $ 61,691.85 is entitled to payment of the AMOUNT CERTIFIED.
9. BALANCE TO FINISH, INCLUDING 3 ,150.
RETAINAGE (Line 3 less Line 6) AMOUNT CERTIFIED........... $ 61,691.85
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS (Attach explanation if amount certified differs from the amount applied. Initial all figures on this
Total changes approved Application and onthe Continuation Sheet that are changed to conform with the amount certified.)
in previous months by Owner $0.00 ARCHITECT:
Total approved this Month $0.00 $0.00 By: Bren. 5@: Date: 6.26.25
TOTALS $0.00 $0.00 This Certificate is not negotiable. The AMOUNT CERTIFIED is payable oniy to the
Contractor named heretn. Issuance, payment and acceptance ot payment are without
NET CHANGES by Change Order $0.00 prejudice to any rights of the Owner or Contractor under this Contract.
AlA DOCUMENT G702 - APPLICATION AND CERTIFICATION FOR PAYMENT - 1992 EDITION - AIA - ©1892 THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE., N.W., WASHINGTON, DC 20006-5292

Users may obtain validation of this document by requesting a completed AlA Document D401 - Certification of Document's Authenticity from the Licensee.



PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT B
CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (1 of )
'l-’roiecl Name  CIP - Central Hearing Facility Roof & MEP Upgrades Supplementat CONTRACTOR McDonaagh Demolition. Inc
PBC Project#  04044-PS3012Q-001-002
Job Location 400 W Superior St, Chicago, IL 60654
Owner Public Building Commission Of Chicago |APPLICATION FOR PAYMENT 411 ]
ST.-\TE OFILLINOIS ) sS
The affiant, being first duly sworn on oath, deposes and says that he/she is _Robert Janeczek___, of __McDonagh Demolition, Inc______. an lllinais corporation, and duly autharized to make this Affidavit in behalf of said corporation, and individually; that he/she is well acquainted with

the facts herein set forth and that said corporation is the Contractor with the PUBLIC BUILDING COMMISSION OF CHICAGO, Owner, under Contract No. _04044-PS3012Q-001-02_ dated the _16th__ day of _June___, 2024__, for the following project

|'<TP ~ Central Hearing Facility Roof & MEP. Upgrades Supplemental

that the following statements are made for the purpose of procuring a partiat payment of 61,691.85 under the terms of said Contract;

That the work for which payment is requested has been completed, free and clear of any and all claims, liens, charges, and expenses of any kmd ar nature whatsoever, and in full compliance with the contract documents and the requirements of said Owner under
them. Yhat for the purposes of said contract, the foliowing persons have been with, and have i or prepared supplies, and services for, and having done labor on said improvement. That the respective amounts set forth
opposite their names is the full amount of money due and to become due to each of them respectively. That this statement is a full, true, and complete statement of alt such persons and of the full amount now due and the amount heretofore paid tc each of them for
such labor, materials, equipment, supplies, and services, furnished or prepared by each of them to or on account of said work, as stated

——Work Completed——
Type of Work Original contract amount Change Orders Adjusted Contract Amt % Completo Previous Current Total to date retainage net pravious billing | not amount due remaining to bill
Bond/Insurance/Fees 250,000.00 250,000.00 100.00% 250,000.00 250,000.00 2,500.00 247,500.00 0.00 2,500.00
Project Management 367,501.22 367,501.22 99.25% 358,450.00 6,300.00 | 364,750.00 3,647.50 354,865.50 6,237.00 6,398.72
GC Field Supervision 260,000.00 260,000.00 99.25% 254,540.00 3,500.00 258,040.00 2,580.40 251,994.60 3,465.00 4,540.40
General Conditions 916,015.00 {34,410.00) 881,605.00 98.58% 856,610.00 12,500.00 | 869,110.00 8,691.10 848,043.90 12,375.00 21,186.10
Site Maintenance 1st Floor 80,000.00 80,000.00 100.00% 80,000.00 80,000.00 800.00 79,200.00 0.00 800.00
Site Maintenance 2nd Floor 95,000.00 95,000.00 100.00% 95,000.00 95,000.00 950.00 94,050.00 0.00 950.00
Site Maintenance 3rd Floor 55,000.00 55,000.00 100.00% 55,000.00 55,000.00 550 00 54,450.00 0.00 550.00
Site Maintenance 4th Floor 55,000.00 55,000.00 100.00% 55,000.00 $5,000.00 550.00 54,450.00 0.00 550.00
Site Maintenance Sth Floor 55,000.00 55,000.00 100.00% 55,000.00 $5,000.00 55000 54,450.00 0.00 550.00
Site Maintenance 6th Floar 55,000.00 §5,000.00 100.00% 5$5,000.00 55,000.00 $50.00 54,450.00 0.00 $50.00
Demolition 1st Floor 50,000.00 50,000.00 100.00% 50,000.00 50,000.00 $00.00 49,500.00 0.00 500.00
Demolition 2nd Floor 50,000.00 50,000.00 100.00% 50,000.00 50,000.00 500.00 49,500.00 0.00 500.00
Demolition 3rd Floor 50,000.00 50,000.00 100.00% 50,000.00 50,000.00 $00.00 49,500.00 0.00 500.00
Demolition 4th Floor 50,000.00 50,000.00 100.00% 50,000.00 50,000.00 500.00 49,500.00 0.00 500.00
Demoiition 5th Floor 50,000.00 50,000.00 100.00% 50,000.00 $0,000.00 500.00 49,500.00 0.00 500.00
Demolition 6th Floor 50,000.00 50,000.00 100.00% 50,000.00 50,000.00 500.00 49,500.00 0.00 $00.00
Environmental Allowance 25,000.00 25,000.00 0.00% 0.00 0.00 0.00 0.00 0.00 25,000.00
7,750.00 7,750.00 100.00% 7,750.00 7,750.00 77.50 7,672.50 0.00 77.50
19{Decorating ilizati 3,750.00 3,750.00 100.00% 3,750.00 3,750.00 37.50 3,712.50 0.00 37.50
Continental Painting &
20|Decorating Floor 1 - Paint Ceilings OT Work 3,228.00 3,228.00 100.00% 3,228.00 3,228.00 32.28 3,195.72 0.00 32.28
Continental Painting &
21]Decorating Floor 1 - Doors & Frames OT Work 1,076.00 1,076.00 100.00% 1,076.00 1,076.00 10.76 1,065.24 0.00 10.76
Tontinental Painting &
22|Decorating Floor 1 - Paint Walls OT Work 2,152.00 2,152.00 100.00% 2,152.00 2,152.00 21.52 2,130.48 0.00 2152
Tontinental Falnﬁng L3
23{Decorating Floor 1 - Paint Ceilings RT Work 2,152.00 2,152.00 100.00% 2,152.00 2,152.00 21.52 2,130.48 0.00 21.52
Continental Painting &
24 Decorating Floor 1 - Doors & Frames RT Work 2,152.00 2,152.00 100.00% 2,152.00 2,152.00 21.52 2,130.48 0.00 2152
Continental Painting &
25 |Decorating Floor 1 - Paint Walls RT Work 4,842.00 4,842.00 100.00% 4,842.00 4,842.00 48.42 4,793.58 0.00 48.42
Continental Painting &
26 |Decorating Floor 2 - Paint Ceilings OT Work 2,152.00 2,152.00 100.00% 2,152.00 2,152.00 21.52 2,130.48 0.00 21.52
SUBTOTAL pag 2,542,770.22 (34,410.00) 2,508,360.22 98.32%| 2,443,854.00 22,300.00 | 2,466,154.00 24,661.54 | 2,419,415.46 22,077.00 66,867.76




~—-Work Completed-——-

TEME ‘Subcontractor Name & Address Type ot Work Original contract amount Change Orders Adjusted Contract Amt % Complete Previous Current Total to date retainage ious bill ining to bill

Continental Painting &

27| i Floor 2 - Paint Ceilings RT Work 538.00 538.00 100.00% 538.00 538.00 5.38 532.62 0.00 5.38
Continental Painting &

2810 i Floor 2 - Doors & Frames RT Wark 538.00 538.00 100.00% 538.00 538.00 5.38 532.62 0.00 5.38
Continental Painting &

29|0 i Floor 2 - Paint Walls RT Work 538.00 538.00 100.00% 538.00 538.00 5.38 532.62 0.00 5.38
Continental Painting &

3010 ing Floor 3 - Paint Walls OT Work 2,152.00 2,152.00 100 00% 2,152.00 2,152.00 21.52 2,130.48 0.00 21.52
Continental Painting &

31|Decorating Floor 3 - Paint Ceilings OT Work 2,152.00 2,152.00 100 00% 2,152.00 2,152.00 21.52 2,130.48 0.00 21.52
Continental Painting &

32 Decoratin, Floor 4 - Paint Ceilings OT Work 538.00 538.00 100.00% 538.00 538.00 5.38 532.62 0.00 5.38
Continental Painting &

33| i Floor 4 - Doors & Frames OT Work 538.00 538.00 100.00% 538.00 538.00 5.38 532.62 0.00 5.38
Continental Painting &

340« i Floor 4 - Paint Walls OT Work 538.00 $38.00 100.00% 538.00 538.00 5.38 532.62 0.00 5.38
Continental Painting &

350« i Floor 5 - Paint Ceilings OT Wark 538.00 538.00 100.00% 538.00 538.00 5.38 532.62 0.00 5.38
Continental Painting &

360 i Floor § - Doors & Frames OT Waork 1,076.00 1,076.00 100.00% 1,076.00 1,076.00 10.76 1,065.24 0.00 10.76
Continental Painting &

37 |Decorating Floor 5 - Paint Walls OT Work 1,076.00 1,076.00 100.00% 1,076.00 1,076.00 10.76 1,065.24 0.00 10.76
Continental Painting &

38 |Decorating Floar 6 - Doors & Frames RT Work 538.00 538.00 100.00% 538.00 538.00 538 532.62 0.00 5.38
Continental Painting &

39 |Decorating Floor 6 - Paint Walls RT Work 538.00 538.00 100.00% 538.00 538.00 5.38 532.62 0.00 5.38
Continental Painting &

40| Decorating Roof - Scrape & Prep Metals 4,305.00 4,305.00 100.00% 4,305.00 4,305.00 43.05 4,261.95 0.00 43.05
Continental Painting &

41|D i Roof - Paint Metals 12,643.00 12,643.00 100.00% 12,643.00 12,643.00 126.43 12,516.57 0.00 126.43

42|CT Mechanical Project Initiation (insurance, safety, drawings) 39,934.00 39,934.00 100.00% 39,934.00 39,934.00 399.34 39,534.66 0.00 399.34

43|CT Mechanical Demolition 1st Floor 31,293.00 31,293.00 100.00% 31,293.00 31,293.00 312.93 30,980.07 0.00 31293

44)CT Mechanicat Demolition 2nd Floor 20,862.00 20,862.00 100.00% 20,862.00 20,862.00 208.62 20,653.38 0.00 208.62

45|CT Mechanical Demolition 3rd Floor 20,862.00 20,862.00 100.00% 20,862.00 20,862.00 208.62 20,653.38 0.00 208.62

46{CT Mechanical Demolition 4th Floor 10,431.00 10,431.00 100.00% 10,431.00 10,431.00 104.31 10,326.69 0.00 104.31

47 |CT Mechanical Demolition 5th Floor 10,431.00 10,431.00 100.00% 10,431.00 10,431.00 104.31 10,326.69 0.00 10431

48|CT Mechanical Demolition 6th Floor 10,431.00 10,431.00 100.00% 10,431.00 10,431.00 104.31 10,326.69 0.00 104.31

431CT Mechanical Measure, List, Supervision 1st Floor 32,067.00 32,067.00 100.00% 32,067.00 32,067.00 32067 31,746.33 0.00 320.67

ervision 2nd Floor 15,540.00 15,540.00 100.00% 15,540.00 15,540.00 155.40 15,384.60 0.00 155.40

CT Mechanical Measure, List, Suj

ervision 3rd Floor 13,770.00 13,770.00 100.00% 13,770.00 13,770.00 137.70 13,632.30 0.00 137.70

51[CT Mechanical Measure, List. Su

52|CT Mechanical Measure, List, Suj 8,770.00 8,770.00 100 00% 8,770.00 8,770.00 87.70 8,682.30 0.00 87.70

53]CT Mechanical ervision 5th Floor 8,770.00 8,770.00 100.00% 8,770.00 8,770.00 87.70 8,682.30 0.00 87.70

54| CT Mechanical Measure, List. Supervision 6th Floor 8,770.00 8,770.00 100.00% 8,770.00 8,770.00 87.70 8,682.30 0.00 87.70

55{CT Mechanical Delivery, Material Handling 1st Floor 19,975.00 19,975.00 100.00% 19,975.00 19,975.00 199.75 19,775.25 0.00 199.75

56{CT Mechanical Delivery. Material Handling 2nd Floor 14,430.00 14,430.00 100.00% 14,430.00 14,430.00 144.30 14,285.70 0.00 144.30

57|CT Mechanical Delivery, Material Handling 3rd Floor 9,900.00 9,900.00 100.00% 5,900.00 9,500.00 99.00 9,801.00 0.00 99.00

58|CT Mechanical Delivery, Material Handling 4th Floor 6,330.00 6,330.00 100.00% 6,330.00 6,330.00 63.30 6,266.70 0.00 63.30
SUBTOTAL page2 310,812.00 0.00 310,812.00 | 100.00% 310,812.00 0.00 310,812.00 3,108.12 307,703.88 0.00 3,108.12
subtotal page 1 2,542,770.22 (34,410.00) 2,508,360.22 98.32%  2,443,854.00 22,300.00  2,466,154.00 24,661.54  2,419,415.46 22,077.00 66,867.76
subtotal page 2 310,812.00 0.00 310,812.00  100.00% 310,812.00 0.00 310,812.00 3,108.12 307,703.88 0.00 $ 3,108.12

ﬁOTAL 2,853,582.22 (34,410.00) 2,819,172.22  98.50%  2,754,666.00 22,300.00  2,776,966.00 27,769.66 _ 2,727,119.34 22,077.00 69,975.88 |




TEM# ‘Subcontractor Name & Agaress. Type of Work Original contract amount Change Orders Adjusted Contract Amt % Compiate Pravious Current Total to date retainage et pravious billing | net amount due remaining to bill

59]CT Mechanical Delivery, Material Handling 5th Floor 6,330.00 6,330.00 100.00% 6,330.00 6,330.00 63.30 6,266.70 0.00 63.30

60{CT Mechanical Delivery, Material Handling 6th Floor 6,330.00 6,330.00 100.00% 6,330.00 6,330.00 63.30 6,266.70 0.00 63.30

61]CT Mechanical Ductwork & Materials 1st Floor 48,500.00 48,500.00 100.00% 48,500.00 48,500.00 485.00 48,015.00 0.00 485.00

62]CT Mechanical Ductwork & Materials 2nd Floor 36,271.00 36,271.00 100.00% 36,271.00 36,271.00 362.71 35,908.29 0.00 362.71

63|CT Mechanical Ductwork & Materials 3rd Floor 26,937.00 26,937.00 100.00% 26,937.00 26,937.00 269.37 26,667.63 0.00 269.37

64]|CT Mechanical Ductwork & Materials 4th Floor 26,937.00 26,937.00 100.00% _26,937.00 26,937.00 269.37 26,667.63 0.00 269.37

65]|CT Mechanical Ductwork & Materials 5th Floor 26,937.00 26,937.00 100.00% 26,937.00 26,937.00 26937 26,667.63 0.00 269.37

66|CT Mechanical Ductwork & Materials 6th Floor 26,939.00 26,939.00 100.00% 26,939.00 26,939.00 269.39 26,669.61 0.00 269.38

67|CT Mechanical Ductwork Instaliation 1st Floor 40,000.00 40,000.00 100.00% 40,000.00 40,000.00 400.00 39,600.00 0.00 400.00

68|CT Mechanical Ductwork instaliation 2nd Floor 35,000.00 35,000.00 100.00% 35,000.00 35,000.00 350.00 34,650.00 0.00 350.00

69|CT Mechanical Ductwork Instalfation 3rd Floor 22,000.00 22,000.00 100.00% 22,000.00 22,000.00 220.00 21,780.00 0.00 220.00

70|CT Mechanical Ductwork Instaltation 4th Floor 22,000.00 22,000.00 100.00% 22,000.00 22,000.00 22000 21,780.00 0.00 220.00

71]CT Mechanical Ductwork Instaltation 5th Floor 22,000.00 22,000.00 100.00% 22,000.00 22,000.00 220.00 21,780.00 0.00 220.00

72|CT Mechanical Ductwork Installation 6th Floor 23,236.00 23,236.00 100.00% 23,236.00 23,236.00 232.36 23,003.64 0.00 232.36

73|CT Mechanical Ductwork Insulation 1st Floor 14,367.00 14,367.00 100.00% 14,367.00 14,367.00 143.67 14,223.33 0.00 143.67

74|CT Mechanical Ductwork insutation 2nd Fioor 14,367.00 14,367.00 100.00% 14,367.00 14,367.00 143.67 14,223.33 0.00 143.67

75|CT Mechanical Ductwaork Insulation 3rd Floor 10,000.00 10,000.00 100.00% 10,000.00 _10,000.00 100.00 9,900.00 0.00 100.00

76 |CT Mechanical Ductwork Insulation 4th Floor 10,000.00 10,000.00 100.00% 10,000.00 10,000.00 100.00 9,900.00 0.00 100.00

77]CT Mechanical Ductwork insulation Sth Flaor 10,000.00 10,000.00 100.00% 10,000.00 10,000.00 100.00 9,900.00 0.00 100.00

78|CT Mechanical Ductwork Insulation 6th Flaor 11,627.00 11,627.00 100.00% 11,627.00 11,627.00 116.27 11,510.73 0.00 116.27

79]CT Mechanical Equipment Purchase 20,803.00 20,803.00 100.00% 20,803.00 20,803.00 20803 20,594.97 0.00 208.03

80|CT Mechanical Equipment Instailation 88,570.00 88,570.00 100.00% 86,770.00 1,800.00 88,570.00 885.70 85,902.30 1,782.00 885.70

81]CT Mechanical Crane/Rigging/Lifts 146,585.00 146,585.00 100.00% 146,585.00 146,585.00 1.465.85 145,119.15 0.00 1,465.85

82|CT Mechanical Office Overhead 14,072.00 14,072.00 100.00% 14,072.00 14,072.00 140.72 13,931.28 0.00 140.72

83 |CT Mechanical Service and Inspection 13,294.00 13,294.00 81.95% 10,894.00 10,894.00 108.94 10,785.06 0.00 2,508.94

84|CT Mechanical Piping Materials 1st Floor 49,235.00 49,235.00 100.00% 49,235.00 49,235.00 492.35 48,742.65 0.00 492.35

85|CT Mechanical Piping Materials 2nd Floor 32,840.00 32,840.00 100.00% 32,840.00 32,840.00 328.40 32,511.60 0.00 328.40

86 |CT Mechanical Piping Materials 3rd Floor 32,840.00 32,840.00 100.00% 32,840.00 32,840.00 328 40 32,511.60 0.00 328.40
SUBTOTAL page3 838,017.00 0.00 838,017.00 99.71% 833,817.00 1,800.00 835,617.00 8,356.17 825,478.83 1,782.00 10,756.17
subtotal page 1 2,542,770.22 {34,410.00) 2,508,360.22 98.32%  2,443,854.00 22,300.00  2,466,154.00 24,661.54  2,419,415.46 22,077.00 66,867.76
subtotal page 2 310,812.00 0.00 310,812.00 100.00% 310,812.00 0.00 310,812.00 3,108.12 307,703.88 0.00 3,108.12
subtotal page 3 838,017.00 0.00 838,017.00 99.71% 833,817.00 1,800.00 835,617.00 8,356.17 825,478.83 1,782.00 10,756.17
|TOTAL 3,691,599.22 (34,410.00) 3,657,189.22  98.78%  3,588,483.00 24,100.00  3,612,583.00 36,125.83  3,552,598.17 23,859.00 80,732.05




MEM # ‘Subcontractor Name & Address. Type of Work Original contract amount Change Orders Adjusted Contract Amt % Completo Previous Current Total to date retainage net previous billing nat amount due remaining to bill
87}CT Mechanical Piping Materials 4th Floor 16,420.00 16,420.00 100.00% 16,420.00 16,420.00 16420] 16,255.80 0.00 164.20
88|CT Mechanical Piping Materials Sth Floor 16,420.00 16,420.00 100.00% 16,420.00 16,420.00 16420 16,255.80 0.00 164.20
89{CT Mechanical Piping Materials 6th Floor 16,420.00 16,420.00 100.00% 16,420.00 16,420.00 16420|  16,255.80 0.00 164.20
90{CT Mechanical Piping Installation 1st Floor 100,000.00 100,000.00 100.00%|  100,000.00 100,000.00 1,00000| _ 99,000.00 0.00 1,000.00
91|CT Mechanical Piping Instafiation 2nd Floor 56,135.00 56,135.00 100.00% 56,135.00 56,135.00 561.35|  55573.65 0.00 561.35
92[CT Mechanical Piping Instaflation 3rd Floor 26,055.00 26,055.00 100.00% 26,055.00 26,055.00 26055  25794.45 0.00 26055
93]CT Mechanical Piping Instatiation 4th Floor 26,055.00 26,055.00 100.00% 26,055.00 26,055.00 26055|  25794.45 0.00 26055
94|CT Mechanical Piping Installation 5th Floor 26,055.00 26,055.00 100.00% 26,055.00 26,055.00 260.55 25,794.45 0.00 260.55
95|CT Mechanical Piping Installation 6th Floor 26,055.00 26,055.00 100.00% 26,055.00 26,055.00 260.55| _ 25794.45 0.00 260.55
96|CT Mechanicat Piping Insulation 34,453.00 34,453.00 100.00% 34,453.00 34,453.00 344.53|  34,108.47 0.00 34453
97|CT Mechanical Tiim 23,358.00 23,358.00 100.00% 23,358.00 23,358.00 23358  23,124.42 0.00 23358
98/CT Mechanicat Balancin 107,887.00 107,887.00 91.44% 81,650.00 17,000.00 | 98,650.00 986.50|  80,833.50 | 16,830.00 10,223.50
99|CT Mechanicat Startu 9,140.00 5,140.00 94.09% 8,600.00 8,600.00 86.00 8,514.00 0.00 626.00
100|CT Mechanical As-builts/Closeout 19,464.00 19,464.00 17.98% 3,500.00 3,500.00 35.00 3,465.00 0.00 15,999.00
M.W. Powell Company __|General Conditions & Submittals 11,600.00 11,600.00 100.00% 11,600.00 11,600.00 116.00]  11,484.00 0.00 116.00
_Powell Company _|Project Insurance 16,250.00 16,250.00 100.00% 16,250.00 16,250.00 162.50|  16,087.50 0.00 16250
 Powell Company | Submittals 2,500.00 2,500.00 100.00% 2,500.00 2,500.00 25.00 2,475.00 0.00 25.00
. Powell Company | Mobilization 15,000.00 15,000.00 100.00% 15,000.00 15,000.00 150,00/ __ 14,850.00 0.00 150.00
. Powell Company Material Procurement 50,000.00 50,000.00 100.00% 50,000.00 50,000.00 500.00 49,500.00 0.00 500.00
. Powell Compan; Paid Stock Materials (Fasteners, Primers, Mastic, propane, etc) 25,000.00 25,000.00 100.00% 25,000.00 25,000.00 250.00 24,750.00 0.00 250.00
Powell Company __|Remove existing roof & install vapor barrier 35,000.00 35,000.00 100.00% 35,000.00 35,000.00 350.00|  34,650.00 0.00 350.00
Powell Company _{install new insulation & pvc roof membrane system 37,650.00 37,650.00 100.00% 37,650.00 37,650.00 376.50|  37,273.50 0.00 376.50
109 {M.W. Powell Company _|F&I Sheet Metal (counterflashing, roof edge metal, etc) 15,000.00 15,000.00 100.00% 15,000.00 15,000.00 150.00|  14,850.00 0.00 150.00
110|M.W. Powell Company __|F&I Guard rail system 8,000.00 8,000.00 100.00% _8,000.00 8,000.00 80.00 7,920.00 0.00 80.00
Misc Roof Repairs 16,000.00 16,000.00 100.00% 16,000.00 16,000.00 160.00|  15,840.00 0.00 160.00
A-101E First Floor East Canstruction Plan 9,670.00 9,670.00 100.00% 9,670.00 9,670.00 96.70 9,573.30 0.00 96.70
A102-E 2nd Fioor East Construction Plan 7,275.00 7,275.00 100.00% 7,275.00 7,275.00 7275 7,202.25 0.00 7275
|A-103 Fourth Fioor Construction Plan 6,907.00 6,907.00 100.00% 6,907.00 6,907.00 69.07 6,837.93 0.00 69.07
A-103 3rd Floor Construction Plan 11,575.00 11,575.00 100.00% 11,575.00 11,575.00 11575|  11,459.25 0.00 11575
A-104 Fifth Floor Construction Plan 10,760.00 10,760.00 100.00% 10,760.00 10,760.00 107.60] 1065240 0.00 107.60
117 [Maman corp A-104 Sixth Floor Construction Plan 11,054.00 11,054.00 100 00% 11,054.00 11,054.00 110.54 10,943.46 0.00 11054
SUBTOTAL paged 793,158.00 0.00 793,158.00 | 96.75%| _ 750,417.00 17,00000 | 767.417.00 |  7,674.17 | 74291283 16,830.00 33,415.17
subtotal page 1 254277022 (34,410.00) 2,508,360.22  98.32%  2,443,854.00 22,300.00 2,466,154.00  24,661.54  2,419,415.46 22,077.00 66,867.76
subtotal page 2 310,812.00 0.00 310,812.00 100.00%  310,812.00 000 31081200  3,08.12  307,703.88 0.00 3,108.12
subtotal page 3 838,017.00 0.00 838,017.00 99.71%  833,817.00 1,800.00  835,617.00 ,356.17  825,478.83 1,782.00 10,756.17
|subtotal page 4 | | 793,158.00 | 0.00 | 793,158.00 | 96.75%|  750,417.00 | 17,00000 | 767,417.00 | 767417 | 74291283 |  16,830.00 | 33,415.17
|ToTaL 4,484,757.22__ (34,410.00) 4,450,347.22__ 98.42% __4,338,900.00 41,100.00 _ 4,380,000.00 _ 43,800.00 _4,295,511.00 40,689.00 114,147.22




-——Work Completed———--

MEM# ‘Subcontractor Name & Address Type of Work Original contract amount Change Orders Adjusted Contract Amt % Complete Provious Total to date retainage nat pravious billing |  net amount due temaining to bilt
118|Maman Corp AC-101E First Floor East Construction RCP Plan 57,288.00 57,288.00 100.00% 57,288.00 57,288.00 572.88 56,715.12 0.00 572.88
AC-101W First Floor West Construction RCP Plan 47,538.00 47,538.00 100.00% 47,538.10 47,538.10 475.38 47,062.72 0.00 475.28
AC-102E Second Floor East C RCP Plan 63,690.00 63,690.00 100.00% 63,690.00 63,690.00 636.90 63,053.10 0.00 636.90
AC-102W Second Floor West Construction, RCP Plan 42,920.00 42,920.00 100 00% 42,920.00 42,920.00 429.20 42,490.80 0.00 429.20
AC-103 Third Floor Construction RCP Plan 46,653.00 46,653.00 100.00% 46,653.00 46,653.00 466.53 46,186.47 0.00 466.53
AC-104 Fourth Floor Construction RCP Plan 75,033.00 75,033.00 100.00% 75,033.00 75,033.00 750.33 74,282.67 0.00 75033
AC-105 Fifth Floor Construction RCP Plan 53,514.00 53,514.00 100.00% 53,514.00 53,514.00 535.14 52,978.86 0.00 535.14
AC-106 Sixth Floor Canstruction RCP Plan 57,475.00 57,475.00 100.00% 57,475.00 57,475.00 574.75 56,900.25 0.00 574.75
126|Pace Systems PM/Submitttals 25,000.00 25,000.00 100.00% 25,000.00 25,000.00 250.00 24,750.00 0.00 250.00
127 |Pace Systems Mobilize 6,000.00 6,000.00 100.00% 6,000.00 6,000.00 60.00 5,940.00 0.00 60.00
128|Pace Systems Floor 101E- Demo/Temp Lighting 14,600.00 14,600.00 100.00% 14,600.00 14,600.00 146,00 14,454.00 0.00 146.00
129|Pace Systems Floor 101E - Lighting 33,100.00 33,100.00 100.00% 33,100.00 33,100.00 331,00 32,769.00 0.00 331.00
130{Pace Systems Floor 101E - Power 12,000 00 32,000 00 44,000.00 100.00% 31,800.00 1220000 | 44,000.00 440.00 31.482.00 | 12,078.00 440,00
131|Pace Systems Floor 101W- Demo/Temp Lighting 11,000.00 11,000.00 100.00% 11,000.00 11,000.00 110.00 10,890.00 0.00 110.00
132|Pace Systems Floor 101W - Lighting 31,000.00 31,000,00 100.00% 31,000.00 31,000.00 310.00 30,690.00 0.00 310.00
133|Pace Systems Floor 101W - Power 32,500.00 32,500.00 100.00% 31,400.00 1,100.00 | 32,500.00 325.00 31,086.00 | 1,089.00 325.00
134|Pace Systems Figor 102E- Demo/Temp Lighting 10,200.00 10,200.00 100.00% 10,200.00 10,200.00 102.00 10,098.00 0.00 102.00
135 |Pace Systems Floor 102E - Lighting 35,000.00 35,000.00 100.00% 35,000.00 35,000.00 350.00 34,650.00 0.00 350.00
136{Pace Systems Fioor 102E - Power 12,600.00 12,600.00 100.00% 12,600.00 12,600.00 126.00 12,474.00 0.00 126.00
137 |Pace Systems Floor 102W- DemofTemp Lighting 9,000.00 9,000.00 100.00% 9,000.00 9,000.00 90.00 8,910.00 0.00 90.00
138 |Pace Systems Floor 102W - Lighting 40,000.00 40,000.00 100.00% 40,000.00 40,000.00 400.00 39,600.00 0.00 400.00
139|Pace Systems Floor 102W - Pawer 6,500.00 6,500.00 100.00% 6,500.00 6,500.00 65.00 6,435.00 0.00 65.00
140|Pace Systems Floor 103E- Demo/Temp Lighting 6,000.00 6,000.00 100.00% 6,000.00 6,000.00 60.00 5,940.00 0.00 60.00
141|Pace Systems Floor 103E - Lighting 22,800.00 22,800.00 100.00% 22,800.00 22,800.00 228.00 22,572.00 0.00 228.00
142 |Pace Systems Fioor 103E - Power 8,000.00 8,000.00 100.00% 8,000.00 8,000.00 80.00 7,920.00 0.00 80,00
143|Pace Systems Floor 103W- Demo/Temp Lighting 6,600.00 6,600.00 100.00% 6,600.00 6,600.00 66.00 6,534.00 0.00 66.00
144[Pace systems Floor 103W - Power 21,200.00 21,200.00 100.00% 21,200.00 21,200.00 212,00 20,988.00 0.00 212.00
145|Pace Systems Floor 104- DemolTemp Lighting 6,400.00 6,400.00 100.00% 6,400.00 6,400.00 6400 6,336.00 0.00 64.00
146 |Pace Systems Floor 104 - Lighting 30,000.00 30,000.00 100.00% 30,000.00 30,000.00 300.00 29,700.00 0.00 300.00
SUBTOTAL page5 823,611.00 32,000.00 855,611.00 | 100.00%|  842,311.10 13,300.00 |  855,611.10 |  8556.11 |  833,887.99 13,167.00 8,556.01
subtotal page 1 2,542,770.22  (34,410.00} 2,508,360.22  98.32%  2,443,854.00 22,300.00 2,466,154.00  24,661.54  2,419,415.46 22,077.00 66,867.76
subtotal page 2 310,812.00 0.00 310,812.00 100.00%  310,812.00 000 31081200  3,10812  307,703.88 0.00 3,108.12
subtotal page 3 838,017.00 0.00 838,017.00  99.71%  833,817.00 1,800.00  835617.00 835617  825478.83 1,782.00 10,756.17
subtotal page 4 | 793,158.00 | 0.00 | 793,158.00 | 96.75%|  750,417.00 | 17,00000 | 767,417.00 | 767417 | 742912.83 16,830.00 33,415.17 |
subtotal page 5 823,611.00 32,000.00 855,611.00 100.00%  842,311.10 13,300.00 _ 855,611.10  8556.11 _ 833,887.99 13,167.00 8,556.01
ToTAL 5,308,368.22 (2,410.00) 5,305,958.22 _ 98.67% _ 5,181,211.10 54,400.00 _ 5,235,611.10 _ 52,356.11 _5,129,398.99 53,856.00 122,703.23




Work Completed——

ITEM# Subcontractor Name & Address Type of Work Original contract amount Change Orders Adjusted Contract Amt % Complete Previous Current Total to date retainage net previous billing net amount due remaining to bifl

147|Pace Systems Floor 104 - Power 5,500.00 5,500.00 100.00% 5,500.00 5,500.00 55.00 5,445.00 0.00 55.00

148{Pace Systems Floor 105- Demo/Temp Lighting 7,100.00 7,100.00 100.00% 7,100.00 7,100.00 71.00 7,029.00 0.00 71.00

149 |Pace Systems Floor 105 - Lighting 23,100.00 23,100.00 100.00% 23,100.00 23,100.00 231.00]  22,869.00 0.00 231.00

150{Pace Systems Floor 106- Demo/Temp Lighting 9,700.00 9,700.00 100.00% 9,700.00 9,700.00 97.00 9,603.00 0.00 97.00

151|Pace Systems Floor 106 - Lighting 28,000.00 28,000.00 100 00% 28,000.00 28,000.00 280.00 27,720.00 0.00 280.00

152 {Pace Systems Floor 106 - Power 11,300.00 11,300.00 100 00% 11,300.00 11,300.00 113.00 11,187.00 0.00 113.00

153|Pace Systems Floor 107- Demo/Temp Lighting 2,200.00 2,200.00 100.00% 2,200.00 2,200.00 2200 2,178.00 0.00 22.00

154|Pace Systems Floor 107 - Power 12,000.00 12,000.00 100.00% 12,000.00 12,000.00 12000  11,880.00 0.00 120.00

155 |Pace Systems AC 100 - Cleaning Fixtures 15,000.00 15,000.00 100.00% 15,000.00 15,000.00 150.00 14,850.00 0.00 150.00

156 |Pace Systems |Misc Material 67,415.00 67,415.00 100.00% 59,500.00 7,915.00 | 67,415.00 67415|  58305.00 | 7,835.85 674.15

157|Pace Systems Switchgear Material 17,100.00 17,100.00 100 00% 17,100.00 17,100.00 17100]  16,929.00 0.00 171.00

158{Pace Systems Fire Alarm Allowance 10,000.00 10,000.00 80.00% 8,000.00 8,000.00 80.00 7,920.00 0.00 2,080.00

158|Pace Systems Closeouts/As Builts 17,000.00 17,000.00 0.00% 0.00 0.00 0.00 0.00 0.00 17,000.00

160{Syserco Programming & Graphics 62,000.00 62,000.00 100.00% 62,000.00 62,000.00 620.00|  61,380.00 0.00 620.00

161]Syserco {Basement 2,500.00 2,500.00 100.00% 2,500.00 2,500.00 25.00 2,475.00 0.00 25.00

162|Syserco 15t Floor 103,000.00 103,000.00 87.62% 90,250.00 90,250.00 90250|  89,347.50 0.00 13,652.50

163|Syserco 2nd Floor 117,506.00 117,506.00 100.00%|  117,506.00 117,506.00 1,175.06|  116,330.94 0.00 1,175.06

164 |Syserco 3rd Floor 42,500.00 42,500.00 100.00% 42,500.00 42,500.00 425.00 42,075.00 0.00 425.00

165 |Syserco 4th Floor 37,000.00 37,000.00 100.00% 37,000.00 37,000.00 370.00 36,630.00 0.00 370.00

166 Syserco 5th Floor 39,000.00 39,000.00 100.00% 39,000.00 39,000.00 390.00|  38,610.00 0.00 390.00

167 |Syserco 6th Fioor 39,000.00 39,000.00 100.00% 39,000.00 39,000.00 390.00| _ 38610.00 0.00 390.00

168 |FE Moran Starty 1,000.00 1,000.00 100.00% 1,000.00 1,000.00 10.00 990.00 0.00 10.00

169 |FE Moran Design Labor 2,970.00 2,970.00 100.00% 2,970.00 2,970.00 20.70 2,940.30 0.00 29.70

170 |FE Moran Material 7,445.00 7,445.00 100.00% 7,445.00 7,445.00 74.45 7,370.55 0.00 74.45

171|FE Moran Installation Labor 27,500.00 27,500.00 100.00% 27,500.00 27,500.00 275.00 27,225.00 0.00 275.00

172|FE Moran Hydrotesting 3,000.00 3,000.00 100.00% 3,000.00 3,000.00 30.00 2,970.00 0.00 30.00

173|iron Patriot Equipment - Manlifts, Crane 11,750.00 11,750.00 100 00% 11,750.00 11,750.00 117.50|  11,632.50 0.00 117.50

174]iron Patriot Shop Drawings 3,500.00 3,500.00 100 00% 3,500.00 3,500.00 35.00 3,465.00 0.00 35.00

475 lron Patriot Epoxy Paint, Galvinor Paint, Sand Media 5,500.00 (5,500.00) 0.00 0.00 0.00 0.00 0.00 0.00 0.00

176 |Iron Patriot Material - Grating. |-Beams, Hanrail Pipes, Railing. Flat Bars. Angleg 23,500.00 23,500.00 100.00% 23,500.00 23,500.00 235.00 23,265.00 0.00 235.00

177 ]Iron Patriot Labor & Installation 40,950.00 40,950.00 100.00% 40,950.00 40,950.00 408.50 40,540.50 0.00 409.50

178 |Valor 3,985.00 7,910.00 11,895.00 100.00% 11,895.00 11,895.00 118 85 11,776.05 0.00 118.95
SUBTOTAL page6 799,021.00 2,410.00 801,431.00 | 96.04%|  761,766.00 7,915.00 |  769,681.00 |  7,696.81 |  754,148.34 7,835.85 39,446.81
subtotal page 1 2542,770.22  (34,410.00) 2,508,360.22  98.32%  2,443,854.00 22,300.00 2,466,154.00  24,66154  2,419,415.46 22,077.00 66,867.76
subtotal page 2 310,812.00 0.00 310,81200 100.00%  310,812.00 000  310,81200  3,108.12  307,703.88 0.00 3,108.12
subtotal page 3 838,017.00 0.00 838,017.00 99.71%  833,817.00 1,800.00  835617.00 835617  825478.83 1,782.00 10,756.17
subtotal page 4 793,158.00 0.00 793,158.00 96.75%  750,417.00 17,00000  767,417.00  7,67417  742,912.83 16,830.00 33,415.17
subtotal page § 823,611.00  32,000.00 855,611.00 100.00%  842,311.10 13,300.00 85561110 855611  833,887.99 13,167.00 8,556.01
subtotal page 6 | 799,021.00 2,410.00 801,431.00 | 96.04%|  761,766.00 | 7,915.00 |  769,681.00 |  7,696.81 |  754,148.34 | 7,835.85 39,446.81
ToTAL 6,107,389.22 0.00 6,107,389.22 _ 98.33% __5,942,977.10 62,315.00__ 6,005,292.10 _ 60,052.92__ 5,883,547.36 61,691.85 162,150.04

4129307.1

(1.813,670.00)




PUBLIC BUILDING COMMISSION OF CHICAGO

EXHIBIT A
CONTRACTOR'S SWORN STATEMENT AND AFFIDAVIT FOR PARTIAL PAYMENT (4 of 4)

AMOUNT OF ORIGINAL
CONTRACT $6,107,389.22 TOTAL AMOUNT REQUESTED $6,005,292.10
EXTRAS TO CONTRACT $0.00 LESS 5% RETAINED $60,052.92
'OTAL CONTRACT AND EXTRAS $6,107,389.22 NET AMOUNT EARNED $5,945,239.18
AMOUNT OF PREVIOUS
CREDITS TO CONTRACT $0.00 PAYMENTS $5,883,547.33
ADJUSTED CONTRACT PRICE $6,107,389.22 AMOUNT DUE THIS PAYMENT $61,691.86
BALANCE TO COMPLETE $162,150.02

Contractor certifies that to the best of its knowledge, information and belief, the work is in accordance with the Contract Documents; that suppliers of
materials, services, labor and all Subcontractors (including all significant sublevels thereof) are being currently paid, and that the amount of the payments
applied for are justified. These provisions should not be construed as conferring any rights hereunder for the benefit of Subcontractors, suppliers, workers
or employees, nor as enlarging or altering the application or effect of existing lien laws.

That the Waivers of Lien and submitted herewith by affiant and each of the aforesaid persons, are true, correct, and genuine; that each and every Waiver of
Lien was delivered unconditionally; that there is no claim either legal or equitable to defeat the validity of any of said Waivers of Lien; that said Waivers
of Lien include such Waivers of Lien from all Subcontractors, suppliers of material or other agents acting on behalf of affiant in connection with the work
or arising out of the Work; and that so far as affiant has knowledge or information, the said Waivers of Lien include all the labor and material for which a
claim could be made and for which a lien could be filed.

That neither the partial payment nor any part thereof has been assigned.

That said Contractor herein expressly affirms that should it at any time appear that any illegal or excess payments have been made to said Contractor by or
on behalf of the PUBLIC BUILDING COMMISSION OF CHICAGO, the said Contractor will repay on demand to the PUBLIC BUILDING
COMMISSION OF CHICAGO the amount or amounts so paid; and if any lien remains unsatisfied after all payments are made, the Contractor shall
refund to the PUBLIC BUILDING COMMISSION OF CHICAGO all moneys that the latter may be compelled to pay in discharging such a lien
including all costs and a reasonable attorney's fee.

e

Name: Tyler Parquette
e this l Y‘H‘dayofx ‘% ) QCHS,

Title: Controller

Subsgribed and sworn to befo,

Notdty Public OFFICIAL SEAL
My Commission expires: ?\ , A I a" GRISELDA ROJAS

Notary Public, State of Ilinois
Commnssion No. 684153
ission Expires November 02, 2027

My Comm
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