

**FIRST AMENDMENT  
MANUFACTURE AND INSTALLATION OF CONSTRUCTION SIGNAGE FOR VARIOUS PROJECT SITES  
PUBLIC BUILDING COMMISSION  
CONTRACT NUMBER PS1447**

**THIS FIRST AMENDMENT AGREEMENT** is made and entered into as of the 9th day of November, 2011, and shall be deemed and taken as forming a part of the Agreement for Manufacture and Installation of Construction Signage Services ("Agreement") by and between the **PUBLIC BUILDING COMMISSION OF CHICAGO**, a municipal corporation of the State of Illinois ("Commission") and **The Blue Print Shoppe** ("Vendor") dated January 16, 2009 with the like operation and effect as if the same were incorporated therein.

**WITNESSETH:**

**WHEREAS**, the Commission and Vendor have heretofore entered into an Agreement dated January 16, 2009, wherein the Vendor is to provide Manufacturing and Installation of Construction Signage Services for the Commission; and

**WHEREAS**, the Commission and Vendor now desire to amend the Agreement to extend the length of the contract and to further amend the associated compensation due to Vendor;

**NOW THEREFORE**, in consideration of the provisions and conditions set forth in the Agreement and herein, the parties hereto mutually agree to amend the Agreement as hereinafter set forth.

It is agreed by and between the parties hereto that the sole modification of, changes in and amendments to the Agreement pursuant to this Amendment are as follows:

**TERMS**

1. **Recitals**

**THE ABOVE RECITALS ARE EXPRESSLY INCORPORATED IN AND MADE A PART OF THE AMENDMENT AGREEMENT AS THOUGH FULLY SET FORTH HEREIN.**

2. **Schedule A** **Scope of Services** is revised to provide that the completion date of Services is extended to December 31, 2012

3. **Schedule B** **Compensation of the Vendor** is revised as follows:

**3.1** The Vendor shall be paid a not to exceed amount of **\$12,000.00** per year for the satisfactory performance of Services. Vendor will be compensated for Services provided as indicated in Attachment B of this Amendment 1.

Execution of this Amendment by the Vendor is duly authorized by the Vendor, and the signature(s) of each person signing on behalf of the Vendor have been made with the complete and full authority to commit the Vendor to all terms and conditions of this Amendment.

All capitalized terms not defined herein shall have the meaning ascribed to them in the agreement. Except as and to the extent that the terms of the Agreement are amended and modified herein, all terms of the Agreement shall remain in full force and effect.

*(Signature Page follows)*

FIRST AMENDMENT  
MANUFACTURE AND INSTALLATION OF CONSTRUCTION SIGNAGE FOR VARIOUS PROJECT SITES  
PUBLIC BUILDING COMMISSION  
CONTRACT NUMBER PS1447

IN WITNESS WHEREOF, the parties hereto have agreed and executed this Amendment No. 1.

PUBLIC BUILDING COMMISSION  
OF CHICAGO

BY: Ral Emanuel Date: 1/18/12  
Chairman

ATTEST:  
BY: [Signature] Date: 1/19/12  
Secretary

THE BLUE PRINT SHOPPE, INC.  
By: Gus Caicedo Date: 11-21-11  
Gus Caicedo  
President

AFFIX CORPORATE

SEAL, IF ANY, HERE

County of: COOK

State of: ILL.

Subscribed and sworn to before me by ELSA GARCIA  
on behalf of Vendor this 22<sup>nd</sup> day of NOV, 2011.

Elsa Garcia  
Notary Public

My Commission expires:

(SEAL OF NOTARY)



Approved as to form and legality

Neal & Leroy, LLC Date: 12/16-11

FIRST AMENDMENT  
MANUFACTURE AND INSTALLATION OF CONSTRUCTION SIGNAGE FOR VARIOUS PROJECT SITES  
PUBLIC BUILDING COMMISSION  
CONTRACT NUMBER PS1447

ATTACHMENT A  
SCOPE OF SERVICES

Refer to Schedule A-Scope of Services, Contract No. PS1447, dated January 16, 2009.

REMAINDER OF PAGE INTENTIONALLY LEFT BLANK

Public Building Commission	Copy to:
Scanned	File Original
01 PBC	
02 PBC	
03 PBC	
04 PBC	
REC'D	NOV 28 2011
APR 09 04	
MAY 09 07	
JUN 09 03	
JUL 09 04	
AUG 09 04	
SEP 09 06	
OCT 09 06	
NOV 09 06	
DEC 09 06	
JAN 10 06	
FEB 10 06	
MAR 10 06	
APR 10 06	
MAY 10 06	
JUN 10 06	
JUL 10 06	
AUG 10 06	
SEP 10 06	
OCT 10 06	
NOV 10 06	
DEC 10 06	

**FIRST AMENDMENT  
MANUFACTURE AND INSTALLATION OF CONSTRUCTION SIGNAGE FOR VARIOUS PROJECT SITES  
PUBLIC BUILDING COMMISSION  
CONTRACT NUMBER PS1447**

**ATTACHMENT B  
COMPENSATION**

**B.1. VENDOR'S FEE**

**B.1.1 The Commission shall pay the Vendor for the satisfactory performance of the Services a Not to Exceed Fee ("Fee") of \$12,000.00 for all Work included in Attachment A.**

**B.1.2 Vendor's Fee will include travel, expenses, profit, overhead, general conditions, materials, equipment, computers, vehicles, office labor, field labor, insurance, deliverables, and any other costs incurred in preparation and submittal of deliverables.**

**REMAINDER OF PAGE INTENTIONALLY LEFT BLANK**