PUBLIC BUILDING COMMISSION OF CHICAGO SECOND AMENDMENT CONTRACT NUMBER C1488

THIS SECOND AMENDMENT AGREEMENT is made and entered into as of the 9th day of November, 2010, and shall be deemed and taken as forming a part of the Agreement for Unarmed Security Guard Services ("Agreement") for the Michael Reese Hospital Campus between by and between the PUBLIC BUILDING COMMISSION OF CHICAGO, a municipal corporation of the State of Illinois ("Commission") and SKYTECH ENTERPRISES, LTD. ("Consultant") dated July 14, 2009 with the like operation and effect as if the same were incorporated therein.

WITNESSETH:

WHEREAS, the Commission and Consultant have heretofore entered into an Agreement dated the 14th day of July, 2009, ("Agreement"), wherein the Consultant is to provide Unarmed Security Guard Services for the Michael Reese Hospital Campus; and

WHEREAS, the Commission and Consultant now desire to amend the Agreement to include additional Services performed and associated compensation due to Consultant;

NOW THEREFORE, in consideration of the provisions and conditions set forth in the Agreement and herein, the parties hereto mutually agree to amend the Agreement as hereinafter set forth.

It is agreed by and between the parties hereto that the sole modification of, changes in, and amendments to the Agreement pursuant to this Amendment are as follows:

TERMS

1. Recitals

THE ABOVE RECITALS ARE EXPRESSLY INCORPORATED IN AND MADE A PART OF THE AMENDMENT AGREEMENT AS THOUGH FULLY SET FORTH HEREIN.

2. Section 3 – Bid and Execution Documents

Section 3.2 - Estimated Quantity is revised to add the following quantities:

On Line Item #2 for the description of Supervisor, add 5,136 hours to provide additional security services at an hourly rate of \$16.22.

One Line Item #3 for the description of Monthly Vehicle Rental Rate Extended Cost add \$4,189.00, increasing the car allowance for the security guard's use.

Page 1 of 4

Q:\Chicago Special Projects JOC Harbor MRH OMEC OVS\Michael Reese Hospital\Target Market\Security\Amendments\Amendment 2 - C1488 20101109.doc

Last printed 10/29/2010

3. Section 3.2 - Extended Base Price is revised to \$434,749.00.

Execution of this Amendment by the Consultant is duly authorized by the Consultant, and the signature(s) of each person signing on behalf of the Consultant have been made with the complete and full authority to commit the Consultant to all terms and conditions of this Amendment 2.

All capitalized terms not defined herein shall have the meaning ascribed to them in the agreement. Except as and to the extent that the terms of the Agreement are amended and modified herein, all terms of the Agreement shall remain in force and effect.

REMAINDER OF PAGE INTENTIONALLY LEFT BLANK

CONTRACT NUMBER C1488

IN WITNESS WHEREOF, the parties hereto have agreed and executed this Amendment Agreement No. 2.

PUBLIC BUILDING COMMISSION OF CHICAGO BY: Richard M. Daley Chairman
BY: Date: Edgrick C. Johnson Secretary
CONSULTANT
By: Herry Rakestraw President SKYTECH ENTERPRISES, LTD Date: 12-1-10
Subscribed and sworn to me this day of 10. Official Seal Notary Public My Commission expires: 6413 My Commission Expires 06/04/2013
(Seal of Notary)
Approved as to form and legality Approved as to form and legality Neal & Leroy, LLC Page 3 of 4 Q: Chicago Special Projects JOC Harbor MRH OMEC OVS\Michael Reese Hospita\Target Market\Security\Amendments\Amendment 2 -

Last printed 10/29/2010