

**FOURTH AMENDMENT
GEOTECHNICAL INVESTIGATION SERVICES
CONTRACT NUMBER PS2062B**

THIS FOURTH AMENDMENT AGREEMENT is made and entered into as of the 13th day of September 2022 and shall be deemed and taken as forming a part of the Agreement for Geotechnical Investigation Services ("Agreement") by and between the **PUBLIC BUILDING COMMISSION OF CHICAGO**, a municipal corporation of the State of Illinois ("Commission") and **ECS Midwest, LLC** ("Consultant") effective December 8, 2015 with the like operation and effect as if the same were incorporated therein.

WITNESSETH:

WHEREAS, the Commission and Consultant have heretofore entered into an Agreement effective the 8th day of December 2015, wherein the Consultant is to provide Geotechnical Investigation Services for Various Project Sites for the Commission; and

WHEREAS, the Commission and Consultant now desire to amend the Agreement to extend the term of the Agreement;

NOW THEREFORE, in consideration of the provisions and conditions set forth in the Agreement and herein, the parties hereto mutually agree to amend the Agreement as hereinafter set forth.

It is agreed by and between the parties hereto that the sole modification of, changes in and amendments to the Agreement pursuant to this Amendment are as follows:

TERMS

1. **Recitals**
THE ABOVE RECITALS ARE EXPRESSLY INCORPORATED IN AND MADE A PART OF THE AMENDMENT AGREEMENT AS THOUGH FULLY SET FORTH HEREIN.
2. **Schedule A Scope of Services**
 - 2.1 The Consultant is to provide Geotechnical Investigation Services.
3. **Term**
 - 3.1 This Amendment extends the term of the Agreement through December 31, 2023.

Execution of this Amendment by the Consultant is duly authorized by the Consultant and the signature(s) of each person signing on behalf of the Consultant have been made with the complete and full authority to commit the Consultant to all terms and conditions of this Amendment.

All capitalized terms not defined herein shall have the meaning ascribed to them in the agreement. Except as and to the extent that the terms of the Agreement are amended and modified herein, all terms of the Agreement shall remain in full force and effect.

**FOURTH AMENDMENT
GEOTECHNICAL INVESTIGATION SERVICES
CONTRACT NUMBER PS2062B**

IN WITNESS WHEREOF, the parties hereto have agreed and executed this Amendment Agreement No. 4.

ATTEST:

**PUBLIC BUILDING COMMISSION
OF CHICAGO**

BY: *Lori E. Lightfoot*
Mayor Lori E. Lightfoot
Chairman

BY: *Carina E. Sanchez*
Carina E. Sánchez
Secretary

Date: _____

CONSULTANT

ECS Midwest, LLC

By: *C Lopez*
CHRIS LOPEZ PRESIDENT

Date: 9-16-2022

Subscribed and sworn to me this

16th day of September 2022
Michele L. Palmateer
Notary Public

My Commission expires: 2/16/24

(Seal of Notary)



**MICHELE L. PALMATEER
NOTARY PUBLIC
STATE OF OHIO
Recorded in
Cuyahoga County
My Comm. Exp. 2/16/2024**

Approved as to form and legality

Anne L. Zredd
Neal & Leroy, LLC

Date: 11-9-2022

**FOURTH AMENDMENT
GEOTECHNICAL INVESTIGATION SERVICES
CONTRACT NUMBER PS2062B**

IN WITNESS WHEREOF, the parties hereto have agreed and executed this Amendment Agreement No. 4.

ATTEST:

**PUBLIC BUILDING COMMISSION
OF CHICAGO**

BY: _____
Mayor Lori E. Lightfoot
Chairman

BY: _____
Carina E. Sánchez
Secretary

Date: _____

CONSULTANT

ECS Midwest, LLC

By: Chris Lopez
CHRIS LOPEZ PRESIDENT

Date: 9-16-2022

Subscribed and sworn to me this

16th day of September 2022.

Michele L. Palmateer
Notary Public

My Commission expires: 2/16/24



**MICHELE L. PALMATEER
NOTARY PUBLIC
STATE OF OHIO
Recorded in
Cuyahoga County
My Comm. Exp. 2/16/2024**

(Seal of Notary)

Approved as to form and legality

Neal & Leroy, LLC

Date: _____