

**AMENDMENT ONE**  
**CONSTRUCTION MANAGEMENT RISK (CMAR) SERVICES**  
**PERSHING ROAD EAST BUILDINGS UPGRADES**  
**CONTRACT NUMBER PS3070C**

This Amendment to Agreement Number **PS3070C** (“**Amendment**”) is entered into as of **April 15, 2024**, by and between the Public Building Commission of Chicago, a municipal corporation organized and operating under the Constitution of the State of Illinois and having its principal office at Richard J. Daley Center, 50 West Washington Street, Room 200, Chicago, Illinois 60602 (“**Commission**”), and **All Construction Group** with offices located at 1425 S. 55<sup>th</sup> Ct. Cicero, Illinois (“**ALL**” or “**Construction Manager**”) and hereby amends the Agreement for the **Pershing Road East Buildings Upgrades** (the “**Agreement**”) dated April 25, 2022, between the Commission and the Construction Manager as further set forth herein. Collectively, PBC and **ALL** or Construction Manager are referred to herein as the “**Parties**.”

**RECITALS**

**WHEREAS**, the Commission, on behalf of the Department of Assets, Information and Systems now known as the Department of Fleet and Facilities (“**2FM**”), has undertaken the renovation, rehabilitation, improvement, and construction of the **Pershing Road East Buildings Upgrades** (the “**Project**”) located at 1769 West Pershing Road, Chicago, Illinois; and

**WHEREAS**, the Commission requires certain construction manager services (“**Services**”) described in this Agreement for the Project; and

**WHEREAS**, at its annual meeting on October 6, 2021, the Board of Commissioners of the Public Building Commission of Chicago (PBC Board) approved a partial undertaking in the amount of \$10,000,000 for the Project; and

**WHEREAS**, at its regular meeting on April 25, 2022, the PBC Board approved the appointment of **ALL** to be the Construction Manager for the Project; and

**WHEREAS**, the Commission approved the Guaranteed Maximum Project Cost Proposal (“**GMP**”) of \$1,502,035 with **ALL** for the Project; and

**WHEREAS**, the Commission and Construction Manager desire to amend the Agreement to establish a revised GMP in the amount of **\$125,994.54** as provided in this Amendment that is within the amount that has been authorized by the PBC Board for the Project; and;

**AMENDMENT ONE**  
**CONSTRUCTION MANAGEMENT RISK (CMAR) SERVICES**  
**PERSHING ROAD EAST BUILDINGS UPGRADES**  
**CONTRACT NUMBER PS3070C**

**NOW THEREFORE**, in exchange for good and valuable consideration, the receipt and sufficiency of which is hereby acknowledged by the Commission and Construction Manager, the Parties hereby agree to amend the Agreement and establish the Project GMP as follows:

**AMENDMENT**

**I. TERMS AND CONDITIONS**

The recitals set forth are hereby incorporated in and made a part of the Agreement.

**II. COMPENSATION**

**DELETE** the form in Exhibit H of the Agreement “Guaranteed Maximum Project Cost Proposal” and **REPLACE** with the “Amendment One Guaranteed Maximum Project Cost”

[REMAINDER OF THIS PAGE INTENTIONALLY BLANK]

# GUARANTEED MAXIMUM PROJECT COST FORM

## PS3070: Pershing East Upgrades

### Amendment One

### ALL Construction Group

DESCRIPTION		COST
1. General Conditions		\$0.00
2. Payment and Performance Bond & Insurance		
	Payment and Performance Bond	\$12,327.79
	Insurance	\$12,327.79
	Insurance	\$0
		<b>\$24,655.58</b>
3. Construction (A+B)		
A.	TOTAL Pre-Construction Services (A) <sup>1</sup>	\$98,387.34
B.	Cost of the Work (Cost of Construction + Allowances + CM Contingency + Commission's Contingency)	
	Cost of Construction	\$0.00
	Environmental Allowance	\$0.00
	CM's Contingency	\$0.00
	Commission's Contingency	\$0.00
	TOTAL Cost of Work (B) <sup>1</sup>	\$98,387.34
		<b>\$98,387.34</b>
4. Construction Manager's Fee (percentage of the total value of Line 3)		<u>3%</u>
		<b>\$2,951.62</b>
5. The Guaranteed Maximum Project Cost Proposal will be the values of Lines 1 + 2 + 3 + 4		<b><u>\$125,994.54</u></b>

<sup>1</sup> Indicates values to be included in the MBE/WBE calculation (Line 3 – Construction)

<sup>2</sup> Unused portions of all funds will be returned to the Project's budget and ultimately, the City of Chicago (AIS)


Signature:  \_\_\_\_\_

Date: 04-17-2024

**AMENDMENT ONE**  
**CONSTRUCTION MANAGEMENT RISK (CMAR) SERVICES**  
**PERSHING EAST EAST BUILDING UPGRADES**  
**CONTRACT NUMBER PS3070C**

IN WITNESS WHEREOF, the parties hereto have agreed and executed this Amendment 1.

**ATTEST:**  
**PUBLIC BUILDING COMMISSION OF CHICAGO**

  
\_\_\_\_\_  
Chairman

May Pat Wity  
\_\_\_\_\_  
Secretary


Date: 4/18/24

**Approved as to form and legality:**

Simon A. Gull  
\_\_\_\_\_  
Neal & Leroy, LLC

Date: 4-18-2024

**CONSTRUCTION MANAGER:**

All Construction Group  
  
\_\_\_\_\_  
President or Authorized Designee

4-17-2024  
\_\_\_\_\_  
Date

AFFIX CORPORATE  
SEAL, IF ANY, HERE

County of COOK  
State of ILLINOIS

Construction Managers subscribed and sworn to me this 17th day of April,  
2024.

Elida Betancourt  
\_\_\_\_\_  
Notary Public Signature

My Commission expires: 11/30/2026

