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ARCHITEGT OF RECORD SERVIGES FOR ADDITION AND RENOVATION OF FACILITIES ~ P$1799Y

EXECUTION PAGE

THIS AGREEMENT for Architect of Record Services for Facilities {Agreement'}, effective
as of May 11, 2010, but actually executed on the date witnessed below, is entered into by and
between the Public Building Commission of Chicage, a municipal corporation of the State of
Hinois, having its principal office at Room 200, Richard J. Daley Center, 50 West Washington

- Street, Chicago, lllinais 60602, (the "Commission”), and UrbanWorks, Ltd. with offices at 213

W. Institute Place, #710, Chicago, llincis 60610 (the "Architect").
Recitals:

Whereas, the Commission intends to undertake from time to time the acquisition,
demolition, renovation, development, construction and/or improvement of buildings, facilities and
other improvements ("Project’) located in the City of Chicago ("City”) at the request of various
governmental and public agencies (“User Agency”).

WHEREAS, the Commission requires certain professional services as described in
Schedule B of this Agreement as medified from time to time by Task Order (the "Services’) in
connection with the Projects undertaken by the Commission for the use and benefit of a User
Agency.

WHEREAS, the Architect desires to be retained by the Commission to perform the
Services and has represented to the Commission that the Architect is qualified and competent, by
education and training, and has the knowledge, skill, experience and other resources necessary to
prepare drawings, specifications and construction documents necessary to complete the Project in
accordance with standards of reasonable professional skill and diligence, and to perform the
Services required by this Agreement in accordance with terms and conditions of this Agreement.

WHEREAS, in reliance upon the Architect's representations and Key Personnel as
identified in Schedule E, the Commission has selected the Architect to perform the Services on the
terms and conditions set forth in this Agreement as modified from fime to time by Task Order.

NOW,THEREFORE, the parties have executed this Agreement on the ferms and
conditions in the Agreement:
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ARCHITECT OF RECORD SERVICES FOR ADDITION AND RENOVATION OF FACILITIES - PS1799Y
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ARCHITECT OF RECORD SERVICES FOR ADDITION AND RENOVATION OF FACILITIES - PS1799Y

SCHEDULE A

TERMS AND CONDITIONS
Article L. [NCORPORATION OF RECITALS

Section 1.01  The maiters recited above, the *Background Information,” are incorporated in and
made a part of this Agreement.

Article [L. DEFINITIONS AND USAGE

Section 201  Definitions. The following phrases have the following meanings for purposes of
this Agreement:

(a) Additional Serviées. Additional Services to be provided by the Architect of Record
pursuant to the provisions of a Task Order.

(b) Agreement. This Agreement for Architect-of-Record Services, between the
Commission and the Architect, including all exhibits, schedules and documents
attached hereto and incorporated herein by reference, and all amendments,
modifications, revisions or Task Orders made in accordance with its terms.

{c) Architect or Architect of Record. The company or other entity identified in this
Agreement, and such successors or assigns, if any, as may be authorized by the
terms and conditions of this Agreement.

(d) Architect's Estimate of Probable Construction Cost. The Architect's professional
opinion of the cost necessary to construct the Project and furnish all items
required to complete the Project as described in the corresponding Design Phase
Deliverables prepared by the Architect in accordance with the Task Order,

(e) Authorized Commission Representatives. One or more persons designated in
writing by the Executive Director for the purposes of assisting the Commission in
managing the Project. As specifically directed by the Commission, the Autharized
Commission Representative will act on behalf of the Commxss:on

(i Commission or PBC. The Public Building Commission of Chicago, a mun:cnpal
corporation organized under the Public Building Commission Act of the State of
linois, as amended, or its duly authorized officers.

(g) Construction Budget. The fotal funds budgeted by the Commission for
constructing the Project and furnishing all items necessitated by the Project which
must be shown or described in the Contract Documents to be prepared by the
Architect In accordance with this Agreement. The Construction Budget does not
include any payments made to the Architect, or Commission Consultants or
reimbursable expenses to Schedule C.
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(h} Contract Documents. Al of the Contract Documents for the construction and
improvement of the Project including the Bidding Instructions, Standard Terms
and Conditions for Construction Contracts, Standard Terms and Conditions
Procedures Manual, Technical Specifications, Drawings, Addenda, Bulletins and
Modifications.

(i} Cw 'System or CW. The on-line collaboration workspace and document
management system established and maintained by the Commission for
electronic submission and receipt of documents and reports.

() Day.. Unless otherwise indicated, the word *day" means calendar day. The
phrase "business day" refers to Monday through Friday, except for national
holidays.

(k} Deliverables. The documents, in any format (electronic or hard copy) requested
by the Commission, including technical specifications, designs, drawings, plans,
reports, forms, recommendations, analyses, and interpretations, the Architect is
required, under this Agreement and assigned Task Order, to provide to the
Commission.

() Design Architect. The Design Architect is the person retained by the Commission
for the purpose of preparing the prototype and concept design documents for the
Project.

(m) Key Personnel. Those job ftitles and individuals identified in Schedule E.

(n) Project. Various School Facilities undertaken by the Commission for use by the
User Agency. '

{0} Project Schedule.. The Project Schedule that will be provided to the Architect by
the Commission in CPM and/or summary bar chart form. The duration for the
Project Schedule will be the same duration stated in Project Book 1, of the
Contract Documents approved by the Commission for the Project. - The Project
Schedule will clearly identify major activities within the Project, including each
phase of planning, design and construction. The Architect must provide defails of
its pre-construction activities and will promptly notify the Authorized Commission
Representative whenever there is an actual or projected variance to the Project
Schedule.

{p) Record Documents. Drawings prepared by the Architect in an electronic editable
format approved by the Commission showing significant changes in the work
made during construction, based on marked-up prints, drawings, shop drawings
and other data fumished by the Project's building contractor.

{q) Services. Collectively, the duties, responsibilities and tasks thal are necessary o
allow the Architect to provide the Scope of Services required by the Commission
under this Agreement and the assigned Task Order.
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(N Subconsuitant or Subcontractor. Any person or entity hired or engaged by the
Architect to provide any part of the Services required under the terms of this
Agreement and the assigned Task Order.

(s) Task Order. A document issued by the Commission fo the Architect pursuant to
this Agreement that authorizes in writing Services and/or Deliverables to be
provided by the Architect together with any applicable exhibits or schedules, a
timetable for Deliverables and the applicable fees.

{t} UserAgency. The Board of Education for the City of Chicago.

Section 2.02  Usage and Conventions.

(a) Captions and Headings. The captions and headings of the various sections of this
Agreement are used solely for reference purposes and do not construe, nor will
they be deemed or used to construe, interpret, fimit, or extend the meaning or
scope of any work, clause, paragraph, or provision of this Agreement.

(b) The term “include,” in all its forms, means “include, without limitation” unless stated
otherwise. :

{¢) Terms of one gender imply the other gender(s) unless the context clearly indicates
otherwise. Use of the singular includes the plural and vice versa.

Article Ill, INCORPORATION OF DOCUMENTS

The Schedules A through H are incorporated in and made a part of this Agreement. By executing
this Agresment, the Architect acknowledges that Architect is familiar with the contents of each of
such documents and will comply fully with all applicable portions of them in performing the
Services. ,

Section 3.01  Policies Concerning MBE and WBE (Schedule G). The Commission’s policies
concerning utitization of minority business enterprises ("MBE") and women business enterprises
(*WBE"), as the same may be revised from time to time,

Article IV. ENGAGEMENT AND STANDARDS FOR PERFORMING SERVICES

Section4.01  Engagement. The Commission engages the Architect, and the Architect accepts
the engagement, to provide the Services described in this Agreement and the assigned Task
Order, as the same may be amended from time to time by mutual agreement of the Commission
and the Architect.

Section 4.02 . Key Personnel.  The Architect must nof reassign or replace Key Perscnnel

without the written consent of the Commission. The Commission may at any time in writing notify -

Architect that the Commission will no longer accept performance of Services under this Agreement
by one or more Key Personnel listed in Schedule E of this Agreement. Upon that notice, Architect
must immediately suspend the Key Person or Key Persons from performing Services under this

6
S4Procurement Shared InfarmationiRFEQ for AOR Services for Additions and Renovations\AOR
AgreemenfiCN_PBC_ROC_AORUmanWorks_20100624.doc
Last printed: 6724/20103:06 PM




Agreement and must replace him or them with a person or persons with comparable professional
credentials and experience. Such replacements are subject to approval by the Commission.

Section4.03  Adequate Staffing. The Architect must, upon receiving a fully executed copy of
this Agreement, assign and maintain for the duration of this Agreement an adequate staff of
competent personnel that is fully equipped, licensed as appropriate, available as needed, qualified
and assigned fo perform the Services. The Architect must include among its staff the Key
Perscnnel and positions as identified and specified in Schedule E of this Agreement.- The level of
staffing may be revised from time fo time by notice in wrlting from Architect to the Commission and
with prior written consent of the Commission.

- Section4.04  Nondiscrimination. In performing under this Agreement the Architect will not
discriminate against any worker, employee, applicant for employment, or any member of the public,
- because of race, color, creed, national origin, gender, age, or disability, or otherwise commit an
unfair labor practice. The Architect certifies that he/she is familiar with, and will comply with, all
- applicable provisions of the Civil Rights Act of 1964, 28 U.S.C. § 1447, 42 US.C. §§ 1971,
1975a-1975d, 2000a to 2000h-6 (1992); the Age Discrimination in Employment Act of 1967, 29
U.S.C. §§ 623-634 (1992); the Americans with Disabilities Act of 1990, 28 US.C. § 706, 42
U.S.C. §§ 12101-12213, 47 U.S.C. §§ 152, 221, 225, 611 (1892); 41 C.F.R. § 60 (1992); 41
C.FR. § 60 (1992); reprinted in 42 U.S.C. 2000(e) note, as amended by Executive Order No.
11,375 32 Fed. Reg. 14,303 {1967) and by Executive Order No. 12,086, 43 Fed. Reg. 46,501
(1978); the Age Discrimination Act, 43 U.S.C. Sec. 6101-6106 (198t); P.L. 101-336; 41 C.FR.
part 60 et seq. (1990); the Hlinois Human Rights Act, 775 ILCS 5/1-101 et seq. (19980), as
amended; the Discrimination in Public Contracts Act, 775 ILCS 10/0.01 et seq. (1990), as
amended; the Environmental Barriers Act., 410 ILCS 25/1 et seq; and the Chicago Human Rights
Ordinance, Chapter 2-160, Section 2-160-010 et seq. of the Municipal Code (1990), as amended,
and a Resolution passed by the Board of Commissioners - of the Public Building Commission of
Chicago on October 1, 2009, conceming participation of Minority Business Enterprises and Women
Business Entemprises on contracts awarded by the Commission. The Architect will further fumish
such reports and information as may be requested by the Commission, the Illinois Department of
Human Relations, or any other administrative or governmental entity overseeing the enforcement,
or administration of, or compliance with, the above-mentioned faws and regulations.

Section4.05  Employment Procedures; Preferences and Compliance. Salaries of employees of
the Architect performing work under this Agreement will be paid unconditionally, and not less often
than once a month, without deduction or rebate on any account except such payroll deductions as
are mandatory or permitted by applicable law or regulations. The Architect certifies that hefshe is
familiar with, and will comply with, all applicable provisions of 820 ILCS 130/0.01 through 13012
(Prevalling Wage Act), 30 ILCS 570/1 through 570/7 (Employment of lllinois Workers on Public
Works Act) and 30 ILCS 560/0.01 through 560/7 {Public Works Preference Act). The Architect will
also comply with all applicable "Anti-Kickback” laws and regulations, including the "Ant-Kickback"
Act of 1986, 41 U.S.C. §§ 51-58 (1992); 18 U.S.C. § 874 (1992); 40 U.S.C. § 276¢ {1986) and
the llinois Criminal Code of 1961 720 ILCS 5/33E-1 ef. seq. [, in the performance of this
Agreement, any direct or indirect "kick-back® is made, as defined in any of the above mentioned
laws and regulations, the Commission may withhold from the Architect, out of payments due to the
Architect, an amount sufficient to pay any underpaid employees the difference between the
salaries required to be paid under the law and this Agreement and the salaries actually paid such
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employees for the total number of hours worked. The amounts withheld may be disbursed by the
Commission for and on account of the Architect to the respective employees to whom they are
due, as determined by the Commission in its sole discretion.

Section4.06  Compliance with Policies Concerning MBE and WBE.  Without limiting the
generality of the requirements of the policies of the Commission referred to in Section 3.01 above,
the Architect will use every reasonable effort fo utilize minority business enterprises for not less
than 25% and women business enterprises for not less than 5% of the value of the Services, in
accordance with the Resolution passed by the Board of Commissioners of the Commission on
October 1, 2009, conceming participation of minority business enterprises and women business
enterprises on contracts, other than construction contracts, awarded by the Commission and to
fumish to the Commission, such reports and other information concerning compliance with such
Resolution as may be requested by the Commission from time to time.

Section4.07 Records. The Architect must maintain accurate and complete records of
expenditures, costs and time incurred by the Architect and by consultants engaged by the Architect
in connection with the Project and the Services. Such records will be maintained in accordance
with recognized commercial accounting practices. The Commission may examine such records at
the Architect's offices upon reasonable notice during normal business hours.  The Architect must
retain all such records for a period of not less than five (5) calendar years after the termination of
this Agreement. However, if there is a disagreement over fees, then such records must be
retained for an additional five {5) calendar years or until a final resolution of the matter whichever
oceurs first,

Section4.08  Document Control

a) The Commission has an on-ine collaboration and document management system, {the
“CW System"). The Architect shall use the CW System when providing its services to:
track the Work, manage the Project, and follow the Commission’s procedures for electronic
submission and receipt of documents as directed by the Commission Representative. The
CW System shall be the mode of conveyance and repository for all Project Record
Documents. The Architect shall post all Project-related documents, including Record
Documents, on the CW System. By executing this Agreement, the Architect agrees to
comply with all terms and conditions required by the Commissfon for the use of the CW
System. :

b.) Within 15 calendar days of the Motice fo Proceed, the Architect shall designate an
employee that will serve as its System Coordinator, The Architect’s System Coordinator
will be the point of contact for the Commission for implementation and support for the
Design Architect’s use of the CW System. :

¢.) Employess of the Architect and its Subconsultants who will use the CW System must
complete the training provided by the Commission. Each such employee must furnish a
valid e-mail address to the Authorized Commission Representafive prior to the training.

d) Thé CW System requires a broadband connection with the Internet (e.g., at a minimum,
T1, cable modem, or DSL) for effective use. The Architect must fumish its own hardware

.8
$4Procurement Shared InfarmatiolRFQ for AOR Services for Addiflons and Renovations\AOR
AgreementiCN_PBC_ROC_AORUrbanWorks_20100624.doc
Last printed: 6/24/20103:08 PM




and software, including, but not limited to, personal computers, peripheral software, virus - .
protection software and high-speed document scanners. All written communication and
document transmittal from the Architect to the Commission will occur via the CW System,
In the event that hand signatures and/or stamps are required for the document, unless
otherwise directed by the Authorized Commission Representative, the transmittal of such
documents shall be made simultaneously via the CW System and a hard copy shall be
transmitted as required by the Contract Documents. Signed andfor stamped documents
must be scanned and uploaded to the CW System.

e.) The Architect shall be solely responsible for its use of the CW System, as well as use of
the CW System by its Subconsultants.

f) The Architect shall submit all invoices in electronic format using the PBC’'s CW System
and document management system. All submitted invoices shall include a cover page as
provided by the Commission. '

Section4.09  Compliance with Laws, In performing its engagement under this Agreement and
the assigned Task Order, the Architect must comply with all applicable federal, state and local
laws, rules and regulations.

Section4.10  Weekly Meetings. Weekly meetings for the Project and project team will be
scheduled upon the Commission's request for the duration of the Services. The Architect will
cause such meetings to be attended by appropriate personnel of the design team engaged in
performing or knowledgeable of the Services.

Section 411  Defects in Project. The Architect must nofify the Commission immediately if the
Architect obtains knowledge of an issue or circumstances which could result in a delay in the
performance of Services or significant problem In connection with the Project, including without
limitation, construction defects, cost overruns or scheduling delays.

Section4.12  Performance Standard.

(a) The Architect represents that the Services performed under this Agreement and
the assigned Task Order will proceed with efficiency, prompiness and diligence
and will be executed in a competent and thorough manner, in accordance with
reasonable professional standards in the field consistent with that degree of skill
and care ordinarily exercised by practicing design professionals performing
services of a scope, purpose, and magnitude comparable with the Services to be
prowded under this Agreement. This includes, but is not limited to, a thorcugh
review by the Architect of any design documents for the Project prepared by the
Commission's Design Architect. The Commission expects the Architect to
undertake a thorough review of the concept design documents and/or prototype,
and fo identify any errors, omissions, inconsistencies or ambiguity in the concept
design, as well as any changes in any pertinent code that may have occurred.
Regardless of any errors, omissions, inconsistencies or ambiguity in the concept
design and/or prototype, the Commission will hold the Architect solely and
completely responsible for any and all errors, omissions, inconsistencies or
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ambiguity in Architect’s Deliverables, including, but not limited to, the construction
documents for the Project. The Architect further promises that it will assign at &l
times during the term of this Agreement the number of experienced, appropriately
trained employees necessary for the Architect to perform the Services in the
manner required by this Agreement and the assigned Task Order.

(b) The Architect must ensure that all Services that require the exercise of
professional skills or judgment are accomplished by professionals qualified and.
competent in the applicable discipline and appropriately licensed, if required by
law. The Architect must maintain current copies of any such licenses and
provide these coples upon request by the Commission.  The Architect remains
responsible for the professional and technical accuracy of all Services fumished
whether by the Architect or others on iis behalf. All deliverables will be prepared
in a form and content saisfactory to the Commission and delivered in a timely
manner consistent with the requirements of this Agreement and the assigned
Task Order. .

(c) The Architect must not assign any business or individual who is disqualified by the
Commission or debarred under any other govermental agency’s procedures to
provide the Services under this Agreement and the assigned Task Order.

{d) If the Architect fails to comply with the obligations under the standards of this
Agreement and the assigned Task Order, the Architect must perform again at its
own expense all Services required io be re-performed as a direct or indirect result
of that failure. Any review, approval, acceptance or payment for any of the
Services by the Commission does not relieve the Architect of its responsibility to

‘render the Services and Deliverables with the professional skill and care and
technical accuracy required by this Agreement and the assigned Task Order.
This provision in no way limits the Commission’s rights against the Architect
either under this Agreement, at law or equity.

{e) Evaluations of the Construction Budget Commission's budget for the Project, the
preliminary estimate of the Cost of the Work and updated estimates of the Cost of
the Work prepared by the Architect represent the Architect’s judgment as a
design professional familiar with the construction industry. It is recognized,
_however, that neither the Architect nor the Commission has control over the cost
of labor, materials or equipment, over the Contractor's methods of determining
bid prices, or over competitive bidding, market or negofiating conditions.

Section4.13  Erors and Omissions.  As directed by the Commission's Authorized
Representative, the Architect will, without additional compensation, prepare addenda, change
orders and/or bulletins required to correct or clarify negligent errors, omissions or ambiguities. The
Commission has a committee that reviews the project for alleged errors and omissions by the
Architect. The Committee will, as appropriate, conduct an internal review of any alleged error or
omission, provide a written statement of claim regarding the alleged etror or omission to the
Architect, allow the Architect to respond in writing, and meet with the Architect fo attempt to settle
the claim when the Commission concludes an eror or omission has occurred. The Architect will
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attend such meefings without additional compensation. Upon notice or discovery, and as directed
by the Commission, the Architect will perform, without additional compensation, the required
professional services to issue an addenda to the b[ddzng documents, or change orders to the
Contract Documents, to cotrect or clarify errors, omissions, or ambiguities. The Commission
reserves the right to recover, from the Architect, damages incurred by the Commission resulting
from errors or omissions in the Contract Documents prepared by the Architect. The Commission
may withhold payments, in whole or in part, for a material breach of this Agreement, including but
not limited, to the Architect's failure to perform services or meet the schedule, design errors or
omissions and failure to adhere to the terms of this Agreement or the assigned Task Order.

If the Commission and the Architect disagree with regard to the Architect's fault or as to whether
the Architect is entitled to Additional Services for the work required by the Commission in this
paragraph, then the Architect may assert a dispute pursuant to the provisions of this Agreement,
However, the Architect must provide Services as directed by the Commission during the pendency
of any dispute. .

Seclion 414  Representation_and Covenant by Consuitant. Neither the Architect nor any
affiliate of the Architect is listed on any of the following fists maintained by the Office of Foreign
Assets Control of the U.S. Department of the Treasury, the Bureau of Industry and Security of the
U.8. Department of Commerce or their successors, ar on any other list of persons or entities with
which the User Agency or the Commission may not do business under any applicable law, rule,
regulation, order or judgment: the Specially Desighated Nationals List, the Denied Persons List, the
Unverified List, the Entity List and the Debarred List, For purposes of this subparagraph only, the
term "affiliate,” when used to indicate a relationship with a specified person or entity, means a
person or entity that, directly or indirectly, through one or more intermediaries, controls, is
controlled by or is under common control with such specified person or entity, and a person or
entity shall be deemed to be controlled by another person or entity, if controlled in any manner
whatsoever that results in control in fact by that other person or entity (or that other person or entity
and any persons or entities with whom that other person or entity is acting jointly or in concert),
whether directly or indirectly and whether through share ownership, a trust, a contract or otherwise.

Section 415  Subcontract Terms and Conditions. Architect shall include a provision in any and -
all subcontracts that Architect may enter into for the performance of the Services that states that
the Subcontractor shall comply with the terms and conditions of this Agreement and the Assigned
Task Orders in its performance of its portion of the Services. In addition, sach subcontract for the
performance of the Services shall provide that the Commission is a third-party beneficiary to the
subcontract, and may enforce any of the subcontract terms including, but not limited to, those
pertaining to standard of performance, indemnity and insurance. Nothing in this Agreement, nor
any subcontract entered into pursuant to this Agreement, shall state, imply or be construed to state
or imply that the Commission or its User Agency are indemnitors or insurers of the Architect or
Architect's Subcontractors. Each subcontract shall further require that by executing the
subcontract, the Subcontractor consents fo an assignment of the subcontract by the Architect to
the Commission upon the request of the Commission for such assignment.
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Article V. TASK ORDERS

Section 5.01  Task Order Service Requests. During the term of this Agreement, the
Commission may issue one or more requests or solicitations for specific Services to be performed
under this Agreement (a '"Task Order Service Request” or “TOSR")). Each such Task Order
Service Request will identify the Project, describe the specific Services fo be performed, the
desired completion date, and any other information or documents to be provided by the Architect in
responding to the Task Order Service Request.

Section 502  Task Order Proposals. The Architect must submit to the Commission a written
response to the Task Order Service Request by providing the information and documents
requested {the *Task Order Proposal”). The Task Order Proposal will propose a schedule, budget,
Deliverables, a list of technical personnel who will perform the Services and any other information
or requested documents in the Task Order Service Request. The Task Order Proposal must be
submitted within the time specified in the Task Order Service Request. Any costs associated with
the preparation of such Task Order Proposal are not compensable under this Agreement and the
Commission is not liable for any such costs. '

Section 5.03  Review Process. The Commission will review the Task Order Proposal and may
elect to approve it, reject it, or use it as a basis for further negotiations with Architect regarding the
Task Order and specific Services to be performed and/or Deliverables to be provided. If the
Commission and Architect negotiate changes to the Task Order regarding the specific Services
and/for Deliverables to be provided, Architect must submit a revised Task Order Proposal (based
upon such negotiations) to the Commission.

Section 5.04  Notice of Approval of Task Orders. All Task Orders are subject to the written
approval of the Commission and no Task Order will become binding upon the Commission until it is
approved in writing by the Executive Director. Absent approval of a Task Order and issuance of &
Notice to Proceed as provided in the following sub-paragraph, the Commission will not be obligated
to pay or have any liability to Architect for any Services or Deliverables provided by Architect
pursuant to such Task Order.

Section 5.05  Notice to Proceed. After approval of the Archiect's engagement to perform
Services under a Task Order (as evidenced by the execution of the Notice of Award by the
Executive Director, the Commission shall issue a Notice to Proceed authorizing the Services that
are within the scope of such Task Order and attaching or incorporating the applicable Task Order.
Upon receipt of an executed Notice to Proceed issued by the Authorized Commission
_ Representative, the Architect will promptly commence and perform, in accordance with the Task
Order, the Services set forth in the Task Order. The Architect shall not commence the applicable
Services unless and until the Commission issues the Nofice to Proceed.

Section 5.06  No Obligation. - The Architect acknowledges and agrees that the Commission is
under no obligation to issue any Task Orders, and that it is within the Commission's discretion
whether to include the Architect in any solicitation for Task Order Proposals.
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Article V. TERMS

Section 6.01  Duration. The term of this Agreement Is two (2) years with two (2) successive one
year renewal options at the sole discretion of the Commission. The term of this Agreement shall
begin upon the final execution of this Agreement, and, subject to the provisions of Section 6.02
“below, shall expire two (2) years after the effective date of this Agreement, or any renewal option
period if exercised by the Commission. However, when a Task Order Service Requested has been
issued, during the duration of the Agreement, the Agreement shall remain in effect until the
services have been completed as determined by the Commission.

Section 6,02  Termination by the Commission. The Commission has the right, at any time, to
terminate this Agreement in whole or in part, with or without cause, by written notice given to the
Architect at least 30 days before the effective date of termination. So long as the Architect is not
in default under this Agreement at the time of termination, the Commission will pay the Architect, in
accordance with the terms of this Agreement, all compensation and reimbursements due to the
Architect for periods up fo the effective date of termination. The Commission may exercise any
right of set off regarding Architect’s failure to properly perform Services from payments that are due
~ to Architect. '

Section 6.03  Suspension by the Commission. The Commission also has the right, at any
time and from time to time, with or without cause, to suspend the performance of the Architect
hereunder with respect to all or any part of the Services, by written notice given to the Architect at
least five (5) days before the effective date of suspension. During the notice period, the Architect
must wind down its Services. So long as the Architect is not in default under this Agreement at the
time of suspension, the Commission will pay the Architect, in accordance with the terms of this
Agreement, all compensaftion and reimbursements due to the Architect for periods up to the
effective date of suspension ' :

(a) During the period the Architect's performance is suspended, the Architect is not
entitted to incur fees or bill the Commission, except for Architect's time for
participating in substantive meetings concerning the Project (but not for meetings

* to discuss Architect's invoices or claims). The Architect may bill such time spent
during a suspension only if the Architect's participation is requested by the
Commission and only for the time of one individual per meeting. Commission will
pay for such time at the applicable hourly biling rate set forth in Schedule C.
Participation in meetings at the request of the Commission is not considered to be
resumption of the Architect's Services.

(b} If the Architect is required to resume its Services under this Agreement, the
Commission will nofify Architect in writing, giving Architect a reasonable period
not to exceed ten (10) days fo remabilize itself, The Architect may bill such time
spent on remobilization. The Commission will pay for such remobilization as is
reasonable and billed at the hourly rate for one Senior Project Manager or less at
the hourly billing rate set forth in Schedule C. The number of days during which
the suspension period lasted, Including any remobilization time, will be added to
the Completion Date of Services as determined in accordance with the provisions
of the Project Schedule, establishing a revised Completion Date of Services, and
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Architect will re-commence its Services at the point they were suspended and
may resume billing in accordance with the terms of this Agreement.

Section 6.04  Effect of Termination or Suspension. Termination or suspension of this
Agreement in whole or in part does not relieve the Architect from liability for its performance of any
obligation under this Agreement or any assigned Task Order that was performed or was to have
been performed by the Architect on or before the effective date of termination or suspension. In no
event will the Commission be liable to the Architect for any loss, cost or damage, including lost
profits, which the Architect or any other party may sustain by reason of the Commission terminating
or suspending this Agreement.

Section 605  Force Majeure. Neither of the parties will be liable to the other for any delay or
failure in performance hereunder due to causes which are beyend the control of the party unable to
perform. If a force majeure occurs, the party delayed or unable to perform will give prompt notice
to the other party, and the Commission may, at any time during the continuation of the force
majeure event, elect to suspend the performance of the Architect under this Agreement for the
duration of the force majeure. The Commission will not be obfigated to pay for the Services to the
extent and for the duration that performance of the Services is delayed or prevented by force
majeure, but, provided the Architect is not in default of any obligation of the Architect under this
Agreement, the Commission will pay to the Architect, according to the terms of this Agreement,
and the assigned Task Order, all compensation and reimbursements due fo the Architect for
periods up to the effective date of suspension.  The term "force majeure” means an extraordinary
event or effect that the parties could not have anficipated or controlled and that renders
performance impossible or impracticable for the duration of the event or effect. Such events or
effects include but are no limited to: extraordinary acts of nature, such as tomadoces; or of people,
such as acts of terrorism; or of governments, such as imposition of martial law.

Arficle V. COMPENSATION OF ARCHITECT; REIMBURSEMENT FOR EXPENSES

Section7.01  Compensation of the Architect; Submission_of Invoices through CW. The total
amount of fees [and costs] to be paid by the Commission during the term of this Agreement,
excluding any renewal option periods, shall not exceed the sum of $3,000,000.00. The
Commission shall compensate the Architect for the Services in the manner set forth in Schedule C
of this Agreement, or as modified by assigned Task Order. The Consultant shall submit all
invoices, no more frequently than once every thirty (30) days, in electronic format using the CW
System. All submitted invoices shall include a cover page as provided by the Commission and the
assigned Task Order number, Failure to submit invoices through CW will result in defayed or non-
payment fo the Consultant. ‘ '

Article VIll.  RIGHTS AND OBLIGATIONS OF COMMISSION

Section 8.01  General and Specific. In connection with the administration of the Project by the
Commission and the performance of this Agreement by the Architect, the Commission has the
following rights and obligations, in addition to those provided elsewhere in this Agreement and the
assigned Task Orders:
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(@ Information. The Commission will provide the Architect all information reasonably
required conceming the Commission's requirements fer the Project and the
Services.

{b) Review of Documents. Subject fo the provisions of this Agreement, the
Commission will make reasonable efforts to examine documents submitted by the
Architect and render decisions pertaining to them with reasonable promptness.

{c) Site Dafa. To the extent the Commission determines to be necessary for the
Architect to perform the Services, the Commission may furnish, or may authorize
the Archifect fo obtain from a company or companies approved by the
Commission as Reimbursable Expenses:

(i) A certified ‘survey of the site or sites providing, as required, all grades
and lines of streets, alleys, pavements and adjoining property, rights-
of-way, encroachments, boundaries and contours of the building site.

(i) Atitle report.

(iii} Information conceming locations, dimensions and data pertaining to
existing buildings and other improvements

(iv) Title information as to restrictions, easements, zoning and deed
restrictions. .

(v) Information conceming availability of both public and service and
utility lines. ‘

(i) If the Architect does procure these or any other services at the
request of the Commission, the Architect shall not be liable for the
substantive accuracy or completeness of such services, nor shall the
Architect be vicariously liable for the procured services.

(d) Tests and Reports. To the extent required for the Architect fo perform the
Services, the Commission may furnish structural, civil, chemical, mechanical,
results of test borings and pits for determining soll and subsoll conditions and/or
other tests and reports or may authorize the Architect to procure such tests and
reports from a consultant or consultants approved in writing by the Commission.
The Commission will pay for such tests and reports, however, the Commission
may direct the Architect to procure such professional services as Reimbursable
Expenses and submit invoices to the Commission for payment as provided in
Schedule C. '

{e) Architect's Rights and Obligations with Respect fo Commission-Provided
Information (“CPI"). Architect may rely upon the CPI provided by the Commission
as described In this Section 8.01, provided, however, that the Commission
expects the Architect to review such CPI in detail and verify such CPi fo the
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extent it may be reasonable and prudent for the Architect to do so for the proper
performance of the Services under this Agreement and the assigned Task
Orders. The Commission makes no warranties and representations with respect
to the accuracy of the information provided. Architect must promptly report any
errors, omissions, inconsistencies or ambiguities in the CPI to the Authorized
Commission Representative. In the event that Architect believes that additional
compensation is due to the Architect from the Commission because of errors,
omissions, inconsistencies or ambiguities in the CPi, the Commission will
consider a request for additicnal compensation if, and only if, Architect fumishes
reasonable and appropriate evidence that Architect has met its obligation to
review and verify the CPI.

Section8.02  Audits. The Commission has the right to abstract and audit the books of the
Architect and its subcontractors on afl subjects relating to the Project and/or the Services.

Section 8.03  Legal, Auditing and other Services. The Commission will arrange and pay for
such legal, auditing, insurance counseling and other services as the Commission, in its sole
discretion, may determine to be required for the Project. Such payments will not include legal or
auditing expenses arising out of or relating to any errors or omissions, or claimed errors or
omissions, of the Architect, '

Section 804  Ownership of Documents. Al designs, drawings, documents, data, studies and
reports prepared by the Architect or any party engaged by the Architect pertaining to the Project
andfor the Services will be the property of the Commission. Architect shall provide the
Commission with opportunity to review all such documents and shall provide copies to the

Commission upon written request. The Architect may reuse standard details and specifications on -

other projects.

{a) The parties intend that, to the extent permitted by law, the drawings, specifications
and other design documents to be produced by the Architect and its
subcontractors pursuant to this Agreement (the “Work") will conclusively be
deemed “works made for hire” within the meaning and purview of Section 101 of

the United States Copyright Act, 17 US.C. § 101 et seq, and that the

Commission, the User Agency and their successors and assigns, will be the
copyright owner of all aspects, elements and components of them In which
copyrights can subsist. To the extent that any of the foregoing does not qualify as
a “work made for hire” the Architect hereby imevocably grants, conveys,
bargains, sells, assigns, transfers and delivers to the Commission, the User
Agency and their successors and assigns, all right, fitle, and interest in and fo the
copyrights and all U.S. and foreign copyright registrations, copyright applications
and copyright renewals for them, and all other intangible, intellectual property
embodied in or pertaining fo the Work contracted for under this Agreement, and
the assigned Task Orders, free and clear of any liens, claims or ofher
encumbrances, to the fullest extent permitted by law. :

(b) The Architect will execute all documents and, at the expense of the Commission,
perform all acts that the Commission may reasonably request in order to assist
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the Commission, the User Agency and their successors and assigns, in perfecting

their rights in and to the copyrights relating to the Work.

(c) The Architect represents to the Commission, the User Agency and their
successors and assigns, that: (1) the Work constitutes a work of authorship; (2)
on the date of this Agreement and the Assigned Task Order the Architect is the
tawful owner of good and marketable title in and to the copyrights for the Work
(including the copyrights on designs and plans relating to the Work); (3) the
Architect has the legal right to fully assign any such copyright with respect to the
Work; {4) the Architect has not assigned any copyrights nor granted any licenses,
exclusive or non-exclusive, to any other party; and (5) the Architect is not a party
to any other agreement or subject to any other restrictions with respect to the
Work.

{d) In addition, the Architect represents that the plans and designs for the Work will,
upon completion of the Services be complete, entire and comprehensive in
accordance with the typical practices and performance standard of this
Agreement. The Architect will provide o the Commission the final plans and
specifications for the project in an editable, electronic form. Further, the Architect
will not restrict or otherwise interfere with the Commission's and/or the User
Agency's future actions in authorizing the use, adaptation, revision, or
modification or destruction of the Work provided that the Architect is indemnified
by the Commission for any damages resulting from any such future re-use or
adaptation of the Work by having the Executive Director and Architect execute an
Electronic File Transfer Agreement.

Article IX. INDEMNIFICATION

Section 9.01  Indemnification. The Architect must indemnify, defend, keep and save harmless
the Commission and the User Agency and their respective commissioners, board members,
officers, officials and employees, from and against all claims, demands, suits, losses, costs and
expenses, including the fees and expenses of attorneys, (including court costs and expert's fees)
that may arise out of or be based on any injury to persons or property that is, or is claimed fo be,
the result of the Architect's negligent performance or non-perfermance of the agreement or of any
error or omission or negligent or willfully wrongful act of the Architect, or and any person employed
by the Architect, or and any Subcontractor retained by the Architect in connection with any
assigned Task Order, '

No official, employee or agent of the Commission shall be charged personally by Architect, or by
any subcontractor or assignee of Architect, with any liability or expenses of defense, or be held
personally liable to them under any term or provision of this Agreement and any assigned Task
Order, or because of the Commission's execution or attempted execution of this Agreement and
assigned Task Order, or because of any breach of this Agreement and assigned Task Order.

To the extent permissible by law, Architect waives any limits to the amount of its obligations to
indemnify, defend or contribute to any sums due pursuant to Architect’s obligations under this
Article IX, including any claim by any employee of Architect that may be subject to the Workers’
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Compensation Act, 820 ILCS 305/1 et seq., or any other law or judicial decision (such as Kofecki v.
Cyclops Welding Corporation, 146 IIl, 2d 155 (1991)). The Commission, however, does not waive
any limitations it may have on its lfabiiity under the llinois Workers’ Compensation Act, the lllinois
Local Government and Govemmental Employees Tort Immunify Act, the Illinois Pension Code, or
any other statute,

Article X. INSURANCE MAINTAINED BY THE ARCHITECT

The Architect will purchase and maintain at ali times during the performance of Services, for the
benefit of the Commission, the User Agency and the Architect, insurance coverage which will
insure the Commission, the User Agency and the Architect against claims and liabilities which
could arise out of the performance of such Services, including the insurance coverage limits set
forth in Schedule D to this Agreement. -

Atticle XI.  DEFAULT

Section 11.01 Events of Default, Each of the following occurrences constitutes an Event of
Default by the Architect under this Agreement:

(a) Failure or refusal on the part of the Architect to duly observe or perform any
obligation or agreement on the part of the Architect contained in this Agreement
and any assigned Task Order, which failure or refusal continues for a period of 10
days {or such longer period as the Commission, in its sole discretion, may
determine if such failure is not capable of being cured within such 10-day period)
after the date on which written notice of it has been given to the Architect by the
Commission; ' '

(b) Any representation or warranty of the Architect set forth in this Agreement or
otherwise delivered pursuant to this Agreement will have been false in any
material respect when so made or fumished;

(c) The Architect becomes insclvent or ceases doing business as a going concem, or
makes an assignment for the benefit of creditors, or generally fails fo pay, or
admits in writing its inability to pay, its debts as they become due, or files a
voluntary petition in bankruptey, or Is adjudicated a bankrupt or an insolvent, or
files a petition seeking for itself any reorganization, arangement, composition,
readjustment, liquidation, dissolution, or similar arrangement under any present or
future statute, law or regulation relating to bankruptcy or insolvency, or files an
answer admitting the material allegations of a pefition filed against it in any such
proceeding, or applies for, consents to or acquiesces in the appointment of a
trustee, receiver, liquidator or other custodian of it or of all or any substantial part
of ifs assets or properties, or if it or its principals will take any action in furtherance
of any of the foregeing,

{d) Any proceeding is commenced against the Architect seeking reorganization,
arrangement, readjustment, liquidation, dissolution or similar relief under any
present or future statute, law or regulation refating to bankrupfcy which is not
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vacaled, stayed, discharged, bonded or dismissed within 60 days following
commencement of the proceeding, or appointment of, without the Architect's
consent or acquiescence, any trustee, receiver, liquidator or other custodian of
Custodian or of all or any substantial part of the Architect's assets and properties,
and such appointment will not have been vacated, stayed, discharged, bonded or
otherwise dismissed within 60 days of the appointment.

(e} The Architects material failure to perform any of its obligations under this
Agreement and assigned Task Order, including any of the following:

()  Failure due to a reason or circumstance within the Architect's reasonable control to
perform the Services with sufficient personne!, and equipment or with sufficient
material to ensure the performance of the Services according to this Agreement and
assigned Task Order;

(i}  Failure to properly perform the Services or inability to perform the Services as a
result of insolvency, filing for bankruptcy or assignment for the benefit of creditors;

(i} Failure to promptly re-perform within a reasonable fime the Services that were
tejected as erroneous or unsatisfactory’ per the terms of this Agreement and
assigned Task Orders;

(iv) Discontinuance of the Services for reasons within the Architect's reasonable control;
or

{(v) Failure to comply with a material term of this Agreement including the prows:ons
concerning insurance and nondiscrimination. _

(v) The Architect shall have a ten day period to cure following written notice for the
events of default listed here.

(f) Any change in ownership or control of the Architect (as defined in Arficle XIV)
without prior written approval of the Executive Director which approval the
Executive Director will not unreasonably withhold.

(@) The Architect’s default under any other agreement it presently may hava or may
enter Into with the Commission, the User Agency, the City of Chicago, the
Chicago Public Schools or the Chicago Park District. Architect acknowledges
that in event of a default under this Agreement the Commission may also declare
a default uncer any such other agreements.

Section 11.02 Consequence of Default, If an Event of Default occurs and continues, then the
Commission may exercise any right, power or remedy permitted to it by law or in equity and has, in
particular, without limiting the generality of the foregoing, the right to terminate this Agreement
upon written notice to the Architect, in which event the Commission has no further obligations
hereunder or liability to the Architect except as to payment for Services actually received and
accepted by the Commission through the effective date of termination, subject to set off of any

19
S\Procurement Shared InformationiRFQ for AOR Sarvices for Additions and RenovatmneﬂOR
AgreemenfiCN_PBC_ROC_AQRUrbanWoerks_20100624.doc
Last printed: 6/24/20103.06 PM



claims of the Commission against the Architect for failure to properly perform its services. No
courses of dealing on the part of the Commission or delay or failure on the part of the Commission

-fo exercise any right will operate as a waiver of such right or otherwise prejudice the Commission's

rights, powers or remedies. The Commissioners decision to terminate this Agreement is not
subject to claim or dispute under Arficle XII.

Section 11.03 Remedies Not Exclusive. No right or remedy in this Agreement conferred upon
or reserved to the Commission is exclusive of any right or remedy provided or permitted under this
Agreement or by law or equity, but each is cumulative of every other right or remedy given in this
Agreement or now or hereafter existing af law or in equity or by statute or otherwise, and may be
enforced concurrently or from time to time.

Article XI1. CLAIMS AND DISPUTES

Section 12.01 General. All Claims arising under, related to or in connection with the terms of
this Agreement or its interpretation, whether involving law or fact or both, including questions
concemning allowability of compensation, and all claims for alleged breach of contract wilt first be
presented 1o the Authorized Commission Representative. The Architect will present all disputes
which cannot be resolved by discussion with the Authorized Commissicn Representative to the
Executive Director for final determination, subject to Section 12.04 below.

Section 12.02 Claim Procedure. The Architect will make all requests for determination of claims
in writing, specifically referencing this Section, and will include: 1) the issue(s) presented for
resolution; 2) a statement of the position of the Architect; 3) the facts underlying the dispute; 4)
reference 1o the applicable provisions of this Agreement by page and section; 5) identification of
any other partles believed to be necessary to the resolution; and 6) all documentation which
describes and relates to the dispute. The Authorized Commission Representative will have 30
business days to respond in writing to the Claim by supplementing the submission or providing its
own submission. The Authorized Commission Representative will attempt to negotiate a resolution
of the claim by agreement, but if a negotiated resolution is not achieved, the Authorized
Commission Representative must provide a written ruling within 60 days of receipt of the Claim.
However, if the Architect agrees in writing, an extension not to exceed sixly (60) days may be
granted by the Executive Director. The Dispute must be filed within thirty (30) days of the receipt of
the ruling by the Authorized Commission Representative.

Section 12.03 Dispute Procedure. In the event that the Authorized Commission Representative
and Architect can not resolve the Claim, the Architect may file a Dispute to the Executive Director.
The Dispute submission must be in writing and contain the information required in Section 12.02
above and be copied to the Authorized Commission Representative.  The Authorized Commission
Representative shall file a response within thirty (30) days.

Section 12.04 Executive Director's Determination. The Executive Director's final decision will be
rendered in writing no more than forty-five (45) business days after receipt of the response by the
Authorized Commission Representative was filed or was due unless the Executive Director notifies
the Architect that additional time for the decision is necessary. The Architect must follow the
procedures set out in this Section to receive the Executive Director's final decision. in the event
the Architect disagrees with the Executive Director’s final decision, the Architect may, as its sole
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and exclusive remedy, file @ common law writ of certiorari in the Circuit Court of Cook County
which shall be the sole and exclusive judicial remedy of the Architect. However, the Architect
must have followed the procedures in this saction as a condition precedent to filing a commen law
writ of certiorari and must file the comman law writ of certiorari within thirty—ﬂve (35) days of receipt
of the Executive Director's decision or all right to seek judicial review is waived.. The Architect
shall not withhold performance of any Services required by the Commission under this Agreement
and the assigned Task Order during the dispute resolution period.

Section 12.05 Architect Self-Help Prohibited. The Architect must never withhold performance of
its Services by, for example, refusing to review and approve appropriately submitted invoices or
pay applications, timely to make recommendations on general contractor claims, or promptly to
issue other appropriate approvals needed by others where doing so would potentially harm third
parties, such as Subconsultants, the general contractor, or its subcontractors. . Doing so to gain
potential leverage in negotiating or settiing the Architect’s claims against the Commission or User
Agency will constitute bad faith on the Architect’s part. This provision is not intended to prohibit
the Architect from exercising its well-considered professional judgment, however, in carrying out its
duties and responsibilities under this Agreement and the assigned Task Orders.

Article XIll.  CONFIDENTIALITY

Al of the reports, information, or data prepered or assembled by the Architect under this
Agreement and assigned Task Orders are confidential, and except as may be necessary to
perform its services the Architect must not make such reports, information or data available to any
party without the prior written approval of the Commission. In addition, the Architect must not,
without the prior written consent of the Commission, prepare or distribute any news releases,
arlicles, brochures, advertisements or other materials conceming this Agreement, the Project or
the Services. if the Architect is served with a subpoena requiring the production of documents or
information which is deemed confidential, the Architect will immediately notify the Commission in
writing and provide a copy of the subpoena to the Commission in sufficient time for the
Commissicn to aftempt to quash, or take other action in relation to, the subpoena.

Architect acknowledges and understands that the Deliverables required by the Commission
pursuant to this Agreement and assigned Task Orders include the documents that the Commission
will use to solicit bids for the construction of the project identified in the Task Order Service
Request. It is of the utmost importance to the Commission that any and all information pertinent to
such bids not be divulged to any third parties prior to the opening of bids for such Project.
Accordingly, Architect and its Subcontractors, of any tier, are expressly prohibited from divulging
any information that might materially impact a bid for such Project to any person or individual that is
not a party to this Agreement. Architect acknowledges and agrees that its obligations to the
Commission .with respect to information pertinent o bidding on such Project are those of a
fiduciary, and that the Commission will hold Architect to the standard of care of a fiduciary in this
respecl.

Article XIV,  ASSIGNMENT

The Architect acknowledges that the Commission is induced to enter into this Agreement by the
personal qualifications of the principals, staff and employees of the Architect and, therefore, that
neither this Agreement nor any right or obligation in this Agreement may be assigned by the
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Architect, in whole or in part, without the prior written approval of the Commission. For purposes of
this paragraph, if the Architect undergoes a “change in contral,” the change in control Is deemed an
assignment of this Agreement. (A transfer of more than 50% of the equity ownership of the
Architect during any 12-month peried.) In the event of an assignment by the Architect without the
prior written approval of the Commission, the Commission will have the right o immediately
terminate this Agreement without fault or responsibility. The Architect further acknowledges that
the Architect represented to the Commission the availability of certain members of the Architect's
staff who will be assigned to this Agreement and assigned Task Orders; therefore, in the event of
the unavailability of such members for any reason, the Architect must so notify the Commission in
writing, and must assign other qualified members of the Architects staff, as approved by the
Commission, to the Project.

Article XV.  RELATIONSHIP OF PARTIES

Under this Agreement and any assigned Task Orders, the relationship of the Architect to the
Commission is that of an independent contractor, and the Architect will have no right or authority to
make confracts or commitments for or on behalf of the Commission, to sign or endorse on behalf of
the Commission any instruments of any nature or to enter into any obligation binding upon the
Commission. This Agreement and assigned Task Orders will not be construed as an agreement
of parinership, joint venture, or agency.

Article XVI.  GENERAL

Section 16.01 Architect's Authority. ~ The Architect represents that its execution of this
Agreement is authorized by a resolution of its Board of Directars, if a corporation, or similar
governing document If a partnership or a joint venture, and the signatures(s) of each person
signing on behalf of the Architect have been made with complete and full authority to commit the
Architect to all terms and conditions of this Agreement, including each and every representation,
‘certification and warranty contained or incorporated by reference in it.

Section 16,02 Counterparts. This Agreement may be executed in any number of counterparts,
any of which will be deemed an original.

Section 16.03 Entire Agreement.  This Agreement constitutes the entire understanding and
agreement between fhe parties to this Agreement and supersedes any and all prior or
contemporaneous oral or written representations or communications with respect to the subject
matter hereof, all of which communications are merged in this Agreement.  This Agreement must
not be modified, amended or In any way altered except by an instrument in writing signed by both
of the parties. _

Section 16.04 Goveming Law. This Agreement has been negotiated and executed in the State
of linois and will be construed under and in accordance with the laws of the State of lllinois.

Section 16.05 No Waiver. The waiver by either party of any breach of this Agreement will not
constitute a waiver as to any succeeding breach.

Section 16.06 Notices. All notices required to be given under this Agreement must be given in

writing and must be hand delivered or sent by United States certified or registered mail, postage
prepaid, addressed to the Commission or fo the Architect at their respective addresses set forth
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above, as appropriate, - If given as provided in this Agreement, such notice is deemed to have
been given on the date of delivery, if delivered by hand, and on the second business day after
mailing, if given by mail. The Commission or the Architect may, from time to time, change the
address to which notices will be sent by giving notice to the other party in the manner provided in
this subparagraph.

Section 16.07 Non-liability of Public Officials. No Commission Board member, employee, agent,
officer, or official is personally liable to Architect or its subcontracters, and Architect and its
subcontractors are not entitled to, and must not attempt to, charge any of them with liability or
expense or hold them personally liable to Architect or its subconfractors under this Agreement,

Section 16.08 Severability,. ~ If any provision of this Agreement is held to be invalid or
tunenforceable by a court of competent jurisdiction, such provision will be severed from this
Agreement and such invalidity or unenforceability will not affect any other provision of this
Agreement, the balance of which will remain in full force and effect; provided, however, that if such
provision is deemed invalid or unenforceable as a matter of law, such provision will be deemed to
have been modified so as to be valid and enforceable to the maximum extent permitted by law.

Section 16.09 Successors and Assigns. Except as otherwise provided in this Agreement, this
Agreement is binding upon and inures to the benefit of each of the parties fo this Agreement and
their respective successors and assigns. .

Section 16.10 Non-appropriation of Funds. If funds have not been appropriated in full or in part,
the Commission has the right to terminate this Agreement, The Commission will not authorize the
Architect to provide services under this Agreement and assigned Task Orders unless sufficient
funds are appropriated to pay for the services.

REMAINDER OF THE PAGE INTENTIONALLY LEFT BLANK
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ARCHITECT OF RECORD SERVICES FOR ADDITION AND RENOVATION OF FACILITIES - PS1799Y

SCHEDULE B

SCOPE OF SERVICES

The Architect will enter into a Task Order with the Commission. The Architect’ Task Order will be
executed in a Lump Sum/ Fixed Fee/Not to Exceed Basis Format, on a project by project basis.
On a Task Order basis, the Architect will: {i) work with the Commission to complete the design for
the Projects and solicit stakeholder approvals; (ii) prepare and stamp the documents that will be
issued by the Commission for regulatory approvals, bidding and construction; and (iii) assist the
Commission in the oversight of the construction of the Projects. The Architect will typically be
responsible for the following disciplines as a part of its basic services: (i} architectural; (i) structural
engineering; (iii) civil engineering; (iv} landscape architecture; (v) MEP/FP engineering; and (vi)
and sustainability (LEED) consulting services.

The Architect must perform any or afl of the ordered and required Services in a satisfactory manner
consistent with the standard performance stated in Section 4.12 of this Agreement. The Architect
will be responsible for the professional and technical accuracy and completeness of all planning
studies, plans, designs, drawings, specifications, calculations, cost estimates and all other work or

" materials furnished.

Typical Task Orders are outlined as follows:
I Building Assessment / Order of Magnitude Scope Development

The Architect shall create a narrative-based work product containing sufficient detail to
allow the Commission's cost estimator to provide a cost estimate. This product shall
also contain information provided by landscape, structural, mechanical, electrical,
plumbing, fire protection engineers, as necessary. The following steps may be
necessary in order to provide this deliverable:

A. Site visits and review of as-built drawings

B. Building assessments including, but not limited fo, architectural, fandscape,
. structural, mechanical, electrical, plumbing, life safety and civil disciplines.

C. Meeting with User Agency representatives

D. Meetings with City Agencies, as necessary, including Bureau of Fire Prevention,
MOPD, and others.

Il Contract Documents Development
A. Schematic Design Phase :
During the Schematic Design phase, the Architect shall provide the following Services:

i. Consultation with the Commission, the User Agency and others, as
appropriate, regarding the goals and requirements of the Project, including
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vi.

vii.

Viii.

the total Project Budget (comprised of the construction budgéts for both
Site Preparation and Building Construction scope of work).

. Analysis of the requirements of the Project, including confirmation of the

established conceptual design, the conditions of the site and the survey,
and consultation with the Commission to establish the design, and the
functionality and financial feasibility of the Project.

Facilitate and document a sustainable design charrette and follow up
sessions with all subconsultants and such other participants as directed
by the Authorized Commission Representative. The purpose of the
charrette Is to confirm that the Project’s target LEED™!1 rating of Silver is
achievable and to develop the appropriate design strategies, for all project
phases, to ensure that this rating can be achieved or to make alternative
plans if it is determined that the desired rating is not feasible.

Preparation of documents necessary to illustrate any - required
amendments fa the public right of way.

As required, prepare Request for Clarification submittals for PBC or User
Agency questions.

Preparation and presentation of Schematic Design options for the Project
for review by the Commission and the User Agency. Preparation of
schematic drawings and design studies (Including materials) based upon
analysis of Project requirements. Preparation of a general description of
the scope of the Project, a preliminary estimate of construction costs
(“Architect’s Estimate of Probable Construction Costs").

Preparation of plans, elevations, sections, outiine specifications and
narratives, as required, to describe the architectural, structural,
mechanical, plumbing, fire protection and electrical aspects of the
selected design oplion for preparation of the Architect’s Estimate of
Probable Construction Costs.

In the event the Architect's Estimate of Probable Construction Costs
exceeds the Construction Budget at the Schematic Design stage, the
Architect will present one or more scope reduction alternatives, as
directed by the Authorized Commission Representative, which can be
delivered within the Construction Budget.

As required, review the Schemafic Design documents along with
necessary value engineering items, if any, with the Authorized
Commission Representative and align the Architect's Eslimate of
Probable Construction Costs with the Construction Budget for the Project.

Conduct and document prefiminary reviews with required regulatory .

agencies, including, but not limited to, Bureau of Fire Prevention, Chicago
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Depariment of Transportation, Mayor's Office for People with Disabilties,
and Office of Emergency Management and Communications.

xi. Conduct and prepare a code analysis package, including, but not limited
to, the following components:

Occupancy classification.

Construction type.

Occupant load by area and fioor.

Travel distances.

Accessibility.

Exit types, unils and widths.

Plumbing fixture counts.

Loading berths and parking requirements.

@ NS R W N

9. Fire resistance requirements.

xii. At the completion of Schematic Design Services, transmit two copies of
the complete, and editzble electronic version of the final milestone
documents to the Authorized Commission Representative for revisw and
transmittal to the User Agency. Prepare a written and oral report of the
Schematic Design phase for presentation to the User Agency.
Presentation to be made as dlrected in writing by the Authorized
Commission Representafive.

%iii. Prepare and issue hard coples of the Schematic Design Drawings, Qutline
~ Specifications and Narratives to various stakeholders for the Schematic
Design Milestone Review.

xiv. - Schematic Design Phase Deliverables include:

1. Certification of Compliance with the Comm[ssmns Design
Checklist.

2. Site Preparahon Schematic Design Documents and Estimate of
Probable Construction Cost (broken down by CSi division or other
approved format);

3. Building Construction Schematic Desigh Documents and Estimate
of Probable Construction Costs in the format provided by the
Commission;

4. Sustainable Design Goals and target LEED checklist, including all
LEED detall;

5. Storm water ahalysis and management proposal,
6. . Proposed Public Right of Way Amendment Plan;
7. lIssuance of a zoning analysis package;
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XV.

8. Issuance of a code analysis package;
9. Provide an initial utility coordination and public infrastructure plan;

10. Provide an initial energy simulation model using the DOE2
Modeling Software;

11. Request for Clarification compilation and log; and

12. Issuance of milestone packages (Site Preparation and Building
Construction) for review.

Immediately upon the Authorized Commission Representative’s review
and written approval of the Deliverables of the Schematic Design Services
phase, such written approval fo be conveyed in a Notice to Proceed for
the next phase of the Services, begin the next phase on the updated and
approved schedule.

- B. Design Development Phase

During the Design Development Phase, the Architect shall provide the following
Services: :

i,

Vi,

Vil

Consistent with the approved Schematic Design phase Deliverables
{including drawings and design studies), Architect will prepare plans,
elevations and other drawings and outline specifications necessary to
flustrate the size and character of the Project in its essentials including
kinds of materials, type of structure, mechanical and electrical systems
and such other work as may be required (the "Design Development
Documents”).

i. Subject to the prior written consent of the Authorized Commlssmn

Representative, incorporate the Schematic Design Milestone Review
comments into the Design Development Documents.

Preparation and presentation of documents necessary for User Agency
departmental approvals. '

Develop a keyed fumiture, fixture and equipment plan and schedule for
review and approval. The plan must locate devices requiring any power,
data, communication, low voltage wiring, security and life safety
equipment for Commission and User Agency review and approval, The
plan will also indicate any equipment requiring water supply, drainage,
condensate lines and vents for each device or piece of equipment.

Dévelop a hardware and device location pian for Commission and User
Agency review and approval.

Develop a signage plan and spemficahons for Commission and User
Agency review and approval,

Develop a Project Documentation Log based upon contract document
requirements. A template for malrix development will be provided by the
Authorized Commission Representative,
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viii.

Xi.

¥il.

Preparation of documents necessary for the Planned Development
process as well as participation in any required meetings to facilitate the
rezoning of the Project site, including community meetings as requested
by the authorized Commission Representative.

Update the Architect's Estimate of Probable Construction Costs. Review
the Design Development Documents along with the necessary cost and/or
scope reduction items, if any, with the Authorized Commission
Representative and incorporate modifications and revisions into the
Design Development Documents as required to align the Architect's
Estimate of Probable Construction Costs with the Construction Budget for
the Project.

Using a complete set of Design Development Doduments, reflecting all
improvements described for the Project provide an updated Architect's
Estimate of Probable Construction Costs containing:

1. A namative overview of the updated Architect's Estimate of
Probable Construction Costs compared to the Construction
Budgets (or the Revised Construction Budgets established during
Schematic Design).

2. Architect's Estimate of Probable Construction Costs must include
a summary and division breakdown. The summary must include
a concise description of the basis for the estimate, including
source of pricing information, estimating methods, and
descriptions for any mark-ups, factors, and allowances included
for items such as escalation, contractor overhead and profit, and
market conditions.

3. A detailed comparison and reconciliation of the current and
previous Architect's Estimate of Probable Construction Costs with
an explanation of any variance by component organized by CSI
format or other appropriate format as directed by the Authorized
Commission Representative.

4, A summary of all approved Construction Budget revisions.

At completion of the Design Development phase, transmit one complete
set of the final Design Development Documents, including the updated
Architect's Estimate of Probable Construction Cost and details, to the
Authorized Commission Representative for review and transmittal to the
User Agency. Prepare a written and oral report of the Design
Development phase for presentation to the User Agency. Presentation to
be made as directed in writing by the Authorized Commission
Representative. Subject to the prior written direction of the Authorize
Commission Representative, incorporate User Agency comments info the
Construction Documents.

Conduct and document preliminary reviews with required regulatory
agencies, including, but not limited to, Bureau of Fire Prevention, Chicago
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Xiii.

xiv.

xvi.

Department of Transportation, Mayor's Office for People with Disabilifies,
and Office of Emergency Management and Communications.

Conduct and prepare a code analysis package, including, but not limited
to, the following components:

Occupancy classification.
_ Construction type.

Occupant load by area and floor.

Travel disfances.

Accessibilty.

Exit types, units and widths.

Plumbing fixture counts.

Loading berths and parking requirements.
9. Fire resistance requirements.

o N ®m ;WD

Prepare and issue hard copies of the Design Development Drawings,
Outline Specifications, and Narratives to various stakeholders designated
by the Authorized Commission Representative for the Design
Development Milestone Review. Upon receipt of the review comments,
the Architect will be required to respond in wiiting on the review form
furnished by the Authorized Commission Representative.

If the updated Architect's Estimate of Probable Construction Costs
exceeds the Construction Budget then, upon written request of the
Authorized Commission Representative, Architect must continue to revise,
modify or correct any or all of the Project design, drawings and
specifications, as necessary, in a manner safisfactory to the Commission
until the comespondingly revised Architect's Estimate of Probable
Construction Costs is within the Construction Budget. Such revisions,
modifications and corrections in the plans, specifications and drawings will
be submitted for review and approval to the Authorized Commission
Representative within a reasonable time (not to exceed 30 days) after
notice and direction by the Authorized Commission Representative. The
Services provided in this Section 11.B.15 of Schedule B shall be provided
by the Architect without compensation or an extension to the Project
Schedule.

If the Authorized Commission Representative requests a change in scope
of the Project, and after review and comment and upon written request of
the Authorized Commission Representative, Architect shall revise or
modify any or all of the Project design, drawings and specifications, as
necessary, in a manner salisfactory to the Commission. If requested by
the Authorized Commission Representative, and subject to the execution
of a written Amendment in accordance with Section 4.13 of this
Agreement, Architect will be compensated for the Additional Services
29

SA\Procurement Shared Information\RFQ for AOR Senvices for Additions and Renovations\VAOR
AgreementiCN_PBC_ROC_ACRUrbanWorks_20100624.doc

Last printed: 6/24/20103:06 PM




provided in this Section 11.8.16 of Schedule A on either a negotiated Lump
Sum basis or in accordance with the Billing Rates established in
accordance with the requirements of Schedule D.

xvii. Design Developmeht Phase Deliverables include:

1.
2.

© o N Do

13.
14.

15,
16
17,
18,

Certification of Compliance with Commission's Design Checklist.

Building Construction Design Development Documents (including
specifications) and Estimate of Probable Construction Costs in
the format provided by the Commission.

Issuance of approved Fumiture, Fixture and Equipment Plan and
Schedule.

Issuance of approved Hardware and Device Lbcation Plan and
Schedule.

Issuance of Submittal and Closeout Matrix.

Updated LEED checklist.

Updated Storm water Analysis and Management Proposal.
Proposed Public Right of Way Amendment Plan. -
Provide an updated energy simulation model.

. Plan Commission Documentation for rezoning process.
11,
12,

Issuance of initial MEP coordination documents.

fssuance of compilation of issued Meeting Minutes (Meeting
Minutes shall be recorded and fumished by the Authotized
Commission Representative).

Issuance of code analysis package.

Provide a complete utility coordination and public infrastructure
plan.

Documentation for User Agency Departmental Approvals. -
Request for Clarification compilation-and log

Issuance of milestone packages for review.

Response to milestone review comments.

xviii. Immediately upon the Authorized Commission Representative's review
and written approval of the deliverables of the Design Development
phase, begin the next phase on the updated and approved schedule.

C. Construction Documents Phase -

During the Construction Documents phase, the Architect shall provide the
following Services:
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Consistent with the approved Design Development Documents, Architect
will prepare all Construction Documents as necessary to cbtain bids for
the construction of the project. Milestone reviews and estimates will be
performed at 60%, 90% and 100% completion on the dates listed in the
Project Schedule, Including architectural and engineering working
drawings, designs, plans, calculations and specifications setting forth in
detall construction industry standard elements required for the
architectural, structural, civil, mechanical, electrical, plumbing, heating,
ventilation, air conditioning, fire protection, service-connected equipment
and site work. At every milestone of comp!etion, provide the Commission
with editable electronic drawing files in the most curent version of
AutoCAD as well as multiple hard copies at the dlrectton of the Authorized
Commission Representative.

Prepare and deliver 60%, 90% and 100% Ccnstruction Documents |
including modifications and revisions in the approved by written direction
of the Authorized Commission Representative.

Using a complete set of Design Development Documents, reflecting all
improvements described for the Project provide an updated Architect's
Estimate of Probable Construction Cost containing:

1. A namative overview of the updated Architect's Estimate of
Probable Construction Cost compared to the Construction
Budgets (or the Revised Construction Budgets established durmg
Schematic Design).

2. Architect's Estimate of Probable Construction Cost must include a
summary and division breakdown. The summary must include a
concise description of the basis for the estimate, including source
of pricing information, estimating methods, and descriptions for
any mark-ups, factors, and allowances included for items such as
escalation, contractor overhead and profit, and market conditions.

3. A detailed comparison and reconciliafion of the cument and
previous Architect’s Estimate of Probable Construction Cost with
an explanation of any variance by component organized by CS!
format or other appropriate format as directed by the Authorized
Commission Representative.

4, Asummary of all approved Construction Budget revisions.

Prepare an Inspection and Testing Plan as-part of the construction
documents. The plan must be in spreadsheet format, following the
specification section numbering system. Each inspection, test and
required certificate will be identified by specification section number. The
Authorized Commission Representative will identify the testing firm(s) that
will be used on the Project, and provide a sample Inspection and Testing
Plan for use of the Architect. The Inspection and Testing Plan must
provide for:
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V.

1. Verification of respohsibilities for providing inspections, tests and
certificates.

2. Scope of services for the testing and inspection services RFQ.

3. Ascorecard to monitor the completion of required inspections and
tests, and the  submittal of required certificates.

Prepare and present an update of the Architect's Estimate of Probable
Construction Costs prior to the completion of 60%, 90 % and 100%
Construction Document Dellverables. - Review the Construction
Documents along with value engineering items with the Authorized

- Commission Representative to align Architect's Estimate of Probable

vi.

vil,

viil.

Construction Costs with the Construction Budget,

If the Architect's Estimate of Probable Consfruction Costs exceeds the
Construction Budget, then, upon written request of the Authorized
Commission Representative, Architect must continue to revise, modify or
correct any or all of the Project design, drawings and specifications as
necessary in a manner satisfactory fo the Commission until the
correspondingly revised Architecl's Estimate of Probable Construction
Costs is within the Construction Budget. Such revisions, modifications
and corrections in the plans, specifications and drawings will be submitted
to the Authorized Commission Representative within a reasonable time
(not to exceed 30 days) after nofice and direction by the Authorized
Commission Representative. The Services provided in this Section [1.C.6
of Schedule A shall be provided by the Architect without compensation or

-any extension of ime for the performance of the Services.

If the Authorized Commission Representative requests a change in scope
of the Project, after review and comment and upon written request of the
Authorized Commission Representative, Architect shall revise or modify
any or all of the Project design, drawings and specifications as necessary
in a manner satisfactory to the Commission and consistent with the Task
Order process set forth in Schedule A, Article V. If requested by the
Authorized Commission Representative, Architect will be compensated for
the Additional Services provided in Schedule C on either a negotiated
Lump Sum basis or in accordance with the Billing Rates established in
accordance with the requirements of Schedule C.

At the completion of the each Construction Document milestone (60%,
90% and 100%), transmit hard copies of the milestone documents to the
Authorized Commission Representative for review and transmittal to the
User Agency. Prepare a wiitten and oral report of the Construction
Dacument phase for presentafion to the User Agency. Presentation fo be
made as directed in wiitng by the Authorized Commission
Representative. Subject fo- the prior written direction of the Authorized
Commission Representative, incorporate User Agency comments info the
subsequent phase of the Construction Documents. '

32

SAProcurement Shared [nformation\RFQ for AOR Services for Additions and Renovations\ACR
AgreemenfiCN_PBC_ROC_AORUrbanWorks_20100624.doc

Last printed: 6/24/20103:06 PM




o
-

IX

Commission’s Performance Evaluation of Construction Documents: The
Commission will review the Architect's performance in providing
Construction Documents after the project has been bid. The Architect will
be required to attend a meefing fo discuss its performance review.

Conduct and document preliminary reviews with required regulatory
agencies, including, but not limited to, Bureau of Fire Prevention, Chicago
Department of Transportation, Mayor's Office for People with Disabilities,

~ and Office of Emergency Management and Communications

xi.

xit.

Xiil.

Xiv,

Conduct and prepare a code analysis package mc[udtng. but not limited
to, the following components:

Occupancy classification.

Construction type.

Occupant load by area and floor.

Travel distances. |
Accessibility.

Exit types, units and widths.

Plumbing fixture counts.

Loading berths and parking requirements,

W oo NS N

Fire resistance requirements.

Prepare and issue hard copies of the Construction Document Drawings,
Outline Specifications, and Narratives to various stakeholders designated
by the Authorized Commission -Representative for the Construction
Document Milestone Reviews. Upon receipt of the review comments, the
Architect will be required to respond in writing on the review form
furnished by ihe Authorized Commission Representative.

Update the Submitlal and Closeout Matrix based upon Construction
Document requirements.

Construction Document Deliverables for each milestone (60%, 90% &
100%} include:

1. Certification of Compliance with Commlssmn s Design Checklist,
2. lIssue updated Submittal and Closeout Matrix.

3. Site  Preparation  Construction  Documents  (including
specifications) and Estimate of Probable Construction Cost in the
format provided by the Commission.

4. Building Construction Documents (including specifications) and
Estimate of Probable Construction Costs in the format provided -
by the Commission.
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Updated LEED checklist.
Updated Storm water Analysis and Management Proposal.
Compilation of issued meeting minutes.

Issuance of updated zoning analysis package and reqmred
rezoning documentafion as required.

® ~N o o

9, Provide an updated energy simulation model.

10. Issuance of updated code analysis package.

11. Issuance of updated MEP coordination documentation.
12. Request for Clarification compilation and log

13. Issuance of milestone packages for review.

xv. Immediately upon the Commission’s review and written approval of the
deliverables of each Construction Documents phase (60%, S0% and
100%, begin the next phase on the updated and approved schedule.

xvi. Prior to submission of 90% Consfruction Documents to the Commission,
Architect shall prepare coordination documents to confirm that the various
elements of the Architect's Construction Documents are sufficiently
coordinated to support an accurate bid process and minimize the potential

- for change orders during the construction phase of the project, The
Architect will resolve any known conflicts prior to issuing the Bid Set of
documents. Coordination documents shall address the following, at a
minimum:

a. Limited avaitable space for installation or service. Architect shall

. overlay plans of each design discipline and verify space requirements and conflicts

between trades and/or disciplines. Architect shall make revisions fo the design
drawings to resolve conflicts between various disciplines.

b. Incompalibility between items provided under different disciplines
(such as difference in voltage between equipment specified under Division 15 and
electrical power provided under Division 16).

c. Inconsistencies between drawings and specifications (between
disciplines and within each discipline).
d. As required to manage discipline coordination, the Archltect must

prepare multi layered, color-coded CAD drawings to manage discipline
coordination, resclve conflicts, and present the findings of coordination process fo
the PBC's design review team. The Architect will provide reproducible and CAD
drawing files of these documents to the PBC.

xvil. At a minimum, the Architect must prepare a combination of elevation and
plan detail sections in areas where large services and/or a significant
concentration of smaller services share adjacent space. As part of the
60% Design Review, the Architect will propose for the Commission’s
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concurrence, the locations where these coordination details will be
prepared. Thes_e details will typically be prepared for the following areas:

B

Above ceilings in corridors to confirm that services, fixtures, and
other devices can fit between the designed ceiling height and the
bottem of any structural members or other obstructions. The
horizontal spacing of these items will also be reviewed fo confirm
that desired locations of lighting fixtures and other devices can be
achieved.

Slabs where services would logically be installed within the slab
on grade or on deck. The Architect will confirm that these

services can fit within the slab cross section without -

compromising the structural integrity of the slab. Any limitations
on embedded services will be noted on the construction
documents.

Areas andfor rooms where a significant number of services
converge. This includes mechanical rooms, MDF rooms, IDF
rooms, electrical closets, fire pump rooms, and any other areas or
rooms where the coordination of individual or multiple services
are required with mutltiple disciplines. Where a significant number

of services penefrate a wall, floor, ceiling, or roof in close

proximity, the Architect will design and detail an appropriate
chase with respect to structural elements, code issues, and
proper installation of the services.

Within mechanical, equipment, and other specialty rooms tfo
confirn that the required equipment, panels, racks, fixtures,
ventilation, and other equipment, along with the services entering

these rooms will fit within the designed space and layout. Checks

will be made for door swings, as well as, equipment accessibility
into and within the room.

Locations on the site or under the building where major existing or
néw utilities come in close proximity to each other andfor other
new or existing structures. This would include locations where
these services enter the building or penetrate the foundations.

xviii. The Architect will prepare documents that confirm that the appropriate
power, communication, and other low voltage services are shown running
to and from each required deviceffixture and back to the appropriate
originating or receiving location are included in the design. This
coordination may be a represented by a composite devicefservice
schedule that cross references the appropriate interface points.

The Architect will prepare documents that confirm that water supply,
drainage, condensate lines, and vents for each required device, fixture,
and piece of equipment are included in the design.

XiX.

35

8:AProcurement Shared InformationtRFQ for AOR Senviges for Additions and Renovafions\A0R
AgreemenfiCN_PBC_ROC_AORUmbanWorks_20100624.doc

Last printed: 6/24/20103:06 PM




- XX,

The Architect will be responsible for the overall coordination review, As
each coordination document is completed, the Architect will review and
resolve significant conflicts. The Architect must resolve alf known conflicts
prior to issuing the bid documents. Any items where the Architect
recommends leaving coordination to the construction contractor must be
specifically reviewed by the Architect with the Commission’s design review
team.

i. Attend the Commission’s internal Bid Package Review Conference where

the Commission and User Department will verify that the construction
documents, including the coordination documents, prepared by the
Architect are ready to issue for bids.

D. Bidding Phase
During the Bidding Phase, the Architect shali provide the following Services:
i. Assemble and review all Bid Documents required, including, but not

Vi,

i,

limited to all drawings, and technical specifications, Commissioning Agent
Design Intent and Commissioning Pian.

Attend and document two Pre-Bid Conference Meetings. In addition fo
the general, open Pre-Bid Meeting, a technical working Pre-Bid Meeting
will be for the purpose of making a detailed technical presentation and
respond to questions from prospective bidders.

Prepare addenda, as directed by the Commission, to address bidder's
questions that require clarification. Consider and document all written
requests for product substitutions before receipt of bids.

Review bids and prepare an evaluation and recommendation for award
relative to the Project and Construction Budget. Assist in finalizing the
agreement(s) with the contractor(s) to construct the Project,

If the lowest responsive and responsible bid obtained exceeds the
Construction Budget, the Commission may either award the construction
contract to the lowest responsive and responsible bidder, or request that
the Architect, without additional compensafion, make revisions fo the
Project, including design, scope, quality, drawings, specifications,
deletions and substitutions for the purpose of decreasing Project costs to
the point that the bids received are within the Construction Budget. Al
such revisions require the prior written approval of the Authorized
Commission Representative. The right of the Commission to require such
revision and ré-bidding will not be exhausted by a single revision and re-
bidding, but will be a continuing right unfil the lowest responsive and
responsible bid received is within the Construction Budget.

Assist the Commission, without additional compensation, in the solicitation
of new blds

Attend the Commission's Pre-Bid Conference, Technical Review and
review bids as required by the Authorized Commission Representative.
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M. Construction Administration and Project Close-Out

The Renovation Architect of Record shall be on site weekly to conduct construction
_ administration, Hourly requirement shall be determined by project complexity and
scope of work.

A. Contract Administration Phase

During the Construction Administration Phase, the Architect shall provide the following
Services:

1. Attend and participate in regularly scheduled: (i) weekly Project meetings, and
(i) monthly pay applications meetings for approval of contractor pay requests.
Provide no less than 12 hours of field observation of the construction per week in
order to monitor the progress and- conformance of the permanent features of the
work to the requirements of the Contract Documents. The Architect’s on-site
representative shall not be removed or replace before final completion of the
Project without the prior written approval of the Authorized Commission
Representative.  The Architect's on-site representative will be removed
immediately upon written request of the Authorized Commission Representative.

2. If necessary during construction, interpret the meaning and intent of the
Contract Documents, and with the Authorized Commission Representative’s .
concurence, transmit such information to the contracter. If requested by the
Authorized Commission Representative, make recommendations on any claims
between the Commission and any contractor with whom the Commission has a
contract relating fo the Project and any other matters relating fo the execution and
progress of the work or the interpretation of the Contract Documents,

3. Unless the Commission specifies, in writing, a shorter or longer time period,
within 5 business days following receipt the Architect must comment upon and
submit to the Authorized Commission Representative Architect’'s responses to
requests for approval of subcontractors, delivery schedules, material lists, shop
drawings, samples, and the like. However, the parties acknowledge that the
Architects internal costs and efficiencies during the construction phase are
dependent on the Contractor's submittals and inquiries conforming to pre-
approved schedules and deadlines. Any fime limits for the Architect's review of
shop drawings or other submittals is condiioned upon the Contractor’s preparing
and obtaining the Architect’s approval of a master schedule of submittals and
subsequently transmitting the submittals to the Architect in accordance with this
schedule. Additionally, if after commencement of construction, the Commission
requests Architect to review and analyze a requested product or material
substitution, the Architect shall undertake such review only as an Additional
Service and after obtaining the Commission’s approval o do so.

4, Provide and distribute Construction Documents and explanatory sketches as
required during construction,  Review and approve samples, shop drawings,
product dala, as-built drawings, product substitutions and other submissions for
compliance with the design concept of the Project and fulfilment of . the
contractor's obligations as set forth in the Contract Documents.
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B.

5. Provide an expert in roofing on the Project Site throughout the
constructionfinstallation of the roof for the Project. :

6. Implement the Commission's specifications and procedures for processing
scope changes, including applications for extensions of time. Receive and review
all proposals, revisions in drawings and change orders requested by the
contractor, Commission, User Agency, or as required by unforeseen conditions in
the field, and make recommendations regarding practicality, costs, unit prices,
time and material changes, effect on completion schedule and risk to the project.

7. Submit recommendations fo the Authorized Commission Representafive for
approval before instituting any changes fo the requirements of the Contract
Documents. Process and prepare all bulletins, proposals, revisions in drawings
and change orders approved by the Commission.  Monitor all scope changes
during construgtion to ensure compliance with approved revisions.

8. Identify instances of non-conformance of the Work, document such instances
in a manner acceptable fo the Authorized Commission Representative, and assist
the Authorized Commission Representative in providing notice to contractors of
such instances of non-conformance as necessary,

9, lIssue clarifications for proper execution of the Work required by the Contract
Documents; provided, however, the Architect shall not have control or charge of
and will not be responsible for construction means and methods, techniques,
sequences or procedures, or for safety precautions and programs In connection
with the Work or for the act or omissions of the contractor, subcontractors or any
other persons performing any of the work in accordance with the Contract
Documents. -Notwithstanding any contrary or potentially ambiguous description of
the Architect's Services, it is intended that the Architect shall have no respensibility
for jobsite safety on the Project. The Contractor and Subcontractors shall have full
and sole authority for all safety programs and precautions in connection with the
Work. When the Architect is present at the site, such presence shall be only for
the purpose reviewing the Wark for deviations from the Construction Documents
or defects, and the Architect shall have no autharity to take any action whatsoever
on the site regarding safety precautions or procedures.

10. Maintain RFI and Bulletin logs in a format acceptable to the Authorized
Commission Representative. :

11. Review the Work to establish preliminary acceptance of the Project.

Close Qut Phase

During the Project Close out Phase, the Architect shall provide the following
- Services:

1. Conduct a comprehensive final inspection of the Project with the Authorized
Commission Representative and Usér Agency to verify that the materials furnished
and the work performed are substantially compliant with the contract documents.

2. The AOR is responsible for facilitating a wa!kthrdugh on site with the
Authorized Board Representative, Commissioning Agent and User Agency to
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review punch list items identified in the Contractor prepared initial punch list. The
AOR will consolidate and prepare punch lists indicating the items of work
remaining to be accomplished before a Certificate of Final Acceptance will be
issued. Prepare certificates of preliminary and final completion in consultation
with the Commission and the User Agency.

3. Oversee the Contractor's efforts to assemble and deliver to the Commission
all guarantees, warranties, operating and maintenance manuals required by the
Contract Documents.

4. The User Agency requires a set of record drawings prepared and coordinated
by the Architect. This set of record drawings must be provided in editable, auto-
CAD format. The Architect shall, accordingly, oversee the Contractor's efforts to
expedite the preparation and delivery of the Contractor's own record, "as-built’
drawings and operations and maintenance manuals of the Project in accordance
‘with the specifications. The “as-built” documents will be subject to the approval of
the Commission. Submit approved "as-built’ documents to the Commission upon
completion of the Project.

5. Upon completion of the construction contract and all "punch list" items in
accordance with the Contract Documents, issue a Cerificate of Final Acceptance.
A Certificate must not be issued by the Architect until, o the best of its knowledge,
information and belief, all work has been completed in accordance with the
Contract Documents.

6. Post Construction Review. The Commission will review Architecls
performance in providing services during construction after the project punch list is
complete. The Architect will be required to attend a meeting to discuss the
performance review.

7. Project Close-out Approval Form. The Architect shall draft and complete the
Project Closeout Approval Form for the Project.
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ARCHITECT OF RECORD SERVICES FOR ADDITION AND RENOVATION OF FACILITIES - P§1799Y

C.1
C.11

c22

c2
c2.1

SCHEDULE €

COMPENSATION OF THE ARCHITECT

ARCHITECT'S FEE

The Commission shall pay the Architect for the satisfactory performance of the Services
the amount specified in each Task Order assigned by the Commission on a Lump Sum/
Fixed Fee/Not to Exceed Basis (“Fee”).

Architect's Fee will include consultant's profit, overhead, general conditions, and all items
not specifically identified as Reimbursable Expenses. -

BILLING RATES AND COMPENSATION FOR ADDITIONAL SERVICES

The Commission shall compensate the Architect for Additional Services on either a
negotiated Lump Sum Fee basis or a Time Card Not-to-Exceed Fee basis as agreed to by
the Architect and approved by the Commission in the form of an Amendment issued in
accordance with Section 4.13 of this Agreement. In the case of Time Card billings, rafes of
reimbursement for the Architect's employees (and employees of any Subconsultent
performing Additional Services) will be the actual base salaries paid to-the specific
employee perfarming the services times a 2.5 multiplier. '

The 2.5 multiplier will fully compensate the Architect for all direct and indirect costs
associated with the Additional Services. Indirect costs inciuded in the muitiplier shall
constitute full and complete compensation fo the Architect for labor burden costs (including
Workers' Compensation insurance, FICA, SUTA, health benefits, long term disability
benefits, pensions and similar contribution and ofher statutory and non-statutory employee
benefits), indirect administrative expenses, general and administraive expenses, -
overhead, additional premium costs for insurance (including but not limited to general
liability, professional liability, valuable papers and automobile, but excluding additional
insurance premium costs for specialty subconsultants and Subcontractors), computer and
related charges, postage and handling charges, parking and mileage charges, telephone
service (including local calling charges), profit, and all items not specifically identified
below as “Reimbursable Expenses.” ' .

REIMBURSABLE EXPENSES

“Reimbursable Expenses” as referred to in this Agreement, are actual expenditures at cost
without mark-up or surcharge, incurred by the Architect, and required for the Services for
any assigned Task Orders. Reimbursable Expenses must be supported with proper
documentation In the form of itemized invoices which include a notation stating the Project-
related purpose of the expenditure. :

The following will be considered Reimbursable Expenses:

1. Plotting, printing, reproduction and distribution of drawings specifications, and
presentation materials requested by the Commission, or required for scheduted
reviews of the progress of the work by the Commission and/or the User Agency,
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* public or city agency meetings and hearings, and as required for professional peer
reviews of documents as directed by the Commission. :

2. Printing and distribution costs associated with shop drawing and submittal reviews
during construction.

The following are NOT Reimbursable Expenses:

1, Plotting, printing and disfribution of drawings and speciﬁbations for the purpose of
coordination between members of the Architect's team, or otherwise incidental to
the Architect's Services are not Reimbursable Expenses.

2. Office and administrative expenses, Including telephone system expenses,
photocopying, duplicating costs, postage, office & drafing supplies, fax and
delivery services (except as noted above in A, 1. and A, 2. are not Reimbursable
Expenses.

€22 The following shall be Reimbursable Expenses provided that the Architect has obtained
the prior written approval by the Authorized Commission Representative; -

1. Expense of fransportation and living of principals and employees iraveling in
~ connection with the Project, but not including trave! and expense to and from the
job site or within a 50-mile radius of downtown Chicago. Travel expenses include
coach air fare, hotel and per diem costs, auto rental, fuel and insurance, and must
be supported with proper documentation in the form of itemized invoices.

2. Fees and costs of special consulting services requested by the Commission such
as acoustical, theater, food service, masonry, roofing and elevator consultants wil
be paid as a reimbursable expense. Civil, structura!, mechanical, electrical,
plumbing and fire protection engineering services are included within the Fixed

Fee.
3. Costs for rental or purchase of special items or equipment requested by the
) Commissicn. : :
4, Eees and costs to secure necessary permits or civil agency approvals, including

permit fees and expenditure fees.
Costs of surveys, geotechnical and environmental technical testing and reports.

6. Other direct costs of the Project may be approved as a Reimbursable Expense by
Commission’s Authorized Representative provided that written approval is
obtained in advance of incurring the expense and provided that the expense is to
be reimbursed on a Lump Sum basis.

C.23 The assigned Task Orders will specify the limits for Reimbursable Expenses.
C3  METHOD OF PAYMENT

¢34 Invoices. Once each month, the Architect will submit an invoice through CW to the
Commission for Services performed during the preceding month, and the Architect will be
paid on a monthly basis provided it has performed the Services to the reasonable
satisfaction of the Commission, except that Project Close-out phase services that will be
paid in one lump sum after the completion Date of Services. —or- The Architect will submit -
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invoices through CW to the Commission for Services performed, that will be paid as the
Consultant satisfactorily completes Services at milestones set by the Commission.

Each invoice must reference the contract number, task order number, project name and be
supported with such reasonable detail and data as the Commission may require, including
detall and data related to Subconsultant costs. In accordance with the terms of the
Agreement, the Architect must maintain complete documentation of all costs incurred for
review and audit by the Commission or its designated audit representative(s). Each
invoice must be submitted in the format directed by the Commission. Invoices must be
accompanied by a progress report in @ format acceptable to the Commission. Such
progress report must identify any variances from budget or schedule and explain and the
reasons for such variances.

The Architect must attach MBE and WBE utilization reporis on the form entitled “Status
Report of MBE and WBE Sub-Contract Payments®, at the time of submitting each monthly
invoice. The report must indicate the current and cumulative payments to the MBE and
WBE Subconsultants and sucontractors.

C3.2 Invoice Disputes. If the Commission dispuies certain items in the Architect's invoices, the
amount not disputed will be paid in full. The amount in question must be resolved in
accordance with the Claim and Disputes provisions of this Agreement,

C.3.3 Payment. Payment will be processed within thirty (30) days after the Commission
receives an acceptable invoice from the Architect

REMAINDER OF PAGE INTENTIONALLY LEFT BLANK
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ARCHITECT OF RECORD SERVICES FOR ADDITION AND RENOVATION OF FACILITIES ~ PS1799Y
SCHEDULED
INSURANCE REQUIREMENTS

In general, unless otherwise specified in the assigned Task Orders, the Architect must provide and
maintain at Architect's own expense, until expiration or termination of this Agreement and during
the time period following expiration if Architect is required to refum and perform any additional
work, the minimum insurance coverage and requirements specified below, insuring all operations
related to this Agreement.

D.1. INSURANCE TO BE PROVIDED:
D.1.1. Workers' Compensation and Employers Liability

Workers' Compensation Insurance, as prescribed by applicable law covering all employees who
are to provide a service under the Agreement and Employers Liability coverage with limits of not
less than $500,000 each accident, ilness, or disease.

D.1.2. Commercial Generai Liabllity (Primary and Umbrella)

Commercial Genera! Liability Insurance or equivalent with limits of not less than $5,000,000 per
occurrence for bodily injury, persenal injury, and property damage liabilty. ~ Coverage must
Include, but are not limited to the following: Al premises and operations, products/completed
operations, separation of insureds, defense, and confractual liability (with no limitation
endorsement). The PBC, Board of Education of the City of Chicago and City of Chicago must be
named as additional insureds on a primary, non-contributory basis for any liability arising directly or -
indirectly from the work.

Subcontractors performing work for Architect must maintain limits of not less than $1,000,000 per
occurrence with the same terms herein.

DA1.3. Automobile Liability (Primary and Umbrelia)

When any motor vehicles {owned, non-owned and hired) are used in connection with work to be
performed, the Architect must provide Automobile Liability Insurance, with limits of not less than
$2,000,000 per occurrence for bodily injury and property damage. The PBG, Board of Education of
the City of Chicago and City of Chicago must be named as additional insureds on a primary, hon-
contributory basis. :

~ Subcontractors performing work for the Architect must maintain limits of not less than $1,000,000
per occurrence with the same terms herein.

D.1.4. Professional Liability

When Architect performs work in connection with the Agreement, Professional Liability Insurance
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must be maintained with limits of not less than $5.000,000 covering acts, errors, or omissions.
When policies are renewed or replaced, the policy refroactive date must coincide with, or precede
the, start of work on the Agreement. A claims-made policy, which is not renewed or replaced,
must have an extended reporting period of fwo (2) years.

Subcontractors performing wark for Architect must maintain limits of not less than $1.000.000 per
occurrence with the same terms herein.

D.1.5. Property

The Architect is responsible for all loss or damage to PBC, Board and/or City property at ful
replacement cost. The Architect is responsible for ali loss or damage to personal property

(including but not limited to materials, equipment, tools and supplies) owned, rented, or used by
Architect

D.1.6. Valuable Papers

When any plans, designs, drawings, specifications, data, media, and documents are produced or
used under the Agreement, Valuable Papers Insurance will be maintained in an amount to insure
against any loss whatsoever, and will have limits sufficient to pay for the re-creation and
recanstruction of such records.

D.1.7 Contractors Pollution Liability

When any work is performed which may cause a pollution exposure, Confractors Pollution Liability
must be provided covering bodily injury, property damage and other losses caused by poliution
conditions that arise from the Agreement scope of services with limits of not less than $2,000,000
per occurrence. Coverage must include completed operations, contractual liability, defense,
excavation, environmental cleanup, remediation and disposal. When policies are renewed or
replaced, the policy retroactive date must coincide with or precede, start of work on the Contract.
A claims-made policy, which is not renewed or replaced, must have an extended reporting period
of two (2) years. The PBC, the Board of Education of the City of Chicago and the City of Ghicago
are to be named as additional insureds on a primary, non-contributory basis.

Subcontractors petforming work for Consultant must maintain limits of not less than $1.000.000 per
occurrence with the same terms hersin.

D.1.8 Rallroad Protective Liability

When any work is to be done adjacent to or on railroad or transit property, Architect must provide
or cause to be provided, with respect to the operations that Architect or subcontractors perform,
Rallroad Protective Liability Insurance In the name of railroad or transit entity. The policy must have
limits of not less than the requirement of the operating railroadftransit entity for losses arising out of
injuries to or death of all persons, and for damage to or destruction of property, including the loss of

use thereof.

44
S:\Procurement Shared nformationiRFQ for AOR Services for Additions and Renovations\AOR
Agreement\CN_PBC_ROC_AORUrbanWorks_ZOi00624.doc
Last printed: 6/24/20103:05 PM




" ADDITIONAL REQUIREMENTS

The Architect must fumnish the Public Building Commission Procurement Department, Richard J.
Daley Center, Room 200, Chicago, IL 60602, original Certificates of Insurance, or such similar
evidence, to be in force on the date of this Agreement, and Renewal Certificates of Insurance, or
such similar evidence, if any insurance policy has an expiration or renewal date occurming during
the term of this Agreement. The Architect must submit evidence of insurance to the PBC prior to
Agreement award. The receipt of any certificate does not constitute agreement by the PBC that
the insurance requirements in the Agreement have been fully met or that the insurance policies
indicated on the certificate are in compliance with all Agreement requirements.  The failure of the
PBC to obtain certificates or other insurance evidence from Architect is not a waiver by the PBC of
any requirements for the Architect to obtain and maintain the specified insurance. The Architect
will advise all insurers of the Agreement provisions regarding insurance.  Non-conforming
insurance does not relieve Architect of the obligation to provide Insurance as specified in this
Agresment. Nonfulfiiment of the insurance condifions may constitute a breach of the Agreement,
and the PBC retains the right to stop work until proper evidence of insurance is provided, or the
Agreement may be terminated.

The PBC reserves the right to obtain copies of insurance policies and records from the Architect
andfor its subcontractors at any time upon written request.

The Insuranice must provide for 60 days prior written notice to be given to the PBC if coverage is
substantially changed, canceled, or non-renewed,

Any deductibles or self-insured retentions on referenced insurance coverage must be bome by
Architect.

The Architect hereby waives and agrees that their insurers waive their rights of subrogation against
the PRC, Board of Education of the City of Chicago and the City of Chicago, their respective Board
members, employees, elected officials, or representatives.

If Architect is a joint venture or limited fiability company, the insurance policies must name the joint
venture or limited liability company as a named insured. :

The insurance coverage and limits provided by Architect in no way limit the Architect's liabilities
and responsibilities specified within the Agreement or by law.

Any Insurance or self-insurance programs maintained by the PBC, Board of Education of the City
of Chicago and the City of Chicago do not contribute with insurance provided by the Architect
under the Agreement.

The required insurance fo be carmied is not fimited by any limitations expressed in the
indemnification language in this Agreement or any limitation placed on the indemnity in the
Agreement given as a matter of law.

‘ 45
SiAProcurement Shared information\RFQ for AOR, Services for Additions and Renovations\AOR
AgresmentiCN _PBG_ROC_AORU:banWorks_.Zm00624.duc
Last printed: 6/24/20103:06 PM




The Architect must require all its subcontractors to provide the insurance required in this
Agreement, or Architect may provide the coverage for its subcontractors. Al subcontractors are
subject to the same insurance requirements of Architect unless otherwise specified in this
Agreement. ' '

If Architect or its subcontractors desires additional coverage, the party desiring the additional
coverage is responsible for the acquisition and cost. '

The PBC's Risk Management Department maintaing the rights to modify, delete, alter or change
these requirements.

The Commission’s Risk Management Department maintains the tights to modify, delete,
alter or change these requirements. Insurance requirements may be altered, including, but
not limited fo naming other entities or persons as additional insureds, based upon the
issuance of specific task orders. - :

REMAINDER OF PAGE INTENTIONALLY LEFT BLANK
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ARCHITECT OF RECORD SERVICES FOR ADDITION AND RENOVATION OF FACILITIES ~ PS1799Y
SCHEDULE E |
KEY PERSONNEL

(CONSULTANT'S KEY PERSONNEL FORM FOLLOWS THIS PAGE)

47
8:\Procurement Shared Information\RFQ for AOR Services for Additions and Renovations\AOR
Agreement\CN_PBC_ROC_AORUrbaanﬂcs_ZO%OﬂBMdoc ’
Last printed: 6/24/20103:06 PM




d4/Buiguinid ‘Qdo 3N 'dv Q331

Ad 'uuelyeq Hagoy 3d ‘1eybesy sapeyd
dv g3 vy 3d '3S Jesubuz IND guv1D WISV tsauibug feoLiosg Jssubug jesjueyosiy
‘3'd uoisny Haqoy uasiapuy "3 $31eyD 3d “reqeibuielg uase)y ‘uspheH preydly Ty plousy HY O3z ‘3d ‘sizelg e
d4 pue Buigin|d . S [eimonas D ommwwwﬁwmm | ._mmﬁow_w .n_wwﬂ_ummmﬂ_mmﬁ
E_M"Mﬁww% c%mﬁ%ﬁwmﬁ . $108U1BUT ¥4¥IO (3am) Buuseuibug euoL {aaan) Buuessuibuz eue ) Buussuibug :m.Em:_._mx
|
. JaBeuepy palolyd HOV .
asnoeNyply adeospue (a337) Amgeureisng dV Q337 °VIV 10i°d B {a33) Amgeueisng
'sossy g exAQ vosdwoyy dY a337 VIV 'oled eve i DICIBY JO SHIOY (3GWIGW) YoIBUOW dV
d¥ 0337 VIV '#EN ¥eqoy
SyopMueqIn
Q9H 'V ‘ISdD 'VISY , . .
pISyoSINY USE o : dv 0337 ‘sauod enyly
(Famaan)
e
SHOMUEAN 1By [BUOLIBZIUBSI)
. mmémon ] JO uoneAOUSY pue uonIpPY
10} PI029Y JO }0AIOIY
66L1Sd O
oad 03eo1y)) JO UOISSTWWO))
Swipring s1pqng




. - eIy e EA) ToivuDyy a8
ISt-eisd Y, t " ' €l c AygRuEIsng WEnsueoIns dY Q331 ‘3auod BRIV
soswhul uogealolg) "oy *Bulesu|fu] ueweuusH
s s st b z s11BURWIN pes wmyatioogng ad2 ‘3d ‘vURwyEQ o8
TownEug “ou] ‘BuLeeUIBET VEwsULeH
6 g 5t tr ¥ supera peay JUEynsucaqng i
JsoBug : U] *Bupsowbus UBwWoUUSH
a & z* g 8 JESiueLRA WEsUcaans oY 03377 ‘ad “ayBes sepeyg
JasuBug} *ou| 'Buysau)buz ueltauuey
ot &® i e o eauBLSK praT JUERnSUCIGnE d¥ 0331 "3d 'S(zeI8 Y
JasaulBu UEYNSUDo: p17 ‘dnougy ubiseq Jojeld
¥ . ” i .= 5 10u3 dild3N TUEHNSURANS | i av-0331 '3d UoiSTH g ¥agoy
| JesujBug EIn nsu fueeu|buz RIS vEYID
oz g z cg gL U3 RIMEOAS WIBNDSUOOANS| 0 .3 g ‘u0S 10BNy -3 SOLED
WEINSUSD "B BupeeUIEU] BLBL
8 o oc oE b adeospue] WEINSUOIANS|  gyyd 'Y ‘usphey 0 Pyl
WENSUeD sajenosay g eyig vosdwoy) QoM ]
lak:ivalaiy}
z o ar x4 st adeospue WEMSURANS|  wy 'wSaD Y18V PleyosI UsE
‘pr] Buuesuibuz eusl
Sl Lensuodqn:
5L 0% 02 ee m Bu3 JND jueynsUoDang o seqeUbulEe Uley
wEgnsuod (@I syloppueqnn
=001 H
g s z -] .9 AupgeuEsng ¥d d¥ Q331 VIV ‘Plied Buen
Jabeuepy SYGAALBTIN
1101
5 € z E o peloid pHOV| Hd v 0337 W1V X1 ueBBap
SARROAXT SHOMUE
¥ € 9 @ s - wedion  HOY Sulid 4 0271 VIV ‘e usgoy
|INIWNOD 400'000'Z1% - DAD'D00'ES 000'000°sS ~ 000'005$ FANIRE4XA WYL HLM {sudeme} fuensuoagns 10 swud) WHld aNY
usemgeg eBuTy 3500 000'005% UMY sbuey jso0|  ~ 03 Usswqan IVURY JSOD TYNOISS3H404d BHYRA INNOSHI Wval No 10 SV TZNNOSYId ASM
D spepoadty f o] euddy ) ewxesddy |30 SuYAA TVLOL]| | JO uIABKNN AZM QNN
“CUOREASUSY PUR SUOTIDPY | WUOREAGUEY pre SUORIPRY | “SUCHTACURY PUR SUOHIPEY
aupdiend-ging MBIH. 12 810- [N LInjp |08 MBUIE MO
SUVIA § 1SV 34 MHLIM Q3LINdHOD SLIIMO 10 HIEWNN
TLNOLLHIS NI QNI SY FS1LEIINT 40 §IHOBALYD )

. 6641Sd
$ALMISYL 40 SNOILYAONIM ONV SNOILITAY
SISAYIS gYOIIY 40 LOTLHOYY MO SNOLLYIIIITYND HOd 1831034
XIVIN SUIBWSBIN WVIL ASA
I LISIHX3

(]
:

ocunoonoooooooooocoiio DocooooCooo




ARCHITECT OF RECORD SERVICES FOR ADDITION AND RENOVATION OF FACILITIES - PS1799Y
SCHEDULE F-1

DISCLOSURE OF RETAINED PARTIES

A Definitions and Disclosure Requirements

1. As used herein, “Architect' means a person or entity that has any contract with the Public
Building Commission of Chicago (“Commission”). o

2. Commission bids, contracts, and/or qualification submittals must be accompanied by a
disclosure statement providing certain information about lobbyists whom the Architect has
retained or expects to retain with respect to the contract. In particular, the Architect must
disclose the name of each such person, his or her business address, the name of the
relationship, and the amount of fees paid or estimated to be paid. The Architect is not
required to disclose employees who are paid solely through the Architect's regutar payroll.

3. *Lobbyists” means any person (a) who for compensation or on behalf of any person other
than himself undertake to influence any legislative or administrative action, or (b) any part
of whose duties as an employee of another includes undertaking to infiuence any
legislative or administrative action. ~

B. Certification
Architect hereby certifies as follows:

1. This . Disclosure relates to the - following.  transaction:
AR, Seomnces, Fol ADTkeS+PsokTTnds o7 FAOLITIES

Description or goods or services to be provided under Contract:

Put Ao me AUl Desiap) SRMNCAS

2. Name of Architect_ URB Aol ¥S , LTD,

3. EACH AND EVERY lobbyist retained or anticipated to be retained by the Architect with
respect to or in connection with the contract is listed below. Attach additional pages if

necessary.
Retained Parties: _
Name Business Address Relationship Fees (indicate -
(Attorney, Lobbyist, whether paid or
etc.) estimated)
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Check Here If No Such Persons Have been Retained or Are Anticipated To Be Retained:

4.

The Architect understands and agrees &s followé:

a.

enalty

A

The information provided herein is a material inducement to the Commission
execution of the contract or other action with respect to which this Disclosure of
Retained Parties form is being executed, and the Commission may rely on the
information provided herein. Furthermore, if the Commission determines that any
information provided herein is false, incomplete, or inaccurate, the Commission
may terminate the contract or other transaction, ferminate the Archilects
participation in the contract or other transactions with the Commission.

If the Architect is uncertain whether a disclosure is required, the Architect must
either ask the Commission's Representative or his or her manager whether
disclosure is required or make the disclosure. :

" This Disclosure of Retained Parties form, some or all of the information provided

herein, and any attachments may be made available to the public on the Internet,
in response to a Freedom of Information Act request, or otherwise. .The Architect
waives and releases any possible rights or claims it may have against the
Commission in connection with the public release of information contained in the
completed Disclosure of Retained Parties form and any attachments. '

of periury. | certify that | am authorized to execute this Disclosure of Retained
half /ffh% that the information disclosed herein is true and complete.
. _
0/ 25 [20)0)

_ Signature

Date

farerci A SApadk NATH.

B DT

Name ( Type or Print) Title

Subscribed and swomn to before me

PUAPIP,

PSS
WAy

this 15 4k day of jw« 20

)y

i

OFFICIAL SEAL '
MATTHEW GOTTLIER ‘
NOTARY PUBLIC - STATE OF ILLINOYS.

»

Notary

ublic

=__ 7 '

P
WAAPAPPAA A AL

................
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" ARCHITECT OF RECORD SERVIGES FOR ADDITION AND RENOVATION OF FACILITIES - PS1799Y
SCHEDULE F-2
DISCLOSURE AFFIDAVIT

(COMMISSION'S DISCLOSURE AFFIDAVIT FORM EXECUTED BY CONSULTANT FOLLOWS
- THIS PAGE}
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ATTACHMENTH ‘
DISCLOSURE AFFIDAVIT '

REQUEST FOR QUALIFICATIONS a
FOR ARCHITECT OF RECORD SERVICES FOR
ADDITION AND RENOVATION OF FACILITIES
PS1798

UrbanWorks, Ltd.

Respondent/Company Name:

Address: 213 W. Tnstitute Place, #710, Chicago, I1. 60610

Federal Employer 1.D. #.: 36-3917413 Social Security #:

Telephane No.: 312,202.1200

Contact Name: Robert Natke

Contact E-Mall rnatkea@aurbanworksarchitecture.com

1 DISCLOSURE OF OWNERSHIP INTERESTS
This statement is attached to and Is a part of the submittal submitied by

Pursuant ta Resolution No. 5371 of the Board of Commissioners of the Public Building Commission of Chicago, all
proposers shali provide the following information with their submittal, If the question Is not applicable, answer “NA
If the answer Is none, please answer “none”.

| Bidder/ProposeriConlractorisa: [ Corporation []LLC
[ | Partnership [ JLLP
| 1 Joint Venture 1 Notfor-Profit Corporation
[ 1 Sole Proprietorship [ ]Other '

important Note: If a jolnt venture, attach a copy of joint venture agrasment to this form. Joint ventures must submit a
list of projects underway or completed as a joint venture on Aftachment B - Relevant Experience.

1¢ Years

How miany years has the firm or venture been in business under its present name?

Under what other names, if any, has the firm or venture operated? N/A

How many years has your firm been performing the services covered by this RFQp_16_Yeaxs
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SECTION 1. FOR PROFIT CORPORATION OR LIMITED LIABILITY COMPANY {L.LC) Ve

a.  State of Incorporation or organization Illinois

b. Authorized fo do business in the State of lincis: Yes (4 No[ ]

¢.  Names of all officers of corporation or LLG Names of all directors of corporation

(or attach list): (or attach list):
Name {Print or Type) Tifle {Print or Type) Nams {Print or Type) Tile (Print or Type)

Patricia §. Natke President Patricia S. Natke Director

Robert Natke Vvice President

Gexrman Manrique  Tresurer

Meggan Lux Secretary
d. If the corporation has fewer than 100 shareholders indicate here or atiach a list of names and addresses of all
sharehalders and the percentage inferest of each.

Name (Printor Type) _ Address Ownership Interest

patricia 8. Natke 2126 Harrison, Evanston, I1. 60201 &0 "
Robert Natke: 2126 Harrison, Evanston, Il. 60201 30 "
German Manrigue 6928 W. 30th Place, Berwyn, Tl. 604‘02_5___%
Meggan Lux 1663 W. Pratt, Chicago, Il. 60626 5 %

. If the corporation has 100 or more shareholders, indicate here or attach a list of names and addresses of all
shareholders owning shares equal fo or In excess of seven and one-half percent (7.5%) of the proporticnate
ownership of the corporation and indicata the percentage interest of each.

Mame (Print or Type) - Address Ownership Interest

%

f  ForLLC's, state whether member-managed of identify managig rmembar:
N/A _
9. ForLLC's identify each member:

Name {Print ar Type) Address Qwnership Interest
%

%
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h. Isthe corporation or LLC owned partially or completely by one or more ofher corporations or legal entiies?
Yes{ ] No ]

i *yes” provide the above information, as applicatile, for each such corporation or entity.
SECTION 2. PARTNERSHIPS
a. If the bidder/proposer or Contractoris a partnership, Indicate the name of each pariner and the percentage of interest
of each thereln. Also Indicate, if applicable, whether general partner (GP) or fimited partner (LP}
Name of Partners (Print or Type) Percantage Intarest
N/A ' %

%

%

SECTION 3. SOLE PROPRIETORSHIP

a. The bidderfproposer or Contractor is a sole prapristorship and is not acting in any representative capacity on behalf of
any beneficiary. Yes| ] No[ ]
1fNO, complete Items b. and c. of this Section 3.

b. f the sole proprietorship Is held by an agen{s) or & nominee(s), Indicate the principal(s) for whom the agént ar
nominee hokds such interest. :

. Nama(s) of Principal(s). {PrInt or Type)
N/A

¢. If the Interest of a spousa or any other party is constructively controlled by another person or legal entlty, state the
name and address of such person of entty possessing such contral and the relationship under which such conrol is
being or may exercised. .

Name(s) _ Address(es)

N/A
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SEGTION 4. LAND TRUSTS, BUSINESS TRUSTS, ESTATES & OTHER ENTITIES

If the bidder/proposer or Contractor is a land trus, business trus, estate or other similar commerclal or legal entlty, identify
any representative, persan or entity holding tagal title as well as each beneficiary In whose behalf 5tle Is held including the
name, address and percentage of Interest of each beneficiary.

Name(s) Address{es) -
N/A

SECTION 5. NOT-FOR-PROFIT CORPORATIONS
a. State of incorporation N/A
b, Name of all officers and directors of comoration (or attach iist):

Name (Print of Type) Tile (Print or Type) Name (Print or Type) Title (Print or Type)
N/A

i

———
e ——— e
———— e

|

e ————e— e
e ——————ee

NOTE: The Public Building Commission of Chicago may require additional information from any enfity or individua! to
achieve full disclosure relevant to the transaction. Fusther, any material change in the information required above must be
provided by supplementing this statement at any time up to the time the Public Bullding Commission of Chicago takes
action on the coniract or other action requested of the Public Building Comimission.

II. MBEWBE INFORMATION

s Company a cerlified minority or woman business enlerprise? Yes X No
Ifyes, check one: MBE %_  WBE X

Cerfifled by;_C1ty of Chicago
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(Governmental Body or Agency)

Date of Certification January 15, 2009

. LICENSING

Is your firm licensed to do business in the City of Chlcago, Cock County, ilinois?
Yes_ X No,

List categories In which the fiern or venture is licensed to do business and indicate registration or license numbess, if
applicable. Please indicate which government entity issued the license.

Category Registered License Organization Intend to
{or license number) - issuing License  Perform? YesI_No
Prof. Design Firm 184.000710 State of Il. Yes
V. {NSURANCE

Attach a sample Certificate of Insurance which demonstrates the abllity to obtain the coverages specified in

- ATTACHMENT E - INSURANCE REQUIREMENTS.

COMMITMENT TO COMPLY WITH THE INDEMNIFICATION PROVISIONS IN THE AGREEMENT AND ALL
OTHER REQUIREMENTS.

Iwe_ Robert Natke an authorized representafive of the Respondent

agree to comply with indemnification provisions and all ofher requirements.

Signed by: M

Vice President

Title:
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V. ANTLCOLLUSION

The Respondent, its agents, officers, or employees have not directly or indirectly enfered into any agreement,
participated in any collusion, or olherwise taken any aclion in restraint of free competitive bidding in connection with
this submittal or contract. Fallure to attest fo this section as part of the bid vifll make the bid non-responsive and not
eliglble for award consideration. A

1 declare that this Statement of General tnformation about Respondent has been examined by me and to the best of my
Knowledge and belief Is a true, corredt, and complete statement of the business crganizafion.

F~_

Signature of Authorized Officer
Robert Natke
Name of Authorized Cfficer (Print or Type)

Vice President
Title

312.202.1200
Telephong Number

State of l N_l'Mn' 3

County of C"“’\‘-

Signed and swom to before me on this sk day of A‘i" A L2010 by

AR Notke - {Name) as Vo Presi Leny {Title) of
\)q\, RN AT , Lyd (Bidder/Proposer or Contractor)
OFFICIALSEAL f
erp. 2N/ : MATTHEW GOTTLIER
$  NOTARY PUBLIC - STATE OF ILLINCIS
§ MY COMMISSION EXPIRES 02714112 3
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ARCHITECT OF RECORD SERVICES FOR ADDITION AND RENOVATION OF FACILITIES - PS1799Y

 SCHEDULEG

SPECIAL CONDITIONS REGARDING THE UTILIZATION OF
MINORITY AND WOMEN OWNED BUSINESS ENTERPRISES
FOR PROFESSIONAL SERVICES

1. Policy Statement

a It is the palicy of the Public Building Commissien of Chicago ("PBC") to ensure competitive
business opportunities for MBE and WBE firms In the performance of Contracts, to prohibit
discrimination in the award of or participation in Contracts, and to abolish arbitrary barriers to full
participation in Contracts by all persons, regardiess of race, sex or ethnicity. Therefore, during
the performance of this Contract, the Professional Service Provider must agree that it will not
discriminate against any person or business on the basis of race, color, religion, ancestry, age,
marital status, physical or mental handicap, unfavorable discharge from military service, parental
status, sexual orientation, national origin or sex, in the solicitation or the purchase of goods and
services or the subcontracting of work in the performance in this Confract. '

b. The Commission requires the Professional Service Provider also agree to take affirmative action -
to ensure that MBE and WBE firms have the maximum cpportunity to compete for and perform
subcontracts with respect fo this Contract.

¢.  The Commission requires the Professional Service Provider to notify MBE and WBE firms,
utilized on this contract, about opportunities on contracts without affimative action goals.

2. Aspirational Goals ,

a Upon the effective date of these Special Conditions, the bi-annual aspirational goals are to
award 25% of the annual dollar value of all Commission Contracts to certified MBEs and 5% of
the annual doflar value of all Commission Contracts to qualified WBEs.

b.  Furher, the Professional Service Provider must agree to use its best efforts to include MBE and
WBE firms In any Contract modification work that increases the Contract value. Where the
proposed confract modification involves work, which can be performed by MBEs, and WBES

already performing work on the contract such MBEs and WREs will participate in such work
specified in the contract modification.

c. Failure to carry out the commitments and policies set forth in this Program constitute a material
* breach of contract and may result in termination of the Professional Service Provider or such
other remedy, as the Commission deems appropriate.

3. Definitions
" a Forpurposes of this Special Condition, the following definitions applies:

{1) “Certified Minority Business Enterprise” means a person or entity granted certification by the
City of Chicago, Caunty of Cook, Metropolitan Water Reclamation District, Chicago Minority
Business Development Council, Central Management Service of the State of llincis, and
Women's Business Development Center.

(2) *Certified Women's Business Enterprise” means a person o entity granted certification by
the City of Chicago, County of Cook, Metropolitan Water Reclamation District, Chicago Minority
Supplier Development Council Inc., Central Management Service of the State of Ifinois, and
Wornen's Business Development Center.
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(3) “Professional Service Contract’ means a contract for professional services of any type.

(4) "Contract Specific Goals’ means the subcontracting goals for MBE and WBE participaticn
established for a particular contract based upon the availability of MBEs and WBEs to perform
and anticipated scope of work of the contract and the Commission's progress towards meeting
the aspirational goals. : :

(5) *Professional Service Provider” means any person o business entity that seeks to enter into
a Professional Service Contract with the Commission and includes all partners, affiliates and
joint ventures of such person or entity. .

(6) “Executive Director" means the Executive Director of the Commission or her duly designated
representative as appointed in writing.

{7) "Good faith efforts” means actions undertaken by a Professional Service Provider to achieve
a Contract Specific Goal that by their scope, intensity and appropriateness to the objective can
reasonably be expected to fulfill the Program’s requirements.

(8) “Joint venture" means an association of two or mare persons or entities or any combination
of two or more business enterprises and persons numbering two or more, proposing to perform
a single for-profit business entesprise, in which each joint verture partner contributes property,
capital, efforts, skill and knowledge, and in which the MBE or WBE is responsible for a distincf,
clearly-defined portion of the work of the contract and whose share in the capital contribution,
control, management, risks and profits of the joint venture is equal to its ownership interest.
Joint ventures must have an agreement in writing specifying the terms and conditions of the
relationships between the parties and their relationship and responsbilities to the contract.

~ (9) "Minority® means:

a. Any individual in the following racial or ethnic groups, members of which are
rebuttably presumed to be socially disadvantaged:

(i) African-Americans or Blacks, which includes persons having origins in
~anyof the Black racial groups of Africa;

(i) Hispanics, which includes persons of Spanish culture with origins in
Mexico, South or Central Ametica or the Caribbean Islands, regardless of
race;

(1)) Asian-Americans, which includes {persons whose origins are in any of
the original peoples of the Far East, Southeast Asia, the islands of the
Pacific or the Northem Marianas, or the Indian Subcontinenty;

(iv) American Indians, which includes persons having origins in any of the
original peoples of North and South America (including Central America)
and who maintain tribal affiliation or community attachment; and

b. individual members of other groups, including but not limited to Arab-
Americans, found by the Commission to be socfally disadvantaged by having
suffered racial or ethnic prejudice or cultural bias within American society, without
regard to individual qualities, resulting in decreased opportunities to compete in
Chicago area markets or fo do business with the Commission.
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(10) “Minority-owned business enterprise” or “MBE" means a small local business enterprise
which is at least 51% owned by one or more economically disadvantaged minority persons, or
in the case of a publicly held corporation at least 51% of all classes of the stock of which is
owned by one or more economically disadvantaged minority persons whose management,
policies, major decisions and daily business operations are independently managed and
controlled by one or more economically disadvantaged minority persons.

(11) *Program® means the minority- and women-owned business- enterprise construction
procurement program established in this special condition.

(12) “Women-owned business enterprise” or “WBE" means a small local business enterprise
which is at least 51% owned by one or more economically disadvantaged women or in the case
of a publicly owned business, at least 51% of all classes of the stock of which is owned by one -
or more economically disadvantaged women, whose management, policies, major decisions
and daily business operations are independently managed and controlied by one or more
economically disadvantaged women. _

4, Determining MBE/WBE Utilization

The methodology for determining MBE and WBE utilization will be determined for purposes of
analysis with respect to this contract as follows: '

a.  The total dollar value of the contract awarded fo the certified MBE or WBE firm will be credited to
such participation.  Only minority business participation may be counted foward MBE
participation and only women business participation may be counted toward WBE participation,

b.  The total dollar value of a contract with a fin owned and controlled by minority women is
counted toward either the MBE or WBE goal, but not both. The Professional Service Provider
employing the firm may choose the goal to which the contract value is applied. Various work
done by cne and the same sub-consultant will be considered, for the purpose of this principle,
as work effectively done under one subcontract onfy, which sub-consultant may be counted
toward only one of the goals, not toward both. :

o. A Professional Senvice Provider may count foward its MBE or WBE goal the portion of the totel
dollar value of a contract with an eligible joint venture equal to the percentage of the ownership
and control of the MBE or WBE partner in the joint venture. A Joint venture seeking to be
credited for MBE participation may be formed among certified MBE and WBE firms, or between
certified MBE and WBE firms and a non-MBE/WBE fim. A joint venture satisfies the eligibility
standards of this Program if the certified MBE or WBE parlicipant of the joint venture:

n Shares in the ownership, contro!, management responsibliities, risks and profits
of the Joint venture; and :

(2) Is responsible for a clearly defined portion of work to be performed in proportion
to the MBE or WBE ownership percentage.

d. A Professional Service Provider may count toward its MBE and WBE goals only expenditures to
firms that perform a commercially useful function in the work of a contract. " A firm s considered
to perform a commercially-useful function when it is responsible for execution of a distinct
element of the work of a contract and carries out its responsibilities by actually performing,
managing, and supervising the work involved. To determine whether a firm is performing a
commercially useful function, the Commission will evaluate the amount of work subcontracted,
industry practices and other refevant factors.

e.  Conslstent with normal industry practices, a MBE or WBE firm may enter into subcontracts. Ifa
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MBE ar WBE Professional Service Provider subcontracts a significantly greater portion uf the
work of a contract than would be expected on the basis of normal industry practices, the MBE or
WEE will be rebuttably presumed not to be performing & commercially-useful function.

f. A Professional Service Provider may count toward its goals expenditures to MBE or WBE
manufacturers (i.e., suppliers that produce goods from raw materials or substantially alters them
before resale). : :

g. A Professional Sevice Provider may count toward its goals expenditures fo MBE or WBE
suppliers provided that the supplier perfoms a commercially useful function in the supply
process. :

5. Submission of Proposals

a.  The following exhibits and documents constitute the Respondent's MBEMWBE compliance
proposal and must be submitted at the time of the proposal.

(1) Evidence of Certification; Affidavit of MBE/WBE. A copy of each proposed MBE
. and WBE fim's Letter of Certification from the City of Chicago, Department of Procurement
Services or any other entity accepted by the Public Building Commission of Chicago must be
submitted. The PBC certification by the City of Chicago, County of Cook, Metropolitan Water
Reclamation District, Chicago Minority Business Development Council, Central Management

" Senvice of the State of lllincis, METRA, and Women's Business Development Center.

{(2) Exhibit B: Affidavit of MBE/Non-MBE or WBE/Non-WBE Joint Ventures. Where
the Respondent's MBEAWBE compliance proposal includes participation of any MBE or WBE as
a joint venture participant, the Proposer must submit a “Exhibit B: Affidavit of MBE/Non-MBE or
WBE/Non-WBE Joint Venture® with an attached copy of the joint venture agreement proposed
among the parties. The Exhibit B and the joint venture agreement must clearly evidence that
the MBE or WBE participant will be responsible for a clearly defined portion of the work to be
performed and that the MBE or WBE firm's responsibilities are in proportion with its ownership
percentage.

(3) Exhibit C: Letter of Intent to Perform as a sub-consultant, Subconsultant, or
Material Supplier, Exhibit G, executed by the MBE/WBE firm (or Joint Venture sub-consultant)
must be submitted by the Proposer for each MBE/WBE included on the Exhibit D. Exbibit C
must accurately detail the work to be performed by the MBE or WRE firm and the agreed rates
and prices to be pald. .

4 Exhibit D: Affidavit of Prime Professional Service Provider Regarding MBE or
WBE Utilization. A completed Exhibit D committing to the utifization of each listed MBE or WBE
firm. Unless the Proposer has submitted a completed request for a walver of participation by
MBEMWBE firms (See Request for Waiver procedures in Section 7), the Proposer must include
the specific doflar amount or percentage of participation of each MBEMWBE firm listed on ifs
Exhibit D. The total dollar commitment to proposed MBE firms must at least equal the MBE
goal, and the total dollar commitment to proposed WBE fims must at least equal the WBE goal.
Proposers are responsible for calculating the dollar equivalent of MBE or WBE utilization as
percentages of their total proposal.

b.  The submittals must have all blank spaces on the Exhibit pages applicable to the contract
comectly filled in. Agreements between a Proposer and 2 MBEMWBE in which the MBEAVBE

promises not to provide subcontracting quotations to other Proposers are prohibited.

8. Evaluation of Compliance Proposals
a.  The Respondents MBE/WBE compliance proposal will be evaluated by the Commission. The
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Proposer agrees to provide, upon request, eamest and prompt cooperation to the Executive
Director or her designee in submitting to interviews that may be necessary, in allowing enfry to
places of business, in providing further documentation, or in soliciing the cooperation of a
proposed MBE or WBE firm in providing such assistance. A proposal may be treated as non-
responsive by reason of the determination that the Respondent's proposal did not contain a
sufficient leve! of Certified MBE or WBE participation, that the Proposer was unresponsive or
uncooperative when asked for further information relative to the proposal, or that false
statements were made in the Exhibits,

b. If the Commission's review of a Respondent's proposal concludes that the MBE or WBE
proposal was deficient, the Commission will promptly notify the Proposer of the apparent
deficiency and instruct the Proposer to submit (within 3 business days of such notice given by
the Commission) a modification of the MBE or WBE Proposal, in proper format, which remedies
the deficiencies cited. Fallure to correct all deficiencies cited by the Commission will be cause -
for rejection of the Respondent's proposal &8 non-fesponsive.

¢.  Proposers will not be permitied to medify their MBEAWBE compliance proposal except insofar as
directed to do so by the Commission. Therefre, all terms and conditions stipulated for
prospective MBE and WEE consuitants or suppliers must be satisfactorily negotiated prior to the
submission to the Commission of the Respondent's MBEMWBE compliance proposal.  If
cireumstances must arise, however, where a proposed MBE/WBE is no longer available, the
process described in Section 12 must be foltowed. .

7. Request for Waiver

a.  If a Proposer is unable to identify qualified MBE and WBE firms to perform sufficient work to
fulfill the MBE or WBE percentage goals for this Contract, the proposal must include a wriften
request for waiver. A request for walver must be sent to the Executive Director and must set
forth the Respondent's inability to obtain sufficient MBE and WBE firms notwithstanding good
faith attempts to achieve such participation. :

b. Good Faith efforts to achieve participation include but are nat limited to:
(1) Aftendance at the Pre-proposal conference,

(2) The Respondent's general affirmative action palicies regarding the utilization of MBE and
WBE firms, plus a description of the methods used to carry out those policies;

(3) Advertisement in trade association newsletters and minerity and woman-oriented and
general circulation media for specific sub-consultants;

(4) Timely notification of specific sub-consultants fo minority and woman assistance
agencies and associations;

(5} Description of direct negotiations with MBE and WRBE firms for specific sub-consultants,
including: :

L The name, address and telephone number of MBE and WBE firms contacted;

i. A description of the information provided to MBE and WBE firms regarding the
partions of the wark to be performed; and

ii. The reasons why additional MBE and WBE firms were not oblained in spite of
: negofiations. -

(6) A statement of the efforts made to select portions of the work proposed to be petformed
by MBE and WBE firms (such as sub-supplier, transport, engineering, distribution, or any other
roles contributing to production and delivery as specified in the contract) in order to increase the
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 fikelihood of achieving sub participation.

(7) As to each MBE and WBE contacted which the Proposer gonsiders to be not qualified, a
detailed statement of the reasons for the Respondent's conclusion.

(8) Efforts made by the Proposer to expand its search for MBE and/or WBE firms beyond
usual geographic boundaries.

(9) General efforts made to assist MBE and WBE firms to overcome participation barriers.

c.  The Executive Director, after review and evaluation of the request provided by the Proposer,
may grant a waiver request upon the determination that:

(1) Sufficient qualified MBE and/or WBE firms capable of providing the goods or services
required by the contract are.unavailable despite the good faith efforts of the Proposer,

{2) The price(s) quoted by potential MBE and/or WBE finms for goods or setvices is above
competitive levels fo an extent unwarranted by any increased cost of doing business
attributable to the present effects of disadvantage or discrimination.

8. Failure To Achieve Goals

a. |fthe professional Service Provider cannot achieve the contract specific goals, as the Project
proceeds, it must have documented ifs good faith efforts to do so. In determining whether the
Professional Service Provider has made such good faith efforts, the performance of other
Professional Service Providers in meeting the goals may be considered. The Executive Director
or her designee shall consider, at a minimum, the Professional Service Provider's efforts o do
the following:

(1) Soliciting through reasonable and available means the interest of MBEs or WBES that
Provide interested MBEs or WBEs with adequate information about the plans, specifications
and requirements of the contract, including addenda, in a timely manner to assist them in
responding to the seficiiation.

(2) Provide interested MBEs or WBEs with adequate information about the plans,
specifications and requirements of the contract, including addenda, in a timely manner fo assist
them in responding to the solicitation. _

(3} Negofiating in good faith with interested MBEs or WBEs that have submitted proposals.
Documentation of negotiation must include the names, addresses and telephone numbers of
MBEs or WBEs that were solicited; the date of each such solicitation; a description of the
information provided regarding the plans and specifications for the work selected for
subcontracting; and evidence as to why agreements could not be reached with MBEs or WBEs
to perform the work, That there may be some additional costs involved In solicitation and using
MBEs and WBES is not a sufficient reason for a Professional Service Provider's failure to meet
the goals, as long as such costs are reasonable.

(4) Not rejecting MBEs or WBEs as being unqualified without sound reasons based on the
thorough investigation of a their capabiliies. The MBES' or WBEs' standing within its industry,
membership in specific groups, organizations, o associations and polifical or social affiliations
are not legitimate cases for rejecting or not soliciting proposals to meet the goals.

(5) Making a portion of the work available to MBE or WBE sub=consuitants and suppliers and
to select those portions of the work or material consistent with the avallable MBE or WBE sub-
consuitants and suppliers, so as to facllitate meeting the goals.

(6) Making good faith efforts despite the abllity or desire of Professional Service Provider fo
perform the work of a contract with its own organization. A Professional Service Provider that .
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desires 1o self-perform the work of a contract must demonstrate good faith efforts unless the
goals have been met. : :

(7) Selecting portions of the wark fo be performed by MBEs or WBESs in order to increase the
likelihood that the goals will be met. This includes, where appropriate, breaking out contract
work ltems into economically feasible units to facilitate MBE or WBE participation even when
the Contract might otherwise prefer to perform these items with Its own forces,

(8) Making efforts to assist interested MBEs or WBEs in obtaining bonding lines of credit or
insurance as required by the Commission or Professional Service Provider.

(9) Making efforts o assist interested MBES or WBEs in obtaining necessary equipment,
supplies, materials or related assistance or services, including participation in a mentor-
protégée program; and

(10) Effectively using the services of the Commission; minority or women community
organizations; minority or women groups; local, state and federal minority or women business
assistance offices; and other organizations to provide assistance in the recruitment and
placement of MBEs or WBEs. '

9. Reporting and Record-Keeping Requirements

a The Professional Service Provider, within five (5) working days of contract award, must execute
a formal subcontract or purchase order in compliance with the terms of the Professional Service
Provider's proposal and MBEMWBE assurances. Upon request by the PBC, the Professional
Service Provider must provide copies of the contracts or purchase orders executed between it
and the MBE and WBE firms. During the performance of the confract, the Professional Service
Provider will submit partial and final waivers of lien from MBE and WBE sub-consultant and
suppliers indicating the current payment amount and the cunulative dollar amount of payments
made to date. : '

b.  The Professional Service Provider must maintain records of all relevant data with respect fo the
utilization of MBE and WBE firms, including without limitation payroll records, tax retums and
records, and books of account in such detall as the Commission requires, and retain such
records for a period of at least 3 years after final acceptance of the work. Full access to such
records will be granted to the Commission and/or its designees, on five (5) business days' notice
In order for the Commission to determine the Professional Service Provider's compliance with its
MBE and WBE commitments and the status of any MBE or WBE firm performing any portion of
the contract. ‘ :

¢.  The Professional Service Provider wil file regular MBE and WBE utilization reports on the form
entitied *Stalus Report of MBE and WBE Sub-Contract Payments’, at the time of submitting
each monthly invoice. The report must indicate the current and cumulative payments to { MBE
and WBE sub-contractors, '

10.  Disqualification of MBE or WBE

The Contract may be terminated by the Executive Director upon the disqualification of the
Professional Service Provider as an MBE or WBE if the sub-cansultants status as an MBE or WBE
was a factor in the award and such status was misrepresented by the Professionat Service
Provider.

a.  The Contract may be terminated by the Executive Director upon the disqualification of any MBE
or WBE if the sub-consultants or supplier's status as an MBE or WBE was a factor in the award
of the contract and the status of the sub-consultant or supplier was misrepresented by the
Prafessional Service Provider. If the Professional Service Provider is determined not to have
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been involved in any misrepresentation of the status of the disqualified sub-consuitant or
supplier, the Professional Service Provider shall make good faith efforts 10 engage a quelified
MBE or WBE replacement. :

1. Prohibition On Changes To MBEMBE Commitments

a.  The Professional Service Provider must not make- changes to its contractual MBE and WBE
commitments or substitute such MBE or WBE sub-consultants without the prior written approvel
of the Fxecutive Director, Unauthorized changes or substitutions, including performing the work
designated for a sub-consultant with the Professional Service Providers own forces, is @
violation of this section and a breach of the confract with the Commission, and may cause
termination of the contract for breach, and/or subject the Professional Service Provider to
contract remedies or other sanctions. The facts supporting the request must not have been
known nor reasonably must have been known by the parties prior to entering into the
subcontract. :

12, MBE/MBE Substitution Requireménts and Procedures

a.  Amitrary changes by the Professional Service Provider of the commitments eadier certified in
the Exhibit D are prohibited. Further, after once entering into each approved MBE and WBE
sub-contract agreement, the Professional Service Provider shall thereafter neither terminate the
subcontract, nor reduce the scope of the work to be performed by the MBE or WBE, nor
decrease the price to the MBE or WBE, without in each instance receiving the prior written
approval of the Executive Director. In some cases, however, it may become necessary to
substitute a new MRE or WBE in order to actually fulfili the MBE or WBE requirements. In such
cases, the Executive Director must be given reasons justifying the release by the Professional
Service Provider of prior specific MBE or WBE commitments established in the contract, and wil
need to review the eligibility of the MBE or WBE presented as a substitute. The substitution
procedure will be as follows: . :

(1) The Professional Service Provider must nofify the Executive Director immediately in
writing of an apparent necessity to reduce or terminate a MBE or WBE subcontract and to
propose a substitute fim for some phase of work, if needed in order to sustain the fufilment of
the MBE/WBE contract requirements. _

(2) The Professional Service Provider's notification must include the specific reasons for the
proposed substitution. Stated reasons which would be acceptable include any of the following
reasons. a) Unavailability after receipt of reasonable notice to proceed; b) failure of
performance; ¢)financial incapacity; d) refusal by the sub-consultant to honor the proposal price
or scope; e} mistake of fact or law about the elements of the scope of work of a soficitation
where a reasonable price cannot be agreed, f) failure of the sub-consultant to meet insurance,
licensing or bonding requirements; g) the sub-consultant’s withdrawal of its proposal; or h)
decertification of the sub-consultant as MBE or WBE.

(3) The Professional Service Provider's position must be fully explained and supported with
adequate documentation. Stated reasons which will not be acceptable include: replacement
firm has been recruited to perform the same wark under terms more advantageous to the
Professicnal Service Provider; issues about performance by the committed MBE or WBE were
disputed (unless every reasonable effort has already been taken to have the issues resolved or
mediated satisfactorily); an MBE or WBE has requested reasonable price escalation which may
be justified due to unforeseen circumstances. :

The Profassion Service Provider's notification must include the names, address and principal
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13.

14.

official of any proposed substitute MBE or WBE and the dollar value and scope of work of the
proposed subcontract. Attached must be all the same MBE/WBE affidavits, documents and
Letters of Intent which are required of the proposed MBE or WBE firms.

(4) The Executive Director will evaluate the submitted documentation, and respond within
fifteen (15) working days to the request for approval of a substitution, The response may bein
the form of requesting more information, or requesting an interview to clarify or mediate the
problem. In the case of an expressed emergency need to receive the necessary decision for
the sake of job progress, the Executive Director will instead respond as soon as practicable.

(5) Actual substitution of a replacement MBE or WBE to fulfill contract requirements must not
be made before the Executive Director’s approval is given of the acceptability of the substitute
MBE or WBE. This subcontract must be executed within five (5) working days, and a copy of
the MBE WBE subcontract with signatures of both parties to the agreement must be submitted
immediately to the Executive Director.

The Executive Director will not approve exira payment for escalated costs incurred by the
Professional Service Provider when a substitution of sub-consultants becomes necessary for the
Professional Service Provider in order to comply with MBE/MBE contract requirements.

No relief of the MBE/WBE requirements will be granted by the Executive Director except in
exceptional circumstances. Requests for complete or parlial waiver of the MBEAYBE
requirements of this contract must be made in wiiting, stating all details of the request, the
circurnstances, and any additional relevant information. The request must be accompanied by a
record of all efforts taken by the Professional Service Provider to locate specific firms, solicit
MBE and WBE proposals, seek assistance from technical assistance agencies, and other good
faith efforts undertaken to achieve compliance with the MBEMBE goals.

Non-Compliance

The Executive Director has the authority to apply sultable sanctions to the Professional Service
Provider if the Professional Service Provider is found fo be in non-compliance with the MBE and
WBE requirements. Failure to comply with the MBE or WBE terms of this contract or failure to
use MBE or WBE firms as stated in the Professional Senvice Provider's assurances consfitutes a
material breach of the contract, and may lead to the suspension or temination of the contract in
part or in whole. In some cases, monthly progress payments may be withheld untii corrective
action is taken. ‘

When the contract is completed, if the Executive Director has determined that the Professional
Service Provider did not comply in the fulfilment of the required MBE and/or WBE goals, and a
grant of relief of the requirements was not obtained, the Commission will be damaged in the
failure to provide the benefit of participation to minority or women business to the degree set
forth in this Special Condition. In that case, the Commission may disqualify the Professional
Service Provider from entering into future contracts with the Commission.

Severability
I any section, subsection, paragraph, clause, provision or application of these Special Conditions is

held invalid by any count, the invalidity of such section, paragraph, clause or provision will not affect
any of the remaining provisions hereof.
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Exhibit B - Joint Venture Affidavit {1 of 3)

This form need not be filled in if all joint venturers are MBE/WBE firms. In such case, however, a written joinf
venture agreement among the MBE/WBE firms should be submitted. Each MBEABE joint venturer must also
attach a copy of their current certification fefter.

1. Name of joint venture

2. Address of joint venture

3. Phene number of joint venture
4, Mdentify the firms that comprise the oint venture

A. Describe the role(s) of the MBEMBE firm(s} in the joint venture. (Note that a “clearly defined portion of
work" must here be shown as under the responsibility of the MBE/WBE firm.)

B. Describe very briefly the experience and business qualifications of each non-MBEAVBE jolht venturer,

5, Nature of joint venture's business

Pravide a copy of the joint venture agreement.

Ownership: What percentage of the joint venture Is claimed to be owned by MBE/WBE? %
Specify as to: ‘

A. Profit and loss sharing %

B. Capital contributions, including equipment %

C. Other applicable ownership Interests, including ownership options or other agreements which restrict
ownership or contro. .

D. Describe any loan agreements between joint venturers, and identify the terms thereof.
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Exhibit B- Joint Venture Affidavit (2 of 3)

9. Control of and participation in this Contract: |dentify by name, race, sex, and "firm" those individuals
(and their titles) who are responsible for day-to-day management and policy decision making, including,
but not limited to, those with prime responsibility for:

A. Financiat decisions

B. Management decisions such as:
1)  Esfimating

2)  Marketing and Sales

3)  Hiring and firing of management personnel

4y Other

A. Purchasing of major items or supplies

B. Supervision of fietd operations

C. Supervision of office personnel

D. Describe the financial controls of the jeint venture, e.g., will a separate cost center be established;
which venturer will be responsible for keeping the bocks; how will the expense therefore be
reimbursed; the authority of each joint venturer to commit or obligate the other. Describe the
estimated contract cash flow for each joint venturer. '

E. State approximate number of operational personnel, their craft/role and positions, and whether they
will be employees of the majority firm or the joint venture.

2. Please state any' material facts of additional information pertinent to the control and structure of this
joint venture,
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Exhibit B - Joint Venture Affidavit (3 of 3)

THE UNDERS!GNED SWEAR THAT THE FOREGOING STATEMENTS ARE CCRRECT AND INCLUDE
ALL MATERIAL INFORMATION NECESSARY TO IDENTIEY AND EXPLAIN THE TERMS AND
OPERATIONS OF OUR JOINT VENTURE AND THE INTENDED PARTICIPATION BY EACH JOINT

~ VENTURER IN THE UNDERTAKING. FURTHER, THE UNDERSIGNED COVENANT AND AGREE TO
PROVIDE TO THE PUBLIC BUILDING COMMISSION OF
ACCURATE INFORMATION REGARDING ACTUAL JOINT
THEREFOR AND ANY PROPOSED CHANGES IN ANY OF THE JOINT VENTURE AGREEMENTS AND
TO PERMIT THE AUDIT AND EXAMINATION OF THE BOOKS, RECO
VENTURE, OR THOSE OF EACH JOINT VENTURER RELEVANT TO THE JOIN

AUTHORIZED REPRESENTATIVES OF THE COMMISSION. ANY MATERIAL MISREPRESENTA

WILL BE GROUNDS FOR TERMINATING ANY CONTRACT WHICH MAY BE AWARDED AND FOR

INITIATING ACTION UNDER FEDERAL OR STATE LAWS CONCERNING FALSE STATEMENTS,
Note: If, after filing this Exhibit B and before the completion of the joint venture's work on this

Confract, there is any significant change in the infarmation submitted, the joint venture must inform
the Public Building Commission of Chicago, eithe

venture is a sub-consultant,

Name of Joint Venturer

Signature

Name

Title

Date

State of

On fhls day of
. before me appeared (Name)

County of
20

to me personally known, who, being duly swom,
did execute the foregoing affidavit, and did state
that he or she was properly authorized by to
execute the affidavit and did so as his or her
free act and deed

r directly or through the Consultant if the joint

Name of Joint Venturer

Signature

Name

Title

Date

State of

On this day of
before me appeared (Name)

County of
20

to me personally known, who, being duly swom,
did execute the foregoing affidavit, and did state
that he or she was properly authorized by to
execute the affidavit and did so as his or her
free act and deed

CHICAGO CURRENT, COMPLETE AND
VENTURE WORK AND THE PAYMENT

RDS, AND FILES OF THE JOINT
T VENTURE, BY

(Name of Joint Venture) (Name of Joint Venture)
Notary Public Notary Public
Commission expires: Commission expires:
(SEAL) . (SEAL)
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UrbanWorks

MBE / WBE UTILIZATION PLAN

MBE/WBE Utilization Plan:

UrbanWorks is both an MBE and WBE certified professional services firm. We have teamed with Terra
Engineering (WBE) (Civil Engineering and Landscape Architecture) as well as AP Monarch {(MBE and WEE)
{Sustainability/LEED Consulting) to give us the most flexibility in exceeding the PBC's goals of 25%/5%.

Smaller projects will reach a goal of approx. 50% MBE and 8% WBE, while larger projects will reach a goal of
40% MEE and at {east 15% WBE participation.

UrbanWorks is currenily working with Terra Engineering on the Garvy Elementary School Addition as well as
the Welllngton Elementary School both for the Public Building Cammission. UrbanWorks is also working with
AP Monarch performing LEED consulting services for the IBRL Laboratory facility at the University of lllinois in
Champaign-Urbana.
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Project Number:

SCHEDULE C - Letter of Intent from MBEMBE
To Perform As
Subeontractor, Subconsultant, and/or Material Supplier (10f2)

SCHEDULE C AND SUPPORTING DOCUMENTS MUST BE SUBMITTED WITH
PROPOSAL '

Name of Project: RFQ for Architect of Record for Addition and Renovation of Fadilites

PS17989

 FROM:

UrbanWorks | ‘ MBE X WBE X
(Name of MBE or WBE)

TO:

UrbanWorks

(Name-of Professional Service Provider)

and Public Building Commission of Chicage

The undersigned intends to perform work in connection with the above-referanced project as
(check one): -

a Sole Proprietor ‘ __x ___aCormoration
a Parinership a Joint Ventura

The MBE/WBE status of the undersigned is confirmed by the attached Letter of Certification, dated
12.30.2009 : _In additon, in the case where the undersigned is a Joint
Venture with a non-MBE/MBE firm, a Schedule B, Joint Venture Affidavit, is provided.

The undersigned is prepared to provide the following described services or éupply the following

described goods in connection with the above-named project. ‘
Project Respondent, Peam Lead, Architect of Record Services

The above-described servicas or goods are offered for the following price, with terms of payment
as stipulated in the Contract Documents.
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SCHEDULE C - Letter of intent from MBE/WBE
To Perform As _
Subcontractor, Subconsultant, and/or Material Supplier (2 of 2)

PARTIAL PAY ITEMS
For any of the above flems that are partial pay items, specifically desciibe the work and

subcontract dolfar amount:
N/A

" If more space Is needed to fully describe the MBE/WBE firm's proposed scope of work and/or

payment schedule, attach additional sheet(s).
SUB-SUBCONTRACTING LEVELS

0 o ofthe dollar value of the MBE/WBE subcantract will be sublet to non-MBE/WBE
contractors. :

0 o, ofihe dollar value of the MBEABE subcontract will be subletto MBEMWBE contractors.

If MBE/WBE subcontractor will not be sub-subcontracting any of the work described in this
Schedule, a zero (0) must be filled in each blank above. 1f more than 10% percent of the valus of
the MBE/WBE subcontractor's scope of work will be sublet, a brief explanation and description of
the work to be sublet must be provided. -

The undersigned will enter into a formal agreement for the above work with the General Bidder,
conditioned upen its execution of a contract with the Public Building Commission of Chicago, and
will do 5o within five (5) working days of receipt of a nofice of Contract award from the Commission.
By : : '

UrbanWorks M

Name of MBE/WBE Firm (Print) Signature
5.1.10 Robert Natke

Date Name {Print)
312.202.1200 _

Phone

iF APPLICABLE:

By:

Joint Venture Partner (Print) Slgnature

Date Name (Print)

MBE ___ WBE_  Non-MBE/MWBE __
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= Patricia Saldane Nitke y
— Urben Works, Lid.
b 213 W, inglitute’ Pl #7410
— Chicago, IL 80810 .
1
= Dear Patida Saldana Natke!
™/ . .
L in arder to faclitats the fransition af the Cliy's Minatlty and Women Ouwnid Busindzs Entarprise (MBEAVBE)
program from the Departmant of Procurement Senvices ta the Office of Compliance, we ere granfing Urban
™ Works, Ltd. & tourtesy extension of your Women Business Enterprise {WBE), This axtenalon means that the
next No Chiange Affidavit ar Confinued ENgiblliy Afidevit for Urban Warks, Ltd. will be due on Juna 80; 2010.
=l ‘you will facsiva additional Information from this Office prior to Juna 30, 2010 ragarding yaur Women Business
—— Enterprize (WBE) renewal. Ih the mean ime if you heva any quastions sboutthis couriesy extension plaaze
L contact our office: . . . .
- Clty of Chlcago'
= Office of Compllance
— 444 Sinfa Street, Suite 540
L. Chioago, IL 80804
‘Telophona: 812-747-7778
Email: Intdgriy @cityofchicage.com . .
8incarély,

Acting Managing Deputy  * *
Clty of Chlcago Cifice of Compliance
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SCHEDULE € - Letter of Intent from MBE/WBE
To Perform As
Subcontractor, Subconsultant, and/or Material Supplier (1 of 2)

SCHEDULE C AND SUPPORTING DOCUMENTS MUST BE SUBMITTED WITH ~
PROPOSAL '

Name of Project: RFQ for Architect of Record for Addition and Renovation of Facilites

P31799

Project Number:

FROM:

TERRA Engineering, Ltd. MBE WBE X
(Name of MBE or WBE}

TC:

UrbanWorks : and Public Bulding Commission of Chicago
(Name of Professional Service Provider) '

* The undarsigned intends 1o pen‘omﬁ work in connection with the above-referenced project as

{check one):

a Sole Proprietor _x___ aComporation
a Partnership ___.adointVenture

Tha MBE/WBE status of the undersigned is confirmed by the attached Letter of Certification, dated
February 1, 2010 . In addition, in the case where the undersigned is a Joint
Venture with & non-MBE/WBE fin, a Schedule B, Joint Venture Affidavit, is provided.

The undersigned Is prepared o provide the following described services or supply the following

described goods in connection with the above-named project.
Civil Engineering Services & Landscape Services

" The above-described services or goods are offered for the following price, with terms of payment

as stg:u!ated in the Contract Docurents.
TED
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SCHEDULE C » Letter of Intent from MBE/WBE
To Perforin As
Subcontractor, Subconsultant, and/or Materlal Supplier (2 of 2) S

PARTIAL PAY ITEMS

For any of the above ftems thal are parlial pay items, specifically describe the work and
subcontract dollar amount: _
N/A

If more space ié needed to fully describe the MBE/WBE firm's proposed scope of work and/or
payment scheduls, attach additional sheet(s).

SUB-SUBCONTRACTING LEVELS

0 % of thé dollar value of the MBEAWBE subcontract wil be sublet to non-MBE/WBE
contractors.

_0__ % of the doflar value of the MBE/WBE subcontract will be sublet 1o MBE/WBE contractors.

f MBEMBE subcontractor will not be sub-subcontracting any of the work described in this
Schedule, a zero (0) must be fifled in each blank ahove, |f more than 10% percent of the valus of
the MBEMBE subcontractor's scope of work will be sublet, a brief explanaticn and description of
the work to be sublet must be provided.

The undersigned will enter into & formal agreement for tha above work with the General Bidder,
conditioned upon its execution of & contrac with the Public Building Commissior of Chicago, and
will do 80 within five (5) working days of receipt of a notice of Gehtract ayard from the Commission.
By: '

TERRA Engineering, Ltd.

- Name of MBEMWBE Fin (Print) Sigfature

3/30/10 Karen Steingraber, P.E.

Date Name (Print)
312-467-0123

Phone

IF APPLICABLE:

By:

Joint Venture Partner (Print}) Signature

Date : Name (Print}

DD.EJDDD[JE]DD

MBE ___WBE___ Non-MBEWBE __
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From: City of Chlcago Date: 2112010 4:16:01 PM
To: Terra Enginearing, Ltd. Fau: (312) 467-0220

Karen S Steingraber Phone: {312) 467-0123
Karon S Steingraber

Tema Engineering, 11d.
225 W. Ohlo 8t., 4th FleorChicago, IL. 60610

Dear Karen S Steingraber:

in order to faciltate the transition of the City's Minorlty and Wormen Owned Business Enterprise (MBEMWBE) prograr
from the Department of Procurement Services to the Office of Compliance, we are granting Tewa Englneeting, Lid. a
courtesy extension of your Women Business Enterpriss (WBE). This extension means that the next No Change
Affidavit or Continued Eligiblity Affidavit for Terra Englneering, Ltd. will be due on June 80, 2010.

You will receive additional information from this Office prior to June 30, 2010 regarding your Women Business

Enterprise (WBE] renewal. In the mean time if you have any questions about this courtesy extension please contact
our office: .

City of Chicago
Office of Compliance
333 Btate Street, Sulte 540
Chleago, IL 60504
Telephone: 312-747-7778
Emall: Integrity@cityofchicago.com

Mary Elliotr
Acting Managing Deputy
City of Chicago Office of Cotplisnce
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SCHEDULE C - Letter of Intent from MBE/WBE
To Perform As
Subcontractor, Subconsultant, and/or Material Supplier (1 of2y

SCHEDULE C AND SUPPORTING DOCUMENTS MUST BE SUBMITTED WITH
PROPOSAL

Name of Project: RFQ for Architect of Record for Addition and Renovation of Facilites

Project Number: P51799

FROM: ‘
TO: _
UrbanWorks and Publlc Buildng Commission of Ghicago

(Nama of Professlonal Service Provider}

_The undersigned intends to perform work In cormection with the above-referenced project as

(check one):

a Sale Proprietor x a Corporation
a Partnership a Joint Venture

The MBEMBE status of the undersigned Is confinmed by the attached Letter of Cextification, dated
yne 24, 2009 _In addition, in the case whera tha undersigned Is a Joint
Venture with & non-MBE/WBE firm, a Schedule B, Joint Venture Affidavit, is provided.

The undersigned s prepared o provide the following described services or supply the following
described goods in connection with the above-named project. :

fEED _Consu |ﬁr3 CorvitS

The above-described services or goods are offered for the following price, with terms of payment
as stipufated In the Confract Documents.

Houvh{ Rate. of &)00.0C
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SCHEDULE C - Letter of intent from MBEAYBE
To Perlorm As
Subcontractor, Subconsultant, and/or Materfal Suppller(20f2) -

PARTIAL PAY ITEMS -

For any of the above ftems that ate partial pay items, specifically describe the work and
subcontract dottar amount:
N/a

If more space Is needed to fully describe the MBE/WBE firm's proposed scope of work and/or
payment schedule, attach addftional sheet(s). : :

SUB-SUBCONTRACTING LEVELS

_O o of the dollar value of the MBE/WBE subcontract will be sublst to non-MBE/WBE
contractors.

O g, ofthe dollar value of the MBEWBE subcontract will be sublet to MBE/WBE contractors.

If MBEMBE subcontiactor will not be sub-subcontracting any of the work described in this
Schedule, a zero {0) must be filled In each blank above. i more than 10% percent of the value of
the MBEMWBE subcontractor's scope of work will be sublet, a brief explanation and description of -
the work to be sublet must be provided.

The undersigned will enter into a format agreement for the above work with the Genaral Bldder,
conditioned upen its execution of a contract with the Public Building Commission of Chicago, and
will do so within five (5) working days of receipt of a notice of Conlract award from the Commission.

By: .
Ap. Mopfveh LLC- M @/—WL_..

Narfie of MBE/WBE Firm (Print) Signatyre
pon S0 2010 Ao Foace
Dat : Nams {Print)
22 99, 1245
Phone '
IF APPLICABLE:
By:
Joint Venture Pariner (Print) Signature
Date Name {Print)

MBE___ WBE___ Non-MBEMWBE ___
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City of Chicage
Richard M. Daley, Mayor

Departoeat of
Procurement Services

Montel M. Gayles
Chief Procurement Officer

City Hall, Room 403
121 North LaSale Street
Chicago, Iinois 60602
(312) 744-4900

(312) 744-2949 (TTY)

hitp/fwew.cityofchicago.org

DUILDING CHICAGO TOGETHER

Junhe 24, 2009

- Alicia Ponce }
AP, Monarch L.L.C.
1613 8. Michigan Ave.
Chicago, IL 60616
Annual Certificate Explres: July 1, 2010
Vendcr Number: 52980021

DearMs. Ponce:

We are pleased to inform you that AP. Monarch L.L.C. has been cerlified as a
Minority Business Enterprise (MBE) and Women Business Enterprise
(WBE by the City of Chicago. This MBE/WBE certification is valid until July 1,
2014; however your firm must be re-validated annually. Your firm’s next annual -
validation Is required by July 1, 2010,

As a condition of continued certification during this five year perlod, you must file a No-
Change Affidavit within 60 days prior to the date of expiration. Failure to file this
Affidavit will result in the termination of your cerification. Please note that you must
include a copy of your most current Federal Corporate Tax Return. You must
also notify the City of Chicago of any changes in ownership or control of your firm or
any other matters or facts affecting your firm's eligibility for certification.

The City may commence action to remove your firm's eligibility if you fail to notify us of
any changes of facts affecting your firm's certification or if your firm otherwise fails to
cooperate with the City In any Inquiry or investigation. Removal of eligibility
procedures may also be commenced if your firm is found to be Involved in bidding or
contractual irreguiarities. : '

Your firm’s name will be listed In the City's Directory 6f Minority Business Enterprises -
and Women Business Enterprises in the specially area(s) of;

Leadership in Energy and Environmental Design (LEED) Consulting
Your firm's participation on Clty contracts will be credited only toward MBE/WBE goals
in your area(s) of specialty. While your participation on City contracts is not limited to
your specialty, credit toward MB/WBE goals will be given only for work done.in the
specialty category. . :

Thank you for your continued interest in the City's Minority and Women Business
Enterprise Programs. ‘

%WL
ark Hands -
Managing Deputy Procurement Officer

MH/js
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PUBLIC BUILDING COMMISSION OF CHICAGO
Contract No.

SCHEDULE D - Affidavit of Professlonal Service Provider Regarding MBE'WBE
Participation
{1012)

RFQ PS179%2 AOR for Addition and Renovation of Facilities

. Name of Project:

STATE OF ILLINOIS }ss
COUNTY OF COCK

In connection with the above-captioned contract, | HEREBY DECLARE AND AFFIRM that | am
the

Vice President

Title .
and duly authorized reprasentative of

UrbanWorks, Ltd.

Nams of Professional Service Provider
whose address is

213 W. Institute Place, #710,

Inthe Gliy of_Chicago _Gtatg of T111n0ds
and that | have personally reviewed the material and facts submitted with the attached Schedules
of MBEAVBE participation in the above-teferenced Confract, inclucing Schedule C and Schedule
B (if applicable), and the following Is & statement of the extent to which MBE/WBE fimms will
participate In this Contract if awarded 1o this irm as the Contractor for the Project.

v e | SEnciMSS R, |G
- MBE WBE
Terra Engineering civil, landscape |¢ g tbd
AP Monarch LEED Consulting N s thd
UrbanWoxrks . RAOR A thd ‘s .
s ls
$ I$ '
5 $
$ 1s
Total Net MBE/WBE cmu‘s ls
Percentol TotaiBaseBid] TP of thd o

The Professional Setvice Provider may count toward its MBE/WBE goal a portion of the total
dollar value of a contract with a Joint venture equal to the percentage of the ownership ant control
of the MBE/WBE partner. .

12
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PUBLIC BUILDING COMMISSION OF CHICAGO
Contract No.

SCHEDULE D - Atfidavit of Professlonal Service Provider Regarding MBE'WBE
Participation
(20f2)

SUB-SUBCONTRACTING LEVELS

0 o of the dollar value of the MBE/WBE subcontract will be sublet 1o non-MBE/WBE
contraciors.
0 o of the dollar value of the MBEWBE subconfract will be sublst to MBEWBE

—m—

contractors.

if MBEAWBE subcontractor will not be sub-subcontracting any of the work described in this
Schedule, a zero (G} must be filled in each blank shove,

i more than 10% of the value of the MBE/WBE subconiraclor's soope of work will he sublet, &
brief explanation and description of the worlk to be sublet must be provided.

The undersigned will enter into a formal agresment for the above work wih the above-referenced
MEEANBE firms, conditioned upon performance as Professional Service Provider of a Contract
with the Commission, and will do so within five {§) business days of receipt of a notice of Gontract
award fromn the Gommission.

By: '
UrbanWorks O;\’\/Q__

sy of Profegslons Seryloe Brovides (Prin) S bert Natke
Date,13.202.1200 ' Namo (Pring
Fhous
IF APPLICABLE:
By:
Tolnt Ventura Partner (Print) Signature
Date . Name(ermd '
. : MBE____WBE____Non-MBE/WBE .-
Ph?nefFAx
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STATUS REPORT OF MBE/WBE (SUB) CONTRACT PAYMENTS
(10f2)

Name of Project Contract Number.

Date

STATE OF ILLINOIS }

}88
COUNTY OF COOK }
In connection with the above-captioned contract:

| DECLARE AND AFFIRM that |

{Name of Affiant}
am the

and duly authorized representative of
{Title) . )

{Name of Company)
whose address is

and that the following Minerity and Women Business Enterprises have been contracted with, and have fumished, or
are furnishing and preparing materials for, and have done or are doing labor on the above-captioned contract; that
there is due and to become due them, respectively, the amounts set opposite thelr names for materials or labor as
stated: and that this Is a full, true, and complete statement of all such MBEs/WBES and of the amounts paid, due, and
to become due fo therm:

MBE/WBE Contract Amount Total Amount Balance
Name For of Previous This to
Contract Requests Request Complete
TOTALS
67

S:Pracurement Shared Information\RFQ for AOR Services for Additions and Renovations!AOR
Agreement\CN_PSC_ROG_AORUI'oanWorks_zm00624.doc
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STATUS REPORT OF MBE/WBE (SUB) CONTRACT PAYMENTS (2 of 2)

| DO SOLEMNLY DECLARE AND AFFIRM UNDER THE PENALTIES OF PERJURY THAT THE
CONTENTS OF THE FOREGQING DOCUMENT ARE TRUE AND CORRECT, AND THAT | AM
AUTHORIZED, ON BEHALF OF THE ABOVE FIRM, TO MAKE THIS AFFIDAVIT.

(Afﬁant)

(Date)

On this - day of
20__ .,

before me, , the undersigned
officer, personally appeared - , known to me
to be the person described in the foregoing Affidavit and acknowledged that he (she) executed the
same in the capacity therein stated and for the purposes therein contained. '

In witness thereof, | hereunto set my hand and official seal.

Notary Public
Commission Expires

(Seal)

68
SAProcurement Shared informatiomRFQ for ACR Services for Additions and Renavations\AOR
AgreementiCh _PEC_ROC_ACRUrbanWorks_20100624.dac
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ARCHITECT OF RECORD SERVICES FOR ADDITION AND RENOVATION OF FACILITIES - P51 799Y

SCHEDULE H

W-9 FORM
(COMMISSION’S W-9 FORM EXECUTED BY CONSULTANT FOLLOWS THIS PAGE)

' 69
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'Requést for Taxpayer

Glve form 25 the

o Cotober 207 identification Number and Certification perieide-die
Eriwmal Reverus Sanvice
Name (ayshown on your income tax retum)
4 Uvbe Warks (4
E Buainesa nams, i different from above ¢ /
5 .
Chack sppropriats bexs ] neividusv@cte proprietor 1Y Gorporation L] Pertnershin Exampt
g Limited Habifty company. Enter tha tax ctassification (D=disregarded entity, C=corporation, P=partnseship) P ... .. O payss
x 1] Other oo hstructions) B .
Adilress {numbar, strast, and apt. or sults no.) Requaster's name and address {optional)
E& Mo W lastivy Pla H=FHO
g | Chy, state, and 2P code /
@ “\iestp L OGO
‘g * Uist account pimbekis) here (optionat)

EZRYI Taxpayer identification Number {TiN)_

Entsr your TIN In the appropriate Box. The TIN provided must match the nama given on Line 1 to aveld
backup withholding. For Individuals, this [s your soclal securlty number (SSN). Howaver, for a resident } !
allen, sole propristor, or disregarded entity, sea the Part | Instructions on page 3. For other entities, it Is
your employer Identification number (EIN). If you do not have a number, see How to get a TIN on page 3. or

Soclal sacuiity number
’

Nota. If the account Is In more than one name, see the chart on page 4 for guldelines on whose Employer identification number
number to enter, 361 391F3
g}  Certitication

Under penattiss of perjury, | certify that:

1. The number shown on this form is my correct taxpayer identification number (or | am waiting for a number to ba issued to me}, and

2. | am not subject to backup withholding bacausa: (a) | am exempt from backup withholding, or (b} | hava not been notified by the intemal
Revenue Service (IRS) thet | am subject to backup withholding as a result of a failurs to report all Interest or dividends, or (¢) the IRS has

notiflad me that | am no fonger subject to backup withholding, and

3. | am a U.S. citizen or other U.S. person (defined balow).

Certification Instructions. You must oross out ftem 2 above if you have been notified by tha IRS that you are surrently subject to backup
withholding because you have falled to report all intarest and dividands on your tax retum. For real astata transactions, ltem 2 does not apply.
For mortgage Interest paid, acquisition or abandonment of secured property, cancellation of debt, contributions to an Individual retirerment
arrengement (IRA), end generally, payments other than Interest and dividends, you are not requlred to gign the Centification, but you must

provide your correct TIN, Ses the Instructions on page 4.

Sign Slgnature of M

Here U8, person > —

Date > (p/z;}/z:n

General Instructions

Saptlon references are 1o the intemal Revenue Coda unleas
otherwise noted.

Purpose of Form :

A parson who 13 required to flla an information returni with the
IRS must obtaln your comect taxpayer Identification number (TN}
to repart, for example, Income pald to you, real estate
transactlons, mortgage Interest you pald, acquisition or
abandonment of secured property, cancellation of debt, or
contributions you made %0 an IRA.

Usa Form W-8 only if you are a U.S, parson (Including a
resident allen), to pravide your correct TIN to the person
requesting It (the requester) and, when appiicable, to:

1. Carllly that the TIN are giving Is correct (or you are
walting for a number to gg’lsaued). ¢

2, Ceriify that you are not subject to backup withhelding, or

3. Claim exemption from backup withhol if you are a U.S,
exempt payes, i applicable, are also ce Inri thatas a
U.8. person, your aliccable shara of any parinarship Income from

a U.8, trada or business is not subject to the withholding fax on
forelgn partners’ share of effectively connectsd Incoms.

Note. If a requester glves you a form other than Form W-8 to
raquest ¥our TIN, you must use tha requester’s form If it Is
substantialty similar to this Form W-8.

Definition of a U.S. person. i’or fec{aral tax purposes, you ara
considered a U.S. person if you are:
® An Individua) who Is a U.S. citizen or 1.8, resident alien,
@ A partnership, corporation, company, or asseciation created or
ggtaéﬂzed In the United States or under the laws of the United

3, )
* An eatate (other than a forelgn estate), or
* A domestic trust {as defined In Regulations section
301.7701-7).

Special rules lor parinerships. Partnorships that conduct a
trade or business In the United States are genarally required to
pay a withholding tax on any foreign partners' share of Incomes
frem such business. Further, In certaln cases where a Form W-8
haa not been received, a partnership is required to prasume that
a partner ia a foreign person, end pay ths withholding tax.
Therefore, If you are a U.S, person that is a partner In a
partnership conducting a trada or business In the United States,
provida Form W-9 to the parinership to establish your U.S.
status and avold withholding an your share of partnership
income.

The person who gives Form W-9 to the partnership for
purgaes of establishing its U,S. status and avaiding withholding
on its allocable share of nst Incoms from the partnership
conducting a trade or business In the United States Is in the
Tollowlng cases: -

& The U.S. owner of & disregarded entity and not the entity,

Cat. No. 18231

Form V-0 (Rev. 19.2007)




Form YW-9 (Rev, 10-2007)

Fege

@ The U.S. grantor or other owner of a grantor trust and not the
trust, and

* The LS, trust {other than a grantor trust) and not the
beneflelaries of the trust. .

Forelgn person. If you ara a forelgn person, do not use Form

W-0. Instead, usa the appropriate Form W-8 (ses Publication

EE'lfl'tf Wl)thholdlng of Tax on Nonrasident Allens and Forslgn
es),

Nonresident alien who bagomes a resident alien, Generally,
only a nonresgident ellen individual may use the terms of a tax
traaty to reduce or eliminate .8, tax on certain types of ncome,
However, most tax treatios contaln a provision known as a
"saving claussa." Exceptions specified in the saving clause may
permit an exemption from tax to continue for cortain types of
income even after ihe payes has otherwlsa bacome a U.S.
resident allen.for tax purposes.

if you ere a U.S. rssident allen who 13 relying on an exception
contained In tha saving clause of a tax treaty to clalm an
exemption from U.S. tax en certaln types of income, you must
i?mn a statement to Fom W-9 that specifies the following five

oms!

1. The freaty country. Generally, this must be the same treaty
;r[mder which you clalmed exemnption from tax as a nonresident

8.

2, The treaty article addresseing the incoms.

3. The articla number {or location) in tha tax treaty that
contalng the saving clausa and Is exceptions.

4, The type and amount of incoms that qualifies for the
exemption from tax,

5. Sufficlerit facts to justily the exsmption from tax under the
terms of the treaty article.

Example. Article 20 of the .8.-China Incoma tax reaty allows
an exemption from tax for scholarship income received by a
Chiness student tamporarily present in the United States, Under
L.8. [aw, this student will become a resldent allen for tax
purposes It hisor her stay [n the United Stales excesds &
calendar years. Howaver, paragraph 2 of the first Protocol to the
U,8.-China treaty (dated Aprli 30, 1984) allows the provisions of
Article 20 to continue to ag:ld\: even after the Chinese student
becornes a rasident allen a United States. A Chinese
student who qualifies for this excaption {under paragraph 2 of
the first protocol) and Is relying on this exception to ¢laim an
axemption from tax on his or her scholarship or fellowship
Income would attach to Form W-9 a statement that includes the
information describsd sbove to support that exemption.

If you are a nonresicent allen or a forelgn entity not subject to

backup withholding, glve the requester the appropriate
completed Form V\?-eg req

What Is backup withholding? Persons making cartain payments
o gou must under certain conditlons withhold and pay to the
RS 289 of such payments. This Ia called “backup withholding.”
Payments that may be sublect to backup withholding Include
interest, tax-exernpt interest, dividends, broker and bartor
exchaenge transactlons, rents, royaitles, nonemployes pay, and
certain paymentsa from fishing boat eparators. Real estate
transactions are not subject to backup withholding.

You wiil not ba subject to backup withholding on payments
you receive if you give the recuester your correct TIN, make the
proper certificetions, and report all your taxable interest and
dividends on your tax rstum. ‘

Payments you recelve will bs subject 1o backup
withholding If:
1. You do not furnish your TIN to the requester,

2, You do not certify your TIN when required (see the Part i
Instructions on page 3 for details),

3, The IRS tells tha requester that you furnished an Incormrect

4. The IRS tslla you that you are subject to backup
withhelding because you did not raport all your interest and
dividends on your tax returr: {for veportable interast and
dividends only), or

5. You do not certify to the requester that you are not subjec
o backup withholding under 4 ehove (for reportable interest an
dividend accounts opened aftar 1983 only). _

Cortaln pavess and payments ars exempt from backup
withholding. Sea ths Instructions below and the separate
Instructions for the Requester of Fonm W-9.

Mso sea Spaclal ndas for partnerships on page 1.
Penalties

. Fallure to furnish TIN, If you fall to furnish your correct TiN to ¢

requester, you are subjsct to a penalty of $80 for each such
fzllure unless your fallure is dus to reasoneble cause and not to
willfui neglect.

Civil penaity for false information with respect to
withholding. If you make a faisa statement with no reasonable
basky that resuits In no backup withholding, you are sublect to a
$500 penalty.

Criminal penalty for falsifying Information. Williully falsifying
certifications or affimations may subject you to criminal
penaities including fines and/or imprisonment.

Misuse of ‘TINS. If the requester dlsciosas or uses TIiNs in
violation of federal law, tha requester may be sublect to elvil ant
criminal penalties.

Specific Instructions

Name

if you are an individual, you must generglly enter the name
shawn on your Income tax return, Howsver, If you have changec
ur last name, fot Instancs, due to manfage without Informing
a Social Sacurity Administration of the name change, enter
your first nams, the l2st rame shown on your soclal sacurity
card, and your new last name.

It the account is in Joint names, list first, and then clrcle, the
name“h ?Hhsperson of entity whose number you entered in Part
of the form.

Sole proprietor, Enter your individual nama as shown on your
income tax return on tha “Name” {lne. You may enter your
business, trade, or “doing business as (DBA)” name on the
“Business name" lina.

Limited Nabiiity company {LLC). Check tha “Limlted liabllity
company” box only and enter the appropriate code for the tax
classification (*D” for disregarded entity, “C” for corporation, “P*
{or partnership) in the spaca provided.

For a single-member LLC (including a forelgn LLC with &
domestic owner) that Is disregarded as an entity separats from
Its owner under Regulations sectlon 301.7701-3, enter the
cwner's name ors the “Name® line. Enter the LLC’s name on the
“Business name” line.

For an LLC classifled as a pertnership or a coporation, enter
the LLC’s name on the “Name" line and any business, trade, or
DBA name on the “Business name”" {ne.

Other entities. Enter your business nama as shown on required
tederal tax documents on the “Name” line. This name should
metch the name shown on the charter or other legal document
creating the entity. You may enter any business, tracle, or DBA
name ¢n tha "Business name* line,

Note, You are requested ta check the appropriate box for your
status (ndividual/sole propristor, corperation, &tc.).

Exempt Payee

if you are exempt from backup withholding, snter your name as
described abova and check tha eppropriate box for your status,
then check the “Examgt payes” box In the line following the
business name, sign and date tha form.




Form W-0 [Bey, 10-2007)

Generally, Individuals {inciuding sole propristors) are not exempt
from backup withholding. Corporationa are exempt from backup
withhelding for certain payments, such as Interest and dividends.
Note. if you are exempt from backup withholding, yoli should
still complete this form to avold possible amoheous backup
withholding.

The following payees are exsmpt from backup withholding:

1. An organization exempt from tax under section 501 {e), any
iRA, or a custodial account under section 402(b)7) if the account
satisfles tha requirements of section 401(H(2),

2. The Unitad States or any of s agencles or
instrumantalities,

3. A state, the District of Columbla, a possession of the Unitad
States, or any of their political subdlvisions or Instrumentafities,

4. A forelgn government or any of its poiitical subdivisions,
agencles, or insinimentalitles, or

5. An Intemational organization or ary of its agencies or
Instrumentalitlas,

| ?ﬂd'aer payees that may be exempt from backup withholding
ncluge;

6. A corporation,

7. A forelgn ceniral bank of issus,

8, A dadler in sacuritles or commoditles required to ro?is!er in
the United States, the Distidct of Columbla, or a possession of
the United Statea,

9, A futures commission merchant registered with the
Commedity Futures Trading Commission,

10. A real estats investment trust,

11, An entity feglstered at all times during the tax year under
the investment Company Act of 1240,

531?.);\ common trust fund operated by a hank under section
a), . X -
13, A financial institution,

14. A middleman known In the investment community &3 a
nominee or custedian, or

16. A frust exempt from tax under section 664 or described In
section 4047,

The chart below shows types of payments that may be
exempt from backup withholding. The chart applies tg the

exernpt payees listed above, 1 through 15, )
IF the payment Is for..,. J‘HEN the payment Is exempt
O s s

interest and dividend payments ﬂ: egxemm payees except

Broker transactions Exempt payees 1 through 13,
Also, a person registered under
the Investment Advisera Act of
1940 who reguiarly acls as a
broker

Barter exchange transactions Exempt payess 1 through 5

and patronage dividsnds

Payments aver $600 required Generally, egempt payees

to ba reperted and direct 1 through 7

sales over $5,000'

“Sea Form 1099-MISG, Miscelianeous Income, and ks [nstictions.

However, the fellowing payments mada to a corporation (including gross
proceads paid to an attemey under ssction G045, even If the sttomey ls &
corporation} and reportebla on Form 1098-MISC are ot exempt from
hackup withholding: medical and health care payments, attomeys’ fess, and
payments for seevicea pald by a federal executive agency,

Part 1, Taxpayer Identification

Number (TIN)

Enter your TiN in the appropriate box. if you are a rasident
allen and you do not have snd 2re not eligile to get an 88N,

your TIN Is your IRS individual taxpayer ldentification number
(TIN). Enter It In the seclal security number box. if you do not
hava an ITIN, see How 1o gst a TIN below,

i you are a sols propristor and you have an EIN, you may
enter either your S;N or EIN. However, the IRS prefers that you
usa your SSN,

If you are a single-member LLC that Is disregarded as an
entity separate from its owner (see Limitsd liabillty company
(LLC) on page 2), enter the owrier's SSN (or EIN, If the owner
has one), Do not enter the disregarded entity’s EIN. If the LLG g
classified as a carporation or partnership, enter the entity's EIN,

Note, Ses the chart on page 4 for further clartication of name
and TIN combinstions.

How to get a TIN. if you do not have a TIN, apply for ane
immediately. To apply for an SSN, gat Form 8S-5, Application
for a Soclal Security Card, from local Soclal

Administration office or get this form onllne at www.ssa.gov. You
may also get this form by calling 1-800-772-1213. Use Form
W-7, Application for IRS individual Taxpayer Identification
Number, to apply for an ITIN, or Form 58-4, Applieation for
Empla*voor Identification Number, 1o apply for an EIN. You can
apply for an EIN onfine by acgessing the RS webslte at
www.lrs.gov/ibusinesses and clicking on Employer Identification
Number FN) under Starting a Business, You ¢an get Forms W-7
and 53-4 from the IRS by visiting www.irs.gov or by celilng
1-800-TAX-FORM {1-800-828-3678),

If you are asked to complete Form W-9 but do not have a TIN,
writs “Applied For* In the spaca for tha TIN, sign and date the
form, give it to thae requester. For Interest and dividend
payments, and certaln payments made with respect to readily
iradebls Instruments, generally you will have 60 daystogeta .
TIN and give it to the requester befors you aere subject to backup
withholding on payments. The 80-day rule does not apply to
other of payments, You will ba subject to backup
withholding on all such payments until you pravide your TIN to
the requaster. :

Note. Entering "Applied For means that you have already
apptied for a TIN or that you Intend to apply for one soon.

Caution: A disregarded domestic entity that has a foreign owner
must use the eppropriate Form W-8.

Part 1l. Certification

To establish to the withholding agent that you are a U.S, person,
or resident allen, slgn Form V‘?-Q. You may be requested to sign
l;%;he withholding agent sven If itema 1, 4, and & below Indicets

For a Jeint account, only the person whoss TiN s shown In
Part | showld slgn (when required}. Exempt payess, see Exempt
Fayes ¢n page 2,

Signature requiremants. Complete the certification as Indicated
in 1 through § below.

1. Interest, dividend, and barter exchange accounts
opened before 1984 and broker accounts eonsidered active -
during 1683, You rust glve your comect TIN, but you do not
have to sign the certification.

2. Interest, dividend, broker, and barter exchangs
accounts opened after 1983 and broker accounts considersd
Inaotive during 1983, You must sign the certification or backup
withhalding will apply. if you are subject to backup withhelding
and you are merely providing your comrect TIN to the requester,
%rou must cross out item 2 In the certification before glgning the
orm, -
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3. Real estate imnéactlons. You must sign the certlication,
You may eross out ltam 2 of the certification.

4, Other payments. You must give your comect TIN, but you
do not have to sign the certification unless you have been
notified that you have previously given an incorrect TIN, “Other
payments® Include paymants mads in the cowrse of the
requester’s {rade or business for rents, royaities, gooda (other
?lliln g:!la for merc{wsa?disa). mrz%ﬂcal)snd he:i.ltgcam services

ncluding payments to esrperations), payments to a
nonemployes for services, payments to certaln fishing boat crew
members and fisherman, and gross procesds pald o attomeys
{including payments to corporations),

8. Morigage interest pald by vou, acquisition or
abandonmant of sequred property, canceflation of daht,
gualified tuition gggram payments {under section 528), IRA,
Coverdell ESA, Archer MSA or HSA contributions or
distributions, and pension distributions. You must give your
cerrect TIN, but you do nat have to sign the cettification.

What Name and Number To Qive the Requester

For this type of acoount: Giva name and 88N of:
1. Individual The Individual
2. Two or mera individuals (oint The actual owner of the account or,
aocount) If combined funds, the first
Individuat o the account®
3. Gustodian account of a minor The miper*
' [Uniform Gift to Minors Act)
4. a. Tha usual revecable savings The grantor-tustes '
trust (grantor ta aiso trustee)
b. So-calted trust acoount that Is | Tha actust owner®
not aTegal or valid trust under
stats law

5. Sole propeistorship or disregarded | The awner®
snﬁtyp;:medhymlndlvldud

For this type of acoounts Give nams snd EIN oft

a. not ownad Tha
Dhem;‘dedanmy by an owner

7. Avalld tust, estate, or pension trust | Legal entity*
8. Corporate or LLG alecting The corporation
corporats siatus on Form 8832
9. Assoclation, ciub, refigious, The arganization
charitable, educational, or other A
- tax-exempt organizetion
10, Parinership or multf-meamber LLG | Tha partnership
11. A broker or ragistarsd nominss The broker or nominea
12, Acoount with the Dapertment of The publlo antity

Agricutture in the name of a public
entity (such as a stats or jocal
government, school district, or
Pprizon) thiat receives agriculbeal
program peyments

'u:iﬂmmdoiﬁolhtnmldmpmnvmmumbw furnish, if onty one parson

’m-mhnamnhumsau.mm-nmm’:m
Clreis the minor's name and fumish the siaor's 8SN.

‘vmmmwmwnmmmmmmymmmwnw
nmomh.uanndnmthnwuudﬂmrmSSﬂorElewhauoml.
but the IR3 encouragse you 10 use youe S3N,

4 Ut irst and circle thia nama of the truet, satadu, or panaion trust. Do net kumish the TIN
ol the porsonal representstive or trusiss urless ths legal entity Healf 1a not daaignatsd In
ﬂwmmetholnSp-chmrpamhhrmmn.

Note. If no name Is clrcled when mors than one name Is listed,

the number will bs considersd to bs that of the first name Iisted.

Secure Your Tax Records from Identity The

Idantity theft cocurs when someons uses your personal -
Informatlon such as your name, soclal security number (SSN),
other Identifylng Information, without your permission, to comn
‘raud or other crimas. An Identity thief may use your SSN to g
4 job or may file a tax return using your SSN to receive a refur

Ta raduce your risie
® Protect your SSN,
9 Ensure your employer Is protecting your SSN, and
9 Ba caraful when choosing a tax preparer.

Call the IRS at 1-800-828-1040 If you think your Identity has
been uged inappropriately for tax purposes.

Victims of identity theft who are expsiiencing econemio hanr
or a system problem, or are seeking help In resolving tax
problems that hava not been resolved through nermal channels
may be afigible for Taxpayer Advocate Service (TAS) asslstance
YYoit can reach TAS by calling the TAS tolkirse casa Intake fins
at 1-877-777-4778 or TIV/TDD 1-800-829-4058,

Protect yourself frum suspicious emally er phishing
schemss, Phishing is the creatfon and use of emall and
websites deslgned to mimi: legitimata business emalls and
wobsites. The most common act is sending an emall to a user
falsely cialming 1o be an established legitimate entermprise In an
attempt to scam the user into sumrendering privats information
that will be used for Identity theft.

The IRS does not Inltiate contacts with taxpayers via emalls.
Also, the IRS does not request personal detalled information
through emall or ask taxpayers for the PIN rumbera, passwords,
of similar secret access Information for their credit card, bank, o
other financial accounts.

If youi recelve an unsolicited emall claiming to be from the IRS
forward this messaga to phishing@irs.gov, You may algo report
misuse of the IRS name, logo, or cther (RS personal property to
the Treasury Inepector General for Tax Administration at
1-800-385-4484, You can forward susplcious emalls to the
Federal Trads Commission at: spam@uee.gov or contact them at
www.consumer.gov/idtheft or 1-877-IDTHEFT(438-4338).

Visit the IRS wabsite at www.irs.gov 10 leam more about
Identity theft and how to reduce your risk,

Privacy Act Notlce

Sguﬂons1oaofmIntemnlﬂwmecodemqu!myoummermﬂNtopersonsmmmtmowmaﬁonmmawmmelﬂswmpomnm

dwidends.mdcena!nothuincomopaidhyou,mo
you madsa to an iRA, or Archer MSA or SA. Tha IRS uses the n

you , the acquisition or abandonment of Secured
e umbers for

property, cancellation of debt, or
sea and to help verlly the accuracy of y::; tﬂx Bl:aturn.

PUIPO!
The IRS may also provido this informatien to ths Dapartment of Justics for ¢ivil and criminal Wtigation, and to cities, states, tha District of Columbla,
posseasions to cany out ther tax laws, We may also discloss this Information fo other countriss undar & tax treaty, to faderal and staie agencies to enfores federsl

nontax criminal lawa, of 1o faderal law enforcamest and inte)
‘You must provida your TIN whethee or not

agenciss 1o combat temorism.
u are required to Ma & tax retumn. Payers must generaily withhoid 2856 of taxable Intevest, dividend, and certaln other

payments to a payse who does notgrvoaﬂhr?oapawnt‘ma:npenama may also apply,




ARCHITECT OF RECORD SERVICES FOR ADDITION AND RENOVATION OF FACILITIES - PS1798Y

SCHEDULE|
ELECTRONIC FILE TRANSFER AGREEMENT

Between the Architect and the Owner

Owner. Public Bullding Commission of Chicago (PBC)
RE: A ELECTRONIC MEDIA
PROJECT NAME AND NO.:

DESCRIPTION OF DATA: This Agreement shall apply o all Electronic Drawings which are
listed and otherwise idenfified in an attached cover letter(s) to the PBC

TERMS OF AGREEMENT:

1. The PBC acknowledges that it has requested Architect to provide certain designs as electronic

" drawing file data in disk format and that the information contained on these disks is provided

for its sole use and convenience. The PRC, at its own discretion, may choose to reassign this

data to a third party, to whom all terms of this agreement shall also apply, by obtaining the third
party's signature on the line below and sending a signed copy to Architect. ‘

9. The undersigned further acknowledges that the true record of the design is the most recent
printed copy of the design by Architect, and that errors and other changes may subsequently
be introduced to the electronic format without the fault or knowledge of, and beyond the control
of Architect. '

3. The PRC and Architect hereby acknowledge and agree that to the extent the PBC, its agents,
employees, consultants or contractors modify a design on electronic drawing file data such that
the design differs from the last sealed hard copy prepared by the Architect, the PBC shall be
responsible for any cost or harm incurred by the PBC due such modification.

4. This Data is an instrument of professional service prepared by Architect. Unless otherwise
provided for in the Agreement, the reuse of this data, Including designs and information
included thereln shall be at the sole risk of the user.

SN,
; Archit ;» 7
\\:77?2?\ J%/}%&J & (25/200

Architect Adfthorized Signature [date

Acknowledged and Accepted for:

Signature of PBC Executive Director [date]
Acknowledged and Accepted by Third Party:

Signature of Third Party {date]
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