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ARCHITECT OF RECORD SERVICES FOR ADDITION AND RENOVATION OF FACILITIES ~ PS1799C

EXECUTION PAGE

THIS AGREEMENT for Architect of Record Services for Facilities (Agreement”), effective
as of May 11, 2010, but actually executed on the date witnessed below, is entered into by and
between the Public Building Commission of Chicago, a municipal corporation of the State of
llinois, having its principal office at Room 200, Richard J. Daley Center, 50 West Washington
Street, Chicago, Ilfinois 60602, {the "Commission™), and BLDD Architects, Inc. with offices at
833 West Jackson Blvd., Suite 100, Chicago, lllinois 60607 (the "Architect”).

Recitals:

Whereas, the Commission intends to undertake from time fo time the acquisition,
demolition, renovation, development, construction and/or improvement of buildings, facllities and
other improvements ("Project’} located in the City of Chicago ("City") at the request of various
govemmental and public agencies ("User Agency”).

WHEREAS, the Commission requires cerfain professional services as described in
Schedule B of this Agreement as modified from time to time by Task Order (the “Services”) in
connection with the Projects undertaken by the Commission for the use and benefit of a User
Agency.

WHEREAS, the Architect desires to be retained by the Commission to perform the
Services and has represented to the Commission that the Architect is qualified and competent, by
education and fraining, and has the knowledge, skill, expetience and other resources necessary to
prepare drawings, specifications and construction documents necessary fo complete the Project in
accordance with standards of reasonable professional skill and diligence, and o perform the
Services required by this Agreement in accordance with terms and conditions of this Agreement.

WHEREAS, in reliance upon the Architect's representations and Key Personnel as
identified in Schedule E, the Commission has selected the Architect to perform the Services on the
terms and conditions set forth In this Agreement as modified from time to time by Task Order.

NOW,THEREFORE, the parties have executed this Agreement on the terms and
conditions in the Agreement:
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ARCHITECT OF RECORD SERVICES FOR ADDITION AND RENOVATION OF FACILITIES - PS1799C

ILDING COMMISSION OF CHICAGO

Richar 1ey ’

Chalrrnan

ATTEST: Mﬂw

Edgrick Jq@;on Secretary

\ice- President

County of: f\/l()(‘(')ﬂ
State of: )L

Subscribed and swom fo before me by |

on behalf of Consultant this 3 | day of JUNE 20 _Q_

Notary Rublfic
My Commission expires: _$ -5 ~ QO]
(SEAL OF NOTARY)
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ARCHITECT OF RECORD SERVICES FOR ADDITION AND RENOVATION OF FACILITIES - PS1799C

SCHEDULE A

TERMS AND CONDITIONS
Article I. INCORPORATION OF RECITALS

Section 1.01  The matters recited above, the "Background Information,” are incorporated in and
made a part of this Agreement.

Article [l. DEFINITIONS AND USAGE

Section 201  Definitions. The following phrases have the following meanings for purposes of
this Agreement:

(a) Additional Services. Additional Services to be provided by the Architect of Record
pursuant fo the provisions of a Task Order.

(b) Agreement. This Agreement for Architect-of-Record Services, between the
Commission and the Architect, including all exhibits, schedules and documents
attached hereto and incorporated herein by reference, and all amendments,
modifications, revisions or Task Orders made in accordance with its terms.

(¢) Architect or Architect of Record. The company or other entity identified in this
Agreement, and such successors or assigns, if any, as may be authorized by the
terms and conditions of this Agreement.

(d) Architect's Estimate of Probable Construction Cost. The Architect's professional
opinion of the cost necessary fo construct the Project and fumish all items
required to complete the Project as described in the corresponding Design Phase
Deliverables prepared by the Architect in accordance with the Task Order.

(e) Authorized Commission Representatives. One or more persons designated in
writing by the Executive Director for the purposes of assisting the Commission in
managing the Project. As specifically directed by the Commission, the Authorized
Commission Representative will act on behalf of the Commission

() Commission or PBC. The Public Building Commission of Chicago, a municipal
corporation organized under the Public Building Commission Act of the State of
Illinois, as amended, or its duly authorized officers.

{g) Construction Budget. The total funds budgeted by the Commission for
constructing the Project and furnishing all items necessitated by the Project which
must be shown or described in the Contract Documents to be prepared by the
Architect in accordance with this Agreement. The Construction Budget does not
include any payments made to the Architect, or Commission Consultants or
reimbursable expenses to Schedule C.
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{h) Contract Documents. Al of the Contract Documents for the construction and
improvement of the Project including the Bidding Insfructions, Standard Terms
and Conditions for Construction Confracts, Standard Terms and Conditions
Procedures Manual, Technical Specifications, Drawings, Addenda, Bulletins and
Modifications.

(i} CW System or CW. The on-ine collaboration workspace and document
management system esfablished and maintained by the Commission for
electronic submission and receipt of documents and reports.

() Day. Unless otherwise indicated, the word "day" means calendar day. The
phrase "business day" refers fo Monday through Friday, except for national
holidays.

(k) Deliverables. The documents, in any format (electronic or hard copy) requested
by the Commission, including technical specifications, designs, drawings, plans,
reports, forms, recommendations, analyses, and interprefations, the Architect is
required, under this Agreement and assigned Task Order, fo provide to the
Commission.

() Deslgn Architect. The Design Architect is the person retained by the Commission
for the purpose of preparing the prototype and concept design documents for the
Project.

{m) Key Personnel. Those job fitles and individuals identified in Schedule E.

{n) Project. Various Schoo! Facilities undertaken by the Commission for use by the
User Agency.

{o) Project Schedule. The Project Schedule that will be provided to the Architect by
the Commission in CPM and/or summary bar chart form. The duration for the
Project Schedule will be the same duration stated in Project Book 1, of the
Contract Documents approved by the Commission for the Project. The Project
Schedule will clearly identify major activities within the Project, including each
phase of planning, design and construction. The Architect must provide details of
its pre-construction activities and will promptly notify the Authorized Commission
Representative whenever there is an actual or projected variance to the Project
Schedule.

(p) Record Documents. Drawings prepared by the Architect in an electronic editable
format approved by the Commission showing significant changes in the work
made during construction, based on marked-up prints, drawings, shop drawings
and other data furnished by the Project’s building contractor.

{q) Services. Collectively, the duties, responsibilities and tasks that are necessary fo
allow the Architect to provide the Scope of Services required by the Commission
under this Agreement and the assigned Task Order.
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() Subconsultant or Subcontractor. Any person or entity hired or engaged by the
Architect to provide any part of the Services required under the terms of this
Agreement and the assigned Task Order.

(s) Task Order. A document issued by the Commission to the Architect pursuant to
this Agreement that authorizes in writing Services and/or Deliverables to be
provided by the Architect together with any applicable exhibits or schedules, a
timetable for Defiverables and the applicable fees.

(ty User Agency. The Board of Education for the City of Chicago.

Section 202  Usage and Conventions.

(2) Captions and Headings. The captions and headings of the various sections of this
Agreement are used solely for reference purposes and do not construe, nor will
they be deemed or used to construe, interpret, limit, or extend the meaning or
scope of any work, clause, paragraph, or provision of this Agreement.

{b) The term “include,” in all its forms, means “include, without limitation® unless stated
otherwise,

(c) Terms of one gender imply the other gender(s) unless the context clearly indicates
otherwise. Use of the singular includes the plural and vice versa.

Article tHi. INCORPORATION OF DOCUMENTS

The Schedules A through H are incorporated in and made a part of this Agreement. By executing
this Agreement, the Architect acknowledges that Architect is familiar with the contents of each of
such documents and will comply fully with all applicable portions of them in performing the
Services.

Section 3.01  Policies Concerning MBE and WBE (Schedule G). The Commission's policies
conceming utilization of minority business enterprises ("MBE"} and women business enterprises
("WBE"), as the same may be revised from time o time.

Article IV. ENGAGEMENT AND STANDARDS FOR PERFORMING SERVICES

Section 401  Engagement. The Commission engages the Architect, and the Architect accepts
the engagement, to provide the Services described in this Agreement and the assigned Task
Order, as the same may be amended from time to time by mutual agreement of the Commission
and the Architect.

Section4.02  Key Personnel.  The Architect must not reassign or replace Key Personnel
without the written consent of the Commission. The Commission may at any fime in writing notify
Architect that the Commission will no longer accept performance of Services under this Agreement
by one or more Key Personnel fisted in Schedule E of this Agreement. Upon that notice, Architect
must immediately suspend the Key Person or Key Persons from performing Services under this
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Agreement and must replace him or them with a person or persons with comparable professional
credentials and experience, Such replacements are subject to approval by the Commission.

Section4.03  Adequate Staffing. The Architect must, upon receiving a fully executed copy of
this Agreement, assign and maintain for the duration of this Agreement an adequate staff of
competent personnel that is fully equipped, licensed as appropriate, available as needed, qualified
and assigned to perform the Services. The Architect must include among its staff the Key
Personne! and positions as identified and specified in Schedule E of this Agreement. The level of
staffing may be revised from time to time by notice in writing from Architect to the Commission and
with prior written consent of the Commission.

Section4.04  Nondiscrimination. In performing under this Agreement the Architect will not
discriminate against any worker, employee, applicant for empioyment, or any member of the public,
because of race, color, creed, national origin, gender, age, or disability, or otherwise commit an
unfalr labor practice. The Architect certifies that hefshe is familiar with, and will comply with, all
applicable provisions of the Civil Rights Act of 1964, 28 U.S.C. § 1447, 42 US.C. §§ 1971,
1975a-1975d, 2000a to 2000h-6 {1992); the Age Disctimination in Employment Act of 1967, 29
U.S.C. §§ 623634 (1992); the Americans with Disabilifies Act of 1990, 29 U.S.C. § 708, 42
US.C. §§ 12101-12213, 47 U.S.C. §§ 152, 221, 225, 611 (1992); 41 C.F.R. § 60 (1992); 41
CF.R. § 60 (1992); reprinted in 42 U.S.C. 2000(e) nole, as amended by Executive Order No.
11,375 32 Fed. Reg. 14,303 (1967) and by Executive Order No. 12,086, 43 Fed. Reg. 46,501
(1978); the Age Discrimination Act, 43 U.S.C. Sec. 6101-6106 {1681); P.L. 101-336; 41 CF.R.
part 60 et seq. (1990); the llinois Human Rights Act, 775 ILCS 5/1-101 et seq. (1990), as
amended; the Discrimination in Public Contracts Act, 775 ILCS 10/0.01 et seq. (1990), as
amended; the Environmental Barriers Act,, 410 ILCS 25/1 et seq; and the Chicage Human Rights
Ordinance, Chapter 2-160, Section 2-160-010 et seq. of the Municipal Code (1990), as amended,
and a Resolution passed by the Board of Commissioners of the Public Building Commission of
Chicago on October 1, 2009, conceming participation of Minority Business Enterprises and Women
Business Enterprises on contracts awarded by the Commission. The Architect will further furnish
such reports and information as may be requested by the Commission, the Hlinois Department of
Human Relations, or any other administrative or govemmental entity overseeing the enforcement,
or administration of, or compliance with, the above-mentioned laws and regulations.

Section4.05  Employment Procedures; Preferences and Compliance. Salaries of empleyees of
the Architect performing work under this Agreement will be paid unconditionally, and not less often
than once a month, without deduction or rebate on any account except such payroll deductions as
are mandatory or permitted by applicable law or regulations. The Architect certifies that he/she is
famitiar with, and will comply with, all applicable provisions of 820 ILCS 130/0.01 through 130/12
(Prevailing Wage Act), 30 ILCS 570/ through 570/7 (Employment of lllinois Workers on Public
Works Act) and 30 ILCS 560/0.01 through 560/7 (Public Works Preference Acl). The Architect will
also comply with all applicable "Anti-Kickback” laws and regulations, including the "Anti-Kickback"
Act of 1986, 41 U.S.C. §§ 51-58 (1992); 18 U.S.C. § 874 (1992); 40 U.S.C. § 276¢ (1986} and
the llinois Criminal Code of 1961 720 ILCS 5/33E-1 et. seq. If, in the performance of this
Agreement, any direct or indirect "kick-back” is made, as defined in any of the above mentioned
laws and regulations, the Commission may withhold from the Architect, out of payments due to the
Architect, an amount sufficient to pay any underpaid employees the difference between the
salaries required fo be paid under the law and this Agreement and the salaries actually paid such
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employees for the total number of hours worked. The amounts withheld may be disbursed by the
Commission for and on account of the Architect to the respective employees to whom they are
due, as defermined by the Commission in its sole discretion.

Section4.06  Compliance with Policies Conceming MBE and WBE.  Without limiting the
generality of the requirements of the policies of the Commission referred fo in Section 3.01 above,
the Architect will use every reasonable effort to utilize minority business enterprises for not less
than 25% and women business enterprises for not less than 5% of the value of the Services, In
accordance with the Resolution passed by the Board of Commissioners of the Commission on
October 1, 2009, concerning participation of minority business enterprises and women business
enterprises on contracts, other than construction contracts, awarded by the Commission and to
furnish to the Commission, such reports and other information conceming compliance with such
Resolution as may be requested by the Commission from time to time.

Section4.07 Records. The Architect must maintain accurate and complete records of
expenditures, costs and time incurred by the Architect and by consultants engaged by the Architect
in connection with the Project and the Services. Such records will be maintained in accordance
with recognized commercial accounting practices. The Commission may examine such records at
the Architect's offices upon reasonable notice during normal business hours. The Architect must
retain all such records for a period of not less than five {5) calendar years after the termination of
this Agreement. However, if there is a disagreement over fees, then such records must be
retained for an additional five (5) calendar years or until a final resolution of the matter whichever
occurs first.

Section4.08  Document Confrol

a) The Commisslon has an on-line collaboration and document management system, (the
“CW System®). The Architect shall use the CW System when providing its services to:
track the Work, manage the Project, and follow the Commission’s procedures for electronic
submission and receipt of documents as directed by the Commission Representaive. The
CW System shall be the mode of conveyance and repository for all Project Record
Documents. The Architect shall post all Project-related documents, including Record
Documents, on the CW System. By executing this Agreement, the Archilect agrees to
comply with all terms and condifions required by the Commission for the use of the CW
System.

b.) Within 15 calendar days of the Notice to Proceed, the Architect shall designate an
employee that will serve as ifs System Coordinator. The Architect's System Coordinator
will be the point of contact for the Commission for implementation and support for the
Design Architect’s use of the CW System.

¢) Employees of the Architect and its Subconsultants who will use the CW System must
complete the training provided by the Commission. Each such employee must fumish a
valid e-mail address to the Authorized Commission Representative prior {o the training.

d.) The CW System requires a broadband connection with the Intemet (e.g., at & minimum,
T1, cable modem, or DSL) for effective use. The Architect must fumish its own hardware
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and software, including, but not limited to, personal computers, peripheral software, virus
protection software and high-speed document scanners. All written communication and
document transmittal from the Architect o the Commission will occur via the CW System.
In the event that hand signatures and/or stamps are required for the document, unless
otherwise directed by the Authorized Commission Representative, the transmittal of such
documents shall be made simultaneously via the CW System and a hard copy shall be
transmitted as required by the Contract Documents. Signed and/or stamped documents
must be scanned and uploaded to the CW System.

e.) The Architect shall be solely responsible for its use of the CW System, as well as use of
the CW System by its Subconsultants.

f) The Architect shall submit all invoices in electronic format using the PBC's CW System
and document management system. All submitted invoices shall include a cover page as
provided by the Commission.

Section4.09  Compliance with Laws. In performing its engagement under this Agreement and
the assigned Task Order, the Architect must comply with all applicable federal, state and local
laws, rules, and regulations.

Section4.10  Weekly Meetings. Weekly meelings for the Project and project team will be
scheduled upon the Commission's request for the duration of the Services. The Architect will
cause such meetings fo be attended by appropriate personnel of the design team engaged in
performing or knowledgeable of the Services.

Section4.11  Defects in Project. The Architect must nolify the Commission immediately if the
Architect obtains knowledge of an issue or circumstances which could result in a delay in the
performance of Services or significant problem in connection with the Project, including without
limitation, construction defects, cost overruns or scheduling delays.

Section4.12  Performance Standard.

(a) The Architect represents that the Services performed under this Agreement and
the assigned Task Order will proceed with efficiency, promptness and diligence
and will be executed in a competent and thorough manner, in accordance with
reasonable professional standards in the field consistent with that degree of skill
and care ordinarily exercised by practicing design professionals performing
services of a scope, purpose, and magnitude comparable with the Services to be
provided under this Agreement, This includes, but is not limited to, a thorough
review by the Architect of any design documents for the Project prepared by the
Commission's Design Architect The Commission expects the Architect to
undertake a thorough review of the concept design doecuments and/or profotype,
and to identify any emors, omissions, inconsistencies or ambiguity in the concept
design, as well as any changes in any pertinent code that may have occurred.
Regardless of any emors, omissions, inconsistencies or ambiguity in the concept
design andfor protolype, the Commission will hold the Architect solely and
completely responsible for any and all emors, omissions, inconsistencies or
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ambiguity in Architect's Deliverables, including, but not limited to, the construction
documents for the Project. The Architect further promises that it will assign at all
times during the term of this Agreement the number of experienced, appropriately
trained employees necessary for the Architect fo petform the Services in the
manner required by this Agreement and the assigned Task Order.

(b) The Architect must ensure that all Services that require the exercise of

professional skills or judgment are accomplished by professionals qualified and
competent in the applicable discipline and appropriately licensed, If required by
law. The Architect must maintain current copies of any such licenses and
provide these copies upon request by the Commission. The Architect remains
responsible for the professional and technical accuracy of alf Services fumished
whether by the Architect or others on its behalf. All deliverables will be prepared
in a form and content satisfactory to the Commission and delivered in a timely
manner consistent with the requirements of this Agreement and the assigned
Task Order.

(c) The Architect must not assign any business or individual who is disqualified by the

Commission or debarred under any other governmental agency’s procedures lo
provide the Services under this Agreement and the assigned Task Crder.

(d) If the Architect fails to comply with the obligations under the standards of this

Agreement and the assigned Task Order, the Architect must perform again at its
own expense all Services required to be re-performed as a direct or indirect result
of that fallure. Any review, approval, acceptance or payment for any of the
Services by the Commission does not relieve the Architect of its responsibility to
render the Services and Deliverables with the professional skill and care and
technical accuracy required by this Agreement and the assigned Task Order.
This provision in no way limits the Commission's rights against the Architect
either under this Agreement, at law or equity.

(e) Evaluafions of the Construction Budget Commission’s budget for the Project, the

Section 4.13

preliminary estimate of the Cost of the Work and updated estimates of the Cost of
the Work prepared by the Architect represent the Archifecf’s judgment as a
design professional familiar with the construction industry. It is recognized,
however, that neither the Architect nor the Commission has control over the cost
of labor, materials or equipment, over the Contractor's methods of determining
bid prices, or over competitive bidding, market or negotiaiing conditions.

Errors and Omissions. As directed by the Commission's Authorized

Representative, the Architect will, without additional compensation, prepare addenda, change
orders and/or bulletins required to correct or clarify negligent errors, omissions or ambiguities. The
Commission has a committee that reviews the project for alleged emors and omissions by the
Architect. The Committee will, as appropriate, conduct an intemal review of any alleged error or
omission, provide a written statement of claim regarding the alleged ermror or omission to the
Architect, allow the Architect to respond in writing, and meet with the Architect to atiempt o setile
the claim when the Commission concludes an error or omission has occurred. The Architect will
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attend such meetings without additional compensation. Upon notice or discovery, and as directed
by the Commission, the Architect will perform, without additional compensation, the required
professional services fo issue an addenda fo the bidding documents, or change orders to the
Contract Documents, to cormrect or clarify emors, omissicns, or ambiguities. The Commission
reserves the right to recover, from the Architect, damages incurred by the Commission resulting
from errors or omissions in the Contract Documents prepared by the Architect. The Commission
may withhold payments, in whole or in part, for a material breach of this Agreement, including but
not limited, to the Architect's failure fo perform services or meet the schedule, design errors or
omissions and failure fo adhere to the temms of this Agreement or the assigned Task Order.

If the Commission and the Architect disagree with regard to the Architect’s fault or as fo whether
the Architect is entitled to Additional Services for the work required by the Commission in this
paragraph, then the Architect may assert a dispute pursuant to the provisions of this Agreement.
However, the Architect must provide Services as directed by the Commission during the pendency
of any dispute.

Section4.14  Representation and Covenant by Consultant. Neither the Archifect nor any
affiliate of the Architect is fisted on any of the following lists maintained by the Office of Foreign
Assets Control of the U.S. Department of the Treasury, the Bureau of Industry and Security of the
U.8. Department of Commerce or their successors, or on any other list of persons or enfiies with
which the User Agency or the Commission may not do business under any applicable law, rule,
regulation, order or judgment: the Specially Designated Nafionals List, the Denied Persons List, the
Unverified List, the Entity List and the Debarred List. For purposes of this subparagraph only, the
term "affiliate,” when used to indicate a relationship with a specified person or entity, means a
person or entity that, directly or indirectly, through one or more intermediaries, controls, Is
controlled by or is under common control with such specified person or entity, and a person or
entity shall be deemed fo be confrolled by another person or entity, if confrolled in any manner
whatsoever that results in control in fact by that other person or entity (or that other person or entity
and any persons or entities with whom that other person or entity is acting jointly or in concert),
whether directly or indirectly and whether through share ownership, a trust, a contract or otherwise.

Section4.15  Subcontract Terms and Conditions, Architect shall include a provision in any and
all subcontracts that Architect may enter into for the performance of the Services that states that
the Subcontractor shall comply with the terms and conditions of this Agreement and the Assigned
Task Orders in its performance of its portion of the Services. In addition, each subcontract for the
performance of the Services shall provide that the Commission is a third-party beneficiary fo the
subcontract, and may enforce any of the subcontract terms including, but not limited fo, those
pertaining to standard of performance, indemnity and insurance. Nothing in this Agreement, nor
any subcontract entered into pursuant to this Agreement, shall state, imply or be construed to state
or imply that the Commission or [ts User Agency are indemnitors or insurers of the Architect or
Architect's Subconfractors. Each subcontract shall further require that by executing the
subcontract, the Subcontractor consents fo an assignment of the subcontract by the Architect to
the Commission upon the request of the Commission for such assignment.
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Article V. TASK ORDERS

Section 5.01 Task Order Setvice Requests. During the ferm of this Agreement, the
Commission may issue one or more requests or solicitations for specific Services to be performed
under this Agreement (a “Task Order Service Request’ or “TOSR")). Each such Task Order
Service Request will identify the Project, describe the specific Services to be performed, the
desired completion date, and any other information or documents to be provided by the Architect in
responding to the Task Order Service Request.

Section 502  Task Order Proposals. The Architect must submit to the Commission a written
response to the Task Order Service Request by providing the information and documents
requested (the "Task Order Proposal”). The Task Order Proposal will propose a schedule, budget,
Deliverables, a list of technical personnel who will perform the Services and any other information
or requested documents in the Task Order Service Request. The Task Order Proposal must be
submitted within the time specified in the Task Order Service Request. Any costs associated with
the preparation of such Task Order Proposal are not compensable under this Agreement and the
Commission is not liable for any such costs.

Section 503  Review Process. The Commission will review the Task Order Proposal and may
elect to approve it, reject it, or use it as a basis for further negotiations with Architect regarding the
Task Order and specific Services to be performed andlor Deliverables fo be provided. If the
Commission and Architect negotiate changes to the Task Order regarding the specific Services
and/or Defiverables to be provided, Architect must submit a revised Task Order Propesal (based
upon such negotiations) to the Commission.

Section 5.04  Notice of Approval of Task Orders. All Task Orders are subject io the written
approval of the Commission and no Task Order will become binding upon the Commission until it is
approved in writing by the Executive Director. Absent approval of a Task Order and issuance of a
Notice to Proceed as provided in the following sub-paragraph, the Commission will not be obfigated
to pay or have any liability to Architect for any Services or Deliverables provided by Architect
pursuant to such Task Order.

Section 5.05 Nofice to Proceed. After approval of the Architect’s engagement to perform
Services under a Task Order {as evidenced by the execution of the Notice of Award by the
Executive Director, the Commission shall issue a Nofice to Proceed authorizing the Services that
are within the scope of such Task Order and attaching or incorporating the applicable Task Order.
Upon receipt of an executed Notice to Proceed issued by the Authorized Commission
Representative, the Architect will promptly commence and perform, in accordance with the Task
Order, the Services set forth in the Task Order. The Architect shall not commence the applicable
Services unless and until the Commission issues the Notice to Proceed.

Section5.06  No Obligation. The Architect acknowledges and agrees that the Commission is
under no obligation fo issue any Task Orders, and that it is within the Commission's discretion
whether to include the Architect in any soficitation for Task Order Proposals.
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Article VL. TERMS

Section 6.01  Duration. The term of this Agreement is two (2) years with two (2) successive one
year renewal options at the sole discretion of the Commission. The term of this Agreement shall
begin upon the final execution of this Agreement, and, subject to the provisions of Section 6.02
below, shall expire two (2) years after the effective dafe of this Agreement, or any renewal option
period if exercised by the Commission. However, when a Task Order Service Requested has been
issued, during the duration of the Agreement, the Agreement shall remain in effect until the
services have been completed as determined by the Commission. :

Section 6.02  Termination by the Commission. The Commission has the right, at any time, fo
terminate this Agreement in whole or in part, with or without cause, by written notice given to the
Architect at least 30 days before the effective date of termination. So long as the Architect is not
in default under this Agreement at the time of termination, the Commission will pay the Architect, in
accordance with the terms of this Agreement, all compensation and reimbursements due to the
Architect for periods up to the effective date of termination. The Commission may exercise any
right of set off regarding Architect's failure to properly perform Services from payments that are due
to Architect.

Secfion 6,03  Suspension by the Commission. The Commission also has the right, at any
time and from time to time, with or without cause, to suspend the performance of the Architect
hereunder with respect to all or any part of the Services, by written nofice given to the Architect at
least five (5) days before the effective date of suspension. During the notice period, the Architect
must wind down its Services. So long as the Architect is not in default under this Agreement at the
time of suspension, the Commission will pay the Architect, in accordance with the terms of this
Agreement, all compensation and reimbursements due to the Architect for periods up fo the
effective date of suspension

(a) Durlng the period the Architect's performance is suspended, the Architect is not
entitled to incur fees or bill the Commission, except for Architects time for
participating in substantive meetings conceming the Project (but not for meetings
to discuss Architect's invoices or claims). The Architect may bill such time spent
during a suspension only if the Architect’'s participation s requested by the
Commission and only for the time of one individual per meeting. Commission will
pay for such time at the applicable hourly billing rate set forth in Schedule C.
Participation in meetings at the request of the Commission is not considered to be
resumption of the Architect's Services.

(b) If the Architect is required to resume Its Services under this Agreement, the
Commission will notify Architect in writing, giving Architect a reasonable period
not to exceed ten {10) days to remobilize itself. The Architect may bill such time
spent on remobilization. The Commission will pay for such remobilization as is
reasonable and billed at the hourly rate for one Senior Project Manager or less at
the hourly billing rate set forth in Schedule C. The number of days during which
the suspension period lasted, including any remobilization time, will be added fo
the Completion Date of Services as determined in accordance with the provisions
of the Project Schedule, establishing a revised Complefion Date of Services, and
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Architect will re-commence its Services at the point they were suspended and
may resume billing in accordance with the terms of this Agreement.

Section 6.04  Effect of Termination or Suspension. Termination or suspension of this
Agreement in whole or in part does not relieve the Architect from liability for its performance of any
obligation under this Agreement or any assigned Task Order that was performed or was to have
been performed by the Architect on or before the effective date of termination or suspension. In no
event will the Commission be liable to the Architect for any loss, cost or damage, including ost
profits, which the Architect or any other party may sustain by reason of the Commission terminating
or suspending this Agreement.

Section8.05  Force Majeure. Neither of the parties will be liable to the other for any delay or
failure in performance hereunder due to causes which are beyond the control of the party unable to
perform. If a force majeure occurs, the party delayed or unable to perform will give prompt notice
to the other party, and the Commission may, at any time during the continuation of the force
majeure event, elect fo suspend the performance of the Architect under this Agreement for the
duration of the force majeure. The Commission will not be obligated to pay for the Services to the
exient and for the duration that performance of the Services Is delayed or prevented by force
majeure, but, provided the Architect is not in default of any obligation of the Architect under this
Agreement, the Commission will pay fo the Architect, according fo the terms of this Agreement,
and the assigned Task Order, all compensation and reimbursements due to the Architect for
periods up fo the effective date of suspension.  The term "force majeure” means an extraordinary
event or effect that the parties could not have anticipated or controlled and that renders
performance impossible or impracticable for the duration of the event or effect. Such events or
effects include but are not limited to: extraordinary acts of nature, such as tornadoes; or of people,
such as acts of terrorism; or of govemments, such as imposition of martial law,

Article VI. ~ COMPENSATION OF ARCHITECT; REIMBURSEMENT FOR EXPENSES

Section 7.01  Compensation of the Architect; Submission of Invoices through CW. The total
amount of fees [and costs] to be paid by the Commission during the tem of this Agreement,
excluding any renewal option periods, shall not exceed the sum of $3,000,000.00. The
Commission shall compensate the Architect for the Services in the manner set forth in Schedule C
of this Agreement, or as modified by assigned Task Order. The Consultant shall submit al
invoices, no more frequently than once every thirty {30) days, in electronic format using the CW
System. All submitted invoices shall include a cover page as provided by the Commission and the
assigned Task Order number. Failure to submit invoices through CW will result in delayed or non-
payment to the Consultant.

Article VIIl.  RIGHTS AND OBLIGATIONS OF COMMISSION

Section8.01  General and Specific. In connection with the administration of the Project by the
Commission and the performance of this Agreement by the Architect, the Commission has the
following rights and obligations, in addition fo those provided elsewhere in this Agreement and the
assigned Task Orders:
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(a) Information. The Commission will provide the Architect all information reasonably
required conceming the Commission's requirements for the Project and the
Services.

(b} Review of Documents. Subject to the provisions of this Agreement, the
Commission will make reasonable efforts to examine documents submitted by the
Architect and render decisions pertaining to them with reasonabie promptness.

{c) Site Data. To the extent the Commission determines fo be necessary for the
Architect to perform the Services, the Commission may fumish, or may authorize
the Architect to obtain from a company or companies approved by the
Commission as Reimbursable Expenses:

(i) A certified survey of the site or sites providing, as required, all grades
and lines of streets, alleys, pavements and adjoining property, rights-
of-way, encroachments, boundaries and contours of the building site.

(iiy Afitle report.

(iiiy Information concerning locations, dimensions and data pertaining to
existing buildings and other improvements

(iv) Title information as to restrictions, easements, zoning and deed
restrictions.

{v) Information concerning availability of both public and service and
utility lines.

(vi) If the Architect does procure these or any other services at the
request of the Commission, the Architect shall not be liable for the
substantive accuracy or completeness of such services, nor shall the
Architect be vicariously liable for the procured services.

(d) Tests and Reports. To the extent required for the Architect to perform the
Services, the Commission may fumish structural, civil, chemical, mechanical,
results of test borings and pits for determining soil and subsoil conditions and/or
other tests and reports or may authorize the Architect to procure such fests and
reports from a consultant or consultants approved in writing by the Commission.
The Commission will pay for such tests and reports, however, the Commission
may direct the Architect to procure such professional services as Reimbursable
Expenses and submit invoices to the Commission for payment as provided in
Schedule C.

(e) Architect's Rights and Obligations with Respect to Commission-Provided
Information ("CPI"). Architect may rely upon the CPI provided by the Commission
as described in this Section 8.01, provided, however, thai the Commission
expects the Architect to review such CPI in detail and verify such CP! to the
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extent it may be reasonable and prudent for the Architect to do so for the proper
performance of the Services under this Agreement and the assigned Task
Orders, The Commission makes no warmanties and representations with respect
to the accuracy of the information provided. Architect must promptly report any
errors, omissions, inconsistencies or ambiguities in the CPI to the Authorized
Commissicn Representative. In the event that Architect believes that additional
compensation is due to the Architect from the Commission because of errors,
omissions, inconsistencies or ambiguities in the CPI, the Commission wilf
consider a request for additional compensation if, and only if, Architect fumishes
reasonable and appropriate evidence that Archilect has met its obligation to
review and verify the CPl

Section 8.02  Audits. The Commission has the right to abstract and audit the books of the
Architect and its subcontractors on all subjects relating to the Project and/or the Services.

Section 8.03  Legal, Auditing and other Services. The Commission will arange and pay for
such legal, auditing, insurance counseling and other services as the Commission, in its sole
discretion, may determine to be required for the Project. Such payments will not include legal or
auditing expenses arising out of or relating to any errors or omissions, or claimed errors or
omissions, of the Architect.

Section 8.04  Ownership of Documents.  All designs, drawings, documents, data, studies and
reports prepared by the Architect or any party engaged by the Architect pertaining to the Project
andfor the Services will be the property of the Commission. Architect shall provide the
Commission with opportunity to review all such documents and shall provide copies to the
Commission upon written request. The Architect may reuse standard details and specifications on
other projects.

(a) The parties intend that, to the extent permitted by law, the drawings, specifications
and other design documents o be produced by the Architect and its
subcontractors pursuant to this Agreement {the "Work") will conclusively be
deemed “works made for hire” within the meaning and purview of Section 101 of
the United States Copyright Act, 17 US.C. § 101 et seqg., and that the
Commission, the User Agency and their successors and assigns, will be the
copyright owner of all aspects, elements and components of them in which
copyrights can subsist. To the extent that any of the foregoing does not qualify as
a “work made for hire,” the Architect hereby irevocably grants, conveys,
bargains, sells, assigns, fransfers and delivers to the Commission, the User
Agency and their successors and assigns, all right, fitle, and interest in and fo the
copyrights and all U.S. and foreign copyright registrations, copyright applications
and copyright renewals for them, and all other intangible, inteliectual property
embodied in or pertaining fo the Work contracted for under this Agreement, and
the assigned Task Orders, free and clear of any liens, claims or other
encumbrances, fo the fullest extent permitted by law.

{b) The Architect will execute all documents and, at the expense of the Commission,
perform all acts that the Commission may reasonably request in order to assist
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the Commission, the User Agency and their successors and assigns, in perfecting
their rights in and to the copyrights relating to the Work.

(c) The Architect represents to the Commission, the User Agency and their
successors and assigns, that: (1) the Work constitutes a work of authorship; (2)
on the date of this Agreement and the Assigned Task Order the Architect is the
lawful owner of good and marketable fitle in and to the copyrights for the Work
(including the copyrights on designs and plans relating to the Work); {3) the
Architect has the legal right to fully assign any such copyright with respect to the
Work; (4) the Architect has not assigned any copyrights nor granted any licenses,
exclusive or non-exclusive, to any other party; and (5) the Architect is not a party
to any other agreement or subject to any other restrictions with respect to the
Work.

{d) In addition, the Architect represents that the plans and designs for the Work will,
upon completion of the Services be complete, entire and comprehensive in
accordance with the typical practices and performance standard of this
Agreement. The Architect will provide o the Commission the final plans and
specifications for the project in an editable, electronic form, Further, the Architect
will not restrict or otherwise inferfere with the Commission’s and/or the User
Agency’s future actions in authorizing the use, adaptation, revision, or
modification or destruction of the Work provided that the Architect is indemnified
by the Commission for any damages resulting from any such future re-use or
adaptation of the Work by having the Execufive Director and Architect execute an
Electronic File Transfer Agreement.

Article IX. INDEMNIFICATION

Section 9.01  Indemnification. The Architect must indemnify, defend, keep and save hamless
the Commission and the User Agency and their respective commissioners, board members,
officers, officials and employees, from and against all claims, demands, suits, losses, costs and
expenses, including the fees and expenses of attomeys, (including court costs and expert's fees)
that may arise out of or be based on any injury to persons or property that is, or is claimed fo be,
the result of the Architect’s negligent performance or non-perfomance of the agreement or of any
error or omission or negligent or wiltfully wrongful act of the Architect, or and any person employed
by the Architect, or and any Subcontractor retained by the Architect in connection with any
assigned Task Order.

No offictal, employee or agent of the Commission shall be charged personally by Architect, or by
any subconfractor or assignee of Architect, with any liability or expenses of defense, or be held
personally liable to them under any term or provisicn of this Agreement and any assigned Task
Order, or because of the Commission's execution or attempted execution of this Agreement and
assigned Task Order, or because of any breach of this Agreement and assigned Task Order.

To the extent permissible by law, Architect waives any limits to the amount of its obligations to
indemnify, defend or contribute fo any sums due pursuant to Architect’s obligations under this
Article 1X, including any claim by any employee of Architect that may be subject to the Workers'
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Compensation Act, 820 ILCS 305/1 et seq., or any other law or judicial decision (such as Kofecki v.
Cyclops Welding Corporation, 146 lll. 2d 155 (1991)). The Commission, however, does not waive
any limitations it may have on its liability under the Illinois Workers' Compensation Act, the {llinols
Local Govemment and Governmental Employees Tort Immunity Act, the lllinois Pension Code, or
any other statute.

Article X. INSURANCE MAINTAINED BY THE ARCHITECT

The Architect will purchase and maintain at all imes during the performance of Services, for the
benefit of the Commission, the User Agency and the Architect, insurance coverage which will
insure the Commission, the User Agency and the Architect against claims and liabilities which
could arise out of the performance of such Services, including the insurance coverage limits set
forth in Schedule D to this Agreement.

Article XI. DEFAULT

Section 11.01  Events of Default. Each of the following occurrences constitutes an Event of
Default by the Architect under this Agreement:

(a) Failure or refusal on the part of the Architect to duly observe or perform any

obligation or agreement on the part of the Architect contained in this Agreement

and any assigned Task Order, which failure or refusal continues for a period of 10

days (or such longer period as the Commission, in its sole discrefion, may

determine if such failure is not capable of being cured within such 10-day period)

after the date on which written nofice of if has been given to the Architect by the
Commission;

{b) Any representation or warranty of the Architect set forth in this Agreement or
otherwise defivered pursuant to this Agreement will have been false in any
material respect when so made or furnished;

(c) The Architect becomes insolvent or ceases doing business as a going concem, or
makes an assignment for the benefit of creditors, or generally fails fo pay, or
admits in writing ifs inability to pay, its debts as they become due, or files a
voluntary pefition in bankruptcy, or is adjudicated a bankrupt or an insolvent, or
files a pefition seeking for itself any reorganization, arrangement, composition,
readjustment, liquidation, dissolution, or similar arrangement under any present or
future statute, law or regulation relating fo bankruptcy or insolvency, or files an
answer admitting the material allegations of a petition filed against it in any such
proceeding, or applies for, consents fo or acquiesces in the appointment of a
trustee, receiver, liquidator or other custodian of it or of all or any substantial part
of its assels or properties, or if it or its principals will take any action in furtherance
of any of the foregoing;

(d) Any proceeding is commenced against the Architect seeking reorganization,
arrangement, readjustment, liquidation, dissolution or similar refief under any
present or future statute, law or regulation relating to bankruptcy which is not
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vacated, stayed, discharged, bonded or dismissed within 60 days following
commencement of the proceeding, or appointment of, without the Architect's
consent or acquiescence, any trustee, receiver, fiquidator or other custodian of
Custodian or of all or any substantial part of the Architect's assets and properties,
and such appointment will nof have been vacated, stayed, discharged, bonded or
otherwise dismissed within 60 days of the appointment.

(e) The Architect's material faflure to perform any of its obligations under this
Agreement and assigned Task Order, including any of the following:

()  Failure due to a reason or circumstance within the Architect’s reasonable control to
perform the Services with sufficient personnel, and equipment or with sufficient
material to ensure the performance of the Services according to this Agreement and
assigned Task Order;

(i) Failure to properly perform the Services or inability to perform the Services as a
result of insolvency, filing for bankruptcy or assignment for the benefit of creditors;

(ify Failure to promptly re-perform within a reascnable time the Services that were
rejected as erroneous or unsatisfactory per the terms of this Agreement and
assigned Task Orders;

(iv) Discontinuance of the Services for reasons within the Architect's reasonable controf;
or

(v} Failure to comply with a material ferm of this Agreement, including the provisions
conceming insurance and nondiscrimination.

(v) The Architect shall have a ten day period to cure following written notice for the
events of default listed here.

{f) Any change in ownership or control of the Architect (as defined in Article XIV)
without prior written approval of the Executive Director which approval the
Executive Director will not unreasonably withhold.

{g) The Architect's default under any other agreement it presently may have or may
enter into with the Commission, the User Agency, the City of Chicago, the
Chicago Public Schools or the Chicago Park District. Architect acknowledges
that in event of a default under this Agreement the Commission may also declare
a default under any such other agreements.

Section 11.02  Consequence of Default. If an Event of Default occurs and continues, then the
Commission may exercise any right, power or remedy permitted to it by Jaw or in equity and has, in
particular, without limiting the generality of the foregoing, the right to terminate this Agreement
upon written notice to the Architect, in which event the Commission has no further obligations
hereunder or liability to the Architect except as to payment for Services actually received and
accepled by the Commission through the effective date of termination, subject to set off of any
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claims of the Commission against the Architect for failure fo propery perform its services. No
courses of dealing on the part of the Commission or delay or failure on the part of the Commission
to exercise any right will operate as a waiver of such right or otherwise prejudice the Commission's
rights, powers or remedies. The Commissioner's decision to terminate this Agreement is not
subject to ctaim or dispute under Article XIL.

Section 11.03 Remedies Not Exclusive. No right or remedy in this Agreement conferred upon
or reserved to the Commission is exclusive of any right or remedy provided or permitted under this
Agreement or by law or equity, but each is cumulative of every other right or remedy given in this
Agreement or now or hereafter existing at law or in equity or by statute or otherwise, and may be
enforcad concurrently or from time to time.

Article Xii.  CLAIMS AND DISPUTES

Section 12.01 General. All Claims arising under, related to or in connection with the terms of
this Agreement or ils interpretation, whether involving law or fact or both, including questions
concerning allowability of compensation, and all claims for alleged breach of contract will first be
presented to the Authorized Commission Representative. The Architect will present all disputes
which cannot be resolved by discussion with the Authorized Commission Representative to the
Executive Director for final determination, subject to Section 12.04 below.

Section 12.02 Claim Procedure. The Architect will make all requests for determination of claims
in witing, specifically referencing this Section, and wilt include: 1} the issue(s) presented for
resolution; 2) a statement of the position of the Architect; 3) the facts underlying the dispute; 4}
reference to the applicable provisions of this Agreement by page and section; 5) identification of
any other parties believed to be necessary to the resolution; and 6) all documentation which
describes and relates to the dispute. The Authorized Commission Representative will have 30
business days to respond in writing to the Claim by supplementing the submission or providing its
own submission. The Authorized Commission Representative will attempt to negotiate a resolution
of the claim by agreement, but if a negotiated resoluion is not achieved, the Authorized
Commission Representative must provide a written ruling within 60 days of receipt of the Claim.
However, If the Architect agrees in wriing, an extension not to exceed sixty (60) days may be
granted by the Executive Director. The Dispute must be filed within thirty (30) days of the receipt of
the ruling by the Authorized Commission Representative.

Section 12.03 Dispute Procedure. In the event that the Authorized Commission Representative
and Architect can not resolve the Claim, the Architect may file a Dispute to the Executive Director.
The Dispute submission must be in writing and contain the information required in Section 12.02
above and be copied to the Authorized Commission Representative. The Authorized Commission
Representative shall file a response within thirty (30) days.

Section 12.04 Executive Director's Determination. The Executive Director’s final decision will be
rendered in writing no more than forty-five {45) business days after receipt of the response by the
Authorized Commission Representative was filed or was due unless the Executive Director notifies
the Architect that additional time for the decision is necessary. The Architect must follow the
procedures set out in this Section to receive the Executive Director's final decision. In the event
the Architect disagrees with the Executive Director's final decision, the Architect may, as its sole
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and exciusive remedy, file a common law writ of certiorari in the Circuit Court of Cook County
which shall be the sole and exclusive judicial remedy of the Architect. However, the Architect
must have followed the procedures in this section as a condition precedent fo filing a common law
wiit of certiorari and must file the common law writ of certiorari within thirty-five (35) days of receipt
of the Executive Director's decision or all right to seek judicial review is waived.. The Architect
shall not withhold performance of any Services required by the Commission under this Agreement
and the assigned Task Order during the dispute resolution period.

Section 1205 Architect Self-Help Prohibited. The Architect must never withhold performance of
its Services by, for example, refusing to review and approve appropriately submitted invoices or
pay applications, timely to make recommendafions on general contractor claims, or promptly to
issue other appropriate approvals needed by others where doing so would potentially hamm third
parties, such as Subconsultants, the general contractor, or its subcontractors. Doing so fo gain
potential leverage in negofiating or sefting the Architect’s claims against the Commission or User
Agency will constitute bad faith on the Architect's part. This provision is not intended to prohibit
the Architect from exercising its well-considered professional judgment, however, in carrying out its
duties and responsibilifies under this Agreement and the assigned Task Orders.

Article X!Hll.  CONFIDENTIALITY

All of the reports, information, or data prepared or assembled by the Architect under this
Agreement and assigned Task Orders are confidential, and except as may be necessary fo
perform its services the Architect must not make such reports, information or data available fo any
party without the prior written approval of the Commission. In addition, the Architect must not,
without the prior written consent of the Commission, prepare or distribute any news releases,
articles, brochures, advertisements or other materials conceming this Agreement, the Project or
the Services, If the Architect is served with a subpoena requiring the production of documents or
information which is deemed confidential, the Architect will immediately notify the Commission in
writing and provide a copy of the subpoena fo the Commission in sufficient time for the
Commission fo atlempt to quash, or take other action in relation to, the subpoena.

Architect acknowledges and understands that the Deliverables required by the Commission
pursuant to this Agreement and assigned Task Orders include the documents that the Commission
will use to soficit bids for the construction of the project identified in the Task Order Service
Request. Itis of the utmost importance fo the Commission that any and all information pertinent to
such bids not be divulged to any third parties prior to the opening of bids for such Project.
Accordingly, Architect and its Subcontractors, of any tier, are expressly prohibited from divulging
any information that might materially impact a bid for such Project to any person or individual that is
not a party to this Agreement. Architect acknowledges and agrees that its obligations fo the
Commission with respect to information pertinent to bidding on such Project are those of a
fiduciary, and that the Commission will hold Architect to the standard of care of a fiduciary in this
respect.

Article XIV.  ASSIGNMENT

The Architect acknowledges that the Commission is induced to enter into this Agreement by the

personal qualifications of the principals, staff and employees of the Architect and, therefore, that

neither this Agreement nor any right or obligation in this Agreement may be assigned by the
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Architect, in whole or in part, withouf the prior writfen approval of the Commission. For purposes of
this paragraph, if the Architect undergoes a “change in control,” the change in control is deemed an
assignment of this Agreement. (A transfer of more than 50% of the equity ownership of the
Architect during any 12-month petied.) In the event of an assignment by the Architect without the
prior written approval of the Commission, the Commission will have the right fo immediately
terminate this Agreement without fault or responsibility. The Archilect further acknowledges that
the Architect represented to the Commission the availability of certain members of the Architect's
staff who will be assigned to this Agreement and assigned Task Orders; therefore, in the event of
the unavailability of such members for any reason, the Architect must so notify the Commission in
writing, and must assign other qualified members of the Architect's staff, as approved by the
Commission, fo the Project.

Article XV,  RELATIONSHIP OF PARTIES

Under this Agreement and any assigned Task Orders, the relationship of the Architect o the
Commission is that of an independent contractor, and the Architect will have no right or authority to
make contracts or commitments for or on behalf of the Commission, to sign or endorse on behalf of
the Commission any instruments of any nature or to enter info any obligation binding upon the
Commission. This Agreement and assigned Task Orders will not be construed as an agreement
of partnership, joint venture, or agency.

Article XVl.  GENERAL

Section 16.01 Architect's Authority. = The Architect represents that its execution of this
Agreement is authorized by a resolution of its Board of Directors, if a corporation, or similar
goveming document if a partnership or a joint venture, and the signatures(s) of each person
signing on behalf of the Architect have been made with complete and full authority to commit the
Architect fo all terms and conditions of this Agreement, including each and every representation,
certification and warranty contained or incorporated by reference in it.

Section 16.02 Counterparts. This Agreement may be executed in any number of counterparts,
any of which will be deemed an original.

Section 16.03 Entire Agreement.  This Agreement constitutes the entire understanding and
agreement between the parties to this Agreement and supersedes any and all prior or
contemporaneous oral or written representations or communications with respect to the subject
matter hereof, all of which communications are merged in this Agreement. This Agreement must
not be modified, amended or in any way altered except by an instrument in writing signed by both
of the parties.

Section 16.04 Governing Law. This Agreement has been negotiated and executed in the State
of lllinois and will be construed under and in accordance with the laws of the State of Illinois.

Section 16.05 No Waiver. The waiver by either party of any breach of this Agreement will not
constitute a waiver as to any succeeding breach.

Section 16.06 Notices. All notices required to be given under this Agreement must be given in
writing and must be hand delivered or sent by United States certified or registered mail, postage
prepaid, addressed to the Commission or to the Architect at their respective addresses set forth
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above, as appropriate.  If given as provided in this Agreement, such notice is deemed to have
been given on the date of delivery, If delivered by hand, and on the second business day after
mailing, If given by mall. The Commission or the Architect may, from time to time, change the
address to which notices will be sent by giving notice to the other party in the manner provided in
this subparagraph. '

Section 16.07 Non-liability of Public Officials. No Commission Board member, employee, agent,
officer, or officia! is personally liable to Architect or its subcontractors, and Architect and its
subcontractors are not entifled to, and must not attempt to, charge any of them with liability or
expense or hold them personally liable to Architect or its subcontractors under this Agreement.

Section 16.08 Severability.  f any provision of this Agreement is held to be invalid or
unenforceable by a court of competent jurisdiction, such provision will be severed from this
Agreement and such invalidity or unenforceability will not affect any other provision of this
Agraement, the balance of which will remain in full force and effect; provided, however, that if such
provision is deemed invalid or unenforceable as a matter of law, such provision will be deemed to
have been modified so as to be valid and enforceable to the maximum extent permitted by law.

Section 16.09 Successors and Assigns. Except as otherwise provided in this Agreement, this
Agreement is binding upon and inures o the benefit of each of the parties to this Agreement and
their respective successors and assigns.

Section 16.10 Non-appropriation of Funds. If funds have not been appropriated in full or in part,
the Commission has the right to terminate this Agreement. The Commission will not authorize the
Architect to provide services under this Agreement and assigned Task Orders unless sufficient
funds are appropriated to pay for the services.

REMAINDER OF THE PAGE INTENTIONALLY LEFT BLANK
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ARCHITECT OF RECORD SERVICES FOR ADDITION AND RENOVATION OF FACILITIES - PS1799C

SCHEDULE B

SCOPE OF SERVICES

The Architect will enter into a Task Order with the Commission. The Architect’ Task Order will be
executed in a Lump Sum/ Fixed Fee/Not to Exceed Basis Format, on a project by project basis.
On a Task Order basis, the Architect will: (i) work with the Commission to complete the design for
the Projects and solicit stakeholder approvals; (i) prepare and stamp the documents that will be
issued by the Commission for regulatory approvals, bidding and consfruction; and (jii) assist the
Commission in the oversight of the construction of the Projects. The Architect will typically be
responsible for the following disciplines as a part of its basic services: (i) architectural; (ii) structural
engineering; (ifi) civil engineering; (iv) landscape architecture; (v) MEP/FP engineering; and {vi)
and sustainability (LEED) consulting services.

The Architect must perform any or all of the ordered and required Services in a satisfactory manner
consistent with the standard performance stated in Section 4.12 of this Agreement. The Architect
will be responsible for the professional and technical accuracy and completeness of all pianning
studies, plans, designs, drawings, specifications, calculations, cost estimates and all other work or
materials fumished.

Typical Task Orders are outlined as follows:
I, Building Assessment / Order of Magnitude Scope Development

The Architect shall create a narrative-based work product containing sufficient detail to
allow the Commission’s cost estimator to provide a cost estimate. This product shall
also contain information provided by landscape, structural, mechanical, electrical,
plumbing, fire protection engineers, as necessary. The following steps may be
necessary in order to provide this deliverable:

A. Site visits and review of as-built drawings

B. Building assessments including, but not limited fo, architectural, landscape,
structural, mechanical, electrical, plumbing, life safety and civil disciplines.

C. Meeting with User Agency representatives

D. Meetings with City Agencies, as necessary, including Bureau of Fire Prevention,
MOPD, and others.

Ik Contract Documents Development
A. Schematic Design Phase
During the Schematic Design phase, the Architect shall provide the following Services:

I. Consultation with the Commission, the User Agency and others, as
appropriate, regarding the goals and requirements of the Project, including
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if.

iv.

vi.

vil,

viil.

the total Project Budget {comprised of the construction budgets for both
Site Preparation and Building Construction scope of work).

. Analysis of the requirements of the Project, including confirmation of the

established conceptual design, the conditions of the site and the survey,
and consultation with the Commission fo establish the design, and the
functionality and financial feasibility of the Project.

Facilitate and document a sustainable design chametie and follow up
sessions with all subconsultants and such other parficipants as directed
by the Authorized Commission Representative. The purpose of the
charrefte is to confirm that the Project's target LEED™! rating of Silver is
achievable and fo develop the appropriate design strategies, for all project
phases, to ensure that this rating can be achieved or to make altemative
plans if it is determined that the desired rafing is not feasible.

Preparation of documents necessary to illustrate any required
amendments to the public right of way,

As required, prepare Request for Clarification submittals for PBC or User
Agency questions.

Preparation and presentation of Schematic Design options for the Project
for review by the Commission and the User Agency. Preparation of
schematic drawings and design studies (including materials) based upon
analysis of Project requirements. Preparation of a generat description of
the scope of the Project, a preliminary estimate of construction costs
(*Architect's Estimate of Probable Construction Costs").

Preparation of plans, elevations, sections, outline specifications and
narratives, as required, to describe the architectural, structural,
mechanical, plumbing, fire protection and electrical aspects of the
selected design option for preparafion of the Architect's Estimate of
Probable Construction Costs.

In the event the Archifects Estimate of Probable Construction Costs
exceeds the Construction Budget at the Schematic Design stage, the
Architect will present one or more scope reduction alternatives, as
directed by the Authorized Commission Representative, which can be
delivered within the Construction Budget.

As required, review the Schematic Design documents along with
necessary value engineering items, i any, with the Authorized
Commission Representative and align the Architect's Estimate of
Probable Construction Costs with the Construction Budget for the Project.

Conduct and document preliminary reviews with required regulatory
agencies, including, but not limited to, Bureau of Fire Prevention, Chicago
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Department of Transportation, Mayor's Office for People with Disabilities,
and Office of Emergency Management and Communications.

xi. Conduct and prepare a code analysis package, including, but not limited
fo, the following components:

1. Occupancy classification.

Construction type.

Occupant load by area and floor.

Travel distances.

Accessibility.

Exit types, units and widths.

Plumbing fixture counts.

Loading berths and parking requirements.
Fire resistance requirements.

xii. At the completion of Schematic Design Services, transmit two copies of
the complete, and editable electronic version of the final milestone
documents to the Authorized Commission Representative for review and
transmittal to the User Agency. Prepare a written and oral report of the
Schematic Design phase for presentation to the User Agency.
Presentation to be made as directed in writing by the Authorized
Commission Representative.

xiii, Prepare and issue hard copies of the Schematic Design Drawings, Outline
Specifications and Narratives to various stakeholders for the Schematic
Design Milestone Review.

xiv. Schematic Design Phase Deliverables Include:

1. Certification of Compliance with the Commission's Design
Checklist.

2. Site Preparation Schematic Design Documents and Estimate of
Probable Construction Cost (broken down by CSI division or other
approved format);

3. Buitding Construction Schematic Design Documents and Estimate
of Probable Construction Costs in the format provided by the
Commission;

© e N oo LN

4, Sustainable Design Goals and target LEED checklist, including all
LEED detail;

5. Storm water analysis and management proposal;
6. Proposed Public Right of Way Amendment Plan;
7. lssuance of a zoning analysis package;
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Xy,

8. Issuance of a code analysis package;
9. Provide an initial utility coordination and public infrastructure plan;

10. Provide an initial energy simufation model using the DOE2
Modeling Software;

11. Request for Clarification compilation and log; and

12, Issuance of milestone packages (Site Preparation and Building
Construction) for review.

I[mmediately upon the Authorized Commission Representafive’s review
and written approval of the Deliverables of the Schematic Design Services
phase, such written approval to be conveyed in a Nofice to Proceed for
the next phase of the Services, begin the next phase on the updated and
approved schedule.

B. Design Development Phase

During the Design Development Phase, the Architect shall provide the following
Services:

.

vit.,

Consistent with the approved Schematic Design phase Deliverables
(including drawings and design studies), Architect wili prepare plans,
elevations and other drawings and outline specifications necessary fo
illustrate the size and character of the Project in its essentials including
kinds of materials, type of structure, mechanical and electrical systems
and such other work as may be required (the "Design Development
Documents").

. Subject to the prior written consent of the Authorized Commission

Representative, incorporate the Schematic Desigh Milestone Review
comments into the Design Development Documents.

Preparation and presentation of documents necessary for User Agency
deparimental approvals.

Develop a keyed furniture, fixture and equipment plan and schedule for
review and approval. The plan must locate devices requiring any power,
data, communication, low voltage wiring, security and [ife safety
equipment for Commission and User Agency review and approval. The
plan will also indicate any equipment requiring water supply, dralnage,
condensate lines and vents for each device or piece of equipment.

Develop a hardware and device location plan for Commission and User
Agency review and approval.

Develop a signage plan and specifications for Commission and User
Agency review and approval,

Develop a Project Documentation Log based upon contract document
requirements. A template for matrix development will be provided by the
Authorized Commission Representative.
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viil.

i,

i,

Preparation of documents necessary for the Planned Development
process as well as participation in any required meetings to facilitate the
rezoning of the Project site, including community meetings as requested
by the authorized Commission Representative.

Update the Architect’s Estimate of Probable Construction Costs. Review
the Design Development Documents along with the necessary cost and/or
scope reduction items, if any, with the Authotized Commission
Representative and incorporate modifications and revisions into the
Design Development Documents as required to align the Architect's
Estimate of Probable Construction Costs with the Construction Budgst for
the Project.

Using a complete set of Design Development Documents, reflecting all
improvements described for the Project provide an updated Architect's
Estimate of Probable Construction Costs containing:

1. A narmrative overview of the updated Architects Estimate of
Probable Construction Costs compared to the Construction
Budgets (or the Revised Construction Budgets established during
Schematic Design).

2. Architect’s Estimate of Probable Construction Costs must include
a summary and division breakdown. The summary must include
a conclse description of the basis for the estimate, including
source of pricing information, estimating methods, and
descriptions for any mark-ups, factors, and aflowances included
for items such as escalation, contractor overhead and profit, and
market conditions.

3. A detailed comparison and reconciliation of the current and
previous Architect's Estimate of Probable Construction Costs with
an explanation of any variance by component organized by CSI
format or other appropriate format as directed by the Authorized
Commission Representative.

4. A summary of all approved Construction Budget revisions.

At completion of the Design Development phase, transmit one complete
set of the final Design Development Documents, including the updated
Architect’s Estimate of Probable Construction Cost and detalls, o the
Authorized Commission Representative for review and fransmittal to the
User Agency. Prepare a written and oral report of the Design
Development phase for presentation to the User Agency. Presentation fo
be made as directed In writhg by the Authorized Commission
Representative. Subject to the prior written direction of the Authorize
Commission Representative, incorporate User Agency comments info the
Construction Documents.

Conduct and document preliminary reviews with required regulatory
agencies, including, but not limited to, Bureau of Fire Prevention, Chicago
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Department of Transportation, Mayor’s Office for People with Disabilities,
and Office of Emergency Management and Communications.

xiii. Conduct and prepare a code analysis package, including, but not limited
to, the following components:

1. Occupancy classification.

Construction type.

Occupant load by area and floor.

Travel distances.

Accessibility.

Exit types, units and widths.

Plumbing fixture counts.

Loading berths and parking requirements.

ol B R -

9. Fire resistance requirements,

xiv. Prepare and issue hard copies of the Design Development Drawings,
Outline Specifications, and Narratives to various stakeholders designated
by the Authorized Commission Representative for the Design
Development Milestone Review. Upon receipt of the review comments,
the Architect will be required to respond in writing on the review form
furnished by the Authorized Commission Representative.

xv. If the updated Architect's Estimate of Probable Construction Cosis
exceeds the Construction Budget then, upon written request of the
Authorized Commission Representative, Archifect must confinue to revise,
modify or correct any or all of the Project design, drawings and
specifications, as necessary, in a manner satisfactory to the Commission
until the correspondingly revised Architect's Estimate of Probable
Construction Costs is within the Construction Budget. Such revisions,
modifications and corrections in the plans, specifications and drawings will
be submitted for review and approval to the Authorized Commission
Representative within a reasonable time (not to exceed 30 days) after
notice and direction by the Authorized Commission Representative. The
Services provided in this Section 11.B.15 of Schedule B shalt be provided
by the Architect without compensation or an extension to the Project
Schedule.

xvi, if the Authorized Commission Representative requests a change in scope
of the Project, and after review and comment and upon written request of
the Authorized Commission Representative, Architect shall revise or
modify any or all of the Project design, drawings and specifications, as
necessary, in a manner satisfactory fo the Commission. If requested by
the Authorized Commission Representative, and subject to the execution
of a written Amendment in accordance with Section 4.13 of this
Agreement, Architect will be compensated for the Additional Services
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provided In this Section [1.B.16 of Schedule A on either a negotiated Lump
Sum basis or in accordance with the Billing Rates established in
accordance with the requirements of Schedule D.

xvil. Design Development Phase Deliverables include:

1.
2.

Certification of Compliance with Commission's Design Checklist.

Building Construction Design Development Documents (i nc!udlng
specifications) and Estimaie of Probable Construction Costs in
the format provided by the Commission.

Issuance of approved Fumiture, Fixture and Equipment Plan and

- Schedule.

13.
14,

18.
16.
17.
18.

Issuance of approved Hardware and Device Location Plan and
Schedule.

Issuance of Submittal and Closeout Mafrix.

Updated LEED checklist,

Updated Storm water Analysis and Management Proposal.
Proposed Public Right of Way Amendment Plan.

Provide an updated energy simulation model.

. Plan Commission Documentation for rezoning process.
. Issuance of initial MEP coordination documents.
. Issuance of compilation of issued Meeting Minutes (Meeting

Minutes shall be recorded and fumnished by the Authorized
Commission Representative).

Issuance of code analysis package.

Provide & complete utility coordination and public infrastructure
plan,

Documentation for User Agency Departmental Approvals.
Request for Clarification compilation and log

Issuance of milestone packages for review.

Response to milestone review comments.

xviii. immediately upon the Authorized Commission Representative's review
and written approval of the deliverables of the Design Development
phase, begin the next phase on the updated and approved schedule.

C. Construction Documents Phase

During the Construction Documents phase, the Architect shall provide the
following Services:
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. Consistent with the approved Design Development Documents, Architect
will prepare all Construction Documents as necessary to obtain bids for
the construction of the project. Milestone reviews and estimates will be
performed at 60%, 80% and 100% completion on the dates listed in the
Project Schedule, including architectural and engineering working
drawings, designs, plans, calculations and specifications setting forth in
detail construction industy standard elements required for the
architectural, structural, civil, mechanical, electrical, plumbing, heating,
ventilation, air conditioning, fire protection, service-connected equipment
and site work. At every milestone of completion, provide the Commission
with editable electronic drawing files in the most current version of
AutoCAD as well as multiple hard copies at the direction of the Authorized
Commission Representative.

ii. Prepare and deliver 60%, 90% and 100% Construction Documents
including modifications and revisions in the approved by written direction
of the Authorized Commission Representative.

ii. Using a complete set of Design Development Documents, reflecting all
improvements described for the Project provide an updated Architect's
Estimate of Probable Construction Cost containing:

1. A narrative overview of the updated Architect's Estimate of
Probable Construction Cost compared to the Construction
Budgets {or the Revised Construction Budgets established during
Schematic Design).

2. Architect's Estimate of Probable Construction Cost must include a
summary and division breakdown. The summary must include a
concise description of the basis for the estimate, including source
of pricing information, estimating methods, and descriptions for
any mark-ups, factors, and allowances included for items such as
escalation, contractor overhead and profit, and market conditions.

3. A detailed comparison and reconciliation of the current and
previous Architect's Estimate of Probable Construction Cost with
an explanation of any variance by component organized by CSI
format or other appropriate format as directed by the Authorized
Commission Representative,

4. Asummary of all approved Construction Budget revisions.

iv. Prepare an Inspection and Testing Plan as part of the construction
documents. The plan must be in spreadsheet format, following the
specification section numbering system. Each inspection, test and
required certificate will be identified by specification section number., The
Authorized Commission Representative will identify the testing firm(s) that
will be used on the Project, and provide a sample Inspection and Testing
Plan for use of the Architect. The Inspection and Testing Plan must
provide for:
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vi,

vil.

viii.

1. Verification of responsibilities for providing inspections, tesls and
certificates.

2. Scope of services for the testing and inspection services RFQ.

3. A scorecard to monitor the completion of required inspections and
tests, and the  submittal of required certificates.

Prepare and present an update of the Architect's Estimate of Probable
Construction Costs prior to the completion of 60%, 90 % and 100%
Construction Document Deliverables.  Review the Construction
Documents along with value engineering ftems with the Authorized
Commission Representative to align Architect's Estimate of Probable
Construction Costs with the Construction Budget.

If the Architect's Estimate of Probable Construction Cosis exceeds the
Construction Budget, then, upon written request of the Authorized
Commission Representative, Architect must continue fo revise, modify or
correct any or all of the Project design, drawings and specifications as
necessary in a manner salisfactory to the Commission until the
correspondingly revised Architect's Estimate of Probable Construction
Costs is within the Construction Budget. Such revisions, modifications
and corrections in the plans, specifications and drawings will be submitted
to the Authorized Commission Representative within a reasonable time
(not to exceed 30 days) after notice and direction by the Authorized
Commission Representative. The Services provided in this Section 11.C.6
of Schedule A shall be provided by the Architect without compensation or
any extension of time for the performance of the Services.

If the Authorized Commission Representative requests a change in scope
of the Project, after review and comment and upon writlen request of the
Authorized Commission Representative, Archifect shall revise or modify
any or all of the Project design, drawings and specifications as necessary
in a manner satisfactory to the Commission and consistent with the Task
Order process set forth in Schedule A, Article V. If requested by the
Authorized Commission Representative, Architect will be compensated for
the Additional Services provided in Schedule C on either a negotiated
Lump Sum basis or in accordance with the Billing Rates established in
accordance with the requirements of Schedule C.

At the completion of the each Construction Document milestone (60%,
80% and 100%), fransmit hard copies of the milestone documents fo the
Authorized Commission Representative for review and transmittal to the
User Agency. Prepare a wiitten and oral report of the Construction
Document phase for presentation to the User Agency. Presentation o be
made as directed in wrting by the Authorized Commission
Representative. Subject to the prior written direction of the Authorized
Commission Representative, incorporate User Agency comments into the
subsequent phase of the Construction Documents.
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x. Commission's Performance Evaluation of Construction Documents: The
Commission will review the Architect's performance in providing
Construction Documents after the project has been bid. The Architect will
be required to attend a meeting to discuss its performance review.

x. Conduct and document preliminary reviews with required regulatory
agencies, including, but not limited to, Bureau of Fire Prevention, Chicago
Department of Transportation, Mayor’s Office for People with Disabilities,
and Office of Emergency Management and Communications.

xi, Conduct and prepare a code analysis package, including, but not limited
to, the following components:

Occupancy classification.

Construction type.

Occupant load by area and floor.

Trave! distances.

Accessibility.

Exit types, units and widths.

Plumbing fixture counts.

Loading berths and parking requirements.
Fire resistance requirements,

© ® NS ook

xii. Prepare and issue hard copies of the Construction Document Drawings,
Qutline Specifications, and Narratives to various stakeholders designated
by the Authorized Commission Representative for the Construction
Document Milestone Reviews. Upon receipt of the review comments, the
Architect will be required fo respond in writing on the review form
fumished by the Authorized Commission Representative.

xii. Update the Submittal and Closeout Matrix based upon Construction
Document requirements.

xiv. Construction Document Deliverables for each milestone (60%, 90% &
100%) include:

1. Cerification of Compliance with Commission’s Design Checklist.
2. lssue updated Submittal and Closeout Matrix.

3. Site  Preparation  Consfruction  Documents  (including
specifications) and Estimate of Probable Construction Cost in the
format provided by the Commission.

4, Building Construction Documents ({including specifications) and
Estimate of Probable Construction Costs in the format provided
by the Commission.
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Updated LEED checklist.
Updated Storm water Analysis and Management Proposal.
Compilation of issued meeting minutes.

Issuance of updated zoning analysis package and required
rezoning documentation as required.

e S

9. Provide an updated energy simulation model,

10. Issuance of updated code analysis package.

11. Issuance of updated MEP coordination documentation.
12. Request for Clarification compilation and log

13. Issuance of milestone packages for review.

xv. Immediately upon the Commission's review and written approval of the
deliverables of each Consfruction Documents phase (60%, 90% and
100%, begin the next phase on the updated and approved schedule.

xvi. Prior to submission of 90% Constructien Documents to the Commission,
Architect shall prepare coordination documents to confirm that the various
elements of the Architect's Construction Documents are sufficiently
coordinated o support an accurate bid process and minimize the potential
for change orders during the construction phase of the project. The
Architect will resolve any known conflicts prior to issuing the Bid Set of
documents. Coordination documents shall address the following, at a
minimum:

a. Limited available space for installation or service. Architect shall
overay plans of each design discipline and verify space requirements and conflicts
between trades and/or disciplines. Architect shall make revisions to the design
drawings to resolve conflicts between various disciplines.

b. incompatibility between items provided under different disciplines
(such as difference in voltage between equipment specified under Division 15 and
electrical power provided under Division 16).

c. Inconsistencies between drawings and specifications (between
disciplines and within each discipline).
d. As required to manage discipline coordination, the Architect must

prepare multi layered, colorcoded CAD drawings to manage discipline
coordination, resolve conflicts, and present the findings of coordination process to
the PBC's design review team. The Architect will provide reproducible and CAD
drawing files of these documents to the PBC.

xvii. At a minimum, the Architect must prepare a combination of elevation and
plan detall sections in areas where large services andfor a significant
concentration of smaller services share adjacent space. As part of the
60% Design Review, the Architect wili propose for the Commission’s
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concurrence, the locations where these coordination details will be
prepared, These details will typically be prepared for the following areas:

1.

Above ceilings in corridors to confirm that services, fixtures, and
other devices can fit between the designed ceiling height and the
bottom of any structural members or other obstructions. The
horizontal spacing of these items will also be reviewed to confirm
that desired locations of lighting fixtures and other devices can be
achieved.

Slabs where services would logically be installed within the slab
on grade or on deck. The Architect will confirm that these
services can fit within the slab cross section without
compromising the structural integrity of the slab. Any limitations
on embedded services will be noted on the construction
documents,

Areas andfor rooms where a significant number of services
converge. This includes mechanical rooms, MDF rooms, [DF
rooms, electrical closets, fire pump rooms, and any other areas or
rooms where the coordination of individual or multiple services
are required with multiple disciplines. Where a significant number
of services penetrate a wall, floor, ceiling, or roof in close
proximity, the Architect will design and detail an appropriate
chase with respect to structural elements, code issues, and
proper installation of the services.

Within mechanical, equipment, and other specialty rooms to
confirm that the required equipment, panels, racks, fixtures,
ventilation, and other equipment, along with the services entering
these rooms will fit within the designed space and layout. Checks
will be made for door swings, as well as, equipment accessibility
into and within the room.

Locations on the site or under the building where major existing or
new utilities come in close proximity to each other and/or other
new or existing structures. This would include locations where
these services enter the buflding or penetrate the foundations.

xviii. The Architect will prepare documents that confirm that the appropriate
power, communication, and other low voltage services are shown running
o and from each required deviceffixture and back to the appropriate
originating or receiving location are included in the design. This
coordination may be a represented by a composite device/service
schedule that cross references the appropriate interface points.

xix. The Architect will prepare documents that confirm that water supply,
drainage, condensate lines, and vents for each required device, fixture,
and piece of equipment are included in the design.
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xX. The Architect will be responsible for the overall coordination review. As
each coordination document is completed, the Architect will review and
resolve significant confiicts. The Architect must resolve all known conflicts
prior fo issuing the bid documents. Any items where the Architect
recommends leaving coordination to the construction contractor must be
specifically reviewed by the Architect with the Commission’s design review
team.

xx. Attend the Commission’s intemal Bid Package Review Conference where
the Commission and User Depariment will verify that the construction
documents, including the coordination documents, prepared by the
Architect are ready to issue for bids.

D. Bidding Phase
During the Bidding Phase, the Architect shall provide the following Services:

i. Assemble and review all Bid Documents required, including, but not
limited to all drawings, and technical specifications, Commissioning Agent
Design Intent and Commissioning Plan.

ii. Aftend and document two Pre-Bid Conference Meetings. In addition fo
the general, open Pre-Bid Meeting, a technical working Pre-Bid Meeting
will be for the purpose of making a detailed technical presentation and
respond to questions from prospective bidders.

iii. Prepare addenda, as directed by the Commission, fo address bidder's
questions that require clarification. Consider and document all written
requests for product substitutions before receipt of bids.

iv. Review bids and prepare an evaluation and recommendation for award
relative to the Project and Consfruction Budget, Assist in finalizing the
agreement(s) with the contractor(s) to construct the Project.

v. If the lowest responsive and responsible bid obtained exceeds the
Construction Budget, the Commission may either award the construction
contract to the lowest responsive and responsible bidder, or request that
the Architect, without additional compensation, make revisions to the
Project, including design, scope, quality, drawings, specifications,
delefions and substitufions for the purpose of decreasing Project costs o
the point that the bids received are within the Construction Budget. Al
such revisions require the prior written approval of the Authorized
Commission Representative. The right of the Commission fo require such
revision and re-bidding will not be exhausted by a single revision and re-
bidding, but will be a continuing right unfil the lowest responsive and
responsible bid received is within the Construction Budget.

vi. Assist the Commission, without additional compensation, in the solicitation
of new bids.

vii. Attend the Commission's Pre-Bid Conference, Technical Review and
review hids as required by the Authorized Commission Representative.
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. Construction Administration and Project Close-Out

The Renovation Architect of Record shall be on site weekly fo conduct construction
administration. Hourly requirement shall be determined by project complexity and
scope of work.

A. Contract Administration Phase

During the Construction Administration Phase, the Architect shall provide the following

Services:
1. Attend and participate in regularly scheduled: (i) weekly Project meetings, and
(i) monthly pay epplications meefings for approval of contractor pay requests.
Provide no less than 12 hours of field observation of the construction per week in
order to monitor the progress and conformance of the permanent features of the
work fo the requirements of the Contract Documents. The Architect's on-site
representative shall not be removed or replace before final completion of the
Project without the prior written approval of the Authorized Commission
Representative.  The Architects on-site representative will be removed
immediately upon written request of the Authorized Commission Representative.

2. If necessary during construction, interpret the meaning and intent of the
Contract Documents, and with the Authorized Commission Representative's
concurrence, transmit such information to the contractor. If requested by the
Authorized Commission Representative, make recommendations on any claims
between the Commission and any contractor with whom the Commission has a
contract relating to the Project and any other matters relating to the execution and
progress of the work or the interpretation of the Contract Documents.

3. Unless the Commission specifies, in writing, a shorter or longer time period,
within 5 business days following receipt the Architect must comment upon and
submit to the Authorized Commission Representative Architect’s responses to
requests for approval of subcontractors, delivery schedules, material lists, shop
drawings, samples, and the like. However, the parties acknowledge that the
Architect's infernal costs and efficiencies during the construction phase are
dependent on the Confractor's submittals and inquiries conforming to pre-
approved schedules and deadlines. Any time flimits for the Architect's review of
shop drawings or other submittals is conditioned upon the Contractor's preparing
and obtaining the Architect's approval of a master schedule of submittals and
subsequently transmitting the submittals o the Architect in accordance with this
schedule, Additionally, if after commencement of construction, the Commission
requests Architect fo review and analyze a requested product or material
substitution, the Architect shall undertake such review only as an Additional
Service and after obtaining the Commission’s approval to do so.

4. Provide and distribute Construction Documents and explanatery sketches as
required during construction.  Review and approve samples, shop drawings,
product data, as-built drawings, product substitutions and other submissions for
compliance with the design concept of the Project and fulfiiment of the
contractor's obfigations as set forth in the Contract Documents.
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5. Provide an expert in roofing on the Project Site throughout the
constructionfinstallation of the roof for the Project.

6. Implement the Commission's specifications and procedures for processing
scope changes, including applications for exiensions of time. Receive and review
all proposals, revisions in drawings and change orders requested by the
contractor, Commission, User Agency, or as required by unforeseen conditions in
the field, and make recommendations regarding practicality, costs, unit prices,
time and material changes, effect on completion schedule and risk to the project.

7. Submit recommendations to the Authorized Commission Representative for
approval before instituting any changes to the requirements of the Contract
Documents. Process and prepare all bulletins, proposals, revisions in drawings
and change orders approved by the Commission. Monitor all scope changes
during construction fo ensure compliance with approved revisions.

8. ldentify instances of non-conformance of the Work, document such instances
in a manner acceptable to the Authorized Commission Representative, and assist
the Authorized Commission Representative in providing notice to contractors of
such instances of non-conformance as necessary.

8. Issue clarifications for proper execution of the Work required by the Contract
Documents; provided, however, the Architect shall not have control or charge of
and will not be responsible for construction means and methods, technigues,
sequences or procedures, or for safety precautions and programs in connection
with the Work or for the act or omissiens of the contractor, subcontractors or any
other persons performing any of the work in accordance with the Contract
Documents. Notwithstanding any contrary or potentially ambiguous description of
the Architect's Services, it is intended that the Architect shall have no responsibility
for jobsite safety on the Project. The Confractor and Subcontractors shall have full
and sole authority for all safety programs and precautions in connection with the
Work. When the Architect is present at the site, such presence shall be only for
the purpose reviewing the Work for deviations from the Construction Documents
or defects, and the Architect shall have no authority to take any action whatsoever
on the site regarding safety precautions or procedures.

10. Maintain RFI and Bulletin logs in a format acceptable fo the Authorized
Commission Representative.

11. Review the Work to establish prefiminary acceptance of the Project.
B. Close Out Phase

During the Project Close out Phase, the Architect shall provide the following
Services:

1. Conduct a comprehensive final inspection of the Project with the Authorized
Commission Representative and User Agency o verify that the materials fumished
and the work performed are substantially compliant with the contract documents.

2. The AOR is responsible for facililating a walkthrough on site with the
Authorized Board Representative, Commissioning Agent and User Agency to
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review punch list items identified in the Contractor prepared initial punch list. The
AOR will consolidate and prepare punch lists indicating the items of work
remaining to be accomplished before a Certificate of Final Acceptance will be
issued. Prepare certificates of prefliminary and final completion in consultation
with the Commission and the User Agency.

3. Oversee the Contractor's efforts to assemble and deliver to the Commission
all guarantees, warranties, operating and maintenance manuals required by the
Contract Documents.

4. The User Agency requires a set of record drawings prepared and coordinated
by the Architect. This set of record drawings must be provided in editable, auto-
CAD format. The Architect shall, accordingly, oversee the Confractor's efforfs to
expedite the preparation and delivery of the Confractor's own record, “as-built"
drawings and operations and maintenance manuals of the Project in accordance
with the specifications. The “as-built' documents will be subject to the approval of
the Commission. Submit approved “as-built" documents to the Commission upon
completion of the Project.

5. Upon completion of the construction contract and all "punch list" items in
accordance with the Contract Documents, issue a Certificate of Final Acceptance.
A Cerfificate must not be issued by the Architect until, fo the best of its knowledge,
information and belief, all work has been completed in accordance with the
Contract Documents.

6. Post Construction Review. The Commission will review Architect's
performance in providing services during construction after the project punch list is
complete. The Architect will be required to attend a meeting to discuss the
performance review.

7. Project Close-out Approval Form. The Architect shall draft and complete the
Project Closeout Approval Form for the Project.

REMAINDER OF PAGE INTENTIONALLY LEFT BLANK
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ARCHITECT OF RECORD SERVICES FOR ADDITION AND RENOVATION OF FACILITIES — P$1793C

CA
C.11

Cc.22

C2
c.21

SCHEDULE C

COMPENSATION OF THE ARCHITECT

ARCHITECT'S FEE

The Commission shall pay the Architect for the satisfactory performance of the Services
the amount specified in each Task Order assigned by the Commission on @ Lump Sum/
Fixed Fee/Not to Exceed Basis (“Fee”).

Architect's Fee will include consultant's profit, overhead, general conditions, and all items
not specifically idenfified as Reimbursable Expenses.

BILLING RATES AND COMPENSATION FOR ADDITIONAL SERVICES

The Commission shall compensate the Architect for Additional Services on either a
negotiated Lump Sum Fee basis or a Time Card Not-to-Exceed Fee basis as agreed to by
the Architect and approved by the Commission in the form of an Amendment Issued in
accordance with Section 4.13 of this Agreement. In the case of Time Card billings, rates of
reimbursemeni for the Architect's employees (and employees of any Subconsultant
performing Additional Services} will be the actual base salaries paid to the specific
employee performing the services times a 2.5 multipler.

The 2.5 multiplier will fully compensate the Architect for all direct and indirect costs
associated with the Additional Services. Indirect costs included in the multiplier shall
constitute full and complete compensation fo the Architect for labor burden costs {including
Workers' Compensation insurance, FICA, SUTA, health benefits, long term disability
benefits, pensions and simitar contribution and other statutory and non-statutory employee
benefits), indirect edministrative expenses, general and adminisirative expenses,
overhead, additional premium costs for insurance (including but not limited fo general
liability, professional [liability, valuable papers and automobile, but excluding additional
insurance premium costs for specialty subconsultants and Subcontractors), computer and
related charges, postage and handling charges, parking and mileage charges, telephone
service {including local calling charges), profit, and all items not specifically identified
below as “Reimbursable Expenses.”

REIMBURSABLE EXPENSES

“Reimbursable Expenses” as referred to in this Agreement, are actual expenditures af cost
without mark-up or surcharge, incurred by the Architect, and required for the Services for
any assigned Task Orders. Reimbursable Expenses must be supported with proper
documentation in the form of itemized invoices which include a notation stating the Project-
related purpose of the expenditure.

The following will be considered Reimbursable Expenses:

1. Plotting, printing, reproduction and distribution of drawings specifications, and
presentation materials requested by the Commission, or required for scheduled
reviews of the progress of the work by the Commission and/or the User Agency,
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public or city agency meetings and hearings, and as required for professional peer
reviews of documents as directed by the Commission.

2, Printing and distribution costs associated with shop drawing and submittal reviews
during construction.

The following are NOT Reimbursable Expenses:

1. Plotting, printing and disfribution of drawings and specifications for the purpose of
coordination between members of the Architect's team, or otherwise incidental to
the Architect's Services are not Reimbursable Expenses.

2, Office and administrative expenses, including telephone system expenses,
photocopying, duplicating costs, postage, office & drafting supplies, fax and
delivery services {except as noted above in A. 1. and A. 2. are not Reimbursable
Expenses,

C.2.2 The foliowing shall be Reimbursable Expenses provided that the Architect has obtained
the prior written approval by the Authorized Commission Representative:

1. Expense of transportation and living of principals and employees fraveling in
connection with the Project, but not including fravel and expense to and from the
job site or within a 50-mile radius of downtown Chicago. Travel expenses include
coach air fare, hotel and per diem costs, auto rental, fuel and insurance, and must
be supported with proper documentation in the form of itemized invoices.

2, Fees and costs of special consulting services requested by the Commission such
as acoustical, theater, food service, masonry, roofing and elevator consultants wil
be paid as a reimbursable expense.  Civil, structural, mechanical, electrical,

_ plumbing and fire protection engineering services are included within the Fixed

Fee.

3. Costs for rental or purchase of special items or equipment requested by the
Commission.

4. Fees and costs fo secure necessary permits or civil agency approvals, inciuding

permit fees and expenditure fees.
Costs of surveys, geotechnical and environmental technical testing and reports.

Other direct costs of the Project may be approved as a Reimbursable Expense by
Commission’s Authorized Representative provided fthat written approval is
obtained in advance of incurring the expense and provided that the expense is to
be reimbursed on a Lump Sum basis.

C.2.3 The assigned Task Orders will specify the limits for Reimbursable Expenses.
C3  METHOD OF PAYMENT

C.3.1 Involces. Once each month, the Architect will submit an invoice through CW fo the
Commission for Services performed during the preceding month, and the Architect will be
paid on a monthly basis provided it has performed the Services to the reasonable
satisfaction of the Commission, except that Project Close-out phase services that will be
paid in one lump sum after the completion Date of Services. —or- The Architect will submit
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C33

invoices through CW to the Commission for Setvices performed, that will be paid as the
Consultant satisfactorily completes Services at milestones set by the Commission,

Each invoice must reference the contract number, task order number, project name and be
supported with such reasonable detail and data as the Commission may require, including
detail and data related fo Subconsultant costs. In accordance with the terms of the
Agreement, the Architect must maintain complete documentation of all costs incurred for
review and audit by the Commission or its designated audit representalive(s). Each
invoice must be submitted in the format directed by the Commission. Invoices must be
accompanied by a progress report in a format acceptable to the Commission. Such
progress repori must identify any variances from budget or schedule and explain and the
reasons for such variances.

The Architect must attach MBE and WBE utilization reporis on the form entitled "Status
Report of MBE and WBE Sub-Contract Payments", at the fime of submitting each monthly
invoice. The report must indicate the current and cumulative payments to the MBE and
WBE Subconsultants and sucontractors.

Invoice Disputes. If the Commission disputes certain items in the Architect’s invoices, the
amount not disputed will be paid in full. The amount in question must be resolved in
accordance with the Claim and Disputes provisions of this Agreement.

Payment. Payment will be processed within thirly {30} days after the Commission
receives an acceptable invoice from the Architect.

REMAINDER OF PAGE INTENTIONALLY LEFT BLANK
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ARCHITECT OF RECORD SERVICES FOR ADDITION AND RENOVATION OF FACILITIES - PS1799C
SCHEDULED
INSURANCE REQUIREMENTS

In general, unless otherwise specified in the assigned Task Orders, the Architect must provide and
maintain at Archifect’s own expense, until expiration or termination of this Agreement and during
the time period following expiration if Architect is required to return and perform any additional
work, the minimum insurance coverage and requirements specified below, insuring all operations
related to this Agreement.

D.1. INSURANCE TO BE PROVIDED:
D.1.1. Workers' Compensation and Employers Liability

Workers' Compensation Insurance, as prescribed by applicable law covering all employees who
are to provide a service under the Agreement and Employers Liability coverage with limits of not
fess than $500,000 each accident, iliness, or disease.

D.1.2. Commercial General Liability (Primary and Umbrella)

Commercial General Liability Insurance or equivalent with limits of not less than $5.000.000 per
occurrence for bodily injury, personal injury, and property damage liabllity. ~Coverage must
include, but are not limited to the following: All premises and operations, products/completed
operations, separation of insureds, defense, and contractual liability (with no limitation
endorsement). The PBC, Board of Education of the City of Chicago and City of Chicago must be
named as additional insureds on a primary, non-contributory basis for any liability arising directly or
indirectly from the work.

Subcontractors performing work for Architect must maintain limits of not less than $1,000,000 per
occurrence with the same ferms herein.

D.1.3. Automobile Liability (Primary and Umbrella)

When any motor vehicles (owned, non-owned and hired) are used in connection with work to be
performed, the Architect must provide Automobile Liabliity Insurance, with limits of not less than
$2,000,000 per occurrence for badily injury and property damage. The PBC, Board of Education of
the City of Chicago and City of Chicago must be named as additional insureds on a primary, non-
contributory basis,

Subcontractors performing work for the Architect must maintain limits of not less than $1,000,000
per occurrence with the same terms herein.

D.1.4. Professional Liability

When Architect performs work in connection with the Agreement, Professional Liability Insurance
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must be maintained with limits of not less than $5,000.000 covering acts, efrors, or omissions.
When policies are renewed or replaced, the policy retroactive date must coincide with, or precede
the, start of work on the Agreement. A claims-made policy, which is not renewed or replaced,
must have an extended reporting period of two (2) years.

Subcontractors performing work for Architect must maintain limits of not less than $1,000,000 per
occurrence with the same terms herein,

D.1.5. Property

The Architect is responsible for all loss or damage to PBC, Board and/or City property at full
replacement cost. The Architect is responsible for all loss or damage to personal property
{including but not limited to materials, equipment, fools and supplies) owned, rented, or used by
Architect

D.1.6. Valuable Papers

When any plans, designs, drawings, specifications, data, media, and documents are produced or
used under the Agreement, Valuable Papers Insurance will be maintained in an amount to insure
against any loss whaisoever, and will have limits sufficient o pay for the re-creation and
reconstruction of such records.

D.1.7 Contractors Pollution Liability

When any work is performed which may cause a pollution exposure, Contractors Pollution Liability
must be provided covering bodily injury, property damage and other losses caused by pollution
conditions that arise from the Agreement scope of services with limits of not less than $2,000,000
per occurrence. Coverage must include completed operations, contractual liability, defense,
excavation, environmental cleanup, remediation and disposal. When policies are renewed or
replaced, the poficy refroactive date must coincide with or precede, start of work on the Contract.
A claims-made policy, which is not renewed or repiaced, must have an extended reporting period
of two (2) years. The PBC, the Board of Education of the City of Chicago and the City of Chicago
are fo be named as additional insureds on a primary, non-contributory basis.

Subcontractors performing work for Consultant must maintain limits of not less than $1,000.000 per
occurrence with the same terms herein.

D.1.8 Railroad Protective Liability

When any work is to be done adjacent fo or on railroad or transit property, Architect must provide
or cause to be provided, with respect to the operations that Architect or subcontractors perform,
Railroad Protective Liability Insurance in the name of railroad or transit entity, The policy must have
limits of not less than the requirement of the operating railroad/transit entity for losses arising out of
injuries to or death of all persons, and for damage to or destruction of property, including the loss of
use thereof,
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ADDITIONAL REQUIREMENTS

The Architect must fumish the Public Building Commission Procurement Department, Richard J.
Daley Center, Room 200, Chicago, IL 60602, original Certificates of Insurance, or such similar
evidence, to be in force on the date of this Agreement, and Renewal Certificates of Insurance, or
such similar evidence, if any insurance policy has an expiration or renewal date occurring during
the term of this Agreement. The Architect must submit evidence of insurance to the PBC prior fo
Agreement award. The receipt of any cerlificate does not constitute agreement by the PBC that
the insurance requirements in the Agreement have been fully met or that the insurance policies
indicated on the certificate are in compliance with all Agreement requirements. The failure of the
PBC to obtain certificates or other insurance evidence from Architect is not a walver by the PBC of
any requirements for the Architect to obtain and maintain the specified insurance. The Architect
will advise all insurers of the Agreement provisions regarding insurance.  Non-conforming
insurance does not relieve Architect of the obligation to provide insurance as specified in this
Agreement. Nonfulfilment of the insurance conditions may constitute a breach of the Agreement,
and the PBC retains the right to stop work unfil proper evidence of insurance is provided, or the
Agreement may be terminated.

The PBC reserves the right to obtain copies of insurance policies and records from the Architect
and/or its subcontractors at any time upon written request.

The insurance must provide for 60 days prior written notice to be given to the PBC if coverage is
substantially changed, canceled, or non-renewed.

Any deductibles or self-insured retentions on referenced insurance coverage must be bome by
Architect.

The Architect hereby waives and agrees that their insurers waive their rights of subrogation against
the PBC, Board of Education of the City of Chicago and the City of Chicago, their respective Board
members, employees, elected officials, or representatives.

if Architect is a joint venture or limited liability company, the insurance policies must name the joint
venture or limited liability company as a named insured.

The insurance coverage and limits provided by Architect in no way limit the Architect’s liabilities
and responsibilities specified within the Agreement or by law.

Any insurance or self-insurance programs maintained by the PBC, Board of Education of the City
of Chicago and the City of Chicago do not contribute with insurance provided by the Architect
under the Agreement.

The required insurance o be carried s not limited by any limitations expressed in the
indemnification language in this Agreement or any limitation placed on the indemnity in the
Agreement given as a matter of [aw.
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The Architect must require all its subcontraciors to provide the insurance required in this
Agreement, or Architect may provide the coverage for its subcontractors. All subcontractors are
subject to the same insurance requirements of Architect unless otherwise specified in this
Agreement.

If Architect or ils subcontractors desires additional coverage, the party desiring the additional
coverage is responsible for the acquisition and cost.

The PBC's Risk Management Depariment maintains the rights fo modify, delete, alter or change
these requirements.

The Commission’s Risk Management Department maintains the rights to modify, delete,
alter or change these requirements. Insurance requirements may be altered, including, but
not limited to naming other entities or persons as additional insureds, based upon the
issuance of specific task orders.

REMAINDER OF PAGE INTENTIONALLY LEFT BLANK
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ARCHITECT OF RECORD SERVICES FOR ADDITION AND RENOVATION OF FACILITIES ~ PS1799C
SCHEDULE E

KEY PERSONNEL -

(CONSULTANT'S KEY PERSONNEL FORM FOLLOWS THIS PAGE)
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7.2D.1.  Provide an organization chart clearly indicating all basic service team members (including architectural, civil, tand-
2 scape, structural, MEP/FP, and sustainability (LEED) cansulting). Firm name and key staff names must be indicated
7 as well as the MBE/WBE status of the team members, professional licensure and LEED accreditation.

Public Building Commission of Chicago
Request for Qualifications for

-~ Auchitect of Record for Addition and Renovation of facilities
) ' PS1799

BLDD ARCHITECTS, INC.
Archdect of Record

':"'i Timcthy J. McGrath. AlA Scoft M Likins AlA Edward J§ Duenpen, AlA, Katie Sver  Emiel Guede, Jr
- ALA Prinzipal LEED AP Prncipa LEED AR LEED AR LEED AP

3

y

)

. i

b MATRIX ENGINEERING TERRA TERRY GUEN DESIGN HJKESSLER

. CORPORATION ENGINEERING, LTD ASSOCIATES ASSOCIATES, INC.
j Structural Consultant Civil Consultant Landscape Consultant Sustainabifity Consultant
. MBE WBE MBE WBE

- Gene C. Mojekwu, PhD, Steingraber. PE Terry Guen, FASLA Helen J. Kessler
PE, SE, President Karen Steingraber. Principal FAIA, LEED AP

)

b HENNEMAN JOSE DE AVILA AND

. ENGINEERING, INC. ASSOCIATES

} MEP/FP Consultant Electrical/Piumbing

| Engineer

3 - . MBE

) Mark Biazis, PE, LEED AP

3 Jose L. De Avila, MBA,

MSEE, PE

:__1_! ) ;‘




ARCHITECT OF RECORD SERVICES FOR ADDITION AND RENOVATION OF FACILITIES - P31799C
SCHEDULE F-1
DISCLOSURE OF RETAINED PARTIES

A Definitlons and Disclosure Requirements

1. As used herein, "Architect’ means a person or enlity that has any contract with the Public
Building Commission of Chicago (*Commission’).

2, Commission bids, contracts, andlor qualification submittals must be accompanied by a
disclosure statement providing certain information about lobbyists whorm the Architect has
retained or expects {o retain with respect to the contract, In particular, the Architect must
disclose the name of each such person, his or her business address, the name of the
relationship, and the amount of fees paid or estimated to be paid. The Architect is not
required to disclose employees whe are paid solely through the Architest's regutar payrol,

3 “Lobbyists” means any person (a} who for compensation or on behalf of any person cther
than himself undertake to infitence any legistative or administrative action, o ib) any part
of whose duies as an employee of another includes undertaking to influence any
Iegisiative or administrative action.

B. Cerification

Architect hereby certifies as follows:
1. This Disclosure relates to the foflowing transaction:
£51399¢

Description or goods or services to be provided under Contract;_4e.cis rwe v

OE_REcoRD Straicns ¥02 ADDiriem AL Phoe artiedd
OF Vac i TS .

3. EACH AND EVERY ilobbyist retained or anticipated to be retained by the Architect with
respect to or in connection with the contract is listed below. Attach additonal pages if

necessary.
Retained Parties:
Name Business Address Relationship Fees (indicate
{Attorney, Lobbyist, whether paid or
etc.) esfimated)
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Check Here If No Such Persons Have been Retalned or Are Anticipated To Be Retained:

4. The Architect understands and agrees as follows:

a.

The information provided herein is a material inducement fo the Commission
execution of the contract or other action with respect to which this Disclosure of
Retained Parties form is being executed, and the Commission may rely on the
information provided herein. Furthermore, if the Commission determines that any
information provided herein is false, incomplete, or inaccurate, the Commission
may terminate the contract or other transaction, terminate the Architect's
participation in the contract or other transactions with the Commission,

If the Architect is uncertain whether a disclosure Is required, the Architect must
either ask the Commission’s Representative or his or her manager whether
disclosure is required or make the disclosure.

This Disclosure of Retained Parties form, some or all of the information provided
herein, and any attachments may be made available to the public on the Infernet,
in response to a Freedom of Information Act request, or otherwise. The Architect
waives and releases any possible rights or claims it may have against the
Commission in connection with the public release of information contained in the
completed Disclosure of Retained Parties form and any attachments.

Under penalty of perjury. 1 certify that | am authorized fo execute this Disclosure of Retained
Parties on behalf of the Architect and that the information disclosed herein is true and complete.

[ )
Al e Ao

Signature Date

Poogal kol ——

Name { Type or Print) Title

Subscribed and sworn to before me 4.4.44,4444#4:4'44-4'
1"‘*".?6"#'3“‘_ SEAL

this _ e\ day of s e 2010

Notary Ptblic E §

+
+
4+  MARGARETF.AMAN 4
i NOTARY PUBLIC, STATE OF ILLINOIS &
+

EXPIRES 05052011 &
B s+ ++ e e
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ATTACHMENTH
DISCLOSURE AFFIDAVIT

REQUEST FOR QUALIFICATIONS
FOR ARCHITECT OF RECORD SERVICES FOR
ADDITION AND RENOVATION OF FACILITIES

P31799
Respondent/Company Name: Scott M. Likins BLDD Architects, Inc.
Address: 833 W. Jackson, Suite 100
Federal Employer 1.D, #.: 37-1319322 Social Security #: GG

Telephone No.: 312-829-1987

Contact Name;_ Scott M. Likins

Contact E-Mail: scott.likins@bldd.com

1. DISCLOSURE OF OWNERSHIP INTERESTS
This statement is attached to and is a part of the submittal submitted by:

BLDD Architects, Inc.

Pursuant to Resolution No. 5371 of the Board of Commissioners of the Public Building Commission of Chicago, all
proposers shall provide the following information with their submittal. If the question is not applicable, answer "NA”.
If the answer is none, please answer “none”.

Bidder/Proposer/Contractorisa:  [X] Corporation [ JLLC
[ ] Partnership [ JLLP
[ 1Joint Venture [ ]Nat-for-Profit Corporation
[ 1Sole Proptietorship [ 1Cther

Important Note: If a joint venture, attach a copy of joint venture agreement to this form. Joint ventures must submit a
list of projects underway or completed as a joint venture on Attachment B - Relevant Experience.

How many years has the firm or venture been in business under its present name? 17

Under what other names, if any, has the firm or venture operated? Shes Homs end Aseesates: o, Snenglr Best & Saiomes:
Spangler, Beal, Salogga: Spangler, Beafl, Salogga & Bradiey; Spangler, Boall, Sa%gga, Bradiay, Albers; Spangler, Beak, Saiagaa, & Bradiey; Beall, Salogga, Bradiey. Liuns, Dillow;

Salogga, Bradiey. Likins, Dillow; Bradiey Liing Crikw Drayton; BLOD Architects

How many years has your firm been performing the services covered by this RFQ?_81
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SECTION 1. FOR PROFIT CORPORATION OR LIMITED LIABILITY COMPANY {LLC)
a. State of Incorporation or organization llinois
b, Authorized to do business in the State of llinois: Yes pq Mo |

c. Names of alt officers of corporation or LLC Names of all directors of corporation
{or attach list): {or attach list):
Name (Print or Type) Title {Print or Type) Name (Print or Type) Title (Print or Type)
Steven T. Oliver President See Attached
SECG¥TARY
Samuel! J. Johnson Miee-Peesider

Randall L. West Vice President

d. If the corporation has fewer than 100 shareholders indicate here or attach a list of names and addresses of all
shareholders and the percentage interest of each.

Name (Print or Type) Address Qwrership Interest
Steven T. Oliver 100 Merchant St., Decatur, il. 62523 19.84 9
Samuel J. Johnson 100 Merchant St., Decatur, iI. 62523 18.84 o
Randall L. West 100 Merchant St., Decatur, |l. 62523 19.84 o

e. If the corporation has 100 or more shareholders, indicate here or aftach a list of names and addresses of all
shareholders owning shares equal to or in excess of seven and one-half percent (7.5%) of the proportionate
ownership of the corporation and indicate the percentage interest of each.

Name (Print or Type) Address Ownership Interest

N/A %

%

%

. ForLlC's, state whether member-managed or identify managing member:

N/A
g. For LL.C's identify each member:

Name (Print or Type) Address Ownership Interest
N/A %
%
%
BEDD
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- h. ls the corporation or LLC owned partially or completely by one or more other corporations or legal entities?
o Yes[] No ]
_ ’ If“yes" provide the above information, as applicable, for each such corporation or enity.
_ 7} SECTION 2, PARTNERSHIPS
= a. Ifthe hidder/proposer or Contractor is a partnership, indicate the name of each partner and the percentage of interest
B of each therein. Also indicate, if applicable, whether general partner (GP) or fimited partner (LP)
k Name of Partners (Print or Type} Percentage Interest
'\_) N/A A
)
) o
. %
)
3
‘ \1 SECTION 3. SOLE PROPRIETORSHIP
,_;' a. The bidder/praposer or Contractor is a sole proprietorship and is not acting in any representative capacity on hehalf of
3 any beneficiary: Yes| ] No[]
Y If NO, complete items b. and ¢. of this Section 3.
S b. If the sole proprietorship is held by an agent(s) or a nominee(s), indicate the principal(s) for whom the agent or
‘_ nominee holds such interest.
:';;} Name(s) of Principal(s). (Printor Type)
)
N N/A
|
LI c. It the interest of a spouse or any other party is constructively controlled by another person or legat entity, state the
N name and address of such person or entity possessing such control and the refationship under which such controt is
being or may exercised.
- Name(s) Address(es)
§
N/A
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SECTION 4. LAND TRUSTS, BUSINESS TRUSTS, ESTATES & OTHER ENTITIES

1f the bidder/proposer or Contractor is a fand trust, business trust, estate or cther similar commercial or legal entity, identify
any representative, person or entity holding legal title as well as each beneficiary in whose behalf title is held including the
name, address and percentage of interest of each beneficiary.

Name(s) Address(es})

N/A

SECTION 5. NOT-FOR-PROFIT CORPORATIONS
a. State of incorporation

b. Name of all officers and directors of corporation {or attach tist):

Name (Print or Type) Title (Print or Type) Name (Print or Type) Title (Print or Type)
N/A

NOTE: The Public Building Commission of Chicago may require additional information from any entity or individual to
achieve full disclosure relevant to the transaction. Further, any material change in the information required above musl be
provided by supplementing this statement at any time up to the time the Public Building Commission of Chicago takes
action on the contract or other action requested of the Public Building Commission.

II. MBEMWBE INFORMATION

Is Company a certified minority or woman business enterprise? Yes ___ No X
fyes, checkone: MBE___ WBE

Certified by:

E_EJJ_!?
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{Governmental Body or Agency)

Date of Certification

. LICENSING

Is your firm licensed to do business in the City of Chicago, Cook County, iflinois?
Yes X No

List categories in which the firm or venture is licensed to do business and indicate registration or license numbers, if
applicatle. Please indicate which govemnment entity issued the license.

Category Registered License Organization Intend to
(or license number) issuing License  Perform? Yes/No

iv. INSURANCE

Attach a sample Certificate of Insurance which demonstrates the ability to obtain the coverages specified in
ATTACHMENT E - INSURANCE REQUIREMENTS.

COMMITMENT TO COMPLY WITH THE INDEMNIFICATION PROVISIONS IN THE AGREEMENT AND ALL
OTHER REQUIREMENTS.

IWe éw'fr M < LS an authorized representative of the Respondent

agree to comply with indemnification provisions,and all other requirement
Signed by: )& % ﬁv :

Title: 24 D PAL-

o
Oy
-

ti!!l'
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V. ANTI-COLLUSION

The Respondent, its agents, officers, or employees have not directly or indirectly entered into any agreement,
participated in any collusion, or otherwise taken any action in restraint of free competitive bidding in connection with
this submittal or contract. Failure fo attest to this section as part of the bid will make the bid non-responsive and not
eligible for award consideration.

| declare that this Statement of General Information about Respondent has been examined by me and to the best of my
knowledge and belief is a true, correct, and complete statement of the business organization.

Oy A=A

Signature of Authorized Officer

Scott M. Likins
Name of Authorized Officer {Print or Type)

Principal

Title

312-829-1987
Telephone Number

State of lllinois

County of Cook

Signed and swom to before me on this day of April ,20.10 by

mdfapmm%} (Name) as %@'4 et (Tite) of
BLDD Arthikccts . The . (Bidder/Proposer ot Contractor)

— - enee e

CFFICIAL SEAL
MARTHA P MARTINEZ
Notary Public - State of ilinois
My Commission Expires Nov 16 2013
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ARCHITECT OF RECORD SERVICES FOR ADDITION AND RENOVATION OF FACILITIES - P31793C

SCHEDULE G

SPECIAL CONDITIONS REGARDING THE UTILIZATION OF
MINORITY AND WOMEN OWNED BUSINESS ENTERPRISES
FOR PROFESSIONAL SERVICES

1. Policy Statement

a. It is the policy of the Public Building Commission of Chicago (‘PBC’) to ensure competitive
business opportunities for MBE and WBE firms in the performance of Contracts, to prohibit
discriminafion in the award of or participation in Contracts, and to abolish arbitrary barriers to full
participation in Contracts by all persons, regardless of race, sex or ethnicity. Therefore, during
the performance of this Contract, the Professional Service Provider must agreae that it will not
discriminate against any person or business on the basis of race, color, refigion, ancestry, age,
marital status, physical or mental handicap, unfavorable discharge from military service, parental
status, sexual orientation, national origin or sex, in the solicitation or the purchase of goods and
services or the subcontracting of work in the performance in this Contract.

b.  The Commissicn requires the Professional Service Provider also agree to take affirmative action
to ensure that MBE and WBE firms have the maximum opportunity to compete for and perform
subcontracts with respect to this Contract.

c. The Commission requires the Professional Service Provider to notify MBE and WBE fimms,
utifized on this contract, about opportunities on contracts without affirmative acfion goals.

2. Aspirational Goals

a.  Upon the effective date of these Special Conditions, the bi-annual aspirational goals are to
award 25% of the annual dollar value of all Commission Contracts to certified MBEs and 5% of
the annua! doliar value of all Commission Contracts to quafified WBEs.

b.  Further, the Professional Service Provider must agree to use its best efforts to include MBE and
WBE firms in any Contract modification work that increases the Contract value. Where the
proposed contract modification involves work, which can be performed by MBEs, and WBEs
already performing work on the contract such MBEs and WBES will participate in such work
specified in the contract modification.

c. Failure to carmy out the commitments and poficies set forth in this Program constitute a material
breach of contract and may result in termination of the Professional Service Provider or such
ather remedy, as the Commission deems appropriate.

3. Definitions
a.  Forpurposes of this Special Condition, the following definitions applies:

(1) *Certified Minority Business Enterprise” means a person or entity granted certification by the
City of Chicago, County of Cook, Metropolitan Water Reclamation District, Chicago Minority
Business Development Council, Central Management Service of the State of liiincis, and
Women's Business Development Center,

(2) "Certified Women's Business Enterprise’ means a person or enfity granted certification by
the City of Chicago, County of Cook, Metropolitan Water Reclamation District, Chicago Minority
Supplier Development Council Inc., Central Management Service of the State of llinois, and
Women's Business Development Center.
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(3) "Professional Service Contract” means a contract for professional services of any type.

{4) "Contract Specific Goals” means the subconfracting goals for MBE and WBE parficipation
established for a particular contract based upon the availability of MBEs and WBES to perform
and anticipated scope of work of the contract and the Commission's progress towards meeting
the aspirational goals.

(5) "Professional Service Provider” means any person or business entity that seeks to enter into
a Professional Service Contract with the Commission and includes all partners, affiliates and
joint ventures of such person or entity.

(6) "Executive Director” means the Executive Director of the Commission or her duly designated
representative as appointed in writing.
(7) “Good faith efforts™ means actions undertaken by a Professional Service Provider to achieve

a Contract Specific Goal that by their scope, intensity and appropriateness to the objective can
reasonably be expected to fulfill the Program’s requirements.

(8) *Joint venture™ means an association of two or more persons or entities or any combination
of two or more business enterprises and persons numbering two or more, proposing to perform
a single for-profit business enterprise, in which each joint venture partner contributes property,
capital, efforts, skill and knowledge, and in which the MBE or WBE is responsible for a distinct,
clearly-defined portion of the work of the contract and whose share in the capital contribution,
control, management, risks and profits of the joint venture Is equal to its ownership inferest.
Joint ventures must have an agreement in writing specifying the terms and conditions of the
relationships between the parfies and their relationship and responsibilities to the contract.

{9) "Minority” means:

a. Any individual in the foliowing racial or ethnic groups, members of which are
rebuttably presumed to be socially disadvantaged:

{i) African-Americans or Blacks, which includes persons having origins in
any of the Black racial groups of Africa;

(i) Hispanics, which includes persons of Spanish culture with origins in
Mexico, South or Central America or the Caribbean Islands, regardless of
race;

(iff) Asian-Americans, which includes {persons whose origins are in any of
the original peoples of the Far East, Southeast Asia, the islands of the
Pacific or the Northem Marianas, or the Indian Subcontinent);

{iv) American indians, which includes persons having origins in any of the
original peoples of North and South America {including Central America)
and who maintain tribal affiliation or community attachment; and

b. Individual members of other groups, including but not limited to Arab-
Americans, found by the Commission to be socially disadvantaged by having
suffered racial or ethnic prejudice or cultural bias within American society, without
regard to individual qualities, resulting in decreased opportunities to compete in
Chicago area markets or to do business with the Commission,
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(10) *Minority-owned business enterprise’ or "MBE" means a smafl local business enterprise
which is at least 51% owned by one or more economically disadvantaged minority persons, or
in the case of a publicly held corporation at least 51% of all classes of the stock of which is
owned by one or more economically disadvantaged minority persons whose management,
policies, major decisions and daily business operafions are independently managed and
controlied by one or more economically disadvantaged minority persons.

(11} "Program” means the minority- and women-owned business enterprise construction
procurement program established in this special condition.

(12) "Women-owned business enterprise” or "WBE" means a small local business enterprise
which Is at least 51% owned by one or more economically disadvantaged women or in the case
of a publicly owned business, at least 51% of all classes of the stock of which is owned by one
or more economically disadvantaged women, whose management, policies, major decisions
and daily business operations are independently managed and controlled by one or more
economically disadvantaged women.

4. Determining MBE/MWBE Utilization

The methodology for determining MBE and WBE utilization will be determined for purposes of
analysis with respect to this contract as follows:

a.  Thetotal doller value of the contract awarded to the certified MBE or WBE firm will be credited fo
such paricipation. Only minority business participation may be counted toward MBE
participation and only women business participation may be counted toward WBE participation.

b.  The total doflar value of a contract with a fin owned and controlled by minority women is
counted toward either the MBE or WBE goal, but not both. The Professional Service Provider
employing the firm may choose the goat to which the contract value is applied. Various work
done by one and the same sub-consultant will be considered, for the purpase of this principle,
as work effectively done under one subcontract only, which sub-consultant may be counted
toward only one of the goals, not toward both.

¢. A Professional Service Provider may count toward its MBE or WBE goal the portion of the fotal
dollar value of a contract with an eligible joint venture equal to the percentage of the ownership
and control of the MBE or WBE partner in the joint venture. A joint venture seeking to be
credited for MBE participation may be formed among certified MBE and WBE firms, or between
certified MBE and WBE firms and a non-MBEWBE fim. A joint venture satisfies the eligibility
standards of this Program if the certified MBE or WBE participant of the joint venture:

(1) Shares in the ownership, confrol, management responsibilifies, risks and profits
of the joint venture; and

{2) Is respensible for a clearly defined portion of work to be performed in proportion
to the MBE or WBE ownership percentage.

d. A Professional Service Provider may count toward its MBE and WBE goals only expenditures to
firms that perform a commercially useful function in the work of a contract. A firmis considered
to perform a commercially-useful function when it is responsible for execution of a distinct
element of the work of a contract and carries out its responsibilities by actually performing,
managing, and supervising the work involved. To determine whether a firm is performing a
commercially useful function, the Commission will evaluate the amount of work subcontracted,
industry practices and other relevant factors,

e, Consistent with normat industry practices, a MBE or WBE fim may enter into subcontracts. if a
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MBE or WBE Professional Service Provider subcontracts a significantly greater portion of the
work of a contract than would be expected on the basis of normal industry practices, the MBE or
WBE will be rebuitably presumed not fo be performing a commercially-useful function.

f. A Professional Service Provider may count toward its goals expenditures to MBE or WBE
manufacturers (i.e., suppliers that produce goods from raw materials or substantially alters them
before resale).

g. A Professional Service Provider may count toward its goals expenditures to MBE or WBE
suppliers provided that the supplier performs a commercially usefut function in the supply
process.

5. Submission of Proposals

a.  The following exhibits and documents constitute the Respondent's MBEMWBE compliance
proposal and must be submitted at the time of the proposal.

)] Evidence of Certification: Affidavit of MBE/WBE. A copy of each proposed MBE
and WRE firm's Letter of Certification from the City of Chicago, Department of Procurement
Services or any other entity accepted by the Public Building Commission of Chicago must be
submitted. The PBC certification by the City of Chicago, County of Cook, Metropolitan Water
Reclamation District, Chicago Minority Business Development Council, Central Management
Service of the State of Ninois, METRA, and Women's Business Development Center.

{2 Exhibit B: Afficiavit of MBE/Non-MBE or WBE/Non-WBE Joint Ventures. Where
the Respondent's MBE/WBE compliance proposal Includes participation of any MBE or WBE as
a joint venture parficipart, the Proposer must submit a *Exhibit B: Affidavit of MBE/Non-MBE or
WBE/Non-WRE Joint Venture” with an attached copy of the joint venture agreement proposed
among the parties. The Exhibit B and the joint venture agreement must clearly svidence that
the MBE or WBE participant will be responsible for a clearly defined portion of the work to be
performed and that the MBE or WBE firm's responsibilities are in proportion with its ownership
percentage.

{3) Exhibit C: Letter of Intent to Perform as a sub-consultant, Subconsultant, or
Material Supplier, Exhibit C, executed by the MBEMWBE fim (or Joint Venture sub-consultant)
must be submitted by the Proposer for each MBEMWBE included on the Exhibit D. Exhibit C
must accurately detail the work to be performed by the MBE or WBE firm and the agreed rates
and prices to be paid.

@ Exhibit D: Affidavit of Prime Professional Service Provider Regarding MBE or
WEE Utilization. A completed Exhibit D committing to the utilization of each listed MBE or WBE
fim. Unless the Proposer has submitted a completed request for a waiver of participation by
MBEMBE Sirms (See Request for Walver procedures in Section 7), the Proposer must include
the specific dollar amount or percentage of participation of each MBEMBE firm listed on its
Exhibit D. The total dollar commitment to proposed MBE firms must at least equal the MBE
goal, and the total dollar commitment to proposed WBE firms must at least equal the WBE goal.
Proposers are responsible for calculating the dollar equivalent of MBE or WBE utilization as
percentages of their total proposal.

b.  The submittals must have all blank spaces on the Exhibit pages applicable to the contract
comectly filed In. Agreements between 2 Proposer and a MBE/WBE in which the MBEWBE
promises not to provide subcontracting quotations to other Proposers are prohibited.

6. Evaluation of Compliance Proposals

a.  The Respondents MBE/WBE compliance propesal will be evaluated by the Commission. The
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Proposer agrees to provide, upon request, eamest and prompt cooperation to the Exscutive
Director or her designee in submitting o interviews that may be necessary, in allowing entry to
places of business, in providing further documentation, or in soliciting the cooperation of a
proposed MBE or WBE firm in providing such assistance. A proposal may be treated as non-
responsive by reason of the determination that the Respondent’s proposal did not contain a
sufficient level of Certified MBE or WBE parficipation, that the Proposer was unresponsive or
uncooperative when asked for further information relative to the proposal, or that false
statements were made in the Exhibits.

b. If the Commission's review of a Respondent's proposal concludes that the MBE or WBE
proposal was deficlent, the Commission will promptly notify the Proposer of the apparent
deficiency and instruct the Proposer to submit (within 3 business days of such noice given by
the Commission) a modification of the MBE or WBE Proposal, in proper format, which remedies
the deficiencies cited. Failure to comect all deficiencies cited by the Commission will be cause
for rejection of the Respondent's proposal as non-responsive.

c. Proposers will not be permitted to modify their MBEAWBE compliance proposal except insofar as
directed to do so by the Commission. Therefore, all terms and conditions stipulated for
prospective MBE and WBE consultants or suppliers must be satisfactorily negotiated prior fo the
submission to the Commission of the Respendents MBE/WBE compliance proposal. If
circumstances must arise, however, where a proposed MBEMWBE is no longer available, the
process described in Section 12 must be followed.

7.  Request for Waiver

a. If a Proposer is unable to identify quatified MBE and WBE firms to perform sufficient work to
fulfill the MBE or WBE percentage goals for this Contract, the proposal must include a written
request for waiver. A request for waiver must be sent to the Executive Director and must set
forth the Respondent's inability to obtain sufficient MBE and WBE firms notwithstanding good
faith attempts to achieve such participation.

b. Good Faith efforts to achieve participation include but are not fimited to:
{1} Attendance at the Pre-proposal conference;

{2) The Respondent's general affimative action policies regarding the utitization of MBE and
WBE firms, plus a description of the methods used to camry out those policies;

(3) Advertisement in trade association newsletters and minority and woman-ofiented and
general circulation media for specific sub-consultants;

(4) Timely nofification of specific sub-consultants to minority and woman assistance
agencies and associations;

(5) Description of direct negofiations with MBE and WBE firms for specific sub-consultants,
including:

i. The name, address and felephone number of MBE and WBE firms contacted;

i, A description of the information provided to MBE and WBE firms regarding the
portions of the work to be performed; and

fi. The reasons why additional MBE and WBE firms were not obtained in spite of
negofiations.

(6) A statement of the efforts made fo select portions of the work proposed to be performed
by MBE and WBE firms (such as sub-supplier, transport, engineefing, distribution, or any other
roles contributing to production and delivery as specified in the contract) in order to increase the
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likelihood of achieving sub participation.

(7) As to each MBE and WBE contacted which the Proposer considers to be not qualified, a
detailed statement of the reasons for the Respondent's conclusion.

(8) Efforts made by the Proposer to expand its search for MBE and/or WBE firms beyond
usual geographic boundaries.

(9) General efforis made to assist MBE and WBE fims to overcome parlicipation barriers.

¢.  The Executive Director, after review and evaluation of the request provided by the Proposer,
may grant a waiver request upon the determinafion that:

(1) Sufficient qualified MBE andfor WBE firms capable of providing the goods or services
required by the contract are unavailable despite the good faith efforls of the Proposer;

{2) The price(s) quoted by potential MBE and/or WBE finms for gaods or services is above
competitive levels to an extent unwamanted by any increased cost of doing business
attributable to the present effects of disadvantage or discrimination.

8. Failure To Achieve Goals

a. [f the Professional Service Provider cannot achieve the confract specific goals, as the Project
proceeds, it must have documented its good faith efforts to do so. In determining whether the
Professional Service Provider has made such good faith efforts, the performance of other
Professional Service Providers in meeting the goals may be considered. The Executive Director
or her designee shall consider, at a minimum, the Professional Service Provider's efforts to do
the following:

(1) Soliciting through reasonable and available means the interest of MBEs or WBESs that
Provide interested MBEs or WBEs with adequate information about the plans, specifications
and requirements of the contract, including addenda, in a timely manner to assist them in
responding to the solicitation,

(?) Provide interested MBEs or WBEs with adequate information about the plans,
specifications and requirements of the contract, including addenda, in a fimely manner to assist
them in responding to the soficitation,

(3} Negotiating in good faith with interested MBEs or WBES that have submitted proposals.
Documentation of negofiation must include the names, addresses and telephone numbers of
MBEs or WBEs that were solicited; the date of each such solicitation; a description of the
Information provided regarding the plans and specifications for the work selected for
subcontracting; and evidence as to why agreements could not be reached with MBES or WBEs
to perform the work. That there may be some additional costs involved in solicitation and using
MBEs and WBES is not a sufficient reason for a Professional Service Provider's failure to meet
the goals, as long as such costs are reasonable.

(4) Not rejecting MBEs or WBESs as being unqualified without sound reasons based on the
thorough investigation of a their capabiliies. The MBES' or WBES' standing within its industry,
membership in specific groups, organizations, or associations and pofitical or soctal affiliations
are not legltimate cases for rejecting or not soliciting proposals to meet the goals.

(5) Making a portion of the work available to MBE or WBE sub=consultants and suppliers and
fo select those portions of the work or material consistent with the avallable MBE or WEE sub-
consuitants and suppliers, so as to facilitate meeting the goals.

(6) Making good faith efforts despite the ability or desire of a Professional Service Provider to
perfarm the work of a contract with its own organization. A Professional Service Provider that
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desires to self-perform the work of a contract must demonstrate good faith efforts unless the
goals have heen met.

(7) Selecting portions of the work to be performed by MBEs or WBESs in order to increase the
fikelihood that the goals will be met. This includes, where appropriate, breaking out contract
work items into economically feasible units to facilitate MBE or WBE participation even when
the Contract might otherwise prefer to perform these items with its own forces.

(8) Making efforts to assist interested MBEs or WBES in obtaining bonding lines of credit or
insurance as required by the Commission or Professional Service Provider.

(9) Making efforts fo assist interested MBEs or WBEs in obtaining necessary equipment,
supplies, materials or related assistance or services, including participation in 2 mentor-
protégée program; and

(10) Effectively using the services of the Commission; minority or women community
organizations; minority or women groups; local, state and federal minority or women business
assistance offices; and other organizations to provide assistance in the recruitment and
placement of MBESs or WBES.

9.  Reporling and Record-Keeping Requirements

a.  The Professional Service Provider, within five (5) working days of contract award, must execute
a formal subcontract or purchase order in compliance with the terms of the Professional Service
Provider's proposal and MBEMWBE assurances. Upon request by the PBC, the Professional
Service Provider must provide copies of the contracts or purchase orders executed between it
and the MBE and WBE firms. During the performance of the contract, the Professional Service
Provider will submit partial and final waivers of lien from MBE and WBE sub-consultant and
suppliers indicating the current payment amount and the cumulative dollar amount of payments
made fo date.

b.  The Professional Service Provider must maintain records of all relevant data with respect to the
utilization of MBE and WBE firms, including without limitation payroll records, tax retums and
records, and books of account in such detail as the Commission requires, and retain such
records for a period of at least 3 years after final acceptance of the work. Fuil access to such
records will be granted to the Commission and/or its designees, on five (5) business days' notice
in order for the Commission to detarmine the Professional Service Provider's compliance with its
MBE and WBE commitments and the status of any MBE or WBE firm performing any portion of
the confract.

c.  The Professional Service Provider will file reqular MBE and WBE utilization reports on the form
entitled "Status Report of MBE and WBE Sub-Contract Payments”, at the time of submitting
each monthly invoice. The report must indicate the current and cumulative payments to t MBE
and WBE sub-contractors.

10.  Disqualification of MBE or WBE

The Contract may be terminated by the Executive Director upen the disqualification of the
Professional Service Provider as an MBE or WBE if the sub-consultants status as an MBE or WBE
was a factor in the award and such status was misrepresented by the Professional Service
Provider.

a.  The Contract may be terminated by the Executive Director upon the disqualification of any MBE
or WBE if the sub-consultants or supplier's status as an MBE or WBE was a factor in the award
of the contract and the status of the sub-consultant or supplier was misrepresented by the
Professional Service Provider. If the Professional Service Provider is determined not fo have
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been involved in any misrepresentation of the status of the disqualified sub-consuitant or
supplier, the Professional Service Provider shall make good faith efforis to engage a qualified
MBE or WBE replacement.

11.  Prohibition On Changes To MBE/WBE Commitments

a.  The Professional Service Provider must not make changes fo its contractual MBE and WBE
commitments or substitute such MBE or WBE sub-consultants without the prior written approval
of the Execufive Director. Unauthorized changes or subsfitutions, including performing the work
designated for a sub-consultant with the Professional Service Provider's own forces, is 2
violation of this section and a breach of the contract with the Commission, and may cause
termination of the contract for breach, andfor subject the Professional Service Provider to
contract remedies or other sanctions. The facts supporting the request must not have been
known nor reasonably must have been known by the paries prior to entering into the
subcontract.

12, MBEMWBE Subsfitution Requirements and Procedures

a.  Abitrary changes by the Professional Service Provider of the commitments earlier certified in
the Exhibit D are prohibited. Further, after once entering into each approved MBE and WBE
sub-contract agreement, the Professional Service Provider shall thereafter neither terminate the
subcontract, nor reduce the scope of the work fo be performed by the MBE or WBE, nor
decrease the price to the MBE or WBE, without in each instance receiving the prior written
approval of the Executive Director. In some cases, however, it may become necessary to
substitute a new MBE or WBE in order to actually fulfill the MBE or WBE requirements. In such
cases, the Executive Director must be given reasons justifying the release by the Professional
Service Provider of prior specific MBE or WBE commitments established in the contract, and will
need to review the eligibility of the MBE or WBE presented as a substitute. The substitution
procedure will be as follows:

(1) The Professional Service Provider must notify the Executive Director immediately in
writing of an apparent necessity to reduce or terminate a MBE or WBE subcontract and to
propose a substitute fim for some phase of work, if needed in order to sustain the fulfillment of
the MBE/WBE contract requirements.

(2) The Professional Service Provider’s nofification must include the specific reasons for the
proposed substitution, Stated reasons which would be acceptable include any of the following
reasons; a) Unavailability after receipt of reasonable nofice to proceed; b) fallure of
performance; c)financial incapacity; d) refusal by the sub-consuftant to honor the proposal price
or scope; e) mistake of fact or law about the elements of the scope of work of a solicitation
where a reasonable price cannot be agreed; f) failure of the sub-consultant to meet Insurance,
licensing or bonding requirements; g) the sub-consultants withdrawal of its propesal; or h)
decertification of the sub-consultant as MBE or WBE.

(3) The Professional Service Provider's position must be fully explained and supported with
adequate documentation. Stated reasons which will not be acceptable include: replacement
firm has been recruited to perform the same work under terms more advantageous to the
Professional Service Provider; issues about performance by the committed MBE or WBE were
disputed {unless every reasonable effort has already been taken to have the issues resclved or
mediated satisfactorily); an MBE or WBE has requested reasonable price escalation which may
be justified due to unforeseen circumstances.

The Profession Service Provider's notification must include the names, address and principal
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official of any proposed substitute MBE or WBE and the dollar value and scope of work of the
proposed subcontract. Aftached must be all the same MBE/WBE affidavits, documents and
Letters of Intent which are required of the proposed MBE or WBE finms.

{4) The Executive Director will evaluate the submitted documentation, and respond within
fifteen (15) working days to the request for approval of a substitution. The response may be in
the form of requesting more information, or requesting an interview to clarify or mediate the
problem. In the case of an expressed emergency need fo receive the necessary decision for
the sake of job progress, the Executive Director will instead respond as soon as practicable.

(5) Actual substitution of a replacement MBE or WBE to fulfill contract requirements must not
be made before the Executive Director’s approval is given of the acceptability of the substitute
MBE or WBE, This subcontract must be executed within five (5) working days, and a copy of
the MBE WBE subcontract with signatures of both parties to the agreement must be submitted
immediately to the Executive Director.

b.  The Executive Director will not approve extra payment for escalated costs incurred by the
Professional Service Provider when a substitution of sub-consultants becomes necessary for the
Professional Service Provider in order to comply with MBEMWBE contract requirements.

¢. No relief of the MBEMBE requirements will be granted by the Executive Director except in
exceptional cicumstances. Requests for complete or partial waiver of the MBE/BE
requirements of this contract must be made In writing, stating all detalls of the request, the
circumstances, and any additional relevant information. The request must be accompanied by a
record of all efforts taken by the Professional Service Provider fo locate specific firms, soficit
MBE and WBE proposals, seek assistance from technical assistance agencies, and other good
faith efforts undertaken to achieve compliance with the MBEAWBE goals.

13.  Non-Compliance

a.  The Executive Director has the authority to apply suitable sanctions to the Professional Service
Provider if the Professional Service Provider is found 1o be in non-compliance with the MBE and
WBE requirements. Failure to comply with the MBE or WBE terms of this contract or failure to
use MBE or WBE firms as stated in the Professional Service Provider’s assurances constitutes a
material breach of the contract, and may lead to the suspension or termination of the confract in
part or in whole. In some cases, monthly progress payments may be withheld unil corrective
action is taken.

b.  When the contract is completed, if the Executive Director has determined that the Professional
Service Provider did not comply in the fulfilment of the required MBE and/or WBE goals, and a
grant of refief of the requirements was not cbtained, the Commission will be damaged in the
failure to provide the benefit of participation to minority or women business to the degree set
forth in this Special Condition. In that case, the Commission may disqualify the Professional
Service Provider from entering into fufure contracts with the Commission.

14.  Severability

If any section, subsection, paragraph, clause, provision or application of these Special Conditions Is
heki invalid by any count, the invalidity of such section, paragraph, clause or provision will not affect
any of the remaining provisions hereof.
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Respondent’s must identify their MBE/WBE Participation Plan (M/WBE Plan) outlining all MBE and WBE firms
proposed to be included on the Respondent team and the proposed role of each. The following schedules and
documents constitute the Repsondent’s MAWBE Plan and must be submitted with the response.

Firm Name & Address

Percentage

Detailed Scope of Services

MBE or WBE

Matrix Engineering Corporation
33W. Jacksan, 4th Floor
Chicago, Hlinois 60604

1.5%

Structural Consultant

MBE

TERRA Engineering, ETD
225'W. Ohio St., 4th Floor
Chicago, lllinois 60654

5%

Civil Consultant

WBE

Terry Guen Design Associates
521 W. Superior, Unit #327
Chicago, ilinois 60619

25%

Landscape Consultant

MBE

HJKessler Associates, Inc.
3660 N, Lake Shore Drive, Suite 501
Chicago, lllinois 60613

5%

Sustainability Consultant

WBE

Henneman Engineering, Inc.
200 S. Wacker Dr,, Suite 850
Chicago, lllincis 60606-5810

N/A

MEP/FP Consultant

N/A

Jose De Avila and Associates
6611 W. North Ave.
Qak Park, Ilincis 60302

15%

Electrical/Plumbing Engineer

MBE
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PUBLIC BUILDING COMMISSION OF CHICAGO

SCIIEDULE D - Affidavit of Professional Service Provider Regarding MBE/WBE Participation

‘ (20of2)
)

If MBE/WBE subcontractor will not be sub-subcontracting any of the work described in this Schedule, a zero (0)
-/ must be filled in each blank above.

-

If more than 10% of the value of the MBE/WBE subcontractor's scope of work will be sublet, a brief explanation

L and description of the work to be sublet must be provided.

“

The undersigned will enter into a formal agreement for the above work with the above-referenced MBE/WBE firms,
2 conditioned upon performance as Professional Service Provider of a Contract with the Commission, and will do so
within five (5) business days of receipt of a notice of Contract award from the Commission,

3
) BLop Aeau—rzc-rs/ [oe KA
’ ) Name of Professional Service Provider (Print) Signature
) 4710 Sorr M. Luivs
) Date Name (Print)
) 312- 82~ (28T
3 Phone
3 IF APPLICABLE:
)
) By
g
)
B Joint Venture Partner (Print) Signature
)
o Date Name (Print)
" MBE____ WBE___ Non-MBE/WBE ___
) Phone/FAX
)
.
s
_‘\}
<}
3
| e
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SCHEDULE C - Letter of Intent from MBE/WBE
To Perform As
Subcontractor, Subconsultant, and/or Material Supplier (1 of 2)

SCHEDULE C AND SUPPORTING DOCUMENTS MUST BE SUBMITTED WITH
PROPOSAL

Name of Proiect' Architect of Record Services for Addition and Renavation of Facilities

Project Number: _PS1799

FROM.

Matrix Engineering Corporation MBE X WBE
{Name of MBE or WBE)

TO:

BLDD Architects and Public Building Commission of Chicago
(Name of Professional Service Provider)

The undersigned intends to perform work in connection with the above-referenced project as
{check one):

a Sole Proprigtor X a Corporation
a Partrership a Joint Venture

The MBE/MWBE status of the undarsigned is confirmed by the attached Letter of Certification, dated
Novemper 17, 2009 . In addition, in the case where the undersigned is a Joint
Venture with a nen-MBE/WBE firm, a Schedule B, Joint Venture Aftidavit, is provided.

The undersigned is prepared to provide the following described services or supply the following
described goads in connection with the above-named project.
Struetural Engineering Design Serviges

The above-described services or goods are offered for the following price, with terms of payment

as stipulated in the Contract Documents. 8D

awrisga ol Crvar s @ AOR Request #P5170% » BLL D Arcnann




SCHEDULE C - Letter of Intent from MBE/WBE
To Perform As
Subcontractor, Subconsultant, and/or Material Supplier (2 of 2)

PARTIAL PAY ITEMS

For any of the above items that are partial pay items, specifically describe the work and
subcontract dollar amount:

{f more space is needed to fully describe the MBEAVBE firm's proposed scope of work and/or
payment schedule, attach additional sheef(s}.

SUB-SUBCONTRACTING LEVELS

0 % of the dollar value of the MBE/WBE subcontract will be sublet to non-MBEMWBE

contractors.
0 9 of the dollar value of the MBE/WBE subcontract will be sublet to MBE/WBE contractors,

if MBE/WBE subcontractor will not be sub-subcontracting any of the work described in this
Schedule, a zero {0) must be filied in each blank above. If more than 10% percent of the value of
the MBE/WBE subcontractor's scope of work will be sublet, a briet explanation and description of
the work o be sublet must be provided.

The undersigned will enter into a formal agreement for the above work with the General Bidder,
conditioned upon its execution of a contract with the Public Building Commission of Chicago, and
will do so within five {5) working days of receipt of a notice of Contract award from the Commission,

By: m 7
Matrix Engineering Corporation % ( ﬂ/

Name of MBE/WBE Firm (Print) Signature o
March 24, 2010 Eugene C. Mojekwu
Data Name (Print)
(312) 427-1200
Phone
{F APPLICABLE:
By:
Jaint Venture Partner (Print) Signature
Date Name (Print)

MBE ___ WBE____ Non-MBE/WBE ___

BEL)
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)
) PUBLIC BUILDING COMMISSION OF CHICAGO
3 SCHEDULE C - Letter of Intent from MBE/WRBE
i) To Perform As
.‘% Subcontractor, Subconsultant, and/or Material Supplier (1 of 2)
‘*_-) SCHEDULE C AND SUPPORTING DOCUMENTS MUST BE SUBMITTED WITH
) PROPOSAL
)
O Name of Project: Architect of Record for Addition & Renovation of Facilities {PS179%)
.
h
‘j-) Project Number:
O
)] From:
) Terra Engineering, Ltd. MBE WBE_ X
- (Name of MBE or WBE)
()
'J To: )
O BLDD Architects . and Public Building Commission of Chicago
\r_) (Name of Professional Service Provider)
The undersigned intends to perform work in connection with the above-referenced project as (check one):
Q :
{ ) a Sole Proprietor . X a Corporation
O a Partnership a Joint Venture
9’
¢ The MBE/WBE status of the undersigned js confirmed by the attached Letter of Certification dated Febryary
1. 2010. In addition, in the case where the undersigned is a Joint Venture with a non-MBE/WBE firm, a
») Schedule B, Joint Venture Affidavit, is provided. .
J
) The undersigned is prepared to provide the following described services or supply the following described
O g8oods in connection with the above-named project.
(‘) Civil Engineering Services
{T-
O
O
{
¢ The above-describe services or goods are offered for the followin price, with terms of payment as stipulated
() 8
) ) in the Contract Documents.
» 1BD
J
()
)

.
!
\'-
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PUBLIC BUILDING COMMISSION OF CHICAGO
SCHEDULE C - Letter of Intent from MBE/WBE
To Perform As

Subcontractor, Subconsultant, and/or Material Supplier (2 of 2)

PARTIAL PAY ITEMS
For any of the above items are partial pay items, specifically describe the work and subcontract dollar amount:

N/A

If more space is needed to fully describe the MBE/WBE firm’s proposed scope of work and/or payment
schedule, attach additional sheet(s).

SUB-SUBCONTRACTING LEVELS
— Q% of the dollar value of the MBE/WBE subcontract that will be sublet to non-MBE/WBE contractors.

0 % of the dollar value of the MBE/WBE subcontract that will be sublet to MBE/WBE contractors.

IF MBE/WBE subcontractor will not be sub-subcontracting any of the work described in this Schedule, a zero
(0) must be filled in each blank above. If more than 10% percent of the value of the MBE/WBE
subcontractor’s scope of work will be sublet, a brief explanation and description of the work to be sublet must
be provided.

The undersigned will enter into a formal agreement for the above work with the General Bidder, conditioned
upon its execution of a contract with the Public Building Commission of Chicago, and will do so within five
(5) working days if receipt of a notice of Contract award from the Cofmmission.

By:

Terra Enginecring, Ltd.

Name of MBE/WBE Firm (Print)
3/31/10 Karen Steingraber, PE, President .

Date Name (Print)
312-467-0123

Phone
IF APPLICABLE:
By:

~

Joint Venture Partner (Print) Signature

Date Name (Print)
MBE WBE___ Non-MBE/WBE

Phone
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PUBLIC BUILDING COMMISSION OF CHICAGO

SCHEDULE C - Letter of Intent from MBE/WBE
To Perform As
Subcontractor, Subconsultant, and/or Material Supplier (1 0f2) -

SCHEDULE C AND SUPPORTING DOCUMENTS MUST BE SUBMITTED
WITH PROPOSAL

Name of Project: REQUEST FOR QUALIFIGATIONS FOR ARCHITECT OF REGORD FOR ADDITION AND RENCVATION OF FACILITIES

Project Number; PS1798
FROM:

Terry Guen Design Assotiates MBE WBE X
(Name of MBE or WRE) - ‘

TO:

BLDD Architects and Public Building Commission of Chicago
{Name of Professional Service Providel_') - .

The undersigned intends to perform work in connection with the above-referenced project as (check one):

a Sole Proprietor _ X __ a Corporation
a Partnership ' a Joint Venture

The MBE/WBE status of the undersigned is confirmed by the attached Letter of Certification, dated
November 6, 2009 . In addition, in the case where the undersigned is a Joint Venture with
4 non-MBE/WBE firm, a Schedule B, Joint Venture Affidavit, is provided,

The undersigned is prepared to provide the following described services or supply the following described
goods in connection with the above-named project.

of project. Thase services will Include but not be fmited to ensuring that each project meets the Chicago Landscapa’
Ordinance and cther City of Chicago fandscape guidelines, sustalinabla Inftiatives and Best management practices for the dasign
Installation, performance and maintenance of landscapes at street level, plazas and gresn roofs.

The above-described services or goods are offered for the following price, with terms of payment as
stipulated in the Contract Documents.

Price will be determined upon award of each project.
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PUBLIC BUfLDING COMMISSION OF CHICAGO

SCHEDULE C - Letter of Intent from MBE/WBE
To Pexform As
Subcontractor, Subconsultant, and/or Material Supplier (2 of 2)

PARTIAL PAY ITEMS

For any of the above items that are partial pay items, specifically describe the work and subcontract dollar amount:
Partial Pay tams will ba determined upon award of project.

If more space is nesded to fully deseribe the MBR/WBE firm's proposed scope of work and/or payment schedule,
attach additional sheet(s).

SUB-SUBCONTRACTING LEVELS
9 % of the dollar value of the MBE/WBE subcontract will be sublet to non-MBE/WBE contractors,

— 8 % of the dollar value of the MBE/WBE subcontract will be sublet to MBE'WBE contractors.

The undersigned will enter into a formal agreement for the above work with the General Bidder, conditioned upon
its execution of a contract with the Public Building Commission of Chicago, and will do so within five (5) working
days of receipt of a notice of Contract award from the Commission,

By:

Teny Guen Design Associates ; Ay G e, P
Name of MBE/WBE Firm (Print) Signature #° A~

March 31, 2010 Theresa Guen-Murray

Date Name (Print)

(312) 3379145

Phone

IF APPLICABLE;

By:

Joint Venture Partner (Print) Signature

Date . Name (Print)

MBE_ - WBE Non-MBE/WBE __

Phone




SCHEDULE(hlewuwﬁhuuuﬁumhﬂﬂyWBE
To Perform As
Subcontractor, Subconsultant, and/or Material Supplier (1 of 2)

SCHEDULE C AND SUPPORTING DOCUMENTS MUST BE
SUBMITTED WITH BID

Name of Project: _Architect of Record for Addition and Renovation Facilifies

Project Number: £51799

FROM:
"HJIKessler Associates, Ine. MBE WBE X
(NameofMBEorWBE)

TO: .
PLOD Ay duiccts , The and Public Building Commission of Chicago

(Name of General Bidder)

* ‘The undersigned intends to perform work in connection with the above-referenced project as (check one);

a Sole Proprictor
a Partnership

The MBE/WBE stats of the vndersigned is confirmed by the attached Letter of Certification, dated
Bugust 21, 2009 1y sddition, in the case whero the undersigned is a Joint Venture with
hon-MBE/WBRE firm, a Schedule B, Joint Venture Affidavit, is provided. )

a Corporation
a Joint Venture

The undersigned is prepared to provide the following described services or supply the following described
goods in connection with the above-pamed project.

LERD/Sustainability Congulting

The above-described services or goods are offered for the following price, with terms of payment as
stipalated in the Contract Documents,

TBD




SCHEDULE C - Letter of Intent from MBEWEBE
To Perform As
Subcontractor, Subconsultant, and/or Material Supplier (2 of 2)

PARTIAL PAY ITEMS '

For any of the above items that are partial pay items, specifically describe the work and subcontract dollar
amount;

H more space fs needed to folly describe the MBE/WBE firm's proposed scope of work and/or payment
schedyle, attach additional sheet(s). ]

SUB-SUBCONTRACTING LEVELS

% % ofthe doltar value of the MBE/WBE subconract will be sublet to non-MBE/WBE contractors,
__9__ % of the dollar value of the MBEE/WBE subcontract will be sublet to MRE/WBE contractors.

If MBE/WRE subcontractor will not be sub-subcontracting any of the work described in this Schedule, a
zero (0) must be filled in each blank above, If more than 10% percent of the valye of the MBE/WBE
subcontractor’s scope of work will be sublet, a brief explanation and description of the work o be sublet
must be provided.

The undersigned will enter into a formal agreement for the above work with the General Bidder,

coaditioned upon its execution of a contract with the Public Building Commission of Chicago, and will do
50 within five (5) working days of receipt of a notice of Contract award from the Commission,

By:
HoRessler Associates, Inc A k"‘l"/
N f MBE/'WBE int i

lamisrhﬁ 20101%m (Print) elen gi«(./{(essler
%3975, 6467 Name (Print)

Phone
IF APPLICABLE:
By:
Joint Venture Partner (Print) Signature
Date Name (Pring)

: MBE ‘WBE Non-MBE/WEBE ___

Phone




PUBLIC BUILDING COMMISSION.OF CHICAGO

SCHEDULE C - Letter of Intent from MBE/WBE
' _ To Perform As
Subcontractor, Subconsultant, and/or Material Supplier (1 of 2)

SCHEDULE C AND SUPPORTING DOCUMENTS MUST BE SUBMITTED
) WITH PROPOSAL

Name of Project: Architect of Record Services - Addition and Renovation of Facilities

Project Number: PS1799

FROM:
JOSE DE AVILA AND ASSOCIATES MBE X WBE
(Name of MBE or WBE)

. TO:

BLDD Architects, Inc,
(Name of Professional Service Provider)

and Public Building Commission of Chicago

The undersigned intends to perform work in connection with the above-referenced project as (check one):

X a Sole Proprietor
a Partnership

a Corporation”
a Joint Venture

The MBE/WBE status of the undersigned is confirmed by the attached Letter of Certification, dated
July 30, 2009 - In addition, in the case where the undersigned is a Joint Venture with
a non-MBE/WBE firm, a Schedule B, J\ oint Venture Affidavit, is provided,

The undersigned is prepared to provide the following described services or supply the following described
goods in connection with the above-named project.

Consulting engineering.

The above-described services or goods are offered for the following price, with terms of payment as
stipulated in the Contract Documents. )
To be determined, based upon project,
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PUBLIC BUILDING COMMISSION OF CHICAGO

SCHEDULE C - Letter of Intent from MBE/WRE
To Perform As
Subcontractor, Subconsultant, and/or Material Supplier (2 of 2)

PARTIAL PAY ITEMS

For any of the above ftems that are partial pay items, specifically describe the work and subcontract dollar ampunt:
Payment {o be made on a percentage of completion basis for design and construction phases.

If more space i3 needed to tully describe the MBE/WBE Grm's proposed scope of work and/or payment schedule,
attach additional sheet(s),

SUB-SUBCONTRACTING LEVELS
0.60 _ % of the dollar value of the MBE/WRERE subcontract will be subict to non-MBE/WEE confractors.
0.00 % of.the dollat value of the MBE/WBE subcontract will be syblet to MBE/WBE contractors.

If MBEWBE subcontractor will not be sub-subcontracting any of the worfc de;v.cdbcd in this Schedule, a zero (0)
must be filled in each blank above. If more than 10% percent of the value of the MBE/WBE subcontractor’s scope
of work will be sublet, 2 brief explanation and description of the work to be sublet must be provided.

The undersigned will enter into a formal-agreement for the above work with the General Bidder, conditioned upon
its execution of a contract with the Public Building Commissigpn of Chicago, and will do so within five (5) working
days of receipt of a notice of Contract award from the Co sion.

By:
JOSE DE AVILA AND ASSOCIATES (Y/()é_, Q(/%
1 - LY -

N f MBE/WBE Fi int i
o Marchat 20t U Jose L. deAvila
Date Name (Print)
(708) 383-3030
Phone
IF APPLICARBLE:
By:
Not applicable
Joint Ventore Partner (Prin®) Signature
Date Name (Print)

MBE WBE Nen-MBE/WBE ___
Phone '




Ciiy of Chicago
Richard M. Daley. Mayor

Bepartmeni of
Procurement Services

Montel M. Gayles
Chief Pracuresent Officer

City Hall, Room 403
121 North LaSatte Stree
Chicaga, llinois 668602
(312) 7424900

(312} 744-2949 (ITY)
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February 27, 2009

Dr. Eugene C. Mojekwu

Matrix Engineering Corporation
33 West Jackson Bivd. ~ 4" Floor
Chicago, Minois 60604

Annual Certificate Expires:
Vendor Number:

January 1, 2010

1049093

Dear Mr. Mojekwu:

Congratulations on your continued eligibility for certification as a MBE by the City of
Chicago. This MBE ce rtification is valid until January 1,2013; however your firm must
be re-validated annually. Your firm’s next annual validation s required by

January 1, 2010,

As a condition of continued certification during this five year perigd, you must file a No-
Change Affidavit within 60 days prior to the date of expiration. Failure to file this
Affidavit will result in the termination of your certification. Please note that you must
include a copy of Your most current Federal Corporate Tax Return. You must
also notify the City of Chicago of any changes in ownership or control of your firm or
any other matters ¢r facts aftecting your firm's eligibility for certification.

The City may commence action ta remove your firm's eligibility if you fail to notify us of
any changes of facts affecting your firm's certification or if your firm ctherwise fails to
cooperate with the City in any inquiry or investigation. Removal of eligibility
Procedures may also be commenced if your firm is found to be involved in bidding or
contractual irregularities.

Your firm's name will be listed in the City’s Directory of Minority Business Enterprises
and Women Business Enterprises in the specialty area(s) of:

Professional Design Firm; Structural Engineering Services and Consulting;
Professional Engineering Services and Consuiting

Your firm's pariicipation on City contracts will be credited only toward MBE goals in
your area(s} of specialty. While your participation on City contracts is not limited to

Thank you for your continued interest in the City’s Minority and Women Business
Enterprise Programs.

Sincerely, , e
77/ {:_,/-‘{‘“"*

VWA
“Mark Hands
Managing Deputy Procuremerit QOfficer
MH/la
PR s (o i g Sar e AOR Reguest SPS1799 @ 2100 perhezres
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CITY OFr QHIO AGO

OFFICE 0F COMPLIANCE

November 17, 2009

Eugene C. Mojekwu

Matrix Engineering Corporation

33 West Jackson Boulevard, 4th Floor
Chicago, IL 60604-4092

Via U.S, Mail and Fax (312-427-4220)
Dear Mr, Mojelowy;

As you kiiow, all businesses certified under Chicago’s Minority and Women-owned
Business Procurement Program are required to re-validate their status apnually by fling a
No Change Affidavit within 60 days prior to the certification expiration date.

In light of the recent transition of the program from the Department of Procurement
Services to the Cliy of Chicago Office of Compliance, we ate extending your expiration
date. The expliration date of your certification is hereby extended to June 1,2010. You
must still adhere to the time guidelines of the program and submit your No Change
Affidavit 60 days prior to this new expitetion date, Failure to file this Affidavit on time
will inactivate your certification with the City of Chicagoe. Once your file has been
closed, your firm must reapply for certification with the City of Chicago and submit
another certification application with supporting documentation and another $250.00,

Thazk you for your contirmed participation in the program.
Sincerely,

Mary Elliott |

Managing Deputy Director

Forleloias fonnaene of Lrrern e AUR Request £PST799 e LLNS Ao £5
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" OFricp or Cowum PLIANCE

LAk

From: City of Chicage Date: 2172010 4:16:01 PM
To: Terra Engineering, Ltd. Fay: (312)487-0220
Karen € Steingraber Phone: (312) 487-0123

Karen S Steingraber
Terra Engireering, Lta,
225 W. Ohio St, 4th FloorChieago, It 80610

Dear Karen § Steingraber:

Enterprise {WBE) renew,

our office:
City of Chicago
Office of Compfiance
333 State Street, Suite 540
Chicago, IL 80604
Tetephone: a1 2-747-7778
Email: integriry@cityofchicago,com

Sincerely, _

Mary Elliott
Acting Managing Deputy
City of Chicago Office of Compliance

Zrelnzen  ADR Racues: 2PS175G e 1L




City of Chicago
Richard M. Daley, Mayor

Office of Compliance

Anthony O. Boswel]
Exccttise Director

DePaul Center

333 South State Sareet
Chiczgo, llinois 60604
(312 747-1778

(312} 747-3920 (FAX)
312} 1442204 (TTY)

http:twww.dtyolchicapo.org

BLTIDING CHICAGEH TOCETHER

November 17, 2008

Ms. Theresa Guen-Murray
Terry Guen Design Assaciates

521 West Superior, Suite 327
Chicage, IL 60854

Via U.8. Mail and Fax: (312-337-5146)

Dear Ms. Guen-Murray:;

In order to fachitate the transition of the City's Supplier Diversity program from the
Department of Procurément Services lo the Office of Compliance, we are granting Terry
Guen Design Associates a courtesy extension of your DBE. This extension means that the
next No Change Affidavit or Continued Eligibility Affidavit for Terry Guen Design Associates
will be due on June 30, 2010,

You will receive additional information from this Office prior to June 30, 2010 regarding your
DBE renewal. In the mean time if you have any questions about this courtesy extension
please contact our office:

Clty of Chicago
Office of Compliance
333 State Strest, Suite 540
Chicago, IL 60604
Telephone: 312-747-7778

Email: Inteqrity@cityofchicago.com

Sincerely,

Acting
City of Chicago Office of Compliance

o7 tl’m]
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This letter is to confirm the status of your certification as a Minority Owned Business Enferprise

CITY OFr CHICAGO

OFFICE OF COMPLI

HECEIVED

November 6, 2009

NOV T€ 200
Ms. Theresa Guen-Murray
Terry Guen Design Associates, Inc. TEARY GUEN DESIGN ASSOR, NG,
521 West Superior, Suite 327 CHICAGO. 1L
Chicago, Iilinois 60610

Annual Certificate Expires: August 1, 2010
Vendor Number: 1061907

Dear Ms. Guen-Murray:

—— -——— T T e e e e e —_——

(MBE} and 2 Woman Owned Business (WBE) by the City of Chicago. This M/WBE certification is

As a condition of continued certification, you must file a No-Change Affidavit within 60 days prior to
the date of expiration. Failure to file this Affidavit will result in the termination of your certification.

]
The City may commence action to remove your firm’s eligibility if you fail to notify us of any changes of
facts affecting your firm’s certification or if your firm otherwise fails to cooperate with the City in any
inquiry or investigation. Removal of eligibility procedures may also be commenced if your firm is found
to be involved in bidding or contractual irregularities.
L]

Your firm’s name Ivill be listed in the City’s Directory of Minority Business Enterprises and Women
Business Enterprisds in the specialty area(s) of:

Landscape Architect; Urban Design; Site Planning;
Master Planning; Ecological Analysis Consultant

Your firm’s participation on City contracts will be credited only toward M/WBE goals in your area(s) of

specialty. While your participation on City contracts is not limited to your specialty, credit toward
M/WBE goals will be given only for work done in the specialty category.

Thank you for your continued interest in the City’s Minority and Women Business Enterprise Programs.

Sincerely,

ary Elfiott
Acting Managing Deputy

tlﬂ,L'j
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Ciry of Chicago
Richiard M. Dales. Mayor

Uepartment of
Procurement Services

Muonte! M. Ganles
Chigt Procurement Offiver

ity Hall. Ronm 463
121 North LaSalle St
Chricagn, Nlinois 60602
131 740

(312 7442949 (TTYi

hetpfraaw cityolchicagn.org

NELGHBORHIQDS

BUMING L HICAGO TG ETUri

August 21, 2009

Helen J. Kessler, President

HJ Kessler Associates, Inc.

3660 North Lake Shore Drive, Suite 501
Chicaga, Hlinois 60613

Annual Certificate Expires: Qctober 1, 2010
Vendor Number;

50076440
Dear Ms. Kessler:

Congratulations on your continued eligibility for certification as a WBE by the City of
Chicago. This WBE certification is valid until October 2012; however your firm muist

be re-validated annually. Your firm's next annual validation is required by October 1,
2010.

As a condition of continued certitication during this five year period, you must file a No-
Change AHidavit within 60 days prior to the date of expiration. Failure to file this
Affidavit will result in the termination of your certification. Please note that youmust

The City may commence action to remove your firm's eligibility if you fail to notify us of
any changes of facts aftecting your firm's certification or if your firm otherwise fails to
cooperate with the City in any inquiry or investigation. Removai of eligibifity
procedures may also be commenced if your firm is found to be invoived in bidding or
contractual irregularities.

Your firm's name will be listed in the City's Directory of Minority Business Enterprises
and Women Business Enterprises in the specialty area(s) of:

LEED {Leadership in Energy and Environmental Design);
Environmental Consulting; Professional Design Firm;
Architectural Services and Consuiting

Your firm's participation on City contracts will be credited onty toward WBE goals in
your area(s) of specialty. While your participation on City contracts is not limited to
your specialty, credit tfoward WBE goals will be given only for work done in the
specialty categary.

Thank you for your continued interest in the City's Minority and Women Business
Enterprise Programs.

Sincerely, ,
rd
7
Mark J. Hands

Managing Deputy Procurement Officer

MJH/eme
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City of Chicaao
Richard M. Daley, Mayor

Department of
Procurement Services

Montel M. Gavles
Chiel Procurement Officer

City Hall. Room 403

121 North LaSalle Sireet
Chicago. Hllinois 60602

(32 7H-4900

(312) 7442949 (TTY)

hitp:fiwww cityelchicago.org

July 30, 2009

Jose L. De Avila, President
Jose De Avila and Associates
6611 W, North Ave. - Ste. 101
Oak Park, IL 60305

Annual Certificate Expires:
Vendor Number:

Auqust 1, 2010
1043147

Cear Mr. De Avita:

Congratulations on your continued eligibility for certification as a MBE by the City of
Chicago. This MBE certification is valid until August 2012; howaver your firm must be
re-validated annually. Your firm's next annual validation is required by Auqust 1, 2010,

As a condition of continued certification during this five year period, you must file a No-
Change Affidavit within 60 days prior to the date of expiration. Failure to file this

any other matters or facts affecting your firm's eligibility for certitication.

The City may commence action to femove your firms eligibility if you fail to notify us of
any changes of facts affecting your firms certification or if your firm otherwise fails to
cooperate with the City in any inquiry or investigation. Removal of eligibility
procedures may also be commenced if your firm is found to be involved in bidding or
contractual irregularities,

Your firm's name will be listed in the City’s Directory of Minority Business Enterprises
and Women Business Enterprises in the specialty area(s) of:

Engineering Services and Consulting; Professional Design Firm
Your firm's participation on City contracts will be credited only toward MBE goals in
your area(s) of specialty. While your participation on City contracts is not limited o
your specialty, credit toward MBE goals will be given cnly for work done in the
specialty category.

Thank you for your continued interest in the City's Minority and Women Business
Enterprise Programs.

-
Mark J. Hands

Managing Deputy Procurement Officer

Sincerely,

MJH/js

B
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STATUS REPORT OF MBE/WBE (SUB) CONTRACT PAYMENTS

(10of2)
Name of Project Contract Number
Date
STATE OF ILLINOIS }
}SS
COUNTY OF COOK }

i connection with the above-captioned contract:

| DECLARE AND AFFIRM that [

(Name of Affiant)
am the
and duly authorized representative of

(Title)

{Name of Company)
whose address is

and that the following Minority and Women Business Enterprises have been contracted with, and have fumished, or
are fumishing and preparing materials for, and have done or are doing labor on the above-captioned contract: that
there is due and to become due them, respectively, the amounts set opposte their names for materials or labor as
stated; and that this is a full, frue, and complete statement of all such MBEs/WBEs and of the amounts pald, due, and
to become due to them:

MBEMWBE Contract Amount Total Amount Balance
Name For of Previous This to
Contract Requests Request Complete
TOTALS
67
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STATUS REPORT OF MBE/WBE (SUB) CONTRACT PAYMENTS (2 of 2)

| DO SOLEMNLY DECLARE AND AFFIRM UNDER THE PENALTIES OF PERJURY THAT THE
CONTENTS OF THE FOREGOING DOCUMENT ARE TRUE AND CORRECT, AND THAT ! AM
AUTHORIZED, ON BEHALF OF THE ABOVE FIRM, TO MAKE THIS AFFIDAVIT,

(Affiant)

(Date)

On this day of
20__

before me, , the undersigned
officer, personally appeared . known to me

to be the person described in the foregoing Affidavit and acknowledged that he (she) executed the
same in the capacity therein stated and for the purposes therein contained,

In witness thereof, | hereunto set my hand and official seal.

Notary Public
Commission Expires

(Seal)

68
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ARCHITECT OF RECORD SERVICES FOR ADDITION AND RENOVATION OF FACILITIES  PS{799¢
SCHEDULE H
W-8 FORM

(COMMISSION'S W-9 FORM EXECUTED BY CONSULTANT FOLLOWS THIS PAGE)

69
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ARCHITECT OF RECORD SERVICES FOR ADDITION AND RENOVATION OF FACILITIES - PS1799C

SCHEDULE
ELECTRONIC FILE TRANSFER AGREEMENT

Between the Architect and the Qumer _
Owner: Public Building Commission of Chicago (PBC}
RE; ELECTRONIC MEDIA

PROJECT NAME AND NO.:

DESCRIPTION OF DATA: This Agreement shall appiy to all Electronic Orawings which are
fisted and otherwise identified in an aftached cover letter(s) to the PBC

TERMS OF AGREEMENT-

1. The PBC acknowledges that It has requested Architect to provide certain gesions as elecironic
drawing file data in disk format and that the information contained on these disks is provided
forits sole use and convenience. The PBC, atits own discretion, may choose to reassign this
data o & third party, to whom all terms of this agreement shall also apply, by obtaining the third
party’s signature on the fine below and sending a signed copy fo Architect.

2. The undersigned further acknowledges that the true record of the design is the most recent
printed copy of the design by Architect, and that errors and other changes may subsequently
be Introduced to the electronic format without the fault or knowledge of, and beyond the conirof
of Architect,

3. The PBC and Architect hereby acknowiedge and agree that o the extent the PBC, its agents,
employees, consultants or confractors modify a design on electronic drawing fie data such that
the design differs from the [as sealed hard copy prepared by the Architect, the PBC shall be
responsible for any cost or hamm incurred by the PBC due such modification.

4. This Data is an instrument of professional service prepared by Architect. Untess otherwise
provided for in the Agreement, the reuse of this data, including designs and information
included therein shall be at the sofe risk of the user,

Architect:
%’ZZ.A €29 .jo
]

Architect Authorized Signature [date
£ BLDD Ak:gﬂ’-{ré['j“ ta3c..

Acknowledged and Accepted for:

Signature of PBC Executive Director [date]
Acknowledged and Accepted by Third Party:

Signature of Third Party [date]

70
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Request for Taxpayer

Give form to the

. 200 E H = = ster. Do not
ookl Identification Number and Certification send to the Ine.
Intamal Sarvice

. Name(asshownonyourinoometaxremm)

o | BLDD Architects, Inc.

‘F{? Business name, if different from above

S
e £ Check appropriate bax: D Individual/Sole proprietor El Carporation E] Partnership Exern
S% L[] Limited tisbiity company. Enter the tax classifation (D=disregarded entity, C=corporation, P=partnership) » _______ O payeep'
S 2 | [ Other (see instructions) »
£ 2 | Address (rumber, street, and apt. or suite na.) Requester’s name and address (optional)
o é 100 Merchant Street

G | Ciy, state, and ZIP code

& | Decatur, IL 62523

:.; List account number(s) here (optional)

EEXM Taxpayer identification Namber (TIN)

Enter your TIN in the appropriats box. The TIN provided must match the name given on Line 1 ta avoid
backup withholding. For individuals, this is your social security number (SSN). However, for a resident ' i
alien, sole propristor, or disregarded entity, see the Part | instructions on page 3. For other entities, it is

Social security number

your employer identification number (EIN). If you do not have a number, sea How to get a TiN on page 3. or

Note. If the account is in more than one name, see the chart on page 4 for guidelines on whose

number to enter,

Employer identification number
37 | 1319322

m Certification

Under penalties of perjury, | cortify that:

1. The number shown on this form is my correct taxpayer identification number {or | am waiting for a number to ba issued to me), and

2. | am not subject to backup withholding because: (@ 1 am exempt from backup withhoiding, or (b) | have not been nofified by the Internal
Revenue Service (IRS) that | am subject to backup withholding as a result of 2 failure to report all interest or dividends, or {c) the IRS has

notifled me that | am no longer subject to backup withholding, and

3. lam a U.S. citizen or other U.S. person (defined below).

Cerlification instructions. You must cross out item 2 ahove if you have been notified by the IRS that you are currently subjsct to backup

withhelding because you ha

st and dividends on your tax return. For real estate transactions, item 2 doss not apply.

ve failed to report all intere:
For mortgage interest paid, acquisition or abandonment of secured property, cancellation of debt, contributions to an individual retirement
arrangement {IRA), and generally, payments other than interest and dividends, you are not required to sign the Certification, but you must

provide your correct TIN. See the instructions on page 4.

Sign Signature of
Here U.S. person »

General Instructions

Section references are to the Intemal Revenue Gode unless
otherwise noted.

Purpose of Form

A person who s required to file an information retum with the
IRS must obtain your comect taxpayer identification number (TIN}
to report, for example, income paid to you, real estate
transactions, mortgage interest you paid, acquisition or
abandonment of secured property, canceflation of debt, or
contributions you made to an IRA.

Use Form W-8 only if you are a U.S. person (including a
resident alien), to provide your correct TIN fo the person
requesting it {the requester) and, when applicable, to:

1. Certify that the TIN you are giving is correct {or you are
waiting for a number to be issued),

2. Certify that you are not subject to backup withholding, or

3. Claim exemption from backup withholding if you are a U.S,
exempt payee. If applicable, you are also certifying that as a
U.S. person, your allocable share of any partnership income from
a U.S. trade or business is not subject to the withholding tax on
foreign partners’ share of effectively connected income.

Note. If a requester gives you a form other than Form W-9 to
request your TIN, you must use the requester’s form if it is
substantially similar to this Form w-o,

pae » )+ M\ne SO
Definition of a U.S. person. For federal tax purposes, you are
considered a U.S. person if you are:
® An individual who Is a U.S. citizen or U.S. resident alien,
® A partnership, corporation, company, or association created or
organized in the United States or under the laws of the United
States,
® An estate {other than a foreign estate), or
® A domestic trust (as defined in Regulations section
301.7701-7).

Special rules for partnerships. Parterships that conduct a
trade or business in the United States are generally required to

income.

The person who gives Form W-8 to the partnership for
purposes of establishing its U.S. status and avoiding withholding
on its allocable share of net income from the partnership
conducting a trade or business in the United States is in the
following cases:

® The U.S. ownerof a disregarded entity and not the entity,

Cat. No. 10231X

Form W-9 [Rev. 10-2007)




Form W-8 (Rev. 10-2007)

Page 2

oTheU.S.graMororotherawnerofagmntormandnotme
trust, and

® The LS, trust (other than a grantor trusf} end not the
beneficiaries of the tnst.

Forelgn person. If are a forsign person, do not use Form
W-9, Instead, use appropriate Form W-8 {see Publication
515, W;ﬂmoldlng of Tax on Nonresident Allens and Foreign
Entities).

Nonresident allon who becomes a residant allen, Generally,
only a nonresident affen Individual may use the terms of a tax
treaty to reduce or eliminate U.S, tax on certain types of incoma.
However, most tax treatles contaln a provision known as a
“saving claugse* Exceptions specified In the saving clause may
pemnanexenmumﬁumtaxmomﬂnueforcutamtypes
lnomneevenaﬁerﬂmpayeehasoﬂwwbebeoomeau.s.
resident sllen, for tax purposes.

lfynuaraau.s.residentalranwhobralﬂngonanexcepﬁon
comainodlnthauvlngclamofataxtmatytodalman

exemptfonﬂunu.s.taxoncmaintypas you must
attach astatemamtoFonnW-sﬂmtapecmeumefoIlmvingﬁva

items;
1. The country, Generally, this must be the same treaty
:Jrjrdarwhbhyuudajmed examption from tax as a nonresident
on.

2. The trealy article addressing the Income,
3. The article number (or location) in the tax treaty that
containg the saving clause and lts exceptions,

4. The type and emount of Incoms that qualifies for the
éxemption from tax,

5. Sufiicient facts to justify the exemgption from tax under the
terms of the treaty articls,

Ppurposes if his or her stay in the United States exceeds 5
calendar years, Howaver, paragraph 2 of the first Protacol to the
U.S.-China treaty {dated April 30, 1984) aliows the provisions of
Article 20 {0 continue to ag:g aven aftar the Chiness student
be%omes :o "’sﬁ?ﬁ' alflg;tmh e United S{(ﬁiéea. .t\chrness;.2 of
student w es exception or paragrap

the {first p . and is relying on this exceplion to clalm an
exemption from tax on his or her schotarshipy or fellowship
income would attach to Form W-9 g statement that Includas the
Information described abova to suppert that exemption,

If you ar?’:dn‘;:;meuwﬂgbn orafor:lign %wbjedb
backup wit ), g requester the
complated FonnW-a. e

What Is backup withholding? Persong making certain payments
to must under certain conditions withhold and pay to the
iRS 289 of such payments. This Is called “backup withholding.”
Payments that may be subject to backup withholding Include

s toe-exempt Interest, dividends, broker and bartar
exchange transactions, rents, royalties, nocnemployes pay, and
certain payments from fishing boat operators, Heal estate
transactions are not subject to backup withholding.

You will not be subject to backup withholding on payments
you recaive if you give the requester your comect TIN, maks the
Proper certifications, ang report all your taxable interest and
dividends en your tax returm,

Payments you recelve wiil be subject to backup
withholding Hf:
1. You do not furnish your TIN to the requester,

ZYoudono!oe:ﬂfyyouTlN when required (sea the Part i
instructions on page 3 for detalls),

3. The IRS tells the requester that you fumished an Jncorrect

4. The IRStellsycmH'latyouarssublectto backup
withholding bacause you did not report all your interast and
dividends on your tax retumn {for reportable Interest and
dividends only), or

5. You donotcarﬂfytoﬂnrequastermatwuare not subject
to backup withhoiding under 4 above {for reportabla Irterast and
dividend accounts opened after 1983 onhy).

Certaln payees and payments are exempt frormn backup
withtholding. See the Instructions below and the geparate
Instructions for the Requester of Form w-9,

Also ses Special ndas for partnerships on page 1.
Penalties

Fsllumtgﬁ:mlshm.lfynufa!tomwmyourcmectnhé tog
requeator.youamwbjecttoapemltyofmfaream such
Taillre unless your failure Is dus to reasonable cause and not to
wiliful neglect.

Chil pemuyforfalulnformaﬂonwiﬂlmopoctb
wmhnldlng.nyoumakeafdsasmtememmmmreasonable
baslamatresLdtshmbachpwithho!dfng. you ara gubject to a
$500 penalty.

Criminal penatty for falsitying information, Willfully falsifying

certifications or effirmations m subject you to crimina
Penalties including fines and/ora%'nprlsomnam_
Misuss of TINs, if the requaster discloses or uses TINs in

vial f federal law, ter be subject to oivil
cﬂm:enf:g”- the requester may subj and
Specific Instructions

Name

If you are an Individual, yey must generally enter the name
shown on your income tax retum, However, if you have changed
your last name, for instance, due to marriage without informing
the Soclal Security Administration of the name change, entar
your first name, the last name shown on your social security

If the account Is In Joint names, list firat, and then circle, the
mao&hﬂepmorentﬂywhmmmberyouenﬁamdh%ﬂl
] .

Sole proprietor. Enter your Individual name as shown on your
income tax return on tha *Name® ine. You may erter your
business, tracle, or “doing business as (DBA" nams on the
“Business name® ne.

Limitad UabilHy company (LLC). Check the “Limited liability
company™ box on%:nd eitter the appropriate code for the tax
classification (“D* disregarded entity, “C* for corporation, *P*
for partnership) in the space provided.

For a single-member LLC {inchiding a foreign LLC with a
domestic ownan that Is disregarded as an entity separate from
its owner under Regulations section 301.7701-3, enter the
owner's name on the *Name” line, Enter the LLC's name on tha
"Business nams" line,

For an LLC classified ag a partnership or a coiporation, enter
the L1 C's nama on the “Name” line and any business, trade, or
DBA name on the "Business name” line.

Other entitles. Enter your business nams as shown on

faderal tax on the "Name"” line, This name should
mamﬂmnameshownonmemarterorotherlegal document
creating the entity. You may enter any business, trade, or DBA
nams on the “Business name” fina,

vawmraqusstadbmeckmaap ropriate box for
status {individural/sola proprietor, oq'pomt'i:on. ete,). your
Exempt Payee

H you ars exempt frorn backup withholding, enter Your name as
described above and chackmeappropnateboxforwur statug,
then check the t payes® bufa;l;:‘ the line following the

business nama, sign and date the




Form W-9 Rev. 10-2007)

Page 3

Generally, Individuals
from

Note. If you are exemgpt from backup withholding, you should
still complete this form to avold possible emonegus backup
withhoiding.

The following payees are exempt from backup withholding:

1. An organization exempt from tax under section 501{a), any
IRA, or a custodial a2ccount under section 403(0)(7) I the account
satisfies the requirernents of section 401(0(2),

z.maUnﬂadStatasoranyufRsagenclesor
Instrumentalities,

3.Astate.haDishictofGokmbia,ameofma United
States, or any of thelr pofiical subdivisions or instrumentalities,

4. A forelgn gevemment or any of lts poltical subdivisions,
agencles, or Instrumentalities, :'rw

6. An intemationa) organizaﬂonoranyoflbsagendesor
instrumentalities,

, Otherpayeesthatmaybemmptﬂnmbadmp withholding
nciuda:

6. A corporation,

7. A foreign central bank of [ssue,

H.UA dealer In sag;.rrit!es or ogncn;?diﬂgl:'requlred to m?olstzrfln
the United States, the District umbla, or a possession
the United States,

9. A futures commission mearchant registared with the
Commodity Futures Trading Commisston,

10. A real estate investment trust,

11. An entity registared at all times during the tax year under
lenvesmmcanpawmuf‘!m.

13. A financial institution,

14. A middieman lnown In the Investment commuiity as a
nemines or custodian, or

15.Ammexemptfmntaxmderaectron8640rdascrbedh
section 4947,

machmba!owshowstypeaofpaymenmthatnmybe
exempt from-backup withholding, The chart applies to the
exempt payeas fisted above, 1 through 15.
IF the payment Is for . , . "I'HEch-paymonthlmpt
(- PP
hm'estanddeandpaynmm ﬂ;xwmpayaesexeept
Broker transactions Exemptpayeeﬂthroughfs.

Also, a persan reglsterad under
the investment Advisers Act of

1940 who requ acts ag a
broker lany

Barter exchange transactions Exemnpt payees 1 through 5
and patronaga dividends

Paymentscwerssomeqmred Generaly, exempt payses

to be reported and direct

1 through 7
sales over $5,000"

Part I. Taxpayer Identification
Number (TIN)

N). Enter it In the social
havaanl‘l‘lN.saeHawtogeta TIN below.,

IfywmasoiapmpﬂetorandyouhaveanElN.you

.enter elther your SSN or EIN, However, the [RS prefars t;nnatayyw

use your

Ifyouareasingle-memberLLcmaﬂsdlsmgardedasan
separatairomltsowmr(seeﬂmfnadﬂablmyoommny
{LLc onpage?}.enterﬂleowner'sSSN{orEIN, iIf the owner
hag one). Donotenterﬁladlsregarded entity’s EIN. ¥ the LLC is
classifiad as a corporation or partnership, enter the entity’s EIN,

Noh.Seemechanmpagauorfurﬂwarelmmmonofnm
and TiN combinations,

How to gﬂanN.lfynudonothaveaﬂN.applyforma
immediataly, To apply for an SSN, get Form $5-5, Appilcation
for a Social SacurityCard.fromyourlooal Social Security
Administration office or get this form online at www.ssa. . You
may also get this form by calling 1-800-772-1213. Usa rm
W7, Application for IRS Individual Taxpayer Identification
Number, ta apply for an ITIN, or Form SS-4, Applicatian for
Employer Identification Number, to apply for an EIN. You can
apply for an EIN online by accessing the IRS website at
www.Irs.govibusinesses and clicking on Employer Identification
Number (EIN) under Starting a Business. You can get Forms W-7
and §S-4 from the IRS by visiting www.irs.gov or by caliing
1-BOO-TAX-FORM (1-800-825-3576).
lfywareakodbocompletel-‘onn w-o buldunuthavea'm\l.
writa “Ap IedFol‘hmespacafortheﬂN. sign and date the
form, an give it to the requester, For interest and dividend
payrents, and certain payments madew%respecnoreadlly
tradable instruments, generally you will have 84 da togeta
TIN and give it to the requester bafore you are sublsct to backup
withholding on paymants. The 60-day rule doses not apply to
other types of payments. You wili be subject to
withholding on alf such payments urtil you provide your TIN to
the requester.

Nate. Entering *Applied For" means that you have already
applied for a TIN or that you Intend to apply for one soon,
Cautlon; A disraga:daddomesﬂcenﬁtymhmafwalmmr
must use the appropriate Farm W-§,

Part il. Certification

To ostabllshtotheuﬁthholdlngagentﬁmiyouareau.s,

or resident alien, sign Form W-8, ‘You may be requested to sign
byil::ﬁwlﬁ:holding egent even If tems 1, 4, and & below Indlcate
otherwise.

For a joint account, only the person whose TIN is shown In
Part | should glgn (when required). Exempt payses, see Exempt
Payos on page 2,

Signature requirements. Cormplete the certification as Indicated
In 1 through 5 halow,
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ARCHITECT OF RECORD SERVICES FOR ADDITION AND RENOVATION OF FACILITIES - PS1799C

SCHEDULE |
ELECTRONIC FILE TRANSFER AGREEMENT

Between the Architect and the Owner

Owner: Public Building Commission of Chicago (PBC)

RE: ELECTRONIC MEDIA
PROJECT NAME AND NO.:

DESCRIPTION OF DATA: This Agreement shall apply to all Electronic Drawings which are
listed and otherwise identified in an attached cover letter(s) to the PBC

TERMS OF AGREEMENT:

1. The PBC acknowledges that it has requested Architect to provide certain designs as electronic
drawing file data in disk format and that the Information contained on these disks is provided
for its sole use and convenience. The PBC, at its own discretion, may choose to reassign this
data to a third party, to whom all terms of this agreement shall also apply, by obtaining the third
party’s signature on the line below and sending a signed copy to Architect.

2. The undersigned further acknowledges that the true record of the design is the most recent
printed copy of the design by Architect, and that errors and other changes may subsequently
be introduced to the electronic format without the fault or knowledge of, and beyond the control
of Architect.

3. The PBC and Architect hereby acknowledge and agree that fo the exient the PBC, its agents,
employees, consultants or contractors modify a design on electronic drawing file data such that
the deslign differs from the last sealed hard copy prepared by the Architect, the PBC shall be
responsible for any cost or harm incurred by the PBC due such modification.

4. This Data is an instrument of professional service prepared by Architect. Unless otherwise
provided for in the Agreement, the reuse of this data, including designs and information
included therein shall be at the sole risk of the user,

Architect:

Architect Authorized Signature [date]
Acknowledged and Accepted for;

Signature of PBC Executive Director [date]
Acknowledged and Accepted by Third Party:

Signature of Third Party [date]
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