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A. INTRODUCTION 

The Public Building Commission of Chicago (“Commission” or “PBC”) has enhanced education, safety, and recreation 
across the region by building or renovating hundreds of schools, city colleges, libraries, parks, fire houses, police stations 
and other public facilities.  PBC User Agencies include the City of Chicago, Cook County, Chicago Public Library, Chicago 
Public Schools, Chicago Park District, City Colleges of Chicago and other municipalities. Beginning with land acquisition, 
the PBC's professional staff may manage each project through planning, financing, site preparation and remediation, 
design, construction and furnishing, functioning as a single point of responsibility for "turn-key" development.  

The Commission, through this Request for Proposals (“RFP”), solicits construction management firms (including firms 
proposing to have a controlling interest in Joint Ventures) to perform Pre-construction (“Pre-Con”) and Construction 
Management at Risk (“CMAR”) services for various Chicago Public Schools (“CPS Schools”).  

Firms seeking to provide these Services to the Commission (Respondents) are required to submit evidence of successful 
previous experience, financial capability, and possession of requisite licensing/certifications and otherwise meet all 
qualifications requirements as outlined herein. 

B. PROJECT OVERVIEW  

1. Objective:  PBC has undertaken various Capital Improvement Program projects on behalf of Chicago Public Schools 
(CPS) which include numerous construction and renovation projects.  The construction and renovation projects include 
construction of new annexes, site improvements to and renovation of existing school structures.  Projects vary in 
timing, complexity, and dollar-value.  The actual scope of services will vary based on the specific needs of the school.  
Scope of Services for each school can be found in requisite attachments.  The Construction Management firm will be 
responsible for providing Pre-Construction and Construction Management at Risk Services as outlined in this RFP. 

2. Construction Management at Risk Services:  The Construction Manager shall provide Construction Management at 
Risk Services to assist the PBC, the Architect of Record (“AOR”) and CPS with pre-construction activities, 
coordination, scheduling, development of a complete budget, estimating and budgeting the probable construction costs 
for each project and at each design milestone, overall management of the design team, and construction planning.  
The Construction Manager will also be responsible for reviewing the design documents for constructability, identifying 
possible cost savings, and supporting the PBC and the AOR to develop a permitting strategy and obtain all necessary 
permits and approvals.   

Additional responsibilities may include, but not be limited to: 

 Acquisition of Furniture, Fixtures, and Equipment; 
 Project Management; 
 Planning and coordination of all end user relocations, including without limitation, people, functions, services, 

utilities, fixtures, furnishings, and equipment, necessary to complete the Project; 
 Project Control; 
 Change Management; 
 Reporting; 
 Document Management; 
 Collection, Review, and Approval of Project Warranties; 
 Collection, Review, and Approval of Shop Drawings and As-Built Drawings; 
 Commissioning; 
 Close-out. 

3. Trade Contract Award and Management:  All subcontractor awards by Project will be to trade contractors pre-
qualified to bid pursuant to a publicly advertised and PBC-approved prequalification process. The Construction 
Manager will administer the pre-qualification procedures and manage the bid and award process. The pre-qualification, 
bid and award procedures shall conform with the requirements of the Public Building Commission Act, 50 ILCS 20/1 et 
seq., (the “Act”) and the PBC’s policies concerning MBE/WBE utilization, minority and female hiring and City of 
Chicago resident and community hiring. 

All subcontract awards will be reported to the PBC Board of Commissioners. 
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The Construction Manager shall collaborate with the AOR to assemble bid packages for trade subcontracts to be bid.  

The Construction Manager shall schedule and administer a public bid opening for each trade subcontract, with the 
supervision and participation of the PBC.   

The Act requires that any contract for construction be awarded to the responsible bidder submitting the lowest 
responsive bid.  The Construction Manager shall work closely with the PBC to analyze bids received and determine 
each bidder’s responsiveness.  The Commission’s decision as to whether a bid is responsive shall be considered a 
conclusive and final determination.   

MBE/WBE participation in Trade Contracts is an important consideration in determining bidder responsibility and the 
participation goals must be clearly defined in the Construction Manager’s Invitation for Bid.  The PBC will work closely 
with the Construction Manager to establish protocols for including appropriate aspirational goals in the Invitation for 
Bid. 

C. AGREEMENT OVERVIEW 

1. Agreement for Construction Management Services:  The PBC anticipates the successful Respondent will enter into 
an Agreement for Construction Management Services (“Construction Management Agreement”) with the PBC in a form 
substantially similar to the Construction Management Agreement which is provided in this RFP. The Construction 
Management Agreement will provide for the delivery of pre-construction and construction management services.  As 
described in this RFP, the Construction Manager will provide pre-construction advising, value engineering and 
constructability reviews as to enable the project to be completed within the timeframe and budget specified. 

2. Guaranteed Maximum Price (“GMP”):  It is anticipated that the Construction Manager will assemble a Guaranteed 
Maximum Price (“GMP”) based on 100% Construction Drawings.  Subject to negotiation with the PBC, the 
Construction Manager will propose a GMP for its services and all Project work under its management. The GMP will be 
included in the Construction Management Agreement by amendment at the appropriate time and the Construction 
Manager will guarantee timely completion of the Project.  The GMP and schedule guarantee will be based on the 
construction documents developed for the Project by the AOR in collaboration with the Construction Manager and be 
supported by price proposals received by the Construction Manager from pre-qualified trade contractors. 
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A. KEY INFORMATION RELATED TO THIS PROCUREMENT 

1. Respondent Contact with the PBC: The PBC has selected the Contract Officer identified below as the sole point of 
contact.  From the date of issuance until selection of the successful Respondent(s), Respondent’s communication with 
the PBC concerning this Procurement must be exclusively with: 

Patricia Montenegro, Contract Officer 
Public Building Commission of Chicago 
50 West Washington, Room 200 
Chicago, Illinois 60602 
patricia.montenegro@cityofchicago.org 

2. Submission Deadline and Procurement Timetable: The following dates are set forth for informational and planning 
purposes; however, the PBC reserves the right to change the dates. 

• Issue RFP  ........................................................................................................................Monday, November 5, 2018 
• Pre-Submission Conference ................................................................................................................................ None 
• Questions Deadline  ....................................................................... Wednesday, November 14, 2018 at 12:00PM CT  
• Submission Deadline  ......................................................................Wednesday, November 28, 2018 at 11:00AM CT 
• PBC RFP Submission Review and Shortlist .......................................... November 29, 2018 and November 30, 2018 
• Interview Short-listed Firms ....................................................................... December 5, 2018 and December 6, 2018 
• Recommendation to PBC Board ......................................................................................................... December 2018 

3. Submission Instructions: Submissions instructions, including number of required copies can be found in Section IV. 
Submission Requirements of this RFP.  Failure to submit in the manner prescribed in this RFP may deem your 
submission non-responsive. 

4. RFP Availability:  Hard copies of the RFP are available at the Richard J. Daley Center, 50 West Washington Street, 
Room 200, Chicago, IL 60602, at the Reception Desk.  Office hours are from 8:00 AM to 5:00 PM, Monday through 
Friday.  You may also download a copy at: www.pbcchicago.com.  

5. Questions: Please direct all questions (and requests for American Disabilities Act accommodations), in writing to the 
attention of Patricia Montenegro, Contract Officer via email to: patricia.montenegro@cityofchicago.org. Questions may 
be answered at the discretion of the PBC. If answered, they will be answered via an Addenda posted to the PBC’s 
website at: www.pbcchicago.com.   

6. Addenda, Proposal, and Acceptance: Any addenda that are issued will be posted only to the above listed website 
link. Respondent must acknowledge any addenda issued and posted to the PBC website www.pbcchicago.com. The 
Commission is not responsible for a Respondent’s failure to obtain or download any addenda issued for a RFP.  

Proposals must be submitted with original signatures in the spaces provided on FORM H – Proposal Acknowledgment 
and Acceptance.  

If Respondent is a corporation, the President and Secretary must execute the Proposal.  In the event that this Proposal 
is executed by other than the President, attach hereto a certified copy of that section of the Corporate By-Laws or other 
authorization by the Corporation that permits the person to execute the offer for said corporation.  If Respondent is a 
partnership, all partners must execute the Proposal, unless one partner has been authorized to sign for the 
partnership, in which case, evidence of such authority satisfactory to the Commission must be submitted. 

Respondent’s failure to acknowledge any issued addenda on FORM H – Proposal Acknowledgment and Acceptance or 
fail to properly execute the document may result in the Commission finding the proposal non-responsive and rejecting 
the proposal.  

7. Confidentiality:  Respondent may designate those portions of the proposal, which contain trade secrets or other 
information the respondent deems as proprietary or privileged (including financial information) as confidential. If a 
respondent includes data that is not to be disclosed to the public for any purpose or used by the PBC except for 
evaluation purposes, the respondent must clearly demarcate the bottom of each page containing confidential 
information as “Confidential.” 
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8. Disclosure of Retained Parties: The Respondents to whom a Contract will be awarded shall submit a fully-executed 
FORM I – Disclosure of Retained Parties pursuant to the instructions on the document within five (5) days of receipt of 
notice to provide such Disclosure. 

9. False Statements: Any false statement(s) made by the respondent(s) will void the response and eliminate the 
respondent(s) from further consideration. 

10. Debarment:  Any firm debarred by City of Chicago, Sister Agencies, local, state or federal agencies shall have any 
award issued under this request, revoked. 

11. Rejection of Submissions:  Submissions that do not comply with the submission requirements of the RFP or that 
contain omissions, erasures, alterations that are irregular in any way, may be rejected as informal and insufficient. The 
PBC, however, reserves the right to waive any or all informalities when it considers a waiver to be in its and the public's 
best interest. 

12. Ownership of Submission:  The PBC owns all submitted materials. Submissions will not be returned to Respondents. 
During the evaluation and selection period and after the Selected Respondent(s) sign the Agreement(s), all Submittals 
remain the property of the PBC. The PBC shall not be responsible for expenses incurred in preparing and submitting 
the submission. Such costs must not be included in the submission. 

13. Improper Practices:  The Respondent must not offer any gratuities, favors, or anything of monetary value to any 
member of the Board of Commissioners of the PBC, official, or employee of the PBC for the purpose of influencing 
consideration of the Submittal. The Respondent must not collude in any manner or engage in any practices with any 
other Respondent(s) or potential Respondent(s) that may restrict or eliminate competition or otherwise restrain trade. 
Violation of this instruction will cause the Respondents’ response to this RFP to be rejected by the PBC. 
Notwithstanding the foregoing, this prohibition is not intended to preclude joint ventures, licenses or subcontracts. 

14. Compliance with Laws:  The Selected Respondent(s) must comply with all laws, statutes, ordinances and regulations 
of any and all governmental body, including the PBC and Federal, state, local and city governments.  Respondent’s 
attention is directed to the provisions of Article 33E of the Illinois Criminal Code, 720 ILCS 5/33E-1 et seq. (as 
amended), but Consultants must comply with any other provisions that apply to or in any manner affect any Services 
performed under the Agreement. 

15. Reservations:  The commission’s approval of a firm pursuant to this RFP does not mean that the Commission 
approves the firm as qualified to perform a specific project.  At the full discretion of the Commission, the Commission 
holds the following reservations. 
The right to:  
 request any additional, relevant information determined to be necessary for the proper evaluation of a submission;  
 request an interview with the Respondent’s team; 
 review a firm’s qualifications to perform a specific project; 
 reject a firm’s proposal if the Commission determines that the firm is not qualified to perform the project;  
 require project-specific MBE/WBE Participation Goals, EEO, CRO, and Community Hiring provisions; and, 
 negotiate rates. 

16. RIGHT TO CANCEL:  The PBC reserves the right to cancel this procurement process whenever the best interest of 
the PBC is served. The PBC shall not be liable for costs incurred by respondent(s) associated with this procurement 
process. 

B. ANTICIPATED CONTRACTUAL OBLIGATIONS  
Respondents should take into consideration key PBC contractual obligations (or requirements) in the performance of any 
work performed for the PBC by a Contractor (or its Subcontractors).   

The information identified below is not intended to discourage potential Respondents in any way but to inform 
Respondents of preliminary contract requirements.  The PBC is fully dedicated to working with 
Consultants/General Contractors to ensure their compliance with meeting PBC contract requirements and 
ensuring successful completion of PBC projects.   
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Unless otherwise noted, all Respondents should adhere to the submission requirements following each item listed 
below.  A Submission Checklist is provided further in this document to assist your firm in determining which form 
is applicable to your firm and required with your submission. 
1. Minority Business Enterprise (MBE)/Women Business Enterprise (WBE) Participation:  It is the PBC’s policy to 

provide for maximum contracting opportunities for MBE/WBEs on all PBC projects.  MBE/WBEs are encouraged to 
submit as General Contractors. The PBC accepts MBE/WBE certifications from City of Chicago and Cook County only.  

For purposes of this RFP, all Respondents shall complete FORM E – MBE/WBE, EEO, CRO, and CH Participation of 
which demonstrates commitment to meeting PBC’s MBE/WBE Participation Goals.  The goals for each project will be 
detailed in each Project page. 

2. Joint Venture Participation (Only applicable to firms interested in Joint Venture Partnerships):  The PBC 
accepts Joint Venture Partnerships. Joint Ventures of Contractors with appropriate qualifications, financial capacity and 
combined construction experience and capacity are eligible to be considered for award.   
A completed Disclosure Affidavit (FORM C) must be submitted for the joint venture entity; and Respondent must 
submit a copy of the entity’s joint venture agreement which clearly identifies the resources, capabilities and capacity of 
each joint venture firm available to be allocated to the performance of the Contract. 

The PBC also strongly encourages the participation of MBEs and WBEs as joint venture partners. Joint ventures of 
MBE/WBE contractors and non-MBE/WBE contractors are also invited to submit a Proposal in response to this RFP. 

For purposes of this RFP, all Respondents must include with their submission, a copy of the entity’s joint venture 
agreement as described above, Form C – Disclosure Affidavit and Form K – Joint Venture Affidavit.  Each Joint 
Venture partner will also be required to submit all applicable forms requested in this RFP.     

3. Equal Employment Opportunity (EEO) Requirements:  Contractors will be required to comply with all laws with 
respect to the employment of labor and payment of local prevailing wage rates.   It is an unlawful employment practice 
for a Contractor to fail to hire, to refuse to hire, to discharge, or to discriminate against any individual with respect to 
compensation or the terms, conditions, or privileges of employment because of such individual’s race, color, religion, 
sex, age, handicap, or national origin; or to limit, segregate, or classify employees or applicants for employment or 
otherwise; or to adversely affect such individual’s status as an employee because of such individual’s race, color, 
religion, sex, age, handicap, or national origin.   

For purposes of this RFP, all Respondents shall complete FORM E – MBE/WBE, EEO, CRO, and CH Participation 
which demonstrates commitment to meeting PBC’s EEO, CRO, and CH requirements and requests the Respondents 
to provide evidence of past experience achieving commitments to utilize minority and women jouryneyworkers, 
apprentices, and laborers.  Additionally, Respondent must provide history of meeting city of Chicago (CRO) 
requirements and community hiring (CH) requirements. The goals for each project will be detailed in each Project 
page.  

4. Local Business Subcontracting Participation, City Residency and Community Hiring:  In order to ensure that 
local businesses that provide subcontracting work to General Contractors on Commission projects and residents of the 
project communities are provided with the opportunity to benefit from Commission contracts, the Commission requires 
the following: 
a. Local Subcontracting Requirement 

i. General Contractors that are Local Businesses (as defined below) are required to award 25% of the Work 
under their contract with the Commission to subcontractors that are Local Businesses. 

ii. General Contractors that are not Local Businesses are required to award 35% of the Work under their 
contract with the Commission to subcontractors that are Local Businesses. 

iii. A Local Business is one that:  1) owns or leases a functioning business office and/or operations facilities 
within the City of Chicago (for City-funded projects) or the County of Cook (for Non-City-funded projects); 2) 
is registered and licensed to do business in the City of Chicago (for City-funded projects) or the County of 
Cook (for Non-City-funded projects); 3) employs City of Chicago residents (for City-funded projects) or Cook 
County residents (for Non-City-funded projects); and 4) is subject to City of Chicago taxes (for City-funded 
projects) or Cook County taxes (for Non-City-funded projects).  In the event that the Commission performs a 
project for a unit of local government that operates in multiple municipalities, such as the Metropolitan Water 
Reclamation District, “Local Business” shall be defined in the solicitation documents for that project.   
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b. Community Hiring Requirement.* At least 7.5% of the project labor must be performed by “Project Community 
Residents” and included on a “Project Community Area Map”. The aggregate hours of Work to be performed by 
the Contractor and Subcontractors under this Contract may be complied through residents who are trade or non-
trade workers.  These positions may include but are not limited to trade workers, field engineer, superintendent, 
project manager, security, data entry clerks, schedulers, traffic monitoring personnel, and site administrative 
support staff. The PBC reserves the right to require Community Hiring on project-specific Job Order Proposals. 

i. For purposes of the community hiring requirement, “Project Community Residents” shall mean persons 
domiciled within the Project Community Areas.  Refer to sample “Exhibit E – Project Community Area Map’. 

c. City of Chicago Residency Requirements.*  The Contractor agrees to ensure that the aggregated hours of Work to 
be performed under this Contract will be performed such that at least 50% of the aggregated hours of Work is 
performed by City of Chicago Residents. 

*These minimal percentage levels of City of Chicago Residents  and Project Community Residents as laborers 
and skilled trade Workers are not to be understood as limiting or determining the fuller utilization of City of 
Chicago Residents and Project Community Residents beyond these numerical levels, but are intended instead as 
minimum requirements unless the Commission grants a waiver based upon demonstration by the Contractor of 
impracticability or excessive cost of complying with the specified percentages.  A waiver or reduction will be 
considered if the Contractor has unsuccessfully solicited a sufficient number of City of Chicago Residents and 
Project Community Residents to perform the Work and has documented such effort to the satisfaction of the 
Commission.  In addition, a Contractor seeking a waiver or reduction will provide timely notice of the need for 
qualified City of Chicago Residents and Project Community Residents to an appropriate source of referrals, in 
which the source is entitled to comment on any waiver or reduction application. 

5.  Payment and Performance Bond:  A payment and performance bond may be required for this Project.  

For purposes of this RFP, all Respondents must submit a letter from Respondent’s Surety identifying the Respondent’s 
current Bonding Capacity.  The letter must include:  1) Your Bonding Capacity (single and aggregate amounts), 2) The 
current amount of bonding outstanding; and 3) how long the bonding company has been providing bonds. 

6. Insurance:  Contractors must provide and maintain at Contractor's own expense, the minimum insurance coverage 
and requirements on PBC projects on a project-by-project basis, insuring all operations related to the Contract.  The 
insurance must remain in effect for the duration of the Contract. 
For purposes of this RFP, all Respondents must submit a Certificate of Insurance showcasing their current coverage 
limits.  (Refer to EXHIBIT A – Insurance Requirements) 

7. Safety Program Manual: Respondents should be able to demonstrate the quality of their overall safety program as 
evidenced by their history of citations, OSHA incident rate and Experience Modification Rate (EMR).     
For purposes of this RFP, Respondents must complete FORM F – Safety and submit a copy of the Table of Contents 
of the Safety Program Manual.   

8. Quality Assurance and Quality Control Plan (QA/QC): Respondents should be able to demonstrate their experience 
with implementation of QA/QC processes.  
For purposes of this RFP, Respondents must submit a copy of their Quality Assurance and Quality Control Plan.  

9. Project Scheduling: The PBC may require Contractors to submit schedules electronically or utilize scheduling 
software for project management purposes.   
For purposes of this RFP, Respondents must submit a sample of a project schedule. 

10. Liquidated Damages:  The Contractor agrees that the Work must be executed regularly and diligently to ensure 
completion within the time specified in the Contract. The Contractor and the Commission understand and agree that 
the time for the completion of the Work described is a reasonable time.  If the Contractor neglects, fails or refuses to 
complete the Work within the time specified, or any proper extension granted by the Commission, then the Contractor 
and its surety do hereby agree to pay to the Commission the amount of $1,500.00 per day for each day Milestones and 
Substantial Completion dates are not achieved, not as a penalty, but as liquidated damages for the breach of contract 
occurring each and every Day that the Contractor after the time stipulated in the Contract for completing the Work. 
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The Commission may recover liquidated damages by deducting the amount out of any monies due or that may 
become due the Contractor. Liquidated damages, if any, will be calculated on completion of the Work and submission 
of the Contractor’s final pay request.  

Substantial Completion of the Work is defined in Book 2, Section 1.01.33. 

11. Project Labor Agreement: To the extent that the Contract involves a project that is subject to a Project Labor 
Agreement (PLA), Contractor acknowledges familiarity with the requirements of the PLA and its applicability to any 
Work under this Contract and shall comply in all respects with the PLA.  Additionally, PBC may require Contractor to 
submit evidence of signatory relationships with Labor Unions at time of bid.  Evidence may include letter(s) of good 
standing or similar union benefits status documentation. 

See EXHIBIT G – Chicago Public Schools (CPS) Project Labor Agreement. 

For purposes of this RFP, all Respondents must acknowledge understanding of the Project Labor Agreement 
requirements.   

12. Mandatory Project Specific Contractor Staffing Requirements:  The Contractor shall assign a Project Manager and 
a Superintendent full time to the Project effective as of the date of Notice to Proceed through Final Acceptance.  The 
Project Manager and Superintendent must be at the Project Site full time from the date of commencement of 
construction activities through Final Completion and Acceptance of the Work, including the completion of Punch List 
Work, during Work activities. 

13. Prevailing Wage Rates: Not less than the prevailing rate of wages as determined by the Illinois Department of Labor 
shall be paid to all laborers, workers and mechanics performing work under this contract.  Prevailing wage rates in 
effect at the time of issuance of Contract Documents will be identified in bid documents.  One resource for determining 
the current prevailing wage rate is the internet site www.state.il.us/agency/idol/CM/countym.htm, maintained by the 
State of Illinois Department of Labor. 

14. Online Collaboration and Documentation Management System Requirements: The Contractor shall use PBC’s 
designated On-line Collaboration and Document Management system to track the Work, manage the Project, and 
follow the Commission's procedures for electronic submission and receipt of documents as directed by the 
Commission Representative. 
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A. EVALUATION PROCESS 

An Evaluation Committee (EC) will review the Respondent’s qualifications and price in accordance with submission 
requirements and evaluation criteria set forth in this document. The EC will render a recommendation for final determination 
and request approval from PBC Board of Commissioners to award one (1) contract.  

The PBC reserves the right to seek clarification of information submitted in response to this RFP and/or request additional 
information during the evaluation process.  The PBC reserves the right to accept or reject any or all qualifications and 
selections when it is determined, at the sole discretion of the PBC. 

B. EVALUATION CRITERIA 
 The PBC shall review and evaluate the submissions of each Respondent in accordance with the criteria listed below.  The 

PBC will rely upon the Contractor to verify that all prospective vendor(s) and subcontractor(s) are appropriately licensed, 
insured, bonded and meet all other requirements specified by the construction contract pursuant to procedures and policies 
of the Commission.  The Commission reserves the right to add, delete or modify any requirements at its discretion. 

1. Technical Competence and Past Performance of the Firm – WEIGHT  25% 
a) Construction Management at Risk Experience  

Respondents shall demonstrate CMAR experience on projects completed within the last five (5) years on the 
three (3) projects identified and selected by the Respondent as relevant and comparable based on complexity, 
size and type.   

Respondent’s role on each project must have been as a Construction Manager at Risk where Respondent 
provided pre-construction and construction services.  Limit description of each project to three (3) pages. 

Respondents are to provide information required for the three (3) projects submitted as representative examples 
of Respondent's CM at Risk experience as follows: 

(i) A brief description of the project including location, schedule, square footage, construction type, and 
foundation system;  

(ii) A brief description of the pre-construction services provided on the project specifically addressing: 
(a) building systems analysis and selection (structural, mechanical, electrical, plumbing, fire protection, 

building envelope); 
(b) value engineering analyses performed, and cost savings recommendations made; 
(c) cost estimating and budget management services provided; 
(d) constructability reviews performed; 
(e) bidding and procurement activities; and 
(f) construction scheduling services. 

(iii) Original forecast completion date and actual completion date; 
(iv) Original budget/GMP and actual cost of project at completion; 
(v) Amount of construction manager contingency included in the GMP and amount remaining at project 

completion; 
(vi) Contact information from each project owner/developer and Architect of Record. 

b) K-12 Experience  
Respondents shall demonstrate experience and past performance providing Pre-Construction, Construction 
Management and/or General Contracting services on three (3) projects completed within the last five (5) years 
identified by the Respondent as representative of Respondent’s Past Performance: K–12 Educational Experience. 

Provide project descriptions and information on three (3) projects completed within the last five (5) years where 
the Respondent provided pre-construction, construction management and/or general contracting services on K-12 
educational projects.  Utilizing the criteria listed above in Section III.B.1.a.i-vi, limit description of each project to 
two (2) pages. Include contact information from each project owner/developer and Architect of Record. 

For purposes of this RFP, all Respondents must identify the minimum number of comparable projects within the dollar 
ranges specified above and completed within the last three years, as well as, complete FORM A – Technical 
Competence and Past Performance.  

2. Project Approach and Methodology – WEIGHT  20% 
Respondents shall demonstrate their approach and methodology for providing pre-construction services, bidding and 
procurement services and construction management services on the Project. 
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SECTION III – EVALUATION CRITERIA 
  

  

 

Submittals must demonstrate Respondent’s thorough understanding of the requirements for Trade Subcontractor pre-
qualification and public bidding and must demonstrate Respondent’s ability to manage a Trade Subcontractor 
procurement process that will ensure that the project goals for MBE/WBE participation are met or exceeded and that 
employment opportunities are maximized for minorities, women, City and community residents. 
Respondents are to describe the proposed approach and methodology as follows: 
a) Pre-Construction. Discuss your cost estimating, cost control and change management processes; Describe your 

value engineering approach; Describe your constructability and building systems evaluation process; Describe 
your bid and procurement management processes: Describe your Scheduling Compliance and Control systems; 
Describe your approach to regulatory, environmental and permitting management. 

b) Bidding/Procurement. Describe your approach to managing Trade Subcontractor bidding process: Describe your 
current and proposed processes for pre-qualifying Trade Subcontractors; Describe your philosophy and methods 
for ensuring maximum participation by MBE/WBE firms; maximizing opportunities for minority and female 
employment; and maximizing City of Chicago Resident and Community Resident employment including 
compliance with minimum 50% City of Chicago Resident employment and 7.5% Community Resident 
employment.  

c) Construction. Describe your proposed schedule and budget/cost control approach; Describe your construction site 
safety and security programs: Complete Safety Questionnaire (Attached); Describe your Quality Control Plan: 
Submit a table of contents and a copy of one of the firm’s recent Quality Control Programs. 

For purposes of this RFP, all Respondents shall provide a narrative incorporating the requirements noted above.  
Response should be limited to three (3) pages. 

3. Qualifications and Relevant Experience of Key Staff – WEIGHT  10% 
Respondents shall demonstrate the experience and past performance of individuals identified on the Project Team in 
providing pre-construction, bidding and procurement, and construction management services. 

1. Resumes:  Respondents must submit resumes evidencing project experience of the following proposed Key Staff 
Members: 

i. Pre-Construction: Project Manager, Estimators, MEP/Technical Coordinator, Constructability 
Reviewer/Manager. 

ii. Bidding/Procurement: Project Manager, Procurement Manager, Diversity/MBE/WBE Manager; 
iii. Construction: Project Executive, Project Manager, Superintendent, Project Engineer 

2. Organization Chart:  Respondents must submit proposed organization chart indicating who Key Staff Member’s 
potential roles and responsibilities on the Project at each stage: Pre-Construction, Bidding/Procurement & 
Construction. 

For purposes of this RFP, all Respondents shall complete FORM B – Key Personnel and submit resumes for each Key 
Staff Member. Resumes should be limited to two (2) pages. 

4. Financial Capacity – WEIGHT  5% 
Respondents should demonstrate they have the financial resources necessary to successfully deliver projects and pay 
sub-contractors as necessary.   

Respondents shall furnish an audited financial statement including notes, such as, but not limited to, balance sheets 
and/or profit and loss statements, for the last three (3) years demonstrating that the Respondent has the financial 
viability and ability to perform the Services.  If a joint venture, submit financial statements for the joint venture name 
and each joint venture partner.  Independent accountant may provide a copy of a complete financial statement.  All 
notes and schedules must be provided.  The Respondent shall also submit annual reports and a written disclosure 
advising of any pending litigation against the Respondent that may have a material effect in Respondent’s ability to 
provide the Services. 

In the event Respondent does not have an audited financial statement, Respondent may submit a review or 
compilation prepared by an outside accountant with the notes.  The PBC will consider other financial document (ie Tax 
Returns) in lieu of financial statements and/or review/compilation.   

The Commission, reserves the right to request additional information from Contractors.   

For purposes of this RFP, all Respondents must provide documents as described above. 
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SECTION III – EVALUATION CRITERIA 
  

  

5. Price – WEIGHT  20% 
For purposes of this RFP, all Respondents must complete the Cost Form found in the respective Project Page.  

6. MBE/WBE Past Participation – WEIGHT  15% 
Respondent must identify and report compliance history for at least three (3) projects from the previous three (3) years.  

Respondent must describe its commitment to achieve meaningful MBE and WBE participation as identified in this RFP.   

If Respondent is seeking favorable consideration for including MBE/WBE participation through a joint venture or equity 
participant, submittal must include a completed Schedule B, and the corresponding Joint Venture Agreement (FORM 
K). 

For purposes of this RFP, all Respondents shall complete FORM E – MBE/WBE, EEO, CRO, and CH Participation. If 
Joint Venture is a MBE or WBE, please include City of Chicago or Cook County certification letter. 

7. References – WEIGHT  3% 
Provide, at minimum, three (3) references of the Clients identified in Technical Competence and Past Performance. 
References cannot be current PBC employees. 

For purposes of this RFP, all Respondents shall complete FORM G – References.   

8. Responsiveness to the Solicitation – WEIGHT  2% 
The PBC will review the quality, completeness, and comprehensiveness of response to this RFP and its compliance 
with each of the submittal requirements. 

Respondents are to adhere to the Submission Requirements noted in this RFP. 

C. OTHER CRITERIA  
1. General Information: The following items are prerequisites the Commission requires of Contractors in the 

performance of any work requested by the Commission.  They are not weighted in the Evaluation Criterion; however, 
submission of these documents is required and will be considered when determining award. 

a. Licensing 

Contractors should possess the licenses listed below and meet all license requirements in order to perform the 
type of work solicited by the PBC. 

a. State business license(s) 
b. City of Chicago business license 
c. Contractor license, specific to your capacity 

 Should a firm’s license change during the Procurement or performance of the Services, it is the responsibility of 
the Respondent to submit proof of change to the Commission.   

For purposes of the RFP, all Respondents must include copies of all current, applicable licenses. 

b. Affidavits, Certifications, and Other  

Contractors should include the following Affidavits with their submission. 

i. Disclosure Affidavit  
ii. Affidavit of Non-Collusion 

For purposes of this RFP, all Respondents shall complete FORM C – Disclosure Affidavit and FORM J. Affidavit 
of Non-Collusion. 

 

Date of Issue:  November 5, 2018 
PBC:  RFP for Construction Management at Risk Services for Various Chicago Public Schools (Package 1)_PS3021

 
Page 10 of 123



SECTION III – EVALUATION CRITERIA 
  

  

 

c. Legal Actions 

Eligible Contractors must demonstrate a performance history without an indication of recurring defaults or 
terminations on projects, failures to complete projects on schedule, litigation history, including judgments and 
outstanding lawsuits, and violation of laws relevant to the evaluation of this criterion.  

For purposes of this RFP, all Respondents shall complete FORM D – Legal Actions demonstrating responding 
firm’s performance history without recurring defaults or terminations on projects 
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SECTION IV – SUBMISSION REQUIREMENTS 
 

 

 
 

A. SUBMISSION REQUIREMENTS 
These instructions describe the format and content of the submission. These directions are designed to facilitate a fair and 
uniform review process. Failure to adhere to this format will affect evaluation and may result in disqualification of your 
submission. The PBC expressly reserves the right to reject or accept submissions at the discretion of the Commission. 

1. Number of Submissions 
 Submit 1 signed, single-sided, bound ORIGINAL (marked as such) 
 Submit 2 double-sided, unbound paper copies 
 Submit 4 USB Flash Drives, each with a single, searchable PDF file of your submission* 
 Submit 1 single-sided, bound copy of Financial Statements 
*Electronic copies must be in a single, searchable pdf document. No Compact Discs. 

2. Submission Format 
a. Binding 

i. Submissions should be bound on the long side and prepared on standard 8½” x 11" letter size paper. 
Expensive papers and bindings are discouraged as no materials will be returned to Respondent.   

ii. PBC staff may have to unbind bound copies in order to duplicate sections of your submission; 
therefore, submissions with spiral or permanent binding will not be accepted.   

iii. Submissions must include the return of the entire RFP document.   

b. Labeling 

i. All copies (bound and electronic) should be organized, tabbed, and labeled in accordance with the Submission 
Checklist described in this RFP.   

ii. The front page of each submission must be marked ‘ORIGINAL’, if original; and ‘COPY’, if copy.  
iii. The spine of the Original Bound Copy must be labeled with the Firm’s name and name of the RFP.  
iv. Attachments must be clearly noted in the Submission.  When including attachments, please ensure that, at a 

minimum, the following information is noted in the header or footer of the attachment.    

(Example) 
ABC Contractor 
Narrative Statement to Evaluation Criteria – Past Performance 
Page ___ of ___ 

v. USB drives shall be clearly labeled with your firm’s name.  Electronic PDF file copy must be a single, 
searchable document and must be labeled as follows:   

‘SU_YourFirms’Name_CMARServicesatVariousCPSSchoolsP1PS3021_RFPresponse_YYYYMMDD’   

vi. Please stamp, legibly handwrite, or type your firm’s name at the bottom of each page of your submission.   

c. Packaging 

i. The outside of each envelope or package should be labeled as follows: 

Request for Proposals for Construction Management at Risk Services 
 for Various Chicago Public Schools (Package 1) – PS3021 

(Name of Respondent) 
(Date of Submission Deadline) 

Package ____ of ____ 

ii. The outside of each envelope or package must be addressed and returned to: 

Public Building Commission of Chicago 
Richard J. Daley Center, Room 200 

50 W. Washington Street Chicago, Illinois 60602 
Attention: Patricia Montenegro, Contract Officer 

iii. Enclosed within your envelope or package must be 1) separately sealed and labeled, containing four (4) USB 
Flash Drives and 2) a separately sealed and labeled envelope containing 3 years of financial statements. 
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SECTION V – SUBMISSION CHECKLIST 
 

 

 
 

 
A. SUBMISSION CHECKLIST 

1) Cover Letter and Table of Contents (TAB 1):  
Cover Letter:  The Cover Letter must include a brief description of your firm’s company history, experience, and 
number of years in business.  The letter must include the Respondent’s mailing address, e-mail address, fax number 
and telephone number.  Respondent must also acknowledge any addenda issued and posted to the PBC website 
www.pbcchicago.com in the Cover Letter. 

An individual authorized to legally bind the Respondent must sign the cover letter. The person who signs the cover 
letter will be considered the contact person for all matters pertaining to the Submission unless the Respondent 
designates another person in writing.  

Table of Contents:  The Respondent must include a table of contents in its Submission. Submissions must be page-
numbered sequentially from front to back. 

2) Evaluation Criteria:  Technical Competence and Past Performance (TAB 2) 
Complete FORM A – Technical Competence and Past Performance information as requested in Section III.B.1 of this 
RFP. 

3) Evaluation Criteria:  Project Approach and Methodology (TAB 3) 
Provide information as requested in Section III.B.2 of this RFP. 

4) Evaluation Criteria: Qualifications and Relevant Experience of Key Staff (TAB 4) 
Identify Key Staff and complete FORM B – Key Personnel.  Provide information as requested in Section III.B.3 of this 
RFP. 

5) Evaluation Criteria: Financial Capacity (Separately Sealed Package – Do not include in electronic submission) 
Provide all financial capacity support documentation as requested in Section III.B.4 of this RFP.  

6) Other Criteria:  Licensing and General Information (TAB 5) 
Provide a copy of all current, applicable licenses as requested in Section III.C.1 of this RFP.  Provide Letter from 
Respondent’s Surety.  Provide acknowledgement and understanding of Project Labor Agreement requirements.  

7) Other Criteria: Affidavits (TAB 5) 
Complete FORM C – Disclosure Affidavit and FORM J – Affidavit of Non-Collusion as requested in Section III.C.1.a of 
this RFP. 

8) Other Criteria: Legal Actions (TAB 5) 
Complete FORM D – Legal Actions and provide any additional information as requested in Section III.C.1.b.ii of this 
RFP. 

9) MBE/WBE Participation (TAB 5) 
Complete FORM E – MBE/WBE, EEO, and Community Hiring Participation. 

10) Insurance Certificate (TAB 6) 
Provide a copy of Respondent’s existing Certificate of Insurance as requested in Section II.B.6 of this RFP.    

11) Safety (TAB 7)  
Complete FORM F – Safety and submit a copy of the Table of Content of your firm’s Safety Manual as requested in 
Section II.B.7 of this RFP. 

12) Quality Assurance/Quality Control (TAB 8)  
Submit a copy of your firm’s QA/QC Plan as requested in Section II.B.8 of this RFP. 
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SECTION V – SUBMISSION CHECKLIST 
 

 

 
 

13) Project Scheduling (TAB 9) 
Provide a sample of your firm’s project schedule as requested in Section II.B.9 of this RFP. 

14) References (TAB 10) 
Complete FORM G – References as requested in Section III.B.7 of this RFP. 

15) Joint Venture Participation (TAB 11) – Applicable to Contractors who intend on submitting as Joint Venturers. 
Complete FORM K – Joint Venture Affidavit and submit a copy of the entity’s joint venture agreement. If Joint Venture 
is a MBE or WBE, please include City of Chicago or Cook County certification letter. 

NOTE:  As described in Section II. Key Information, C. Anticipated Contractual Obligations, 2) Joint Venture 
Partnerships, each Joint Venture Partner will also be required to submit all applicable forms requested in this 
solicitation. 

16) Proposal Acceptance and Cost Form (TAB 12) 
Complete FORM H – Proposal Acknowledgement and Acceptance Form 

Complete FORM I – GMP PROPOSAL 
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SECTION V – SUBMISSION CHECKLIST 
 

 

 
 

B. SUBMISSION CHECKLIST REFERENCE TABLE 
The table below has been created to help facilitate the submission process.  Submissions are to be organized and labeled in the 
following order: 

TAB 1 
Cover Letter  
Table of Contents  
TAB 2 
Evaluation Criteria:  Technical Competence and Past Performance (Form A) 
TAB 3 
Evaluation Criteria:  Project Approach and Methodology  
TAB 4 
Evaluation Criteria:  Qualifications and Experience of Key Staff (Form B) 
TAB 5 
Other Criteria:  Licenses and General Information 
Other Criteria:  Affidavits (Form C and J) 
Other Criteria:  Legal Actions (Form D) 
MBE/WBE, EEO, Community Participation (Form E) 
TAB 6 
Insurance Certificate 
TAB 7 
Safety (Form F) 
TAB 8 
QA/QC Plan 
TAB 9 
Project Scheduling  
TAB 10 
References (Form G) 
TAB 11 (if applicable) 
Form K – Joint Venture Affidavit 
Joint Venture Agreement 
TAB 12 
Proposal Acknowledgment and Acceptance (Form H) 
Cost Form (per Project) 
FINANCIAL STATEMENTS – Submit in a separately Sealed Envelope – Do not 
include in Electronic Submission 
Evaluation Criteria: Financial Capacity 
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PROJECT 1 – DECATUR CLASSICAL ELEMENTARY SCHOOL  
ANNEX AND RENOVATION
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PROJECT 2 – McCUTCHEON ELEMENTARY SCHOOL  
ANNEX AND RENOVATION
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PROJECT 3 – McDADE CLASSICAL ELEMENTARY SCHOOL  
ANNEX AND RENOVATION
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PROJECT 4 – PALMER ELEMENTARY SCHOOL  
ANNEX AND RENOVATION
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PROJECT 5 – POE CLASSICAL ELEMENTARY SCHOOL  
ANNEX AND RENOVATION
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PROJECT 6 – ROGERS ELEMENTARY SCHOOL  
ANNEX AND RENOVATION
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FORM A – TECHNICAL COMPETENCE AND PAST PERFORMANCE 
 

 

 
 

A. EVALUATION CRITERIA FOR TECHNICAL COMPETENCE AND PAST PERFORMANCE 
1. Construction Management at Risk Experience  

Respondents shall demonstrate CMAR experience on projects completed within the last five (5) years on the three (3) 
projects identified and selected by the Respondent as relevant and comparable based on complexity, size and type.   

Respondent’s role on each project must have been as a Construction Manager at Risk where Respondent provided 
pre-construction and construction services.  Limit description of each project to three (3) pages. 

Respondents are to provide information required for the three (3) projects submitted as representative examples of 
Respondent's CM at Risk experience as follows: 

a. A brief description of the project including location, schedule, square footage, construction type, and foundation 
system;  

b. A brief description of the pre-construction services provided on the project specifically addressing: 
i. building systems analysis and selection (structural, mechanical, electrical, plumbing, fire protection, building 

envelope); 
ii. value engineering analyses performed, and cost savings recommendations made; 
iii. cost estimating and budget management services provided; 
iv. constructability reviews performed; 
v. bidding and procurement activities; and 
vi. construction scheduling services. 

c. Original forecast completion date and actual completion date; 
d. Original budget/GMP and actual cost of project at completion; 
e. Amount of construction manager contingency included in the GMP and amount remaining at project completion; 
f. Contact information from each project owner/developer and Architect of Record. 

2. K-12 Experience  
Respondents shall demonstrate experience and past performance providing Pre-Construction, Construction 
Management and/or General Contracting services on three (3) projects completed within the last five (5) years 
identified by the Respondent as representative of Respondent’s Past Performance: K–12 Educational Experience. 

Provide project descriptions and information on three (3) projects completed within the last five (5) years where the 
Respondent provided pre-construction, construction management and/or general contracting services on K-12 
educational projects.  Utilizing the criteria listed above in Section III.B.1.a.i-vi, limit description of each project to two (2) 
pages. Include contact information from each project owner/developer and Architect of Record. 

For purposes of this RFP, all Respondents must identify the minimum number of comparable projects within the dollar 
ranges specified above and completed within the last three years, as well as, complete FORM A – Technical 
Competence and Past Performance.  

  
 
 
 
 
 

REMAINDER OF PAGE INTENTIONALLY LEFT BLANK 
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FORM A – TECHNICAL COMPETENCE AND PAST PERFORMANCE 
 

 

 
 

Please complete a form for each project identified. A total of three (3) is required. 

PROJECT NO. _______ 

Project Name:  
Project Type:  New Construction  Renovation   Other:___________________________________ 

Agency/Client:  

Agency Type:  Public   Private Respondent’s Role:   
 Construction Manager at Risk 
 General Contractor 
 Sub Contractor                   
 Other:___________________________________                   

Please describe your firm’s role on the project. (ie What portion of the work did your firm self-perform? Was it strictly 
management? Trade specific?) 

 

Has the project achieved final acceptance after January 1, 2015?    Yes   No 

Original Contract Value: $ 

Was project completed on budget? (If no, please explain below or attach explanation.)           Yes   No 

 
Final Contract Value: $ 

Was project completed on schedule?  (If no, please explain below or attach explanation.)           Yes   No 

 
If applicable, did Project receive LEED Certification?  Yes   No  

Level of LEED Certification:  
Was the project permitted?   
(If no, please explain below or attach explanation.)  (If yes, with please identify below the type of permit, the 
city/town/village and permitting body who issued the permit.)          

 Yes   No 

Type of Permit: 
 New Construction                                             Easy Construction 

 Other:  ___________________________________________________________   
City/Town/Village, State:  

Permitting Body:  
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FORM A – TECHNICAL COMPETENCE AND PAST PERFORMANCE 
 

 

 
 

When including Narrative Statements, please ensure that, at a minimum, the following information is noted on the 
attachment.    
(Sample) 

ABC Contractor 
Narrative Statement to FORM A – TECHNICAL COMPETENCE AND PAST PERFORMANCE 
Page ___ of ___. 

PROJECT NO. _______ 
(continued) 

PROJECT NARRATIVE 
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FORM B – KEY PERSONNEL 
 

 

 
 

A. EVALUATION CRITERIA FOR KEY PERSONNEL 

Respondents shall demonstrate the experience and past performance of individuals identified on the Project Team in 
providing pre-construction, bidding and procurement, and construction management services. 

1. Resumes:  Respondents must submit resumes evidencing project experience of the following proposed Key Staff 
Members: 

i. Pre-Construction: Project Manager, Estimators, MEP/Technical Coordinator, Constructability Reviewer/Manager. 
ii. Bidding/Procurement: Project Manager, Procurement Manager, Diversity/MBE/WBE Manager; 
iii. Construction: Project Executive, Project Manager, Superintendent, Project Engineer 

2. Organization Chart:  Respondents must submit proposed organization chart indicating Key Staff Member’s potential 
roles and responsibilities on the Project at each stage: Pre-Construction, Bidding/Procurement & Construction. 

For purposes of this RFP, all Respondents shall provide a narrative incorporating the requirements noted above and 
complete FORM B – Key Personnel.  Submit resumes for each individual. Narrative should be limited to one (1) Page.  
Resumes should be limited to two (2) pages. 

REMAINDER OF PAGE INTENTIONALLY LEFT BLANK 
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FORM B – KEY PERSONNEL 
 

 

 
 

Please complete a form for each Key Staff Member. 
KEY PERSONNEL 

Role: Pre-Construction:   
 Project Manager   Estimator  MEP/Technical Coordinator   Constructability Reviewer/Manager 

Bidding/Procurement:   
 Project Manager  Procurement Manager  Diversity MBE/WBE Manager    

Construction:    
 Project Executive  Project Manager  Superintendent  Project Engineer       

Name:  

Title:  

Number of years with the firm:  
PLEASE ATTACH RESUME 
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FORM C – DISCLOSURE AFFIDAVIT 
 

 
 

 
 
I. HISTORY AND OWNERSHIP OF RESPONDENT FIRM 

Any firm proposing to conduct any business transactions with the Public Building Commission of Chicago must complete 
this Disclosure Affidavit.  Please note that in the event the Contractor is a joint venture, the joint venture and each of the 
joint venture partners must submit a completed Disclosure Affidavit. 
 
The undersigned _____________________________ , as ______________________________________ 

    Name      Title 
 
and on behalf of  _____________________________________________________________ 
(“Bidder/Proposer/Respondent or Contractor”) having been duly sworn under oath certifies the following: 

  
RESPONDENT 

Name of Firm:       

Address:  

City/State/Zip:  

Telephone:  Facsimile:  

FEIN:  SSN:  

Email:  

Nature of Transaction:  

 Sale or purchase of land 
 Construction Contract 
 Professional Services Agreement 
 Other ______________________ 

 
 

II. DISCLOSURE OF OWNERSHIP INTERESTS 

Pursuant to Resolution No. 5371 of the Board of Commissioners of the Public Building Commission of Chicago, 
all Bidders/Proposers shall provide the following information with their Bid/Proposal.  If the question is not 

applicable, answer “NA”.  If the answer is none, please answer “none”. 

 Corporation  Limited Liability Company 
 Partnership  Limited Liability Partnership 
 Sole Proprietorship  Not-for-profit Corporation 
 Joint Venture  Other: ________________ 
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FORM C – DISCLOSURE AFFIDAVIT 
 

 
 

 
A. CORPORATIONS AND LLC’S 

State of Incorporation or Organization:       

If outside of Illinois, is your firm authorized to conduct business in the State Of Illinois:  Yes  No 

City/State/ZIP:  

Telephone:  
Identify the names of all officers and directors of the business entity.  
(Please attach list if necessary.) 

Name Title 

  

  

  

  

  
Identify all shareholders whose ownership percentage exceeds 7.5% of the business entity.  
(Please attach list if necessary.) 

Name Address Ownership Interest  
Percentage 

  % 

  % 

  % 

   

   

LLC’s only, indicate Management Type and Name: 

 Member-managed  Manager-managed Name:  
Is the corporation or LLC owned partially or completely by one or more other 
corporations or legal entities?  Yes  No 

If yes, please provide the above information, as applicable, for each such corporation or entity such that any person 
with a beneficial ownership interest of 7.5% or more in the corporation contracting in the PBC is disclosed.  For 
example, if Corporation B owns 15% of Corporation A, and Corporation A is contracting with the PBC, then 
Corporation B must complete a Disclosure Affidavit.  If Corporation B is owned by Corporations C and D, each of 
which owns 50% of Corporation B, then both Corporations C and D must complete Disclosure Affidavits. 
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FORM C – DISCLOSURE AFFIDAVIT 
 

 
 

 
B. PARTNERSHIPS 

 
If the bidder/proposer or contractor is a partnership, indicate the name of each partner and the percentage 
of interest of each therein. Also indicate, if applicable, whether General Partner (GP) or Limited Partner (LP). 

Name Type Ownership Interest  
Percentage 

  % 

  % 

  % 

  % 

  % 
 

C. SOLE PROPRIETORSHIP 
 

The bidder/proposer or contractor is a sole proprietorship and is not acting in any representative capacity 
on behalf of any beneficiary:   
If the answer is no, please complete the following two sections.  Yes  No 
If the sole proprietorship is held by an agent(s) or a nominee(s), indicate the principal(s) for whom the agent 
or nominee holds such interest. 

Name of Principal(s) 

 

 

 

 

 
If the interest of a spouse or any other party is constructively controlled by another person or legal entity, 
state the name and address of such person or entity possessing such control and the relationship under 
which such control is being or may be exercised. 

Name Address 
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FORM C – DISCLOSURE AFFIDAVIT 
 

 
 

 
III. CONTRACTOR CERTIFICATION 

A. CONTRACTORS 
 
1. The Contractor, or any affiliated entities of the Contractor, or any responsible official thereof, or any other official, 

agent or employee of the Contractor, any such affiliated entity, acting pursuant to the direction or authorization of 
a responsible official thereof has not, during a period of three years prior to the date of execution of this 
certification: 

 
a. Bribed or attempted to bribe, or been convicted of bribery or attempting to bribe a public officer or 

employee of the City of Chicago, the State of Illinois, any agency of the federal government or any state 
or local government in the United States (if an officer or employee, in that officer’s or employee’s official 
capacity); or 
 

b. Agreed or colluded, or been convicted of agreement or collusion among bidders or prospective bidders 
in restraint of freedom of competition by agreement to bid a fixed price or otherwise; or 

 
c. Made an admission of such conduct described in 1(a) or (b) above which is a matter of record but has 

not been prosecuted for such conduct. 
 

2. The Contractor or agent, partner, employee or officer of the Contractor is not barred from contracting with any unit 
of state or local government as a result of engaging in or being convicted of bid-rigging2 in violation of Section 3 of 
Article 33E of the Illinois Criminal Code of 1961, as amended (720 ILCS 5/33E-3), or any similar offense of any 
state or the United States which contains the same elements as the offense of bid-rigging during a period of five 
years prior to the date of Submission of this bid, proposal or response. 
 

3. The Contractor or any agent, partner, employee, or officer of the Contractor is not barred from contracting with 
any unit of state or local government as a result of engaging in or being convicted of bid-rotating4 in violation of 
Section 4 of Article 33E of the Illinois Criminal Code of 1961, as amended (720 ILCS 5/33E-4), or any similar 
offense of any state or the United States which contains the same elements as the offense of bid-rotating. 

 
4. The Contractor understands and will abide by all provisions of Chapter 2-56 of the Municipal Code entitled “Office 

of the Inspector General” and all provisions of the Public Building Commission Code of Ethics Resolution 
No.5339, as amended by Resolution No. 5371. 

 
5. The Contractor certifies to the best of its knowledge and belief, that it and its principals:  
 

a. Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily 
excluded from covered transactions by any federal, state or local department or agency. 
 

b. Have not within a three-year period preceding this bid or proposal been convicted of or had a civil 
judgment rendered against them for: commission of fraud or a criminal offense in connection with 
obtaining, attempting to obtain, or performing a public (federal, state or local) transaction or contract 
under a public transaction; violation of federal or state antitrust statutes; commission of embezzlement, 
theft, forgery, bribery, falsification or destruction of records; making false statements; or receiving stolen 
property; 

 
c. Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity (federal, 

state or local) with commission of any of the offenses enumerated in paragraph (5)(b) above; and 
 

d. Have not within a three-year period preceding this bid or proposal had one or more public transactions 
(federal, state or local) terminated for cause or default. 
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FORM C – DISCLOSURE AFFIDAVIT 
 

 
 

 

B. SUBCONTRACTORS 

1. The Contractor has obtained from all subcontractors being used in the performance of this contract or agreement, 
known by the Contractor at this time, disclosures substantially in the form of Section 1, and certifications 
substantially in the form of Section 2, of this Disclosure Affidavit.  Based on such disclosures and certification(s), 
and any other information known or obtained by the Contractor, is not aware of any such subcontractor or 
subcontractor’s affiliated entity or any agent, partner, employee or officer of such subcontractor or subcontractor’s 
affiliated entity having engaged in or been convicted of (a) any of the conduct described as prohibited in this 
document; (b) bid-rigging, bid-rotating, or any similar offense of any state or the United States which contains the 
same elements as bid-rigging or bid-rotating, or having made an admission of guilt of the conduct described in 
Section 2 which is matter of record but has/have not been prosecuted for such conduct. 

 
2. The Contractor will, prior to using them as subcontractors, obtain from all subcontractors to be used in the 

performance of this contract or agreement, but not yet known by the Contractor at this time, certifications 
substantially in the form of this certification.  The Contractor shall not, without the prior written permission of the 
Commission, use any of such subcontractors in the performance of this contract if the Contractor, based on such 
certifications or any other information known or obtained by Contractor, became aware of such subcontractor, 
subcontractor’s affiliated entity or any agent, employee or officer of such subcontractor or subcontractor’s affiliated 
entity having engaged in or been convicted of (a) any of the conduct described as prohibited in this document of 
or (b) bid-rigging, bid-rotating or any similar offenses of any state or the United States which contains the same 
elements as bid-rigging or bid-rotating or having made an admission of guilt of the conduct described as 
prohibited in this document which is a matter of record but has/have not been prosecuted for such conduct.  The 
Contractor shall cause such subcontractors to certify as to all necessary items.  In the event any subcontractor is 
unable to certify to a particular item, such subcontractor shall attach an explanation to the certification. 

 
3. For all subcontractors to be used in the performance of this contract or agreement, the Contractor shall maintain 

for the duration of the contract all subcontractors’ certifications required by this document and Contractor shall 
make such certifications promptly available to the Public Building Commission of Chicago upon request. 

 
4. The Contractor will not, without the prior written consent of the Public Building Commission of Chicago, use as 

subcontractors any individual, firm, partnership, corporation, joint venture or other entity from whom the Contractor 
is unable to obtain a certification substantially in the form of this certification. 

 
5. The Contractor hereby agrees, if the Public Building Commission of Chicago so demands, to terminate its 

subcontractor with any subcontract if such subcontractor was ineligible at the time that the subcontract was 
entered into for award of such subcontract.  The Contractor shall insert adequate provisions in all subcontracts to 
allow it to terminate such subcontract as required by this certification. 

C. STATE TAX DELINQUENCIES 

1. The Contractor is not delinquent in the payment of any tax administered by the Illinois Department of Revenue or, 
if delinquent, the Contractor is contesting, in accordance with the procedures established by the appropriate 
Revenue Act, its liability for the tax or amount of the tax. 

 
2. Alternatively, the Contractor has entered into an agreement with the Illinois Department of Revenue for the 

payment of all such taxes that are due and is in compliance with such agreement. 
 

3. If the Contractor is unable to certify to any of the above statements, the Contractor shall explain below.  Attach 
additional pages if necessary.  
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FORM C – DISCLOSURE AFFIDAVIT 
 

 
 

 
 
 
 
If the letters “NA”, the word “None” or no response appears on the lines above, it will be conclusively presumed 
that the Undersigned certified to the above statements. 

 
4. If any subcontractors are to be used in the performance of this contract or agreement, the Contractor shall cause 

such subcontractors to certify as to paragraph (C)(1) or (C)(2) of this certification.  In the event that any 
subcontractor is unable to certify to any of the statements in this certification, such subcontractor shall attach an 
explanation to this certification.  

D. OTHER TAXES/FEES 

1. The Contractor is not delinquent in paying any fine, fee, tax or other charge owed to the City of Chicago. 
 

2. If Contractor is unable to certify to the above statement, Contractor shall explain below and (attach additional 
pages if necessary).  
 
 
 
 
If the letters “NA”, the word “None” or no response appears on the lines above, it will be conclusively presumed 
that the Undersigned certified to the above statements. 

E. PUNISHMENT 

1. A Contractor who makes a false statement material to Section II(A)(2) of this certification commits a Class 3 
felony.  720 ILCS 5/33E-11(b). 

 
F. JUDICIAL OR ADMINISTRATIVE PROCEEDINGS 

1. The Contractor is not a party to any pending lawsuits against the City of Chicago or the Public Building 
Commission of Chicago nor has Contractor been sued by the City of Chicago or the Public Building Commission 
of Chicago in any judicial or administrative proceeding. 

2. If the Contractor cannot certify to the above, provide the (1) case name; (2) docket number; (3) court in which the 
action is or was pending; and (4) a brief description of each such judicial or administrative proceeding.  Attach 
additional sheets if necessary. 

 
 
 
 

If the letters “NA”, the word “None” or no response appears on the lines above, it will be conclusively presumed 
that the Undersigned certified to the above statements. 

G. CERTIFICATION OF ENVIRONMENTAL COMPLIANCE 

A. Neither the Contractor nor any affiliated entity of the Contractor has, during a period of five years prior to the date 
of execution of this Affidavit:  (1) violated or engaged in any conduct which violated federal, state or local 
environmental restriction, (2) received notice of any claim, demand or action, including but not limited to citations 
and warrants, from any federal, state or local agency exercising executive, legislative, judicial, regulatory or 
administrative functions relating to a violation or alleged violation of any federal, state or local statute, regulation or 
other environmental restriction; or (3) been subject to any fine or penalty of any nature for failure to comply with 
any federal, state or local statute, regulation or other environmental restriction. 
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FORM C – DISCLOSURE AFFIDAVIT 
 

 
 

 
If the Contractor cannot make the certification contained in the above paragraph, identify any exceptions (attach 
additional pages if necessary):  

 
If the letters “NA”, the word “None” or no response appears on the lines above, it will be conclusively presumed 
that the Undersigned certified to the above statements. 
 

B. Without the prior written consent of the Public Building Commission of Chicago, Contractor will not employ any 
subcontractor in connection with the contract or proposal to which this Affidavit pertains without obtaining from 
such subcontractor a certification similar in form and substance to the certification contained in Paragraph A of 
this Section III prior to such subcontractor’s performance of any work or services or furnishing any goods, supplies 
or materials of any kind under the proposal or the contract to which this Affidavit pertains. 
 

C. Until completion of the Contract’s performance under the proposal or contract to which this Affidavit pertains, the 
Contractor will not violate any federal, state or local statute, regulation or other Environmental Restriction, whether 
in the performance of such contract or otherwise. 

H. INCORPORATION INTO CONTRACT AND COMPLIANCE 

The above certification shall become part of any contract awarded to the Contractor set forth on page 1 of this 
Disclosure Affidavit and are a material inducement to the Public Building Commission of Chicago’s execution of the 
contract, contract modification or contract amendment with respect to which this Disclosure Affidavit is being executed 
and delivered on behalf of the Contractor.  Furthermore, Contractor shall comply with these certifications during the 
term and/or performance of the contract. 
 

I. VERIFICATION 

Under penalty of perjury, I certify that I am authorized to execute this Disclosure Affidavit on behalf of the Contractor 
set forth on page 1, that I have personal knowledge of all the certifications made herein and that the same are true. 
 
The Contractor must report any change in any of the facts stated in this Affidavit to the Public Building Commission of 
Chicago within 14 days of the effective date of such change by completing and submitting a new Disclosure Affidavit.  
Failure to comply with this requirement is grounds for your firm to be deemed non-qualified to do business with the 
PBCC.  Deliver any such new Disclosure Affidavit to: Public Building Commission of Chicago, Director of Compliance, 
50 W. Washington, Room 200, Chicago, IL 60602. 

 
__________________________________________ 

Signature of Authorized Officer 
 

__________________________________________ 
Name of Authorized Officer (Print or Type) 

 
__________________________________________ 

Title 
 

__________________________________________ 
Telephone Number 

State of  _________________________ 
County of ________________________ 
 
Signed and sworn to before me on this ______ day of ____________, 20____ by  
_________________________ (Name) as _______________________ (Title) of 
__________________________________________ (Bidder/Proposer/Respondent or Contractor) 
______________________________________________ 
Notary Public Signature and Seal 
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FORM D – LEGAL ACTIONS 
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FORM D – LEGAL ACTIONS 
 

 

 
 

I. LEGAL ACTIONS  

If the answer to any of the questions below is YES, you must provide a type-written, brief description, and/or explanation on 
a separate sheet following this page. Each question must be answered. 

Question Yes No 

Has the firm or venture been issued a notice of default on any contract awarded to it in the last 3 
years?   

Does the firm or venture have any legally filed judgments, claims (liquidated damages, or other), 
arbitration proceedings or suits pending or outstanding against the firm or venture or its officers?   

If the answer to the preceding question is “Yes”, provide the requisite explanation on a separate 
sheet and enter the dollar amount of claims or judgments and the contract value of the contract 
on which the claim was filed __________________.  

  

Within the past 3 years has the firm or venture been a party to any lawsuits or arbitration 
proceedings with regard to any contracts?   

Within the last 3 years, has any officer or principal of the firm or venture ever been an officer or 
principal of another organization that failed to complete any contract as a result of termination, 
litigation, arbitration or similar matter? 

  

Has any key person with the firm or venture or its predecessor ever been convicted of or charged 
with any state or federal crime (excluding traffic violations), including but not limited to, 
embezzlement, theft, forgery, bribery, falsification or destruction of records, receipt of stolen 
property, criminal anti-trust violations, bid-rigging or bid-rotating? 

  

Has the firm or venture ever been temporarily or permanently debarred from contract award by 
any federal, state, or local agency?   

Within the last 3 years, has the firm or venture been investigated or assessed penalties for any 
statutory or administrative violations (including but not limited to MBE, WBE, EEOC violations)?   

Has the firm or venture ever failed to complete any work awarded to it?   
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FORM E – MBE/WBE, EEO, AND COMMUNITY HIRING PARTICIPATION 
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FORM E – MBE/WBE, EEO, AND COMMUNITY HIRING PARTICIPATION 
 

 

 

  

SUBMITTING FIRM NAME:  

 
Instructions: 
Please identify and report compliance history for least three (3) projects completed over the last three (3) years for which 
work is/was performed by your firm (government experience preferred but not required). The experience of any member of 
the Respondent’s team will be deemed responsive to this requirement (lead partners experience preferred.) Additionally, 
please complete the “Demonstrate Commitment” section below. 
 
DEMONSTRATE COMMITMENT  
The PBC will be hosting outreach sessions, networking events, and community hiring intakes where the Respondent is 
expected to fully participate. 

MBE/WBE 
Respondent must demonstrate commitment by affirming and acknowledging the PBC’s MBE/WBE goals.  If Respondent is 
not able to commit to the MBE/WBE goal stated in the RFP, please submit a narrative requesting relief and explaining why 
Respondent believes that the goals cannot be achieved. 
 

EEO, CRO, and CH 
Respondent must demonstrate commitment by affirming and acknowledging the PBC’s commitment to employ minority and 
women journeyworkers, apprentices, and laborers along with local/community residents on goals for each Project.  If 
Respondent is not able to commit to EEO, CRO, and CH stated in the RFP, please submit a narrative requesting relief and 
explaining why Respondent believes that the goals cannot be achieved. 
 

DEMONSTRATE COMMITMENT 
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FORM E – MBE/WBE, EEO, AND COMMUNITY HIRING PARTICIPATION 
 

 

 

 

PROJECT ONE 
Client Name:  

Client Contact:  

Client Contact Telephone:  

Project Name:  

Project Total:  

Year Completed:  
 

MBE/WBE PARTICIPATION 
Respondent must provide evidence of past experience achieving commitments to utilize minority and women owned 
business enterprises.  Please fill in the boxes below. 
 

 MBE Goal WBE Goal Actual MBE  Actual WBE  
                    %                  %                    %                    % 

 

 
EEO, CRO, and CH PARTICIPATION 

Respondent must provide evidence of past experience achieving commitments to utilize minority and women 
jouryneyworkers, apprentices, and laborers.  Additionally, Respondent must provide history of meeting city of Chicago 
(CRO) requirements and community hiring (CH) requirements.  Please fill in the boxes below. 
 

Minority Workforce 
Minority 

Jouneryworker 
Goal 

Minority 
Jouneryworker 

Actual 

Minority 
Apprentice 

Goal 

Minority 
Apprentice 

Actual 
Minority Laborer 

Goal 
Minority Laborer 

Actual 

               %                %                %                %                    %                    % 
 

Female Workforce 
Female 

Jouneryworker 
Goal 

Female 
Jouneryworker 

Actual 

Female 
Apprentice 

Goal 

Female 
Apprentice 

Actual 
Female Laborer 

Goal 
Female Laborer 

Actual 

                    %                %                  %                %                    %                    % 
 

City of Chicago and Community Hiring Workforce 
City of Chicago  

Goal 
City of Chicago  

Actual 
Community Hiring 

Goal 
Community Hiring 

Actual 

                    %                %                    %                    % 
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FORM E – MBE/WBE, EEO, AND COMMUNITY HIRING PARTICIPATION 
 

 

 

PROJECT TWO 
Client Name:  

Client Contact:  

Client Contact Telephone:  

Project Name:  

Project Total:  

Year Completed:  
 

MBE/WBE PARTICIPATION 
Respondent must provide evidence of past experience achieving commitments to utilize minority and women owned 
business enterprises.  Please fill in the boxes below. 
 

 MBE Goal WBE Goal Actual MBE  Actual WBE  
                    %                  %                    %                    % 

 

 
EEO, CRO, and CH PARTICIPATION 

Respondent must provide evidence of past experience achieving commitments to utilize minority and women 
jouryneyworkers, apprentices, and laborers.  Additionally, Respondent must provide history of meeting city of Chicago 
(CRO) requirements and community hiring (CH) requirements.  Please fill in the boxes below. 
 

Minority Workforce 
Minority 

Jouneryworker 
Goal 

Minority 
Jouneryworker 

Actual 

Minority 
Apprentice 

Goal 

Minority 
Apprentice 

Actual 
Minority Laborer 

Goal 
Minority Laborer 

Actual 

               %                      %                  %                %                    %                    % 
 

Female Workforce 
Female 

Jouneryworker 
Goal 

Female 
Jouneryworker 

Actual 

Female 
Apprentice 

Goal 

Female 
Apprentice 

Actual 
Female Laborer 

Goal 
Female Laborer 

Actual 

                    %                %                  %                %                    %                    % 
 

City of Chicago and Community Hiring Workforce 
City of Chicago  

Goal 
City of Chicago  

Actual 
Community Hiring 

Goal 
Community Hiring 

Actual 

                    %                %                    %                    % 
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FORM E – MBE/WBE, EEO, AND COMMUNITY HIRING PARTICIPATION 
 

 

 

PROJECT THREE 
Client Name:  

Client Contact:  

Client Contact Telephone:  

Project Name:  

Project Total:  

Year Completed:  
 

MBE/WBE PARTICIPATION 
Respondent must provide evidence of past experience achieving commitments to utilize minority and women owned 
business enterprises.  Please fill in the boxes below. 
 

 MBE Goal WBE Goal Actual MBE  Actual WBE  
                    %                  %                    %                    % 

 

 
EEO, CRO, and CH PARTICIPATION 

Respondent must provide evidence of past experience achieving commitments to utilize minority and women 
jouryneyworkers, apprentices, and laborers.  Additionally, Respondent must provide history of meeting city of Chicago 
(CRO) requirements and community hiring (CH) requirements.  Please fill in the boxes below. 
 

Minority Workforce 
Minority 

Jouneryworker 
Goal 

Minority 
Jouneryworker 

Actual 

Minority 
Apprentice 

Goal 

Minority 
Apprentice 

Actual 
Minority Laborer 

Goal 
Minority Laborer 

Actual 

               %                      %                  %                %                    %                    % 
 

Female Workforce 
Female 

Jouneryworker 
Goal 

Female 
Jouneryworker 

Actual 

Female 
Apprentice 

Goal 

Female 
Apprentice 

Actual 
Female Laborer 

Goal 
Female Laborer 

Actual 

                    %                %                  %                %                    %                    % 
 

City of Chicago and Community Hiring Workforce 
City of Chicago  

Goal 
City of Chicago  

Actual 
Community Hiring 

Goal 
Community Hiring 

Actual 

                    %                %                    %                    % 
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FORM F – SAFETY 
 

 

 

 

REMAINDER OF PAGE INTENTIONALLY LEFT BLANK 
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FORM F – SAFETY 
 

 

 

 
I. SAFETY 

Respondents should be able to demonstrate the quality of their overall safety program as evidenced by their history of 
citations, OSHA incident rate and Experience Modification Rate (EMR).     

SAFETY INFORMATION 

Does your organization have a safety program?       Yes   No 

Month and year first implemented:  

Method of review of program. 

 
Please indicate whether regular work site safety meetings are held and how frequently. 

 
PLEASE PROVIDE A COPY OF THE TABLE OF CONTENTS FROM YOUR FIRM’S SAFETY/LOSS CONTROL 

MANUAL 
Have any citations been issued to your organization during the period of the last three years 
for workplace safety law violation? 
If yes, please provide detailed information for each occurrence regarding: 

 Yes   No 

1. The nature of the violation for which your organization was cited.  

 

2. Summary of your position of the matter 

 

3. Official resolution of violation 

 
Please provide your organization’s OSHA reportable incident rate:  

(If this is greater than 3.0, please attach your OSHA Form 300A Summaries for the last three years and a written 
explanation to the qualification questionnaire. Please attach Narrative Statement, if necessary.) 

 

 

Please provide a copy of your organization’s NCCI current experience modification rate factors (“EMRF”) rating 
worksheet. 
(If this is greater than 3.0, please attach your OSHA Form 300A Summaries for the last three years and a written explanation to the 
qualification questionnaire. Please attach Narrative Statement, if necessary.) 

 

PLEASE PROVIDE NCCI RATING FOR THE PAST FOUR YEARS 

Year NCCI Rating Year NCCI Rating 
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FORM G – REFERENCES
 

 

 

Instructions: 
Firms must provide at least three (3) references for the projects presented as a part of the firm’s demonstrated experience and capacity. Please 
indicate the name of the company for which each reference is tendered in the Reference Firm Name box. Firms may submit more than the minimum 
number of required references or submit Reference Letters in lieu of completing this form.  However, if submitting Reference Letters, the minimum 
information requested below must be provided in the letter.  Please mark ‘See Attached Reference Letter’ in the space provided. Current 
Employees of the Public Building Commission of Chicago are prohibited from being included as valid references. 

SUBMITTING FIRM NAME:  
 

REFERENCES 

PROJECT NAME:    

Reference Firm Name:  Phone:  

Reference Name:  Email Address:  

Reference Role on Project:  Mailing Address:  

Submitting Firm’s Role on Project:  See Attached Reference Letter:         

 

PROJECT NAME:   

Reference Firm Name:  Phone:  

Reference Name:  Email Address:  

Reference Role on Project:  Mailing Address:  

Submitting Firm’s Role on Project:  See Attached Reference Letter:         

 

PROJECT NAME:    

Reference Firm Name:  Phone:  

Reference Name:  Email Address:  

Reference Role on Project:  Mailing Address:  

Submitting Firm’s Role on Project:  See Attached Reference Letter:           
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FORM H – PROPOSAL ACKNOWLEDGMENT AND ACCEPTANCE
  

 

 
A. ACKNOWLEDGEMENT 

The Contractor hereby acknowledges receipt of Request for Proposal for Construction Management at Risk Services for 
Various Chicago Public Schools (Package 1) Contract No. PS3021, including, but not limited to Addenda Nos. below (if any) 

 Addendum No. Date of Addendum 

   

  

  

  

B. PROPOSAL ACCEPTANCE 
IN WITNESS WHEREOF, the parties hereto have caused this instrument to be executed in two (2) original counterparts the 
day and year first above written. 

 
PUBLIC BUILDING COMMISSION OF CHICAGO 
 
______________________________________ __________________________________________ 
Lori Ann Lypson, Secretary  Mayor Rahm Emmanuel, Chairman 
 
CONTRACTING PARTY 
 
______________________________________ __________________________________________ 
Contractor Name     Address 
 
IF A CORPORATION: 
 
Name: ________________________________ 
 
Title: ________________________________ 
 
Signature: ________________________________ 
 
ATTEST BY: ________________________________ __________________________________________ 
  Secretary 
IF A PARTNERSHIP: 
 
Partner (Signature) __________________________________________ 
 Address 
 
Partner (Signature) __________________________________________ 
 Address 
 
Partner (Signature) __________________________________________ 
 Address 
IF A SOLE PROPRIETORSHIP: 
 
______________________________________ __________________________________________ 
Signature Address 
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FORM I – DISCLOSURE OF RETAINED PARTIES 
  

 

 
Disclosure of Retained Parties 

Pursuant to Resolution No. 5339, as amended by Resolution No. 5371, of the Board of the Public Building Commission of 
Chicago, the apparent low Bidder is required to submit a fully executed Disclosure of Retained Parties within five (5) days of 
receipt of notice that it is the apparent low bidder. 

A. Definitions and Disclosure Requirements 
1. As used herein, “Contractor” means a person or entity that has any contract or lease with the Public Building 

Commission of Chicago (“Commission”). 

2. Commission contracts and/or qualification submittals must be accompanied by a disclosure statement providing 
certain information about any lobbyists whom the Contractor has retained or expects to retain with respect to the 
contract or lease.  In particular, the Contractor must disclose the name of each such person, his or her business 
address, the name of the relationship, and the amount of fees paid or estimated to be paid.  The Contractor is not 
required to disclose employees who are paid solely through the Contractor’s regular payroll. 

3. “Lobbyists” means any person a) who for compensation or on behalf of any person other than himself undertakes 
to influence any legislative or administrative action, or b) any part of whose duties as an employee of another 
includes undertaking to influence any legislative or administrative action. 

B. Certification 
Contractor hereby certifies as follows: 

1. This Disclosure relates to the following transaction: ____________________________________ 

a. Description of goods or services to be provided under Contract 
__________________________________________________________________________ 

__________________________________________________________________________ 

2. Name of Contractor: _____________________________________________________________ 

3. EACH AND EVERY lobbyist retained or anticipated to be retained by the Contractor with respect to or in 
connection with the contract or lease is listed below.  Attach additional pages if necessary.   

Check here if no such persons have been retained or are anticipated to be retained: ___________ 
 
Retained Parties: 
 

Name Business Address Relationship  
(Lobbyists, etc.) 

Fees  
(indicate whether 
paid or estimated) 
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FORM I – DISCLOSURE OF RETAINED PARTIES 
  

 

 
4.  The Contractor understands and agrees as follows: 

a. The information provided herein is a material inducement to the Commission execution of the contract or 
other action with respect to which this Disclosure of Retained Parties form is being executed, and the 
Commission may rely on the information provided herein.  Furthermore, if the Commission determines that 
any information provided herein is false, incomplete, or inaccurate, the Commission may terminate the 
contract or other transaction; terminate the Contractor’s participation in the contract or other transactions with 
the Commission. 

b. If the Contractor is uncertain whether a disclosure is required, the Contractor must either ask the 
Commission whether disclosure is required or make the disclosure. 

c. This Disclosure of Retained Parties form, some or all of the information provided herein, and any 
attachments may be made available to the public on the Internet, in response to a Freedom of Information 
Act request, or otherwise.  The Contractor waives and releases any possible rights or claims it may have 
against the Commission in connection with the public release of information contained in the completed 
Disclosure of Retained Parties form and any attachments. 

 
Under penalty of perjury, I certify that I am authorized to execute this Disclosure of Retained Parties on behalf of the 
Contractor and that the information disclosed herein is true and complete. 
 
The Contractor also certifies to the best of its knowledge and belief that it, its principals and any subcontractors used in 
the performance of this contract, meet the Agency requirements and have not violated any City or Sister Agency policy, 
codes, state, federal or local laws, rules or regulations and have not been subject to any debarment, suspension or 
other disciplinary action by any government agency.  Additionally, if at any time the Contractor becomes aware of such 
information, it must immediately disclose it to the Commission. 
 
 
______________________________________ ______________________________________ 
Signature  Date 
  
______________________________________ ______________________________________ 
Name (Type or Print)  Title 
  
  
Subscribed and sworn to before me   
this _________________ day of ____________________, 20______             (SEAL) 
 
______________________________________ 

 

Notary Public  
  
Commission expires:   
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FORM J – AFFIDAVIT OF NON-COLLUSION
  

 

 

 
Affidavit Of Non-collusion 

 
STATE OF ILLINOIS  } 
    } SS 
COUNTY OF COOK  } 
 
_______________________________________________, being first duly sworn, deposes and says that: 
 
(1) He/She is  

_____________________________________________________________________________ 
(Owner, Partner, Officer, Representative or Agent) of  
____________________________________________________________________________, 
the Bidder that has submitted the attached Bid; 

 
(2) That Bidder is fully informed respecting the preparation and contents of the attached Bid and of all pertinent 

circumstances respecting such Bid; 
 
(3) Such Bid is genuine and is not a collusive or sham bid; 
 
(4) Neither Bidder nor any of its officers, partners, owners, agents, representatives, employees, or parties in interest, 

including this affiant, has in any way colluded, connived, conspired, or agreed, directly or indirectly, with any other 
Bidder, firm, or person to submit a collusive or sham bid in connection with the Contract for which the attached bid has 
been submitted or to refrain from bidding in connection with such Contract, or has in any manner, directly or indirectly, 
sought by agreement or collusion or communication or conference with any other Bidder, firm, or person to fix the price 
or prices in the attached bid or in that of any other Bidder, or to fix any overhead, profit, or cost element of the bid price 
of any other Bidder, or to secure through any collusion, conspiracy, connivance or unlawful agreement any advantage 
against the Public Building Commission of Chicago or any person interested in the proposed Contract; and 

 
(5) The price or prices quoted in the attached Bid are fair and proper and are not tainted by any collusion, conspiracy, 

connivance, or unlawful agreement on the part of the Bidder or any of its agents, representatives, owners, employees, 
or parties in interest, including this affiant. 

 
(6) The Bidder is not barred from bidding as a result of having violated Illinois Criminal Code, 720 ILCS 5/33E-3 (Bid-

rigging), 720 ILCS 5/33E-4 (Bid rotating) or the Prevailing Wage Act, 30 ILCS 570/0.01 through 570/7. 
 
____________________________________ 
(Signed) 
 
____________________________________ 
(Title) 
Subscribed and sworn to before me this _________ day of _______________________20 _____ 
 
____________________________________ 
 
____________________________________ 
(Title) 
My Commission expires: 
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FORM K – JOINT VENTURE AFFIDAVIT
  

 

 
Joint Venture Affidavit (1 of 3) 

This form is not required if all joint venturers are MBE/Non-MBE or WBE/Non-WBE firms.  In such case, however, a written 
joint venture agreement among the MBE/Non-MBE or WBE/Non-WBE firms should be submitted.  Each MBE/WBE joint 
venturer must also attach a copy of their current certification letter. 
 
A. Name of joint venture   ______________________________________ 

 
B. Address of joint venture   ______________________________________ 

 ______________________________________ 
 

C. Phone number of joint venture  ______________________________________ 
 

D. Identify the firms that comprise the joint venture 

_________________________________________________________________________________________ 
_________________________________________________________________________________________ 

1. Describe the role(s) of the MBE/WBE firm(s) in the joint venture.  (Note that a “clearly defined portion of work” 
must here be shown as under the responsibility of the MBE/WBE firm.) 

__________________________________________________________________________________________ 
__________________________________________________________________________________________ 
__________________________________________________________________________________________ 

2. Describe very briefly the experience and business qualifications of each non-MBE/WBE joint venturer.  

__________________________________________________________________________________________ 
__________________________________________________________________________________________ 
__________________________________________________________________________________________ 

E. Nature of joint venture’s business 

_________________________________________________________________________________________ 
_________________________________________________________________________________________ 
F. Provide a copy of the joint venture agreement. 
 
G. Ownership: What percentage of the joint venture is claimed to be owned by MBE/WBE?   ________% 
 
H. Specify as to: 
 

1. Profit and loss sharing _________________________% 
 

2. Capital contributions, including equipment _________________________% 
 
3. Other applicable ownership interests, including ownership options or other agreements which restrict ownership or 

control. 

______________________________________________________________________________________ 
______________________________________________________________________________________ 
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FORM K – SCHEDULE B – JOINT VENTURE AFFIDAVIT
  

 

SCHEDULE B - Joint Venture Affidavit (2 of 3) 
 
4. Describe any loan agreements between joint venturers, and identify the terms thereof. 

______________________________________________________________________________________ 
______________________________________________________________________________________ 

I. Control of and participation in this Contract: Identify by name, race, sex, and "firm" those individuals (and their titles) 
who are responsible for day-to-day management and policy decision making, including, but not limited to, those with 
prime responsibility for: 

 
1. Financial decisions 
 _______________________________________________________________________ 

 
2. Management decisions such as: 

 
a. Estimating 

___________________________________________________________________ 
 

b. Marketing and Sales 
___________________________________________________________________ 
 

c. Hiring and firing of management personnel 
___________________________________________________________________ 
 

d. Other 
___________________________________________________________________ 

 
3. Purchasing of major items or supplies 

_______________________________________________________________________ 
 

4. Supervision of field operations 
_______________________________________________________________________ 
 

5. Supervision of office personnel 
_______________________________________________________________________ 

 
6. Describe the financial controls of the joint venture, e.g., will a separate cost center be established; which venturer 

will be responsible for keeping the books; how will the expense therefor be reimbursed; the authority of each joint 
venturer to commit or obligate the other.  Describe the estimated contract cash flow for each joint venturer. 

______________________________________________________________________________________ 
______________________________________________________________________________________ 
7. State approximate number of operational personnel, their craft and positions, and whether they will be employees 

of the majority firm or the joint venture. 

______________________________________________________________________________________ 
______________________________________________________________________________________ 

J. Please state any material facts of additional information pertinent to the control and structure of this joint venture. 

_________________________________________________________________________________________ 
________________________________________________________________________________________ 
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FORM K – SCHEDULE B – JOINT VENTURE AFFIDAVIT
  

 

SCHEDULE B - Joint Venture Affidavit (3 of 3) 
 
THE UNDERSIGNED SWEAR THAT THE FOREGOING STATEMENTS ARE CORRECT AND INCLUDE ALL MATERIAL 
INFORMATION NECESSARY TO IDENTIFY AND EXPLAIN THE TERMS AND OPERATIONS OF OUR JOINT VENTURE AND 
THE INTENDED PARTICIPATION BY EACH JOINT VENTURER IN THE UNDERTAKING.  FURTHER, THE UNDERSIGNED 
COVENANT AND AGREE TO PROVIDE TO THE PUBLIC BUILDING COMMISSION OF CHICAGO CURRENT, COMPLETE 
AND ACCURATE INFORMATION REGARDING ACTUAL JOINT VENTURE WORK AND THE PAYMENT THEREFOR AND 
ANY PROPOSED CHANGES IN ANY OF THE JOINT VENTURE AGREEMENTS AND TO PERMIT THE AUDIT AND 
EXAMINATION OF THE BOOKS, RECORDS, AND FILES OF THE JOINT VENTURE, OR THOSE OF EACH JOINT 
VENTURER RELEVANT TO THE JOINT VENTURE, BY AUTHORIZED REPRESENTATIVES OF THE COMMISSION.  ANY 
MATERIAL MISREPRESENTATION WILL BE GROUNDS FOR TERMINATING ANY CONTRACT WHICH MAY BE AWARDED 
AND FOR INITIATING ACTION UNDER FEDERAL OR STATE LAWS CONCERNING FALSE STATEMENTS. 
 
Note:  If, after filing this Schedule B and before the completion of the joint venture's work on this Contract, there is any significant 
change in the information submitted, the joint venture must inform the Public Building Commission of Chicago, either directly or 
through the General contractor if the joint venture is a subcontractor. 
 
____________________________________ 

 
____________________________________ 

Name of Joint Venturer Name of Joint Venturer 
 
____________________________________ 

 
____________________________________ 

Signature Signature 
 
____________________________________ 

 
____________________________________ 

Name Name 
____________________________________ ____________________________________ 
Title Title 
____________________________________ ___________________________________ 
Date Date 
  
State of __________County of___________ State of __________ County of___________ 
  
On this ______day of ____________, 20___ On this ____ day of ____________, 20_____ 
before me appeared (Name) before me appeared (Name) 
_______________________________________, _______________________________________, 
to me personally known, who, being duly sworn, to me personally known, who, being duly sworn, 

did execute the foregoing affidavit, and did state did execute the foregoing affidavit, and did state 

that he or she was properly authorized by  that he or she was properly authorized by  

(Name of Joint Venture) (Name of Joint Venture) 
________________________________________  ________________________________________  
to execute the affidavit and did so as his or her  to execute the affidavit and did so as his or her  

free act and deed. free act and deed. 
  
____________________________________ ____________________________________ 
Notary Public Notary Public 
  
Commission expires: Commission expires: 
(SEAL) (SEAL) 
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The insurance requirements listed below are the minimum requirements that will be required for work issued on contracts resulting from 
this RFP.  The actual requirements for each project will likely be higher and will be determined based on the scope and the 
requirements of the User Agency.  As noted in this RFP, Respondent is to submit a certificate of insurance evidencing their current 
insurance program.   

The Contractor must provide and maintain at Contractor's own expense, the minimum insurance coverage and requirements specified 
below, insuring all operations related to the Contract.   The insurance must remain in effect from the date of the Notice to Proceed until 
Substantial Completion of the project, during completion of Punch List, as well as any time Contractor returns to perform additional work 
regarding warranties or for any other purpose, unless otherwise noted below or agreed by the Public Building Commission’s Director of 
Risk Management. 

A. INSURANCE TO BE PROVIDED 

1. Workers’ Compensation and Employers Liability (Primary and Umbrella)

Workers’ Compensation Insurance as prescribed by applicable law covering all employees who are to provide a service
under this Contract and Employers Liability coverage with limits of not less than $1,000,000 each accident, illness or disease.
Coverage will include a waiver of subrogation as required below.

2. Commercial General Liability (Primary and Umbrella)

Commercial General Liability Insurance or equivalent with limits of not less than $2,000,000 per occurrence for bodily injury,
personal injury, and property damage liability.  Coverage must include the following: All premises and operations,
products/completed operations to be maintained for minimum of two (2) years following project completion, explosion,
collapse, underground hazards, defense and contractual liability.  Contractor and all subcontractors of every tier will
specifically name the Public Building Commission of Chicago, the City of Chicago, the User Agency and others as may be
required by the Public Building Commission of Chicago, as Additional Insured using the latest version of the ISO CG2010
and CG2037.  Additional Insured status will be on a primary, non-contributory basis for any liability arising directly or indirectly
from the work, including the two year completed operations periods.  Coverage will include a waiver of subrogation as
required below.

Subcontractors performing work for Contractor must maintain limits of not less than $1,000,000 per occurrence with the same
terms herein.

3. Automobile Liability (Primary and Umbrella)

When any motor vehicles (owned, non-owned and hired) are used in connection with work to be performed, the Contractor
must provide Automobile Liability Insurance, with limits of not less than $1,000,000 per occurrence for bodily injury and
property damage.  The Public Building Commission of Chicago, the City of Chicago, the User Agency and others as may be
required by the Public Building Commission of Chicago, are to be named as Additional Insured on a primary, non-contributory
basis.

Subcontractors performing work for Contractor must maintain limits of not less than $1,000,000 per occurrence with the same
terms herein.

4. Contractors Pollution Liability

Contractors Pollution coverage is required with limits of not less than $1,000,000 per occurrence for any portion of the
services, which may entail, exposure to any pollutants, whether in the course of sampling, remedial work or any other activity
under this contract.  The contractor pollution liability policy will provide coverage for sums that the insured become legally
obligated to pay as loss as a result of claims for bodily injury, property damage and/or clean-up costs caused by any pollution
incident arising out of the Work including remediation operations, transportation of pollutants, owned and non-owned disposal
sites and any and all other activities of Contractor and its subcontractors.  Pollution incidents will include, but not be limited
to, the discharge, dispersal, release or escape of any solid, liquid, gaseous or thermal irritant or contaminant, including but
not limited smoke, vapors, soot, fumes, acids, alkalis, toxic chemicals, medical waste, waste materials, lead, asbestos, silica,
hydrocarbons and microbial matter, including fungi, bacterial or viral matter which reproduces through release of spores or
the splitting of cells or other means, including but not limited to, mold, mildew and viruses, whether or not such microbial
matter is living.

EXHIBIT A - INSURANCE REQUIREMENTS
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The policy will be maintained for a period of three years after final completion and include completed operations coverage. 
The policy will include the Public Building Commission of Chicago, the City of Chicago and the User Agency, and others as 
may be required by the Public Building Commission of Chicago, as Additional Insured.  These entities must be specifically 
named and endorsed on the policy.  Additional Insured coverage must be on a primary and non-contributory basis for 
ongoing and completed operations.  Coverage will include a waiver of subrogation as required below. 

Subcontractors performing work for Contractor must maintain limits of not less than $1,000,000 per occurrence with the same 
terms herein. 

5. Professional Liability

When Contractor performs professional work in connection with the Agreement, Professional Liability Insurance must be
maintained with limits of not less than $1,000,000 covering acts, errors, or omissions.  The policy will include coverage for
wrongful acts, including but not limited to errors, acts or omissions, in the rendering or failure to render professional services
resulting in a pollution incident.  When policies are renewed or replaced, the policy retroactive date must coincide with, or
precede the, start of work on the Agreement. Coverage must be maintained for two years after substantial completion. A
claims-made policy, which is not renewed or replaced, must have an extended reporting period of two (2) years.

Subcontractors performing professional work for Contractor must maintain limits of not less than $1,000,000 per occurrence
with the same terms herein.

6. Builders Risk

Contractor must provide All Risk Builders Risk or Installation Floater Insurance on a replacement cost basis including but not
limited to all labor, materials, supplies, equipment, machinery and fixtures that are or will be permanent part of the facility,
inclusive of prior site work.  Coverage must be on an All Risk or Cause of Loss, Special Form basis including, but not limited
to, the following: right to partial or complete occupancy, collapse; water damage including overflow, leakage, sewer backup,
or seepage; resulting damage from faulty or defective workmanship or materials; resulting damage from error or omission in
design, plans or specifications; debris removal; Ordinance and Law and include damage to, false work, fences, temporary
structures and equipment stored off site or in transit.  The policy will allow for partial or complete occupancy and include
damage to existing property at the site with a sublimit of $1,000,000.

The Public Building Commission of Chicago and the Board of Education of the City of Chicago will be Named Insureds on the
policy.  Coverage must be for the full completed value of the work and must remain in place until at least Substantial
Completion and may only be cancelled with the written permission of the Public Building Commission Risk Management
Department, even if the Project has been put to its intended use.

The Contractor is responsible for all loss or damage to personal property including but not limited to materials, equipment,
tools, scaffolding and supplies owned, rented, or used by Contractor.

7. Railroad Protective Liability

When any work is to be done adjacent to or on railroad or transit property, Contractor must provide, with respect to the
operations that the General Contractor or subcontractors perform, Railroad Protective Liability insurance in the name of
railroad or transit entity.  The policy must have limits of not less than the requirement of the operating railroad/transit entity,
and in no event less than $2,000,000 per occurrence and $6,000,000 aggregate, for losses arising out of injuries to or death
of all persons, and for damage to or destruction of property, including the loss of use thereof.  If no Railroad

Protective Liability insurance is required by the nearby railroads, Contractor shall submit written confirmation from each
railroad.

Contractors and subcontractors are required to endorse their liability policies with form CG 24 17 to eliminate the exclusion
for work within fifty (50) feet of the rail right-of-way.  Contractors and subcontractors must provide copies of this endorsement
with the certificate of insurance required below.

B. ADDITIONAL REQUIREMENTS 

Contractor must furnish the Public Building Commission Procurement Department, Richard J. Daley Center, Room 200, Chicago, IL 
60602, original Certificates of Insurance, or such similar evidence, to be in force on the date of this Contract, and Renewal Certificates 
of Insurance, or such similar evidence, if any insurance policy has an expiration or renewal date occurring during the term of this 

EXHIBIT A - INSURANCE REQUIREMENTS
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Contract.  The Contractor must submit evidence of insurance to the Public Building Commission prior to Contract award. The receipt of 
any certificate does not constitute agreement by the Commission that the insurance requirements in the Contract have been fully met or 
that the insurance policies indicated on the certificate are in compliance with all Contract requirements.  The failure of the Commission 
to obtain certificates or other insurance evidence from Contractor is not a waiver by the Commission of any requirements for the 
Contractor to obtain and maintain the specified insurance.  The Contractor will advise all insurers of the Contract provisions regarding 
insurance.  Non-conforming insurance does not relieve Contractor of the obligation to provide insurance as specified in this contract. 
Non-fulfillment of the insurance conditions may constitute a breach of the Contract, and the Commission retains the right to stop work 
until proper evidence of insurance is provided, or the Contract may be terminated.  

The insurance must provide for 30 days prior written notice to be given to the Commission in the event coverage is substantially 
changed, canceled, or non-renewed. 

The Public Building Commission of Chicago reserves the right to obtain copies of insurance policies and records 

Any deductibles or self-insured retentions on referenced insurance must be borne by Contractor.  All self-insurance, retentions and/or 
deductibles must conform to these requirements.   

The Contractor waives and agrees to cause all their insurers to waive their rights of subrogation against the Public Building Commission 
of Chicago, the City of Chicago, the User Agency and any other entity as required by the Public Building Commission of Chicago, their 
respective Board members, employees, elected officials, officers, or representatives.  The Contractor must require each Subcontractor 
to include similar waivers of subrogation in favor of the Commission, the City of Chicago, the User Agency and any other entity as 
required by the Public Building Commission of Chicago.    

The insurance coverage and limits furnished by Contractor in no way limit the Contractor's liabilities and responsibilities specified within 
the Contract or by law. 

Any insurance or self-insurance programs maintained by the Public Building Commission of Chicago, the City of Chicago, the User 
Agency and any other entity as required by the Public Building Commission of Chicago, will not contribute with insurance provided by 
the Contractor under the Contract.   

The required insurance to be carried is not limited by any limitations expressed in the indemnification language in this Contract or any 
limitation placed on the indemnity in this Contract given as a matter of law.    

If contractor is a joint venture or limited liability company, the insurance policies must name the joint venture or limited liability company 
as a Named Insured. 

The Contractor must require all subcontractors to provide the insurance required herein, or Contractor may provide the insurance for 
subcontractors.  All subcontractors are subject to the same insurance requirements of Contractor unless otherwise specified in this 
Contract. 

If Contractor or subcontractor desires additional coverage, the party desiring the additional coverage is responsible for the acquisition 
and cost  

Contractor must submit the following at the time of award:  

1. Standard ACORD form Certificate of Insurance issued to the Public Building Commission of Chicago as Certificate
Holder including:
a. All required entities as Additional Insured
b. Evidence of waivers of subrogation
c. Evidence of primary and non-contributory status

2. All required endorsements including the CG2010 and CG2037

The Public Building Commission maintains the rights to modify, delete, alter or change these requirements. 
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EXHIBIT B – PERFORMANCE AND PAYMENT BOND

Performance and Payment Bond 
BOND NO. SPECIMEN Contract No. SPECIMEN 

KNOW ALL MEN BY THESE PRESENTS, that we   __________________________________* 
__________________________________________________________________________________________________ 
__________________________________________________________________________________________________ 
__________________________________________________________________________________________________ 

with offices in the _____________________________ State of ___________________________  
as ______Corporate______________ Principal, and ________________________________________________________ 
__________________________________________________________________________________________________ 
__________________________________________________________________________________________________ 
a corporation organized and existing under the laws of the State of __________________ , with offices in the State of 
Illinois as Surety, are held and firmly bound unto the Public Building Commission of Chicago, hereinafter called 
"Commission", in the penal sum of ____________________________________________ Dollars 
($________________________) for the payment of which sum well and truly to be made, we bind ourselves, our heirs, 
executors, administrators, and successors, jointly and severally, firmly by these presents. 
The condition of this obligation is such, that whereas the Principal entered into a certain Contract, hereto attached, with the 
Commission, dated _____________________ ,20____, for the furnishing, fabrication, delivery and installation of the 

in the referenced project area and other miscellaneous work collateral thereto. 

NOW, THEREFORE, if the Principal shall well and truly perform and fulfill all the undertakings, covenants, terms, conditions, 
and agreements of said Contract during the original term of said Contract and any extension thereof that may be granted by 
the Commission, with or without notice to the Surety, and during the life of any guarantee required under the Contract, and 
shall also well and truly perform and fulfill all the undertakings, covenants, terms, conditions and agreements of any and all 
authorized modifications of said Contract that may be made;  and also if the Principal shall promptly pay all persons, firms, 
and corporations supplying labor, materials, facilities, or services in the prosecution of the work provided for in the Contract, 
and any and all duly authorized modifications of said Contract that may be made, notice of which modifications being hereby 
waived;  and also, if the Principal shall fully secure and protect the said Commission, its legal successor and representative, 
from all liability in the premises and from all loss or expense of any kind, including all costs of court and attorney's fees, 
made necessary or arising from the failure, refusal, or neglect of the aforesaid Principal to comply with all the obligations 
assumed by said Principal or any subcontractors in connection with the performance of said Contract and all such 
modifications thereof;  and also, if the Principal shall deliver all Work called for by said Contract of the Principal with the 
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EXHIBIT B – PERFORMANCE AND PAYMENT BOND

Commission, free and clear of any and all claims, liens and expenses of any kind or nature whatsoever, and in accordance 
with the terms and provisions of said Contract, and any and all modifications of said Contract;  then, this said Bond shall 
become null and void;  otherwise it shall remain in full force and effect. 
The Surety does further hereby consent and yield to the jurisdiction of the State Civil Courts of the County of Cook, City of 
Chicago, and State of Illinois, and does hereby formally waive any plea of jurisdiction on account of the residence elsewhere 
of the Surety.  The Principal and Surety severally and jointly agree that this Bond, and the undertakings contained herein, 
are also for the benefit of any and all subcontractors and other persons furnishing materials, labor, facilities, or services to 
the Principal or for the performance by the Principal of said Contract with the Commission as originally executed by said 
Principal and the Commission or as thereafter modified, and that any such subcontractor or persons furnishing labor, 
materials, facilities, or services may bring suit on this Bond, or any undertaking herein contained, in the name of the 
Commission against the said Principal and Surety or either of them. 
It is expressly understood and agreed that this Bond, in the penal sum of 
_____________________________________________________________________________ 
________________________________________________ dollars ($___________________), shall secure the payment of 
all sums due of and by the Principal under the Contract, and guarantee the faithful performance of the Contract. 

No modifications, omissions, or additions, in or to the terms of said Contract, the plans or specifications, or in the manner 
and mode of payment shall in any manner affect the obligations of the Surety in connection with aforesaid Contract.  Notice 
to the Surety of any and all modifications in said Contract of the Principal with the Commission and of any additions or 
omissions to or from said Contract are hereby expressly waived by the Surety. 
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EXHIBIT B – PERFORMANCE AND PAYMENT BOND

IN WITNESS WHEREOF, the above bounden parties have executed this instrument under their several seals this 
_________ day of ___________________ 20____ the name and corporate seal of each corporate party being hereto 
affixed and these presents duly signed by its undersigned representative pursuant to authority of its governing body. 

WITNESS: 
___________________________________ BY _______________________________(Seal) 
Name Individual Principal 

___________________________________ _______________________________(Seal) 
Business Address Individual Principal 

___________________________________ ____________________________________ 
City   State Partner 

CORPORATE SEAL 

ATTEST: ___________________________________ 
Corporate Principal 

BY  
__________________________________ 

BY  ___________________________________ 

Secretary____________________________ President___________________________ 
Title Title 

___________________________________ 
Business Address 

__________________________________ 
Corporate Surety 

BY  
__________________________________ 

___________________________________ 

Title 

___________________________________ 
Business Address CORPORATE SEAL 

The rate of premium of this Bond is $ _________________________________________ per thousand.** 
Total amount of premium charged is $  ____________________________________________** 
_____________________________________________________________________ 

* The current power of attorney for the persons who sign for any surety company shall be attached to this Bond.  Such
power of attorney shall be sealed and certified with a "first-hand signature" by an officer of the surety.  A facsimile signature 
will not be accepted by the Commission. 

** Must be filled in by the Corporate Surety. 
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EXHIBIT C – BOND APPROVAL

Bond Approval 

BY 

_________________________________ 
{Insert Secretary Name}, Secretary 
Public Building Commission of Chicago 

CERTIFICATE AS TO CORPORATE SEAL 

I, _________________________________, certify that I am the ______________________________ 
Secretary of the  _______________________________________________________________  
corporation named as Principal in the within bond, that ___________________________________ who signed on behalf of 
the Principal was then __President__________ of said corporation;  that I know this person’s signature, and the signature 
hereto is genuine;  and that said Bond was duly signed, sealed, and attested for and in behalf of said corporation by 
authority of its governing body. 

Dated this _______day of _____________________ 20____. 

CORPORATE SEAL 
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EXHIBIT D – COOK COUNTY PREVAILING WAGE
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Prevailing Wage rates for 
Cook County  
Effective Sept. 1, 2017 

Trade Title Region Type Class Base 
Wage 

Fore-
man 
Wage 

M-F 
OT 

OSA OSH H/W Pension Vacation Training 

ASBESTOS ABT-GEN All ALL $41.20 $42.20 1.5 1.5 2 $14.65 $12.32 $0.00 $0.50 

ASBESTOS ABT-MEC All BLD $37.46 $39.96 1.5 1.5 2 $11.62 $11.06 $0.00 $0.72 

BOILERMAKER All BLD $48.49 $52.86 2 2 2 $6.97 $19.61 $0.00 $0.90 

BRICK MASON All BLD $45.38 $49.92 1.5 1.5 2 $10.45 $16.68 $0.00 $0.90 

CARPENTER All ALL $46.35 $48.35 1.5 1.5 2 $11.79 $18.87 $0.00 $0.63 

CEMENT MASON All ALL $44.25 $46.25 2 1.5 2 $14.00 $17.16 $0.00 $0.92 

CERAMIC TILE FNSHER All BLD $37.81 1.5 1.5 2 $10.55 $10.12 $0.00 $0.65 

COMM. ELECT. All BLD $43.10 $45.90 1.5 1.5 2 $8.88 $13.22 $1.00 $0.85 

ELECTRIC PWR EQMT OP All ALL $50.50 $55.50 1.5 1.5 2 $11.69 $16.69 $0.00 $3.12 

ELECTRIC PWR GRNDMAN All ALL $39.39 $55.50 1.5 1.5 2 $9.12 $13.02 $0.00 $2.43 

ELECTRIC PWR LINEMAN All ALL $50.50 $55.50 1.5 1.5 2 $11.69 $16.69 $0.00 $3.12 

ELECTRICIAN All All $46.10 $49.10 1.5 1.5 2 $14.33 $15.52 $0.70 $1.00 

ELEVATOR CONSTRUCTOR All BLD $51.94 $58.43 2 2 2 $14.43 $14.96 $4.16 $0.90 

FENCE ERECTOR All ALL $39.58 $41.58 1.5 1.5 2 $13.40 $13.90 $0.00 $0.40 

GLAZIER All BLD $42.45 $43.95 1.5 1.5 2 $14.04 $20.14 $0.00 $0.94 

HT/FROST INSULATOR All BLD $50.50 $53.00 1.5 1.5 2 $12.12 $12.96 $0.00 $0.72 

IRON WORKER All ALL $47.33 $49.33 2 2 2 $14.15 $22.39 $0.00 $0.35 

LABORER All ALL $41.20 $41.95 1.5 1.5 2 $14.65 $12.32 $0.00 $0.50 

LATHER All ALL $46.35 $48.35 1.5 1.5 2 $11.79 $18.87 $0.00 $0.63 

MACHINIST All BLD $46.35 $48.85 1.5 1.5 2 $7.05 $8.95 $1.85 $1.32 

MARBLE FINISHERS All ALL $33.95 $33.95 1.5 1.5 2 $10.45 $15.52 $0.00 $0.47 

MARBLE MASON All BLD $44.63 $49.09 1.5 1.5 2 $10.45 $16.28 $0.00 $0.59 

MATERIAL TESTER I All ALL $31.20 $31.20 1.5 1.5 2 $14.65 $12.32 $0.00 $0.50 

MATERIALS TESTER II All ALL $36.20 $36.20 1.5 1.5 2 $14.65 $12.32 $0.00 $0.50 

MILLWRIGHT All ALL $46.35 $48.35 1.5 1.5 2 $11.79 $18.87 $0.00 $0.63 
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OPERATING ENGINEER All BLD 1 $50.10 $54.10 2 2 2 $18.80 $14.35 $2.00 $1.30 

OPERATING ENGINEER All BLD 2 $48.80 $54.10 2 2 2 $18.80 $14.35 $2.00 $1.30 

OPERATING ENGINEER All BLD 3 $46.25 $54.10 2 2 2 $18.80 $14.35 $2.00 $1.30 

OPERATING ENGINEER All BLD 4 $44.50 $54.10 2 2 2 $18.80 $14.35 $2.00 $1.30 

OPERATING ENGINEER All BLD 5 $53.85 $54.10 2 2 2 $18.80 $14.35 $2.00 $1.30 

OPERATING ENGINEER All BLD 6 $51.10 $54.10 2 2 2 $18.80 $14.35 $2.00 $1.30 

OPERATING ENGINEER All BLD 7 $53.10 $54.10 2 2 2 $18.80 $14.35 $2.00 $1.30 

OPERATING ENGINEER All FLT 1 $55.90 $55.90 1.5 1.5 2 $18.05 $13.60 $1.90 $1.30 

OPERATING ENGINEER All FLT 2 $54.40 $55.90 1.5 1.5 2 $18.05 $13.60 $1.90 $1.30 

OPERATING ENGINEER All FLT 3 $48.40 $55.90 1.5 1.5 2 $18.05 $13.60 $1.90 $1.30 

OPERATING ENGINEER All FLT 4 $40.25 $55.90 1.5 1.5 2 $18.05 $13.60 $1.90 $1.30 

OPERATING ENGINEER All FLT 5 $57.40 $55.90 1.5 1.5 2 $18.05 $13.60 $1.90 $1.30 

OPERATING ENGINEER All FLT 6 $38.00 $55.90 1.5 1.5 2 $18.05 $13.60 $1.90 $1.30 

OPERATING ENGINEER All HWY 1 $48.30 $52.30 1.5 1.5 2 $18.80 $14.35 $2.00 $1.30 

OPERATING ENGINEER All HWY 2 $47.75 $52.30 1.5 1.5 2 $18.80 $14.35 $2.00 $1.30 

OPERATING ENGINEER All HWY 3 $45.70 $52.30 1.5 1.5 2 $18.80 $14.35 $2.00 $1.30 

OPERATING ENGINEER All HWY 4 $44.30 $52.30 1.5 1.5 2 $18.80 $14.35 $2.00 $1.30 

OPERATING ENGINEER All HWY 5 $43.10 $52.30 1.5 1.5 2 $18.80 $14.35 $2.00 $1.30 

OPERATING ENGINEER All HWY 6 $51.30 $52.30 1.5 1.5 2 $18.80 $14.35 $2.00 $1.30 

OPERATING ENGINEER All HWY 7 $49.30 $52.30 1.5 1.5 2 $18.80 $14.35 $2.00 $1.30 

ORNAMNTL IRON WORKER All ALL $46.75 $49.25 2 2 2 $13.90 $19.79 $0.00 $0.75 

PAINTER All ALL $45.55 $51.24 1.5 1.5 1.5 $11.56 $11.44 $0.00 $1.87 

PAINTER SIGNS All BLD $37.45 $42.05 1.5 1.5 2 $2.60 $3.18 $0.00 $0.00 

PILEDRIVER All ALL $46.35 $48.35 1.5 1.5 2 $11.79 $18.87 $0.00 $0.63 

PIPEFITTER All BLD $47.50 $50.50 1.5 1.5 2 $9.55 $17.85 $0.00 $2.07 

PLASTERER All BLD $42.75 $45.31 1.5 1.5 2 $14.00 $15.71 $0.00 $0.89 

PLUMBER All BLD $49.25 $52.20 1.5 1.5 2 $14.34 $13.35 $0.00 $1.28 

ROOFER All BLD $42.30 $45.30 1.5 1.5 2 $9.08 $12.14 $0.00 $0.58 

SHEETMETAL WORKER All BLD $43.50 $46.98 1.5 1.5 2 $11.03 $23.43 $0.00 $0.78 

SIGN HANGER All BLD $31.31 $33.81 1.5 1.5 2 $4.85 $3.28 $0.00 $0.00 

SPRINKLER FITTER All BLD $47.20 $49.20 1.5 1.5 2 $12.25 $11.55 $0.00 $0.55 
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STEEL ERECTOR All All $42.07 $44.07 2 2 2 $13.45 $19.59 $0.00 $0.35 

STONE MASON All BLD $45.38 $49.92 1.5 1.5 2 $10.45 $16.68 $0.00 $0.90 

TERRAZZO FINISHER All BLD $40.54 $40.54 1.5 1.5 2 $10.65 $12.76 $0.00 $0.73 

TERRAZZO MASON All BLD $44.38 $47.88 1.5 1.5 2 $10.65 $14.15 $0.00 $0.82 

TILE MASON All BLD $38.56 $38.56 1.5 1.5 2 $10.65 $11.18 $0.00 $0.68 

TRAFFIC SAFETY WRKR All HWY $33.50 $39.50 1.5 1.5 2 $6.00 $7.25 $0.00 $0.50 

TRUCK DRIVER E All 1 $35.60 $36.25 1.5 1.5 2 $8.56 $11.50 $0.00 $0.15 

TRUCK DRIVER E All 2 $35.85 $36.25 1.5 1.5 2 $8.56 $11.50 $0.00 $0.15 

TRUCK DRIVER E All 3 $36.05 $36.25 1.5 1.5 2 $8.56 $11.50 $0.00 $0.15 

TRUCK DRIVER E All 4 $36.25 $36.25 1.5 1.5 2 $8.56 $11.50 $0.00 $0.15 

TRUCK DRIVER W All 1 $35.98 $36.53 1.5 1.5 2 $8.25 $10.14 $0.00 $0.15 

TRUCK DRIVER W All 2 $36.13 $36.53 1.5 1.5 2 $8.25 $10.14 $0.00 $0.15 

TRUCK DRIVER W All 3 $36.33 $36.53 1.5 1.5 2 $8.25 $10.14 $0.00 $0.15 

TRUCK DRIVER W All 4 $36.53 $36.53 1.5 1.5 2 $8.25 $10.14 $0.00 $0.15 

TUCKPOINTER All BLD $45.42 $46.42 1.5 1.5 2 $8.32 $15.42 $0.00 $0.80 

Legend 
M-F OT  Unless otherwise noted, OT pay is required for any hour greater than 8 worked each day, Mon through Fri.  The number listed is the 
multiple of the base wage. 
OSA Overtime pay required for every hour worked on Saturdays 
OSH  Overtime pay required for every hour worked on Sundays and Holidays 
H/W Health/Welfare benefit 

Explanations COOK COUNTY 

The following list is considered as those days for which holiday rates of wages for work performed apply: New Years Day, Memorial Day, Fourth 

of July, Labor Day, Thanksgiving Day, Christmas Day and Veterans Day in some classifications/counties.  Generally, any of these holidays which 

fall on a Sunday is celebrated on the following Monday.  This then makes work performed on that Monday payable at the appropriate overtime 

rate for holiday pay. Common practice in a given local may alter certain days of celebration.  If in doubt, please check with IDOL. 

TRUCK DRIVERS (WEST) - That part of the county West of Barrington Road. 
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EXPLANATION OF CLASSES 

ASBESTOS - GENERAL - removal of asbestos material/mold and hazardous materials from any place in a building, including mechanical systems 

where those mechanical systems are to be removed.  This includes the removal of asbestos materials/mold and hazardous materials from 

ductwork or pipes in a building when the building is to be demolished at the time or at some close future date. ASBESTOS - MECHANICAL - 

removal of asbestos material from mechanical systems, such as pipes,  ducts, and boilers, where the mechanical systems are to remain. 

CERAMIC TILE FINISHER 

The grouting, cleaning, and polishing of all classes of tile, whether for interior or exterior purposes, all burned, glazed or unglazed products; all 

composition materials, granite tiles, warning detectable tiles, cement tiles, epoxy composite materials, pavers, glass, mosaics, fiberglass, and all 

substitute materials, for tile made in tile-like units; all mixtures in tile like form of cement, metals, and other materials that are for and intended 

for use as a finished floor surface, stair treads, promenade roofs, walks, walls, ceilings, swimming pools, and all other places where tile is to form 

a finished interior or exterior.  The mixing of all setting mortars including but not limited to thin-set mortars, epoxies, wall mud, and any other 

sand and cement mixtures or adhesives when used in the preparation, installation, repair, or maintenance of tile and/or similar materials. The 

handling and unloading of all sand, cement, lime, tile, fixtures, equipment, adhesives, or any other materials to be used in the preparation, 

installation, repair, or maintenance of tile and/or similar materials.  Ceramic Tile Finishers shall fill all joints and voids regardless of method on all 

tile work, particularly and especially after installation of said tile work.  Application of any and all protective coverings to all types of tile 

installations including, but not be limited to, all soap compounds, paper products, tapes, and all polyethylene coverings, plywood, masonite, 

cardboard, and any new type of products that may be used to protect tile installations, Blastrac equipment, and all floor scarifying equipment 

used in preparing floors to receive tile.  The clean up and removal of all waste and materials.  All demolition of existing tile floors and walls to be 

re-tiled. 

COMMUNICATIONS ELECTRICIAN 

Installation, operation, inspection, maintenance, repair and service of radio, television, recording, voice sound vision production and 

reproduction, telephone and telephone interconnect, facsimile, data apparatus, coaxial, fibre optic and wireless equipment, appliances and 

systems used for the transmission and reception of signals of any nature, business, domestic, commercial, education, entertainment, and 

residential purposes, including but not limited to, communication and telephone, electronic and sound equipment, fibre optic and data 

communication systems, and the performance of any task directly related to such installation or service whether at new or existing sites, such 

tasks to include the placing of wire and cable and electrical power conduit or other raceway work within the equipment room and pulling wire 

and/or cable through conduit and the installation of any incidental conduit, such that the employees covered hereby can complete any job in 

full. 

MARBLE FINISHER 
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Loading and unloading trucks, distribution of all materials (all stone, sand, etc.), stocking of floors with material, performing all rigging for heavy 

work, the handling of all material that may be needed for the installation of such materials, building of scaffolding, polishing if needed, patching, 

waxing of material if damaged, pointing up, caulking, grouting and cleaning of marble, holding water on diamond or Carborundum blade or saw 

for setters cutting, use of tub saw or any other saw needed for preparation of material, drilling of holes for wires that anchor material set by 

setters, mixing up of molding plaster for installation of material, mixing up thin set for the installation of material, mixing up of sand to cement 

for the installation of material and such other work as may be required in helping a Marble Setter in the handling of all material in the erection 

or installation of interior marble, slate, travertine, art marble, serpentine, alberene stone, blue stone, granite and other stones (meaning as to 

stone any foreign or domestic materials as are specified and used in building interiors and exteriors and customarily known as stone in the 

trade), carrara, sanionyx, vitrolite and similar opaque glass and the laying of all marble tile, terrazzo tile, slate tile and precast tile, steps, risers 

treads, base, or any other materials that may be used as substitutes for any of the aforementioned materials and which are used on interior and 

exterior which are installed in a similar manner. 

MATERIAL TESTER I:  Hand coring and drilling for testing of materials; field inspection of uncured concrete and asphalt. 

MATERIAL TESTER II:  Field inspection of welds, structural steel, fireproofing, masonry, soil, facade, reinforcing steel, formwork, cured concrete, 

and concrete and asphalt batch plants; adjusting proportions of bituminous mixtures. 

 OPERATING ENGINEER - BUILDING 

Class 1. Asphalt Plant; Asphalt Spreader; Autograde; Backhoes with Caisson Attachment; Batch Plant; Benoto (requires Two Engineers); Boiler 

and Throttle Valve; Caisson Rigs; Central Redi-Mix Plant; Combination Back Hoe Front End-loader Machine; Compressor and Throttle Valve; 

Concrete Breaker (Truck Mounted); Concrete Conveyor; Concrete Conveyor (Truck Mounted); Concrete Paver Over 27E cu. ft; Concrete Paver 

27E cu. ft. and Under: Concrete Placer; Concrete Placing Boom; Concrete Pump (Truck Mounted); Concrete Tower; Cranes, All; Cranes, 

Hammerhead; Cranes, (GCI and similar Type); Creter Crane; Spider Crane; Crusher, Stone, etc.; Derricks, All; Derricks, Traveling; Formless Curb 

and Gutter Machine; Grader, Elevating; Grouting Machines; Heavy Duty Self-Propelled Transporter or Prime Mover; Highlift Shovels or Front 

Endloader 2-1/4 yd. and over; Hoists, Elevators, outside type rack and pinion and similar machines; Hoists, One, Two and Three Drum; Hoists, 

Two Tugger One Floor; Hydraulic Backhoes; Hydraulic Boom Trucks; Hydro Vac (and similar equipment); Locomotives, All; Motor Patrol; 

Lubrication Technician; Manipulators; Pile Drivers and Skid Rig; Post Hole Digger; Pre-Stress Machine; Pump Cretes Dual Ram; Pump Cretes: 

Squeeze Cretes-Screw Type Pumps; Gypsum Bulker and Pump; Raised and Blind Hole Drill; Roto Mill Grinder; Scoops - Tractor Drawn; Slip-Form 

Paver; Straddle Buggies; Operation of Tie Back Machine; Tournapull; Tractor with Boom and Side Boom; Trenching Machines. 

Class 2. Boilers; Broom, All Power Propelled; Bulldozers; Concrete Mixer (Two Bag and Over); Conveyor, Portable; Forklift Trucks; Highlift Shovels 

or Front Endloaders under 2-1/4 yd.; Hoists, Automatic; Hoists, Inside Elevators; Hoists, Sewer Dragging Machine; Hoists, Tugger Single Drum; 
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Laser Screed; Rock Drill (Self-Propelled); Rock Drill (Truck Mounted); Rollers, All; Steam Generators; Tractors, All; Tractor Drawn Vibratory Roller; 

Winch Trucks with "A" Frame. 

Class 3. Air Compressor; Combination Small Equipment Operator; Generators; Heaters, Mechanical; Hoists, Inside Elevators (remodeling or 

renovation work); Hydraulic Power Units (Pile Driving, Extracting, and Drilling); Pumps, over 3" (1 to 3 not to exceed a total of 300 ft.); Low Boys; 

Pumps, Well Points; Welding Machines (2 through 5); Winches, 4 Small Electric Drill Winches. 

Class 4. Bobcats and/or other Skid Steer Loaders; Oilers; and Brick Forklift. 

Class 5. Assistant Craft Foreman. 

Class 6. Gradall. 

Class 7. Mechanics; Welders. 

 OPERATING ENGINEERS - HIGHWAY CONSTRUCTION 

Class 1. Asphalt Plant; Asphalt Heater and Planer Combination; Asphalt Heater Scarfire; Asphalt Spreader; Autograder/GOMACO or other similar 

type machines: ABG Paver; Backhoes with Caisson Attachment; Ballast Regulator; Belt Loader; Caisson Rigs; Car Dumper; Central Redi-Mix Plant; 

Combination Backhoe Front Endloader Machine, (1 cu. yd. Backhoe Bucket or over or with attachments); Concrete Breaker (Truck Mounted); 

Concrete Conveyor; Concrete Paver over 27E cu. ft.; Concrete Placer; Concrete Tube Float; Cranes, all attachments; Cranes, Tower Cranes of all 

types: Creter Crane: Spider Crane; Crusher, Stone, etc.; Derricks, All; Derrick Boats; Derricks, Traveling; Dredges; Elevators, Outside type Rack & 

Pinion and Similar Machines; Formless Curb and Gutter Machine; Grader, Elevating; Grader, Motor Grader, Motor Patrol, Auto Patrol, Form 

Grader, Pull Grader, Subgrader; Guard Rail Post Driver Truck Mounted; Hoists, One, Two and Three Drum; Heavy Duty Self-Propelled Transporter 

or Prime Mover; Hydraulic Backhoes; Backhoes with shear attachments up to 40' of boom reach; Lubrication Technician; Manipulators; Mucking 

Machine; Pile Drivers and Skid Rig; Pre-Stress Machine; Pump Cretes Dual Ram; Rock Drill - Crawler or Skid Rig; Rock Drill - Truck Mounted; 

Rock/Track Tamper; Roto Mill Grinder; Slip-Form Paver; Snow Melters; Soil Test Drill Rig (Truck Mounted); Straddle Buggies; Hydraulic 

Telescoping Form (Tunnel); Operation of Tieback Machine;  Tractor Drawn Belt Loader; Tractor Drawn Belt Loader (with attached pusher - two 

engineers); Tractor with Boom; Tractaire with Attachments; Traffic Barrier Transfer Machine; Trenching; Truck Mounted Concrete Pump with 

Boom; Raised or Blind Hole Drills (Tunnel Shaft); Underground Boring and/or Mining Machines 5 ft. in diameter and over tunnel, etc; 

Underground Boring and/or Mining Machines under 5 ft. in diameter; Wheel Excavator; Widener (APSCO). 

Class 2. Batch Plant; Bituminous Mixer; Boiler and Throttle Valve; Bulldozers; Car Loader Trailing Conveyors; Combination Backhoe Front 

Endloader Machine (Less than 1 cu. yd. Backhoe Bucket or over or with attachments); Compressor and Throttle Valve; Compressor, Common 

Receiver (3); Concrete Breaker or Hydro Hammer; Concrete Grinding Machine; Concrete Mixer or Paver 7S Series to and including 27 cu. ft.; 
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Concrete Spreader; Concrete Curing Machine, Burlap Machine, Belting Machine and Sealing Machine; Concrete Wheel Saw; Conveyor Muck Cars 

(Haglund or Similar Type); Drills, All; Finishing Machine - Concrete; Highlift Shovels or Front Endloader; Hoist - Sewer Dragging Machine; 

Hydraulic Boom Trucks (All Attachments); Hydro-Blaster; Hydro Excavating (excluding hose work); Laser Screed; All Locomotives, Dinky; Off-Road 

Hauling Units (including articulating) Non Self-Loading Ejection Dump; Pump Cretes: Squeeze Cretes - Screw Type Pumps, Gypsum Bulker and 

Pump; Roller, Asphalt; Rotary Snow Plows; Rototiller, Seaman, etc., self-propelled; Self-Propelled Compactor; Spreader - Chip - Stone, etc.; 

Scraper - Single/Twin Engine/Push and Pull; Scraper - Prime Mover in Tandem (Regardless of Size); Tractors pulling attachments, Sheeps Foot, 

Disc, Compactor, etc.; Tug Boats. 

Class 3. Boilers; Brooms, All Power Propelled; Cement Supply Tender; Compressor, Common Receiver (2); Concrete Mixer (Two Bag and Over); 

Conveyor, Portable; Farm-Type Tractors Used for Mowing, Seeding, etc.; Forklift Trucks; Grouting Machine; Hoists, Automatic; Hoists, All 

Elevators; Hoists, Tugger Single Drum; Jeep Diggers; Low Boys; Pipe Jacking Machines; Post-Hole Digger; Power Saw, Concrete Power Driven; Pug 

Mills; Rollers, other than Asphalt; Seed and Straw Blower; Steam Generators; Stump Machine; Winch Trucks with "A" Frame; Work Boats; 

Tamper-Form-Motor Driven. 

Class 4. Air Compressor; Combination - Small Equipment Operator; Directional Boring Machine; Generators; Heaters, Mechanical; Hydraulic 

Power Unit (Pile Driving, Extracting, or Drilling); Light Plants, All (1 through 5); Pumps, over 3" (1 to 3 not to exceed a total of 300 ft.); Pumps, 

Well Points; Vacuum Trucks (excluding hose work); Welding Machines (2 through 5); Winches, 4 Small Electric Drill Winches. 

Class 5. SkidSteer Loader (all); Brick Forklifts; Oilers. 

Class 6. Field Mechanics and Field Welders 

Class 7. Dowell Machine with Air Compressor; Gradall and machines of like nature. 

OPERATING ENGINEER - FLOATING 

Class 1.  Craft Foreman; Master Mechanic; Diver/Wet Tender; Engineer; Engineer (Hydraulic Dredge). 

Class 2.  Crane/Backhoe Operator; Boat Operator with towing endorsement; Mechanic/Welder; Assistant Engineer (Hydraulic Dredge); Leverman 

(Hydraulic Dredge); Diver Tender. 

Class 3.  Deck Equipment Operator, Machineryman, Maintenance of Crane (over 50 ton capacity) or Backhoe (115,000 lbs. or more); Tug/Launch 

Operator; Loader/Dozer and like equipment on Barge, Breakwater Wall, Slip/Dock, or Scow, Deck Machinery, etc. 

Class 4.  Deck Equipment Operator, Machineryman/Fireman (4 Equipment Units or More); Off Road Trucks; Deck Hand, Tug Engineer, Crane 

Maintenance (50 Ton Capacity and Under) or Backhoe Weighing (115,000 pounds or less); Assistant Tug Operator. 
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Class 5.  Friction or Lattice Boom Cranes. 

Class 6. ROV Pilot, ROV Tender 

TERRAZZO FINISHER 

The handling of sand, cement, marble chips, and all other materials that may be used by the Mosaic Terrazzo Mechanic, and the mixing, 

grinding, grouting, cleaning and sealing of all Marble, Mosaic, and Terrazzo work, floors, base, stairs, and wainscoting by hand or machine, and in 

addition, assisting and aiding Marble, Masonic, and Terrazzo Mechanics. 

TRAFFIC SAFETY 

Work associated with barricades, horses and drums used to reduce lane usage on  highway work, the installation and removal of temporary lane 

markings, and the installation and removal of  temporary road signs. 

TRUCK DRIVER - BUILDING, HEAVY AND HIGHWAY CONSTRUCTION - EAST & WEST 

Class 1.  Two or three Axle Trucks.  A-frame Truck when used for transportation purposes; Air Compressors  and Welding Machines, including 

those pulled by cars, pick-up trucks and tractors; Ambulances; Batch Gate  Lockers; Batch Hopperman; Car and Truck Washers; Carry-alls; Fork 

Lifts and Hoisters; Helpers;  Mechanics Helpers and Greasers; Oil Distributors 2-man operation; Pavement Breakers; Pole Trailer, up to  40 feet; 

Power Mower Tractors; Self-propelled Chip Spreader; Skipman; Slurry Trucks, 2-man operation; Slurry Truck Conveyor Operation, 2 or 3 man; 

Teamsters; Unskilled Dumpman; and Truck Drivers hauling  warning lights, barricades, and portable toilets on the job site. 

Class 2.  Four axle trucks; Dump Crets and Adgetors under 7 yards; Dumpsters, Track Trucks, Euclids, Hug  Bottom Dump Turnapulls or 

Turnatrailers when pulling other than self-loading equipment or similar  equipment under 16 cubic yards; Mixer Trucks under 7 yards; Ready-mix 

Plant Hopper Operator, and  Winch Trucks, 2 Axles. 

Class 3.  Five axle trucks; Dump Crets and Adgetors 7 yards and over; Dumpsters, Track Trucks, Euclids,  Hug Bottom Dump Turnatrailers or 

turnapulls when pulling other than self-loading equipment or similar equipment over 16 cubic yards; Explosives and/or Fission Material Trucks; 

Mixer Trucks 7 yards or over;  Mobile Cranes while in transit; Oil Distributors, 1-man operation; Pole Trailer, over 40 feet; Pole and  Expandable 

Trailers hauling material over 50 feet long; Slurry trucks, 1-man operation; Winch trucks, 3  axles or more; Mechanic--Truck Welder and Truck 

Painter. 

Class 4.  Six axle trucks; Dual-purpose vehicles, such as mounted crane trucks with hoist and accessories;  Foreman; Master Mechanic; Self-

loading equipment like P.B. and trucks with scoops on the front. 

Other Classifications of Work: 
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For definitions of classifications not otherwise set out, the Department generally has on file such definitions  which are available.  If a task to be 

performed is not subject to one of the classifications of pay set out, the Department will  upon being contacted state which neighboring county 

has such a classification and provide such rate, such  rate being deemed to exist by reference in this document.  If no neighboring county rate 

applies  to the task, the Department shall undertake a special determination, such special determination being then  deemed to have existed 

under this determination.  If a project requires these, or any classification not listed,  please contact IDOL at 217-782-1710 for wage rates or 

clarifications. 

LANDSCAPING 

Landscaping work falls under the existing classifications for laborer, operating engineer and truck driver.   The work performed by landscape 

plantsman and landscape laborer is covered by the existing classification  of laborer.  The work performed by landscape operators (regardless of 

equipment used or its size) is covered  by the classifications of operating engineer.  The work performed by landscape truck drivers (regardless of  

size of truck driven) is covered by the classifications of truck driver. 

MATERIAL TESTER & MATERIAL TESTER/INSPECTOR I AND II 

Notwithstanding the difference in the classification title, the classification entitled "Material Tester I" involves the same job duties as the 

classification entitled "Material Tester/Inspector I". Likewise, the classification entitled "Material Tester II" involves the same job duties as the 

classification entitled "Material Tester/Inspector II". 
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EXHIBIT E – SAMPLE PROJECT COMMUNITY AREA MAP
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EXHIBIT F – ASSIST AGENCIES
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EXHIBIT G – SAMPLE PROJECT LABOR AGREEMENT
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