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CONCEPT ESTIMATE 5 YEAR PLAN

PERSHING ROAD BUILDING

Ref Location GFA
SF

GFA
$/SF

Total Cost
$

BASE ESTIMATE CONSTRUCTION SUMMARY
GFA: Gross Floor Area

Rates Current At June 2021

A1 Building 1819 629,122 32.93 20,716,644

ESTIMATED NET COST 629,122 32.93 20,716,644

MARGINS & ADJUSTMENTS

General Conditions 10.0 % 2,071,664

Insurances & Bond 2.5 % 569,708

Overhead & Profit 4.0 % 934,320

Estimating Contingency 5.0 % 1,214,617

Construction Contingency 5.0 % 1,275,347

Escalation 3.0 % 803,469

ESTIMATED TOTAL COST 629,122 43.85 27,585,769
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CONCEPT ESTIMATE 5 YEAR PLAN

PERSHING ROAD BUILDING

Ref Location GFA
SF

GFA
$/SF

Total Cost
$

OPTION # 2 EMERGENCY LIGHTING SUMMARY
GFA: Gross Floor Area

Rates Current At June 2021

A2 Option 2; Emergency lighting, relamp only -106,951

ESTIMATED NET COST -106,951

MARGINS & ADJUSTMENTS

General Conditions 10.0 % -10,695

Insurances & Bond 2.5 % -2,941

Overhead & Profit 4.0 % -4,823

Estimating Contingency 5.0 % -6,271

Construction Contingency 5.0 % -6,584

Escalation 3.0 % -4,148

ESTIMATED TOTAL COST -142,413
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CONCEPT ESTIMATE 5 YEAR PLAN

PERSHING ROAD BUILDING

Ref Location GFA
SF

GFA
$/SF

Total Cost
$

OPTION # 2 EACH FLOOR LIGHTING SUMMARY
GFA: Gross Floor Area

Rates Current At June 2021

A3 Option2; Relamp Lighting basement, 1st, 2nd floor fixtures -1,119,000

ESTIMATED NET COST -1,119,000

MARGINS & ADJUSTMENTS

General Conditions 10.0 % -111,900

Insurances & Bond 2.5 % -30,773

Overhead & Profit 4.0 % -50,467

Estimating Contingency 5.0 % -65,607

Construction Contingency 5.0 % -68,887

Escalation 3.0 % -43,399

ESTIMATED TOTAL COST -1,490,033
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CONCEPT ESTIMATE 5 YEAR PLAN

PERSHING ROAD BUILDING

Ref Description GFA
$/SF

Building 1819

BASE ESTIMATE SUMMARY
GFA: Gross Floor Area

Rates Current At June 2021

02 Existing Conditions 0.47 297,916

03 Concrete 0.24 147,893

04 Masonry 0.20 123,500

05 Metals 0.87 546,960

08 Openings 0.51 319,800

09 Finishings 0.05 33,984

10 Specialties 0.02 13,150

14 Conveying Equipment 0.44 278,000

21 Fire Suppression 7.34 4,616,580

22 Plumbing 1.61 1,015,171

23 Heating, Ventilating, and Air Conditioning 5.19 3,262,149

26 Electrical 11.34 7,136,124

28 Electronic Safety and Security 4.65 2,925,417

ESTIMATED NET COST 32.93 20,716,644
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CONCEPT ESTIMATE 5 YEAR PLAN

PERSHING ROAD BUILDING

Ref Description GFA
$/SF

Total Cost
$

BASE ESTIMATE SUMMARY
GFA: Gross Floor Area

Rates Current At June 2021

02 Existing Conditions 0.47 297,916

03 Concrete 0.24 147,893

04 Masonry 0.20 123,500

05 Metals 0.87 546,960

08 Openings 0.51 319,800

09 Finishings 0.05 33,984

10 Specialties 0.02 13,150

14 Conveying Equipment 0.44 278,000

21 Fire Suppression 7.34 4,616,580

22 Plumbing 1.61 1,015,171

23 Heating, Ventilating, and Air Conditioning 5.19 3,262,149

26 Electrical 11.34 7,136,124

28 Electronic Safety and Security 4.65 2,925,417

ESTIMATED NET COST 32.93 20,716,644
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CONCEPT ESTIMATE 5 YEAR PLAN

PERSHING ROAD BUILDING

Ref Description Unit Qty Rate
$

Total Cost
$

A1 Building 1819

TRADE ITEM DETAILS
GFA: 629,122 SF    Cost/SF: 32.93

Rates Current At June 2021

02 Existing Conditions

37 Debris & stored materials removal SF 629,122 0.05 31,456

38 Clear exterior doors EA 5 200.00 1,000

39 Remove and clean up top 2 floors of mold on walls, floor and 
ceilings

SF 179,750 1.36 244,460

47 Abatement and removal of AVT and mastic where tile is loose and 
tripping hazard - Allowance

SF 6,000 3.50 21,000

Existing Conditions 0.47/SF 297,916

03 Concrete

41 STRUCTURAL ROOF REPAIR - UNDERSIDE ONLY Note

42 Rake out crack joint at roof monitors, expose rebar, treat,  patch 
with epoxy concrete (12 locations)

LF 1,102 105.53 116,294

43 Rake out water damage crack running north south across building 
and repair as above

LF 300 105.33 31,599

Concrete 0.24/SF 147,893

04 Masonry

2 Build 8" CMU walls at basement and bridge connections (east & 
west)

SF 1,456 25.00 36,400

31 CMU Partitions to new washrooms SF 2,184 25.00 54,600

48 Build 8" CMU vestibule wall at stair C and F to accommodate 
compliant door width

SF 1,300 25.00 32,500

Masonry 0.20/SF 123,500

05 Metals

4 New wall handrail at stairs, remove existing LF 1,032 130.00 134,160

5 New handrail and center balustrade at stairs, remove existing LF 1,032 400.00 412,800

Metals 0.87/SF 546,960

08 Openings

1 Remove and replace all doors, frames & hardware at stair wells EA 63 2,200.00 138,600

3 Fire shutter doors at connections; 8' x 13' EA 14 12,000.00 168,000

35 HM Door, frame & hardware to washrooms EA 6 2,200.00 13,200

Openings 0.51/SF 319,800

09 Finishings

32 Epoxy flooring to washrooms SF 288 18.00 5,184

33 Ceramic tile to walls SF 1,344 18.00 24,192

34 Drywall ceiling & support to washrooms SF 288 16.00 4,608

Finishings 0.05/SF 33,984
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CONCEPT ESTIMATE 5 YEAR PLAN

PERSHING ROAD BUILDING

Ref Description Unit Qty Rate
$

Total Cost
$

A1 Building 1819 (continued)

TRADE ITEM DETAILS
GFA: 629,122 SF    Cost/SF: 32.93

Rates Current At June 2021

10 Specialties

36 Toilet accessories EA 6 1,500.00 9,000

49 Door signage EA 83 50.00 4,150

Specialties 0.02/SF 13,150

14 Conveying Equipment

44 Remove large freight elevator EA 1 10,000.00 10,000

45 New Large freight elevator serving 7 floors EA 1 240,000.00 240,000

46 Repairs to elevator opening surrounds SF 14 2,000.00 28,000

Conveying Equipment 0.44/SF 278,000

21 Fire Suppression

6 fire pump replacement, 1000 gpm, 75 hp. LS 1 100,000.00 100,000

7 New sprinkler pipe system -not required.  confirmation existing 
system functions is required.

Hr 40 110.00 4,400

23 4" mains - schedule 40 steel distribution LF 540 100.00 54,000

18 8" mains - schedule 40 steel distribution LF 1,500 175.00 262,500

19 Fire hose cabinets c/w hook-up and hose. EA 42 4,000.00 168,000

20 X-ray and core drilling EA 50 500.00 25,000

21 Valving, siamese connections, miscellaneous items etc. LS 1 50,000.00 50,000

22 Decommision, removal and disposal LS 1 10,000.00 10,000

24 General requirements: supervision, hydraulic calculations, fire 
watch, shop drawings, tools, rentals etc.

Item 602,000

25 Firestopping / seal allowance LS 1 25,000.00 25,000

27 Fire extinguishers EA 70 150.00 10,500

82 Replace branch piping as required - allowance SF 629,122 1.00 629,122

78 New sprinkler system for levels 5 and 6 SF 179,750 4.00 719,000

79 6" combined risers (70 feet) LF 140 150.00 21,000

80 Decommision, removal and disposal SF 629,122 0.50 314,561

81 10" main from service tunnel to building (surface restoration 
included.)

LF 30 300.00 9,000

83 Replace sprinkler heads EA 4,450 120.00 534,000

84 Replace level B4 sprinkler system SF 89,875 5.00 449,375

86 2 sprinkler zone per floor SF 629,122 1.00 629,122

Fire Suppression 7.34/SF 4,616,580

22 Plumbing

29 Confirm operability of existing toilets Hr 40 110.00 4,400
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CONCEPT ESTIMATE 5 YEAR PLAN

PERSHING ROAD BUILDING

Ref Description Unit Qty Rate
$

Total Cost
$

A1 Building 1819 (continued)

TRADE ITEM DETAILS
GFA: 629,122 SF    Cost/SF: 32.93

Rates Current At June 2021

30 M/F washrooms every other level c/w water, sanitary and vent 
piping

EA 6 20,000.00 120,000

74 Replace the domestic water services serving the renovated 
washrooms

SF 629,122 0.50 314,561

75 Replace the sanitary services serving the renovated washrooms SF 629,122 0.75 471,842

76 Investigative work c/w report LS 1 10,000.00 10,000

77 Fixtures outside the washrooms to be investigated and replace if 
required. - allowance

SF 629,122 0.15 94,368

Plumbing 1.61/SF 1,015,171

23 Heating, Ventilating, and Air Conditioning

26 Firestopping / seal allowance LS 1 25,000.00 25,000

28 Ventilation system allowance (Supply and return fans, ductwork 
etc...) - renovation scope

SF 629,122 3.00 1,887,366

64 Demolish, removaland disposal (2) suspended AHU's, northeast 
corner 

Hr 60 85.00 5,100

65 Provide replacement suspended unit as per report with all the 
supporting scope of work - 7500 cfm / 20 ton unit

LS 2 120,000.00 240,000

66 Outside air - louvers - 7500 cfm EA 2 2,500.00 5,000

67 Relief air - louvers - 7500 cfm EA 2 2,500.00 5,000

68 Provide 20 ton condensing units, refrigerant piping etc. LS 2 20,000.00 40,000

69 4 ton DX cooling split with low ambient kit, insulated line set LS 3 20,000.00 60,000

70 Condensate drain LS 3 2,000.00 6,000

71 5 Lbs steam generator c/w piping LS 3 15,000.00 45,000

72 Heating system allowance - renovation scope SF 629,122 1.50 943,683

73 Equipment system allowance - renovation scope Item Incl.

Heating, Ventilating, and Air Conditioning 5.19/SF 3,262,149

26 Electrical

13 Investigative work in existing power panels LS 1 48,500.00 48,500

14 Branch circuitry to new lighting from existing power panels and 
emergency power panels

SF 629,122 1.25 786,403

16 Exterior lighting between buildings and parking lot allowance EA 10 7,500.00 75,000

40 Mechanical equipment motor connections-allowance SF 629,122 0.31 195,028

50 Option 1; Demolition of service 7 distribution SF 629,122 0.04 25,165

51 Option 1; New distribution equipment allowance in ComEd vault 
(SWBD-1 & SWBD-2). New switchboards to provide spares spaces 
for additional breakers. Re-use existing feeders

LS 1 122,500.00 122,500
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CONCEPT ESTIMATE 5 YEAR PLAN

PERSHING ROAD BUILDING

Ref Description Unit Qty Rate
$

Total Cost
$

A1 Building 1819 (continued)

TRADE ITEM DETAILS
GFA: 629,122 SF    Cost/SF: 32.93

Rates Current At June 2021

52 Inspection/testing allowance required for floors 4 - 6 power 
equipment for water damage and floors basement through 3rd floor 
for miscellaneous missing front covers, etc.

SF 629,122 0.22 138,407

53 Testing, commissioning, arc flash and coordination study LS 1 25,000.00 25,000

54 Option #1-Emergency lighting system allowance -Replace 
emergency light fixtures with new LED and re-connect to existing 
circuitry. Provide additional as required.

SF 629,122 0.48 301,979

56 Base bid -Remove and replace existing stairway lighting-reuse 
existing circuitry- (5) staircases per floor (12 fixtures per staircase) 
allowance                  

EA 60 475.00 28,500

57 Base bid; Remove and replace existing EXIT lights and replace with 
new LED exit lights with battery back-up. Reuse existing circuitry - 
allowance

EA 210 454.00 95,340

58 Base bid; Provide new EBU light fixtures and new emergency light 
fixtures throughout the building - allowance. Reuse existing circuitry

SF 629,122 0.40 251,649

59 Base bid; Floors 3rd, 4th, 5th, 6th , remove and replace existing 
fixture with new 4' LED along with  control system. Reuse existing 
lighting circuitry

EA 4,000 685.00 2,740,000

87 Option 1; Floors basement, 1st, 2nd , remove and replace existing 
fixture with new 4' LED along with  control system. Reuse existing 
lighting circuitry

EA 3,000 685.00 2,055,000

61 Temporary lighting and power SF 629,122 0.35 220,193

62 Exterior lighting; replace roof mounted with new LED fixture and 
control wiring

EA 10 1,850.00 18,500

63 Exterior lighting; replace wall mounted with new LED fixture and 
control wiring

EA 8 1,120.00 8,960

Electrical 11.34/SF 7,136,124

28 Electronic Safety and Security

8 New complete Fire Alarm system-including voice communication 
system testing and commissioning-core and shell only

SF 629,122 4.65 2,925,417

Electronic Safety and Security 4.65/SF 2,925,417

BUILDING 1819 32.93/SF 20,716,644
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CONCEPT ESTIMATE 5 YEAR PLAN

PERSHING ROAD BUILDING

Ref Description Unit Qty Rate
$

Total Cost
$

A2 Option 2; Emergency lighting, relamp only

TRADE ITEM DETAILS

Rates Current At June 2021

26 Electrical

54 Option #1-Emergency lighting system allowance -Replace 
emergency light fixtures with new LED and re-connect to existing 
circuitry. Provide additional as required.

SF -629,122 0.48 -301,979

55 Option 2; Emergency lighting system allowance - relamp emergency 
light fixtures throughout the building and provide additional as 
required

SF 629,122 0.31 195,028

Electrical -106,951

OPTION 2; EMERGENCY LIGHTING, RELAMP ONLY -106,951
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CONCEPT ESTIMATE 5 YEAR PLAN

PERSHING ROAD BUILDING

Ref Description Unit Qty Rate
$

Total Cost
$

A3 Option2; Relamp Lighting basement, 1st, 2nd floor fixtures

TRADE ITEM DETAILS

Rates Current At June 2021

26 Electrical

87 Option 1; Floors basement, 1st, 2nd , remove and replace existing 
fixture with new 4' LED along with  control system. Reuse existing 
lighting circuitry

EA -3,000 685.00 -2,055,000

60 Option 2; Floors basement, 1st, 2nd, relamp and clean existing 
fixtures along with new control system. Reuse existing lighting 
circuitry

EA 3,000 312.00 936,000

Electrical -1,119,000

OPTION2; RELAMP LIGHTING BASEMENT, 1ST, 2ND FLOOR
FIXTURES

-1,119,000
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