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FOR BUDGETARY PLANNING PURPOSE

BASE ESTIMATE CONSTRUCTION SUMMARY

Ref Location

Al Building 1819
ESTIMATED NET COST

MARGINS & ADJUSTMENTS

General Conditions 10.0 %
Insurances & Bond 25%
Overhead & Profit 4.0 %
Estimating Contingency 5.0%
Construction Contingency 5.0%
Escalation 3.0%

ESTIMATED TOTAL COST

Concept Estimate 5 Year Plan
ORD21009-3 Printed 13 October 2021 8:17 AM

GFA: Gross Floor Area
Rates Current At June 2021

GFA GFA Total Cost
SF  $/SF $

629,122 32.93 20,716,644
629,122 32.93 20,716,644

2,071,664
569,708
934,320
1,214,617
1,275,347
803,469
629,122 43.85 27,585,769
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PERSHING ROAD BUILDING Rider
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FOR BUDGETARY PLANNING PURPOSE

OPTION # 2 EMERGENCY LIGHTING SUMMARY

GFA: Gross Floor Area
Rates Current At June 2021

Ref Location GFA GFA Total Cost
SF $/SF $

A2  Option 2; Emergency lighting, relamp only -106,951
ESTIMATED NET COST -106,951

MARGINS & ADJUSTMENTS

General Conditions 10.0 % -10,695
Insurances & Bond 25% -2,941
Overhead & Profit 4.0 % -4,823
Estimating Contingency 5.0% -6,271
Construction Contingency 5.0 % -6,584
Escalation 3.0% -4,148
ESTIMATED TOTAL COST -142,413

Concept Estimate 5 Year Plan
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PERSHING ROAD BUILDING
CONCEPT ESTIMATE 5 YEAR PLAN

FOR BUDGETARY PLANNING PURPOSE

OPTION # 2 EACH FLOOR LIGHTING SUMMARY

Ref Location

A3  Option2; Relamp Lighting basement, 1st, 2nd floor fixtures
ESTIMATED NET COST

MARGINS & ADJUSTMENTS
General Conditions
Insurances & Bond

Overhead & Profit

Estimating Contingency
Construction Contingency
Escalation

ESTIMATED TOTAL COST

Concept Estimate 5 Year Plan
ORD21009-3 Printed 13 October 2021 8:17 AM

10.0 %
25%
4.0 %
5.0 %
5.0%
3.0%

Rider
RLB R
Bucknall

GFA: Gross Floor Area
Rates Current At June 2021

GFA GFA Total Cost
SF $/SF $

-1,119,000
-1,119,000

-111,900
-30,773
-50,467
-65,607
-68,887
-43,399

-1,490,033
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PERSHING ROAD BUILDING
CONCEPT ESTIMATE 5 YEAR PLAN

FOR BUDGETARY PLANNING PURPOSE

BASE ESTIMATE SUMMARY

Ref Description

02  Existing Conditions
03 Concrete

04 Masonry
05 Metals

08 Openings
09  Finishings

10 Specialties
14  Conveying Equipment
21  Fire Suppression

22 Plumbing
23  Heating, Ventilating, and Air Conditioning
26  Electrical

28  Electronic Safety and Security
ESTIMATED NET COST

Concept Estimate 5 Year Plan
ORD21009-3 Printed 13 October 2021 8:17 AM

Rider

SRR | evett

Bucknall

GFA: Gross Floor Area
Rates Current At June 2021

GFA Building 1819

$/SF

0.47
0.24
0.20
0.87
0.51
0.05
0.02
0.44
7.34
1.61
5.19
11.34
4.65
32.93

297,916
147,893
123,500
546,960
319,800
33,984
13,150
278,000
4,616,580
1,015,171
3,262,149
7,136,124
2,925,417
20,716,644
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PERSHING ROAD BUILDING
CONCEPT ESTIMATE 5 YEAR PLAN

FOR BUDGETARY PLANNING PURPOSE

BASE ESTIMATE SUMMARY

Ref Description

02  Existing Conditions
03 Concrete

04 Masonry
05 Metals

08 Openings
09  Finishings

10 Specialties
14  Conveying Equipment
21  Fire Suppression

22 Plumbing
23  Heating, Ventilating, and Air Conditioning
26  Electrical

28  Electronic Safety and Security
ESTIMATED NET COST

Concept Estimate 5 Year Plan
ORD21009-3 Printed 13 October 2021 8:17 AM

Rider

SRR | evett

Bucknall

GFA: Gross Floor Area
Rates Current At June 2021

GFA
$/SF

0.47
0.24
0.20
0.87
0.51
0.05
0.02
0.44
7.34
1.61
5.19
11.34
4.65
32.93

Total Cost
$

297,916
147,893
123,500
546,960
319,800
33,984
13,150
278,000
4,616,580
1,015,171
3,262,149
7,136,124
2,925,417
20,716,644
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PERSHING ROAD BUILDING
CONCEPT ESTIMATE 5 YEAR PLAN

FOR BUDGETARY PLANNING PURPOSE

TRADE ITEM DETAILS
Al Building 1819

Ref Description

02
37
38
39

a7

03
41
42

43

04

31
48

05

08

35

09
32
33
34

Existing Conditions
Debris & stored materials removal
Clear exterior doors

Remove and clean up top 2 floors of mold on walls, floor and
ceilings

Abatement and removal of AVT and mastic where tile is loose and
tripping hazard - Allowance

Existing Conditions
Concrete
STRUCTURAL ROOF REPAIR - UNDERSIDE ONLY

Rake out crack joint at roof monitors, expose rebar, treat, patch
with epoxy concrete (12 locations)

Rake out water damage crack running north south across building
and repair as above

Concrete
Masonry

Build 8" CMU walls at basement and bridge connections (east &
west)

CMU Partitions to new washrooms

Build 8" CMU vestibule wall at stair C and F to accommodate
compliant door width

Masonry

Metals

New wall handrail at stairs, remove existing

New handrail and center balustrade at stairs, remove existing
Metals

Openings

Remove and replace all doors, frames & hardware at stair wells
Fire shutter doors at connections; 8' x 13'

HM Door, frame & hardware to washrooms

Openings

Finishings

Epoxy flooring to washrooms

Ceramic tile to walls

Drywall ceiling & support to washrooms

Finishings

Concept Estimate 5 Year Plan
ORD21009-3 Printed 13 October 2021 8:17 AM

Unit

SF
EA
SF

SF

Note
LF

LF

SF

SF
SF

LF
LF

EA
EA
EA

SF
SF
SF

Rider

SRR | evett

Bucknall

GFA: 629,122 SF  Cost/SF: 32.93

Qty

629,122
5
179,750

6,000

1,102

300

1,456

2,184
1,300

1,032
1,032

63
14
6

288
1,344
288

Rate
$

0.05
200.00
1.36

3.50

0.47/SF

105.53

105.33

0.24/SF

25.00

25.00
25.00

0.20/SF

130.00
400.00
0.87/SF

2,200.00
12,000.00
2,200.00
0.51/SF

18.00
18.00
16.00
0.05/SF

Rates Current At June 2021

Total Cost
$

31,456
1,000
244,460

21,000

297,916

116,294

31,599

147,893

36,400

54,600
32,500

123,500

134,160
412,800
546,960

138,600
168,000

13,200
319,800

5,184
24,192
4,608
33,984
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PERSHING ROAD BUILDING
CONCEPT ESTIMATE 5 YEAR PLAN

FOR BUDGETARY PLANNING PURPOSE

TRADE ITEM DETAILS
Al Building 1819 (continued)

Ref Description

10
36
49

14
44
45
46

21

23
18
19
20
21
22
24

25
27
82
78
79
80
81

83
84
86

22
29

Specialties

Toilet accessories

Door signage

Specialties

Conveying Equipment

Remove large freight elevator

New Large freight elevator serving 7 floors
Repairs to elevator opening surrounds
Conveying Equipment

Fire Suppression

fire pump replacement, 1000 gpm, 75 hp.

New sprinkler pipe system -not required. confirmation existing
system functions is required.

4" mains - schedule 40 steel distribution

8" mains - schedule 40 steel distribution

Fire hose cabinets c/w hook-up and hose.

X-ray and core drilling

Valving, siamese connections, miscellaneous items etc.
Decommision, removal and disposal

General requirements: supervision, hydraulic calculations, fire
watch, shop drawings, tools, rentals etc.

Firestopping / seal allowance

Fire extinguishers

Replace branch piping as required - allowance
New sprinkler system for levels 5 and 6

6" combined risers (70 feet)

Decommision, removal and disposal

10" main from service tunnel to building (surface restoration
included.)

Replace sprinkler heads

Replace level B4 sprinkler system
2 sprinkler zone per floor

Fire Suppression

Plumbing

Confirm operability of existing toilets

Concept Estimate 5 Year Plan
ORD21009-3 Printed 13 October 2021 8:17 AM

Unit

EA
EA

EA
EA
SF

LS
Hr

LF
LF
EA
EA
LS
LS

Iltem

LS
EA
SF
SF
LF
SF
LF

EA
SF
SF

Hr

Rider

SRR | evett

Bucknall

GFA: 629,122 SF Cost/SF: 32.93
Rates Current At June 2021

Qty

6
83

=

14

40

540
1,500
42

50

=

1

70
629,122
179,750
140
629,122
30

4,450
89,875
629,122

40

Rate
$

1,500.00
50.00
0.02/SF

10,000.00
240,000.00
2,000.00
0.44/SF

100,000.00
110.00

100.00
175.00
4,000.00
500.00
50,000.00
10,000.00

25,000.00
150.00
1.00

4.00
150.00
0.50
300.00

120.00
5.00
1.00

7.34/SF

110.00

Total Cost
$

9,000
4,150
13,150

10,000
240,000
28,000
278,000

100,000
4,400

54,000
262,500
168,000

25,000

50,000

10,000
602,000

25,000
10,500
629,122
719,000
21,000
314,561
9,000

534,000
449,375
629,122
4,616,580

4,400
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PERSHING ROAD BUILDING
CONCEPT ESTIMATE 5 YEAR PLAN

FOR BUDGETARY PLANNING PURPOSE

TRADE ITEM DETAILS
Al Building 1819 (continued)

Ref Description

30

74

75
76
77

23
26
28

64

65

66
67
68
69
70
71
72
73

26
13
14

16
40
50
51

M/F washrooms every other level c/w water, sanitary and vent
piping

Replace the domestic water services serving the renovated
washrooms

Replace the sanitary services serving the renovated washrooms
Investigative work c/w report

Fixtures outside the washrooms to be investigated and replace if
required. - allowance

Plumbing
Heating, Ventilating, and Air Conditioning
Firestopping / seal allowance

Ventilation system allowance (Supply and return fans, ductwork
etc...) - renovation scope

Demolish, removaland disposal (2) suspended AHU's, northeast
corner

Provide replacement suspended unit as per report with all the
supporting scope of work - 7500 c¢fm / 20 ton unit

Outside air - louvers - 7500 cfm

Relief air - louvers - 7500 cfm

Provide 20 ton condensing units, refrigerant piping etc.
4 ton DX cooling split with low ambient kit, insulated line set
Condensate drain

5 Lbs steam generator c/w piping

Heating system allowance - renovation scope
Equipment system allowance - renovation scope
Heating, Ventilating, and Air Conditioning

Electrical

Investigative work in existing power panels

Branch circuitry to new lighting from existing power panels and
emergency power panels

Exterior lighting between buildings and parking lot allowance
Mechanical equipment motor connections-allowance

Option 1; Demolition of service 7 distribution

Option 1; New distribution equipment allowance in ComEd vault

(SWBD-1 & SWBD-2). New switchboards to provide spares spaces

for additional breakers. Re-use existing feeders

Concept Estimate 5 Year Plan
ORD21009-3 Printed 13 October 2021 8:17 AM

Unit

EA

SF

SF
LS
SF

LS
SF

Hr

LS

EA
EA
LS
LS
LS
LS
SF
Item

LS
SF

EA
SF
SF

Rider

SRR | evett

Bucknall

GFA: 629,122 SF  Cost/SF: 32.93

Qty

629,122

629,122
1
629,122

629,122

60

W W w NN DNdDDN

629,122

1
629,122

10
629,122
629,122

1

Rate
$

20,000.00

0.50

0.75
10,000.00
0.15

1.61/SF

25,000.00
3.00

85.00

120,000.00

2,500.00
2,500.00
20,000.00
20,000.00
2,000.00
15,000.00
1.50

5.19/SF

48,500.00
1.25

7,500.00
0.31

0.04
122,500.00

Rates Current At June 2021

Total Cost
$

120,000

314,561

471,842
10,000
94,368

1,015,171

25,000
1,887,366

5,100

240,000

5,000
5,000
40,000
60,000
6,000
45,000
943,683
Incl.
3,262,149

48,500
786,403

75,000
195,028
25,165
122,500
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PERSHING ROAD BUILDING
CONCEPT ESTIMATE 5 YEAR PLAN

FOR BUDGETARY PLANNING PURPOSE

TRADE ITEM DETAILS
Al Building 1819 (continued)

Ref Description

52

53
54

56

57

58

59

87

61
62

63

28

Inspection/testing allowance required for floors 4 - 6 power
equipment for water damage and floors basement through 3rd floor
for miscellaneous missing front covers, etc.

Testing, commissioning, arc flash and coordination study

Option #1-Emergency lighting system allowance -Replace
emergency light fixtures with new LED and re-connect to existing
circuitry. Provide additional as required.

Base bid -Remove and replace existing stairway lighting-reuse
existing circuitry- (5) staircases per floor (12 fixtures per staircase)
allowance

Base bid; Remove and replace existing EXIT lights and replace with
new LED exit lights with battery back-up. Reuse existing circuitry -
allowance

Base bid; Provide new EBU light fixtures and new emergency light
fixtures throughout the building - allowance. Reuse existing circuitry

Base bid; Floors 3rd, 4th, 5th, 6th , remove and replace existing
fixture with new 4' LED along with control system. Reuse existing
lighting circuitry

Option 1; Floors basement, 1st, 2nd , remove and replace existing
fixture with new 4' LED along with control system. Reuse existing
lighting circuitry

Temporary lighting and power

Exterior lighting; replace roof mounted with new LED fixture and
control wiring

Exterior lighting; replace wall mounted with new LED fixture and
control wiring

Electrical
Electronic Safety and Security

New complete Fire Alarm system-including voice communication
system testing and commissioning-core and shell only

Electronic Safety and Security
BUILDING 1819

Concept Estimate 5 Year Plan
ORD21009-3 Printed 13 October 2021 8:17 AM

Unit

SF

LS
SF

EA

EA

SF

EA

EA

SF
EA

EA

SF

Rider

SRR | evett

Bucknall

GFA: 629,122 SF Cost/SF: 32.93
Rates Current At June 2021

Qty

629,122

629,122

60

210

629,122

4,000

3,000

629,122
10

629,122

Rate
$

0.22

25,000.00
0.48

475.00

454.00

0.40

685.00

685.00

0.35

1,850.00

1,120.00

11.34/SF

4.65

4.65/SF
32.93/SF

Total Cost
$

138,407

25,000
301,979

28,500

95,340

251,649

2,740,000

2,055,000

220,193
18,500

8,960

7,136,124

2,925,417

2,925,417
20,716,644
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PERSHING ROAD BUILDING Rider

CONCEPT ESTIMATE 5 YEAR PLAN RLB Ei\éeﬁau

FOR BUDGETARY PLANNING PURPOSE

TRADE ITEM DETAILS

A2 Option 2; Emergency lighting, relamp only Rates Current At June 2021

Ref Description Unit Qty Rate Total Cost
$ $

26 Electrical

54  Option #1-Emergency lighting system allowance -Replace Sk -629,122 0.48 -301,979
emergency light fixtures with new LED and re-connect to existing
circuitry. Provide additional as required.

55 Option 2; Emergency lighting system allowance - relamp emergency SF 629,122 0.31 195,028
light fixtures throughout the building and provide additional as
required
Electrical -106,951
OPTION 2; EMERGENCY LIGHTING, RELAMP ONLY -106,951

Concept Estimate 5 Year Plan
ORD21009-3 Printed 13 October 2021 8:17 AM Page 10 of 11
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PERSHING ROAD BUILDING
CONCEPT ESTIMATE 5 YEAR PLAN

FOR BUDGETARY PLANNING PURPOSE

TRADE ITEM DETAILS
A3 Option2; Relamp Lighting basement, 1st, 2nd floor fixtures

Ref Description Unit
26  Electrical
87  Option 1; Floors basement, 1st, 2nd , remove and replace existing EA

60

fixture with new 4' LED along with control system. Reuse existing
lighting circuitry

Option 2; Floors basement, 1st, 2nd, relamp and clean existing EA
fixtures along with new control system. Reuse existing lighting
circuitry

Electrical

OPTION2; RELAMP LIGHTING BASEMENT, 1ST, 2ND FLOOR
FIXTURES

Concept Estimate 5 Year Plan
ORD21009-3 Printed 13 October 2021 8:17 AM

Qty

-3,000

3,000

Rider

SRR | evett

Bucknall

Rates Current At June 2021

Rate
$

685.00

312.00

Total Cost
$

-2,055,000

936,000

-1,119,000
-1,119,000
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